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Good morning. 

As requested attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the third quarter, Q3, of F Y l 1 (April, 
May, and June 2011) (e.g., WAFl FY11 Q3.doc). Also attached is a cover sheet for the report. Please note that no reports are 
included for WAFs 2, 3, 4, 5, 6, 7, 10, and 11 since these WAFs are currently inactive. 

For lAG revision information, historic project cost information, or cumulative cost information to date, attached are the monthly 
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Good morning. 

As requested attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the third quarter, Q3, of FY l 1 (April, 
May, and June 2011) (e.g., WAFl F Y l l Q3.doc). Also attached is a cover sheet for the report. Please note that no reports are 
included for WAFs 2, 3, 4, 5, 6, 7, 10, and 11 since these WAFs are currently inactive. 

For lAG revision information, historic project cost information, or cumulative cost information to date, attached are the monthly 
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cumulative overall cost reports for April, May and June 2011"(VX58 Apr FY1-1 costrpLxIs). The attached PR lists (VX58 PR status 
Apr FY l 1 .xls) show activity (commitments and payments) by contractor for each WAF. The cells shaded in yellow denote activity 
for the current month in these files. Finally, for an overall financial picture of how we are doing against plan, we've attached 
updated FY l 1 plan vs. actual files (FYl 1 plan vs. actual at Apr 2011 .xls) which shows the total plan for FY l 1, commitments for 
the month, cumulative commitments through the month, and the balance available for FY l 1. 

FYl 1 progress reports only include active WAFs: 1, 8 and 9. As any unused funds are decommitted and returned to the budget, 
Volpe will request a WAF transfer to move the funds into the active WAFs. 

Please let Julie Borgesi or I know if you have any comments regarding the attached. 

Mark. 
Mark E. Ranev. RVT - 43 
Environmental Engineer/ Project Manager 
US DOT / RITA / Volpe Center 
55 Broadway 
Cambridge, MA 02142 
Mark.Raney@dot.gov 
Office: 617-494-2377 
Mobile: 617-694-8223 
Fax: 617-494-2789 
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PPA/RANo.: VX58 Project Data - Total Plan for WAF 1: $96,692 

PPA/RA Title: Libby Asbestos Project (Oct Baseline) Funding Available: $96,692 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Add'l Funding Required: $0 

Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: 40,655 

Volpe Project Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: 56,037 

Volpe WAF Manager: J. Borgesi 
End Date: 09/30/11 

% Committed: 42% 

Summary of Work Performed Current Period (03 FY11 : 4/01/2011 -6/30/2011): 

Volpe Center Monthly Progress Report for WAF 1 - Project Management Period Ending: 30-Jun-2011 

WAF 1 - Project Management 
• Continued budget and project reporting activities. 
• Continued task order and contract close-out activities for inactive WAFs. 

Projected Work for Next Period (04 FY11: 7/01/2011 - 9/30/2011): 

WAF 1 - Project Management 
• Continue budget and project reporting activities. 

• Continue task order and contract close-out activities for inactive WAFs. 

Technical/Cost/Schedule Issues: 

• None. 

Status and 90-Day Look-Ahead: 

Continue budget and project reporting activities. 

Summaries of change orders and claims made: 

• None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FY11) - October Plan (revised Nov) 

WAF 1 - Project Management BC FY11 Apr May Jun AC FY11 Balance Explanation 

Labor/o/h 79,428 1,796 2,530 843 22,921 56,508 

Volpe travel _ 

In house contractors 16,560 16,560 _ 

Other/Supplies 455 (455) 

Acq. overhead on contracts and supplies 704 0 0 719 (15) 

Total WAF 1 96,692 1,796 2,530 843 40,655 56,037 



PPA/RANo. : VX58 Project Data -
{October Baseline) 

Total Plan for WAF 8: $593,417 
PPA/RA Title: Libby Asbestos Project 

Project Data -
{October Baseline) Funding Available: $593,417 

Customer Manager: V. Ketellapper Start Date: 10/01/10 Add'l Funding Required: $0 Customer Manager: V. Ketellapper Start Date: 10/01/10 
Amount Committed: $356,327 

Volpe Manager: J. Borgesi 
End Date: 09/30/11 

Balance Available: $237,090 
Volpe WAF Manager: M. Raney 

End Date: 09/30/11 
% Committed: 60% 

Summary of Work Performed Current Period (03 FY11: 4/01/2011 - 6/30/2011): 

Volpe Center Monthly Progress Report for WAF 8 - Toxicology Studies Period Ending: 30-Jun -2011 

WAF 8 - Toxicology Studies 

• University of Cincinnati (UC): 
o Await EPA to indicate they need further support addressing comments made by National EPA team and other peer reviewers, 
o Continued overall project management and update of Admin Record. 

• Filter Study 
o Laboratory analyses of filters took place; however, it was discovered that through a misunderstanding in the analytical 

instructions, only 25% of the analyses for each filter was actually completed. Because the analytical lab's contract expired at the 
end of May, a new analytical lab needed to be contracted. Work was initiated to obtain approval from EPA on acquiring the 
analytical services and then on the actual acquisition of those services (development of RFP , etc). 

o Continued maintenance of Administrative Record for project and communication with all EPA parties. 

• Provided laboratory and analytical management support including review and tracking of data packages. 
• Conducted project management activities including budget updates and participation in weekly status calls to discuss task order status. 

Continued filing hard copy analytical reports as received. 

• 0U4 ABS Follow Up Support: 
o April: SRC continued validation of ambient air data. 
o May: Completed and submitted results for 10% verification of Libby 0U4 2010 ABS data. 

• General Risk Assessment Support: 
o April: Provided support in drafting fluidized bed manuscript. Draft manuscript was provided on April 15, 2011 and a revised 

manuscript was provided on April 28, 2011. Participated in conference calls regarding manuscript development and fluidized bed 
study support being provided by EPA Region 10. 

o April: Provided raw results summary of shadow casting study on April 20, 2011. 
o April: Completed revised risk calculations based on draft RfC on April 8, 2011. 
o April: SRC provided ongoing support on development of an RfC by modeling the Marysville data. SRC calculated the RfC values 

based on the log-logistic model proposed by NCEA. 
o April: SRC completed review and comment of NCEA draft Tox. Profile for LA. 



o April: SRC continued editing and submitted revised draft to Fluidized Bed manuscript. 
o May: Provided support in re-drafting fluidized bed manuscript. Revised draft manuscript was provided on May 16, 2011. 

Participated in conference calls regarding manuscript development and fluidized bed study support being provided by EPA 
Region 10. 

o May: Began work on fluidized bed schematic. 
o May: Provided draft QA/QC report on May 24, 2011. 

LAP TEM / Shadow Casting Dissolution Analytical Support.-
o April and May: Provided technical support in reviewing analytical results. 
o April: Provided EDDs and PSDs for TEM analysis of LAP dissolution test samples. 
o May: Provided EDD and spectra for follow-up TEM analysis of LAP dissolution test samples. 
o April: Finalized TEM Shadowcasting SOP. 
o April: Submitted 3 TEM EDDs in support of TEM shadowcasting analysis of 10 LAP samples. 
o May: Submitted 7 TEM EDDs completing TEM shadowcasting analysis of 10 LAP samples. 
o May: Submitted 3 TEM EDDs in support of follow-up analysis of 3LAP non-Llbby asbestos samples. 

(Projected Work for Next Period (04 FY11: 7/01/2011 - 9/30/2011): 

WAF 8 - Toxicology Studies 

• UC: 
o Continue work on Task Area 2 - Await EPA to indicate they need support addressing comments made by National EPA team 

and other peer reviewers, 
o Once EPA indicates they have received comments, another status meeting will be scheduled. 

• Filter Study: 
o Obtain analytical support via acquisition, 
o Conduct remaining analyses of test filters. 

• Provide technical support as requested. 

• Conduct project management activities including budget and contract closeout activities. 

Technical/Cost/Schedule Issues: 

Additional costs associated with Filter Study were approved by EPA in March 2011. The funding issue and analytical problems resulted 
in an ~3 month delay to schedule. 



• The period of performance for all CDM / SRC support being provided under Volpe expired on May 24, 2011. Per discussions with EPA 
after May 24'^ 2011 all support related support transitioned to other EPA contract mechanisms. 

Status and 90-Day Look-Ahead: 

• Filter Study; obtain analytical support via acquisition and continue analysis of test filters. 

Summaries of Change Orders and Claims Made: 

• No change orders to report. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FY11) October Plan 

WAF 8 - Toxicology Studies BC FY11 Apr May Jun AC FY11 Balance Explanation 

Labor/o/h 195,828 2,723 6,881 2,521 56,158 139,670 

Volpe Travel 

Other/Supplies 20 20 20 140 (140) 
-

New A&E contract 7,500 2,500 7,500 

TO 15 Tox (filter study analytical, risk 
assessment, LAP) 70,540 (70,540) 

TO 19 New Tox, Investigative, Other 373,880 200,000 173,880 

Univ ofCincinnati 

Filter Study - Research Triangle Institute 9,752 (9,752) 

Acq overhead on contracts and supplies 16,209 107 1 1 12,237 3,972 

Subtotal WAF 8 593,417 5,350 6,902 2,541 356,327 237,090 



PPA/RANo. : VX58 Project Data -
(October Baseline) 

Total Plan for WAF 9: $499,752 
PPA/RA Title: Libby Asbestos Project 

Project Data -
(October Baseline) 

Funding Available: $499,752 

Customer Manager: B. Lavelle, C. Progess, R. 
Thomas Start Date: 10/01/10 Add'l Funding Required: Customer Manager: B. Lavelle, C. Progess, R. 
Thomas Start Date: 10/01/10 

Amount Committed: $229,755 
Volpe Manager: J. Borgesi 

End Date: 09/30/11 Balance Available: $269,997 
Volpe WAF Manager: C. Zamora 

End Date: 09/30/11 
% Committed: 46% 

Summary of Work Performed Current Period (0 3: 4/01/2011 - 6/30/2011): 

Volpe Center Monthly Progress Report for WAF 9 - Mine Investigation Support (0U3) Period Ending: 30-Jun-2011 

WAF 9 - Mine Investigation Support 

Worked with EPA to obtain funding to support 2010 - 2011 season 
Presented updated FY2011 budget 
Met with EPA to discuss budget and laboratory OA document 
Incorporated EPA comments into Laboratory OA document 
Finalized Laboratory OA document 
Prepared for next incremental funding 

Funded task order for A&E support 

Projected Work for Next Period (Q4: 7/01/2011 - 9/30/2011): 

WAF 9 - Mine Investigation Support 
• Close out A&E Task Order 

Technical/Cost/Schedule Issues: 

$200K in funds being returned to EPA (processed at Volpe in July) 

Status and 90-Day Look-Ahead: 

None. 

Summaries of Change Orders and Claims Made: 

None. 



CUMULATIVE FINANCIAL TRENDS 

Comparison of Cumulative 
Actual Cumulative Commitments (AC FY11) vs. 

Budgeted/Planned Total Commitments for FY11 (BC FYll) - February Plan 

WAF 9 - Budget Categories BC FY11 Apr May Jun AC FY11 Balance Explanation 

Labor/o/h 56,210 1,144 1,113 8,944 47,266 

Other/Supplies 

TO 18 Mine Support (0U3) 233,612 211,809 21,803 

Unplanned funds 191,847 191,847 
Being sent back to EPA w. Acq 
OH = $200,000 

Acq overhead on contracts and 
supplies 18,083 9,002 9,081 

Total WAF 9 499,752 1,144 1,113 229,755 269,997 



FY11 Plan vs actual at Apr 2011 
FY11 Budget Summary based on carryover from FY10 

Revised Nov Balance for FY11 
Item.. FY11 .October November December January February March . Apri l May June July Aug Sep Cumulative Committed Total 

Project Management 
Labor/o/h 79.429 843 2,812 3.396 3,248 4,556 2,896 1.796 2.249 21,796 57,632 
Volpe travel - -
In house contractors 16.560 16,560 16.560 -
Other/Supplies (18) 99 374 455 (455) 
Acq overhead on contracts and supplies 704 704 (1) 16 0 719 (15) 
Total W A F 1 96,692 18,107 2,812 3,396 3,230 4,655 3,285 1,796 2,249 - - - - 39,530 57,162 

Balance for F Y l l 
Item F Y l l October November December January February March Apri l May June July Aug Sep Cumulat ive Committed Total 
Labor/o/h 195,828 3,620 18,166 6,920 4,512 5.712 5.103 2,723 3,055 49.811 146,017 
Volpe Travel - -
Other/Supplies 60 20 20 20 120 (120) 

New A&E contract 7,500 5,000 2,500 (2.500) 2,500 7,500 -
TO 15 Tox (filter study analytical, risk assessment. LAP) 70,540 70,540 (70,540) 
TO 19 New Tox, Investigative, Other 373,880 200.000 200,000 173,880 

U o f C - -
Filter Study - Research Triangle Institute 9.752 9,752 (9,752) 
Acq overhead on contracts and supplies 16,209 213 109 2,892 8,915 107 1 12,236 3,972 
SubtoU l W A F 8 593,417 8,832 18,166 9,588 4,512 76,644 223,790 5,350 3,078 - - - - 349,959 243,457 

W A F 9 - Mine (0U3) includes new $400K Balance for F Y l l 
Item F Y l l October November December January February March Apri l May June Ju ly Aug Sep Cumulat ive Committed ToUI 
Labor/o/h 56,210 1.882 4,309 - 496 1,144 1,113 8,S44 47.266 
Other/Supplies - - -
TO 18 Mine support (0U3) 233,612 90.459 121.350 211,809 21,803 
Unplanned funds 191,847 - 191,847 
Acq overtiead on contracts and supplies 18,083 3,845 5,157 • 9,002 9,081 
SubtoU l W A F 9 499,752 96,185 4,309 

• -
- - 127,003 1,144 1,113 - - - - 229,755 269,997 

Summary (WAFs 1. 8 and 91 F Y l l October November December January February March Apri l May June July Aug Sep Cumulat ive Committed ToUI FY11 
T o U l s 1,189,861 123,125 25,287 12,984 7,742 81,299 354,079 8,289 6,439 - - - - 619,245 570,616 

Left over in donnant WAFs (2.3.4.5.6.7.10.111 at Apr 2011 
ToUI funds available for F Y l l 

67,311 
1,257,172.13 

67,311 
637,928 



FYl 1 Plan vs actual at May 2011 
FY11 Budget Summary based on carryover from FYIO 

Item F Y l l October November December January February March Apri l May June July Aug Sep Cumulative Committed ToUI 

Project Management 
Labor/o/h 79,429 843 2.812 3,396 3,248 4,556 2,896 1,796 2,530 22,077 57.351 

Volpe travel -

• • 
In house contractors 16.560 16.560 16.560 -
Other/Supplies (18) 99 374 455 (455) 

Acq overhead on contracts and supplies 704 704 (1) 16 0 719 (15) 
ToUI WAF 1 96,692 18,107 2,812 3,396 3,230 4,655 3,285 1,796 2,530 - • 

• 
- 39,811 56,881 

Item F Y l l October November December January February March Apri l May June July Aug Sep Cumulat ive Committed ToUI 

Labor/o/h 195,828 3.620 18,166 6.920 4,512 5,712 5,103 2,723 6,881 53,637 142.191 

Volpe Travel - -
Other/Supplies 60 20 20 20 120 (120) 

New A8.E contract 7,500 5.000 2.500 (2,500) 2,500 7,500 -
TO 15 Tox (filter study analytical, risl^ assessment, LAP) 70,540 70,540 (70.540) 

TO 19 New Tox, Investigative, Other 373,880 200,000 200,000 173.880 

U o f C - -
Filler Study - Research Triangle Institute 9,752 9,752 (9.752) 

Acq overhead on contracts and supplies 16,209 213 109 2,892 8,915 107 1 12,236 31972 

Sub toU l W A F 8 593,417 8,832 18,166 9,588 4,512 76,644 223,790 5,350 6,902 - - - - 353,786 239,631 

Item F Y l l October November December January February March Apri l May June July Aug Sep Cumulat ive Committed ToUI 
Labor/o/h 56,210 1,882 4,309 496 1,144 1,113 8,944 47,266 

Other/Supplies - -
TO 18 Mine support (0U3) 233,612 90.459 121,350 21.1.809 21,803 

Unplanned funds 191,847 - 191,847 
Acq overhead on contracts and supplies 18,083 3.845 5,157 9.002 9,081 
Subtotal W A F 9 499,752 96,185 4,309 - - - 127,003 1,144 1,113 - -

• 
229,755 269,997 

Summary (WAFs 1. 8 and 9) F Y l l October November December January February March Apri l May June Ju ly Aug Sep Cumulat ive Committed ToUI FY11 

T o U l s 1,189,861 123,125 25,287 12,984 7,742 81,299 354,079 8,289 10,546 - - - - 623,352 566,509 

Left over In dormant WAFs (2.3.4.5.6.7.10.111 at Apr 2011 
ToUI funds available for F Y l l 

67,311 
1,257.172.13 

67,311 
633,820 



FYl 1 Plan vs actual at June 2011 
F Y l l Budget Summary based on carryover from FYIO 

Revised Nov Balance for F Y l l 
Item F Y l l October November December January February March Apr i l May June July Aug Sep Cumulat ive Committed ToUI 
Prolect Management 
Labor/o/h 79,429 843 2,812 3,396 3,248 4.556 2,896 1,796 2,530 843 22,921 56,508 
Volpe travel - -
In house contractors 16,560 16,560 16,560 -
Other/Supplies (18) 99 374 455 (455) 
Acq overtiead on contracts and supplies 704 704 (1) 16 0 0 719 (15) 
Total W A F 1 96,692 18,107 2,812 3,396 3,230 4,655 3,285 1,796 2,530 843 - - - 40,655 56,037 

WAF 8 • Toxicology Studies Balance for F Y l l 
Item F Y l l October November December January February March Apri l May June July Aug Sep Cumulat ive Committed ToUI 
Labor/o/h 195,828 3,620 18,166 6.920 4.512 5,712 5,103 2,723 6,881 2,521 56,158 139,670 
Volpe Travel - -
Other/Supplies 60 20 20 20 20 140 (140) 
New A8.E contract 7,500 5.000 2.500 (2,500) 2,500 7,500 -
TO 15 Tox (nter study analytical, rislc assessment. LAP) 70,540 70,540 (70,540) 
TO 19 New Tox. Investigative, Other 373.880 200,000 200,000 173,880 
U o f C - -
Filter Study - Research Triangle Institute 9,752 9,752 (9,752) 
Acq overhead on contracts and supplies 16,209 213 109 2,892 8,915 107 1 1 12,237 3.972 
SubtoU l W A F 8 593,417 8,832 18,166 9,588 4,512 76,644 223,790 5,350 6,902 2,541 - - - 356,327 237,090 

WAF 9 - Mine (0U3) includes new $400K; $200K retumed July Balance for FYl 1 
Item FY11 October November December January February March Apr i l May June July Aug Sep Cumulat ive Committed Total 
Labor/o/h 56.210 1,882 4,309 - 496 1,144 1,113 8,944 47,266 
Other/Supplies - - -
TO 18 Mine support (0U3) 233.612 90.459 121.350 211,809 21,803 
Unplanned funds 191,847 - 191,847 
Acq overhead on contracts and supplies 18.083 3,845 5,157 9,002 9,081 
SubtoUl W A F 9 499,752 96,185 4,309 - - - 127,003 1,144 1,113 - - - - 229,755 269,997 

Summary (WAFs 1, 8 and 9) FY11 October November December January February March Apri l May June July Aug Sep Cumulat ive Committed ToUI FY11 
T o U l s 1,189,861 123,125 25,287 12,984 7,742 81,299 354,079 8,289 10,546 3,385 - - - 626,737 563,124 

Left over In dormant WAFs (2.3.4.5.6.7.10.111 at June 2011 
Total funds available for F Y l l 

67,311 
1,257,172.13 

67,311 
630,435 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

l AG HISTORY 

4/30/201.1V/ Date Amount Cumulative Total 

DW6995388401-0 4/24/2003 $ 100.000 S 100.000 

DW6995388401-1 5/22/2003 $ 1.400.000 $ 1.500.000 

DW699538a401-2 6/24/2003 $ 2.900.000 $ 4.400.000 

DW6995388401-3 8/11/2003 S 3.219,990 •$ 7.619.990 

DW6995388.S01-4 9/17/2003 $ 900.000 I 8.519.990 

DW6995388401-5 9/30/2003 $ 3.627.000 S 12.146.990 

FY03 Tolal $ 12.146.990 

DW6996388401-6 3/2/2004 $ 3.125.000 $ 15.271.990 

DW699538a401-7 5/12/2004 $ 4,148.000 $ 19.419.990 

DW6995388401-8 7/19/2004 $ 4.878.276 $ 24.298.266 

DW69953a8401-9 9I3/2Q0A $ ' 1.571.724 $ 25.869.990 

DW69963a8401-A 9/23/2004 $ 165.000 $ 26.034.990 

FY04 Total S 13.888.000 

DW6995388401-B 12/15/2004 $ 1.000.000 $ 27.034.990 

DW6995388401-C TIIBQOOS $ 4.800.000 $ 31.834.990 

DW6995388401-D 4/29/2005 $ 2.483.570 $ 34.318.560 

DW6995388401-E 6/22/2005 $ 7.000.000 $ 41.318.560 

DW6995388401-F 9/15/2005 $ 1.537:600 S 42.856.160 

FYOS Total $ 16.821.170 

DW6995388401-G(or 16) 12/13/2005 $ 1.786.582 $ 44.642.742 

DW6995388401-H (or 17) 2/21/2006 $ 7.700.000 $ 52.342.742 

DW6995338401-I (or 18) 5/9/2006 $ 2.300.000 $ 54,642.742 

DW6995388401-J(or 19) 6/16/2006 $ 3.500.000 $ 58.142.742 

DW6995388401-K (or 20) 8/18/2006 $ 4.059.504 $ 62.202.246 

DW6995388401-L(or21) 9/25/2006 $ 375.500 $ . 62.577.745 

FY06 Total $ 19.721.586 

DW6996388401-M (or 22) 12C6/2C06 $ 1.900.000 .$ 64.477.746 

DW6995388401-N {or 23) 2/28/2007 $ 6.500.000 $ 70.977.746 

DW6995388401-O (or 24) 5/15/2007 $ 6.505.565 $ 77.483.311 

DW6995388401-P(or 25) 7/12C007 $ 2.700.000 $ 80.183311 

DW6995388401-Q(or26) 8/2/2007 S 4.538.509 $ 84.721.820 

DW6995388401-R (or 27) 9/4/2007 $ 1.755.155 $ 86.476.975 

DW6995388401-S (or 28) 9/28/2007 S 2.066.219 S 88.543.194 

FY07 Tolal S 25.965.448 

DW699538S401-T (or 29) 12/3/2007 S 7.842.560 $ 96.385.754 

DW6995388401-U (or 30) 3/28/2008 $ 5,265.000 S 101.650.754 

DW699538a401-V (or 31) 6/3/2008 $ 4.941.469 $ 106.592.223 

DW6995388401-W (or 32) 7/9/2008 S 1.553.067 $ 108.145.290 

OW6995388401-X (or 33) 8/20/2008 $ 7.105.464 S 115.250.754 

FYOS Total $ 26.707.560 

DW6995388401-Y (or 34) $ 
DW6995388401-Z{or35) 10/30/2008 $ 2.940.000 $ 118.190.754 

DW6995388401-a(or36) 12/15/2008 S 3.166.000 $ 121.356.754 

DW6995388401-b(or37) 2/18/0092 $ 108.000 $ 121.454.754 

DW6995388401-c(or38) 5/31/2009 $ 12.055.610 $ 133.521.364 

OW6995388401-d (or 39) 8/6/2009 $ (56,610) S 133.464.754 

DW6995388401-e(or40) 8/19/2009 $ 5,200.000 $ 138.664.754 

FY09 Total $ 23.414,000 

DW6995388401-f(or41) $ 100.000 $ 138.764.754 

FY10 Total S 100.000 

DW6995388401-g (or 42) 2/9/2011 $ 400.000 $ 139.164.754 

FY11 Total S 400.000 

TOTAL $ 139.164.754 



VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

2003 VX58 4259 Cashins 02PS0S03 $388.50 $388.50 $0.00 $0.00 $0.00' 

Cashins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VXSS 42S2 CDM 27 99DO0OI7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00: 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00' 

Total 
t 

$100,388.50 $100,388.50 $0.00 $0.00 $o.oo: 

2004 VX58 4318 CDM 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4402 CDM . 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00, 

2004 VXSS 4417 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4466 CDM 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VXSS 4'441 CDM 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4564 CDM 3S 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4524 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS. 4S63 CDM 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4565 CDM 41 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM TotaJ $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

200S VXSS 4614 CDM 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00.̂  

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

200S VXSS 4613 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 46S3 CDM 40 99DOO0I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 46S3 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4707 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4808 CDM 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

200S VXSS 4655 CDM 41 99D00017 $0.00 $0.00 $0.00 . $0.00 $0.00 

200S VXSS 4684 CDM 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VXSS 4787 CDM 11 4 0SD30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY P P A PR Contractor ^ Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Ap r Commit Apr 

C D M II Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

2005 Total $405,362.31 $405,362.31 $0.00 $0.00 $0.00 

2008 VXSS 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 , $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

W A F Total $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 
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VXSS WAF 01 - CDEFHM371 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance • Status Paid Apr Commit Apr 

2006 VX58 4897 CDM 11 4 05D30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 • 

2006 VX58 4961 CDM II 4 05D30109_T4_M3 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 5056 CDM 11 4 05D30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VX58 4919 CDW 06P80I28 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 1 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VX58 4915 Dell 06F50042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,548.61 $5,548.61 $0.00 $0.00 $0.00 ' 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 . 

2007 VX58 7024 C D M H 4 05D30I09_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VX58 7034 CDM II 4 05D30I09_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VX58 7072 CDMIl 4 05D30109_T4_M8 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 ^ 

2007 VX58 7132 CDM 11 4 05D30I09_T4_M9 $3,500.00 $3,294.59 $205.41 no change Apr 30 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VX58 70S9 CDMIl 14 O5D3OI09_T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00: 

2007 VX58 7140 CDM II 14 05D30109_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 • 

2007 VX58 7178 CDM II 14 05D30109_T14_M1 $35,000.00 $35,000.00 $0.00 $0.00 $0.00; 

2007 VX58 7194 CDM II 14 05D30109_T14_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

CDM II Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VX58 7213 CDM II 14 05D30109_T14_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7246 CDM 11 14 05D30I09_TI4_M5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7283 CDM II 14 05D30I09_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VX58 7363 CDM II 14 05D30I09_TI4_M8 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VX58 7387 CDMIl 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00' 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM II Total $390,000.00 $390,000.00 $0.00 $0.00, $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00. 

2009 VX58 T43-I010 CDM II 14 05D30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00: 

2009 VX58 43-1057 CDM II 14 05D30109_T14_M14 $84,245.00 $57,044.23 $27,200.77 no change Apr 30 $0.00 $0.00 

14 Total $184,245.00 $157,044.23 $27,200.77 $0.00 $0.00 

2009 VX58 43-1040 CDMIl 17 05D30109_T17 $100,000.00 $100,000.00 $0.00 $0.00 $o.oo: 

2009 VX58 62-1004 CDMIl 17 05D30I09_T17_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00' 

CDM II Total $371,200.00 $343,999.23 $27,200.77 $0.00 $0.00 

2009 Total $371,200.00 $343,999.23 $27,200.77 $0.00 $0.00 

2010 VX58 62-1008 CDM II 17 05D30109_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 
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2010 VX58 43-1 162 CDM II 17 05D30109_TI7_M4 $38,945.00 $37,900.30 $1,044.70 no change Apr 30 $0.00 $0.00 

17 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

CDM II Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0,00 $0.00 

WAFTotal $1,448,142.40 $1,419,691.52 $28,450.88 $0.00 $0.00 
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F V P P A P R Con t rac to r Task O r d e r D O C U M E N T C o m m i l n i e n l A c t u a l C o s l Balance S la lus Pa id A p r C o m m i t A p r 

2003 V X 5 8 42S9 Cashins 02P80S03 S6.850.25 $6,850.25 $0.00 $0.00 so.oo 

C a s h i n s To ta l $6,8S0.2S $6,850.25 $0.00 $0.00 $0.00 • 

2003 V X S S 4230 C D M 24 99D00017 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2003 V X 5 8 4244 C D M 24 99D000I7 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2003 V X S S 4250 C D M 24 99D00017 $80,000.00 $80,000.00 so.oo $0.00 $0.00 

2003 V X S S 4262 C D M 24 99D00017 $22,267.00 $22,267.00 $0.00 $0.00 $0.00. 

2003 V X S S 4273 C D M 24 99D00017 $300,000.00 $300,000.00 so.oo $0.00 $0.00 • 

2003 V X S S 4278 C D M 24 99D00017 $906,250.00 $906,250.00 $0.00 $0.00 $0.00 

24 T o l a l $1,883,517.00 $1,883,517.00 so.oo $0.00 $0.00 

2003 V X S S 4232 C D M 2S 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00: 

2003 V X S S 4269 C D M 2S 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 • 

2003 V X S S 4279 C D M 2S 99D000I7 $350,000.00 $350,000.00 $0.00 $0.00 $0.00; 

25 Tota l 1775,000.00 $775,000.00 $0.00 $0.00 $0.00 

2003 V X S S 4237 C D M 29 99D00017 $75,000.00 $75,000.00 $0.00 $0.00 $0.00' 

29 T o l a l $75,000.00 , $75,000.00 $0.00 $0.00 $0.00 

C D M To ta l $2,733,517.00 $2,733,517.00 $0.00 $0.00 $0.00 

2003 To ta l S2.740.367.2S $2,740,367.25 $0.00 $0.00 $0.00 

2004 V X S S 4339 C D M 24 99D000I7 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 V X S S 43S7 C D M 24 99D00017 $162,893.00 $162,893.00 $0.00 $0.00 $0.00 

2004 V X S S 4380 C D M 24 99D000I7 $317,705.99 $317,705.99 $0.00 $0.00 $0.00 

24 To ta l $830,598.99 $830,598.99 $0.00 $0.00 $0.00 

2004 V X S S 4331 C D M 25 99D00017 $360,000.00 $360,000.00 so.oo $0.00 $0.00 

2004 V X S S 435S C D M 2S 99D00017 $223,862.00 $223,862.00 $0.00 $0.00 $0.00 

2004 V X S S 4381 C D M 25 99D00017 $47,773.29 $47,773.29 $0.00 $0.00 $0.00 

25 T o l a l $631,635.29 $631,635.29 $0.00 $0.00 $0.00 

2004 V X S S 4361 C D M 29 99D00017 $60,000.00 $60,000.00 $0.00 • $0.00 $0 00 

2004 V X S S 4462 C D M 29 99D00017 $37,500.00 $37,500.00 $0.00 $0.00 $0.00 

2004 V X S S 4S40 C D M 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 To ta l $197,500.00 $197,500.00 $0.00 • $0.00 so.oo 

2004 V X S S 4383 C D M 31 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4416 C D M 31 99D00017 $280,000.00 $280,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4464 C D M 31 99D000I7 $310,000.00 $310,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4476 C D M 31 99D00017 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4S13 C D M 31 99D00017 $155,000.00 $155,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4S39 C D M 31 99D00017 $435,000.00 $435,000.00 $0.00 $0.00 $0.00 

31 T o l a l SI.505.000.00 $1,505,000.00 $0.00 so.oo $0.00 

2004 V X S S '43SS C D M 32 99D00017 $540,000.00 $540,000.00 $0.00 $0.00 $0.00 

2004 V X S S 44IS C D M 32 99D00017 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4463 C D M 32 99D000I7 $500,000.00 $500,000.00 $0.00 so.oo $0.00 

2004 V X S S 4SI4 C D M 32 99DQ0017 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2004 V X S S 4S42 C D M 32 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.0p 

32 T o l a l $2,540,000.00 $2,540,000.00 $0.00 $0.00 $0.00 

C D M To ta l $5,704,734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2004 To ta l $5,704,734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2005 V X S S 477S C D M 31 99D0OO17 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 
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21 T o l a l $125,000.00 $125,000.00 

2005 V X 5 8 4719 C D M 29 99D00017 $161,292.00 $161,292.00 

29 Tolal $161,292.00 $161,292.00 

2005 V X S 8 4593 C D M 31 99D00017 $225,000.00 $225,000.00 

2005 V X S S 4637 C D M 31 99D000I7 $350,000.00 $350,000.00 

200S V X S S 4652 C D M 31 99D000I7 $150,000.00 $150,000.00 

2005 V X S S 4654 C D M 31 99D00017 $350,000.00 $350,000.00 

2005 V X S S 4675 C D M 31 99D00017, 

\ 
$131,446.00 $131,446.00 

2005 V X S S 4678 C D M 31 99D00017 ' $315,986.00 $315,986.00 

2005 V X S S 4734 C D M 31 99D00017 $60,482.00 $60,482.00 

31 Tota l $1,582,914.00 $1,582,914.00 

2005 V X S S 4592 C D M 32 99D00017 $475,000.00 $475,000.00 

2005 V X S S 4636 C D M 32 99D000I7 $350,000.00 $350,000.00 

2005 V X S S 4651 C D M 32 99D00017 $800,000.00 $800,000.00 

2005 V X S S 4706 C D M 32 99D000I7 $200,000.00 $200,000.00 

2005 V X S S 4739 C D M 32 99DOO0I7 $275,982.00 $275,982.00 

2005 V X S S 4755 C D M 32 99D000I7 $441,897.87 $441,897.87 

32 T o l a l $2,542,879.87 $2,542,879.87 

C D M T o l a l $4,412,085.87 $4,412,085.87 

2005 V X S S 4746 C D M II 1 05D30109_T1 $135,000.00 $135,000.00 

I To ta l $135.000 00 $135,000.00 

2005 V X S S 4747 C D M 11 2 0SD30109_T2 $520,000.00 $520,000.00 

2005 V X S S 4821 C D M II 2 0SD30109_T2_MI $420,000.00 $411,665 11 

2 To ta l $940,000.00 $931,665.11 

2005 V X S S 4753 C D M II 3 05D30I09_T3 $420,000.00 $420,000.00 

2005 V X S S 4822 C D M II 3 0SD30I09_T3_M1 $500,000.00 $500,000.00 

3 To ta l $920,000.00 $920,000.00 

C D M II T o l a l $1,995,000.00 $1,986,665.11 

2005 V X S S 4235 Parsons BrinckerhofT 0SD30111 $0.00 $0.00 

Parsons B r i n c k e r h o r r T o l n l $0.00 $0.00 

2005 V X S S 4235 Tetra Tech Inc 05D30I10 $0.00 $0.00 

T e l r a Tech Inc To ta l $0.00 $0.00 

2005 Tota l $6,407,085.87 $6,398,750.98 

2006 V X S S 4863 C D M I l I 05D30109_T1_MI $91,500.00 $91,500.00 

2006 V X S S 4953 C D M 11 1 0 5 D 3 0 I 0 9 _ T I _ M 2 $50,000.00 $50,000.00 

2006 V X 5 8 5015 C D M II 1 05D30 I09_T1_M4 $50,000.00 $50,000.00 

2006 V X S S 5058 C D M II I 0SD30 I09_T1_MS $50,000.00 $50,000.00 

1 To ta l $241,500.00 $241,500.00 

2006 V X S S 4834 C D M I l 2 OSD30109_T2_M2 $450,000.00 $450,000.00 

2006 V X S S 4862 C D M II 2 OSD30109_T2_M3 $170,000.00 $170,000.00 

2006 V X S S 4865 C D M II 2 0SD30109_T2_M8A $309,557.00 $302,076.88 

2 To ta l $929,557.00 $922,076.88 

2006 V X S S 4833 C D M II 3 0SD30109_T3_M2 $120,000.00 $120,000.00 

2006 V X S S 4866 C D M II 3 05D30109_T3_M3 $610,000.00 $610,000.00 

2006 V X S S 4885 C D M II 3 0SD30I09_T3_4 $625,000.00 $625,000.00 
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$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

so 00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

so.oo $0.00 $0.00 

$8,334.89 no change Apr 30 $0.00 SO'.OO 

$8,334.89 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,334.89 $9.00 $0.00 

$0.00 $000 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 

$8,334.89 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 so.oo 

$7,480.12 no change Apr 30 $0 00 $0.00 

$7,480.12 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0 00 $0.00 

Page 2 



V X S S W A F 02 N i 3 4 5 A B C D E F H S 0 0 9 

F V P P A P R Con t rac to r Task O r d e r D O C U M E N T Commi tmen t Ac tua l Cost Ba lance Staius Pa id A p r C o m m i t A p r 

2006 V X S S . 4934 C D M II 3 0SD30109_T3_MS $375,000.00 $375,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4952 C D M II 3 05D30109_13_M6 $380,639.00 $333,348.47 $47,290.53 no change Apr 30 $0.00 $0.00 

3 To ta l $2,110,639.00 $2,063,348.47 $47,290.53 $0.00 $0.00 

2006 V X S S 4841 C D M I l 8 05D30I09_T8 $363,750.00 $363,750.00 $0.00 $0.00 $0.00 

2006 V X S S 4887 C D M II 8 0SD30109_TS_M1 $636,250.00 $636,250.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4936 C D M I l 8 05D30109_T8_M3 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4954 C D M II 8 0SD30109_TS_M4 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 5017 C D M II 8 0 S D 3 0 I 0 9 _ T S _ M 6 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5060 C D M II 8 0SD30109_T8_M7 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

8 To ta l $3,20(3,000.00 $3,200,000.00 $0.00 $0.00 $0.00 

2006 V X S S 49SSA C D M II .9 05D30109_T9 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5062 C D M II 9 OSD30I09_T9_M1 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 , 

9 T o l a l $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 • 

C D M II T o l a l $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 $0.00 

2006 To ta l $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 $0.00 

2007 V X S S 7013 C D M II 1 05D30109_T I_M6 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7049 C D M II 1 0SD30109_T I_M7 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 • 

2007 V X S S 7099 C D M II 1 0SD30 I09_T1_M8 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7130 C D M II 1 05D30109_T1_M9 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 vxsa 7185 C D M II 1 05D30109_T1_M10 $25,000.00 S25.0OO.00 $0.00 $0.00 so.oo 

1 Tota l $220,000.00 $220,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7008 C D M II 8 0SD30109_TS_M9 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7032 C D M II 8 OSD30I09_T8_MIO $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7044 C D M II 8 0SD30109_TS_MI I $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7068 C D M II 8 05D30109_TS_MI2 $424,539.00 $375,043.94 $49,495.06 no change Apr 30 $0.00 $0.00 

8 T o l a l $1,524,539.00 $1,475,043.94 $49,495.06 $0.00 $0.00 

2007 V X S S 7010 C D M I l 9 05D30 I09_T9_M2 $370,000.00 $370,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7033 C D M II 9 OSD30109_T9_M3 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7045 C D M I l 9 05D30I09_T9_M4 $500,000.00 $500,000.00 $0.00 $0.00 . $0.00: 

2007 V X S S 7069 C D M II 9 0SD30 I09_T9_MS $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7109 C D M II 9 05D30 I09_T9_M6 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7139 C D M I l 9 05D30IO9_T9_M7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7147 C D M II 9 05D30109_T9_M8 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7166 C D M II 9 05D30109_T9_M9 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

2007 V X S S ,7186 C D M H 9 05D30109_T9_MIO $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

9 To ta l $3,420,000.00 $3,420,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7076 C D M II 12 05D30109_T12 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7110 C D M II 12 05D30109_T12_M1 $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7141 C D M II 12 05D30 I09_T12_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7148 C D M II 12 05D30109_TI2_M3 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7167 C D M I l 12 05D30I09_T12_M4 $620,000.00 $620,000.00 $0.00 $0.00 $0.00 

. 2007 V X S S 7187 C D M II 12 05D30I09_T12_MS $420,000.00 $420,000.00 $0.00 • $0.00 $0.00 

12 To ta l $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M II To ta l $7,904,539.00 $7,855,043.94 $49,495.06 - $0.00 $0.00 

2007 T o l a l $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 $0.00 
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2008 VXSS 7222 C D M II 1 05D30109_T1_MI1 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7261 C D M II 1 05D30109_T1_M12 $50,000.00 $50,000 00 $0.00 $0.00 $0.00 

2008 VXSS 7284 C D M II I 05D30I0?_TI_M13 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7315 C D M II 1 0SD30109_TI_M14 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

200S VXSS 7330 C D M II 1 05D30109_TI_M1S $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7364 C D M II 1 05D30109_TI_MI6 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 73 SO C D M II I 05D30109_T1_MI7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 Total $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7201 C D M II 9 0SD30109_T9_M11 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7232 C D M II 9 0SD30109_T9_M12 $90,800.00 $90,800.00 $0.00 $0.00 $0.00 

2008 VXSS 7244 C D M II 9 05D30I09_T9_M13 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXS8 7275 C D M II 9 05D30I09_T9_M14 $365,000.00 $365,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 C D M II 9 0SD30I09_T9_M1S $378,123.00 $378,123.00 $0.00 $0,00 $0.00 

9 Total $2,143,923.00 $2,143,923.00 $0.00 $0,00 $0.00 

2008 VXSS 7202 C D M I l 12 OSD30109_T12_M6 $650,000.00 $650,000.00 $0.00 $0,00 $0.00 

2008 VXSS 7238 C D M II 12 0SD30I09_T12_M7 $141,000.00 ' $141,000.00 $0.00 $0,00 $0.00 

2008 VXSS 7245 C D M II 12 0SD30109_T12_M8 $609,000.00 $609,000.00 $0,00 $0,00 $0.00 

2008 VXSS 7276 C D M II 12 05D30109_TI2_M10 $430,000.00 $430,000.00 $0.00 $0,00 $0,00 

2008 VXSS 7300 C D M II 12 05D30109_T12_M11 $1,000,000.00 $1,000,000.00 $0,00 $0.00 $0,00 

2008 VXSS 7331 CDM II 12 0SD30109_T12_M12 $595,000.00 $595,000.00 $0,00 $0.00 $0,00 

2008 VXSS 7366 C D M 11 12 05D30109_T12_M13 $660,000.00 $660,000.00 $0,00 $0,00 $0,00 

2008 VXSS 7381 CDM II 12 05D30I09_T12_M14 $745,000.00 $745,000.00 $0.00 $0,00 $0.00 

12 Tolal $4,830,000.00 $4,830,000.00 $0,00 $0.00 $0.00 

2008 VXSS 7392 C D M II 13 05D30109_TI3_M15 $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

13 Total $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

C D M II Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2008 Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2009 VXSS 7426 CDM 11 1 05D30I09_T1_MI9 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1004 C D M II 1 05D30I09_T1_M20 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1022 CDM 11 1 05D30I09_T1_M21 $50,000.00 $50,000.00 $0.00 $0,00 $0.00 

2009 VXSS 43-1043 C D M II I 05D30I09_T1_M22 $25,000,00 $25,000,00 $0.00 $0,00 $0,00 

2009 VXSS 43-1068 C D M I l 1 0SD30109_T1_M23 $30,000.00 $27,559.36 $2,440.64 no change Apr 30 $0,00 $0,00 

2009 VXSS 43-1103 C D M II I 05D30I09_TI_M24 . $20,000.00 $0.00 $20,000.00 no change Apr 30 $0,00 $0,00 

1 Total $205,000.00 $182,559.36 $22,440.64 $0,00 $0,00 

2009 VXSS 74I0_A C D M II 9 05D30I09_T9_MI6 $450,000.00 $450,000.00 $0.00 $0.00 $000 

2009 VXSS 43-1033 C D M II 9 05D30I09_T9-M1S $149,430.95 $134,394.50 $15,036.45 no change Apr 30 $0,00 $0,00 

* 9 Tolal $599,430.95 $584,394.50 $15,03645 $000 $0.00 

2009 VXSS 7414 C D M II 12 05D30I09_T12_M1S $160,000.00 $160,000.00 $0.00 $0.00 $0,00 

2009 VXSS 7425_A C D M II 12 0SD30109_T12_M16 $450,000.00 $450,000.00 $0.00 $000 $0,00 

2009 VXSS 7436 CDM II 12 0SD30109_TI2_MI8 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1005 
IS 

C D M I l 12 05D30109_TI2_MI9 $255,578.00 $255,578.00 $0.00 $0 00 $0.00 

2009 VXSS 43-1016 C D M II 12 0SD30109_TI2_M20 $250,274.00 $204,547.06 $45,626 94 no change Apr 30 $0,00 $0.00 

)2 Tolal $1,615,852.00 $1,570,225.06 $45,626.94 $0 00 $0.00 

2009 VXSS 43-1119 C D M II IS 05D30I09_T1S_M7 $177,000.00 $177,000.00 $0.00 $0,00 $0.00 

IS Total $177,000.00 $177,000.00 $0,00 $0,00 $0,00 
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2009 VXSS 7417 CDM 11 16 05D30109_T16 $400,000,00 $400,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1034 C D M 11 16 05D30109_T16_M2 $210,000.00 $210,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1042 C D M I l 16 05D30I09_TI6_M3 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1069 C D M II 16 0SD30109_T16_MS $1,000,000.00 $1,000,000.00 $0,00 $0.00 $0.00 

2009 VXSS 43-1102 C D M II 16 05D30109_T16_M6 $300,000.00 $300,000.00 $0.00 $0.00 $0,00 

2009 VXSS 43-110I_A C D M (1 16 0SD30I09_TI6_M7 $700,000,00 $700,000.00 so.oo $0.00 $0,00 

16 Total $3,610,00000 $3,610,000.00 $0.00 $0.00 $0,00 

C D M II Total $6,207,282.95 $6,124,178.92 $83,104.03 $0.00 $0,00 

20O9 Tolal $6,207,282.95 $6,124,178.92 $83,104.03 $0.00 $0.00 

2010 VXSS 43-1137 C D M II 15 O5D3O109_T15_MS $118,886.00 $118,886.00 $0,00 $0.00 $0.00 

15 Tolal $118,886.00 $118,886 00 $0.00 $0.00 $0.00 

2010 VXSS 43-1143 C D M 11 16 05D30I09_TI6_M9 $570,000.00 $570,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1152 C D M II 16 05D30109_TI6_M10 $59,443.00 $1,044.61 $58,398.39 no change Apr 30 $0.00 $0.00 

2010 VXSS 43-1167 C D M II 16 0SD30109_T16_M11 $75,000.00 $0.00 $75,000.00 no change Apr 30 $0.00 $0.00 

16 Tolal $704,443.00 $571,044.61 $133,398.39 $0.00 $0,00 

C D M 11 Total $823,329.00 $689,930.61 $133,398.39 $0.00 $0,00 

2010 VXSS 91-1010 ESRI 10PS004S $2,000,00 $2,000.00 $0.00 $0,00 $0.00 

ESRI Tolal $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2010 Tolal $825,329.00 $691.930 61 $133,39839 $000 $000 

W A F Total $45,080,825.35 $44,751,722,33 $329,103.02 $0.00 $0.00 
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2003 VX58 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VX58 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

C D M Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VX58 4354 CDM 20 99D00017 $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VX58 4410 CDM 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VX58 4431 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4475 CDM 20 99D000I7 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4541 CDM . 20 99D000I7 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VX58 4337 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4396 CDM 21 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VX58 4418 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4474 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VX58 4S44 CDM 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VX5X 4389 CDM 29 99DO0OI7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00. 

2004 VXSS 4462 CDM 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00. $0.00 $0.00 $0.00 

C D M Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 T otal $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VX58 4630 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 CDM 21 99D000I7 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4758 CDM 21 99D000I7 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4820 CDM 21 99D000I7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4719 CDM 29 99DOO0I7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4812 CDM 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4793 CDMIl 6 05D30I09_T6 $200,000.00 $200,000.00 so.oo $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

C D M II Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4832 CDM 21 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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2006 V X S S 4840 C D M I l 6 05D301O9_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4886 C D M I l 6 05D30109_T6_M3' $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 V X 5 8 4935 C D M 11 6 05D30109_T6_M4 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5055 C D M II 6 05D30I09_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 ' $0.00 $0.00 $0.00 

C D M II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7007 C D M I l 6 0SD30I09_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7037 C D M II 6 05D30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7082 C D M 11 6 0SD30109_T6_M13 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 V X S S 710S C D M 11 6 05D30I09_T6_M14 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7158 C D M 11 6 0Sb30I09_T6_M15 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 V X 5 8 7188 C D M II 6 05D30I09_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00 

61'otal $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 V X S S 7083 C D M II 13 0SD30I09_T13 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7111 C D M II 13 0SD30I09_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7149 C D M II 13 05D30I09_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

C D M II Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 V X S S 7200 C D M II 6 0SD30I06_T6_M18 $150,000.00 $150,000.00 • $0.00 $0.00 $0.00 

2008 V X S S 7223 C D M II 6 05D30I09_T6_MI9 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 V X S S 7243 C D M II 6 05D30109_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 V X 5 S 7263 C D M II 6 05D30109_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7280 C D M II 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7316 C D M 11 6 0SD30I09_T6_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7342 C D M II 6 0SD30I09_T6_M25 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7365 C D M H 6 05D30109_T6_M26 $110,326.00 $103,537.33 $6,788.67 no change Apr 30 $0.00 $0.00 

6 1'otal $1,233,026.00 $1,226,237.33 $6,788.67 $0.00 $0.00 

2008 V X S S 7264 C D M II 13 0SD3OIO9_T13_MI0 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7298 C D M H 13 05D30I09_T13_M11 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 V X 5 8 7367 C D M II 13 05D30I09_T13_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7382 C D M H 13 05D30109_T13_MI7 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 1'otal $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 V X S S 73S7 C D M II IS 05D30109_TI5 $2,500.00 $0.00 $2,500.00 no change Apr 30 $0.00 $0.00 

2008 V X S S 7357_B C D M II 15 0SD30109_TI5 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 V X S S 7395 C D M H 15 0SD30I09_TIS_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 V X S S 7397 C D M H 15 05D30I09_T1S_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

IS 1 otal $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

C D M II Total $4,037,185.00 $4,027,896.33 $9,288.67 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

200S Total $4,037,185.00 $4,027,896.33 $9,288.67 $0.00 $0.00 

2009 VXSS 43-1018 CDM II 13 05D30109_T13_M18 $75,000.00 $33,009.53 $41,990.47 no change Apr 30 $0.00 $0.00 

13 Total $75,000.00 $33,009.53 $41,990.47 $0.00 $0.00 

2009 VXSS 7411 CDMH IS 0SD30I09_TIS_M3 $260,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 CDM II 15 05D30I09_TI5_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 CDM 11 IS 05D30109_T1S_M5 $68,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM II 15 05D30I09_T1S_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

IS Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM II Totai $667,000.00 $625,009.53 $41,990.47 $0.00 $0.00 

2009 Total $667,000.00 $625,009.53 $41,990.47 $0.00 $0.00 

2010 VXSS 43-1142 CDM H IS 0SD30109_T15_M9 $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

15 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAF Total $11,356,828.25 $11,305,549.11 $51,279.14 $0.00 $0.00 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

FV PPA PR Contractor TaskOrder D O C U M E N T Commitment Actual Cosl Balance 

20113 VX.SS 42SI Alphapcts 03PR037S $2,253.00 $2,253.00 $0.00 

Alphapcts Tolal $2,253.00 $2,253.00 $0,00 

2003 VX58 4251 Noble Rcsid nil03D30015 $35.000.00 $35,000.00 so.oo 

2003 VX5H 4254 Noble Rcsidni l 03D30015 $52,500.00 $52,500.00 $0.00 

Resid nil Total $87,500,00 $87,500.00 $0.00 

Noble Total $S7,500.00 $87,500.00 $0.00 

2003 VX.Sll 4313 Paricer Relocation 03PS0393 $11,550.00 $11,550.00 $0.00 

Parker Relocalion Tolal $11,550.00 $11,550.00 $0.00 

2003 VX58 4257 SaLUT 13 1 02D300I3 $26.8S0 53 $26,880,53 $0.00 

2003 VX51I 4261 SaLUT 13 1 02D30O13 $69,680.79 $69,680,79 $0.00 

2003 VX58 4271 SaLUT 13 1 02D30013 $88,344.72 S88.344.72 $0.00 

1 Tolal $184,906.04 M 84.905.04 $0.00 

• S a L U T 13 Total $184,906,04 $184,906.04 $0.00 

•• 2003 VX5« 4249 SaLUT 14 1 03D30014 $6,060.49 $6,060.49 $0.00 

1 Total $6,060.49 $6,060.49 .$0.00 

2003 VX.IX 4253 SaLUT 14 2 03D30014 $284,737.74 !;2S4.737.74 $0.00 

21103 VX.'iH 42S3 SaLUT 14 2 03D30014 $23,670.31 $23,670.31 JO.OO 

2003 VXSH 4295 SaLUT 14 2 03030014 $18,891.72 $18,891.72 $0.00 

2003 VXSS 4311 Sal.UT 14 2 03D30014 $7,966.38 $7,966.38 $0.00 

2 ToU l $335,266.15 S335.266,15 $0.00 

2003 VXSH 4265 SaLUT 14 3 03D30O14 $4,413,64 $4,413.64 $0,00 

3 Tolal $4,413,64 S4.413.64 $0,00 

2003 VXSS 42S0 SaLUT 14 4 03D30014 $300,000.00 S300.000.00 $0.00 

2003 VXSS 4314 SaLUT 14 4 03D30014 $150,000.00 SISO.OOO.OO $0.00 

4 Tolal $450,000.00 :>450.000.00' $0,00 

S a L U T 14 Tolal $795,740.28 .•[795.740.28 JOOO 

2003 VXSS 4275 Sandnian 03P80I79 $9,955.00 $9,955.00 JO.OO 

Sandnian Total $9,955.00 $9,955.00 $0.00 

2003 VXSS 4274 Vcniurc 03PS0178 $10,000.00 $10,000.00 $0.00 

Venture Total $10,000.00 $10,000.00 $0.00 

200} Total $1,101,904.32 $1,101,904.32 $0.00 

20(W VXSS 4370 A O L Services 04PS0180 $13,310.00 $13,310.00 $0.00 

A C L Services Tolal $13,310,00 $13,310.00 $0.00 

2004 VXSS 4329 AnUerTree Screening plant 04PS0057 J5.070.00 $5,070,00 $0.00 

Screening plant Total $5,070.00 $5,070,00 $0.00 

Anl ler Tree Tolal $5,070.00 $5,070.00 $0.00 

2004 VXSS 4508 ER 1 04D30030 $1,790.00 J 1.790.00 JO.OO 

2004 VXSS 452S KR 1 O4D3003O $1,352.24 $1,352.24 JO.OO 

1 Total $3,142.24 $3,142.24 JO.OO 

2004 VXSS 4520 ER 2 04D30030 $123,463.00 $123,463.00 $0.00 

2004 VXSS 4572 ER 2 04D30030 $59,720.04 $59,720.04 $0.00 

2 Total $183,183.04 $183,183.04 JO.OO 

2004 VXSS 4536 ER 4 04D30030 $100,000.00 JIOO.OOO.OO JO.OO 

2004 VXSS 4536A ER 4 O4D30O3O $607,240.00 $607,240.00 JO.OO 

2004 VXSS 4536B ER 4 04D30030 $44,314.56 $44,314.56 JO.OO 

2004 VXSS 45S1 ER 4 04D30030 $94,740.40 $94,740.40 $0,00 

4 Total $846,294.96 $846,294.96 $0,00 

^ E R Tolal $1,032,620.24 $1,032,620.24 $0,00 

2004 VXSS 4509 Libby Restoralion' 1 04D3003I SI.790.00 $1,790.00 JOOO 

2004 VXSS 4527 Libby kestonition 1 04D3003I $1,075.00 $1,075.00 JO.OO 

1 Total $2,865,00 $2,865.00 $0.00 

2004 VXSS 4519 Libby Rcsutration 2 O4D30031 $126,406.00 $126,406.00 JO.OO 

2004 VXSS 4573 Libby Restoiation 2 IMD30031 $63,798.35 $63,798.35 JO.OO 

Paid Apr 
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VXSSWAFIM Nx344 ABCDEFHSOOS 

FV PPA PR 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

2004 VXSS 

4534 Libby Restoralion 

4534A Libby Rcstorauon 

Libby Restoration Total 

4507 MCS 

4526 MCS 

4521 MCS 

4571 MCS 

MCS Total 

4329 Nature's Enhancements 

Nature's Enhancements Total 

4338 Noble 

4537 Noble 

Noble Totnl 

2004 VXSS 4397 Noble Sales Co 

Noble Sales Co Total 

2004 VX5 8 4448 NW Tree and Reclamation 

2004 VXSS 4467 NW Tree and Reclamauon 

4481 NW Tree and Reclamation 

2004 VX58 4490 NW Tree and Rcclamalion 

2004 VXSS 4543 NW Tree and Reclamation 

2004 VXSS 4578 NW Tree and Reclamation 

4423 NW Tree and Reclamation 

NW Tree and Reclamation Tot;il 

4422 Paricer Relocation 

Parker Relocation Total 

4301 Sal.UT 13 

4499 SaLUT 13 

4444A SaLUT 13 

4369 SaLUT 13 

SaLUT 13 Total 

4319 SaLUT 14 

4327 SaLUT 14 

4334 SaLUT 14 

4309 SaLUT 14 

4446 SaLUT 14 

4488 SaLUT 14 

4567 SaLUT 14 

Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Apr Com mil Apr 

2 Total $190,204.35 $190,204,35 SO.OO JO.OO $0.00 

3 04D30031 $382,140 00 $382,140.00 JO.OO JO.OO JO.OO 

3 04D30031 $233,743,06 J233.743.06 $0.00 JO.OO $0.00 

3 Total $615,883.06 J615.883.06 JO.OO 10.00 $0.00 

$808,952,41 J808.952,41 JO.OO JO.OO $0,00 

1 04D30029 J 1.860.00 $1,860.00 JO.OO $0.00 $0,00 

1 04D30O29 J986.09 $986.09 JO.OO $0.00 $0,00 

1 Total $2,846.09 $2,846.09 $0.00 JO.OO $0.00 

2 04D30029 $121,073.00 $121,073.00 $0.00 ,J0,00 $0.00 

2 04D30029 J6S.099.47 S6S.099.47 $0.00 JO.OO $0.00 

2 Total J189.172,47 $189,172,47 $0.00 JO.OO $0.00 

J192.018.56 J192.018.56 JO.OO JO.OO $0.00 

Screening plant cc $2,275.00 $2,275.00 JO.OO JO.OO JO.OO 

Screening plant Total J2.275.00 $2,275.00 $0.00 JO.OO $0.00 

J2.275.00 J2,275.00 $0.00 $0.00 $0.00 

Residfill 03D30015 $39,375.00 J39.375.00 $0.00 $0.00 $0.00 

Rcsid nil 03D30015 $39,375.00 $39,375.00 $0.00 $0.00 $0,00 

Resid nil Total $78,750.00 $78,750.00 JO.OO $0.00 $0,00 

J7S,750.00 $78,750.00 JO.OO JO.OO JOOO 

Fillcis 04F50O45 J3.977.60 $3,977.60 JO.OO JOOO JOOO 

Filters Total J3.977.60 $3,977.60 JO.OO JO.OO $0.00 

$3,977.60 $3,977.60 $0.00 JOOO $0,00 

1 03D3022 $3,599,61 $3,599.61 JO.OO JO.OO $0.00 

1 Tolal $3,599,61 $3,599.61 $0.00 JO.OO $0,00 

2 O3D3022 $10,739.04 $10,739.04 JO.OO $0.00 $0,00 

2 Total $10,739.04 $10,739.04 $0.00 JO.OO $0.00 

3 03D30022 $24,051,61 J21.2S5.61 $2,766.00 no change Apr 30 JO.OO $0.00 

} Tolal $24,051,61 $21,285.61 $2,766.00 JO.OO $0.00 

4 O3D30022 $4,609.88 $4,477.88 $132.00 no change Apr 30 JO.OO $0.00 

4 Tolal $4,609,88 $4,477,88 $132.00 JO.OO $0.00 

5 03D30022 $10,875,51 $10,875.51 $0.00 JO.OO $0.00 

5 Total $10,875,51 JIO.875.51 $0.00 JO.OO $0.00 

6 03D30022 $3,510,67 J3.5 10.67 JO.OO JO.UO $0,00 

6 Tolal J3.510.67 J3.510.67 JO.OO JO.OO • $0,00 

04P80195 J74.000.00 J74.000.00 $0.00 JO.OO $0,00 

$131.386..32" $128,488.32 J2.898.00 JO.OO $0.00 

03P80393 $11,550,00 $11,550.00 JO.OO JO.OO $0.00 

$11,550,00 $11,550.00 $0.00 $0.00 $0.00 

1 02D30013 $12,958.94 $12,958.94 $0.00 $0.00 $0.00 

1 Total $12,958.94 $12,958.94 $0.00 $0.00 JO.OO 

2 02D30013 $55,717,62 $55,717.62 JO.OO JO.OO $0,00 

2 02D30013 J167.4S1.00 J 167.4 81.00 JOOO $0.00 $0,00 

2 02D30013 J76.570.51 J76,S70.51 J0,00 $0.00 $0,00 

2 Total $299,769,13 J299.769.13 J0,00 $0.00 $0,00 

$312,728.07 $312,728.07 $0,00 JO.OO $0.00 

4 03D30014 $17,132,96 $17,132.96 $0.00 JO.OO $0.00 

4 03D30014 J191.913.85 $191,913.85 JO.OO JO.OO $0.00 

4 03D3O014 $24,073,01 $24,073.01 JO.OO $0.00 $0.00 

4 Total $233,11982 $233,119.82 $0.00 $0.00 $0.00 

5 03D30014 $182,318.95 $182,318,95 $0.00 $0.00 JOOO 

5 03D30014 $75,000,00 J75.000.00 $0.00 JO.OO $0.00 

5 03D30014 $38,921.56 J38.921.56 JO.OO JO.OO JO.OO 

5 03D300I4 $174,111,00 $174,111.00 JO.OO JO.OO JOOO 
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VXSS W A F 04 NxJ44 ABCDEFHSOOS 

F V PPA PR Conlractor Task Order D O C U M E N T Commilmenl Actual Cost Balance 

2004 VXSS 4576 SaLUT 14 5 JO.OO $0.00 $0.00 

5 Tolal J470.351.51 .S470.351.51 $0.00 

2004 VXSS 4316 SaLUT 14 6 03D30014 $4,413.64 $4,413.64 $0.00 

6 Tolal J4.4I3.64 $4,413.64 $0.00 

2004 VXSS 4340 SaLUT 14 7 03D30014 $485,871.80 .'^85.871,80 $0.00 

2004 VXSS 4359 SaLUT 14 7 03D30014 $30,195,27 $30,195 27 $0.00 

7 Tolal $516,067,07 SS 16.067.07 $0.00 

2004 VXSS 4343 SaLUT 14 8 03D30014 J6.6S8.64 J6.688.64 $0.00 

8 Total J6.68S.64 $6,688.64 $0.00 

2004 VX58 4369 SaLUT 14 9 03D30014 $333,486,81 S333.4S6.SI $0.00 

2004 VXSS 4388 SaLUT 14 9 03D30014 $443,568.00 :!443.568.00 $0,00 

9 Tolal $777,054.81 :i777.054.81 $0,00 

2004 VXSS 4400 SaLUT 14 10 03D30014 $5,473.94 $5,473.94 $0.00 

10 Tolal $5,473.94 $5,473.94 JO.OO 

2004 VXSS 4419 SaLUT 14 11 03D30014 $370,590.26 :t370.S90.26 $0.00 

2004 VXSS 4419 SaLUT 14 11 03D30014 $8,397.70 $8,397.70 $0.00 

11 Tolal $378,987.96 t378.987.96 JO.OO 

2004 VXSS 4408 SaLUT 14 12 03D30014 $128,252.97 5128.252.97 JO.OO 

2004 VXSS 4482 SaLUT 14 12 03D30014 J80.256,60 $80,256.60 JO.OO 

2004 VXSS 44S9 SaLUT 14 12 O3D30OI4 $93,881.19 $93,881.19 $0.00 

2004 VXSS 4580 SaLUT 14 12 03D30014 $149,934.00 1149.934.00 $0.00 

12 Total $452,324.76 J452.324.76 JO.OO 

2004 VXSS 4431 SaLUT 14 13 O3D300I4 $6,358.74 J6.35S.74 $0.00 

13 Tolal $6,358.74 J6.358.74 $0.00 

2004 VXSS 4460 SaLUT 14 14 03D300I4 $362,869.61 $362,869,61 $0.00 

2004 VXSS 4460A SaLUT 14 14 error cancelled JOOO JO.OO $0.00 

14 Tolal J362.a69.61 $362,869.61 $0.00 

2004 VXSS 4437 Sal.UT 14 15 03D30014 $107,776.88 $107,776.88 $0.00 

15 Tolal $107,776.88 $107,776.88 $0.00 

2004 VXSS 4440 SaLUT 14 16 O3D300I4 J24.372.47 $24,372.47 $0.00 

2004 VXSS 4471 SaLUT 14 16 03D30014 $0.00 $0.00 $0.00 

16 Tnlal $24,372.47 $24,372.47 $0.00 

2004 VXSS 4479 SaLUT 14 17 03D30014 $384,109.78 $384,109.78 $0.00 

2004 VXSS 4523 SaLUT 14 17 O3D3O014 J5.332.00 $5,332,00 JO.OO 

2004 VXSS 4553 SaLUT 14 17 03D300I4 $1,412.31 Jl.412.31 JO.OO 

2004 VXSS 4556 SaLUT 14 17 03D30014 $41,837.23- J41.837.23 JO.OO 

n Total $432,691.32 $432,691.32 JO.OO 

2004 VXSS 4480 SaLUT 14 18 03D30014 $6,358.74 $6,358,74 $0.00 

IS Total $6,358.74 J6.33S.74 $0.00 

2004 VXSS 4495 SaLUT 14 19 03D300I4 $443,499.26 $443,499.26 $0.00 

2004 VXSS 4529 Sal.UT 14 19 03D30014 $106,787.29 $106,787.29 $0.00 

2004 VXSS 4547 SaLUT 14 19 03D300I4 $20,000.00 $20,000.00 $0.00 

2004 VXSS 4547A SaLUT 14 19 O3D30O14 J2.000.00 $2,000.00 $0.00 

2004 VXSS 4557 SaLUT 14 19 03D30014 $19,175.00 $19,175.00 $0.00 

2004 VXSS 4557A SaLUT 14 19 03D30014 $1,917.50 $1.91750 JO.OO 

19 Tolal $593,379.05 $593,379.03 JO.OO 

2004 v x s a 4548 SaLUT 14 Wage dclcnnination03D30014 $36,236,60 J36.236.60 JO.OO 

Wage determination Tolal $36,236.60 $36,236.60 JO.OO 

S a L U T 14 Total $4,414,525.56 $4,414,525,56 $0.00 

2004 VX58 4321 Sandman 03PS0179 $3,810.00 $3,810.00 $0 00 

2004 VXSS 4333 Sandman 04P80077 $25,000.00 $25,000,00 $0.00 

Sandman Total $28,810.00 $28,810.00 $0.00 

2004 VXS8 4324 Sccurilas 03F50036 $20,580.00 $20,580.00 $0.00 

Paid Apr 
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V X S S W A F I M Ns344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cost Balance Status Paid Apr Com mil Apr 

2004 VXSS 4328 Securitas 03F50036 $49,975.10 $49,975.10 $0.00 JO.OO $0.00 

2004 VXSS 4382 Securitas 03F50036 $56,512,00 $56,512.00 $0,00 $0.00 JOOO 

2004 VX5S 4453 Securitas 03F50036 $30,213.16 $30,213.16 $0.00 JO.OO J0,00 

20(H VXSS 4530 Securitas 03F50036 J30.022.00 J30.022.00 $0.00 JO.OO JO.OO 

2004 VXSS 4546 Securitas 03F50O36 J60.027.00 $60,027.00 JO.OO $0.00 , $0,00 

Securitas Total J247.329.26 J247.329.26 JO.OO $0.1)0 $0.00 

2004 VXSS 4345 Spning Instant Stnictures Tent 04P80069 $51,104.00 $31,104,00 JOOO $0.00 $0.00 

Tent Total $51,104.00 $51,104.00 $0,00 $0.00 JO.OO 

Sprung Instant Structures Total $51,104.00 $51,104,00 $0.00 JO.OO $0.00 

2004 VXSS 4329 Trees R Us Screening plant 04P80058 $7,088.00 $7,088,00 $0.00 JO.OO $0.00 

Screening plant Total $7,088.00 $7,088.00 JO.OO $0.00 JO.OO 

Trees R Us Tolal $7,088,00 $7,088.00 $0.00 JO.OO JO.OO 

2004 VXSS 4386 Univemal Athletic LHShunlles04PSOI34 $4,774.00 $4,774.00 $0.00 JO.OO $0.00 

L H S hurdles Total J4.774.00 $4,774.00 JO.OO JO.OO . $0.00 

Universal Athletic Total J4.774.00 $4,774.00 $0.00 $0.00 $0.00 

2004 VXSS 4320 Venlure 03PS017S J5.933,00 $5,953.00 $0,00 $0.00 $0.00 

2004 VX5S 4332 Venture 04P80078 $25,000,00 $25,000.00 $0,00 $0.00 JO.OO 

2004 VXSS 4498 Venture- 04PS007S $1,100.00 $1,100.00 $0.00 $0.00 $0,00 

2004 VXSS 4498 Venture 04P8007S $28,900.00 $28,900.00 $0.00 JO.OO $0,00 

Venture Total $60,953.00 J6O.953.00 $0.00 $0.00 $0,00 

2004 VXSS 4322 Ward Topsoil O4D30004 $150,000.00 JISO.OOO.OO $0,00 JO.OO $0,00 

Topsoil Tolal $150,000.00 $130,000.00 $11,00 $0.00 $0,00 

Ward Total $130,000.00 $130,000.00 $0,00 JO.OO $0,00 

2004 Total $7,357,222,02 $7,354,324.02 J2.898.00 $0.00 $0,00 

2005 VXSS 4582 Blossom Boutique 03P8013I $0.00 $0.00 JO.OO $0.00 $0,00 

2005 VXSS 4702 Blossom Boutique 05P80131 $38,038.05 $38,038.05 $0,00 $0.00 JOOO 

2005 VXSS 4750 Blossom Boutique 05PS0131 $0.00 $0.00 $0.00 JO.OO $0.00 

Blossom Boutique Tolal $38,038,05 J3S.038.05 $0.00 JO.OO $0.00 

2005 VXSS 4619 D L K i n g Decon trailer 05PS00S8 $28,970,00 J28.970.00 $0.00 $0.00 $0.00 

Decon trailer Total $28,970.00 J28.970.00 $0.00 $0.00 $0.00 

D L K ing Tolal $28,970.00 $28,970.00 $0.00 $0.00 $0.00 

2005 VXSS 4599 ER 4 04D30030_T4_M2 $2,683.32 $2,683.32 $0.00 $0,00 $0.00 

4 Total $2,683.32 $2,683.32 JO.OO $0,00 $0,00 

2005 VX58 4643 ER 10 04 D30030 $284,006.94 $284,006.94 $0.00 so.oo $0,00 

2005 VXSS 4645 ER 10 04D30030 JO.OO JO.OO $0,00 $0.00 JO.OO 

10 Total J2S4.006.94 S2S4.006.94 $0.00 $0.00 JO.OO 

, 2005 VXSS 4656 ER 11 04D30030 JlOl.134,14 $101,134.14 $0.00 JO.OO JO.OO 

2005 VXSS 4740 ER 11 04D30030 J81.S01.2I $81,801.21 $0.00 JO.OO JO.OO 

2005 VXSS 4759 ER 11 tMD30030_Tll_M2 J163,602.14 $163,602.14 $0.00 JO.OO JO.OO 

2005 VXSS 4802 ER 11 O4D30030_Tll_M3 J163,602.42 $163,602.42 $0.00 JO.OO JO.OO 

11 Total 1510,139.91 J510.139.91 $0.00 JO.OO , J0,00 

2005 VXSS 4599 ER 12 04D30030_TI2_M1 $15,415.32 J15.415.32 $0.00 $0.00 J0,00 

2005 VXSS 4599 ER 12 04D30030_T12_M2 $990.78 $990.78 $0.00 $0.00 J0,00 

2005 VXSS 4667 ER 12 04D30030 $373,622.09 $373,622.09 $0.00 $0.00 JOOO 

2005 VX58 4741 ER 12 O4D30030_TI2_M4 J5.017.00 J5.OI7.00 $0.00 JO.OO JO.OO 

20O5 VXSS 4773 ER 12 O4D30030_T12_M4 J3.144.00 J3.144.00 $0.00 JO.OO JO.OO 

12 Tolal J398.1S9,19 $398,189.19 $0.00 $0.00 JO.OO 

2005 VXSS 4599_C ER 13 04D30030_T13_M2 Jl.767.64 Jl.767.64 $0.00 so.oo JO.OO 

2005 VXSS 4672 ER 13 04D30030_T13B J443.793.29 J443.793.29 $0.00 $0.00 JOOO 

2005 VXSS 4741 ER 13 O4D30030_T13_M3/M4 J4,4S6,00 J4.486.00 $0.00 $0.00 J0,00 

13 Total $430,046,93 J450.046.93 $0.00 $0.00 JO.OO 

2005 VXSS 4704 ER > 13 04 D30030_T15 $722,397,76 J722.597.76 $0.00 . $0.00 JO.OO 

2003 VXSS 4773 ER IS O4D30030_T15_M3 $1,677.00 . $1,677.00 $0.00 $0.00 $0.00 
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2005 VXSS 4773 ER 15 04D3O03O_T15_Ml $535.00 J333.00 $0,00 

2005 VXSS 4773 ER 15 O4D30O3O_T15_M5 $266.00 J266.00 $0.00 

2005 VXSS 4773 ER 13 04D30030_T15_M7 $11,436.00 $11,436.00 $0,00 

2005 VX38 4773 ER 15 04D30030_TI5_M4 $336.00 $336.00 $0.00 

2005 vxsa 4811 ER 15 04D30030_T1S_M8 $1,920.00 $1,920.00 JO.OO 

2005 VXSS 4773 ER 15 04 D30030_T15_M6 $37.00 $37.00 JO.OO 

IS Tolal $738,804.76 $738,804,76 $0.00 

2005 vxsa 4700 ER 16 04D30030 $72,920.80 J72.920.80 $0.00 

16 Tolal $72,920,80 J72.920,S0 $0.00 

2005 vxsa 4599 ER 17 04D30030_T17_M2 $4,142.00 J4.142.00 JOOO 

2005 VXS8 4713 ER 17 04 030030 $121,193.39 $121,193.39 $0,00 

2005 VXSS 4741 ER 17 04D30030_T17_M1 $7,015.00 $7,015.00 JO.OO 

2005 vxsa 4741 ER 17 04D30030_T17_M2 $5,986.00 $5,986,00 JO.OO 

2005 VXSS 4741 ER 17 04D30030_TI7_M3 $2,496.00 $2,496.00 $0.00 

17Tolal $140,832.39 $140,832.39 $0,00 

2005 vxsa 4745 ER 18 04 D30030_T18 $89,033.26 $89,033,26 $0,00 

2005 VXSS 4803 ER IS (MD30030_TI8_M1 $6,580.00 J6.S80.00 $0,00 

2003 VXSS 4809 ER 18 04D30030_T18_M2 $22,092.00 J22.092.00 $0,00 

2005 VX58 4811 ER 18 04D30030_T18_M3 $1,642,00 $1,642.00 $0.00 

2005 vxsa 4811 ER 18 04 D30030_T18_M4 $5,861.00 $5,861.00 $0.00 

2005 VXS8 4824 ER 18 O4D30O30_T18_M6 $2,120.00 $2,120.00 $0,00 

2005 VXSS 4685 ER 18 04D30030_T1S_M5 J1.35S.00 $1,353.00 $0,00 

2003 VXSS 4773 ER IS O4D3003O_T18_MS J7.318.O0 $7,318,00 $0,00 

18 Tolal J136.001.26 $136,001.26 $0.00 

2005 VXSS 4773 ER 19 04D30030_T19_MS J629.00 $629.00 JO.OO 

2005 VXSS 4751 ER 19 04D30030_T19_M7 J532,644.66 $532,644.66 $0.00 

20O5 vxsa 4803 ER 19 04D30030_T19_M6 J2.919.00 J2.919.00 $0.00 

2005 VXSS 4685 ER 19 O4D30O30_T19_M10 $171.00 $171.00 $0.00 

19 Tolal $536,363.66 $536,363.66 $0.00 

2005 VXSS 4773 ER 20 04 D30030_T20_M 1 $1,373.00 $1,373.00 $0.00 

2005 VXSS 4752 ER 20 04D30030_T20 $497,749,00 $497,749.00 $0.00 

2005 VXSS 4803 ER 20 04D30030_T20_M2 $500,00 $500.00 $0.00 

20 Tolal $499,622,00 $499,622,00 $0,00 

2005 VXSS 4791 ER 21 O4D30O30_T21 J277,522,00 $277,522,00 $0,00 

21 Tolal J277,S22,00 1277.322.00 $0,00 

E R Tolal $4,047,133.16 ;;4.047.133.I6 $0.00 

2005 vxsa 4864 Health Si Human Services 2899X00007_M19 $2,363,50 J2.363,50 $0.00 

Health & Human Services Total $2,363.50 $2,363.50 $0.00 

2005 VXSS 4610 Libby Restoration 3 $0.00 $0.00 JO.OO 

2005 VX5S 4600 Libby Restoration 3 04D30031 $22,033.67 $22,035.67 $0,00 

3 Total J22.033.67 $22,035.67 $0,00 

2005 VXSS 4611 Libby Restoration 7 04D30031 J157.1S8.20 $157,188.20 JO.OO 

7 Total J157.1S8.20 $157,188.20 JO.OO 

2005 VX5S 4790 Libby Restoralion 22 04 D30031_T22 $167,167.00 $167,167.00 JO.OO 

2005 VXSS 4790A Libby Restoralion 22 04D3003I_T22 $4,105.67 $4,105.67 JO.OO 

2005 vxsa 4824 Libby Restoration 22 04D30031_T22_M1A $21,996.31 $21,996.51 $0.00 

2005 vxsa 4824 Libby Restoration 22 04D30031_T22_M2 $0.00 JO.OO $0.00 

22 Tolal $193,269.18 J193.269.1S $0.00 

Libby Restoralion Tolal $372,493.03 J372.493,05 $0.00 

2005 vxsa 4692 Lincoln County Landnil 2403D30016_T1 $48,000,00 J4S.000.00 $0.00 

Lincoln Counly LandHIl Total $48,000,00 J4S.000.00 $0.00 

2005 VXSS 4709 I.oomis. John M , 05P80I42 $12,000,00 J12.000,00 $0.00 

2005 VXS8 4765 Loomis. John M . 05Pa0142 J330.O0 $33000 $0,00 

Paid Apr 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

$0,00 

$0,00 

$0.00 

$0.00 

$o.oo" 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

$0.00 

$0.00 

JO.OO 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Commil Apr 

so.oo 

JO.OO 

$0.00 

JO.OO 

so.oo 

$0.00 

$0.00 

$0.00 

JO.OO 

so.oo 

JO.OO 

$0,00 

JO.OO 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO, 

JO.OO 

JO.OO 

$0.00 

JO.OO 

JOOO 

J0,00 

10.00 

JO.OO 

10.00 

JO.OO 

JO.OO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JOOO 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

-2119946 
Pages 



VXSS W A F 04 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cosl Balance Status Paid Apr Commit Apr 

Loomis, John M . Tolal $12,330,00 J12.330.00 $0.00 $0.00 $0.00 

2005 VXSS 4584 MCS 6 04D30029 $252,360.56 $252,360.56 $0.00 $0.00 $0.00 

2003 VXSS 4601 MCS 6 04 D30029 $17,199,00 $17,199.00 JO.OO $0.00 $0.00 

6 Tolal $269,559.56 $269,559.56 $0.00 $0.00 $0.00 

2005 VXSS 4601 MCS 8 O4D30029 $7,801.00 $7801.00 $0.00 $0.00 $0.00 

2005 VXSS 4633 MCS 8 04D30029 $274,775.41 $274,775.41 $0.00 $0.00 $0.00 

2005 VX58 4703 MCS 8 04 D30029 $34,282.96 $34,282.96 $0.00 $0.00 $0.00 

8 Tolal $316,859.37 $316,859.37 $0.00 JO.OO $0.00 

2005 VXSS 4638 MCS 9 04D30029 $118,292.04 $118,292.04 $0.00 JO.OO JO.OO 

2005 VXSS 4677 MCS 9 04 D30029 . $3,915.00 $3,913.00 JO.OO $0.00 JO.OO 

2005 VXSS 4685 MCS 9 04D30O29_TO9_M6 $3,749.62 $3,749.62 JO.OO $0.00 $0.00 

2005 VXSS 4690 MCS 9 04D30029 $816.00 $816.00 JO.OO JO.OO $0.00 

2003 VXSS 4718 MCS 9 04 D30029 J2.487.32 $2,487.32 $0,00 $0.00 $0.00 

2005 VXSS 4760 MCS 9 04 D30029 J25.4S5.S4 $25,485.84 $0.00 $0.00 $0.00 

2003 VXSS 4800 MCS 9 04D30029 $76,457,52 $76,457,52 $0.00 $0.00 $0.00 

2005 VXSS 4801 MCS 9 04 D30029 $4,750.90 $4,750,90 $0.00 $0.00 . JO.OO 

9 Tolal $235,954.24 $233,954.24 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 0 4 ' D 3 0 0 2 9 _ T O 1 4 _ M 1 / M 3 $8,554.00 $8,554.00 $0,00 $0.00 $0.00 

2005 VXSS •4685 MCS 14 0 4 D 3 0 0 2 9 _ T 0 1 4 _ M 7 J 1.021.42 $1,021.42 JO.OO $0.00 $0.00 

2005 VXSS 4685 MCS 14 04 D 3 0 0 2 9 _ T 0 1 4 _ M S J1.062.SS $1,062.58 JOOO $0.00 $0.00 

2065 VXSS 4685 MCS 14 04 D30029_TO14_M2yM3 $2,975.00 $2,975,00 $0,00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 04D30O29_TO14_M2/M5 Jll.OO $11,00 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 04 D30029_TOI4_M4/M6 $4,783.00 $4,783.00 $0.00 $0.00 a 
$0.00 

2005 VXSS 4698 MCS 14 04 D30029 $690,162,00 $690,162.00 $0.00 $0.00 JO.OO 

20O5 VXSS 4733 MCS 14 04D30029 $104,880,41 $104,880.41 $0,00 $0.00 JOOO 

14 Total $813.449 41 $813,449.41 $0.00 $0.00 $0,00 

M C S Total $1,635,822,58 $1,635,822.58 $0.00 $0.00 JO.OO 

2005 VXSS 4676 Mi ld Fenc>: Company Fence 05P80127 $16,015.00 $16,015.00 JO.OO $0.00 JO.OO 

2005 vxsa 4696 Mild Fence Company Fence 05PS0127 $3,025.50 $3,025.50 JO.OO $0.00 $0.00 

Fence Total $19,040.50 $19,040.50 $0,00 $0.00 $0.00 

Mi ld Fence Company Total $19,040.50 $19,040.50 $0.00 $0.00 $0,00 

2005 VXSS 4587 Noble Resid nil 03D3001S $26,250.00 $26,250,00 JO.OO JO.OO $0.00 

2005 VXSS 4691 Noble Rcsid nil 03D30015 $26,250,00 $26,230.00 JO.OO JO.OO $0.00 

20O5 VXSS 4768 Noble Resid nil 03D300IS $52,500.00 J32.300.00 JO.OO JO.OO $0.00 

2003 VXSS 4783 Noble Rcsid nu 03D30O1S $52,500.00 $52,500.00 JOOO JO.OO $0.00 

Resid nu Total $157,500.00 $157,500,00 JO.OO JO.OO $0,00 

Noble Total $157,300,00 $157.50000 $0.00 $0.00 $0.00 

2003 VXSS 4597 Noble Sales Co HEPA Vacs 05F50013 ,J22,996,00 $22,996.00 $0.00 $0.00 $0.00 

2005 VX58 4777 Noble Sales Co HEPA Vacs 03F30129 $10,475.87 $10,475,87 $0,00 $0.00 $0.00 

H E P A Vacs Total $33,471.87 $33,471.87 $0,00 • $0.00 $0.00 

Noble Sales Co Total $33,471.87 $33,471.87 $0,00 $0.00 $0.00 

2005 VXSS 4595 NW Tre-e and Reclamation ' 7 03D3OO22 $30,298.46 $29,490,46 $808,00 no change Apr 30 $0.00 $0.00 

7 Total $30,298,46 $29,490,46 $808,00 $0,00 JOOO 

2005 VXSS 4393 NW Tree and Reclamatirxi 8 O3D30022 $18,139,68 $17,31958 $820.10 no change Apr 30 JO.OO $0,00 

2005 VXSS 4708 NW Tree and Reclamation 8 03D30022 $14,606.59 $14,606.58 $0.01 no change Apr 30 $0.00 $0,00 

8 Total $32,746.27 $31,926.16 $820.11 $0.00 $0.00 

2005 VXSS 4713 NW Tree and Reclamation 9 03D30022 $16,647,10 $15,310.70 $1,336.40 no change Apr 30 $0.00 $0.00 

2005 VXSS 4762 NW Tree and Rcclamalion 9 03D30O22 $2,558.98 $2,558,98 $0.00 $0.00 $0.00 

2003 VXSS 4772 NW Tree and Reclamation 9 03D30022 $2,701.22 $2,701.22 $0.00 $0.00 $0.00 

9 Tolal $21,907.30 $20,570.90 $1,336.40 $0.00 $0.00 

2005 VXSS 4743 NW Tree and Reclamation 10 03D30022 J2S.698,7S $28,698.78 $0.00 $0.00 $0.00 

2005 VXSS 4763 NW Tree and Reclamation 10 03D30O22 J3.180.38 $3,180.38 $0.00 $0.00 $0,00 

10 Tolal J31.879.16 $31,879.16 $0.00 $0.00 $0,00 
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2005 VXSS 47rrf NW Tre-e and Reclamation 11 03D30022 $34,258.54 $34,160.54 $98.00 no change Apr 30 $0,00 $0.00 

2005 VXSS 4775 NW Tree and Reclamation 11 03D30022 $1,436.57 $1,436.57 $0.00 $0,00 $0.00 

11 Tolal $33,695.11 $35.59711 $98.00 $0.00 $0.00 

2005 VXSS 4771 NW Tree and Reclamation 13 03D30022 $12,676.14 $12,676.14 JOOO $0.00 JO.OO 

13 Total $12,676.14 $12,676.14 JOOO $0,00 $0,00 

2005 VXSS 4774 NW Tree and Reclamation 14 03 D30022 $340.00 $340.00 $0,00 $0.00 $0,00 

14 Total $340.00 $340.00 $0,00 $0.00 $0.00 

2005 VXSS 47S5 N W Tree and Reclamation 15 03D30022 $708.56 $708.56 $0.00 $0.00 $0.00 

15 Tolal ^ $708.56 $708.56 $0.00 $0.00 $0.00 

2005 VXSS 4788 NW Tree and Reclamation 17 03D30022 $25,145,62 $17,155.88 $7,989.74 no change Apr 30 JO.OO $0.00 

17 Tolal $25,145.62 $17,155.88 J7.989.74 JO.OO $0.00 

2005 VXSS 4794 NW Tree and Reclamation IS 03D3O022 $2,023.58 $2,023.58 JO.OO $0.00 JO.OO 

18 Tolal $2,023,58 $2,023.58 JO.OO $0.00 $0.00 

2005 VXSS 4789 NW Tree and Reclamation 20 03D3O022 $25,571,34 $24,849,14 $722.40 no change Apr 30 $0.00 $0.00 

20 Total $25.57L54 $24,849.14 $722.40 $0.00 JO.OO 

NW Tree and Reclamation Tolal $218,991.74 5207.217.09 $11,774.65 $0,00 JO.OO 

2003 VXSS 4827 Ocean Quest 04PS027I_M2 $1,347.46 $1,547.46 SO.OO $0.00 $0.00 

Ocean Quest Total $1,547.46 $1,547.46 $0,00 JO.OO $0,00 

2005 VXSS 4596 Parker Relocation 0SPS0041 $15,400.00 J 15.400.00 $0.00 JO.OO $0.00 

2005 v x s a 47[)5 Paricer Relocation 0SPS0O41 $13,475.00 JI3.475.00 JO.OO $0.00 so.oo 

Parker Relocation Total $28,875,00 $28,875.00 JO.OO $0.00 $0.01) 

2005 VXSS 4612 SaLUT 14 12 03D30014 $0.00 $0.00 $0.00 $0.00 sooo 

12 Total $0,00 $0.00 $0.00 $0.00 $0,00 

SaLUT 14 Total $0,00 $0.00 $0.00 JO.OO $0,00 

2005 VXSS 4629 Sandman O4P80077_M2 J24.323.00 $24,325.00 JOOO JO.OO $0.00 

2005 VXSS 4807 Sandman 03Pa0232 $29,955.00 $29,955.00 JO.OO JO.OO $0.00 

Sandman Total $54,280.00 $54,280.00 JO.OO JO.OO $0.00 

2005 v x s a 4591 Sccurilas 03F50036 $30,013,50 $30,013.50 JO.OO $0.00 $0.00 

2005 VXSS 4616 Securius 03FS0036 $30,923,00 $30,923.00 $0.00 $0,00 $6.00 

2005 v x s a 4679 Securius 03F30036 $35.13014 $35,130.14 $0,00 $0100 JO.OO 

2005 v x s a 4720 Securilas 03FS0036 $4,529.33 $4,529.33 $0,00 $0,00 $0.00 

2005 VXSS 4731 Securitas 03F5O036 $13,642.50 $13,642.50 JO.OO $0.00 $0,00 

Securilas Tolal $114.238.47 $114,238.47 JO.OO so.oo $0,00 

2005 VXSS 4617 Tip Top Security 0SD30112 $46,800.00 $46,800.00 $0.00 JO.OO $0.00 

2005 VXSS 4767 Tip Top Securiiy OSD30112 J59.978.88 $59,978.88 $0.00 JO.OO $0.00 

2005 VXSS 4805 Tip Top Security 05D30112 $74,992.32 $74,992.32 $0.00 JOOO JO.OO 

Tip Top Security Total $181,771.20 $181,771.20 $0,00 J0,00 $0.00 

2005 VXSS 4398 Venture 04PS007S $34,853.00 $34,853.00 $0,00 JOiOO JO.OO 

2005 v x s a 4643 Venlure 0SD3O104 $40,000.00 $40,000.00 $0,00 so.oo 10.00 

2005 v x s a 4716 Venture 0SP80143 SI 1.198.00 $11,198.00 $0,00 $0,00 JOOO 

2005 VXSS 4864 Venlure O5Pa0143 J 1.724,00 $1,724,00 $0,00 $0.00 JOOO 

Venture Tolal $87,775.00 J87.773.00 $0.00 JOOO JO.OO 

2005 v x s a 4769 Ward Topsoil 04D30004 $45,000.00 $45,000.00 JO.OO $0,00 JOOO 

2005 VXSS 4782 Want Topsoil 04D30004 $43,000,00 S45.OO0.O0 JO.OO $0,00 $0,00 

Topsoil Tolal J90.0O0.00 $90,000.00 $0.00 $0.00 JOOO 

Ward Total $90,000.00 $90,000,00 $0,00 $0.00 J0,00 

2005 VXSS 4701 Western Oiinelds Supply O5PS0134 $11,150.00 $11,150,00 $6,00 $0.00 $0.00 

Western Oi indds Supply Total $11,150,00 $11,150,00 $0.00 $0.00 $0.00 

2005 Tolal $7,183,791,58 17172.016.93 $11,774.65 $0.00 JO.OO 

2006 VXSS 4685^C C D M 11 2 05D30109_T2_MS $0.00 $0.00 $0,00 $0,00 $0.00 

2 Tolal $0.00 $0,00 $0,00 $0.00 $0.00 

C D M 11 Tolal $0.00 $0.00 $0.00 JO.OO $0.00 

2006 v x s a 4839^8 ER 12 04 D30030_T12_MS $4,718.92 S4.718.92 $0.00 $0.00 JO.OO 
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' 2006 VXSS 4848 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VXSS 

1 

4828 ER 

2006 VXSS 4828 ER 

' -2006 VXSS 4828 ER 

2006 VXSS 4828 ER 

2006 VX58 4828 ER 

'• 2006 VXSS 4828 ER 

2006 VXSS 482S ER 

2006 VXSS 4828 ER 

2006 VXSS 4839 ER 

2006 VXSS 4839 ER 

2006 VXSS 4839 ER 

2006 VXSS 4853 ER 

2006 VXSS 5004 ER 

2006 VXSS 3045 ER 

2006 VXSS 4860 ER 

2006 VXSS 4892 ER 

2006 VXSS 4902 ER 

2006 VXSS 4936 ER 

2006 VXSS 4868 ER 

2006 VXSS 4902A ER 

2006 VXSS 4902C ER 

2006 VXSS 4869 ER 

2006 VXSS 4907 ER 

2006 VXSS 4890 ER 

2006 VXSS 4902B ER 

2006 VXSS 4902D ER 

2006 VXSS 4902E ER 

2006 VXSS 4930 ER 

2006 v x s a 4930C ER 

2006 VXSS 4912A ER 

2006 VXSS 4949 ER 

2006 VXSS 3041 ER 

2006 VXSS 4930B ER 

2006 VXSS 4930E ER 

2006 VXSS 4930F ER 

20O6 VXSS 4930G ER 

2006 VXSS 4930G ER 

2006 VXSS 4896 ER 

TaskOrder D O C U M E N T Commilmenl Actual Cost Balance Status Paid Apr Commit Apr 

12 Tolal $4,718.92 $4,718.92 JO.OO so.oo $0.00 

18 O4D30030_T18_M10 $18,620.00 $18,620.00 , JO.OO $0.00 $0,00 

18 Total $18,620.00 $18,620,00 JO.OO $0.00 $0.00 

19 04 D30030_T19_M9 $391.00 $391,00 SO.OO $0.00 $0.00 

19 Total J391.00 $391.00 JO.OO $0.00 $0.00 

20 O4D3O030_'nO_M5 SS 15.00 $815,00 JO.OO $0.00 JO.OO 

20 04D30030_T20_M4 $3,133.00 $3,133.00 $0.00 $0.00 JO.OO 

20 O4D30030_^no_M8 $1,338,82 $1,338.82 $0.00 JOOO JO.OO 

20 Total $5,286.82 $5.2«6.82 $0.00 JO.OO $0.00 

21 O4D3003O_T21_M2 $1,106.00 J 1.106.00 $0.00 $0.00 $0.00 

21 O4D30030_T21_M3 $3,382.00 J3.3a2.00 $0.00 $0.00 JO.OO 

21 04D30030_T21_M6 $1,362.00 J 1.362.00 $0.00 $0.00 JO.OO 

21 O4D30030_T21_MI2 $3,010.00 $3,010.00 $0.00 $0.00 JO.OO 

21 04D30O3O_T2l_M5 $0.00 $0.00 $0.00 $0.00 so.oo 

21 04D30030_'ni_M12 $0.00 $0.00 $0.00 $0.00 $0,00 

21 O4D3OO30_T21_M12 $3,922.30 $3,922.30 $0.00 $0.00 $0,00 

21 04D30O3O_T21_M14 JO.OO $0.00 $0.00 so.oo $0.00 

21 04D30030_T21_M11 JO.OO $0.00 $0.00 $0.00 $0.00 

21 04D30030_T21_MI5 JO.OO JO.OO $0.00 $0.00 $0.00 

21 Total J12.782.30 J12.782.30 $0.00 $0.00 so.oo 

23 04 D30030_T23 J60.2S0.00 J60.250.00 , $0.00 $0.00 $0,00 

23 O4D30O30_T23_Ml J13.200.00 $13,200.00 $0,00 JO.OO so.oo 

23 04D30030_T23_M3 J26.246.40 J26.246.40 JO.OO $0.00 $0.00 

23 Total J99.696.40 $99,696.40 $0.00 $0.00 so.oo 

24 O4D30030_T24 $14,407.50 $14.40750 $0.00 $0.00 $0.00 

24 04 D30030_T24_M1 $139,147.75 $139,147.75 $0,00 $0.00 $0.00 

24 04 D30030_T24_M3 $15,733.26 $15,733.26 $0.00 $0.00 sooo 

24 04D3003O •n4_M4 $14,113,71 $14.11371 JO.OO $0,00 $0,00 

24 Tolal $183,402.22 $183,402.22 JO.OO $0.00 $0,00 

25 O4D30030_T2S $316,075.25 $316,075.25 JO.OO $0.00 $0.00 

25 O4D3OO30_'n5_M2 $622,65 $622.65 JO.OO $0.00 $0.00 

25 O4D30030_'nS_M3 $650,72 $650.72 JO.OO $0.00 $0,00 

25 Tolal $317.-348.62 J317348.62 JO.OO $0.00 so,00 

26 04 D30030_'n6 $3,876.00 J3.876.00 JO.OO $0.00 JO.OO 

26 Total ' $3,876,00 $3,876.00 JO.OO $0.00 JO.OO 

27 04 D30030_T27 $125,314.01 $125.31401 JO.OO $0.00 JO.OO 

2 7 04 D30O3O_T27 $583,448.00 JS 83.448.00 $0.00 $0.00 $0.00 

2 7 04 D30030_T27_M2 $1,480.94 J1,4S0.94 $0.00 $0.00 $0.00 

27 O4D30030_T27_M3 $14,34939 $14,549.39 $0.00 $0.00 $0,00 

2 7 04 D3003O_'n7_M4 $11,669,92 $11,669,92 so.oo $0.00 $0.00 

27 04D30O3O_T27_MS $3,479,19 $5,479.19 $0.00 $0.00 so.oo 

27 04 D30030_T27_M6 $4,673.71 $4,673.71 $0.00 $0.00 sooo 

27 Total $746,613.16 $746,615,16 $0,00 $0.00 so.oo 

28 04D30030_T28 $114,900.00 $114,900.00 $0.00 $0.00 so.oo 

2 8 04 D30030_T28_M1 $285,000.00 $285,000.00 $0.00 $0.00 $0.00 

2 8 04 D30030_'n8_M2 $190,000.00 $190,000.00 $0.00 $0.00 JO.OO 

28 Total $589,900.00 $589,900.00. $0.00 $0.00 $0.00 

29 04D30030_T29_MI $2,421.55 $2,421.55 $0.00 $0.00 $0,00 

29 O4D3O036_'n9_M3 $1,131.39 $1,131.39 $0.00 $0.00 $0.00 

29 04D30030_T29_M4 $999.26 $999.26 $0,00 $0.00 $0.00 

29 04D30030_T29_MS $4,073.01 $4,073.01 $0.00 $0.00 $0.00 

29 04 D30030 •n9_M6A $4,548.53 $4,548.53 $0.00 $0.00 $0.00 

29 O4D30O3O_T29_M2 $579,748.77 $579,748.77 $0.00 $0.00 $0.00 
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FV PPA PR Conlractor Task Order D O C U M E N T Commitment Actual Cosl Balance Siatus Paid Apr Com mil Apr 

2006 VXSS 4938 ER 29 04D30030_T29 $186,816.85 $186,816.85 $0.00 $0.00 $0.00 

2006 VXSS 500 IB ER 29 04 D30030_T29_M9 $2,979.32 $2,979.32 $0.00 $0.00 $0.00: 

2006 VX58 5030 ER 29 O4D3OO30_T29_MI0 $10,011.63 510.011.63 $0.00 $0.00 $0.00 

29 Tolal $792.73031 $792,730.31 $0.00 $0.00 • $0.00 

2006 VXSS 4930D ER 31 04D30030_T31_M 1 $1.01752 Jl.017.32 $0.00 $0.00 $0.00 

2006 vxsa 4930J ER 31 04D30O30_T3l_M4 $638.67 $658.67 $0.00 $0.00 $0.00 

2006 VXSS 4942 ER 31 04D30030_'ni $582,018.18 S5S2.01S.18 $0.00 $0.00 $0.00^ 

2006 VX58 4956A ER 31 04D30030_^ni_M2 $7,194.94 $7.19494 $000 $0.00 $0.00: 

2006 VX58 • SOOIA ER 31 04D30030_T31_M3 $5,215.89 $5,215.89 $0.00 $0.00 $0.00: 

2006 VXSS 5030A ER 31 04D30030_'ni_M5 $20,354.39 $20,354.39 $0.00 so.oo $0 00 

31 Total $616,439.39 $616,459.59 $0.00 $0.00 $0.00 

2006 VXSS 4962 ER 32 04 D30030_T32_M6 $570,895,63 $570,895.63 $0.00 $0.00 $0.00 

2006 VXSS 5021 ER 3 2 04D30030_T32_M4 $6,163.30 $6,165.30 sooo $0.00 $0.00 

2006 VXSS 5030B ER 32 04 D30030_'n2_M3 $9,923.36 $9,923.56 $0,00 $0.00 $0.00 

2006 VXSS 3021_A ER 32 O4D30030_T32_M5 $3,880. IS $5.88015 $0.00 $0.00 $0.00, 

32 Total $592,864.64 $592,864.64 $0.00 $0.00 $0.00 

2006 vxsa 5022 ER 34 04D3OO030_'n4 $748,990.95 5748.990,95 $0,00 $0,00 $0.00 

2006 VXSS 5032 ER 34 04D30030_T34A $158,347.99 S15S..347.99 so.oo $0,00 $0.00 

2006 VXSS S030_C ER 34 04 D30030_'n4_M 1 $6,260.26 $6,260.26 JOOO $0,00 $0.00 

2006 VXSS 5021_B ER 34 O4D30030_T34_M2 $3,845.39 $3,845.39 $0 00 $0.00 $0,00 

2006 VXSS 5067_A ER 34 04D30030_'n4_M3 $10,545,57 $10,545,57 $0,00 $0,00 $0,00 

34 Tolal $927.99016 $927,990.16 $0.00 $0.00 $0.00 

2006 VXSS 5043 ER 35 O4D30030_T35 $827,015.62 3:827.015.62 $0.00 $0.00 $0.00 

2006 VXSS 5021_C ER 35 04D30030-nS M l $9,893,97 $9,895.97 $0.00 $0,00 $0.00 

35 Tolal $836,911.59 $836,911.59 $0,00 $0,00 $0.00 

2006 VXSS 3053 ER 36 O4D30030_T36 $183,931.30 $183,931.30 $0.00 so.oo $0.00 

36 Tolal $185,931.30 !; 185.931.30 iso.oo so.oo $0,00 

2006 VXSS 5035 ER 3 7 04 D30030_T37 $42,755.16 $42,755.16 $0.00 $0.00 , $0,00 

2006 VXSS 5067 ER 37 04D30030_'n7_M 1 $14,091.40 $14,091.40 so.oo $0.00 $0.00 

37 Total $56,846.56 $56,846.56 ' $0,00 $0.00 $0.00 

ER Tolal $3,992,371.59 $5,992,371.59 $0.00 $0.00 $0.00 

2006 VXSS 4872 Health & I lumon Ser%-iccs 2S99X00007_M21A $2,353.30 $2,355.50 $0.00 $0,00 $0.00 

Health & Human Services Totnl $2,355.50 $2,355.50 $0.00 $0.00 $0,00 

2006 VXSS 4908 IRS Environmental Mold abatement 06P80136 $7,720,00 $7,720.00 $0.00 $0.00 $6,00 

2006 VXSS 4933 IRS Environmental Mold abatement 06P80136 $8,424.00 $8,424.00 $0.00 $0.00 $0,00 

Mold abatement Tolal $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

IRS Environmental Total $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04D30031_'n2_M6 $1,561.00 $1,561.00 $0.00 . $0.00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04D30031_'n2_M7 $7,454.00 $7,454,00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Restoralion 22 04 D3003I_T22_M10 SI.033.00 $1,033.00 $0.00 $0.00 $0.00 

2006 VXSS 4828 Libby Restoralion 22 24D3O031_T22_MS $1,323,33 $1,323.33 $0,00 $0,00 $0.00 

2006 VXSS 4828 Libby Restoration 22 04D3003I_T22_M9 $4.55700 $4.55700 $0,00 $0,00 $0.00 

2006 VXSS 482a_A Libby Restoralion 22 24D30031_T22_M5 $420.00 $420,00 $0.00 $0,00 $0,00 

2006 VXSS 4839 Libby Restoralion 22 04 D30031_T22_M12 $4,312.00 $4,312.00 $0.00. $0.00 $0.00 

2006 VXSS 4850 Libby Restoralion 22 04 D30031_'n2_M12 $12,982.70 $12,982.70 $0.00 $0.00 $0.00 

22 Total $33,643.03 $33,643.03 $0.00 $0.00 $0.00 

Libby Restoration Total $33,643.03 $33,643.03 $0.00 $0.00 $0.00 

2006 vxsa 4870 Lincoln County Landnil 03D30016_B $24,000,00 $24,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4922 Lincoln County Landnil 2403D30016_T3 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5000 Lincoln Counly LandHU 2403D30016_T4 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

Lincoln Counly Landni l Total $87,000,00 $87,000.00 $0.00 $0.00 $0.00 

2006 VX58 4932 Loomis. John M, 05P80142_M4 $4,970.00 $4,970.00 $0.00 $0.00 $0.00 

Loomis, John M . Total $4,970.00 $4,970.00 $0.00 $0.00 $0.00 
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FY PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cosl Balance Status Paid Apr Commit Apr 

2006 VXSS 4836 MCS 9 04D30029_TO9_M8 $16,174,39 $16,174,39 $0,00 $0,00 JO.OO 

9 Total $16,174,39 $16,174,39 $0.00 $0,00 JO.OO 

2006 VXSS 4909 MCS 30 O4D30O29_T30 $43,649.00 $43,649.00 JO.OO $0.00 JO.OO 

2006 VXSS 4930A MCS 30 O4D30029_'nO_Ml $7,575.28 $7,575.28 $0,00 $0.00 JO.OO 

30 Total $51,224.28 $51,224,28 $0,00 $0.00 JO.OO 

2006 VXSS 4943 MCS 33 04D30029_T33A $66,898,12 $66,898.12 . $0.00 $0.00 JO.OO 

2006 VXSS 4943 MCS 33 04D30029_T33A $88,321.45 $88,321.45 $0.00 $0.00 JO.OO 

2006 VX58 3001 MCS 33 O4D30029_M33B $8,392.30 $8,392.30 $0.00 $0.00 $0.00 

2006 VXSS 30U1C MCS 33 04D30029_T33_M1 $3,155.00 $3,155.00 $0.00 $0.00 $0,00 

33 Total $166,766,87 $166,766.87 $0.00 JO.OO $0.00 

2006 VXSS 5050 MCS 38 04D30029_T3S $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

38 Total $223,812.43 $223.812 43 $0.00 $0.00 $0.00 

M C S Total $457,977.97 $457,977.97 $0.00 $0.00 $0.00 

2006 VXSS 4899 Noble Resid nil 2403 D3001S_TS $32,500.00 JS2.500.00 $0.00 $0.00 $0.00 

2006 VXSS 5024 Noble Resid nil O3D30O15 $26,250,00 $26,250.00 $0.00 so.oo $0.00 

2006 VXSS 5066_A Noble Resid nil03D300IS $20,492.50 $20,492,50 $0.00 $0.00 $0.00 

Resid nil Tolal $99,242.50 $99,242,50 $0.00 $0.00 $0.00 

Noble Tolal $99,242.50 $99,242.50 $0.00 $0.00 $0.00 

2006 VXSS 4891 NobleSalesCo HEPA Vacs O6F50032 $17,990.00 $17990,00 $0.00 $0.00 $0.00 

H E P A Vacs Tolal $17,990.00 J 17.990.00 $0.00 $0.00 $0.00 

Noble Sales Co Total $17,990.00 $17,990.00 $0,00 $0.00 $0.00 

2006 VXSS 4849 NW Tree and Reclamation 19 03D30022 $4,478.15 $4,478.15 $0.00 $0.00 $0.00 

19 Total $4,478,15 $4,478,15 $0,00 $0.00 $0.00 

2006 VXSS 4939 NW Tree and Reclamation 20 2403 D3O022_T20 $33,707.60 $33,147.20 $560.40 no change Apr 30 $0.00 $0.00 

20 Total $33,707.60 $33,147.20 $560.40 $0.00 $0.00 

2006 VXSS 4951 NW Tree and Reclamation 21 2403D30022_T21 $36.477.41 $30.29081 $6.186.60 no change Apr 30 JO.OO $0.00 

2006 VXSS 4951A NW Tree and Reclamation 21 2403D30022_'ni $200,08 $0,00 $200.08 no change Apr 30 $0,00 $0,00 

21 Tolal $36,677.49 $30.290.81 $6,386.68 $0.00 $0,00 

2006 VXSS 5010 NW Tree and Reclamation 22 03D30022_T22 $23,477.95 $22.249 81 $3.228.14 no change Apr 30 $0.00 $0.00 

22 Tolal $25,477.95 $22,249.81 $3,228.14 $0.00 so.oo 

2006 vxsa 5023 NW Tree and Reclamation 23 03D30022_T23 $18,637.82 $13,981,84 $2,653.98 no change Apr 30 $0.00 $0.00 

23 Total $18,637.82 $13,981,84 $2,655.98 $0.00 $0.00 

2006 VXSS 5044 NW Tree and Reclamation 24 03D30022_'n4 $25,319.00 $21,348.02 $3,970.98 no change Apr 30 $0.00 $0,00 

24 Total $25,319.00 $21,348.02 $3,970.98 $0.00 $0.00 

2006 VXSS 5048 NW Tree and Reclamation 25 03D30022_T25 $32,407.44 $14,629.28 $17,778.16 no change Apr 30 $0.00 $0.00 

25 Total $32,407.44 $14,629,28 $17778.16 $0.00 $0.00 

2006 VXSS 5049 NW Tree and Reclamation 26 03D30022_T26_M 1 $3,717.20 $3,531.02 $186.18 no change Apr 30 $0.00 $0.00 

26 Tolal $3,717,20 $3,531,02 $186.18 $0.00 $0.00 

N W Tree and Reclamation Total $180,422.65 $145,656.13 $34,766.32 $0.00 $0.00 

2006 VXSS 4842 Paricer Relocation 05P80041_M3 $9,625.00 $9,625.00 $0.00 $0.00 JOOO 

2006 VXSS 4945 Parker Relocation 06PS01S6 $11,550.00 $11,550.00 $0.00 $0.00 $0,00 

Parker Relocalion Total $21,175.00 $21,175.00 $0.00 $0.00 $0,00 

2006 VXSS 4965 P U L L M A N - H O L T ASSOC vacuums 06FS0060 $7,500.00 $7,500.00 $0.00 $0.00 $0,00 

2006 VXSS 4965 P U L L M A N - H O L T ASSOC vacuums 06F50060A J630.00 $630.00 $0.00 $0.00 $0,00 

vacuums Tolal $8,130.00 $8,130.00 $0.00 $0.00 $0,00 

P U L L M A N - H O L T A S S O C Tolal $8,13000 $8,130,00 $0.00 $0.00 $0.00 

2006 VXSS 5026B Sandman 06PS0178 $29,988,00 $29,988.00 $0.00 $0.00 $0.00 

Sandman Tolal $29,988.00 $29,988.00 $0.00 $0.00 $0.00 

2006 VXSS 4835 Tip Top Securiiy 05D30112_T3 $30,008.16 $30,008.16 $0.00 $0.00 $0.00 

2006 VXSS 4845 Tip Top Security 05D30I12_T4 $20^891.52 $20,891.52 $0.00 JO.OO $0.00 

2006 VXSS 4893 Tip Top Security 05D30112_TS $37,440.00 $37,440.00 $0.00 JO.OO $0.00 

2006 VXSS 4918 Tip Top Security 05D30112_T6 $37,440.00 $37,440.00 $0,00 JO.OO $0.00 

2006 VXSS 4937 Tip Top Security O5D30112_T7 $37,440,00 $37,440.00 $0,00 JO.OO $0,00 
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2006 VXSS 4963 Tip Top Security 05D30112_Ta $37,440,00 $37,440.00 $0.00 $0,00 $0,00 

2006 v x s a 5014 Tip Top Security 0SD30112_T10 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VXSS 5042 Tip Top Security 0SD301I2_TI1 $37,440.00 $37,440.00 JO.OO $0.00 $0.00 

2006 VXSS 5052 Tip Top Security 05D30II2_T12 $74,880.00 $74,880.00 $0.00 $0.00 $0.00 

Tip Top Securiiy Tolal $350,419.68 :[350,419.68 $0.00 $0.00 $0.00 

2006 VXSS 4910 Venture 05D30104_TI $60,000.00 $60,000.00 $0,00 $0.00 $0.00 

2006 VXSS 5019 Venture 05D30104_T2 $20,000.00 $20,000.00 $0,00 $0.00 $0.00 

Venture Total $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4898 Ward Topsoil 04D30004_T4 $90,000.00 $90,000.00 $0,00 $0.00 $0,00 

2006 VXSS 4968 Wani Topsoil 04D30004_TS $90,000.00 $90,000.00 $0.00 $0.00 $0,00 

2006 VXSS 5025 Wani Topsoil O4D30004_T6 $45,000.00 $31,035.00 $13,963.00 no change Apr 30 $0.00 $0.00 

Topsoil Total $225,000.00 5211.035.00 $13,965.00 $0.00 $0.00 

Ward Tolal $225,000.00 6211.035.00 $13,965.00 $0.00 $0.00 

2006 VXSS 4877 WTR Consulting Engineeis 06P800S5 J 10.941.00 $10,941.00 $0.00 $0.00 $0.00 

W T R Consulting Engineers Total $10,941.00 $10,941.00 $0.00 $0.00 $0.00 

2006 Total $7617.770.92 $7,569,039.40 $48,731,32 $0.00 $0.00 

2007 VXSS 7143 Blossom Boutique 1 07D30011_T1 $2,500.00 $2,500.00 $0,00 $0.00 $0.00 

2007 VXSS 7164 Blossom Boutique 1 07D30011_T1 $94,802.97 $94,802.97 $0,00 $0.00 $0.00 

1 Total $97,302.97 $97,302.97 $0,00 $0.00 $0.00 

2007 VXSS 7193 Blossom Boutique 2 07D30011_T2 $30,985.14 $30,985,14 $0,00 $0.00 $0,00 

2 Total $30,985.14 $30,985,14 $0.00 $0,00 $0.00 

2007 VX58 7087 Blossom Boutique 07P8011S $23,763.70 $23,763.70 $0.00 $0,00 $0.00 

2007 VXSS 7093 Blossom Boutique 07P80115 $0,00 $0.00 $0.00 $0.00 $0.00 

2007 VXSS 7097 Blossom Boutique 07PS0124 $24,275.70 $24,275.70 $0.00 $0.00 $0.00 

2007 v x s a 7105 Blossom Boutique 07P80124 $0.00 $0.00 $0.00 $0.00 $0.00 

2007 VXSS 7123 Blossom Boutique ' 07PS0143 $99,880.90 $99,880,90 $0.00 $0.00 $0.00 

Blossom Boutique Tolal $276,208.41 $276,208.41 $0.00 $0.00 $0.00 

2007 VXSS 7123 Caboose O7P8O1S0 $14,543.05 $14,543.05 $0.00 $0.00 $0.00 

Caboose Total $14,543.05 $14,543.05 $0.00 $0.00 $0.00 

2007 VX58 707IB ER 17 04 D30030_T17_M4 $12,455.64 $12,455.64 SO.OO $0.00 $0.00 

17 Tolal $12,435.64 $12,455.64 $0.00 $0.00 $0,00 

2007 VXSS 7002 ER 23 04D30030_T23_M4 $0,00 $0.00 $0.00 $0.00 $0.00 

2007 v x s a 7025 ER 23 04D30030_'n3_M5 $0.00 $0.00 so.oo $0.00 so.oo 

23 Tolal $0.00 SO.OO $0.00 $0.00 $o.o6 

2007 VXSS 7003 ER 28 04D30030_'n8_M3 $52,000.00 $52,000.00 $0.00 JO.OO $0.00 

28 Total $52,000.00 $52,000,00 $0.00 JO.OO $0.00 

2007 VXSS 7004 ER 34 04 D30030_T34_M4 $4,176.04 $4,176,04 so.oo $0.00 $0.00 

34 Tolal $4,176.04 $4,176.04 $0.00 $0.00 $0.00 

2007 VXSS 7004_A ER 35 O4D30030_T35_M3 $4,179.13 $4,179.13 $0.00 $0.00 $0.00 

2007 VXSS 7004_C ER 35 O4D3O03O_'n5_M2 $10,329,04 $10,329.04 $0.00 so.oo $0.00 

2007 VXSS 7011_C ER 35 04 D30030_T35_M3 $1,820.45 $1,820,45 $0.00 $0.00 $0.00 

2007 VXSS 70; i_D ER 35 04 D30030_T35_M4 $1.28759 $1.28759 $000 $000 $0.00 

35 Tolal $17,616.21 $17,616.21 $0.00 $0.00 $0.00 

2007 v x s a 7004_B ER 36 04D30030_T36_M2 $6,076,88 $6,076.88 $0.00 so.oo $0.00 

2007 VXSS 7011_B ER 36 O4D3003O_T36_M3 $8,575.81 $8,575.81 $0,00 $0,00 $0.00 

2007 VXSS 7011_E ER 36 04D30030_'n6_M5 $4,250.16 $4,250.16 $0,00 $0,00 $0.00 

2007 VXSS 7021 ER 36 O4D30O30_T36_M4 $19,973.76 $19,975.76 $0,00 so.oo $0.(j0 

2007 VX58 7026A ER 36 O4D30030A_TJ6_M6 $2,384.32 $2,384.32 $0.00 $0.00 $0.00 

2007 VXSS 7026A ER 36 04D30030_T36_M7 $8,117.41 $8,117.41 $0.00 $0.00 $0.00 

2007 VXSS 7026C ER 36 04D30030_T36_Ma $626.26 $62626 $0,00 $0.00 $0.00 

36 Tolal $50,006.60 $50,006.60 $0.00 $0,00 $0.00 

2007 VXSS 7057 ER 39 04D30030_T39 $8,445.70 $8,445,70 $0.00 $0,00 $0.00 

2007 VXSS 7059 ER 39 04 D30030_T39 $4,335.54 $4,335.64 so.oo $0,00 $0.00 
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VXSS W A F IM Nx344 ABCDEFHSOOS 

FY PPA PR 

2007 VXSS 7075 ER 

2007 VXSS 7098 ER 

2O07 VXSS 7112 ER 

2007 VXSS 7131 ER 

2007 VXSS 7168 ER 

2007 vxsa 7169B ER 

2007 VXSS 7190 ER 

2007 VXSS 7058 ER 

2007 VXSS 7090 ER 

2007 vxsa 7091 ER 

2007 VXSS 7091A ER 

2007 VX58 7094 ER 

2007 VXSS 7094_A ER 

2007 VXSS 7094_B ER 

2007 vxsa 7094_C ER 

2007 vxsa 7094_E ER 

2007 VXSS 709IB ER 

2007 VX38 7088 ER 

2007 VX58 7096 ER 

2007 vxsa 7100 ER 

2007 vxsa 7129 ER 

2007 VXSS 7100A ER 

2007 VXSS 7137_A ER 

2007 VX5S "7137_B ER 

2007 VXSS 7137_C ER 

2007 vxsa 7142_A ER 

2007 VXSS 7142_B ER 

2007 VX58 7118 ER 

2007 VXSS 7142 ER 

2007 VXSS 7137_D ER 

2007 VXSS 7142_C ER 

2007 VXSS 7142_D ER 

2007 VXSS 71S6A ER 

2007 VXSS 7142_E ER 

2007 VXSS 7142_f ER 

2007 VXSS 7142_g ER 

2007 VXSS 7136 ER 

2007 VXSS 7136 ER 

2007 VXSS 7l42_h ER 

2007 VXSS 7169 ER 

2007 VXSS 7169 A ER 

2007 VXSS 7169C ER 

2007 VX5S 7146 ER 

2007 VXSS 7162 ER 

2007 VXSS 7156B ER 

2007 VXSS 7I69D ER 

Task Order 

39 Tolal 

40 04D30030 T40 

40 O4D30O30 J 4 0 . .M l 

40 04D30030 J 4 0 . _M2 

40 04D30030 T40. .M3 

40 04D30030. JA". .M4 

40 04D30030. .T40. M6 

40 04D30030 _T40. MS 

40 Total 

42 (MD3O03O_T42 

42 O4D30O3O_T42_Ml 

42 04D30030_T42_M2 

42 04D30030_T42_M7 

42 O4D30O30_T42_M3 

42 04D30030_T42_M4 

42 04D30030_T42_M5 

42 04 D30030_T42_M6 

42 04D30030_T42_M7 

42 Tolal 

43 04D30030_T43_M6 

43 04 D30030_T43_M3 

4 3 04 D30030_T43 

43 04 D30O3O_T43_M4 

43 O4D30O30_T43_M6 

4 3 04 D30030_T43_M5A 

43 04D3OO3O_T43_M8 

43 04 D30030_T43_M9 

43 04D30030_T43_M7 

43 04D30030_T43_M10 

43 04D30030_T43_M12 

43 Tolal 

44 04 D30030_T44_M10 

44 [ 

44 ( 

44 ( 

44 ( 

44 ( 

44 C 

44 C 

44 C 

44 Tolal 

45 ( 

45 ( 

45 ( 

45 ( 

45 t 

45 C 

45 Total 

46 ( 

46 04 D30030_T46_M2 

46 04 D30030_T46_M3 

4 6 04 D30030_T46_M4 

4< Tolal 

04D30030. _T44. _M2 

04D30030 _T44. _M2 

O4D30030. -.T44. .M3 

04D30030 T44. _M4 

04D3O030. T44 .M9 

O4D30O30 _T44. MS 

04D30030. .T44. M7 

04D30030. T44. .MS 

04D30030. .T4S. . M l 

O4D30030. T43. .M2 

04D30030. .T43. .M3 

04D30030. .T4S. .M4 

04D30030. .T45_ MS 

O4D30O3O. .T45. .M6 

04D30030. T46 

Commitment 

$12,781.34 

$180,350.00 

$12,228.00 

$147,000.00 

$40,000.00 

$98,000.00 

$15,988.56 

$80,000.00 

$573,566.56 

$764,386.43 

$103,211.80 

$13,529,87 

$705.47 

$13,950.03 

$3,519.94 

$3,041.41 

$16,984.62 

$11.288..54 

$930,618.11 

$10,304.06 

$1,261,824,23 

$9,101.80 

$20,287.88 

$20,850.49 

$29,213.50 

$28,013.62 

$36,548.65 

$14,974.99 

$3.428.16 

J3.377.16 

Jl,437,924,34 

$1,546,306,12 

$8,947,78 

$40,348.88 

$12,746.34 

$3,967.05 

$13,324.99 

$28,298.85 

$2,824.73 

$6,069.60 

$1,665,034,34 

$993,186 11 

$25,487,99 

$8,532.52 

$11,696.00 

$11.91001 

$9,732.93 

$1,060,543,56 

$597,790,00 

$5,759.70 

$9,924.67 

$12,944.88 

$626,419.25 

Actual Cosl 

$12,781.34 

$180,350.00 

$12,228.00 

$147,000.00 

$40,000.00 

$98,000.00 

$15,988.56 

$80,000.00 

$573,566.56 

$764,386.43 

$103,211,80 

$13,529.87 

$705.47 

$13,950.03 

$3.51994 

$3,041.41 

$16,984,62 

$11,288.34 

1930.61 S.I I 

SIO.304.06 

$1,261,824.23 

$9,101.80 

$20,287,88 

$20,850.49 

$29,213.50 

$28,013.62 

$36,548.65 

$14,974,99 

.$3,428.16 

$3,377.16 

$1,437,924.54 

$1,346,306,12 

$8,947.78 

J40.348.8S 

$12,746.34 

$3,967,05 

SI 3.524.99 

$28,298.85 

$2,824,73 

$6,069.60 

$1,663,034.34 

$993,186,11 

$25,487,99 

$8,532.52 

$11,696.00 

$11,910.01 

$9,732.93 

$1,060,545.56 

$597,790.00 

$5,759.70 

$9.92467 

$12,944,88 

$625,419.25 

Balance 

$0.00 -

$0.00 

$0.00 

$0.00 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JO.OO 

JOOO 

SO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

JO.OO 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0.00 

so.oo 

$0.00 

$0,00 

$0,00 

$0,00 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 • 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

Paid Apr 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

so.oo 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

so.oo 

sooo 

JOOO 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

. $0.00 

Commil Apr 

$0.00 

$0.00 

$0.00 • 

$0,00 

$0,00 

$0.00 

so.oo 

so.oo 

' $0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0 00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 
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VXSS W A F CM Ni344 ABCDEFHSOOS 

FV PPA PR Conlractor Task Order ° D O C U M E N T Commitment Actual Cosl Balance Status Paid Apr Commil A p r 

2007 VXS8 7174 ER 4 7 04 D30030_T47_M5 $556,983.51 $536,983,51 SO.OO $0.00 $0.00 

47 Tulal $556,983.61 $336,983.51 $0.00 $0.00 $0.00 

20O7 VXSS 7180 ER 48 04D30030_T48_M8 $637273.31 $637,273.31 so.oo $0.00 $0.00 

4S Tolal $537273.31 $637,273.31 $0.00 $0.00 $0.00 

2007 VXSS 7J63 ER 49 04D30030_T49 $198,998.74 $198,998.74 so.oo $0,00 $0.00 

49 Tolal $198,998.74 $198,998,74 $0.00 $0,00 JO.OO 

E R Tolal $7,836,399.83 $7,836,399.83 $0.00 $0,00 JO.OO 

2007 VXSS 7102 HealUi & Human Services 2899X00007_M23 $2,450.00 $2,450,00 $0.00 $0,00 $0.00 

2007 VXSS 7012a Health & Human Services medical monitoring $0.00 $0.00 $0.00 so.oo $0.00 

Health £ Human Services Total $2,450.00 $2.450 00 $0.00 so.oo $000 

2007 VXSS 7038 Ingraham Environmental Asbestos Training $9,890.00 $9,890.00 $0.00 $0,00 $0.00 

. Asbestos Training Total $9,890.00 $9,890,00 $0.00 $0.00 $0.00 

Ingraham Environmental Tolal $9,890.00 $9,890.00 $0.00 $0.00 $0.00 

2007 VXSS 7103 Lincoln County Landnil 03D30016_TS $48,000.00 $48,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7138 Lincoln County Landfill 03D30016_T6 $76.80000 $76,800,00 $0.00 $0.00 JO.OO 

Lincoln County Landni l Total $124,800.00 $124,800,00 $0.00 $0.00 JOOO 

2007 v x s a 7011_A MCS 38 04D30029_T38_M 1 $8,640.59 $8,640.69 $0.00 $0.00 JO.OO 

2007 v x s a 7011_F MCS 3 8 04 D30029_T3S_M3 $6,239,00 $6,239,00 $0.00 $0.00 $0.00 

38 Total $14,879.69 $14.87969 $0.00 $0.00 $0.00 

2007 VXSS 7077 MCS 41 04D30O29_T41 $91,350,30 $91.3.50 30 so.oo so.oo JO.OO 

2007 VXSS 7094_D MCS 41 04D30029_T41_M1 $1,215.46 $1.21546 so.oo $0.00 $0.00 •• 

2007 v x s a 7153 MCS 41 04D30029_T41_M9 $28,589.31 $28,589.31 $0,00 $0.00 $0,00' 

41 Total $121,155.07 $121,155.07 $0,00 $0.00 $0.00 

M C S T o l a l $136,034,76 $136,034,76 $0,00 $0.00 $0,00 

2007 VXSS 7)33 Noble Fil l 07D30008 $32,500.00 $32,500,00 $0,00 $0.00 $0.00 

2007 VX58 7172 Noble Fil l 07D30008_T1 $22,399.00 $22,399.00 $0.00 $0.00 $0.00 

2007 VXSS 7182 Noble Fil l 07D3000S_'n $68,906.50 $68,905.50 so.oo $0.00 $0.00 

Fi l l Tolal $123,805.50 $123,805.50 $0.00 $0.00 JO.OO 

2007 VXSS 7134 Noble topsoil O7D30OO9 $145,000.00 $145,000.00 $0.00 $0.00 JO.OO 

2007 VXSS 7173 Noble topsoil 07D30009_T1 $193,112.00 $195,112,00 $0.00 ••$0.00 JOOO 

2007 VXSS 7183 Noble topsoil 07D30009_T2 $221,038.00 $221,038.00 $0,00 $0.00 jo,oo-

topsoil Tolal $561,150.00 $561,150.00 $0.00 $0 00 $0.00, 

Noble Total $684,955.50 $684,953.30 so.oo $0.00 JO.OO 

2007 VXSS 7000 NW Tree and Reclamation 27 03D30022_T27 $9,388.38 $3,131.86 $6,456.72 no change Apr 30 $0.00 JO.OO 

27 Total $9,588.58 $3,131.86 $6,456.72 $0.00 JO.OO 

N W Tree and Reclamation Total $9,588.58 $3,131.86 $6,456.72 $0.00 JO.OO 

2007 VXSS 7018 Parker Relocation 06P80156_M1 $3,775.00 $5,775.00 $0.00 $0,00 JO.OO 

Parker Relocation Tolal $5,773.00 $5,775.00 $0.00 $0.00 JO.OO 

2007 VXSS 7163 S & Y Trading ec $15,929.00 $15,929.00 $0.00 $0.00 $0.00 

S & Y Trading Total $15,929.00 $15,929,00 $0.00 so,00 $0.00 

2007 v x s a 7119 Sandman 07P80149 $24,350.00 $24,350.00 $0.00 JOOO $0.00 

Sandman Tolal $24,330.00 $24.35000 $0,00 $0 00 $0,00 

2007 VXSS 7095 Tip Top Securiiy 0SD30112_T13 $76,560.00 $75,560.00 SO.OO $0,00 $0.00 

2007 VXSS 7135 Tip Top Security 05D30112_T14 $66,990.00 $66,990.00 $0.00 so.oo $0.00, 

2007 VX'SS 7IS4 Tip Top Security 05D30112_T15 $55.90794 $55.90794 $0.00 sooo so.oo 

2007 VXSS 7184 Tip Top Security 0SD30I12_T16 $116,792.28 $115,792.28 $0.00 so.oo so.oo 

Tip Top Security Tolal $316,250.22 $316,230.22 $0,00 $0.00 $0.00 

2007 VXSS 7009 Venture 05D30I04_T3 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7022 Venture 05D30104_T4 $19,902.00 $19,902,00 $0.00 $0,00 $0.00 

2007 VX58 7126 Venture 05D30104 $9,985.00 $9,985,00 $0.00 $0.00 $0.00 

2007 VXSS 7131 Venlure 07D30007_T1 $20,000.00 $20,000,00 $0.00 $0.00 $0,00 

2007 VXSS 7150 Venture 07D30007_-n $35,000,00 $35,000,00 $0.00 $0.00 $0,00 

2007 v x s a 7179 Venture 07D300O7_'n $40,000.00 $40,000,00 $0.00 • $0.00 $0,00 

-2119946 
Page 13 



V X 5 S W A F 0 4 Nx344 ABCDEFHSOOS 

FV PPA PR Contractor Task Order D O C U M E N T Commitment Actual Ca.st Balance Status Paid Apr Coi l imit Apr 

Venlure Tolal $144,887.00 $144,887,00 $0.00 $0,00 $0.00 

1007 Total $9,602,061.37 S9.59S.604.6S $6,456.72 $0.00 $0.00 

2008 VXSS 7289 ASW Assoeiares 2 08D3000I_T2 $297,958.60 $297,958.60 $0.00 $0.00 $0.00 

2008 VXSS 7306 ASW Associates 2 0SD30001_'n_Ml $5,962.49 $5,962.49 $0,00 $0.00 $0.00 

2 Tolal $303,921.09 $303,921.09 JOOO $0.00 $0.00 

2008 VXSS 7295 ASW Associates 4 OSD30001_T4 $655,367.43 $655,367.43 JOOO SO 00 $0.00 

2008 v x s a 7328 ASW Associates 4 O8D30O0l_T4_Ml $5,379.33 $6,379.33 JOOO JO,00 $0,00 

2008 VXSS 7335 ASW Associates 4 08D30001_T4_M3 $2,382.99 $2,382,99 $0,00 JOOO $0.00 

2008 VXSS 733S_A ASW Associates 4 OSD30001_T4_M4 $3,785.47 $3,785.47 JO.OO J0,00 $0.00 

2008 VXSS 733S_B ASW Associates 4 08D30001_T4_M5 $2,598.17 $2,598.17 $0.00 $0,00 $0.00 

2008 VXSS 7341 ASW Associates 4 OSD30001_T4_M5 $0,00 $0.00 $0.00 10.00 JO.OO 

2008 VXSS 7343 ASW Associates 4 08D3OO01_T4_M5 $0.00 $0.00 $0.00 JO.OO $0.00 

2008 VXSS 7343_A ASW Associates 4 08D30001_T4_M7 $0.00 $0.00 $0.00 JO.OO so.oo 

2008 VXSS 7346 ASW Associates 4 0SD3000I_T4_M9 SO.OO $0.00 $0.00 JO.OO $0.00 

2008 VXSS 7321 ASW Associates 4 08D30001_T4_M1 $5,967.86 $5,967.86 $0,00 . JO.OO $0,00 

2008 VXSS 7393_C A S W AssoeiaU-s 4 08D30002_T4_M 10 $5,095.99 $6,095.99 $0,00 $0,00 $0,00 

4 Total $682,377.24 $682,577.24 $0.00 $0.00 $0.00 

A S W Associates Total $986,498.33 $986,498.33 $0,00 $0.00 $0.00 

1 2008 VXSS 7247 BCI Consulting Asbestos Uaining 08P8008S $9,800,00 $9,800.00 $0.00 $0.00 $0.00 

; Asbestos training Total $9,800.00 $9,800.00 • JO.OO . $0.00 JO.OO 

B C l Consulting Tolal $9,800.00 $9,800.00 JO.OO $0.00 $0,00 

2008 VXSS 7198 Blossom Boutique 3 07D300II_T3 $61,908.56 $61,908.56 JO.OO $0.00 $0,00 

3 Tolal $61,908.56 S61.90S.56 $0.00 $0.00 $0,00 

2008 VXSS 7307 and A Blossom Boutique 4 07D30011_T4 $58,665.80 $38,565.80 $0.00 $0.00 JO.OO 

4 Total $58,665.80 $58,665,80 $0.00 $0.00 $0.00 

2008 VXSS 7334 Blossom Boutique 3 07D30011_TS $51,424.10 $61,424.10 $0.00 $0.00 JO.OO 

5 Tolal $61,424.10 $61,424.10 $0.00 $0.00 $0,00 

2008 VXSS 7358 Blossom Boutique 6 07D30011_T5 $76,566,75 $76,566.73 JO.OO $0.00 JOOO 

6 Tolal $76,566,73 $76,566.75 $0.00 JO.OO JO.OO 

2008 VXSS 7391 Blossom Boutique 7 07D3001I_T7 $87,439.60 $87,439,60 $0.00 $0,00 JO.OO 

7 Total $87,439.60 $87,439,50 $0.00 $0,00 JOOO 

Blossom Boutique Total $346,004.81 $346,004.81 $0.00 $0.00 so.oo 

2008 VXSS 7199 ER 45 04D30030_T43_M7 $22,225.68 $22,225.58 $0.00 $0.00 JO.OO 

45 Total $22,225.58 $22,225.68 $0.00 $0.00 $0.00 

2008 VXSS 7199A ER 45 04D30030_T46_M3 $32,614.66 $32,614.56 $0.00 $0.00 JO.OO 

46 Tolal $32,614.66 $32,614.66 $0,00 $0,00 so.oo 

2008 VXSS 7199B ER 47 04D30030_T47_M7 $22,932.14 $22,932.14 $0,00 $0.00 $0.00 

2008 VXSS 7199F ER 47 O4D30O30_T47_M8 $44,539.16 $44,339.15 $0.00 so.oo $0.00 

2008 VXSS 7218 ER 47 O4D3003O_T47_M 10 $3,987.53 $5,987.53 so.oo $0.00 $0.00 

2008 VXSS 71991 ER 47 O4D30O30_T47_M9 $5,352.22 $5,352.22 $0.00 $0.00 $0.00 

47 Total $78,811.03 $78,811,05 $0.00 $0.00 so.oo 

: 2008 VXSS 7199C ER 48 O4D3O03O_T48_M3 $7,923.21 $7,923.21 $0.00 $0.00 $0.00 

3008 v x s a 7199E ER 48 04D30O30_T4S_M6 $25,736.47 $26,736,47 $0.00 $0.00 $0.00 

2008 VXSS 7214 ER 4 8 04 D30030_T4S_M7 $26,166.11 $26,166.11 $0.00 $0.00 so.oo 

48 Total $60,825.79 $60,823.79 JO.OO • $0.00 $0.00 

2008 VXSS 7I99D ER 49 04D30030_T49_M4 $4,741.40 $4,741.40 $0.00 $0.00 $0.00 

2008 VXSS 7I99C ER 49 O4D3O03O_T49_M5 $19,219.47 $19,219.47 SO.OO $0.00 $0.00 

2008 VXSS 7214A ER 49 O4D30030_T49_M6 $22,398,01 $22,398.01 $0,00 $0.00 $0.00 

2008 VXSS 7216 ER 49 04 D30030_T49_M9 $53,388.77 $53,388.77 $0.00 $0.00 $0.00 

2008 VXSS 72ISA ER 49 04D30030_T49_M7 $10,520,26 $10,620.26 $0.00 $0.00 $0,00 

2008 VXSS 7227 ER 49 04D30030_T49_M11 $22,581,15 $22,581 15 $0,00 $0.00 $0,00 

2008 VXSS 7227_A ER 49 04 D30030_T49_M10 $27,418.85 $27418.85 $0.00 $0.00 so.oo 

2008 VXSS 7229 ER 49 04D30030_T49_M11 $41,664.00 $41,654.00 $0,00 $0.00 so.oo 
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49 Tolal $202,031.91 5202.031.91 $0.00 $0.00 $0,00 

2008 VXSS 7231 ER SO O4D3O03O_T50_M2 $5,273.88 $5,273.88 $0.00 $0.00 $0.00 

50 Tolal $5,273.88 $5,273.88 $0.00 $0.00 $0,00 

E R Total $401,782.97 5401.782.97 $0.00 $0.00 $0.00 

2008 VXSS 7288 ER 11 1 08D30002_T1 $235,715.00 5235.715.00 $0.00 $0.00^ $0.00 

2008 VXSS 7292 ER 11 1 0SD30002_T1 $98,085.00 $98,085.00 $0.00 $0.00 $0.00 

2008 VXSS 7293 ER 11 1 0SD30002_TI $2,165.00 $2,165.00 $0.00 $0.00 $0.00 

2008 VXSS 7296 E R l l 1 O8D3O002_Tl $280,202.76 $280,202.76 $0.00 $0.00 $0.00 

2008 VX58 7303 E R l l 1 0SD30002_T1_M 1 $7,384.72 $7,584.72 $0.00 •$0.00 $0.00 

2008 VXSS 7303_A ER II 1 0SD30O02_TI_M2 $17,415.28 $17,415.28 $0.00 $0.00 $0.00 

2008 VXSS 7310 E R l l 1 OSD30002_T1_M2 $4,015.91 $4,013.91 so.oo $0.00 $0.00 

200S VX58 7317 E R l l 1 08D30002_T1_M3 $112,500.00 $112,300.00 $0.00 so.oo $0.00 , 

2008 v x s a 7317_A E R l l 1 OSD30002_TI_MS $39,000.00 $39,000.00 $0.00 so.oo $0,00 

2008 VXSS 7317 ERII 1 08D30002_T1_MS $301.02715 $301,027.13 so.oo so.oo $0.00 

2008 VXSS 7319 ERII 1 OSD30002_T1_M4 $11,323.66 $0.00 $11,323.66 no change Apr 30 $0.00 $0.00 

2008 VXSS 7340 ER II 1 08D30002_T1_M6 $15,591.77 $15,591.77 $0.00 $0.00 $0.00 

2008 v x s a 7355 ER 11 1 OaD30002_Tl_M7 $148,150,00 $148,150.00 $0.00 $0.00 $0.00 

2008 VXSS 7393 ER 11 1 0SD30002_T1_M9 $20,100.21 $0.00 $20,100.21 no change Apr 30 $0.00 $0.00 

2008 VXSS 7394 ER 11 1 08D30002_T1_MS $159,330.00 $157,173.87 $2,176.13 no change Apr 30 $0.00 $0.00 

1 Total $1,452,226,46 $1,418,626.46 $33,600.00 $0.00 so.oo 

201)8 VXSS 7309_A ER 11 5 08D30002_T5 $1,289,066.07 $1,289,066.07 $0.00 $0.00 $0.00 

2008 VX58 7309_B ER II 3 O8D3O002_T5 $40,406,23 $40,406,25 $0.00 $0.00 $0.00 

2008 VXSS 7329 ER II 5 OSD30002_TS_M1 $11,343.75 $11,343.76 $0.00 $0.00 $0.00 

201)8 v x s a 7329_A ER II 5 0SD30002_T3_M3 $11,020.61 $11,020.61 $0.00 $0.00 $0,00 

2008 VXSS 7329_B ER 11 5 0SD30002_TS_M 11 $5,483.19 $5,483.19 $0,00 $0.00 $0.00 

2008 VXSS 7329_C ER 11 5 OSD30002_T5_M13 $7,905.94 $7,905.94 $0,00 so.oo $0.00 

2008 v x s a 7344 ER 11 5 08D30002_T5_M4 $64,012.82 S64.012.82 $0.00 $0.00 $0.00 

2008 VXSS 7344_A ER 11 5 08D3n002_T3_M5 $10,973.06 $10,973.05 $0.00 $0.00 $0.00 

2008 VXSS 7344_B ER 11 5 0aD30002_TS_M6 $5,882,79 $5,882.79 $0.00 $0.00 sooo 

2008 v x s a 7351 ER 11 5 OaD3O0O2_T5_M5 $16,341.75 $15,541.73 so.oo $0.00 $0.00 

2008 VXSS 7351_A ER II 5 0SD30002_TS_M7 J3.400.69 $3,400.59 $0,00 $0.00 $0.00 • 

2008 VXSS 7351_B E R l l 5 0aD3O0O2_T5_Ma $9,714.44 $9,714,44 sooo $0.00 $0.00 

2008 VXSS 7351_C ER 11 5 OSD30002_TS_M9 $5,383.75 $5,585.75 JO.OO $0.00 $0.00 

2008 VXSS 7370_B ER 11 5 OSD30002_T5_M10 $3,172.77 $3,172.77 $0.00 $0.00 JO.OO 

2008 VX58 7376 ERII 5 08D30002_T5_M14A $12,501.93 $12,501.93 $0,00 $0.00 $0.00 

2008 VXSS 7393_A ERII 5 O8D3O0O2_T5_MIS $3,361.11 $3,361.11 $0,00 $0.00 $0.00 

5 Total $1,500,372.93 $1,500,372.93 $0.00 $0.00 $0.00 

2008 VX58 7322_A ER II 5 oaD30002_T6 $956,339.60 $955,539.60 $0.00 $0.00 $0.()0 

2008 VXSS 7329_D ER 11 6 OSD30002_T5_M4 $1,679.17 $1.67917 $0.00 $0.00 $0.00 

2008 v x s a 7347 ER II 6 0SD30002_T6_M1A $373,453.44 $375,453.44 $0.00 $0.00 $0.00 

2008 V.\38 7370 ER 11 5 0SD3O002_T6_M3 $909.92 $909.92 $0.00 sooo $0.00 

2008 VXSS 7370_A ER 11 6 OSD30002_T5_M2 $5,225.07 $5,225.07 $0.00 $0.00 $0.00 

2008 VXSS 7370_E E R l l 6 08D30002_T6_M4 $14,692,91 $14,692.91 $0.00 $0.00 JO.OO 

2008 VXSS 7370_F E'R 11 5 O8D3O002_T6_M5 $5,299,05 $5,299.06 so.oo $0.00 $0.00 

2008 v x s a 7370_G ER 11 6 08D30002_T6_M6 $4,121.90 $4,121.90 $0.00 $0.00 $0,00 

2008 VX58 7376_B ER 11 6 08D30002_T6_M6 $17,917.99 $17,917.99 $0.00 so.oo $0,00 

2008 VXSS 739.3_D ER 11 5 0SD30002_T5_M8 $19,136.79 $19,136.79 JO.OO $0.00 $0.00 

e 
6 Tolal J 1.400.985.85 S1.400.985.S3 $0.00 $0.00 $0.00 

2008 v x s a 7323 ER 11 7 OSD30002_'n $485,662.47 $485,662,47 $0.00 $0.00 $0.00 

2008 VXSS 7370_C ER II 7 0SD30002_T7_M2 $7238.20 $7,238.20 $0.00 $0.00 $0.00 

2008 VXSS 7370_'n_M3 ER II 7 08D30002_'n_M3 $4,275.12 $4,275.12 $0.00 $0,00 $0,00 

2008 VXSS 7376_A ER 11 7 oaD30002_T7_M4 Sll.317.17 $11,317.17 $0.00 $0,00 $0.00 

2008 v x s a 7383 ER II 7 OSD30002_T7_M5 $13,964.41 SI3.964.4I $0.00 $0,00 $0,00 
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2008 VXSS 7393_B ER 11 7 08D30002_T7_M7 $26,338,32 $26,338.32 $0.00 $0.00 so.oo 

7 Tolal $548,795.69 $548,795.69 $0.00 $0.00 $0.00 

2008 VXSS 7374_A ER II 8 0SD30002_Ta_MIA $1,360,342.27 $1,360,542,27 $0.00 JO.OO $0.00 

8 Tolal $1,360,542.27 $1,350,542.27 $0.00 $0.00 $0.00 

2008 VXSS 7373_A ER 11 9 0SD30002_T9 $1,213,624.65 $1,213,624.65 $0.00 $0.00 $0.00 

9 Total $1,213,624.55 $1,213,624.65 $0,00 $0.00 $0.00 

ER H Total $7,476,547.85 S7.442.947.SS $33,500.00 $0,00 $0.00 

2008 VXSS 7290 Hudspeth & Associates 3 0SD30OO3_T3 $294,043.49 $294,043.49 $0.00 $0.00 $0.00 

, 2008 v x s a 7305 Hudspeth & Associates 3 0SD30003_T3 $9,133.19 $9,133.19. $0.00 $0.00 $0,00 

3 Total $303,176.68' $303,175.68 $0.00 $0.00 $0.00 

Hudspeth & Associates Total $303,176.68 $303,176.68 "$0.00 so.oo $0.00 

2008 VXSS 7269 Ind Hygiene Env Asbestos training 08P80126 $4,845.00 $4,846.00 so.oo so.oo $0.00 

2008 VXSS 7269_A Ind Hygiene Env Asbestos training 08P80126 $2,344.00 $2,344.00 $0.00 $0.00 JO.OO 

Asbestos training Total $7,190.00 $7,190,00 so.oo $0.00 $0.00 

Ind Hygiene Env Total $7,190.00 $7190.00 so.oo $0.00 $0.00 

2008 VXSS 7086 Lincoln County Landnil II 08D30009A $2,520.00 $0.00 $2,520.00 no change Apr 30 $0.00 $0.00 

2008 VXSS 7399 Lincoln County Landnil II 0SD30009A_T1 $60,000.00 $60,000,00 SOOO . $0.00 $0.00 

Lincoln County Landni l H Total $62,520.00 $60,000.00 $2,320.00 $0.00 $0.00 

2008 VXSS 7199H MCS 41 04D30029_T41_M7 $9,976.47 $9,976.47 $0.00 $0.00 $0.00 

2008 v x s a 7209 MCS 41 04D30029_T41_M6 $4,935.40 $4,935.40 $0.00 $0.00 $0.00 

41 Total $14,911.87 $14,911.87 $0.00 $0.00 $0.00 

M C S Total $14,911,87 $14,911.87 $0,00 $0.00 $0.00 

2008 v x s a 7349 Noble Fill O7D3000S_T6 $48,750.00 $48,750.00 $0,00 $0.00 so.oo 

2008 VX5S 7390 Noble Fill 07D30008_T9 $45,500.00 $45,500.00 $0.00 $0.00 so.oo 

2008 VXSS 7204 Noble Fill 07D30008_T3 $23,972.00 $23,972.00 so.oo $0.00 $0.00 

2008 VXSS 7219 Noble Fil l 07D30008_T4 $5,980.00 $5,980.00 JO.OO so.oo $0.00 

2008 VXSS 7285 Noble Fil l 07D3000S_T5 $32,500.00 $32,500,00 JOOO so.oo so.oo 

2008 VXSS 7352 Noble Fill 07D3000S_T7 $65,000,00 $63,000.00 J0,00 so.oo $0.00 

2008 VXSS 7373 Noble Fil l 07D3000S_T8 $14,300.00 $14,300.00 J0,00 so.oo $0.00 

Fi l l Total $235,002.00 $236,002.00 J0,00 $0.00 $0.00 

2008 VXSS 7205 Noble topsoil 07D30009_T3 $131,344.00 $131,544.00 J0,00 $0.00 $0.00 

2008 VXSS 7220 Noble topsoil 07D30009_T4 $3,915.00 $3,915.00 J0,00 $0.00 so.oo 

2008 VXSS 7354 Noble Topsoil 07D30009_T5 $145,000,00 $145,000,00 JO.OO $0.00 sooo 

2008 VXSS 7361 Noble Topsoil 07D30009_T5 $130,500,00 $130,500.00 JO.OO $0.00 $0.00 

2008 VXSS 7372 Noble Topsoil 07D30009_'n $87,000.00 $87,000.00 JO.OO $0.00 so.oo 

2008 VXSS 7389 Noble Topsoil 07D30009_TS $406,000.00 $406,000.00 $0.00 $0.00 $0,00 

topsoil Total $903,959.00 $903,959.00 $0.00 $0.00 J0,00 

Noble Total $1,139,961.00 $1,139,961.00 so.oo $0.00 $0,00 

2008 VXSS 7368 Noble Sales Co HEPA Vacs 08F5O037 $5,255.00 $6,255.00 so.oo $0.00 so.oo 

2008 VXSS 7398 Noble Sales Co HEPA Vacs 0SFS0037_M1 $13,900.00 $13,900.00 so.oo $0.00 so.oo 

H E P A Vacs Total $20,155.00 $20,155.00 sooo $0.00 $0,00 

Noble Sales Co Total $20,155.00 $20,153.00 $0,00 $0.00 $0,00 

2008 VXSS 7272 S&Y Trading I Icpa vacs $22,760.97 $22,760.97 $0,00 $0.00 $0,00 

Hepa vacs Total S22.760.97 $22,760,97 $0,00 $0.00 $0.00 

S & Y Trading Tolal $22,760.97 $22,750.97 $0.00 $0.00 $0.00 

2008 VXSS 7217 Sandman 0SPS0036 $9,830.00 $9,830.00 sooo $0.00 $0.00 

2008 VXSS 7313 Sandman 08P80I34 $20,000.00 $20,000.00 " $0.00 $0.00 $0.00 

2008 VXSS 7345 Sandman 08PS0154 $25,000.00 $24,885.00 $115.00 no change Apr 30 $0.00 $0.00 

Sandman Tolal $54,830,00 $54,715.00 $115.00 $0,00 $0.00 

2008 VXSS 7379 Tip Top Securiiy 03D30112_T17 $72,337.50 $72,337.50 so.oo $0.00 sooo 

T ip Top Security Tolal $72,337.50 $72,337.50 $0.00 $0.00 $0.00 

2008 VXSS 7207 Venture 07D30007_M4 $30,000,00 $30,000,00 $0.00 $0.00 $0.00 

2008 VXSS 7314 Venture* 07D30007_T800I $30,000.00 $30,000.00 $0.00 $0.00 $0.00 
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2008 VXSS 7348 Venluie 07D30007_T5 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7386 Venture 07D30007_'n $40,000.00 $40,000.00 $0,00 $0.00 $0,00 

Venlure Tolal $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2008 Total $11,043,476.98 $11,007,241.98 $35,235.00 $0.00 sooo 

2009 VXSS 43-1056 Blossom Boutique 8 07D300I l_T8 $44,593,98 $44,593.98 $0.00 $0.00 so.oo 

8 Tolal $44,593.98 $44,593.98 $0.00 $0.00 so.oo 

2009 VXSS 43-1071 Blossom Boutique 9 07D30011_T9 $132,717,38 $59,254.05 $73,463.33 no change Apr 30 $0.00 so.oo 

9 Tolal $132,717.38 $59,254.03 $73,463,33 $0.00 $0.00 

2009 VXSS 43-1110 Blossom Boutique 10 07D3001I_TI0 $81,112.50 $78,359.22 $2,553.28 no change Apr 30 so.oo so.oo 

2009 vxsa 43-1124 Blossom Boutique 10 07D30011_T11 $4,733.04 $0.00 $4,733.04 no change Apr 30 $0.00 $0.00 

10 Total $85,845.54 $78,559.22 $7,286.32 $0.00 $0.00 

Blos'som Boutique Tolal $263,156.90 S1S2.407,2S $80,749.65 $0.00 $0.00 

2009 VXSS 43-1002 Doyon Security 09D300I0 $0.00 $0.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1041/A Doyon Security 09D300I0_T9001 $122,290.09 5120.292.05 $1,998.04 no change Apr 30 $0.00 $0.00 

2009 VXSS 43-1094 Doyon Security 09D30010_T9002 $47,567.59 $47,567.39 $0.00 $0.00 $0.00 

2009 VXSS 43-1109 Do)^on Security O9D3O010_T90O3 $119,025.22 :tl 19.026.22 $0.00 $0.00 $0.00 

2009 VXSS 43-1109_A Doyon Security 09D30010_T9003_MS $1,500.00 $1,300.00 $0.00 $0.00 JO.OO 

2009 vxsa 43-1109_B Doyon Security 09D30010_T9003_M6 $1,500.00 $1,488.11 $11.89 no change Apr 30 $0.00 $0,00 

2009 VXSS 43-l l09_C Doyon Security 09D3O010_T90O3_M7 $10,000.00 $0.00 $10,000.00 no change Apr 30 $0.00 SO.OO 

2009 VXSS 43-1130 Doyon Security 09D30010_T9002_M1 $4,817.94 $3,362.75 $1,455.18 no change Apr 30 $0.00 $0.00 

Doyon Securiiy Tolal $306,701.84 5293.236.73 $13,465.11 $0,00 $0.00 

2009 vxsa 7407 E R l l 8 08D30002_T«_M2 $62,682.92 $62,682.92 $0,00 $0,00 $0.00 

2009 VXSS 7407_C ERII 8 0SD3O002_T8_M3 $1,11734 $1,117,34 $0.00 $0.00 $0.00 

2009 VXSS 7407_E ER 11 a 08D30002_T8_MS S4.893.S5 $4,893.55 $0.00 so.oo $0.00 

2009 VXSS 7407_F E R l l 8 OSD30002_T8_M6 J l 1.826.48 $11,826.48 $0.00 $0.00 $0,00 

2009 VXSS 7407_C E R l l 8 OSD3O002_TS_MS JI,SS7.74 $1,857.74 $0.00 $0.00 $0.00 

2009 VXSS 7407_H E R l l 8 08D30002_T8_M9 J4.220.S9 $4,220.59 $0.00 $0.00 $0.00 

2009 vxsa 7419_C E R l l 8 0SD30002_T8_M12 $4,970.90 $4,970,90 $0,00 $0.00 $0.00 

2009 VXSS 7419_D ERII 8 08D30002_T8_M13 $10,106.92 $10,106.92 SO.OO $0.00 $0,00 

2009 vxsa 7419_E E R l l 8 0SD30002_T8_MI4 $50.00 $50.00 SO.OO > 
so.oo 

$0,00 

2009 VXSS 7428_B E R l l 8 OSD30002_'ft_M15 $21,268,78 $21,268.78 JO.OO so.oo $0.00 

2009 VXSS 742S_C E R l l a 08D30002_T8_MI6 $2,137.36 $2,137.36 JO.OO $0.00 $0.00 

8 Tolal $125,132.58 $125,132.58 SO.OO $0.00 $oop 

2009 VXSS 7407_A ER 11 9 0SD30002_T9_M3 $19,734.90 $19,734.90 SO.OO $0.00 $0.00 

2009 VXSS 7407_B E R l l 9 0SD30002_T9_M2 $2,388.28 $2,388.28 so.oo $0.00 $0.00 

2009 VXSS 7407_D E R l l 9 O8D3OO02_T9_M4 $1,952.60 $1,962.60 $0.00 $0.00 $0.00 

2009 vxsa 7407_I E R l l 9 0SD30002_T9_M3 $2,352.10 $2,362.10 $0.00 $0,00 $0.00 

2009 VXSS 7407_K ERII 9 08D30002_T9_M7 $692.16 $592.16 $0,00 $0.00 $0.00 

2009 VXS8 7407_L ER 11 9 0SD30002_T9_M10 $2,739.31 $2,739.51 $0.00 $0.00 $0.00 

2009 VXSS 7407_M E R l l 9 0SD30002_T9_M11 $584.34 $584.34 so.oo $0.00 $0.00 

2009 VX58 7407_N E R l l 9 08D30002_T9_MI3 $5,075.82 $5,075.82 so.oo $0.00 $0.00 

2009 VXSS 7407_J E R l l ' 9 O8D3O0O2_T9_M6 $2,662.41 $2,662.41 $0.00 $0.00 $0.00 

2009 VXSS 7407_P ER 11 9 08D30002_T9_M30 $16,482.14 $16,482.14 $0.00 $0.00 $0.00 

2009 vxsa 7419 ERII 9 08D30002_T9_M15 $10.19928 $10,199,28 $0,00 $0,00 $0.00 

20t)9 VXSS 7419_A E R l l • 9 OSD30002_T9_M17 $11,504.72 $11,504,72 so.oo $0,00 $0.00 

2009 VXSS 74I9_B ER 11 9 08D30002_T9_M18 $2,350,25 $2,350,25 $0,00 $0,00 so.oo 

2009 VXSS 7428 E R l l 9 08D30002_T9_M22 $19,245.58 S19.245.58 $0,00 $0,00 sooo 

2009 vxsa 742S_A E R l l 9 0SD30002_T9_M24 $14,541.33 $14,641.33 $0.00 $0.00 $0,00 

2009 V X S S , 7428_D E R l l 9 0SD30002_T9_M25 $7,178.87 $7,178.87 $0,00 so.oo so.oo 

2009 VXSS 7428_E ERII 9 08D30002_T9_M25 $15,496.19 $15,496.19 $0.00 sooo so.oo 

2(«)9 VX58 742S_F E R l l V O8D3O0O2_T9 M29 $4,000.00 $4,000,00 $0.00 $0,00 so.on 

2009 VXSS 7433 E R l l 9 OSD30002_T9_M27 $43,985.95 $43,985.93 $0.00 $0.00 $0.00 

2009 VXSS 43-1006 ERII 9 08D30002_T9_M32 $103,390.43 $103,390.43 $0.00 $0.00 $0.00 
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2009 VXSS 43-1023 ERII 9 0SD30002_T9_M34 $10,675.35 $9,912.30 $763.25 no change Apr 30 $0.00 $0,00 

9 Total $298,332,41 $297589.15 $763.25 so.oo $0,00 

2009 VXSS 43-1039 ER 11 10 08D30002_T10 $2,446,807.07 $2,445,807,07 $0.00 $0.00 $0.00 

2009 VX5S 43-1044 ER 11 10 OSD30002_T10_MS $1,584.75 $1,584.75 $0.00 $0.00 so.oo 

2009 VXSS 43-1044_A ER II 10 08D30O02_TIO_M9 $2,207.71 $2,207.71 $0.00 $0.00 $0.00 

2009 VX58 43-1044_B E R l l 10 OSD30002_T10_M10 $3,576.12 $3,576,12 SO.OO $0.00 $0.00 

2009 VXSS 43-l044_C ER II 10 0SD30002_T10_MI1 $3.61759 $3,617.59 $0.00 $0,00 $0.00 

2009 VXSS T43-1044_D ERII 10 OSD30002_T10_M13 $6,105.82 $5,105.82 JO.OO $0,00 $0.00 

2009 VXSS T43-1044_E E R l l 10 08D30002_T10_M14 $3,141.57 $5,141.57 JO.OO $0,00 $0.00 

2009 VXSS T43-I044_F ERI I 10 0BD30002_T10_M16 $2,601.06 $2.601.06 $0.00 JO.OO JO.OO 

2009 VXSS T43-I044_G E R l l 10 08D30002_T10_MI7 $1,450.02 $1,450.02 $0.00 $0.00 $0.00 

2009 v x s a T43-1044_H ER 11 10 08D30002_T10_M1S $3,617.13 S3.51713 $0,00 ' $0.00 $0.00 

2009 VXSS T43-1044J ERII 10 08D30002_T10_M21 $10,574.47 $10,574.47 $0.00 JO.OO $0.00 

2009 VXSS T43-1044_M ER II 10 08D30002_T10_M22 Sl.215.11 Sl.215.11 $0,00 $0.00 $0.00 

2009 VXSS T43-I044_0 E R l l 10 08D30002_TI0_M24 $12,004.42 $12,004.42 $0.00 so.oo so.oo 

2009 VXSS T43-I044_P E R l l 10 0SD30002_TI0_M25 $2,375.08 $2^75,08 $0.00 $0.00 sooo 

2009 VXSS T43-I044_Q ER 11 10 0SD300O2_T10_M26 $4,410.00 $4,410.00 $0.00 $0.00 so.oo 

2009 VXSS T43-1044_R E R l l 10 0SD30002_T10_M27 $8,840.65 $8,840,65 $0.00 $0.00 so.oo 

2009 VXSS T43-I044_S ER II 10 08D30002_TI0_M31 $1,093.16 $1,093.16 so.oo $000 $000 

2009 VXSS T43-1043 ER 11 10 OSD30002_T10_M1 $9,431,63 $9,431.65 $0.00 $0.00 $0,00 

2009 VXSS T43-1045_A E R l l 10 0SD30002_T10_M4 $7,957.44 $7,957.44 $0.00 $0.00 $0,00 

2009 VXSS T43-I045_B ER II 10 0SD30002_T10_M5 $11,722.-32 $11,722.32 $0.00 $000 $000 

2009 VXSS T43-1043_C E R l l 10 08D30002_T10_M6 $3,419,82 $3,419.82 $0.00 so.oo $0.00 

2009 VXSS T43-104S_D ERII 10 08D30002_T10_M7 $6,083.58 $6,083.58 sooo $0,00 $0,00 

2009 VXSS T43-J04.5_E ER 11 10 08D30002_T10_MI2 $9,570,93 $9,570.93 $0.00 $0.00 $0,00 

2009 VXSS T43-104SJ E R l l 10 0SD30002_TI0_M52 $3,025.87 $3,025.87 $0.00 $0.00 $0.00 

2009 VXSS 43-1053 ERII 10 OSD3O0O2_T10_M3 $123,074,10 $123,074.10 $0.00 $0.00 $0.00 

2009 v x s a T43-1063 ERII 10 0SD30002_T10_M2S $13,203,66 $13,203,66 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_A ER 11 10 08D30002_T10_M29 $6,457,24 $5,457.24 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_B E R l l 10 08D30002_T10_M30 $3,830.02 $3,830.02 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_G E R l l 10 0SD30002_T10_M32 $710.64 $710.64 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_ll ER 11 10 0SD30002_TI0_M33 $28,110.20 $28,110.20 $0.00 $0.00 $0.00 

2009 VXSS T43-1063J E R l l 10 OSD30002_T10_M34 $13,182.52 $13,182.52 $0.00 $0.00 $0.00 

2009 VXSS T43-1063_K E R l l 10 08D30002_T10_M41 $581.25 $581.25 $0.00 so.oo $0.00 

2009 VX5S T43-1072 ERII 10 OSD30002_T10_M3S $27,844.05 $27,844.05 $0.00 $0.00 $0.00 

2009 VXSS T43-107S_E ER II 10 OSD30002_T10_M35 $3,680.92 $3,680,92 $0.00 $0.00 $0.00 

2009 VX58 T43-10S6 ER II 10 OSD30002_TIO_M40 $10,168.06 $10,168.06 $0.00 • $0.00 $0.00 

2009 VXSS T43-I086_A ER II 10 08D30002_T10_M42 $5,550.63 $5,650.63 $0.00 so.oo $0.00 

2009 VXSS T43.10S6_B ER 11 10 OSD30002_TIO_M43 $2,580.85 $2,580.86 $0.00 $0.00 $0.00 

2009 VXSS T43.10S6_C ERII 10 0SD300O2_TlO_M44 $10,726.83 $10,726.83 $0.00 $0.00 $0.00 

2009 VXSS T43-1086_D ER 11 10 08D30002_T10_M4S $4,149.22 $4,149.22 $0.00 $0.00 $0.00 

2009 VXSS T43-10S6_E ER 11 10 08D30002_T10_M46 $3,889,87 $3,889.87 $0.00 $0.00 $0.00 

2009 VXSS T43.10S6J E R l l 10 08D30002_TI0_M49 $4,158.04 $4,158,04 $0.00 $0.00 $0.00 

2009 VXSS T43-10S6_N ERII 10 0SD30002_TI0_M48 $6,475.13 $6,475.13 $0.00 $0.00 • $0.00 

2009 VXSS T43.1086_O ER II 10 08D30002_T10_M47 $2,793,71 $2,793.71 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_G E R l l 10 08D30002_T10_MS1 $4,168.50 $4,158.50 so.oo so.oo $0 00 

2009 VXSS 43-1113 ER II 10 08D30002_T10_M53 $8,104,03 $8,103.53 SO.SO no change Apr 30 so.oo $0.00 

10 Total $2,831,974.82 $2,851,974.32 $0.50 $0.00 $0.00 

2009 VXSS T43-1044J ER II 11 OSD30002_TI 1_M2 $3,507.96 $3,507.96 $0.00 $0.00 $0.00 

2009 VXSS T43.1044_K ER II 11 08D30002_T11_M3 $7,753.66 $7733.66 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_L E R l l 11 08D30002_T1 l_MS $3,414.38 $5,414.38 $0.00 $0.00 $0.00 

2009 VXSS T43-1044_N ER II 11 08D30002_T11_M5 $1,292.14 $1,292.14 $0.00 so.oo $0.00 

2009 VXSS T43.|044_T ER 11 11 08D30002_TI1_M23 $773.58 $773,58 $0.00 so.oo $0.00 
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2009 VXSS T43-1044_U E R l l 11 0SD30002_T11_M27 $376.96 $376.96 SO.OO $0.00 $0.00, 

2009 VXSS ' T43-1045_F ER 11 11 OSD30002_T11_M1I $10,713.47 510.713.47 $0.00 $0.00 $0.00 

2009 VXSS T43-1045_G ER II 11 OSD30002_T11_M23 $7851.03 $7,851.03 $0.00 JO.OO $0.00 

2009 VXSS T43-1045_H ER II 11 0SD30002_T11_M51 S850.74 $850.74 $0.00 JOOO $0.00 

2009 VXSS T43-1045J E R l l 11 08D30002_T11_MS7 $832.11 $832.11 $0.00 $0,00 $0.00 

2009 VXSS T43-I04S_K E R l l 11 0SD30002_T11_M5S $1.22752 $1.22752 $0.00 10,00 $0.00 

2009 VXSS T43-I04S_L ER 11 11 0SD30O02_TI 1_M51 $1.59518 $1,596.18 $0.00 $0,00 $0.00 

2009 VXSS T43-1045_M ER 11 11 08D30002_T11_M54 $4,481.05 $4,481.05 $0.00 sooo $0.00 

2009 VXSS 43-1048 ERII 11 0SD30002_T11 $2,636,988,70 $2,636,988.70 $0.00 $0,00 JO.OO 

2009 VXSS T43-I063_C ER II 11 OaD3O0O2_Tl l_M8 $3,625,80 $3,525.80 $0.00 so.oo JO.OO 

2009 VXSS T43-1063_D ERII 11 08D30002_T11_M9 $1,752.06 $1,732.06 $0.00 so.oo $0.00 

2009 VXSS T43-1053_E ER II 11 OSD30002_Tll_M10/mod3S $11,993.97 $11.993.97 $0.00 so.oo $0.00 

2009 VX58 T43-I053_F ERII 11 0SD30002_T11_M13 $1,842.05 $1,842.03 $0.00 so.oo $0.00, 

2009 VXSS T43-1063_L ER 11 11 08D30002_Tn_M29 $1,104,73 $1,104.73 •. $0.00 so.oo $0.00' 

2009 VXSS T43-1053_M ER 11 11 08D30002_T11_M47 $773.06 $775.06 $0.00 $0.00 $0.00, 

2009 VXSS T43-1072_A ER 11 11 08D30002_T1I_M22 $4,628.31 J4.628.SI $0.00 $0.00 $0.00^ 

2009 V.XSS T43-I072_B ER IJ 11 08D30002_T11_M2S $12.94724 JI2.94724 $000 $0.00 $0.00^ 

2009 v x s a T43-1072_C E R l l 11 0SD300O2_Tll_M54A $17,446.83 J 17.445.83 $0.00 $0.00 so.oo 

2009 v x s a T43-1072_D E R l l 11 0SD30002_T11_M62 $12,304,33 J12.S04.33 $0.00 $0.00 sooo 

20O9 v x s a T43-107S ER 11 11 0SD30002_TI1_M12 $34,994,26 $34,994.26 $0.00 $0,00 $0.00 

2009 v x s a T43-107S_A ER 11 11 08D30002_TI1_M14 $4,069.34 $4,069,34 $0,00 so.oo $0,00 

2009 VXSS T43-107S_B E R l l 11 08D30002_T11_M15 $6.776.31 $5,776.31 $0.00 $0.00 $0.00 

2009 VXSS T43-107S_C E R l l 11 08D30002_T11_M 17 $14,787.77 $14,787.77 $0,00 $0.00 $0.00 

2009 VXSS T43-1078_D ER 11 11 08D30002_T11_M19 $4,382.69 $4,382.69 $0.00 $0.00 $0.00 

2009 VXSS T43-107S_F ER 11 11 08D30002_T11_M21 $3,060,77 $3,060.77 $0.00 $0.00 $0.00 

2009 VXSS T43-1078_G ER 11 11 08D30002_T1I_M24 $2,961,29 $2,961.29 $0.00 $0.00 $0,00 

2009 v x s a T43-1086_G ER 11 II 08D30002_T11_M26 $15,862.54 $16,862.54 $0.00 so.oo $0,00' 

2009 v x s a T43-10S6_H E R l l 11 OSD30002_T11_M31 $12,118.05 J12.118.OS $0.00 $0.00 $0.00 

2009 v x s a T43-10S6J E R l l 11 08D30002_T11_M36 $4,463.63 J4.453.63 $0.00 $0.00 $0.00 

2009 VXSS T43-10a6_K ER II 11 OSD30002_T11_M3S $627.78 J527.7S $0.00 $0.66 $0.00 

2009 VXSS T43-1086_L ER 11 11 08D30002_T11_M34 $590.98 J590.9S $0.00 $0.00 so.oo 

2009 VXSS T43-I085_M ER 11 11 0SD30002_T1 l_M33 $4,931 63 $4,931.65 $0.00 $0.00 so.oo 

2009 VXSS T43-10S6_P ER 11 II 08D30002_T11_M40 $4,081.55 $4,081,53 $0.00 $0.00 $0,00 

2009 VXSS T43-1086_Q ERII 11 0SD30002_T11_M42 $2,892.75 $2,892.75 so.oo $0.00 $0,00 

2009 VXSS T43-10S6_R E R l l 11 0SD30002_T11_M46 $1,245.04 $1,245.04 so.oo $0.00 $0,00 

2009 VXSS T43-1086_S ER II 11 OSD30002_TI 1_MS2 $847.33 $847.33 so.oo $0.00 $0,00 

2009 VXSS T43-I0S6_T ER II 11 08D30002_TI 1_M55 $458.26 $458.26 so.oo $0.00 so.oo 

2009 VXSS 43-1091_A E R l l 11 OSD30002_TI 1_M63A $14,549.64 $14,549.64 $0,00 $0.00 so.oo 

2009 VXSS 43-l09l_B E R l l M OKD30002_T1I_M63A $19.55799 $19.33799 $0.00 $0.00 $0.00 

2009 VXSS 43-1091_C E R l l 11 O8D300O2_Tl l_M63A $5,317,70 S5.317.70 $0,00 $0.00 $0.00 

2009 VXSS T43-1099 ER II 11 08D30002_T1I_M39 $15,070.74 $15,070.74 $0.00 $0.00 $0.00 

2009 VXSS T43-1099_A ER IJ II OSD30002_T1J_M4J $8,399.42 $8.39942 $0.00 $0.00 $000 

2009 VXSS T43-I099_B ER II 11 0SD30002_T11_M43 $5,559,27 $3,639.27 $0,00 $0.00 $0.00 

2009 VXSS T43-1099_C E R l l 11 O8D3OO02_Tl 1_M44 $3,142.76 $3,142.75 $0.00 $0.00 $0,00 

2009 VXSS T43-1099_D ER 11 11 08D30002_T11_M4S $5,122.39 $5,122.39 $0.00 $0.00 $o,o6 

2009 VXSS T43-1099_E ER II 11 08D30O02_TJl_M4a $7,901.82 $7,901.82 $0.00 $0.00 sooo 

2009 v x s a T43-1099_F ER II • 11 08D30O02_Tl 1_M49 $1,802.96 $1,802.96 $0.00 $0.00 $0.00 

2009 v x s a T43-1099_H ER 11 11 oaD30002_Tl l_M53 $1,000,95 $1,000,95 $0,00 $0.00 $0,00 

2009 v x s a T43-1099J ER II 1 1 0aD30O02_Tl 1_M54 $0,00 $0,00 $0,00 so.oo $0,00 

2009 VXSS T43-1099_K ER II 11 oaD30002_Tl 1_M59 $2,733.21 S2.733.21 $0.00 $0.00 $0,00 

2001 VXSS T43-10'>9_L ER 11 1 1 OaD30002_Tl l_M60 $2,857.05 $2,857.05 $0,00 $0.00 $0.00 

2009 VXSS T43-I099_M ER II 11 0aD30OO2_Tl 1_M56 $1,635.17 $1,635.17 $0,00 $0.00 $0 00 

2009 VXSS T43-1099_N E R l l 11 0aD30O02_Tl l_M6S $3,054.98 $3,054.98 $0,00 $0.00 $0,00 
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2009 VXSS T43-1099_O E R l l 11 08D30002_TI 1_M66 $1,885.07 $1,885.07 $0.00 SO.OO so.oo 

2009 VXSS T43-1099_P E R l l 11 0SD30002_T11_M6S $7,134,39 $7134.39 $0.00 $0.00 so.oo 

2009 VXSS 43-1108 ER 11 11 08D30002_TI1_M67 $24,148,97 $24,148.97 $0.00 $0.00 $0.00 

2009 VXSS 43-l l08_B ERII 11 08D30002_T1 l_M69 $536,31 $336.31 $0.00 so.oo $0,00 

11 Total $3,003,942.84 $3,003,942.84 $0.00 JO.OO so.oo 

2009 VXSS 43-1038 and A ERI I 12 OSD30002_T90I2 $414,870.00 $414,870.00 $0.00 so.oo $0.00 

2009 VXSS T43-1063J ERII 12 OSD30002_T12_M2 $2,770,88 $2,770.88 $0,00 so.oo so.oo 

2009 VXSS 43-1055 ERI I 12 OSD30002_TI2_M1 $244,963,00 $244,963,00 $0,00 $0.00 $0.00 

2009 VXSS T43-1099J ERII 12 08D30002_T12_M3 $8,061.41 $8.06141 $0,00 $0.00 $0.00 

2009 VXSS 43-1104 ERII 12 0SD30002_T12_M4 • $91,300.00 $91,300,00 $0.00 $0.00 $0,00 

2009 VXSS 43-l lOa_C ERII 12 0SD30002_T12_M6 $16,907.37 SO.OO $16,907.37 no change Apr 30 so.oo $0.00 

2009 VXSS 43-1118 ERII 12 O8D300O2_T12_MS $294,365.00 S272.i99.S8 $22,165.12 no change Apr 30 $0.00 $0.00 

12 Total SI.073.239,66 $1,034,167.17 $39,072.49 sooo $0,00 

2009 VXSS T43-1O80 ERII 13 OSD30002_T13 $245,247.00 S245.247.00 $0,00 $0,00 $0,00 

13 Tolal $245,247.00 S245.247.0O $0.00 $0,00 $0.00 

2009 VXSS T43-I081 ER II 14 08D30002_TI4 $998,877.14 $998,877.14 SOOO s6,oo $0.00 

14 Tolal $998,877.14 $998,877.14 $0,00 $0,00 $0.00 

ER 11 Total $8,596,766,45 $8.556.930,21 $39,836.24 $0,00 $0.00 

2009 vxsa 7435 Ind Hygiene Env asbestos classes 09P8004a $24,000.00 $24,000.00 $0,00 sooo so.oo 

asbestos classes Tolal $24,000,00 J24.00O.0O $0,00 so.oo JO.OO 

Ind Hygiene Env Total $24,000.00 J24.OO0.OO $0,00 so.oo JO.OO 

2009 VXSS 43-1008 Lincoln Counly Landfill II 08D3OOD9_T2 $48,000.00 J48,000.00 SOOO sooo so.oo 

2009 VXSS 43-1074 Lincoln County Landfill 11 OSD30009_T3 $72,000.00 J72.000.O0 $0,00 so.oo so.oo 

2009 VXSS 43-1120 Lincoln Counly Landfill II 0SD30009_T4 $95,000.00 J36,5S2.00 $59,448.00 no change Apr 30 so.oo $0.00 

Lincuin Counly Landfi l l H Total $216,000.00 $156,552,00 $59,448.00 so.oo so.oo 

2009 VXSS 7405 Noble Fill O7D3O0OS_TI0 $6,520.67 $5,520.57 $0.00 so.oo sooo 

2009 VXSS 7420 Noble Fill 07D3000S_T11 $39,000.00 $39,000.00 $0.00 JO.OO so.oo 

2009 VXSS 43-1019 Noble Fil l 07D30008_T12 $65,000.00 $63,000.00 $0.00 JO.OO JO.OO 

2009 vxsa 43-1064 Noble Fil l 07D3000S_T13 $104,000.00 $104,000.00 $0,00 JO.OO JO.OO 

2009 VXSS 43-1087 Noble Fil l 07D30008_T14 $49,400.00 $46,489.79 $2,910.21 no change Apr 30 JO.OO JO.OO 

2009 vxsa 43-1125 Noble Fill 07D3000S_T1S $5,529,92 $0.00 $6,329.92 no change Apr 30 JO.OO JO.OO 

Fi l l Total $270,450.59 $251,010,46 $9,440.13 so.oo JO.OO 

2009 vxsa 74(M Noble Topsoil 07D30009_T9 $13,366,21 $13,366,21 $0,00 $0.00 10.00 

2009 VXSS 43-1020 Noble Topsoil 07D30009_TI0 $290,000.00 $290,000.00 $0.00 $0.00 JO.OO 

2009 VXS8 43-1067 Noble Topsoil 07D30009_T11 $406,000.00 $406,000.00 $0.00 so.oo JOOO 

2009 VXSS 43-1088 Noble Topsoil 07D30009_T12 $252,300,00 $138,023.87 $94,274.13 no change Apr 30 $0.00 sooo 

2009 VXSS 43-1126 Noble Topsoil 07D30009_T13 $4,770.90 $0,00 $4,770.90 no change Apr 30 $0.00 $0.00 

Topsoil Tolal $966,437,11 , $867,392.08 $99,043.03 $0.00 so.oo 

Noble Total $1,236,887.70 $1,128,402,34 $108,483.16 $0.00 $0.00 

2009 VXSS 43-1052 Noble Sales Co HEPA Vacs 09F50035 $6,710,00 $6,710.00 $0.00 $0.00 $0,00 

H E P A Vacs Tolal $6,710.00 $5,710.00 $0.00 so.oo $0,00 

Noble Sales Co Total $6,710.00 $6.71000 SO.OO $0.00 $0.00 

2009 VXSS 7412 Sandman 09PS001S $25,000,00 $25,000,00 $0.00 $0.00 $0.00 

2009 VX58 43-1059 Sandman 09P8010S $21,200.00 $21,200.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1084 Sandman 09P8010S_M1 $0.00 $0.00 $0.00 $0.00 $0.00 

Sandman Total $45,200.00 $45,200,00 $0.00 so.oo so.oo 

2009 VXSS 7418 Tip Top Security 0SD30112_T1S $27006.00 $27,005,00 $0,00 $0.00 so.oo 

2009 VXSS 7423 Tip Top Security 05D30112_T19 $19,955.15 $19,734.45 $230.70 no change Apr 30 $0.00 so.oo 

2009 VXSS 43-1012 Tip Top Security 05D30I12_M5 $75,304.84 $75,304,84 $0.00 $0.00 $0.00 

Tip Top Security Total $122,275.99 $122,045.29 $230.70 $0.00 $0.00 

2009 VXSS 7416 Venture 07D30007_TS $30,000.00 $30,000.00 SO.OO $0.00 $0.00 

2009 VXSS 7429 Venture 07D30007_T9 $30,000.00 $30,000.00 SO.OO $0,00 so.oo 

2009 VXSS T43-1062 Venture 07D30007_T10 $40,000.00 139.888.00 SI 12.00 no change Apr 30 $0,00 $0.00 
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2009 VXSS 43-1085 Venture 07D30007_T11 $30,000.00 $29,832.00 $158.00 no change Apr 30 SO.OO $0.00 

2009 VXSS 43-1111 Venture 07D30007_T12 $50,000.00 $9,248.00 $40,752.00 no change Apr 30 so.oo $0.00 

Venlure Tolal $180,000.00 $138,968.00 $41,032.00 $0.00 $0.00 

2009 Total $10,998,698.88 $10,555,452,02 $343,246.86 so.oo $0.00 

2010 vxsa 43-1133 E R l l 11 08D30002_TI 1_M70 $20,132.03 $20,132.05 $0.00 so.oo $0.00 

2010 vxsa 43-1133A E R l l 11 0SD30002_TI1_M71 $7,599.90 $7,599,90 $0.00 so.oo $0.00 

2010 VXSS 43-1133B ER 11 11 OSD30002_T1 l_M74 $2,543.78 $2,343.78 $0.00 so.oo JO.OO 

2010 vxsa 43-1134 ERI I 11 08D30002_T11_M73 $17672.96 $17,672.96 $0.00 JO.OO so.oo 

2010 vxsa 43-n34_A E R l l II 08D30002_T11_M72 $6,402.71 $6,402.71 $0.00 $0.00 SO.OO 

2010 VX58 43-1134_D ERII 11 08D30002_TI1_M7S $2,873.28 $2,873.28 $0.00 $0.00 $0.00 

2010 VXSS 43.|134_E ER 11 11 0SD30002_T11_M75 $1,671 14 $1,671.14 $0.00 $0.00 $0.00 

2010 VXSS 43-1134J ER 11 11 08D30002_T1 l_Mao $16,013.38 $16,013.38 $0.00 $0.00 $0.00 

11 Total $74,909.20 $74,909.20 $0.00 y $0.00 $0.00 

2010 vxsa 43-ll34_J E R l l 12 08D30002_T12_M7 $384.90 $0.00 $384.90 no change Apr 30 $0.00 $0.00 

12 Total $384.90 $0.00 $384.90 $0.00 $0.00 

2010 VXSS 43-1134_B E R l l 13 08D30002_T13_M2 $1,027.64 $1,027.64 $0.00 JO.OO so.oo 

2010 vxsa 43-1134_C ER 11 13 0SD30002_T13_M3 $7,047.51 $7.047.51 $0.00 $0.00 so.oo 

2010 vxsa 43-1134_H ER 11 13 0SD30002_T13_M4 $1,568.53 $1,568.35 $0.00 $0.00 so.oo 

13 Tolal $9,643.70 $9,643.70 $0.00 $0.00 so.oo 

2010 VXSS 43-ll34_F E R l l 14 08D30OO2_T14_M2 $18.56008 $18,550.08 $0.00 so.oo so.oo 

2010 VXSS 43-1134_G E R l l 14 0SD30002_T14_M3 $17135.09 $17,135.09 $0.00 so.oo so.oo 

2010 vxsa 43-1141 ERI I 14 OSD300O2_T14_MS $105,192.05 $106,192.05 $0.00 $0.00 so.oo 

14 Tolal $141,887,22 $141,887.22 $0.00 $0,00 $0.00 

E R II Total $226,825,02 $226,440.12 $384.90 • $0,00 $0.00 

2010 VXSS 43-1147 Ind Hygiene Env 10P80066 $17005.00 $17,005.00 $0.00 $0,00 $0.00 

2010 VXSS 43-1147_A Ind Hygiene Env 10PS0066 $5,695.00 $5,695.00 $0.00 $0.00 $0.00 

Ind Hygiene Env Total $22,700.00 $22,700.00 SO.OO $0,00 $0.00 

2010 Total $249,525.02 $249,140,12 $384.90 $0.00 $0.00 

WAF Total $55,354,451.09 $51,904,723.44 $449,727,63 $0.00 $0,00 
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VXSS WAF 05 - N3355 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

2003 VXSS 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 
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VX58 WAF 06 - AS224 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

C D M Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAFTotal $21,859.75 $21,859.75 $0.C0 $0.00 $0.00 
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VXSS WAF 07 - DEFHM7S8 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Co mmit Apr 

2007 VXSS 7101 CDM 1! 13 05D30109_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7157 CDM II 13 O5D301O9_TI3_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7275 CDM 11 9 05D30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 7299 CDM 11 9 05D30109_T9_M1S $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7331 CDM II 12 05D30I09_T12_M12 $65,000.00 $65.(100.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

\2 Total $100,000.00 $100,000.00 $0.00 $0.00 • $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7323 ERll 7 OSD30002_T7 $310,114.14 $310,1,14,14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,1 14.14 $0.00 $0.00 $0.00 

ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,; 14.14 $0.00 $0.00 $0.00 

2009 VXSS 43-104S ERll 11 0SD30002_T11 $198,873.00 $198,«73.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873 00 $0.00 $0.00 $0.00 

ER 11 Total $198,873.00 $198,873.00 $0.00 $0.00 • $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAFTotal $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 
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\XS» WAF 08 - DeFHJM7S2 

FY P P A P R Contractor Task O lde r D O C U M E N T Commitment Actual Cost Balance Slalus Paid A p r Commi l A p r 

2007 VX58 7155 C D M 11 13 05D30109_T13_M5 $50,000.00 $50000,00 $0.00 $0.00 SO.OO 

2007 VXSS 7175 C D M H 13 05D30109_T13_M6 $400,000.00 $400,000,00 JOOO $0.00 SO.OO 

2007 V X S S 7191 C D M U 13 0SD30109_TI3_M7 $150,000,00 $150,00000 JO.OO $0,00 SO.OO 

13 Tola l $600,000,00 $600,000,00 JO.OO JOOO $0 00 

C D M H Total S500.000 00 $600000,00 JO.OO JO.OO $0.00 

Total $600,000.00 $600 000.00 JO.OO JO.OO $0.00 

2008 VXSS 7203 C D M II 13 05D30109_T13_M8 $220,000.00 S220 000.00 $0,00 JO.OO $0.00 

2008 VXSS 7392 C D M I l 13 O5D30109_T13_MIS $73,000,00 $73 000,00 $0,00 JOOO $0.00 

13 Total $295,000.00 $295 000,00 $0,00 JO.OO $0.00 

2008 VXSS 7294 C D M U 14 ( C A R D clinic) 0SD30109_TI4_M7 $91.56700 $91,56700 JOOO JOOO JOOO 

14 ( C A R D clmic) Total $91.56700 $91 567,00 J0,00 JOOO JO.OO 

C D M 11 To la l $386,567.00 $386 567 00 $0,00 JOOO JO.OO 

2008 VXSS 7253 Mount Sinai School of Medicine OSPSOllO $93,008,60 $93 008 60 JOOO JO.OO JO.OO 

Mount Sinai School of Medicine Total $93,008,60 $93 008 60 JOOO JO.OO JOOO 

Tola l $479,375,60 $479 575,60 JOOO JO.OO 10.00 

2009 vxsa 43-1035 C D M I l 13 05D30109_TI3_MI9 $140,000,00 SOOO $140,000,00 no change Apr 30 JOOO sooo 

13 Tola l $140,000.00 $0,00 $140,000.00 J0,00 SO.OO 

2009 VX58 7413 C D M U 14 ( C A R D clinic) 05D30I09_T14_M11 $7,055,13 $4,056,21 $2,998 92 no change Apr 30 JOOO so.oo 

14 ( C A R D clinic) Total $7,055.13 $4,056.21 $2,998,92 $0.00 $0.00 

C D M II Total $147,055,13 $4.05621 $142,998.92 JO.OO $0,00 

2009 VX58 7270^ A /B Univ, of Cincinnati 09D300a9_TI $125,000.00 $125,000,00 SOOO $0.00 $0,00 

Univ. of Cincinnati To la l $125,000.00 $125.00000 $0,00 JO.OO JOOO 

Tola l $272,055.13 $129.05621 $142,998.92 $0.00 $0,00 

2010 VXSS 43-1148 C D M n 13 0SD30I09_T13_M2I $25,000.00 $0,00 $25,000.00 no change Apr 30 $0.00 sooo 

13 Tola l $25,000.00 SOOO $25,000.00 $0,00 $0,00 

2010 VXSS 43-1155 C D M U 15 0SD30109_T15_MI1 SI 00.000,00 $100,000.00 $0.00 $0,00 $0 00 

2010 VXSS 43-1156 C D M II 15 0SD30I09_T15_M1I S46.000.00 $46,000.00 $0.00 $0 00 $0.00 

2010 VXSS 43-1189 C D M II IS 0SD3OI09_T15_M13 $350,000.00 $226.84614 J123.153.86 ok Apr 30 $7,220.57 $000 

15 Total $496,000,00 $372.84614 $123,153.86 $7,220.57 $0.00 

2010 VXSS 43-1174 C D M II 19 0SD30109_TI9 $2,500,00 $2,500.00 $0,00 $0.00 so.oo 

2010 VXSS 43-1212 C D M 11 19 0SD30109_T19_M1 $150,000,00 $83,590.18 $66,409,82 ok Apr 30 $3,36765 $0.00 

19 Total $152.500 00 $86,090.18 $66,409,82 $3.36765 so.oo 

C D M II To la l $673,500.00 S4S8.93632 $214,563.68 $10,588.22 $0.00 

2010 VXSS 43-1031 Research Triangle Institute filter study 10F.50011 $108.27000 $43.4.54.00 $64.81600 no change Apr 30 JOOO $0,00 

niter study Total $108.27000 $43,454,00 $64.81600 $0.00 so.oo 

Research Triangle Institute To la l t 
$108.27000 $43,454.00 $64.81600 JO.OO so.oo 

2010 VXSS 43-1149 Univ, ofCincinnati 09D30009_TI_M1 $125.00000 $125,000,00 $0,00 JO.OO so.oo 

2010 VXSS 43-1188 Univ, ofCincinnati 09D30009_T1_M3 $89,389,00 S89.389,00 $0,00 $0.00 so.oo 

2010 VXSS 43-1196 Univ. of Cincinnati 09D30009 T1_M4 $74.91900 $49,046,34 $25,872,66 ok Apr 30 $5,792.88 so.oo 

Univ. of Cincinnati To la l $289,308.00 $263,435.34 $25,872.66 $5.79288 so.oo 

Tola l $1,071,078.00 $765,825.66 $305,252.34 $16,381.10 $0.00 

201 1 VXSS 43-1256 C D M II IS 05D30109_T15_M14 $70,540,00 $0,00 $70,540,00 no change Apr 30 $0.00 $0.00 

IS Total S70.S40 00 $0,00 $70,540,00 $0.00 $0 00 

201 1 VXSS 43-1263 C D M U 19 05D30109_T19_M2 $200,000.00 $0,00 $200,000,00 no change Apr 30 10,00 so.oo 

19 Total $200.000 00 $0 00 $200,000.00 $0,00 $000 

C D M H l olal $270.540 00 JOOO $270,540,00 JOOO $0.00 

2011 VXSS 43-1093A C D M III IID30006 $2,500.00 J0,00 $2,500.00 no change Apr 30 SOOO $0.00 

C D M III Total $2,500,00 JO.OO $2,500,00 SOOO $0 00 

2011 VXSS 43-1093 J M W A IID30007 $2,500,00 SOOO $2,500,00 no change Apr 30 $0,00 $0.00 

J M W A Tolal $2,500,00 SOOO $2,500,00 SOOO $0,00 
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VXSS W A F 09 - DEF1IJM838 

FV PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

2007 VX58 7176 CDM 11 6 05D30109_T6_M16 $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

6 Total $88,775.00 $88,775.00 $0.00 $000 $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 CDM 11 6 05D30109_T6 M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7342 CDM II 6 05D30109_T6_M25 $47,687.00 $47,687.00 $0.00 $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM 11 13 05D30I09_T13 M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

C D M 11 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1103 CDM 11 1 05D30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change Apr 30 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 VX58 43-1158 C D M H 18 05D30109 T18 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1158. A CDM II 18 05D30109^T18 $47,500.00 $31,641.34 $15,858.66 ok Apr 30 $0.00 

18 Total $50,000.00 $34,141.34 $15,858.66 $1,709.36 $0.00 

CDM II Total $50,000.00 $34,141.34 $15,858.66 $1,709.36 $0.00 

2010 Total • 1 
$50,000.00 $34,141.34 $15,858.66 $1,709.36 $0.00 

2011 VX58 43-1219 CDM 11 18 05D30109_T18_M1 $90,459.00 $0.00 $?'0,459.00 no change Apr 30 $0.00 $0.00 

2011 VX58 43-1265 C D M I l 18 05D30109_T18_M2 $121,35000 $0.00 $121,350.00 no change Apr 30 $0.00 $0.00 

18 Total $211,809.00 $0.00 $211,809.00 $0.00 $0.00 

C D M 11 Total $211,809.00 $0.00 $211,809.00 $0.00 $0.00 

2011 Total $211,809.00 $0.00 $211,809.00 $0.00 $0.00 

WAF ToUl $421,071.00 $185,803.34 $2:;5,267.66 $1,709.36 $0.00 
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VXSS WAF 10 - FHMA49 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

2009 VXSS 43-1017 CDM 11 15 05D30109_T15_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

15 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAF Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VXSS WAK 11 - FHG30S 

FV PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid Apr Commit Apr 

2009 VXSS 43-1023 C D M H 10 05D30109_T10_M8 $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1023A CDM H 10 05D30109_T10_M9 $27,907.00 $25,259.29 $2,547.71 no change Apr 30 $0.00 $0.00 

10 Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

CDM II Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

2009 Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

WAF Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY V /A f No/Dale • WAF No, 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF It TOTAL Cum Total 

4/30/2011 - - - Database & Design & R l /CSS/ Cleanup 8, B_NSF Flyway Troy Toxicology Mine Suppori Processing DOJ Support (Advances 

GenI Support Oversight PE StuiJjf Remediation Oversight Oversight ^~/ireas app i iea towArs GenI Support Oversight PE StuiJjf Oversight Oversight 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 0SBCC004 OSBCRVOO 

L P V 046 03 T BALOP 50102D 08BCV004 2507 COOl - 1 - 5/5/03 $. •100.000 , . .. 

. . , • -
s 100.000 S 100.000 S 100,000 

LRV 016 03 T SALOE S0102D OSBCRVOO 2507 COOl 1A-6/4/03 $ - -30O.OB0 . .-, ., , s 30O.0S0 $ 400.0S0 % 300,080 

L R V 0 t 5 03 T 8 A L O E S 0 t 0 2 D 0 8 B C R V 0 0 2 5 0 7 C O 0 l . • 2 - B/4/03 $ . 506.580 .... . ... .. -. ,. -, % 506.S80 S 906.660 $ 506,530 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507CO01 3-6/4/03 . 422.207 

,- , . • . 
. i 422.207 s 1.328.867 S 422,207 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl . - _ 4-6/4/03 $.., 156.133 $ 156.133 s 1.485.000 $ 156,133 

LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOl 5 - 6/4/03 J 15.000 . "-. - $ . . 15.000 s 1.500.000 S 15,000 

LRV 019 03 T-SALOE 50102D OSBCRVOO 2507 COOl IB-7/10/03 $ . .,236.161 . . .. .. 

•- . , ̂  
• • „ . . :-- • -.. . 

,,~ ., - • -. 
$ . 236.161 s 1.736.161 $ 236.161 

LRV 019 03T SALOE 5O102D OSBCRVOO 2507 COOl - 2A-7/10/03 $ - 901.937 

• . . ... .:.. •.. 
-.' .-..; •_ . $ 901.937 s 2.638.09S S 901.937 

LRV019 03 T SALOE S0102DOSBCRVOO25O7CO01 3A -7/10/03 

• . .• , -
J , . : . • .269.645 - - . . - ;••., - , 1 

-. •. :--<-.. 
, .1. . j ^ : s 269.645 s 2.907,743 $ 269.645 

LRV 094 03 T BALOE 50102D0SBCCO04 2507 COOl • • •• -..„ 3A;7/10nj3 ... ... ... . ; -: $-- 200.000 ' , . U - - : , . - - -. . . . 

.-•• . - -. 
s 200.000 s 3.107.743 S 200.000 

LRV 015 03 T S A L O E 50102D OSBCRVOO 2507 COOl AAi7/10l03 : 

-,• --•.• - - • 
$ 1.292.257 , - s- 1.292.257 s 4.400.000' $ 1,292,257 

LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl •• IC-10/28/03 s ,, 203.510 -, ,' ... . 

- ,, • 
s • 203.510 s 4.603.510 $ 203.510 

LRV 023 03 T BALOE 50102D OSBCRVOO 2507CO01 - -^B-10/28103 $- • -1'.706.454 .- — ,. - . -̂  . $ 1.706.454 s 6.309.964 $ 1.706.454 

LRV 023 03T SALOE 50102D OBBCRVOO 2507 C O O l - . 4 8 - 10/2SA)3 

-- • •. .. 
.-..r- .... $ 110.026 - J - -

, • • _ 
. . ,•-. r s 110.026 s 6,419,990 S 110.026 

L P V 142 03 T SALOP S0102D OSBCCCXM 2507 COOl - •4B-10/28A)3 

•, 
. ..^ . $ - 600.000 

•• , - •..,. .' ; 
$ 600.000 s 7,019,990 

LPV 142 03 T SALOP 50102D OSBCCCXM 2507 COOl .•• • i . • . • 4B-10/28/03 -

..- ,.- •; 
$ 321.703 . , - . •: , ... $ 321.703 s 7,341,693 

LPV 142 03T SALOR 60102D 08BCCO04 2507 CO04 - • 3B - 10/28103 -. ,7- . . •,, S : . 278.287 

• .. , -
$ 27S.297 $ 7.619.990 

LRV 026 03 TC SALOE 5O102D OSBCRVOO 2607 COOl - - • • - - • • 10-10/29/03 - - . 27.363 

— ; • , ••• 
.,-, ,, _ ,. $ 27.363 $ 7.647.353 

LR'v 023 03 TC 8ALCE 5G1C20 053CRV00 25G7 CCG1 -2^-. 10.'29.'n^ ; - ,731.900 

. • • 
5 731.900 $ S.379.253 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CID04 3C - 10/29/03 

•$ -
•17 .815 

• ,,. - , -,, 
. , . . . •,, I.-" - •- $ 17.815 $ 8.397.053 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl . • AC-10/23/03 $ 122.922 $ 122.922 % S.519.990 

LRV 031 03 TC SALOE 501020 OBBCRVOO 2507 COOl - IE - 10/29/03 $ . 236.472 .v- . . .... , • 

• . -, 
s 236.472 s S.756.462 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOl 2D -10/29/03 $ 1.SS3.5SS ..... . „ . - - . . ~ ... - $ 1.SS3.5BB % 10.640.050 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 C004 3D -10/29/03 . . . , 1 , . » - - (144.033) 

, - - • 
. .- . . , -, 

,, •- -•. ' -• 
s (144.033) % 10.496.017 

LRV 031.03.TCSALOE-60102D OSBCRVOO 2507 C(304 • • 4 0 ; 10/29/03 J - ; 1.650.973 

-- — • , , ,-
s 1.650.973 s 12.146.990 

LPV 037 04T SALOR 302DD2C OSBCC004 2507 CID01 • • • - ,1F-4/6/04 i , 470.552 s 470.552 % 12.617.542 

LRA 010 04 T SALOR 302DD2C OSBCRVOO 2607 COOl • • 2E - 4/6/04 

$;• • 
1.054.448 • .u., - .. r'. s 1.054.448 i 13.671.990 

L R A 0 1 0 0 4 T 8 A L 0 R 302DD2C 088CRV002507COO1 • • • 2E - 4/6/04 s 202.684 . .. -.' s 202.684 s 13.874.674 -
LPV 037 04 TSALOR302DD2C 0SBCCt304 2507 COOl 3E-4/6/04 

-. - • 
»- 309.448 . $ 309.448 % 14.184.122 

LRA 010 04 T SALOR 302OD2C OSBCRVOO 2507 COOl 4E-4/6/04 $ 1.067.B6S 

• -• • . , - -
$ 1.067,S6S % 15.251.990 

LPV 037 04 T 8AL0P.302DO2C OBBCBBOS 2507CO01 • • ,' • 5A-4/6/04 -> - $ -. 11,742 _ ; . ,., $ 11.742 $ 15.263.732 

LPV 037 04 T BALOP 302DD2C OBBCBBOS 2507 COOl 6A-4/6/04 s • S.25S 

• . .. .', 
-.. , . % 8,25S s 15.271.990 

LRA 019 04 T BALOR 302DD2C OSBCRVOO 2507 COOl IG - 6/1/04 $ •137.379 . ,-- - % 137,379 s 15.409.369 

LRA019 04 TSALOR 302DD2C OSBCRVOO 2507 COOl 2F - 6/1/04 s . 817.726 ,.....,•-. , $ 817.726 s 16.227.095 

LRA019 04 T BALOR 302DD2C OBBCRVOO 2507CO01- -- 3F-6/1/04 -: ---

»••• 
- 204.496 

, -• 
i 204.496 $ 16.431.591 

LPV 085 04 T SALOP 302OD2C 0BBCCO04 2507 COOl •3F,-6/1/04 

• • - . 
. . . . »• • - .258.000 

• ,. . .• 
, - . . 

- ̂  . • ,. , . 
% 256,000 s 16,639,591 

LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOl • 4F-6/1/04 ' -.. . , ,, 

$•,-; 
,399 

. .- - -• 
s 399 s 16,689,990 

LRA01904T-BAL0R302DD2C:0SBCRV0O2607C(3O1- • - •• -4F,-6/1/04 $ -- 2.690.000 

• .. -,- . • 
s 2,690,000 s 19,379,990 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOS • - - - 6 - 6/1/04 J • 40.000 

•- • ,,., • ••:. 
$ 40.000 $ 19,419,990 

LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IH-7/7/04 S 256.390 

^ •,-
$ 256.390 $ 19,676,330 

LRA034 04 TSALOR 302DD2C OBBCRVOO 2507 COOl 2G-7/7A)4 , , - . V , $ - - • - 1 3 . 6 1 0 . . 

-'. • .,- .. - . 
$ 13,610 J 19,689,990 

LRA034 04T SALOR 302DD2C OBBCRVOO 2507 COOl 2 G-7/7/04 s 1.996.701 - - - . - - T ' -

'• 
S 1,996,701 s 21.686,691 

LRA034 04T SALOR 302DD2C OSBCRVOO 2507 COOl 3G - 7/7/04 $ 137.953 

- . - • . , --, • 
% 137,953 s 21,324,644 

LRA034 04.T SALOR 302DD2C OSBCRVOO 2507CO01 ' . - AG-7/7/04 $ . ,. 2.473.622 - . . - -.. ,;,,L ;, S 2,473,622 s 24,298.266 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 C001 . 11 - 9/20/04 s • 59.537 

- ,. ̂, •-
$ 59,537 % 24,357,803 

LRV 011 04 T SALOE 302CX;6C OSBCRVOO 2507 COOl - • ~ 2h-9/20/04 '. 

$ •, -
210.463 

•., _ • • '. , < , 
-. -,. - .. S 210,463 $ 24,563,266 

LRV 01104 7 BALOE 302DC6C OSBCRVOO 2507 COOl . - ' - • 2>)-ai20m4 $ 439.195 . ...... .- S 439.195 s 25,007,461 

LRV 011 04 T B/U.OE 302DC6C OBBCRVOO 2507 COOl 3h-9/20/04 % 42.64B 

•-, . -
S 42.648 s 25,050,109 

LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOl • — 4 h - 9/20/04 

• -
S 475.S03 . .. -.:. - .- J . . - . , , „ - , , , •. , S 475.803 $ 25,525,912 

LRA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOl • - • • 4h-9/20/04 , , v - $ 271.724 S 271.724 $ 25,797,636 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 C O O r • 6A-9/20A>4 -. , $ . 72.354 

-, , •• 
S 72.354 s 25,869,990 

L P V 253 04 T SALOP 302DD2E 0SBCCO04 2507 COOl ' • • . 21- 10/8/04 

$ • 
139.376 „ , . . . .r . , , . S 139.376 s 26,009,366 

LPV 253 04TCD BALOP 302DO2E 0SBCCO04 2507 COOl ' 21-10/8/04 

-• " 
$ • 25.624 . S 25.624 s 26,034,990 

LRA 001 OST SALOR 302DD2COBBCRVOO 2507 C O O l - - IJ--12/21/04 s 202.047 S 202.047 s 26,237,037 

LRA 0O1 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2J-12/21/04 $ -

- • , .--, , ,', - • 
$ SS1.51B s 27,113,555 

LRA 001 05 TBALOR 302D02C OSBCRVOO 2507 COOl 31-12/21/04 .... % - 380.681 . . . . . . % 3S0.6S1 % 27,499,236 

LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 41-12^21/04 $ (464.246) .. , -.; ....... $ (464.246) % 27,034,990 

LPV044 OST SALOR 302DD2C 0SBCCO04 2507 COOl • < - 3J.-2/1S/05 J - ; - .79.463 - - .- ,. - , ,- 8 79,463 % 27,114,453 

L P V 044 05 T SALOR 302OD2C OBBCCCXM 2507 COOl 3J - : 2/18^)5 $ 205.S65 . .. ^ , $ . 20S.S65 s 27,320,313 

LRV 015 03 TSALOE-50102D OSBCRVOO 2507 COOl r 5D-2/ l8 ra5 s '.(15.0001 • i --, , - , S (15.000) J 27,305,318 S (15,000) 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl -4J -2 /18 /05 » - - 15,000 

<• .. - -• • ,- ,- • .. •• • • -- : ••-.-. — •-.. 
S 15.000 s 27,320.318 S 15,000 

LRV 011 04 T BALOE 302OC6C OBBCRVOO 2507 COOl - - • 4J-2/1Srt)5 s - 19,931 -. .... -;. S 19.931 s 27,340,249 

LRA 008 05 TSALOR 302DO2C OSBCRVOO 2507 COOl • - 4J-2/1S/05 

• - ,, •, 
s , • - • , 1,066 

•- -
.,, . . . • , „ . , . , S 1.066 $ 27341,315 

LRA OOB 05 T SALOR 302DD2C OBBCRVOO 2507 COOl AJ-2118105 s , : 42,459 -;. , < $ 42.459 $ 27,333,774 

LRA OOS 05 T BALOR 302DD2C;08BCRVOO 2507 COOl ' 4J-2/1BA)5 

- -,, - - • $• -1,000.000- ,i • V: ,. ,., 

--• -- -.. - .. 
' . S 1,000,000 $ 23,383,774 

LRA OOS 05 TSALOR 302DD2C OSBCRVOO 2507 COOl - ,- ••- AJ-2118105 » • 1.403.027 , •, -~ -V • - - , ; , , : .. $ 1.403.027 s 29,786.301 

L P V 044 05 T SALOP 302DD2C 0SBCCO04 2507 COOl ' • • 1K'--2/1B/05 i .14.672 " .- ,< . •. 

•• 
,, ., % 14.672 s 29,301,473 

LRA OOS 05 T BALOR 302DD2C OSBCRVOO 2507 COOl • - • • •. 1K-2/18m5 ., 257.2BS - . , v . . . • 

. ; .•• ... 
,,-... , i $ 257.2SS $ 30.058,761 

LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOl - ' • 2K-2/1S/05 •1;796.160 

-> .- • ,-,-• • 
% 1.796.160 s 31,354.921 

LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl - • • BB-2I1BI05 

•. •-,- ••, 
$ ,s, -(6.513) ,. -, % (6.513 $ 31.848.400 

LRV 011 04 T B/U.OE 302DC6C OBBCRVOO 2507 COOl • " • -68-2/18/05 . : , - - , , , 

,•• - , ,. , 
s - (13:418) . „-, - - , - r - -- . . . . - „ , , . . . $ (13.418 s 31,334,990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 W/^F No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

A/30/2011 Database & Design 8, R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Suppori Oversight PE Sludy Remediation Oversighl Oversight Areas applied to WAFs 

. . . ." 
GenI Suppori Oversight PE Sludy Oversighl Oversight 

that are green LPV046 LRVOIS LRVOIS LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 03BCCOO4 OSBCRVOO 

L P V 037 04 T SALOP 302DD2C 0SBCBB06 2507 C002 . ,, 5E - 6/13/05 - $ ' (6.430) $ (6.430) s 31.828.560 

LRA 019 05 TS/U.0R302OD2C OSBCRVOO 2507 coot , 1L-6/13/05 $ 82.209 . . . . $ 82,209 s. 31.910.769 

LPV 095 05 T SALOP 30JDD2C 0SBCCO04 2507 CID01 '1L-& '13/05 5 56.090 - - -

... . • 
s 56.090 s 31,966.359 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 C O O l . 2L-6/.13«)5 S 783.230 - - -, , - •r- • s 733.230 s 32.750.089 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2L-6/13/05 S 123.019 

• - • 
s 128.019 s 32,S7S,103 

W4X607 04/05C 26W10NN 405FB2A 2507 COOl . : . • 3K-6/13ra5 S - 30.000 $ 30.000 s 32,908,108 

LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 3K-6/13/05 . - ,- ,- S - 3:910 - V - - • . 

- ,. •,, • < 
$ 3.910 s 32,912,018 

LRA 019 05T SALOR 302DD2C OSBCRVOO 2507 COOt "4K-6/13/05 S 1.406.542 s 1.406.542 s 34,313,560 

LRA 019 05 T BALOR 302DO2C OBBCRVOO 2507 COOl 1M-6/2SA)5 •$ 70.723 i 70.723 i 34,369,283 

L P V 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl 1 M - 6/2S/05 $ 133.793 

• -- -
$ 133.793 i 34,523.076 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CO01-. 2M-6/28/05 $ 2.695.013 . - ., , . $ 2.695.013 s 37.216.089 

LRA 019 05 T SALOR 302OD2C OBBCRVOO 2507 COOl 2U - 6>28/05 s 547.005 

' • ' . 
s 547.005 s 37.765,094 

LPV 095 05 T S/kLOP 302DD2C 0SBCCO04 2607 CC301 3L - &28/0S % 16.207 s 16.207 i 37,731,301 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl ,1 4L - 5/2Sra5 $ - 3.537.259 s 3.537.259 i 41,313,560 

LPV229 05 T SALOP 302OD2C 0SBCCO04 2507 CC301 1N-9; i2«l5 S 51.529 % 51.529 S 41,370,089 

LPV229 05 T BALOP 302DD2C 0BBCCO04 2507 CCJOl IN-9/12/05 S 51.127 i 51.127 $ 41,421,216 

LPV229 05 T BALOP 302DD2C OBBCCCXM 2607 COOl 2N-9/12/05 s 443.344 S 443.344 J 41,864,560 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 2N-9/12/05 s 632.398 s 632.393 % 42,496,958 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12^35 i 327.882 $ 327.BS2 $ 42,824,840 

LRAa4B 05 T BALOR 3 0 ; D D 2 C OSBCRVOO 2507 Ct501 4M - 3/12105 s 31.320 s 31.320 s 42.856,160 

LRAOOl 06 T SALOR 302OD2C OBBCRVOO 2507 COOl 1 "Or. 12113106 $ 5.885 

-- - •,, 
$ 5.885 $ 42.862.045 

LRAOOl 06 T SALOR 30SDD2C OBBCRVOO 2507 COOl '2-0--12113/05 s 1.384.773 • -• - r - $ 1.384.773 s 44.246.313 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3N-12/13/05 s 360.211 $ 360.211 $ 44.607.029 

LRVOl 1 04 T BM.OE 30JDC6C OSBCRVOO 2507 COOl ' 3U andSC-12,13/05 $ 52.423 $ (52.423) $ s 44.607.029 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4N-12'13/05 $ - . 49.131 

. • .. . .., • - ,,. • • 
$ 49.131 s 44.656.160 

LSP023 04 TR2 OSL 302DD2C 0S8CB802 2507 COOS ' . 6 C - 1 2 / 1 3 / 0 5 S (13.418) s (13.418) s 44.642.742 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl • ~ ' 3-O'-.i/S/06 $ • 502.677 - . . . . . . $ 502.677 $ 45.145.419 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 3-0"-4/5/06 $ 4.661 

•-. • - • 
$ 4.661 $ 45.150.080 

LRA 007 06 T BALOR 302DO2C OBBCRVOO 2507 CCXJI 2P-4/5/06 s 3.131.461 s 3.131.461 s 48.281.541 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl . ' 2P - 4/5/06 

- • . 
$ 297.660 s 297.660 $ 48.579.201 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • 1P-A/5/06 $ 312.540 $ 312.540 i 48.891.741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507.CO01 I P i 4/5/06 % 97.153 - . . . . . . $ 97.153 $ 48.988.894 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl A-Cr-A/5/06 , - - »- 2.504.347 . .. ; i 2.504.847 s 51.493.741 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOV - A-O--i/5/0B .. .. , $ - 649.000 $ 349.000 s 52.342.741 

LRV 007 06 T B/y.OE 302DC:6C OSBCRVOO 2507 COOl : 1Q-5.'30/OB 

•% 
(33.538.00) $ (33.538) $ 52.309.203 

LRV 007 06 T BALOE 3021X6C OSBCRVOO 2507 COOl •' • 2Q-5-'30/06 t 320.679.00 - . ~ ,, s 320,679 s 52.629.882 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOl . -3P- 'S'30/06 $' 67.026.00 $ 67,026 $ 52.696.908 

LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl 4P-5.-30/06 $ - 1.945.833 $ 1.945.S33 s 54.642.741 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl • - " IR-6/12/06 $ '114.065.00 - - , ,, $ 114.065 s 54.756.806 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 C O O l - - ; ' - 2R-6 '12/06 » - 453.166.60 $ 453.167 $ 55.209.973 

LRA027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2R-6/12/06 $ 870.565 $ 870,565 $ 56,080.538 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 30-6/12106 $ - - 311.164 - - • • . • , „ • , , . .. - , - ..... 

•..-••.-
$ 311,164 S 56,391,702 

LRA02706T BALOR 302DD2C OBBCRVOO 2507 COOl ' ' AO-6112105 $ : 1.436.784 
. „ . $ 1,436,784 s 57,328,436 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl ' 40-6,^12^6 . :. , . -314.255 $ 314,255 $ 58.142,741 

Transler LRA'007 06 T SALOR 302DD2C OSBCRVOO ' 2T and 3S 3/9/06 $ - - 423.644, % (423.644) s $ 68,142,741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 4S 0/9/06 J - (170.290) $ (170,290) s 57,972.451 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCX)1 ' ASB/3106 % 170.290 s 170,290 i 58.142.741 

LRA 036 06 T 8/\L0R 302DD2C OSBCRVOO 2507 COOl ; • 'is-n/s/os $ ' 35.041 $ 35,041 s 58,177,732 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2607 COOl IS - S/S/06 $ 374.519 $ 374,519 i 58.552.301 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOt . 25-8/8106 $ 61.403 $ 61,403 $ 58.613.704 

LRA 036 06 T SALOR 302OD2C OSBCRVOO 2507 COOl 25-818/06 s 1.961.373 • - ' - - $ 1,961,373 $ 60.575.077 

Lf lA 036 06 T SALOR 3Q2DD2C OSBCRVOO 2507 COOl AR-U8/06 f • 274.761 $ 274,761 $ 60.849.838 

LRA 036 06T SALOR 302DD2C OSBCRVOO 2507 COOl ' • 4R-r-/8/06 $ ' 1.117.407 - - - . . $ 1,117,407 $ 61.967.245 

L P V 169 06 T BALOP 302DD2C OBBCCCXM 2507 COOl 3R-C/S/06 $ - ~ 235.000 - - . - $ 235,000 $ 62.202.245 

Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO . 2U and 4T- a/22106 $ (159.018) s 159.018 . - . -- - $ $ 62.202.245 

LPV226 06 T BALOP 302DD2C 0SBCCCX]4 . ' : - IT - lOW/OS. $ - . 2.484 s 2,484 $ 62.204.729 

LPV226 06 T SALOP 302DD2C OSBCCCXM 2V-10/24/06 $ 365.891- $ 365,891 $ 62.570.620 

LPV226 06 T SALOP 302DD2C OSBCCCXM , : . 3T-10/24/06 

• -. •, - -
$ - 7.125 

, • •'• . 
.... . $ 7,125 $ 62.577,745 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl - . ,4V-12/12/06 •• .r- s (68.858) - s (68,858 $ 62,508,887 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl • " - 2W-12.-12/06 % 68:858 

• - • . •-' , 
s 63,353 s 62,577,745 

LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2W- 12J12I06- % . 917.515 i 917,515 i 63,495.260 

L P V 019 07T BALOP 3Q2DD2C0SBCCCX)1 2507 C004 - ' 3 U - 12/12/06 $ „- 55.000, $ 55,000 s 63.550.260 

LPV 019 07 T SALOP 302DD2C08BCCCX)2 2507 C002 • • 3U-1Z'12/06 $ 55.000 - . -. . . i 55,000 s 63.605.260 

LPV 019 07 T SALOP 302DD2C 0B8CCCXJ5 2507 COOS - • 3U - 12112106 s - - 55.000 -. - . : - „ . $ 55,000 $ 63.660.260 

LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl -

- • 
• 3U -12/12106 s 782.485 - - $ 732,485 $ 64.442.745 

L P V 0 1 9 0 7 T S A L 0 P 302DD2C0SBCCO07 2507 C003 • - - 7-12/12/06 S 35.000 J 35,000 $ 64.477.745 

LRA 005 07 TBALOR 302DD2C OSBCRVOO 2507 COOl IU-2/6/07 % .452.925 

• "' • 
s 452,925 $ 64,930.670 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl :,-• - ' - 2X- 2^107 $'.' .'- 749.330 

- •, ,• - ,, • .• .• 
. - ' ?• .' - - - , • , , , - w "..7, ,-. S 749,330 s 65,680.000 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl ' - 2X. . 2/6107 s • ' 2 0 . 8 2 8 .r .- • ; , $ 20,323 % 65,700,827 

LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 2X - 2K/07 »' 909.332 

: • 
$ 909,332 s 66,610,159 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl" " -,,'• - •:• - : 3 V - 2 / 6 / 0 7 % - - 757:768 

• - -
s 757.768 $ 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P U ^ N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S W/kF 9 WAF 10 WAF 11 TOTAL Cum Total 
A/3012011 Database & Design & Rl /CSS/ Cleanup & . _ B N S F Flyw^iy Troy Toxicology Mine Support Processing DOJ Suppon (Advances 

GenI Suppon Oversight PE Study Remediation Oversight Oversight 

• 
"Are'as - —~ "app l ied to WAFs Oversight PE Study Oversight Oversight 

that are green LPV046 LRV015 LRVOIS LRV094 LRV023 
0SBCV004 OSBCRVOO OSBCRVOO OSBCC004 OBBCRVOO 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl A1H-216107 

•».,, 
-3,284.135 . , i'..,. $ 3.264,135 $ 70.652.062 

LRA 005 07 T-SALOR 302DD2C OSBCRVOO 2 5 0 7 C 0 0 1 . . 4W - 2/6/07 ,, ,,-• $ - 43.452 .-. ,': 

-•" ,. , 
.... $ 43,452 S 70,695.514. 

LPV 052 07 T BALOP 302DD2C 08BCCO07.2607C003 , 7A-2/6/07 .... -, . , -282.231 : : ; . , -• $ 282.231 $ 70.977,745 

LPV 125 0 7 T C D BALOP 302DD2C OSBCCCXM 2507 COOl-. . - , • IV -5 /7 /07 '$, .141.526 

. . .'•.'..', ^ - • *:, 
$ 141.526 $ 71,119,271 

LPV 125 07 TCO SALOP 302DD2C OSBCCCXM 2507 COOl- . - 2Y-5 /7 /07 '$-. -.1.668.839. -

, -•••• 
s 1.66S.S39 $ 72,788,110 

LPV-125 07 TCD BALOP 302DD2C OBBCCCXM 2607 COOl • 3W-'5/7/07 

•; ̂  •,';.•: 
» . 93.698. .„;•-•': -,,.. •, . . „ . . . s 93.693 s 72,881,308 -

LRA 021.07 T SALOR 302DD2C OSBCRVOO 2507 COOl r . - 3W-5/7/07 ,, ,358.706 $ 353.706 s 73.740,514 
LRA 021 07 T-SALOR 302DD2C OBBCRVOO 2507 C0OV . • 3W-5/7/07 217.234 

• : • , .' • 
s 217.234 $ 73,957,793 

LRA 021 07 T-SALOR 302DD2C OSBCRVOO 2507C001 , „ - AX.-5/7/07 ', ,- - : ' $ 3,468.312 . . - ^ ,%. , , ' . , . - -L : 

, • •. .',_•••":.'• 
% 3.463.312 $ 77,426,110 

LPV 125 07 TCD BALOP 302DD2C OSBCCCXM 2507 C003 -• ••• . -8 -5 /7 /07 

•: - • 
— , ,, . . , . _ j . . - ' 'i.-.^' . ::• ,$ ,-. ' : 57.200- -'. -, s 57.200 $ 77,433,310 

LRA 037 07 T BAJ.OR 302DD2C OSBCRVOO 2507 COOl ' - 1 W : 7/12/07. 

•$; 
•• . - 66.003 - • , „ . , , ., : , , 

. •̂'. • 
i 66.008 $ 77,549,318 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl - • 2Z-7112107 ',, : .. , . -949.610. - i ^ , ,-•„ , - -'-...' 

, . ••' , --:.--••• - . 
, - . • : „ ' i ' s 949,510 $ 73,498,828 

LRA037 07T SALOR 302D02C OSBCRVOO 25O7CO01- . 3X-7/12/07 - ... -. $- • 35.638 •. f. • 

... • -,' .• 
s 85,633 % 78,584,466. 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl - AW •7/12107- .•., : : . ,' .... .,- .. 

•$... 
-1,025,484, -- . f • , ' , • s 1,025,484 % 79.609.950: 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl • 4 Y . 7/12/07 ' . a . $ 63.652 

.*'..•, _ _ ' .'. • - • - .,-
% 63,652 i 79.673,602. 

LRV009 07 TSALOE 302DC6C OSBCRVOO 2507C001 • ; AY-7/12107 ..;.,•_., , , $ . , . , 400.000 : i : ; . . „ . _ : ; : . % 400,000 I 80,073,602 
LPV 166 07 TSALOP 302DD2C OSBCCCXM 2507C001 •' ., - 70-7/12/07 r - - - - - . • • „ . > . . - ; • i 

, . : • - . . 
10.500 • . s 10.500 S 60,034,102. 

LRA 037 07 TSALOR 302DD2C OBBCRVOO 2507 COOl 7C.7/12107- .-, • , ., .. ., . - . - , v „ . . $ . 99.20S , ' , - j . . . •, • % 99.208 $ 30.183.310 

Lp-v 166 07 TCD SALOP 3u2DD2C 0S3CCO04 2507 COO 1 • • • 1X - S.'2'97 ,«. 71 416 •r: -- --• -- • • - • - A • -. i 

• . 
s 71.416 $ 80.254.726 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2 5 0 7 - • . -, ix-8rao7- S . - • 2 6 . 9 4 3 - s '26.943 s 80,261,669, 
LPV 18607 TCD SALOP 302DD2C 08BCCO04 2507 COOl - • 2AA-8I2107' $ 1 1.126.923 •-., . _ $ 1.126.923 s 81,408,592. 
D7P041 07 T-72DP 302DD2D HQOOBMOO 2507 ' • . 3 Y - 8ra07- ..- : -..,•., i 23.057 

- - :. .. •.-- —• :--.•. 
$ 23.057 $ 31.431,649; 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2S07 COOl AZ-ei2107 , - - • . „ - , ' . . » 99.208. 

... - .•.-'. , • . - , 
s 99.208 $ 81,530,857. 

LRA038 07T-SAL0R302DD2C 088CRV00 2507C001. - - .— AZ-8/2107 

.. ... • . 
-2:248.429 ' - . . . . : „ . . .,,,. % 2.243.429 $ 83.779.286 

LPV 183 07 TCO SALOR 302DD2C OSBCCCXM 2507 COOl 42-8/2/07 . ,. ~ , - •. ,•: . • , „ . . . .. 62.225 , - . -. s 62.225 $ 33.341.511 
LRA 037.07-T SALOR 302DD2C OSBCRVOO 2507 COOl 7 D - S m 0 7 - - v . - • 

. ~ •• . , 
$ (99.20S) , . - ' . . . ; „ $ (99.208) $ 83.742,303. 

LPV IBS 07 TCD BALOP 302DD2C0B8CCCXM-2507 COOl • ' - 70 -.8/2/07 

•• . .- • 
S - •• 104:516 , -, • J , $ 104.516 s 83.846.819: 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 • • i - - SA - 8/2/07- - ,. 

- ̂  . . . • 
$ 266.677 : •, ... s 266.677 s 84.113.496 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2607 , - . •,• • • - - i - - , , S A - 3 r a 0 7 - , ; : - . t . ' : , .- . . , 

>,•_ .... 
, . , -, - $ . 133.323 •',. . - ,. $ 133.323 s 84.246.819 

D7P042 07 T 7 2 D P 302DD2D HQOOBMOO 2507 8A-S/2/07 

,-. • . •. •... 
$,. - 335.000. $ 335.000 $ 64.581.819 

2W6E62 0607 C3 262W0NN405F84A 2571 -r- • • SA-8 /2 /07 , , , ,_ - . . , • - " , ..-' .: $ - . 40.000> . ,, , • „ . , . $ 40,000 $, 34.621,319 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 - ; :. . ; - 9 - 8/2107 ,- : „ - . . 

• -• ̂, , -, 
, , 100.000, ,. . . '- . s 100.000 i 84,721,819 

LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl - lY -9 /4 /07 -$'- : 62.225 , - , - , . - , „ . 

,—• ... ... .. . 
, , . . s 62,225 $ 34,764,044 

LPV 222 07 T SALOP 302DD2C 08BCCO04 2507 COOl lY -9 /4 /07 $ ' 52.295 s 62.295 s 84,846,339 
LPV 222 07 TCD 8/^OP 302OD2C OSBCCCXM 2507 COOl • - • - . -. 2BB-9/4/07, » • 403,425 , —, -

.- '• . • 
% 403.425 s 85,249,764 

LPV.222 07 T SALOP 302DD2C OSBCCCXM 2507 COOl .,' 288-9/4/07 

$ •• 
204,147 

• . 
s 204.147 » 35.453.911. 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 - - 2BB-9/4/07 

. ' • -,. 
s 221,310 

-., .• . : . 
, - -. - - $ 221.810 s 85.675.72i: 

D7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 2507 - - -- 2BB • 9/4/07 % - 28,190 

• ̂  
$ 28.190 $ 85.703,911 

D7POeo 07 TCD 72DP 302OD2C HQOOBMOO 2507 •• '• •,-288-9/4/07. $ : 83,423 

-- • ,': 
' - --: 

• • . . - - -• 
,-'-,' . s 33,423 $ 85,792,334. 

LPV 222 07 TCD SALOP 302DD2C 088CCO04 2507 COOl - 3Z-9/4/07 i 39.086 $ 39,086 s 85,381,420 
LPV 133 07 TCD S/u:0P 302DD2C OBBCCCXM 2507 COOl AAA-a/A/07 

•': •- --' -. •: ,• 
J ' - » (62.225) ;:. .. . , 

.. - • 
. : , 

-, .••,>•' 
$ (62,225) s 85.819.195 

LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl - - AAA-a/A/07 $, - 296.972 

,:• 
$ 296.972 $ 86.116,167: 

LRA 046 07 TCD BALOR 302DD2C OSBCRVOO 2507 COOl - - AAA-a/A/07 $ 246.631 1 -,- , 

. . .• •• 
. . . . -.- , „ $ 246.631 $ 36,362,798, 

LRV 021 07 TCD SALOE 302DC6C 088CRV00 2507 coot - AAA- a/A/07: ,, - .• -.r .• • . . c . . . , • :„-•••,-• ••• { - 81.316 

,. ,". - • -
, : „ . - . . - - . . • , . • : , . . - s 81.316 % 36,444,114 

LRV 021 07 T 8AL0e 302OC6C OSBCRVOO 2507 COOl - AAA--a/A/07 

' • • -,. - -. •, ',• -.'-'• • 
$. -. 31.283 ... . . •.r .•: ,, ,. --.•-,-•, $ 31.283 s 86,475,397 

D7P0S0 07 TCD 72DP 302DD2C HQOOBMOO 2507- - - - • 7E-9/4/07 J .1.677. 

,. : • -
$ 1.577 s 88,476,974 

LPV233 07T SALOP 302DD2C OSBCCCXM 2507 COOl - - IZ-10/11/07 

•$• 
.154.886 

, - _ •, . , 
.- .• • , „ . , - , .. ,-•; • 

., ., - • 
$ 154.336 s 86.631,860: 

LPV233 07 T SALOP 302DD2C 0SBCCO04 2507 COOl . ' -200-10/11/07 ,.,•,, .$- 60,220 ~ .-.. -. .. •. : $ 60.220 $ 66,692,080 
LPV227 07 T SALOP 302DD2C OBBCCCXM 2507 COOl - - - 2CC - 10/11/07 

•$-
• ' 10,000 , S 10,000 s 86,702,080 

LPV240 OTT BALOP 302DD2C OBBCCCXM 2507 COOl - 2CC-10/11 /07 , , -., •5-, ,7,160 

• • , 
$ 7,160 $ 66,709,240 

D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2CC-10/11/07 $ r -149,830 $ 149,830 $ 36,659,070 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 , r • . - 2CC-10111107. J," - - ,- • ,$'. • 1,206,648 

• - --• •-
s 1,206,648 s 83,065,718 

O7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 - ' 3/kA- 10/11/07 

• ;..:'-- •' 
. - , , - „ . . . , , , • - , _ . . . ; , . 214.799 - ,,- . - -, • 

-• • •• . •, ,' 
$ 214,799 s 38,230.517 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2 5 0 7 — - ,- - • .-3AA,-10/11/07 . -.- - ..,• -$-'-:. • - 16.724 ..ii , . $ 16,724 $ 38,297,241 

LRA05107T SALOR 302DD2C OSBCRVOO 2507 COOl 488-10/11/07 . - , . • - ., ,,,,. , s - 7.305 

--,,,"•• 
s 7,305 s 88.304,546 

D7P0S4 07 T 7 2 0 P 302DD2C OSBCTAOO 2507 - 7 F - 10/11/07 »... -: •.-. -5.308 

,. - • ,'.•, 
s 5,308 s 88.309,854 

D7P084-07 T.720P 302DD2C OSBCTAOO 2507 ' ' , 8C-10/1-1/07' -• - , 

..• .- •., . 
• „ . $- , 229:630 i 229.680 s 88,539,534 

D7P0S4 07.T 72DP 302DD2C OBBCTAOO 2507 i • • - ~ - ; 98 - 10/,11/07, , ' : - - „ ,• , • , > , - • - . - - - - „ - - -,..',--;. :>,';., . $ '3.659 

• . 
s 3.659 s 33,543.193 

D7P0S6 07 TCD 72DP 3020C6C OBBCTAOO 2507 2EE'-1/S/08 $ (1,206,648) 

,.,•...• ,, ...... , •,.... ,. , .",-•• -
- , ,-: V - $ (1.206,648) $ 37.336,545 

D7P086 07 TCD 72DR 302DC6C OBBCTAOO 2507 . - - SE - 1/8/08 . .. . -

• . .- _ ,-
J.--.- ..'••.,. , •$ 1.206.643 - • - i J . ' - . - , $ 1.206.648 $ SS,543,193 

LRA021.07..T SALOR 302DD2C OSBCRVOO 2507 COOl • • 3CC-1 /B /0S i i (1.075.990) , . , ;,, - . i . • . 

. - , • 
,. .-.... s (1,075.990) S 87,467,203 

07POS4 07 TCD 72DP 302DD2C OSBCTAOO 2507 V -: , --•3cc-1/snJS• s (130.653) - . V •,.,,•. . „ „ • . 

, • 
- , , • . - — -. - „ . . . $ (130,663) s 37,336,545 

LRA021 07T BALOR 302DD2C OSBCRVOO 2507C001 •^•i --• ,,- - 2EE-118/03 

:• ,.--* 
• 1,075.990- , „ : . • • 

, --. •- ;';•, 
$ 1,075.990 $ 83,412,536 

D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 - - - ' - -2EE-1 /8 /03 , $ 130.658 . ... .-, ,. :. , $ 130,653 $ ,38,543,193 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 . - . • ., " BF--3m>8 - r. .- .., .... . , '• -: •:•„ • - - • -i- ..^ $ . (229.680) 

• ..... •. .-• 
$ (229,630) $ 38,313,513 

D7P084 07 T 72DP 302OD2C OSBCTAOO 2507 V • 3DD-3/3/08-

- • .". : ;$••:'-.• 
• ••229.680 - • • . , 

- ' -. - . • --,- •-;,. - • 
$ 229,680 $ 83,543,193 

LPV021 OS T SALOP 302DO2C 0SBCCOO4 2507 COOl -- : • •• ' - 1AA--12/3/07- :$> • ,'480.584 : •!--'-• --, , ._-<• ' 

,.•..',.- ,.... :., 
... - 1 . . . . . - . . . . . ,. . $ 480,584 $ 39,023,777 

LPV021 08TBALOP 302DD2C08BCCO04 2507 COOl ; .• - - ' • 200 -1213/07, S . : 533.446 

, ., • , -
... ,. , 

'-••• - ' • --•» , - , 
s 538,446 s 39,562,223 

LRA004 08 TSALOR 302DD2C OSBCRVOO 2507 COOl ' • - 2DD-12/3/07 $. •2.151.312 . 

••:-,•,',::• -,'•. •: ,,'-•', ,' . ,-, ̂, • - "-$ 2,151,312 i 91,713,535 
LRA004 OST SALOR 302DD2C OSBCRVOO 2507 COOl • - r- ,- 3BB-: 12/3/07 . • -

$-• --
- 1.278.653 -:'-.-• ': -r- . . . . . . - . . i . - ; - , 

. • •. 
s 1.278.653 s 92,992,188 

LRAQO4.08 T SALOR 302DD2C OSBCRVOO 2507 COOl - - • . 3BB-12/3/07 . ... , - ., , ,. » - r - V366.261 -• - • • ,- , ,- -,- -, i 1.366.261 t 94,358,449 
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GenI Support Oversight P E Study Remediation Oversight Oversight . Areas applied to WAFs 

. . . 
GenI Support Oversight P E Study Oversight Oversight 

hat are green LPV046 LRVOIS LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OBBCRVOO OSBCC004 OSBCRVOO 

LftA004 08 T BALOR 302DD2C OSBCRVOO 2507 COOl 4 C C - 12/03/07, $ ' 1.633.739 S 1.633.739 $ 95,992,188 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4CC - 12/03/07 i 320.034 

- • 
.. , $ 320.034 $ 96,312.222 

LPV021 OS T BALOP. 302DD2C 08BCCO04 2507 COOl 7 G - 1203/07 $ ' 3.223 S 8,223 S 96,320,445 

LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOl , 80-12103^7 ... - ,,, , ,. $ ;• 65.307 $ 65.307 % 96,385,752 

LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 COOl SF- Asms S (65.307) s (65.307) s 96,320,446 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 3DD - 3/3/08 , 65.307 

- • : , •'•> 
$ 65.307 $ 96,385,752 

LF!A017 OST SALOR 302DD2C OSBCRVOO 2507 COOl ' lBB-3 /11 /08 $ r 109.637, ,-,:''• .:, '?' ' .-^ $ , 109,537 % 96,495,289 

LRAOl 7 OS T SALOR 302DO2C OBBCRVOO 2507 COOl 2FF - 3.'11/08 $ 1.571.396 - - ",' s 1,571.896 $ 98.067,135 

LRAOl 7 08 T BALOR 302OD2C OSBCRVOO 2507 COOl SEE - 3'11/08 S - 776.093 $ 776,098 % 96,343,283 

LRAOl 7 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4DD - J..'11/03 

$ • 
222.435 - , ^ - -. 

- - • • ,-'-
$ 222,435 i 99.065.718 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 40D - 3/11/08- " -. • - , 2.376.245 ..... ... $ 2,376,245 % 101.441.963 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 7H-a'11/08 $- 193.789 $ 193.789 $ 101.635.752 

LPV069 OS T SALOP 302DD2C 0SBC8O03 2507 COOl ' 9C-3 /11/08 ' $ •: 15.000 $ 15.000 $ 101.650.752 

LRA027 067 8/VLOR 302DD2C OSBCRVOO 2507 C001 ICC-5/19/08 $ 99.399 

*'" • 
. .- , - -, T- -; - % 99.399 s 101,750.151 

LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOl 2Ge.-fti19/0B^ $ 652.004 .- . - 1 - % 552.004 102,302,155 

LRA027 06T BAJLOR 302DD2C OBBCRVOO 2507 COOl ' 3FF-6,'19/08 $ • 126.452 ., , •.' - - $ 126.452 $ 102,426,607 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 3FF-5,19/03 s 313.013 $ 313.013 s 102,741,620 

LRA027 067 SALOR 302DD2C OSBCRVOO 2507 COOl ~ 4EE-6 '19 /0S $ 2.972.145 

-•, -
$ 2.972.145 % 105,713.765 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl , ,71-5/19/03 „ - , , $ 623.456 % 623,456 % 106.342.221 

i .pv in? 08 T c n A i . n p s o j n n ^ c n s R C t ^ O f M 5.507 coot - - - RH-I=. 19/08 

• • -•• •--
$ > -200.000 s 200,000 $ 106.542.221 

LPV102 OS TCD /U.OP 302DD2C OSBCCCXM 2507 COOl " 90 -,6.'19/0B . . ... -. - J , 50.000-

- • 
% 50,000 s 106.592,221 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9E - 6/25I0S , ,., ... 

- - .... -• 
$ '-(50.000) % (50,000) $ 106,642.221 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2HH-C/25/0B. $ " '50.000 , . ., -,- -,- -—- s 50,000 $ 106,592,221 

LPV167 08 T BALOP 302DD2C 0SBCCO04 2507 COOl - iDD-e<25ras' 5 66.064, ... % 66,064 $ 106.658,265 

LPV167 OS T SALOP 302DD2C 0SBCCCX)4 2607 COOl 2 11 - 6/25/03 $ 40.600 , . ... s 40,600 5 106.693,336 

LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl 3GG-6/25/08-

• - • ,. : 
• 27.085 7 - • • 

• - -
% 27,086 $ 106,725,970 

LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOV ' , 4FF - 6.'25/08' : - 31:262 

• •.. • , , . 
i 31,262 $ 106,757,232 

LPV167 OS TCD SALOP 302DD2C 08BCCO04 2507 COOl ' AFF-6,'25108 $ 536.000 - . - % 536.000 % 107.293.232 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl - AFF-6/25/08 s 750.000 $ 750.000 % 108.043.232 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOl " 7J - 6,25/08 

• 
s •2 .056 ' $ 2.056 s 108.045.288 

LPVISO 08 TCD SALOP 302OD2C 08BCBD03 2507 COOl 9F - 6'25/08' 

• ,-- • •- • • •, 
$ 100.000 ., - ',...., , 

,' - - - :• 
$ 100.000 $ 108.145.233 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 2JJ-7 :^4/08 737,548 , - - ' 

- , • -
$ 737.543 s 108,682.336 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl • 3HH - 7.24/08 %' 12.452 i 12.452 % 108,895,288 

LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl " 3HH-7/24/03 

"." '',"•:, 
s 513.240 $ 513.240 i 109.408,528 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 4 G G - 7/24/08 $' (750.000) $ (750,000) s t08.6S8.52S 

LPV167 OS TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4GG-7/24/08 s (513.240) $ (513,240) % 108,146.283 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 C001 " • ' 1EE-'a'25/08 % ' . (99.399) r • ;• - • . , . ,̂  . 

• ••• •:•• - -
s (99,399) $ 108.045.389 

LPV167 OS T BALOP 302DD2C 08BCCO04 2507 COOl ' • ' 1EE-SI25/08 $ .(66.064) •., , ,. $ (66,064) $ 107,979.325 

LSP096 08 TR2B OSLRABC 302DD2C 08BCCO04 2507 COOl 1EE -6/26/08 $ . - 400.609 

•• • , , - •, 
. . --, 

- -, • • 
S 400,609 $ 108.380.434 

LSP096 08 TR2B OSLRABC 302DD2C OBBCRVOO 2607 COOl : 1EE-,S.-25/0S s 99.399 

- , • 
- • '- , :..' , - $ 99.399 $ 108,479.833 

LRA027 OST BALOR 302DD2C OBBCRVOO 2507 COOl -2KK- 8/25/03 $ (552.004) --- - - $ (552,004) % 107,927.829 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl - ' " 2KK -8125108 $ (50,000) 

-•• • •-• - --• 
,,. , .- , , ,, 

- • 
$ (50,000) s 107,877,329 

LPV167 OST SALOP 302DD2C0SBCCO04 2507 COOl - : 2 K K ^ 2 5 / 0 S S (40,600) - - - ---- ... ., s (40,600) $ 107,837,229 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl • 2KK-6 '25/08 $ - (737,548) --

•-- -.•::;.*•- . 
., - s (737,546) % 107,099.681 

LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl . - - - - 2KK -B.'25/0B , ; r - » ',1.517.362 

•.., - - ••. ' • '-•''. 
$ 1,517.862 s 108.617.543 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOl ~ 2KK - 8/25/OB $-, 1.414.693 , , .. ,. 

• ,•»',•. . . . - - - . .• • - -• • • 
s 1.414.693 $ 110,032,236 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 3I\-8/25108 

• . 
$ (12.452) 

•, - • 
.: —, -- $ (12.452) $ 110,019,734 

LFtA027 OST BALOR 302DD2C OBBCRVOO 2607 COOl 311 -- 3 25/OS - ,, . ... 

» •: 
(126.462) - . . „ , , - : , 

- • - - • . ••:-•- -
$ (126.452) $ 109,693,332 

LPV167 08 T SALOP 302DO2C OSBCCCXM 2507 COOr "3I1-S.'25/0S '• • - -r' »:, (27.035) ,,,,., . - $ (27.065) s 109.366.247 

LPV167 OS TCD SAO-OP 302DD2C 0SBCCO04 2507 COOl : • -311-&'25/0S $ : (513.240) -r • • , •• $ (513,240) $ 109.353.007 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 CX101 : 311-S'25/08 , $ .(313.013) ,., ...... . , . . , , , . , - „ . : - . . . . • , . : s (313,013) $ 109.039.994 

LSP096 OS TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl 311-8-25/08 $ - • 756.412 - ., , . $ 756,412 5 109.796.406 

LSP096 OS TR2B OSLRABC 302DD2C 08BCRV00 2507COOl 311 r 3'26/OB -

•.; • . •'- • • - •-- • • 
$ 1.240.620 

• ----
S 1,240,620 8 111.037.026 

LRA027 067 SALOR 302DD2C OBBCRVOO 2507 COOl - AHH-8.-25/08 $ - (2.972.145) - $ (2,972,145) S 108,064,881 

LPV167 OB T SALOP 302D02C OSBCCCXM 2507 COOl - : 4HH-8/25/03 , . ,-- S\ : . (31.262) % (31,262) % 108.033,619 

LPV167 OS TCD SALOP 302DD2C 0SBCCCX)4 2507 COOl 4HH-S.'25/08 t-- • .' (22.760) $ (22,760) $ 103,010.859 

LSP096 08 TR2B OBLRABC 302DD2C 0SBCCO04 2507 COOl -4HH-e/25/08 ; -,: . ' . ,- - — i .150.948 .- . . .. \ ----. 

-• - -., - • -
$ 150,948 $ 108.161.807 

LSP096 OS TFi28 OSLFtABC 302DD2C OSBCRVOO 2507 COOl - ; 4HH,T-8/25/0B ••.-.,.,•,:•;„ '•'-!•- :: i- 995.287 .:.,̂ '..',. s 995,287 $ 109,167.094 

LSP096 OS TR2B OSLR/VSC 302DD2C OBBCRVOO 2507 COOl , - 4HH-,E/25/08 •>•;•-,•„:-•• , . - r.; .- •:• $ 6.079.099 . . 

- -~- •--.- • - • . 
s 6,079,099 $ 115.236.193 

LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl • - " - ' '7K-E. '25/08, r.. -- - , - „ . . - ' ™ , - , . - - - $' - . (2.066) 

- • ''.'• • , •, 
- , ,,. '. , . $ (2,056 -s 115.234,137 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl , , 7K -3^5/08 $ - (62S.456) 

• ',•:- •: -•",'.::,-
$ (628,466) $ 114,605,681 

LSP096 08 TR2B OBLR/kBC 302DD2C OBBCCCXM 2507 COOl - :.:> - , 7K - 3/25/08 i , -:636.679 ; . . . u . „ . . ,̂ :, .' s 636,679 $ 115,242.360 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl r - • - - , - •SJ-8/25ro8 '• ,- - •„:•-- • -- -----.... .J.,: . •• - i - (200.000) ,- -. -• ,- $ (200.000 s 115.042,360 

LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOl -• BJ--0/25/08. 

,.-,••' • -• 
. , . . . , , - „ 

• ,--:-. . •,;:• • - • • •:-
S - • ' 208.392 

,,,.-,,.'. • - -
$ 208.392 % 116,250,752 

LPVIBO OS TCD SALOP 302DD2C 08BCBD03 2607 COOl -. 9G - 8i26/0B- ,. - .... ,. . . 

- -.' • 
, - -, 

, , •' --̂  :̂-,:-•-;..,.-
$ ' (100,000) - . S (100.000 % 115,150,762 

LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOl .-,„,., - gQ :iij25/oa 

,,; ,• • -: ,;-- • - . - ; -• •- , -
'' -' ' ,.' ' --. »; , , 100,000 % 100.000 % 115,250,752 

LSP096 OS TR28 OBLRABC 302DD2C 08BCBD03 2507 COOt r,;;' 9H -10/17/08' 

-: • •• ' . -
-•• ,- - , •••: •,•,•• -,r\-

.• • - -, ,: 
$ •, -- (100,000) $ (100.000 s 115,150,752 

LPV242 OS TCD 8/kLOP 302DD2C 08BCBD032507 COOl ' -, -9H ; 10/17/03-

' -••'::; ; .- . : , , • - - .• , . .. 
$ - . 1 0 0 . 0 0 0 

..,'"-: • 
.- - , ,, -% 100.000 $ 115,250,752 

LSP002 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 COOl " I F F - 10/28/08 • S - 220.132 ... . . , , : ."•• r,. , - „ . ,,• • 

'• :.' • " ,-. '• • ,> • - • -
- •' -- s 220.132 $ 115,470,634 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl - :• ; ' - ' , ' 2LL - 10/28/08 . ,- .. --1.165:140 v... . . . . . 

: - • 
% 1.165.140 % 116,636,024 

LSP002 09 TR2B OSLftABC 302OD2C 088CCO04 2506 COOl • - — 3 J J - 1 0 / 2 8 / 0 8 '. : ' ., .-: • -.. $ ••- • 469.728 . • , , T , ,'•• '-:, ';•,•-'-':,•'.-„•• % 469.728 % 117,105,752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A S HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 W/kF No. 4 W/kF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
4/30/2011 . . . . . . .Data_base 2, D e s i g n * R l /CSS/ Cleanup & BNSF Ftyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Suppon Oversight PEStucty Remetiiation Civersigiit Oversight ' ~ Areas applied to WAFs 
that are green LPV046 LRVOIS LRVD19 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OBBCRVOO 
P O P extension only.: . , , , . , . ' . : . . . - i : - . . A1\- -10/28/08 ,.. ;- --: .. ... % S 117,105.752' 
POP extension only . . , . ' - : 7 L - 10/28/06 • 1 • ' , $ s 117,105.762. 
P O P extension only . , ' : , BK-10/23/08 

• -. , ., 
- . , . ,- $ - S s 117.105.752 

P O P ei^enslon only - ^ . . • ' . . . . : . 91-10/28/08 , , " 

$ . • ;-':-•:-• 
$ s 117,105,752. 

LSP002 09 Tfl2B OSLRABC 302DD2C OSBCCOOS 2506 COOS 10 •10128/08 J 1.085.000 5 1.035.000 s 118.190.752 

LftA017 OB TBALOR 302DO2C OSBCRVOO 2507 COOl. • • 7M ,12/16/03 S (1937S9) $ (193.789) $ 117.996.963 

LSP09S 08 TR28 OSLRABC 302DD2C OSBCRVOO 2507 COOl 3KK-12/1S/«8 (150.94S) s (150.948) J 117.846,015 

LSP096 OS Tf!2B OSLRABC 302DD2C OSBCCCXM 2507 C001 3KK-12/16/08 s ' 150.943 % 150.948 $ 117,996,963. 

LSP096 OS TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOl , , 4JJ - 12/16/08 s 150.948 $ 150.943 $ 118,147,911' 

LSP096 OS Tft28 OBLRABC 302DD2C OSBCCCXM 2607 COOl - , 4JJ-12/16/08 $ (150.943) - ,. , $ (150.943) s 117,996,963 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl AJJ • 12116/08 $ 193.789 s 193.789 $ 118,190,752 
LSP013 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 1GG-12/16A1S $ 364.989 $ 364.939 $ 118,555,741 

LSP013 09 TR28 OSLRABC 302DD2C OBBCRVOO 2506 COOl 2MM- 12116/08 » 1.480.042 $ 1.430.042 s 120,035,783 

LSP013 09 Tf!2B OSLRABC 302DD2C OSBCCCXM 2606 C001- 2MM--12/16/08 $ 700.000 s 700,000 J 120,736,783 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl -3LL-12/16/08 $ 58.103 

• — •'' •• - • 
$ 58.103 $ 120,793,886-

LSP013 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOl , .4KK- 12/16/08 $" 330,883 - . - „ , . 

•-. ' 
$ 330.683 i 121,124,769 

LSP013 09 Tft2B OBLftABC 302DD2C OSBCRVOO 2506 COOl ' • 7N - 12116103 $ 3.267 $ 3.267 s 121,128,036, 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl Bl-12116/08 i 12,716 $ 12.716 % 121,140.752 
LSPOl"! 09 T.R2B 09L9C03 302DD2C 0SBCSD03 2506 Cno) aj-12116108 S 26.000 $ 26,000 s 121.166.752, 
LSP013 09 TR28 OBLftABC 302DD2C OBBCCOOS 2506 C006 10A-12116/08 190.000 ; 130,000 5 i n i 7 5 2 

C9H001 09 T 500 501E52C HQOOGEOO 2506 . 11-2/13/09 s 19,440 i 19,440 $ 121.376.192 
C9H001 09/10 B 50C 501E52C 2506 ' : 11-2/18/09 s 88,560 5 88,560 $ 121.464.752 
LSP072 09 TR28 OBLR/kBC 302DD2C OBBCRVOO 2506 COOl IHH - 4/9/09 $ 389.602 S 339.602 $ 121.854.354 
LSP072 09 TR28 OSLR/kBC 302DD2C OBBCRVOO 2506 COOl . 2NN - 4/9/09 $ 2.465.206 $ 2.465.206 s 124.319.560 
LSP072 09 Tfl2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 4LL - 4/9/09 s 5.000.000 $ 5.000.000 $ 129.319.560 

LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl . , 4LL - 4/9/09 $ 4.076.011 $ 4,075.011 $ 133.395.571 

LSP072 09 TR28 OBLR/kBC 302OD2C OBBCRVOO 2506 COOl 7O-4/9/09 $ 691S1 s 69,181 s 133,464.752 
LPV124 09 T 8/kLOP 302DD2C OBBCSWOO 2606 C002 11A-4/9/09 i .56.610 s 56,610 $ 133.521.362 
LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2606 C001 2.00-5/1/09 S (12.716) $ (12.716) s 133,508.546 

LSP013 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 % 12.716 s 12.716 $ 133.521.362 
LSP013 09 TR28 OSLRABC 3020D2C OSBCRVOO 2506 COOl SM -5/1/09 

%• 
(12,716) % (12,716) s 133,508.646, 

LSP013 09 TR2B OBLftABC 302DD2C 0B8CCO04 2506 COOl SM -5/1/09 s 12,716 S 12,716 s 133,521,362 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCOOS 2506 C006 • ; -, , , 108-8/13/09 $ (313.200) $ (313,200) $ 133,203.162 
LSP002 09 TR2B OBLR/kBC 302DD2C 08BCCO04 2506 C006 10B-8/13/09 $ . 313.200 s 313,200 s 133,521,362 

LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 C006 . - 10B-3/13/09 $ ' (313.200) $ (313,200) $ 133.208.162 
LSP002 09 Tft2B OBLftABC 302OD2C 0BBCCO04 2506 C006 . SMM-8/13/09 $ 313.200 $ 313.200 $ 133.521.362 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2606 C002 • 11 8 - 8/6/09 $ (56.610) s (56,610) 5 133.464.752 
LSP201 09 TR28 OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 S 203.137 $ 208,137 S 133.672.889 
LSP2Oi:09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 C001 2PP . 3/17/09- $ 1.031.072 $ 1,031,072 S 134,703,961 
LSP201 09:TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOl 2PR-3/17/09 s .1.000.000 $ 1,000,000 s 135,703.961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-8/17/09 $ 2.960.791 s 2,960,791 $ 138.664.762 
LSP002 09 TR2B OBLftABC 302DD2C 0SBCCO04 2506 C006 3NN - 9/23/09, s (100.000) $ (100,000) s 138.564.752 
LSP002 09 Tft28 OSLRABC 302DD2C OSBCCCXM 2506 C006 2QQ-9/28/09 S 100.000 $ 100,000 s 136.664.752 
LSP013 09 TR2B OSLRABC 302DD2C 088CCO04 2506 COOl . : - , I J J - 12/15A)9 $ 163.401 $ 168,401 $ 138.S33.153 
LSP013 09 TR2B OSLft/kBC 302DO2C 0SBCCCX)4 2506 COOl IOC - 12/15/09 s (16S.401) $ (166,401) s 138,664.752 
LSP013 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl - 2 S S T 7/1/10 $, (200.000) s (200.000) $ 138.464.752 
LSP201 09 Tft2B OBLRABC 302CX)2C OBBCRVOO 2506 COOl 4.00-6/29/10 $ (400.000) $ (400.000) s 138.064.752 
LSP20I 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl 4.00 - S/29/10 $ 400.000 $ 400,000 s 138.464,752 
LSP201 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl 4PP-7 /1 /10 s (400.000) s (400,000) s 138,064,752 
LSP002 09TR28 OBLRABC 302DD2C OSBCCOOS 2506 C006 10.D-6/29/10 $, • (500.000) s (500,000) s 137,564,752 
LSP002 09 TR2B OBLftABC 302DD2C 0SBCCO04 2506 COOS 10.D-6/29/10 s 500.000 s 500,000 s 138,064,752 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C006 • 10E - 7/1/10 s (500.000) s (500,000) s 137,564,752 
LSP013 09TR2B OSLRABC 302DD2C 0SBCCO04 2606 COOl ' B'O'-7/1/10 % 200,000 s 200,000 5 137,764,752 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl : S 'O' - 7/1/10 s , 400,000 $ 400,000 $ 133,164,752 
LSP002 09 TR28 OSLftABC 302DD2C OSBCCCXM 2506 C006 - S'O'-7/1/10 t 500,000 s 500,000 s 133.664,752 
LSP169 10 TR2B08LBC03 302DD2C08BCBD03 2506 COOl • , 9 L - 10114/10 S 100.000 $ 100,000 $ 138,764,752 
LSP013 11 TR2B 08LBC03 302DD2C 08BCBD03 2506 COOl 9 M - S O W 2/3/11 $ 400,000 s 400,000 $ 139.164.752 
TOTAL WAFs $ 7.334.SS5 i 51.375.227 $ 12,703.786 $ 62,043,406 t 13.670 J 26.682 $ 1.166.482 i 3,359.956 $ 744,659 % 293,399 $ 103.000 i 139,164,752 S 100.000 $ 2.692.257 $ 1,407.743 S 200,000 $ 2,019,990 

BALANCE FOR WAFS IE 

WAF No. 1 W/kF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL 
Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology riine Suppon Processing DOJ 

GenI Suppon Oversighl PE Study Remediation Oversight C>versight Areas Support 
COMMITMENTS 
Volpe Engineenng S 4.474.453 $ 4,456.752 s S96.135 S 3,604,768 $ 5.327 $ s 5.275 % 270,489 $ 35,429 $ 32,575 s 45.672 $ 13.826.875 
Contracts $ 2.572.369 i 45.080.825 S 11,356,328 $ 55,354,451 S 5,134 S 21.860 $ 1.106,987 s 2,710.501 $ 421,071 S 250,000 $ 59.906 $ 118.941.935 
Equip/supplies $ 46.321 i 9,458 s 4,363 s 663,378 s s $ S 25,799 $ 166 J $ 294 $ 950.279 
G&A $ 162.131 $ 1,799,745 8 440,953 s 2,201,245 i 178 s 3.712 S 39,781 s 106.634 $ 16,333 $ 7,935 $ 2.100 $ 4.801.297 
TOTAL COMMITMENTS $ 7.275.274 $ 51,346,780 i 12,698,779 $ 62,023,843 s 10.639 i 25.572 $ 1,154,044 % 3,113,422 $ 473,549 $ 290,510 $ 107.974 $ 138.620.386 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
A/30/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Support 

WAF No, 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 
applied 10 WAFs 

that are green 

P L A N S - W A F HISTORY 
A/30/2011 

WAF No/Date WAF No. 1 
Database & 

GenI Support 

WAF No, 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 

DOJ Support 
TOTAL Cum Total 

(Advances 
applied 10 WAFs 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
08BCV004 OBBCRVOO OSBCRVOO 0SBCC004 OSBCRVOO 

CURRENT MONTH COMMITMENTS $ - , l;796 S $ $ S S S $ 5.350 $ 1.144, $ S S 8.289 

Balance to Commil (W/kFS less commitments) $ 59,411 $ 28.447 $ 10.007 S 19.563 $ 2.931 S 1.010 S 2.438 S 246.534 $ 271.110 $ 2.889 S 26 S 644,366 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY W/kF No/Date W/kF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total ' ' 
4/30/2011 . .. , ,, . .Database & Design &. „R1/CS_S/ CleantipA BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight - - , Areas — - - — 'applied to W/kFs 

• ̂  
GenI Support PE Study Oversight 

that are green LPV046 LRVOIS LRVOIS LRV094 LRV023 
OeBCV004 OSBCRVOO OSBCRVOO 0SBCC0O4 OSBCRVOO 

A D V A N C E S WAF No 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL 
4/30/2011 Database & 

GenI Suppon 
Design & 
Oversight 

R l /CSS/ 
PE Sludy 

Cleanup & 
Remediation 

, BNSF 
Oversight 

Ftyv«y 
Oversight 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 

Support 
July advance against LPV046 S 100,000 $ $ S $ s 100,000 

Aug advance against LRVOIS $ 300,030 S 234.920 $ 100.000 $ 100.000 $ 15.000 $ 300,000 

1st January advance against LRVOIS and LPV 412 $ 221,660 $ 322.207 i 1.348.390 J 1,892,257 

1 St January advance against LRV019 s 236,161 s 771.532 s 1,007,743 
2nd January advance against LRVOIS s 130,355 $ 269,645 $ 400,000 
2nd January advance against LRV094 $ 200.000 i 200.000 
2nd January advance against LRV023 $ 203,510 $ 1,706.454 s 90,036 $ 2.000.000 

2nd January advance against LPRV142 % 300,000 $ 300.000 

3nJ January advance against LPRV142 $ 319,990 $ 319.990 

April advance against LRV 031 (Wafs IE. 20 . 3D. 4D) s 236,472 s 1,333,588 $ (144.033) $ 1,650,973 s 3.627,000 
July advance against LRV 026 (Wafs 1D. 2C. 3C. 4C) $ 27,363 $ 731.900 $ 17.B15 s 122,922 900,000 

Augusi advance against LRV 015; LPV037; LRA 010 1F, 38 .4B.par t2E $ 470.552 $ 1.054.443 $ 278.297 $ 321,703 $ 2,125.000 
Sept advance against LRAOlO part4E $ 1,000,000 $ 1,000,000 

SepI advance against LRAOlO. LPV037 part 4 E , 2 E , 3E, 5A % 202.664 $ 309,446 $ 67,363 S 20.000 s 600,000 
Sep! advance ""aip.** LP\/085. LP_A019 3F, 1G, 2F, 3F, n»rt4F $ 137.379 $ 817.726 S 462.496 s 399 $ 1,413.000 

October advance againsi LRAOig. LRA 034; LSP023 IH, part 2G, 4F, 6A s 256.390 $ 13,610 s 2.690,000 $ 40,000 $ 3,000,000 
December advance against LRA034. LRV011 2G, 3G, 4G, 11, part 2h $ 59.537 $ 2,207,164 $ 137,953 s 2.473.622 s 4.878.276 
February advance a ^ i n s l LPV253. OSBCCCXM 21 $ 165,000 $ 165,000 
February advance against LRA OST. OSBCRVOO IJ , 2J, 31,41 $ 202,047 % 881,516 $ 380,681 s (464.246) $ 1,000,000 
Febnjary advance againsi LRVOIS OSBCRVOO; LPV 037 pan 2h, 3h, 3J, 4h, s 439,195 s 327,976 $ 825,933 s (21.430) s 1,571,724 

088C8B06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , SB plus 5E $ 
LPV044 OBBCCCXM; LRA 008 OSBCRVOO $ 
Credil IPAC May 6 s (205,665) s (42.459) s (8.258) $ (13,418) s (270,000) 
May advance against LftAOOS OBBCRVOO part of 4J s 1.000.000 s 1.0O0.00O 
June advance against LPV 044 08BCCO04 pan ofSJ s 205,865 s 205.855 
June advance against LRA 008 OBBCRVOO part of 4J s 42.459 s 42,459 
June advance against LRA OOS OSBCRVOO part of 4J 1.403.027 $ 1,403,027 
June advance against LPV,044 OSBCCCXM par to f lK $ 14,672 $ 14.672 
June advance against LRA 008 OSBCRVOO part of IK $ 257,286 $ 257,238 
June advance against LRA 008 OSBCRVOO 2K $ 1,796,160 s 1,796,160 
June advance against LRA 019 OSBCRVOO IL $ 82,209 $ 32,209 
June advance against LPV 095 OSBCCCXM IL s 66,090 $ 56,090 
June advance against LRA 019 OSBCRVOO part 2L s 763,230 s 783,230 
Aug advance against LRA 019 OSBCRVOO part 0f2L $ 128,019 $ 123,019 
Aug advance againsi W4X607 pan of 3K $ 30,000.00 $ 30,000 
Aug advance against LPV 095 05 06BCCCD04 part of 3K s 3.910.00 $ 3,910 
Aug advance against LRA 019 OSBCRVOO 4K s 1.406.542 ; 1,406,642 
Aug advance against LRA 019 OBBCRVOO IM $ 70,723 i 70.723 
Aug advance against LPV 095 OS 08BCC004 IM $ 133,793 $ 133,793 
Aug advance against LRA 019 OSBCRVOO part of 2M s 2,695,013 s 2,695,013 
Nov advance against LPk/229 08BCCO04 part of IN $ 51,529 $ 51,529 
Nov advance against LRA 019 OSBCRVOO 2M $ 547,005 $ 547,006 
Nov advance againsi LRA 019 OSBCRVOO 4L i 3.537,259 s 3,537,269 
Nov advance against LPV 095 OBBCCOOA 3L s 16.207 $ 16.207 
Jan advance against LRVOl 1 OSBCRVOO 3N s 52.423 s 52.423 
Jan advance against LPk/229 OSBCCCXM IN s 51,127 s 51,127 
Jan advance against LPV229 08BCCO04 2N s 443,344 s 443.344 
Jan advance against LRA046 OSBCRVOO 2N $ 632,398 $ 632.398 
Jan advance against LRA046 OSBCRVOO 3M s 327.882 s 327.382 
Jan advance against LRA046 OSBCRVOO 4M $ 31,320 s 31,320 
Jan advance against LRAOOl OSBCRVOO 1 -0" $ 6,335 % 5,335 
Jan advance against LRAOOl OSBCRVOO 2-0- s 1,384,773 s 1,384,773 
Jan advance against LRAOOl OSBCRVOO 3N $ 360.211 s 360.211 
Jan advance against LRAOOl OSBCRVOO 4N $ 49,131 $ 49,131 
Jan advance against LPV037 0SBC8B06 Partial 5D $ 8.206 $ 6,206 
Feb advance against LPV037 08BCBB06 Partial 50 % 52 s 52 
Advance tri in Volpe's records to match EPA records from LPV229 lo LRA 007 s (51,127) $ (443,344) $ 494.471 $ 
Advance Irf In Volpe's records to match EPA records from LPV037 lo LRA007 s 8,206 s (8.206) $ 
Mar advance against LPV037; LPV 229 partial IN, partial 2N s 51,127 5 443,344 i 6.206 s 502.677 
Mar advance against LRA 007 3"0"; partial 2P S 1,628,261 $ 4,661 s 1.632.922 
Apnl advance against LRA 007 partial 2P s 1,503.200 $ 1.503,200 
May advance against LRA 007 balance 2P $ 297,660 $ 297,660 
May advance against LRA 007 partial IP $ 312,540 s 312,540 
June attvance against LRA 007 partial IP; partial 10 $ 97,153 s 2,504,847 s 2,602,000 
July advance against LRA 007 4"0- - 4/5/06 $ 849,000 s 849,000 
July advance against LRV 007 IQ-5/30/06 $ (33.538.00) s (33,538) 
July advance against LRV 007 2 0 - 6/30/06 s 320,679.00 t 320,679 

$ 100,000 
5 300,000 
$ 1,292,257 

i 1,007,743 
$ 400,000 

S 200,000 
S 2,000,000 

% . 19,990 

$ 600,000 

$ 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S W A F S WAF 10 WAF 11 TOTAL Cum Total 

4/30/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

.. . C5enl Support Oversight PE Study Remediation Oversight Oversighl Areas applied lo W/kFs C5enl Support Oversight PE Study Oversight Oversighl 
thai are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OBBCRVOO 0SBCC0O4 OBBCRVOO 

July advance againsi LRV 007 3P - 5/30/06 5 67.026.00 $ 67,026 

July advance against LRV 007 4P -5130/06 S 1.945.833.00 $ 1,945,833 

July advance against LRV 007 4S-8/09/06 S (170,290.00) $ (170.290) 

July advance against LRA 007 4S-6/09/06 $ 170,290.00 $ 170.290 

July advance against LRA 007 2T and ?S 8/9/06 % 423.644 00 S (423.644.00) $ 
July advance against LRA 027 I R ; 6/12/06 $ 114,065.00 $ 114.065 

July advance againsi LRA 027 2R'--C/12/06 % 453.166.60 $ 453,167 - - --
Aug advance against LRA 027 2R-s /12/06 S 870.565 $ 370,565 

Aug advance against LRA 027 30-6/12/06 S 311,164 $ 311,164 

Aug advance against LRA 027 40-'6/12/06 $ 1.436,784 S 1,436,734 

Sep advance against LRA 027 partial 4 0 6/12/06 314,255 $ 314,255 

Sep advance against LRA 036 partial IS S/S/06 S 35,041 s 35,041 

Oct advance against LRA 036 partial IS 6/8/06 S 374,519 S 374,519 

Oct advance against LRA 036 partial 2S 8/3/06 $ 61.403 $ 61,403 

Nov advance against LRA 036 partial 2S S/8/06 $ 1.961.373 $ 1,961,373 

Nov advance against LRA 036 partial 4R S/8/06 s 274.761 s 274,761 

December advance against LRA036 partial 4 R S/S/06 $ 1.117.407 $ 1,117,407 

December advance against LPV 169 ZH 8/8/06 $ 235.000 $ 235,000 

December advance against LPV 226 IT 10/24/06 $ 2,434 S 2.464 

December ad'/ance against LPV 226 2\/. l..y2A/06 $ 36.^.891 $ 365.691 

December advarice against LPV 226 3T -10/24/06 i 7.125 % 7.125 

January advance against LRA 036 2U and 4T- 9/22/06 s (159.013) $ 159.018 $ 
January advance against LRA 036 2W- 12112106 % 68.353 S 66.658 

January advance against LRA 036 AM- 12/12106 i (68.858) s (68.658) 

January advance against LRA 002 2W- 12112106 s 917.515 $ 917.515 

January advance against LPV 019 7-12/12/06 $ 35.000 % 35.000 

January advance against LPV 019 3U-12/12/06 % 55,000 i 55.000 

January advance against LPV 019 3U-12/12/06 % 55,000 s 55.000 

January advance against LPV 019 3U- 12112/06 s 55,000 s 55,000 

January advance against LRA 002 3U -12/12/06 s 782,485 s 782,485 

April advance against LRAOOS 11.1-2/6/07 S 452,925 s 452,925 

April advance against LRAOOS . partial 2X - 2/6/07 S 749.330 $ 749,330 

May advance against LRAOOS partial 2X-2/6/07 $ 20,828 % 20,628 

June advance against LRA 005 partial 2X - 216107 $ 909,332 % 909,332 

June advance against LRA 005 partial 3V - 2/6/07 $ 757,768 $ 757,766 

June advance against LRA 005 partial 4W-2/6/07 $ 3.284.135 $ 3,234,135 

July advance against LRA 005 partial 4W-2/6/07 $ 43.452 $ 43,452 

July advance against LPV 052 7A'- 2/6/07 $ 282.231 s 262,231 

July advance against LPV 125 1V-5/7/07 $ 141,526 s 141.526 

July advance against LPV 125 2Y - 5/7/07 s 1,668.839 s 1.666,639 

July advance against LPV 125 partial 3W - 5/7/07 s 93,698 $ 93.698 

July advance against LRA 021 partial 3W-5/7/07 % 858,706 $ 858,706 

August advance against LRA 021 partial 3W-5/7/07 $ 217,284 s 217,264 

August advance against LRA 021 4,X''- 5/7/07 $ 3.466.312 $ 3,463,312 

August advance against LPV 125 8 5 / 7 / 0 7 % 57.200 s 57,200 

August advance against LRA 037 1W-'7/12A)7 $ 66,003 s 66,008 

Augusi advance against LRA 037 2Z-7/12/07 S 949.510 $ 949,510 

August advance against LRA 037 3X-7/12/07 $ 85.636 $ 35,633 

August advance against LRA 037 partJaMY-7/12/07 % 1.025.484 $ 1,025,434 

September advance against LRA 037 partial 4Y-7/12/07 % 63.652 s 63,652 

September advance agatnsi LRV 009 partial 4Y - 7/12/07 s 400.000 $ 400.000 

September advance against LPV 166 partial 70-7/12/07 $ - 10.500 S 10,500 

September advance against LRA 037 partial 7C-'7/12.'07 S 99.208 s 99,203 

October advance against LPV 188 07 TCD IX-3/2 /07 s 71,416 % 71,415 

September advance against O7P041 IX - S/2/07 s 26.943 s 26.943 

October advance against LPV 168 07 TCD 2AA-8,'2/07 S 1.126,923 $ 1.126.923 

September advance against D7P041 3Y - 3/2107 s 23,057 $ -23.057 

September advance against LRA 037 AZ - B/2107 $ 99.208 % 99.203 
September advance againsi LRA 036 AZ - 8/2107 $ 2.246,429 % 2.243.429 
October advance against LPV 188 07 TCD AZ - S/2/07 $ 62,225 % 62.225 
Seplember advance against LRA 037 70-812107 $ (99.20S) $ (99.208) 

October advance against LPV 188 07 TCD 70 - S/2/07 s 104.516 s 104.516 
September advance against D7P037 partial BA - 8/2/07 $ 266.677 $ 266.677 
October advance against D7P037 partial SA-3/2/07 $ 133.323 $ 133.323 
October advance against D7P042 6A- 8/2/07 i 335.000 $ 335.000 
October advance against 2VWE62 SA-S/2/07 s 40,000 $ 40.000 
October advance against O7P041 9 - 8/2/07 S 100,000 $ 100,000 

October advance against LPV 186 07 TCD 1Y - 9/4/07 S 62,225 s 62,225 
October advance against LPV 222 1Y - 9/4/07 $ 62,295 $ 62,295 

October advance against LPV 222 07 TCD 2BB-9/4/07 $ 403,425 $ 403,425 
October advance againsi LPV 222 2BB - 9/4/07 % 204,147 $ 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
4/30/2011 . . . . - _ . ..Database & .. Design & R l /CSS/ Cleanup^.} Flyway Troy Toxicology Mine Suppori Processing DOJ Support (Advances 

Geni Support Oversight PE Study Remediation Oversight Oversight "Areas 

- •-
-r.—- ^'applied to'WAFs Oversight 

that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 $ 221.310 $ 221.810 

October advance against LPV 168 07 TCD 4AA - 9/4/07 $ (62.225) S (62.225) 

December advance against D7P059 07 TCD 288 - 9/4/07 $ 28.190 $ 26.190 

December advance against D7P060 07 TCD 288 - 9/4/07 $ 88.423 $ 63.423 

December advance againsi LPV 222 07 TCD 3Z - 9/4/07 $ 39.036 i 39,036 

December advance against LPV 222 07 TCD 4AA - 9/4/07 : 296.972 S 296,972 
December advance against LRA 046 07 TCD AAA - a/A/07 i 246.631 S 246,631 

December advance against LRV 021 07 TCD 4AA - 9/4/07 s 61.316 $ 81,316 

December advance against LRV 021 07 T 4/kA-9/4/07 s 31,283 $ 31,283 

December advance against D7P060 07 TCD 7E - 9/4/07 $ 1,577 S 1,577 
December advance against LPV233 07 T IZ - 10/11/07 S 154.386 $ 154,636 
December advance against LPV233 07 T 2CC - 10/11/07 t 60.220 s 60,220 
December advance againsi LPk/227 07 T 2 C C - 10/11/07 S 10.000 $ 10,000 

December advance against LPk/240 07 T 2 C C - 10/11/07 $ 7.160 $ 7,160 

December advance against D7P064 07 TCD 2CC-10/11/07 s 149.830 $ 149,330 

December advance against D7P0S6 07 TCD pending WAF 3 trt $ 1,206.643 $ 1,206,643 
January advance against D7P084 07 TCD 3AA- 10/11/07 S 214,799 s 214,799 

January advance against D7P0S4 07 T 3AA- 10/11/07 $ 16,724 s 16,724 
Jcrt'jz.**/ 2d'.'2nce sgsinst LR.*.051 0? T 4BR- 10/11/07 s 7.305 s 7,305 
January advance against D7POB4 07 T 7 F - 10/11/07 i 5,308 s 5,308 
January advance againsi D7P084 07 T 98-10/11/07 J 3,659 s 3,659 
January advance against LPV021 08 T 1AA-12W07 $ 4S0.S64 s 430,584 

January advance against LPV021 08 T 2DD -1213/07 $ 533,446 s 538,446 
January advance against LRA004 08 T 200-1213107 $ 2,151,312 $ 2,151,312 
January advance against LRA004 08 T partial 3BB 12n/07 $ 1,278,653 s 1,273,653 
January advance against LRA021 07 T 3CC and 2EE - 3/3/03 $ 1,075,990 $ (1,075,990) $ - .' -
Januaiy advance against D7P084 07 TCD ^. 3CC and 2EE - B/sras s 130,653 % (130,658) s 
January advance against D7P084 07 T 72DP 3DD - 313103 % 229.680 $ 229.630 
January advance against LPV021 OS T 70 - 12/03ra7 i 8,223 s 8.223 

January advance against LPV021 OS T SD -12103107 $ 65.307 i 65.307 
January advance against LPV021 OS T 8F - 3/3/08 » (65,307) $ (65.307) 
January advance against LPV021 08 T BDD-3/3/03 s 65.307 s 65.307 
June advance against LRA004 08 T 3 B B - 1 2 O T 7 s 1.366.261 s 1.366.261 
June advance against LRA004 06 T 4CC -12/3/07 s 1,633.739 $ 1.633.739 
July advance against LRA004 08 T ACC-12103/07 S 320,034 S 320.034 
July advance against LRA017 08 T IBB - 3/11/08 s 109.537 $ 109.537 *- -
Juty advance against LRAOl 7 OS T 2FF-3/11/03 $ 1,571,896 $ 1.571,696 
July advance against LRA017 OS T BEE-3/11/03 s 776.098 s 775,096 
July advance against LRA017 OS T ADD-3111/03 $ 222,435 s 222,435 
August advance against LRA 017 T ADD-3111/08 $ 2,376,245 $ 2,376,245 
August advance against LRA 017 T 7H-3111/03 s 193,769 $ - 193,789 
August advance against LRA 017 T ac-3111/08 $ 15,000 s 15,000 
August advance against LSP 096 OSBCRVOO 1EE-S/25/0S i 99.399 s 99,399 
/kugust advance against LSP 096 OSBCRVOO 2KK - 3/25/08 $ 1,414,693 s 1,414,693 
August advance against LSP 096 OSBCRVOO 311 - 8/25/OS % 1.240.620 s 1,240,620 
August advance against LSP 096 OBBCRVOO 4HH - 8/25/08 s 995,287 s 995.287 
September advance againsi LSP 096 OSBCRk/OO 4HH - 8/25/08 i 6,079,099 s 6.079.099 
October advance against LSP 096 OSBCCCXM 1 EE-3/25/03 % 400.609 s 400.609 

October advance against LSP 096 OSBCCCXM 2KK - 8/25/08 s 1,517,862 s 1.517.862 
October advance against LSP 096 OSBCCCXM 311 - 8/25/08 s 756.412 s 756.412 
October advance against LSP 096 OSBCCCXM 4HH - 8/25/08 s 150,948 $ 150,948 
October advance against LSP 096 08BCCO04 7K - 8/25/08 % 636,679 s 636,679 
October advance against LSP 096 08800004 BJ - 3/25/03 S 208,392 $ 20B,392 
November advance against LPV242 9H -10/17/08 S 100,000 $ 100,000 
August advance against LRA017 T OSBCRVOO trf from WAF 7 to 4 s 193,789 i (193,789) $ 
August advance against LSP 096 OSBCRVOO trt from WAF 310 4 $ (150.948) s 150,948 s 
October advance against LSP 096 OSBCCCXM Irf from WAF 4 10 3 $ 150.948 s (150,948) $ 
January advance against LSP002 08BCCO04 IFF-10/23/03 s 220.132 $ 220,132 
January advance against LSP002 08BCCO04 2LL-10/28/08 s 1,165,140 S 1,165.140 
January advance against LSP002 08BCC(X}4 BJJ -10/23/03 $ 469.726 $ 469.728 
January advance against LSP002 OSBCCOOS 10 - 10/23/08 $ 1,035,000 s 1.086.000 
March advance against LSPOl 3 OSBCRVOO I G G - 12/16/08 s 364,939 s 364.989 
March advance against LSP013 OSBCRVOO 2MM-12/16/06 s 1,430,042 s 1.480.042 
Man:h advance against LSP013 09 OSBCCCXM 2MM -12116/08 $ 700,000 $ 700.000 
Maroh advance against LSPOIB 09 OSBCRVOO BLL - 12/16/08 $ 58.103 s 56.103 
March advance against LSP013 09 OSBCRVOO 4KK- 12116/03 i 330,883 s 330.883 
Maroh advance against LSPOIB 0908BCRV00 7N -12/16/08 s 3,267 % 3.267 

March advance against LSPOl 3 09 OBBCRVOO SL - 12/16/08 $ 12716 s 12.716 
March advance against LSP014 09 OSBCBDOB 9J-12/16/03 S 26,000 s 26.000 

March advance against LSPOIB 09 OSBCCCXIS 10A-12/16/08 S 190,000 $ 190.000 

March advance against C9H001 HQOOGEOO 11 -2/16/09 S 19,440 $ 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
4/30/2011 Database & Design 8. Rl/CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

Gent Support Oversight PE Study Remediation Oversight Oversighl Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 0SBCC0O4 OSBCRVOO 
March advance against C9H001 501E52C 11-2/1S/09 S 38,560 S 83.560 
July credit against LSP 002 OSBCCOOS 10B-8/19/09 S (313.200) s (313.200) 

July advance against LSP 002 08BCCO04 l O B - 3/19/09 $ 313.200 s 313,200 

July credil against LSP 002 08BCCO04 10B-.V19/09 s (313.200) % (313,200) 
July advance against LSP 002 OSBCCOCM 10- 10/28/08 $ 313.200 s 313,200 

Juty advance against LSP072 OBBCRVOO 4LL - 4/9/09 S 5.000.000 $ 5,000,000 

August advance against LSP072 OSBCRVOO IHH -4/9/09 S 389.602 s 389,602 

August advance against LSP072 OSBCRVOO 2NN - 4/9/09 $ 2.465.206 $ 2,465,206 

August advance against LSP072 OSBCRVOO 4LL - 4/9/09 s 4.076.011 $ 4.076.011 

August advance against LSP072 OSBCRVOO 7 0 - 4/9/00 S 69.181 s 69.181 

LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOl 2.00-5/1/09 $ (12.716) s (12.716) 

LSP013 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOl 2.00-5/1/09 $ 12.716 s 12.716 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 s (12,716) $ (12.716) 

LSP013 09 TR2B OSLRABC 302DD2C 09BCCOO4 2506 COOl SM -5/1/09 s 12,716 $ 12.716 

TRF from WAF 3 lo WAF 2 re LSP 002 088CCO04 3NN and 2Q - 9/28/09 % 100.000 $ (10O.0O0) s 
October advance againsi LSP201 OSBCRVOO lJ l -S-17-09 $ 203,137 s 208,137 

October advance against LSP201 OSBCRVOO 4MM-8/17/09 s 2.960.791 $ 2,960,791 

October advance againsi LSP201 OSBCRVOO 2PP-e/17/09 $ 1.031,072 $ • 1,031,072 
TRF from WAF tO loWAF 1 UJ and 10C-12/15/09 S 168,401 $ (168.401) s 

2 P P . r,/i7/ng 5 1 nnn nnn s 1,000,000 

TRF from WAF 2 lo WAF 8 2SS and S'O'-7/1/10 S (200,000) i 200.000 s 
TRF from WAF 4 lo WAF 8 4PP and 8 0 ' -7/1/10 s (400.000) s 400.000 s 
TRF from WAF 10 lo WAF 8 10E and S'O'-7/1/10 s 500.000 $ (500.000) S 
Febrtjary advance against LSP169 10 TR2B 9 L - 10/14/10 S 10O.0OO $ lOO.OOO 

/kpril advance against LSPOIB 11 TR2B 9 M - S O W 2/3/11 
'X I R Q O C A 

s 400.000 
t^xa TtH I K t 

TOTAL ADVANCES 
Balance lo Advance (WAFs less advances) $ 

$ 

7,334,635 $ 
$ 

>}1,3/0,22/ $ 
% 

1Z./0o,/BO $ 
S 

62,OA3.AOO $ 
S 

13.570 S 
i $ 

$ 

1.1tm.402 $ 
5 

$ 
s 

$ 
$ 

$ 
s 

108 000 $ 
$ 

13o,/l>4,/02 $ ItlO.OOO 

% 
S 2.692.257 

S 

$ 1.407,743 
$ 

$ 200,000 

% 
$ 2,019,990 
% 

A C T U A L COSTS (Disbursements) WAF No. 1 
Database & 

GenI Suppori 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
Rl /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversighl 

WAF No. 6 
Ftyway 

Oversighl 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
Mine Support 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ 

Support 

TOTAL 

4/30/2011 
Volpe Engineering $ 4.466.619 s 4.456.752 S 896,135 s 3.604.768 $ 5.327 S i 5.275 S 270,489 s 35.429 s 32.575 s 45.672 $ 13,319,241 

ConU^cts $ 2.543.916 s 44.761.722 S 11,305.549 $ 54.904.723 S S.134 $ 21.860 $ 1.103.987 s 1.974.457 $ 185.803 5 250.000 % 57.260 i 117,109,415 

Equip/supplies % 46.321 s 9,458 S 4,863 S 363.378 S J $ $ 25.799 $ 166 S i 294 s 950,279 

Acq O/H % 182.131 s 1,799,745 s 440,953 s 2.201.245 s 178 $ 3712 s 39.781 $ 106.534 S 16,883 $ 7.935 s 2.100 s 4.801.297 

TOTAL Disbursements $ 7.239.139 $ 51,017,677 t 12,647,500 61.574,115 $ 10.639 $ 25.572 $ 1,154,044 $ 2.377.379 $ 238.281 $ 290.510 % 105.326 $ 136,630.232 

CURRENT MONTH Disbursements S 3,192 % s s S J $ $ 19,231 $ 2.853 $ $ $ 25.276 

Balance to Advance is Disbursements less advances $ (95,496) S (357,550) S (61,286) $ (469,291) S (2,931) $ (1,010) % (2,438) $ (982.577) % (506.378) $ (2.889) $ (2.674) S (2.484.520) 

Balance to Advance is Commitments less advances S (59,411) S (23,447) S (10,007) S (19,563) S (2,931) $ (1,010) $ (2,438) $ (246.534) $ (271.110) S (2.889) S (26) S (644,366) 

Balance to Advance is WAFS less advances % S » % $ t $ $ $ $ $ $ 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
A/30/2011 

LPV142 LRV026 LRV031LRA01I LPV 037 LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV2S3 LRAOOl LPV 044 LRA 008 LPV095 W4X607 LP\/229 LRA046 LRA 007 

08BCC004 OBBCRVOO OSBCRVOO OBBCRVOO 06BCC004 08BCBB06 08BCC:004 OaBCRVOO 038CRV00 0SBCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OSBCCCXM OSBCCCXM OeBCRVOO OBBCRVOO 

LPV 046 03 T SALOP 50102D 0SBCV004 2507 COOl . . .. . .1 - 5/5/03 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOl 1A - 6/4/03 
LRV015 03T SALOE 50102D OSBCRVOO 2507CO01 . .: . _ : : . 2.-6/4/03 
LRV 015 03 T S A L O E 50102D OBBCRVOO 2507 COOl : .. . 3 - 6/4/03 v.. 

LRV 016 03 T BALOE 50102D OBBCRVOO 2507 COOl . . . . 4 - 6/4/03 
LRV015 03 T SALOE 5 0 I 0 2 O 0 S B C R V 0 0 . 2 5 0 7 C O 0 1 . . ... , . 5-6/4/03 
LRV 019 03T SALOE 60102D OSBCRVOO 2607CCXI1 18-7/10/03 
LRV 019 03 T SALOE 50102D OBBCRVOO 2507 COOl • . . 2A-7/10/03 
LRV 019 03 T SALOE 50102D OBBCRVOO 2507 COOl ; . ; : , . , , . 3A-.7/10/03 
LRV 094 03 T BALOE 50102D0SBCCO04 2507.CO01 _ . „•-. ,•, : 3A,-7/10/03 
L R V 0 1 5 0 3 T 8 A L O E 5 0 1 0 2 D 0 S B C R V 0 0 2 S 0 7 C O 0 1 : : . . . , . . .4A-.7/10/03 
LRV023 03 T SALOE 60102D OSBCRVOO 2507 CCMI .. IC - 10/28/03 
LftV.023 03 T SALOE 50102D OBBCR\/00 2507 COOl . . . . ; . • . 28 - 10/28/03 
LftV 023 03 T BALOE 50102D OBBCRVOO 2507 COOl . . - 48 - 10/23/03 
LPV .142 OST SALOP 50102D0SBCCO04 2S07CO01 . 4 8 - 10/23/03 $ 600.000 
LRV.142 03 T S A L O P 50102D OSBCCCXM 2507;cO01 . : . . . . ... - _ 4 8 - 10/28/03 S 321.703 
LPV 142 03 T S A L O P 501020 OSBCCCXM 2507 CCXM . . 3B-10/28m3 S 276.297 
LRV026 03 TC SALOE 5O102D OSBCRVOO 2 5 0 7 c o o l . _ - : . . ID-10/29/03 % 27.363 

••) 
LRV.026 03.TC SALOE 50102D OSBCRVOO 2507 COOl . . . .2C-10/28A)3 $ 731,900 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04. . . _ . , , 3C-,-10/29/03 % 17,615 

••: 
LftV 026 0 3 T C SALOE 50102D OBBCRVOO 2507 COOl ; , . . , 4C-1009 /03 $ 122,922 
LftV031 0 3 T C SALOE 5O102DOSBCRVOO2507CO01 . . . . . . ; . : , . . - IE - 10/29ra3 S 236,472 
LRV 031 03 TC SALOE 501020 OSBCRVOO 2507 COOl : ' . . 2 0 - 10/29/03 S 1,SS3,5S8 
LRV 031.03 TC SALOE 50102D OSBCRVOO 2507 C004 3D -10/29/03 S (144,033) 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM .. . 40-10/29/03 $ 1,650,973 •: / 
LPV 037 04 T BALOP 302DD2C 0SBCC0O4 2507 CCX)1 . IF-4/6/04 S 470.552 
LRA'010 04 T SALOR 302DO2C OBBCRVOO 2507 COOl . -> - . . , - 2E-4/6/04 $ 1,054,446 
LRA 010 04 TBALOR 302DD2C OSBCRVOO 2507 CCXJI 2E - 4/6/04 $ 202.684 
LPV037.04T8ALaP302DD2C08BCCO042507CO01, . i ' .. .i , 3E-4/6/04 $ .309.448 
LFtA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOl . : 4E-4/6/04 $ 1.067.868 
LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507CO01 ; . . ; — . - , 5A • 4/6/04 $ 11.742 
LPV 037 04 T BALOP 302DD2C OS8C8806 2507 C O O l : - . . :. , ,. - . , -.5A-4/6/04 $ 8.256 
LRA 019 04 TSALOR 302DD2C OSBCRVOO 25070001 •.: - . . . ' - 1G-6/1/04 i 137.379 
LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 C C X l l - . . : - . -2F-6/1/04 $ 817.726 
LRA019 04T SALOR 302DD2C OSBCRVOO 2507 COOl ,.. ,. , - . ,3F-6 /1 /04 $ 204.496 
LPV OBS 04 T SALOP 302DD2C 0SBCCO04 2507 COO 1 . - -3F-6 /1 /04 S 258.000 
LR/k019 04 T BALOR 302DD2C OSBCRVOO 2507 CCXll . . 4F - 6/1/04 $ 399 
LRA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 4F-6/1/04 S 2.690.000 
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 C003 , , - 6-6/1/04 S 40.000 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 CCXll IH-7/7/04 $ 256.390 
LRA034 04.T SALOR 302DD2C OBBCRVOO 2507 COOl . . • .-, . . . . . 2G-7 /7 /04 $ 13.610 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl 2G-7 /7 /04 $ 1.996.701 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOl . . . . . ; . - 3G -.7/7/04 S 137.953 
LftA034 04 T SALOR 302DD2C OSBCRVOO 2507 C O O l - . . 4G-7/7/04 S 2.473.622 
LftV 011 04 TSALOE 302DCSC OSBCRVOO 2507 COOl ., - , , . -.11-9/20/04 S 59,537 
LRV O i l 04 T SALOE 302OC6C OSBCRVOO 2507COOl ; . . . .. . . .2h-9/20/04 $ 210,463 
LRV 011 04 T SALOE 302DC»C OSBCRVOO 2507 COOl . : , . , 2h-9/20/04 S 439.195 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl ,. - ' . , , .3h-9/20/04 S 42,648 
LRV Ol 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOl ..- ' 4h-- 9/20/04 $ 475,803 
LRA OBS 04 T SALOR 302DD2C OBBCRVOO 2507 COOl , - , , . . . 4h-9/20/04 S 271,724 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOl . ; 6A-9/20/04 $ 72.354 
LPV.253 04 T S A L O P 302DO2E 08BCCO04 2507 COOL . -• . ., -, .21-10/8/04 $ 139,376 
LPV.253 04 TCD BALOP 302DD2E OSBCCCXM 2507.C001^ - 21-10/8/04 % 25,624 
LRAOOl OST BALOR302DD2C OSBCRVOO2507COOl . , . : , . , . 1 J - 12/21/04 $ 202,047 
LRAOOl 05 TBALOR 302DD2C OBBCRVOO 2507 COOl „ - - ...' . , 2J-12/21/04 S 861,516 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 C O O l . . . - . . . - 31-12/21/04 % 380,681 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl .. -. 41-12/21/04 % (464,246) 
LRV 044 OS T SALOP 302DD2C OSBCCCXM 2507 COOl , ; • . 3J-2118105 % 79,463 
LPV 044 05 T SALOP 302DD2C 0SBCCOO4 2507 COOl -BJ-2/13/05 J 205,865 
LRV 015 03 T S A L O E 501020 OSBCRVOO 2507 CCXll -• -. . . . ,. SD-2/18/05 
LRV 015 03T BALOE 501020 OBBCRVOO 2507 COOl . . _ 4J-2/18/05 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOl .. . : AJ-2118/05 S 19.931 
LRA 003 05 T BALOR 302DD2C OBBCRk/OO 2507 COOr . . • . - AJ-2118/05 $ 1.066 

LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl . - . AJ-2/18/05 S 42.459 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOl" - - .. . J_ . .AJ-2I18I05 : 1.000.000 
LftA 008 OST BALOR 302DD2C OSBCRVOO 2507 COOl :.. , . - , •AJ-211B105 S 1.403.027 - ' ' . . . 
LPV 044 OS T BALOP 3020D2C OSBCCCXM 2507 COOl ^ - Iii.-2113105 $ 14,672 
LftA OOS 05 T SALOR 302DD2C OSBCR\/00 2507 COOl - - '-• - - IK -2 /18 /05 S 257,233 
LRA 003 OST SALOR 302DD2C OBBCRVOO 2507 COOl . . . . - , 2K-2/1S/0S % 1,796,160 
LRV 011 04 T.SALOE 302DC8C OSBCRVOO 2507 COOl ^ - . >.; . -r . 68-2/16/05 $ (6,513) 
LRV Oil 04 T BALOE 302DC^C OSBCRVOO 2507 COOl - . BB •2118105 $ (13,416) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
A/30/2011 

WAF No/Date PLANS - WAF HISTORY 
A/30/2011 

• LPV142 LRV026 LRV031LRA01 LPV 037- LPV 037 - LPVOSS - LRAOlO LRA034 LSP023 LRV011 • LRA 038 LPV2S3 ' - LRAOOl LPV044 LRAOOB LPVOSS W4X607 LPV229 LRA046 LRA 007 

0SBCCM04 OBBCRVOO OSBCRVOO - 06BCRV00 088CC004 08BCBB06 0SBCC004 OSBCRVOO OSBCRVOO 0SBCBBO2 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 OBBCRVOO OSBCCCXM 0SBCCO04 0S8CCO04 OSBCRVOO OSBCRVOO 

LPV 037 04 T BALOP 302DD2C OBBCBBOS 2507 C002 5E •6/13/05 S (6.430) 
LRA 019 05 T 8AL0R 302D02C OSBCRk/OO 2507 COOl ' IL -6 /13/05 % 62.209 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOl ' 1L-6/13AJS S 66,090 

LRA 019 05 T SALOR 302DD2C OSBCRk/OO 2507 CCXJI .2L:'B/13AJ5 S 733.230 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl -, 2L -6/13/05 S 128.019 
W4X607 04/05C 26W10NN 405F82A 2507 coot • 3K-6/13/05 $ 30,000 

LPV 095 05 T SALOP 302D02C 0SBCCO04 2507 COOt - •: 3K-0/13/05 $ 3,910 

LRA 019 OS T SALOR 302DD2C OBBCRVOO 2507 COOl , 4K-'6/13/05 $ 1.406.542 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl . 1 M -6/26/05 J 70.723 
LPV 095 05 T SALOP 302DD2C 06800004 2507 COOl 1M-6. '2S/05 $ 133,793 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2M - 6'2B/0S % 2.695.013 
LRA 019 OS T BALOR 302DD2C 088CRV00 2507 COOl ,2Mr 6/28/05 S 547.005 
LPV 095 OS T B/kLOP 302DD2C 0SBCCO04 2507 CCXJI 3L-6/23/05 $ 16,207 

LRA 019 OS T SALOR 302DD2C OSBCRVOO 2507 COOl • 4L - 6/26/05 S 3.537.259 
LPV229 05 T BALOP 302DD2C 08800004 2507 COOl ,1N--'S/12/05 ... . S 51.529 

LPk/229 05 T SALOP 302DD2C 08BCCO04 2507 COOl , IN-'9/12/05 $ 51.127 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 CCXJI --, •2N-9/12ra5 $ 443.344 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 2N-9/12/05 S 632.398 

LRA046 OS T BALOR 302DD2C OBBCRVOO 2507 COOl 3M - 0112105 $ 327.332 
1 r9AiuR ni; T sAi np •knonnor; nnnr^PV"^ 9,"kn7,rnni 4W. 9/12/05 $ 31.320 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • 1 U---.2/13/05 $ 5,885 

LftAOOl 06 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 2'XI-- 12/13/05 $ 1,384,773 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3 N - -.2/13/05 $ 360,211 

LRVOl 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 3N and 6C-12/13/05 $ 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4N-12/13/05 S 49,131 

LSP023 04 TR2 OSL 302DD2C 0B8C8B02 2507 C003 60-12/13/05 S (13.418) 

LRA 007 06 T S/kLOR 302DD2C OSBCRVOO 2607 COOl •3-0--4/5/06 $ 502.677.00 

LRA 007 06,T SALOR 302DD2C OSBCRVOO 2507 CCJOl - S-O"-4/5/06 $ 4.661.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CO01 , . 2P,-4/5/06 $ 3.131.461.00 

LRA 007 06 T BALOR 302D02C OBBCRVOO 2507 CCXll 2P - 4/5/06 $ 297.660.00 

LRA 007 06 T SALOR 302DD2C OBBCRk/OO 2507 CCXJI ,' IP-A/sm $ 312.540.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl IP -4/5/06 $ 97,153.00 

LRA 007 06 T SALOR 302OD2C OSBCRVOO 2507 COOl 4-0- - 4/5/06 S 2,504.847.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl A-Cr-A/5/06 $ S49,000.00 

LRV 007 06 T.SALOE 302DC6C OSBCRVOO 2507 COOl • . 10-5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 2Q - 5/30/06 
LRV 007 06 T SALOE 302DC6C OaBCRVOO 2507 COOl 3R-5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl . . 4P - 5/30/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl . IR-6/12/06 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl , 2R-S/12ro6 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl , 2R-6/12/06 
LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOl 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOl -4Q-6/12/06 
LRA027 06T B/kLOR 302DD2C OSBCRVOO 2507 COOl - AO-6/12106 
Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO ~ , ' 2T arid 3S 8/9/06 $ 
LRV 007 06 T SALOE 302DC6C 08BCRVOO 2507 COOl • 4S 8/9/06 
LRA 007 06 T SALOR 302DO2C OBBCRVOO 2507 COOl - - . 4S B/a/06 S 170.290 

LfW 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl I - IS-8 /8 /06 1 -
LRA 036 06 T SALOR 302OD2C OSBCRVOO 2507 COOl '15 •3/8106 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 CO01 2S - 8/6/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl " 25-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl , 4R - S/S/06 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOl ' AR -813/06 
LPV 169 06 T SALOP 302DD2C 0SBCCO04 2507 COOl 3R-8/B/CS 
Transfer LRA 036 06 T 6AL0R 302DD2C OeBCRVOO 2U and 4T-S/22AJ6 
LPV226 06 T SALOP 302DD2C 08BCCCX)4 ",:iT-1.:!/24/06 
LPk/226 06 T S/kLOP 302DD2C OBBCCCXM , 2V-10.'24/06 
LPV226 06 T BALOP 302DD2C 06BCCO04 ~ 3T-1-0/24/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507.C001 : - - . - , : 4 V - 12/12/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOt ' ,2W-12/12/06 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOl :. - : ' - 2W-,12/12/06 
L f ^ 019 07 T SALOP 302DO2C OSBCCOOl 2507 C004 , . ;3U-12112106 
LPV 019 07 T SALOP 302DD2C 0SBCCO02 2507 C002 • ^ -3U.-12112^6 
LPV 019 07 T SALOP 302DD2C OSBCCOOS 2507 COOS " ' . .- 3U = 12/12/06 
LRA 002 07 T SALOR 302DD2C OBBCRVOO 2507 COOl - 3U-12112106 
L f ^ 019 07 T SALOP 302DD2C 08BCCCXJ7 2507 COOB .7-12112106 
LRAOOS 07 T BALOR 302DD2C OBBCRVOO 2507 COOl •IU - 2/6/07 
LftA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 2Xr2/BI07 
LftA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 2 X - 2/6/07 -
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl 2X-2/6/07 
LRA 005 07 T SALOR 302D02C OSBCRVOO 2507 COOl' ' ' ' 311-216/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
4/30/2011 . 

• - - - — - • LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPVOBS LRAOlO LRA034 LSP023 LRV O i l LRA 038 LPV253 LftAOOl LPV 044 LRA 008 LPVOBS W4X607 LPV229 LRA046 LRA 007 
08BCC004 OSBCRVOO OSBCRVOO OSBCR\/00 08BCC004 08BC8B06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCCXM OSBCRVOO 0SBCCO04 OBBCRVOO 0B8CCO04 0SBCCCXJ4 0SBCCO04 OBBCRVOO OBBCRVOO 

LRA 005 07 T SALOR 302D02C OSBCRVOO 2507 COOl. .: , . AW-ZmiT 
LRA 005 07 T SALOR 302DD2C OSBCRk/OO 2507 COOl . .- 4W - 2/6/07 
LPV 052 07 T BALOP 302DD2C 0SBCCCXJ7 2507 COOB . 7A'-2/6/07 
L P V 125 07 TCD SALOP 302DD2C 08BCCO04 2507 COOl. IV'-5/7/07 
LPV 125 07 TCD BALOP 302DD2C 08BCCO04 2507 COOl . ' 2Y - 5/7/07 
L P V 125 07 TCD SALOP 302DD2C 03BCCOO4.25O7 COOl, . 3W -5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOl. ,3W-5/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507C001 : 3W-5/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOl - AX-5/7/07 
LPV-12S 07 TCD BAL0P.302DD2C OBBCCCXM 2507C003 . . , . . 3 -5/7/07. 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 C001 lW-7 /12 /07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOl. - . 2Z-7/12AJ7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507C001 . . 3X-7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507C001 . .4Y-7/12AJ7 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . . 4Y-'7/12/07 
LRV 009 07 T 9AL0E 302DC:6C OSBCRVOO 2507 COOT.- . AW-7/12107 
LPV.166 07.T SALOP 302OD2C OSBCCCXM 2507 COOl - . . . - 7C- 7/12107 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl - 70-7/12107. 
i_FV,t88 07 TCO SALOP .3n?nn?c OSBCCCXM 2507 c o o t , , . IX • 8/2107-
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 - - - IX - BI2I07 
LPV-188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOl . --2AA^B/2I07 
D7P041 07.T72DP302DD2D HQOOBMOO 2507.1 . -. 3Y-S/2/07. •. , 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOl - . . .AZ-312/07 -
LRA 033 07T SALOR 302DD2C OSBCRVOO 2507 COOl • - • - AZ- BI2I07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2SO7C0O1 AZ.812107 
LRA 03707.T BALOR 302DD2C OBBCRVOO 2507C001 . . - - 70-812107 
L P V tSS 07 TCD SALOP 302OO2C OSBCCCXM 2507 COOl-,-: . .7D-S/2AJ7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 . BA-8/2m7 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 > ; .1 . SA - 3/2/07 
D7P042 07.T 72DP 302DD2D HQOOBMOO 2507 . . . SA-8 /2 /07 
2W6E62 0607C3 262W0NN 405FS4A 2571 - - - . . . . BA-8/2/07 
D7P041 07 T72DP302DD2D HQOOBMOO 2507 . -. , , , 9-30107 
L P V 138 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl .. . . . . 1Y-9 /4 /07 
LPV 222 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 1Y.-9/4/07 
LPV 222 07-TCD SALOP 302DO2C OBBCCCXM 2507 COOl - 2BB-9/4/07 
LPV 222 07'T BALOP 302DD2C OSBCCCXM 2507 COOl 2BB - 9/4/07 
D7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 2507 . ' . 288 - 9/4/07 
D7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - 288 - a/A/07 
Lf?V 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl -32-9/4/07 
LIA/ 188 07 TCD BALOP 302DD2C OBBCCCXM 2607 COOl . V- ,- - ,- 4AA-9/4/07 
LPV 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl - AAA • a/A/07 
LRA 046 07 TCO SALOR 302DD2C OSBCRVOO 2507 COOl . . AAA • 9/4/07, 
LRV 021 07 TCD BALOE 302DC6C OSBCRVOO 2507 CXXJl • 4AA-9/4/07 
LRV 021 07 T SALOE 302DC6C OBBCRVOO 2507 COOl AAA -a/A/07 
D7R060 07 TCD 72DP 302DD2C HQOOBMOO 2507 • - 7E - 9/4/07 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507COOl. - IZ-10/11/07, 
LP\/233 07 T SALOP 302OD2C 08BCCO04 2507 COOl 2CC-10/11/07 
LPV227 07 T SALOP 302DD2C OBBCCCXM 2507 COOl 2CC-10/11/07 -
LPV240 07 T SALOP 302DD2C OBBCCCXM 2507 C001 . 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 ' - 2CC-10/11/07 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507'• , '2CC-10/11/07 
D7P084 07 T C 0 72DP 302DO2C OSBCTAOO 2507 . . •:, , . 3AA-10/11/07 
D7P0S4 07.T72DR302DD2C OSBCTAOO 2507 ,- . , -3AA-10/11/07 
LRA0S107-TSALOR 302DD2C OSBCRVOO 2507 COOl . , r.. . '— - . . 4 8 8 - 10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 . - - -' . — 7 F - 10/11/07 
D7P0S4 07 T-72DP 302OD2C OSBCTAOO 2507 80-10/11/07 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507.1' . . • ,'• - aa-10/11/07 
D7P086 07 TCD 72DP 302DCSC OSBCTAOO 2507 , 2 E E - 1 / 3 / 0 8 . 
D7P0S6 07 TCDi72DP302DC^C OSBCTAOO 2507 r SE - 1/8/08 
LRA021 07 TSALOR 302DD2C OBBCRVOO 2507 COOl- — - - . -•.- - . 3 C C - 1 / 8 / 0 3 
D7P0B4 07 TCD 72DP 302OD2C OSBCTAOO 2507 : • ~ ,3CC-1/8108 
IRA021 07 TSAL0R-3O2DD2C OSBCRVOO 2607 COOl - -. > • -.- , 2EE - 1/8«I8 
D7P0S4 07 TCO 72DP302DD2C OSBCTAOO 2507 — 2EE - 1/8/08 
D7P084 07.T 72DP 302OD2C OSBCTAOO 2507 - -r . BF-3I3KI8 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 - .• • - - - , - 300-3 /3 /08- - -
LPV021 08 TSALOP 302DD2C OSBCCCXM 2507 COOl - - ' — ,. . „ ...1AA- 12niQ7 
LPV021 OS T SALOP 302DD2C OBBCCCXM 2507 COOl- - • - - — ^ T2DD:i2n/07 
LRA004 OS T BALOR 302DD2C OSBCRVOO 2507 COOl . - .:• 2 0 0 - 1 2 0 / 0 7 
LRA004 QBT SALOR 302DD2C OSBCRVOO 2507 COOT - <•• •- - , •- • . 3BB-120/07 
LRA004 OS T SALOR 302DD2C 088CRVOO 2507 COOl—.- - . - . . . ,., . 388 -12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Da-.e 
4/30/2011 

. -7 " - •- z~ LPV142 LRV026 LRV031LRA01 LPV 037 - - - LPV 03? LPVOBS LRAOlO LftA034 - - LSP023 • LRV o n LRA 038 LPV253 - . - LRAOOl - LPV 044 LRA OOS LPV095 W4X60? LPV229 LRA046 LRA 00? 

08BCC004 OBBCRVOO OSBCRVOO OBBCRVOO • 06BCC004 0SBCB806 08BCC004 , OSBCRVOO OSBCRVOO 0SBC8B02 OBBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO OSBCCCXM OBBCRVOO OSBCCCXM OBBCCCXM 0aBCCO04 OSBCRVOO OSBCRVOO 

LRA0O4 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4 C C - 12/03/07 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOl 4CC - 12/03/0? 
LPV021 08 T BALOR 302DD2C 0SBCCO04 2507 COOl 7G - 12/03/07 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl SD - 12/03AJ7 
LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOl SH - 3/3/03 
Lf>V021 08 T SALOP 302DD2C 088CCO04 2507 COOl BDD - 3^J/03 
LftAOl? 08 T BALOR 302DD2C OSBCRVOO 2S07 COOl IBE-3/11/03 
LRA017 OS T S/kLOR 302DD2C OSBCRVOO 2507 COOl. 2FF - 3/11/OB 
LftA017 OS T BALOR 302DO2C OSBCRVOO 2507 COOl SEE - 3/11/08 
LRAOl 7 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4DD-3/11/03 
LRA017 08 T S/kLOR 302DD2C OSBCRVOO 2507 COOl 4DD - 3/11;0B 
LfiA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOl 7H-3/11/08 
LPV069 08 T BALOP 302DD2C OBBCBDOB 2507 COOl 9C - 3111/03 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl , lCC-5/19/ 'JS 
LflA027 06T 6AL0R 302DD2C OSBCRVOO 2507 COOl 2GC:-5/19/:.B 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 3FF-5/19/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOl BFF'-.5/19/03 
LftA027 06T 8/kLOR 302DD2C OBBCRVOO 2507 COOl 4EE-5/19/OS 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 71-5/19/08 
LPV in2 nn T e n Atnf i ^nyoT^ic osRCCfXM ?S07.C00l BH - 5/19/08 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOl 9C-5/19/03 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9E- , 6/25/03 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 2HH-6/25A18 
LPV167 08 T SALOR 302DD2C 08BCCCXJ4 2507 COOl 1DDr6/25'0S 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 2 li - 6/25/03 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl BGG - 6/25/08 
LPV167 08 T 8/kLOP 302DD2C OBBCCCXM 2507 COOl 4FF - 6/25/08 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2607 COOl , 4FF - 6/25108 
LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOl AFF - 6/25/03 
LPV167 OB T BALOP 302DO2C OBBCCCXM 2507 COO 1 7J-6C5 /08 
L I^ ISO 08 TCD SALOP 302DD2C OSBCBDOB 2507 COOl 9i- - 6/25,'08 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 2JJ - 7/24.08 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOl - BHH - 7/24.'0S 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2607 COOl BHH - 7/24/03 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 4GS - 7/24/OS 
LPV167 OS TCD SALOP 302DD2C 088CCO04 2507 COOl 4GG - 7/24/03 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 1EE-Sfl!5.'0S 
LPV167 OS T SALOP 302DD2C 088CCO04 2507 COOl I E E : 3/26/08 
LSR096 08 TR28 OSLRABC 302OD2C OSBCCCXM 2507 COOl 1 EE-8/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOl '1 EE-8/26/03 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - B/25103 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl • 2KK 7 S/26mS 
LPV167 08 T BALOP 3020D2C OSBCCCXM 2507 COOl 2KK - 8/25/08 
LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl • 2KK-S/2SflJe 
LSP096 OS TR2B OSLftABC 302DD2C OSBCCCXM 2507 COOl 2KK - S/25/08 
LSP096 OS TR28 OSLRABC 302OD2C OSBCRVOO 2507 COOl 2KK - 8/25/08 
LRA034 OB T SALOR 302DD2C OBBCRVOO 2507 COOl 311 - 8/25/03 
LRA027 06T SALOR 302DO2C OSBCRVOO 2507 COOl '311 - 8/25/06 
LPV167 OS T SALOP 302DO2C OSBCCCXM 2507 COOl • 311 - 8C5/08 
LRV167 08 TCD S/kLOP 302DD2C OBBCCOCM 2507 COOl 311 - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311.- 3/25106 
LSP096 OB TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOl . "311-3/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 311-'S/2=.'08 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 8/25/03 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOl ' 4HH-Sa5. '08 
LPV167 OS TCD SALOP 302DD2C 088CCCXJ4 2507 COOl ^.H» - 8/25/08 
LSP096 08 TR28 OBLRABC 302DD2C OBBCCCXM 2507 COOl " / .HH-SCS/OS 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl <HH-8/25/08 
LSP096 0B TR2B OBLRABC 302DD2C OBBCRVOO 2507 C001 . / .HH-SSS/OS 
LPV167 08T BALOP 302DD2C 088CCO04 2507 COOl ' " , " 7K - 8/25/08 -
LRV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 C001 ' 7 K - 8 n 5 r a S 
LSP096 08 TR28 OSLftABC 302DD2C 08BCCO04 2507 COOl -7K,-'8/iS/0S 
LPV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOl : "- ' v ' 8J-S^;S/08 
LSP096 OS TR28 OSLRABC 302DD2C 08BCCO04 2507 COOl • . : , SJ - 8/25/OS 
LPVISO 08 TCD SALOP 302DD2C 08BC8DO3 2507 COOl - : • 90 - 8/75/03 
LSP096 08.TR2B OSLft/kBC 302DD2C OSBCBCXJB 2507 COOl , ' ' - , - 9G-ens /OS 
LSP096 06 TR28 OSLR/kBC 302DD2C 0SBCBD03 2507 COOl ' - , : -SH - 10/17/08 
LPV242 OS TCD BALOP 302OD2C OBBCBDOB 2507 COOl '" aH: 10117/08 
LSP002 09TR2a OSLRABC 302OD2C OSBCCCXM 2506 COOl IFF-10/28108 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOl ' 2 L L - 10/28/08 
LSP002 09 TR28 OBLRABC 302DD2C 0SBCCO04 2506 COOl ' " 'BJJ-10/28/08 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY 
A/30/2011 - . . 

WAF No/Dale 

" - ., , , , . 
P L A N S . W A F HISTORY 
A/30/2011 - . . 

WAF No/Dale 

LPV142 LRV026 LRV031LRA0I LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRV O i l LRA 038 LPV253 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

0SBCC0O4 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCC004 OBBCBBOS 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 08BCRV00 OBBCRVOO 

P O P extension only - - ' „ . . - . , 411-10/23/03, 
POP exlension only > ' - - . • -7L-10/23/03 
P O P extension only . : -8K-10/28/08 

LSP002 09 TR28 OSLRABC 302DD2C OBBCCOOS 2506 0006 10-10/28/08 -.-
LftAOl? 08 T SALOR 302DD2C OSBCRVOO 2507 COOl 7M 12/16/03 > 
LSP096 08 TR28 OSLRABC 302OD2C OSBCRVOO 2507 COOl 3KK -12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C 088CCCXM 2607 COOl BKK - 12/16/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl. AJJ-12116108 
LSP096 OS TR28 OSLRABC 302DD2C 0SBCCOO4 2507 COOl . . 4 J J - 12/16A]8 
LRA017 OB T BALOR 302OD2C OBBCRVOO 2507 COOl . AJJ-12116/08 
LSP013 09 TR28 OSLRABC 302DO2C OSBCRVOO 2506 COOl I G G - 12/16/03 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2 M M - 12/16/08 
LSPOIB 09 TR2B OBLR/kBC 302DD2C 088CCO04 2506 COOl 2MM-12/16/08 
LSPOl 3 09 TFt2B OBLRABC 302DD2C OBBCRVOO 2506 COOl BLL-12/16/06 
LSP013 09 TR2S OBLRABC 302DD2C OSBCRVOO 2506 COOl AKK-12116108 
LSP013 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOl 7N-12/16/03 
LSPOl 3 09 TR28 OSLR/kBC 302DD2C OSBCRVOO 2606 COOl SL-12/16/08 
LGP014 03 y!<2a CSLCC03 302DD2C OSSCSDOB 2506 C001 9J - 12'16.'0S. 
LSP013 09 TR2B OSLRABC 302DO2C OSBCCOOS 2506 COOS 10A-12/16/08 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2/18/09 '. 
C9H001 09/10 B SOC 501ES2C 2506 11-2/18/09 
LSP072 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl . IHH-4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl. 4LL - 4/9/09 
LSP072 09 Tft28 OBLftABC 302DD2C OBBCRVOO 2506 COOl ALL-A/9/09 
LSP072 09 TR28 OSLR/kBC 302D02C OSBCRVOO 2506 COOl 70 • 4/9/09 
LPV124 09 T SALOP 302OO2C OSBCSWOO 2506 C002 11A - 4/9/09 
LSPOIB 09 TR2B OBLRABC 302OO2C 08BCCOO4 2506 COOl 2.00 - 5/1/09 
LSP013 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1/09 
LSP013 09 Trt28 OSLftABC 302DO2C OSBCRVOO 2506 COOl BM -5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2606 COOl SM -5/1/09 
LSR002 09 TR28 OSLRABC 3020D2C OSBCCCXJS 2506 C006 10B-8/13/09 
LSP002 09 TR28 OBLftABC 302DD2C OBBCCCXM 2506 C006 108-8/13/09 
LSP002 09 TR2B OBLRABC 302DO2C OBBCCCXM 2506 C006 108-3/13/09 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 0006 '3MM-8/13/09 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 11 8 - 8/6/09 -
LSR201 09 TR28 OBLRABC B02DD2C OBBCRVOO 2506 COOl 1.11-8/17/09 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2PP - S/17/09 
LSP201 09TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOl 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 4MM-S/17/09 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 BNN-9/23/09 
LSP002 09 Tft28 OSLftABC 302DD2C OBBCCCXM 2506 C006 2QQ - 9/28/09 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl • U J - 12/15/09 -
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCCOCM 2506 C001 IOC-12/15/09 .: 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOl - . 25S-7/1110 :' 
LSP201 09 TR28 OSLRABC B02DD2C OSBCRVOO 2506 COOt 4 .00-609/10 
LSP201 09 TR2B OSLftABC 302DD2C OSBCCCXM 2606 COOl 4.00-6/29/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl 4PP-7 /1 /10 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCCXJS 2506 COOS ; lO.D-6/29/10 
LSP002 09 TR28 OBLRABC 302DD2C 0B8CCO04 2506 C006 10D-6/29/10 
LSP002 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 C006 10E - 7/1/10 
LSPOl J 09 TR2B OSLFtABC 302D02C 0SBCCOO4 2506 COOl S'O -7/1/10 

• -, •• 
LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOl - S'O'-7/1/10 
LSPOOJ 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOS, S'O'-7/1/10. 
LSP169 10 TR2B OBLBCOB 302DO2C OSBCBDOB 2506 COOl 9 L - 10/14/10 
LSPOIB 11 TR2B OSL8C03 3020D2C 03BCBD03 2506 COOl 9M-SOW2AJ/11 
TOTAL WAFs S 1.200,000 $ 900,000 S 3,627,000 $ 2,325,000 S 780,000 S 13,570 $ 258,000 t 13,100,000 $ 4.878,276 $ 26.582 $ 1.300,000 S 271,724 $ 165,000 $ 2,800,000 S 300,000 S 4.500,000 $ ' 210.000 $ 30.000 $ 546.000 S 991,600 S 7,370,239 

I BALANCE FOR WAFS 

COMMITMENTS 
Volpe Enqineerinq 

Contracts 
Equip/9upplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
A/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
A/30/2011 

WAF No/Dale 

LPV142 LRV026 LRV031LRA01 LPV 03? ' - LPV 03? • LPV085 LRA 019 LRA034 LSP023 L R V 0 1 1 - ' LRA 038 - - LPV2S3 LRAOOl - - LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 00? 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCC004 OSBCRVOO OBBCRVOO 08BC8B02 OSBCRVOO OSBCRVOO 0SBCCO04 OBBCRVOO 0BBCCO04 OSBCRVOO OBBCCCXM OSBCCCXM 08BCCO04 OBBCRVOO OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
A/3012011 

WAF No/Date -P L A N S - W A F HISTORY 
A/3012011 

WAF No/Date 

LPV142 LRV026 LRV031LRA01 LPV 03? LPV 037 LPV085 LRA 019 LRA034 LSP023 LRV O i l LRAOBS LPk/253 LRAOOl LPV 044 LRA 003 LPV095 W4X607 LP\/229 LRA046 LRA 007 

0SBCC0O4 OBBCRVOO OSBCRVOO OSBCRVOO 0SBCC004 OBBCBBOS 08BCC004 OBBCRVOO OBBCRVOO 088C8802 OSBCRVOO OSBCRVOO 0S8CCO04 OSBCRVOO 0BBCCO04 OBBCRVOO 03BCCO04 0BBCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

ADVANCES 
A/30/2011 
ADVANCES 
A/30/2011 
ADVANCES 
A/30/2011 

July advance against LPV046 
Aug advance againsi LRV015 
1st January advance against LRVOIS and LPV 412 S 600,000 
1 stJanuary advance against LR VO 19 
2nd January advance against LRVOIS 
2nd January advance against LRV094 
2nd Januaty advance against LRV023 

2nd January advance against LPRV142 $ 300,000 
3rxl January advance against LPRV142 S 300,000 
/kpril advance against LRV 031 (Wafs IE, 2D, 3D, 40) $ 3,627,000 
July advance against LRV 026 (Wafs ID, 2C, 30, 40) $ 900,000 
August advance againsi LRV 015; LPV037; LRA 010 IF, 38 ,48 , part2E $ 1,054,446 S 470,552 
Sept advance againsi LRAOlO part4E S 1,000,000 
Sept advance against LRAOlO, LPV037 part4E, 2E, BE, SA S 270,552 $ 309,448 $ 20,000 
Sept advance against LPVOSS. LRAOlO BF, IG . 2F. 3F. pan4F S 253,000 $ 1,160,000 
October advance against LRAOlO. LRA 034; LSP023 IH. par t2G.4F.6A $ 2,690.000 $ 270,000 S 40,000 
December advance against LRA034. LRVOl 1 2G, 3G, 4G. 11. part 2h $ 4,603,276 S 270,000 
Febnjary advance aoainst LPV2S3. OBBCCCXM 21 $ 165,000 
February advance against LRA OST, OSBCRVOO 1J,2J , 31,41 $ 1,000,000 
Febnjary advance against LRVOIS OSBCRVOO; LPV 03? part 2h, 3h, 3J , 4h, J (6,430) $ 977,57? $ 271,724 S 285,328 $ 43,525 
0SBCB806; LRVOl 1 OSBCRVOO; LRA 038 088CRV00 part 4J, SB plus SE 
LPV044 08BCCCXI4; LRA OOB OBBCRVOO 
Credil IPAC May 6 $ (8,253) 5 (13,418) $ (205,865) $ (42,459) 
May advance against LftAOOS OSBCRVOO part of 4J S 1,000.000 
June advance against LPV 044 OSBCCCXM part of BJ $ 205,885 
June advance against LRA OOS OBBCRVOO part of 4J $ 42,459 
June advance against LRA 008 OSBCRVOO part of 4J S 1,403,02? 
June advance againsi LPV 044 OSBCCCXM part o l l K $ 14,672 $ 
June advance against LRA 008 OSBCRVOO par to f lK $ 257,233 
June advance against LRA 003 OSBCRVOO 2K S 1,796,160 
June advance against LRA 019 OBBCRk/OO IL $ 32.209 
June advance against LPV 095 0S8CCO04 IL S 56,090 
June advance against LRA 019 OBBCRVOO part 2L $ 733,230 
Aug advance againsi LRA 019 OBBCRVOO part of 2L $ 123,019.00 
Aug advance against W4X607 part of BK $ 30.000.00 
Aug advance against LPV 095 OS 088CCO04 part of 3K $ 3,910.00 
Aug advance against LRA 019 OBBCRVOO 4K $ 1,406,542.00 
Aug advance against LRA 019 OBBCRVOO IM $ 70,723.00 
Aug advance against LPV 095 05 0eBCCO04 IM S 133.793.00 
Aug advance against LRA 019 OBBCRVOO part of 2M $ 2.695.013.00 
Nov advance againsi LPV229 OeBCCCXM part of IN i 51.529.00 
Nov advance against LRA 019 OBBCRVOO 2M S 547.005 
Nov advance against LRA 019 OSBCRVOO 4L $ 3.537.259 
Nov advance against LPV 095 0aBCCO04 3L $ 16.207.00 
Jan advance againsi LRVOl 1 OSBCRVOO 3N S 52,423 
Jan advance against LPV229 OBBCCCXM IN $ 51.127 
Jan advance againsi LPV229 03BCCO04 2N i 443.344 
Jan advance against LRA046 OBBCRVOO 2N $ 632.393 
Jan advance against LFtA046 OdBCRVOO BM S 327,382 
Jan advance against LRAtJ46 OBBCRVOO 4M $ 31,320 
Jan advance against LRAOOl OBBCRk/OO 1 -or $ 5,885 
Jan advance against LRAOOl OBBCRVOO 2-0- S 1,334,773 
Jan advance against LRAOOl OBBCRVOO BN $ 360211 
Jan advance against LRAOOl OSBCRVOO 4N S 49,131 
Jan advance against LPV03? 08BCB806 Parlial 50 S 3,206 
Feb advance against LPV037 08BCBB06 Partial 50 S 52 
Advance tif in Volpe's records to match EPA records from LPV229 to LRA 007 $ (494.471) $ 494,471.00 
Advance trf in Volpe's records to match EPA records from LPV037 lo LRAOO? $ (3,206) S 8.206.00 
Mar advance against LPV037; LPV 229 partial IN, partial 2N S 8,206 $ 494.471 
Mar advance aoainst LRA 007 3"0"; partial 2P $ 1.632.922.00 
April advance against LRA 00? partial 2P $ 1.503.200,00 
May advance against LRA 00? balance 2P $ 297.660.00 
May advance against LRA 007 parlial IP $ 312,540.00 
June advance against LRA 00? partial IP; partial IO $ 2,602,000.00 
Juty advance against LRA 007 4-0' ' - 4/5/06 S 349.000.00 
July advance against LRV 007 10-5/30/06 
July advance against LRV 007 2 0 - 5/30/06 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Date P L A N S - W A F HISTORY 
4/30/2011 

LPV142 LRV026 LRV031LRA01 LPV 037 ' - LPV 037 LPVOBS LRA 019 LRA034 LSP023 - LRV O i l LRAOBS - LPV2S3 - LRAOOl LPV 044 LRAOOB LPV09S W4X607 LPV229 LRA046 LRA 00? 

OSBCCXXM OeBCRVOO OBBCRVOO OBBCRVOO 08BCC004 08BCBB06 D8BCC004 OBBCRVOO OeBCRVOO 0SBCBBO2 OSBCRVOO OBBCRVOO OSBCCCXM OBBCRVOO 08BCCO04 OBBCRVOO 0SBCCO04 08BCCCXJ4 08BCCO04 08BCRV00 OSBCRVOO 
Juty advance againsi LRV 007 3R - 5130106 
July advance against LRV 007 4P - 5/30/06 
July advance against LRV 00? AS - 8/09.'06 
July advance againsi LRA 007 43 - 8/09/06 $ 170.290.00 
July advance against LRA 00? 2T ann 3S 3/9/06 $ 
July advance against LRA 02? IR-6/12/06 
July advance againsi LRA 027 2R-6112106 
Aug advance againsi LRA 02? ZR - 6/12106 

Aug advance against LRA 02? 30-6/12/06 
Aug advance against LRA 027 4Q-6/12/06 
Sep advance against LRA 027 partial 4C 6/12/06 

Sep advance against LRA 036 partial IS S/B/06 
Oct advance against LRA 036 partial IS S/0/06 
Oct advance againsi LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036 panii l 2S 6/5/06 
Nov advance againsi LRA 036 partial 4R S/S/06 
December advance against LRA036 • partial 4R 8/3/06 
December advance against LPV 169 .. 3R 8/8/06 
December advance againsi LPV 226 • r 10/24/06 
December advance againsi LPv 225 2V-10,74/05 
December advance againsi LPV 226 3T.-10/24/06 
January advance against LRA 036 2U and 4T- 9/22/06 
January advance against LRA 036 2'A'- 12111/06 
January advance against LRA 036 AV-12112106 
January advance against LRA 002 • 2Vi- 12112/06 
January advance against LPV 019 7-12/12/06 
January advance against LPV 019 BU-12/12/06 
January advance against LPV 019 3U-.12112106 
January advance against LPV 019. 3U-12112106 
January advance against LRA 002 3 U - 12/12/06 
April advance against LRAOOS IU-2/6/07 
April advance againsi LRAOOS partial 2X - 2/6/0? 
May advance againsi LRAOOS partial 2X-2/6AJ7 
June advance against LRA 005 pani:-.l 2X - Z'S/O? 
June advance against LRA 005 partial 3 V - 2 W 0 ? 
June advance againsi LRA 005 partial 4W-2/6 /0? 
July advance against LRA 005 partial 4W-2/6/07 
July advance againsi LPV 052 , 7A-216/07 
July advance againsi LPV 125 IV-5/7/07 
July advance against LPV 125 . 2Y - 5/7/0? 
July advance against LPV 125 partial 3W-5/7/07 ... 
Ju l / advance againsi LRA 021 partial 3W-5/7/07 
August advance against LRA021 partial BW-5/7/07 
August advance against LRA 021 . 4X - 5/7/07 
August advance against LPV 125 8-5.™? 
Augusi advance againsi LRA 037 IW-7/12/07 
August advance againsi LRA 03? . 2Z-7/12/07 
August advance againsi LRA 03? BX-7/12/07 
August advance againsi LRA 03? partial 4Y-7/12/0? 
September advance against LRA 037 partial 4Y-7/12/07 
September advance against LRV 009 partial 4Y-7/12/07 
September advance against LPV 166 partial 7C-7/12/0? 
Seplember advance against LRA 037 partial 70-7/12/07 
CJctober advance against LPV 188 07 TCD IX-B/2/07 
September advance agatnsi D7P041 , IX-3/2/07 
October advance against LPV 183 07 TCD 2AA - 6/2/0? 
September advance against D7P041 3'i- - 3/2107 
September advance againsi LFtA 03? AZ -B/2107 
Seplember advance against LRA 038 , • AZ-.3/2/07 
October advance against LPV 188 07 TCD AZ-.8/2107 
Seplember advance againsi LRA 037 70- 8/2107 
October advance against LPV 138 0? TCD 7D - 8/2107 
Seplember advance againsi D7P037 partial BA-8/2/0? 
CJctober advance against D7P037 pai-tial BA - 8/2/07 
October advance against D7P042 8A-. 8/2/0? 
CX:tober advance against 2W6E62 BA-8/2107 
October advance againsi D7P041 9 - 3/2/07 
October advance against LPV 186 0? TCD 1Y - 9/4/0? 
C^ober advance againsi LPV 222 1Y - 9/4/0? 
October advance against LPV 222 0? TCD 2BB - 9/4/0? 
October advance against LPV 222 288 - 9/4/0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
4/30/2011 ,- ,— . 

LPV142 LRV026 LRV031LRA01 LPV 03? LPV 03? LPVOSS LRA 019 LRA034 LSP023' LRV 011 LRA03B LPV253 LRA 001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LR/k046 LRAOO? 

0SBCC004 OBBCRVOO OSBCRVOO OBBCRVOO OSBCC004 OBBCBBOS 08BCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OBBCRVOO OSBCRVOO OBBCCCXM OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 08BCCO04 06BCCO04 OBBCRVOO OBBCRVOO 

October advance againsi D7P059 0? TCD 288 - 9/4/0? ;,. 
October advance against LPV 183 07 TCD AAA-914107 
December advance against D7P059 07 TCO 2BB - 9/4/0? 
December advance against D7P060 07 TCD 2BB - 9/4/07 j ; . 

December advance against LFV 222 07 TCD . 3Z - 9/4/07 

.: • 
December advance against LPM 222 07 TCD 4AA-9 /4 /0? 
CJecember advance against LRA 046 07 TCD 4AA - 9/4/07 
December advance againsi LRV 021 0? TCD 4AA-9/4 /07 

• , , •,/.-
December advance against LRV 021 07 T 4/kA-9/4/0? 
December advance against D7P060 07 TCD ?E - 9/4/0? -: 
December advance.against LPV233 07 T IZ-10/11/0? 
December advance against LPV233 07 T 2CC-10 /11 /0? 
December advance against LPV22? 07 T 2CC-10/11 /0? 
December advance against LPk/240 0? T 2 C C - 10/11/0? ,,. 
December advance againsi D7P064 0? TCD 2CC-10 /11 /0? 

-;.,;,• 
-.̂ ':; . - -

December advance against D7P0S6 07 TCD pending WAF 8 tt< ..: 
January advance againsi D7P084 07 TCD BAA -10/11/0? 
January advance againsi D7P034 0? T BAA - 10/11/07 
January advance against LRA051 07 T 4BB - 10/11/07 

•-,' 
January advance against D7P0S4 07 T 7F-10/11/07 
January advance against D7f>084 07 T 98-10/11/0? 
January advance againsi LRV021 08 T 1AA-12/3/0? 
January advance against LPV021 06 T 200-1213/07 
January advance against LRA004 08 T 2DD- 1213/07 
January advance againsi LRA004 OS T partial 3B8 1213107 
January advance against LRA021 07 T 3CC and 2EE-3 /3 /06 
January advance against D?F>034 0? TCD BCC and 2EE - 3/3/03 
Januaty advance against D7P084 07 T 72DP BDD - 3l3m8 
January advance against LPV021 08 T 70 - 12103/07 
January advance against LPV021 08 T SD - 12/03/0? 
Januaiy advance againsi LPV021 OS T SF-3 /3 /08 
January advance against LPV021 OS T 3DD - 3/3/08 
June advance againsi LRAOCM 03 T 3B8-12/3/07 
June advance againsi LRA004 08 T 4 C C - 12/3/07 
July advance againsi LRA004 08 T 4CC -12/03/0? 
July advance againsi LRA017 OS T IBB-3/11/OS 
July advance against LRAOl7 08 T 2FF - 3/11/08 
July advance against LRAOl? 08 T 3EE-3/11/08 
July advance againsi LRAOl? OS T ADD-3/11/03 
August advance againsi LRA 017 T 4DD-3/11/03 
Augusi advance against LRA 01? T ?H-3/11/OB 
August advance against LRA 01? T 9C - 3/11/08 
August advance against LSP 096 OSBCRVOO IEE-3 /25 /08 
Augusi advance agatnsi LSP 096 O8BCRV00 2KK-8/25/08 
August advance against LSP 096 OSBCRVOO 311 - 8/25/08 
August advance against LSP 096 OSBCRVOO 4HH - 305/03 
September advance against LSP 096 OSBCRVOO 4HH - SC5/08 
October advance againsi LSP 096 08BCCO04 IEE-8 /25 /08 
Oclober advance against LSP 096 06800004 2KK-8/25/03 
October advance against LSP 096 OSBCCOCM 311 - 3/25/03 
Oclober advance againsi LSP 096 OSBCCCXM 4HH - 8/25/08 
CX^tober advance againsi LSP 096 08BCCCXJ4 7K-8/25/08 
CX:tober advance against LSP 096 08BCCCX)4 SJ - 8/25/08 
November advance against LPV242 9H - 10/17/08 
August advance against LRA 01? T OSBCRVOO trf from WAF 7 to 4 
Augusi advance againsi LSP 096 OBBCRVOO trf from W A F 3 to 4 
October advance againsi LSR 096 OSBCCOCM trf from WAF 4 to 3 
January advance againsi LSP002 OBBCCCXM IFF -10/28/08 
January advance against LSP002 08BCCO04 2LL- loasma 
January advance against LSP002 OSBCCCXM BJJ - 10/28/08 
January advance against LSP002 OSBCCCXJS 10- 10/23/08 
March advance against LSP013 OSBCRVOO I G G -12/16/03 
March advance against LSPOIB OSBCRVOO 2MM-12/16/03 
March advance againsi LSPOIB 09 OBBCCCXM 2 M M - 12/16/03 
Maroh advance against LSPOIB 09 OSBCRVOO 3LL- 12116103 
March advance againsi LSP013 09 OSBCRk/OO 4KK-12/16/03 
March advance against LSPOIB 090BBCRV00 7 N - 12/16/08 
March advance againsi LSPOIB 09 OBBCRVOO SL-12/16/08 
March advance against LSP014 09 OBBCBDOB 9 J - 12/16/08 
March attvance against LSPOIB 09 OBBCCOOS lOA- 12/16/OB 
March advance againsi C9H001 HQOOGEOO 11-2/13/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Date P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Date 

LRV142 LRV026 LRV031LRA01' LPV 037. LRV037. LPVOBS . . . LRAOlO LRA034 LSP02B.. . LRV O i l LRA 036 LPk/253 . . LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 00? 

':.• 
088CC004 OSBCRVOO OSBCRVOO OSBCRVOO 088CC004 0SBCBB06 0SBCC004 OBBCRVOO OBBCRVOO 0BBCB802 OBBCRVOO 088CRV00 06800004 OBBCRVOO OBBCCCXM OSBCRVOO 08BCCO04 OBBCCCXM 08BCCO04 08BCRV00 06BCRV00 

March advance againsi C9H001 501E52C 11-2/18/09 
July credil againsi LSP 002 OSBCCCXJS lOB-S/ IOTO 
July advance againsi LSR 002 OSBCCCXM 103 - 8/19/09 
July credit against LSR 002 Q8BCCO04 103-8119/03 
Juty advance againsi LSP 002 08BCCO04 10-10/26/08 
July advance againsi LSP072 OBBCRVOO AiL-AiaiOa 
August advance against LSP072 OSBCRVOO Ir iH-4/9/09 

August advance againsi LSP072 OBBCRVOO 2NN - 4/9/09 

August advance against LSP072 OBBCRVOO 4 L L - 4/9/09 
Augusi advance againsi LSP072 OSBCRVOO 70 - 4/9/00 
LSP013 09 TR28 OBLRABC 302DD2C 08BCCO04 2506 COOl 2.0O - 5/1/09 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BM -5/1/09 
LSP013 09 TR2B OBLRABC 302OD2C OSBCCCXM 2506 COOl , ' SM -5/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 088CCO04 3NN and 20 - 9.28/09 
October advance against LSP201 OBBCRVOO 1:11-8-17-09 
October advance against LSP201 OSBCRVOO 4MM - 8/17/09 ... 
October advance against LSR201 OSBCRVOO 2FR-8/17/09 - — 
TRF from WAF 10 to WAF 1 IJJ and IOC -12/15/09 

Januarv advance against LSP201 08BCRV00 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF frtjm W/kF 4 lo WAF 6 4RR and S'O'-7/1/10 
TRF from WAF 10 to W/kF S 10E anii i i fO'-7/1/10 
Febnjary advance againsi LSP169 10 TR2B 9 L - 10/14/10 
April attvance againsi ISP013 11 TR2B 9M-S0Vi2l3l11 

TOTAL ADVANCES $ 1.200.000 $ 900.000 S 3.627.000 $ 2.325.000 S 730,000 $ 13.570 $ 253.000 $ 13,100.000 S 4,878,276 $ 26.582 i 1.300.000 $ 271.724 $ 165.000 $ 2,600.000 $ 300,000 i 4.500.000 $ 210.000 $ 30.000 S S46.000 S 991.600 S 7,670.269 
Balance to Advance (WAFs less advances) $ s S $ $ $ $ $ $ $ $ S S $ $ S s $ $ $ $ 
A C T U A L COSTS (Disbursements) 

4/30/2O11 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq 0/H 

TOTAL Disbursements 

CUftRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance lo Advance is W A F s less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/30C011 . . . 

WAF No/Date 

- • - - • • -
P L A N S - W A F HISTORY 
4/30C011 . . . 

LRV 00? LftA 02? LRA 036 LPV 169 - LPk/226 LRA 002 LPV 019 . LPV 019 LPV 019 LPV 019. LRAOOS LPV 052 LPV 125 (TCD) LRA 021 LRA 03? LRV 009 LPV 166 LPV 133 g C D ) D7P041 2W6E62 LFtA 038 

OSBCRVOO OSBCRVOO OSCRVOO OSBCCCXM 08BCCO04 OSBCRVOO OBBCCCXJl 08BCCO02 OBBCCOOS 0BBCCCXJ7 OBBCRVOO 08BCCO0? OBBCCCXM OBBCRk/OO OSBCRVOO OSBCRVOO .. OSBCCCXM 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

LPV 046 03 T BALOP S0102D 088CV004 250? CCXJI ' ': - . 1 . 5/6/03 -
LRV 015 03 T BALOE 501020 OBBCRVOO 250? COOl -
LRV 015 OBT BALOE 50102D OBBCRVOO 2507 C O O l - '. 2 - 6/4/03 . 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOl - • - - . - ' • : • 3-6/4/03 u 

LRV 015 03 T SALOE 5O102D OSBCRVOO 250? COOl -• 4-6/4/03 .-
LRV 015 03 T SALOE S0102D OBBCRVOO 250? COOl . • '. 5-6/4/03 J . 

LRV 019 03 T SALOE 50102D OBBCRVOO 2507 COOl • 18-7/10/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl • - 2A-7/10/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOl - .- „ . 3A . 7/10/03 

LftV 094 03 T8ALOES0102D OBBCCCXM 2507 COOl - - . - - r - 3A-7/10/03 
LRV 015 03 T SALOE 60102D OSBCRVOO 2507 CCXJI - - - • 4A-7/10/03 : : -
LRV023 03 TSALOE 50102D OSBCRVOO 2507 COOl 1C-10/26«I3 
LRV 023 OBT BALOE 50102D OSBCRVOO 250? CCXJI - r - •.- 28 -10/28/03 
LRV023 OBT BALOE 5O102D OBBCRVOO 2507 CCXJI • • •- -• 4B-10/2S/OB 
LPV 142 OBT BALOP 50102D 088CCO04 2607 COOl - • 48 - 10/28/03 

-.-.'-• 
Lf>V 142 03 T SALOR50102D OSBCCCXM 2507 COOl - - AB-10/23103 
LPV 142 03 T S A L O P 5O102D OSBCCCXM 2507 CCXM • •"- - - 3B-10/28^3 - -:,-. 
LRV 026 03 TC SALOE 50102D OBBCRVOO 250? COOl - -,- - •• 1D-:10/29/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 250? COOl - - - - 2 C - 1 0 / 2 8 / 0 3 t* 

LRV 026 03 TC SALOE S0102D OBBCRVOO 250? CCXM- - - - • - -BC-10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXJI • 4C -10/29/03 
LRV031 03TCSALOE50102D0SBCRV002507CO01 - — - : - - - IE-10/29/03 

•, 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXJI . 20- 10/29/03 - '_ 
LRV 031 03 TC BALOE 50102D OSBCRVOO 250? CCXM - •>- 3D -10/29/03 

'' • 
LRV 031 03 TC BALOE 50102D OBBCRVOO 250? CO04 4D -10/29/03 
LPV 037 04 T BALOP 302DD2C 0SBCC004 2507 CCXll - „• , -1- IF-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl : - ' - < . 2 E - 4/6/04 
LRA 010 04 T SALOR 302DO2C OSBCRk/OO 2507 COOl .2E-4 /6 /04 
LPV 03? 04 T SALOP 302DD2C OSBCCCXM 250? COOl - - • 3E - 4/6/04 
LRA010 04TSALOR 302DD2C OSBCRVOO 250? COOl - -r - - 4 E - 4/6/04 
LPV 037 04 T SALOP B02DD2C OBBCBBOS 250? CCXJI - - - - - - - - ' - .6A-4/6/04 
LfA/037 04'T BALOR B02OD2C 088C8B06 2507 COOl - . . . .5A-4/6/04 
L R A 0 1 9 0 4 T S A L O R 302DD2C OSBCRVOO2507 COOl - - • • • :- ~ - - IG-6 /1 /04 
LRA019 04 T BALOR 302DD2C OSBCRVOO 2507 COOl •-, 2F -6/1/04 
LftA019 04 T BALOR 302DD2C OSBCRVOO 2507 COOl • BF-6/1/04 
LPV OBS 04 T SALOP 302DD2C 0BBCCCXJ4 2507 COOl ' - - BF-6/1/04 
LItAOig 04-T BALOR 302DD2C OBBCRVOO 250? COOl. •-•' AF-6I1/0A 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOl : • - • 4F-6/1/04 
LSP023 .04 TR2 OSL B02DD2C 0BBCBB02 2507 COOB - - - 6 - 6 / 1 / 0 4 
LftA034 04 T BALOR 302DD2C OSBCRVOO 250? COOl IH-7/7/04 
LftA034 04 T SALOR 302DD2C OBBCRVOO 250? COOl — - .- • - ' - 2 0 - 7/7/04 -
LRA0B4 04 T BALOR 302DD2C OBBCRVOO 250? COOl • 2 G - 7/7/04 . 
LftA034 04 T SALOR 3020D2C OBBCRVOO 2507 COOl ' ' • BG-7/7/04 
LRAiJ34 04 T BALOR B02DD2C OBBCRVOO 2507 COOl - ' - , - 4G-7/7/04 
LRV 01104 T BALOE 302DC»C OSBCRVOO 2507 COOl . •- ' - . 11 -9 /20 /04 
LRV O i l 04 T SALOE 302DC6C OSBCRVOO 2507 0001' - - --. 2h-9/20/04 
LRV011 04 TSALOE B02DC6C OBBCRVOO250? COOl- - •• . - - - 2h-9/20/04 
LRV 011 04 T SALOE 302OC6C OBBCRVOO 250? COOl ' - - 3h --9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl ' - : 4h - 9/20/04 
LRA 033 04 T BALOR B02DD2C OBBCRVOO 250? CCXJI • - -4h-9 /20 /04 
LRV011 O4T8AL0E3O2CX;6C0B8CRV0O25O7COOl > ' - - 6A-9/20/04 
LPV 253 04 T SALOP 302DD2E 0SBCCO04 2507 COOl - 21 - 10/8«M 
LPV 253 04 TCD BALOP 302DD2E 0SBCCO04 250? COOl . '21-10/3/04 
Lf^A 001 05 T SALOR 302DD2C OBBCRVOO 2607 CCXJI . IJ-12/21/04 
LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOl ' 2J-12/21/04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl • - - -. • 31. 12/21/04 

LRA 001.05T SALOR 302DD2C OBBCRk/OO 250? COOl " ' •41- 12/21/04 
LRV 044 05 T SALOP 302DO2C OSBCCCXM 2507 COOl . 3J-2/13/05 
LPV 044 OS T SALOP 302DD2C 0SBCCCXJ4 250? COOl - • - -3J-2/1BAJ5 
LRV 015 OBT BALOE S0102D OBBCRVOO 250? COOl . • - - - 50.2/18/05 

LRV 015 03 T SALOE 50102D 088CRV00 250? CCXll . AJ •2118105 
L R V 0 I 1 04 TSALOE 302DC6C OSBCRVOO 2507COOl : - AJ- 2118105 
L J ^ OOB 05 T SALOR 302DD2C OSBCRVOO 2507 C O O l " , ,4J--2/13/05 
LRA 003 OS T SALOR 302DD2C OSBCRVOO 2507 COOl • - ' - 4J-2/18/05 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2 S 0 7 C 0 0 1 — - "... r-.^AJ .2113105 

LRA 008 05 T BALOR 302DD2C 08BCR\/00 2507 COOl ' ' - • 4J,-2/1S/05 
LPV044 05T SALOR B02DD2C OBBCCCXM 250? COOl . •• - • ,, ., ' - 1K-2/13A)5 
LRA 008 05 TSALOR 302DD2C OSBCRVOO 2507 COOl • ' IK-2/18/05 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl — 2K-2/1S/05 
LRV 01104 T BALOE 302OC6C OBBCRVOO 2507 C O O l " - - - • - .•• , - ••6B-2113I05 

L R V 0 1 1 0 4 T 8 A L O E 3 0 2 D C 6 C 0 6 B C R V 0 0 2507 C001 ' ' ' • - •'' 6B-2113105 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
4/30/2011 

- - - . . . _ - -V - LRV 007 LftA 027 LRA 036 - - LRV169- - LRV226 LRA 002- LPV 0 1 9 - LPV019 - LPV 0 1 9 — LRV 019 LRAOOS - LPV.052 . LPV 125 (TCD) LRA 021 . . . LRA037 - . LRV 009 LPV 166 LPV 168 (TCD) D7P041 2VkBE62 LRAOBS 

OBBCRVOO 08BCRV00 OBCRVOO 088CCCJ04 0SBCCO04 088CRV00 0BBCCO01 08BCCO02 08BCCO05 OBBCCOO? OSBCRVOO OBBCCOO? 08BCCO04 OBBCRVOO OSBCRk/OO OBBCRVOO 0B8CCO04 OSBCCCXM HQOOBMOO 405Fe4A OSBCRVOO 

LPV 037 04 T BALOP B02DD2C OBBCBBOS 250? C002 S E - S / U T O 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl 1L-6/13/05 
LPV 095 05 T SALOP 302DD2C 0SBCCO04 250? COOl IL-6/1 BUS 
LRA 019 05 T SALOR 302OO2C OSBCRVOO 2507 COOl 2L - 6/13/05 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 260? COOl " ,21.^6/13/05 
W4X607 04/05C 26W10NN 405FB2A 2507 COOl 3K-6/13ra5 
LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOl '3K-6/1B/05 -
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOl . '.K-8113105 
LRA 019 OS T BALOR B02DD2C OSBCRVOO 2507 COOl 1 M - 6/2Sn)5 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 250? C O O l . . 1 M - 6/28/05 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 250? CCXJI 2M-6/2Sro5 
LRA 019 OS T 8/kLOR 302D02C OBBCRVOO 250? COOl 2M - 6/28/05 
LPV 095 05 T BALOP 302OD2C OBBCCCXM 2507 COOl • BL-6/28/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 250? COOl •4L-5/26/05 
LPV229 05 T SALOR 302DD2C 0SBCCO04 250? CCXJI IN-9/12/05 
LPV229 05 T BALOP 302DD2C 08BCCCXJ4 2507 COOl IN-9/12/05 
LPk/229 05 T 8/kLOP 302D02C 08800004 2507 COOl 2N-9/12/06 
LftA046 05 T SALOR 302DO2C OSBCRVOO 2507 CCXll 2N-9/12/05 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12105 
1 ohn^a 05 T gAi no •>n'>nn'»r- OADr-RV/rvi •3'yi7,mni iU-911210^ 

LftAOOl 06 T SALOR 302DD2C OSBCRVOO 250? COOl 1 -cr-12113/05 
LI^AOOI 06 T SALOR 302DD2C OSBCRVOO 250? COOl ' 2 "or-12113/05 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2607 COOl 3N-12113105 
LRV011 04 T SALOE 302OC;6C OBBCRVOO 2507 COOl BN and o c ; 12/13/05 
LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 C001 4N-12/13/05 
LSP023 04 TR2 OBL 302DD2C 0B8C8802 250? COOB 6C-12113/05 
LRA 00? 06 T SALOR 302OD2C OSBCRVOO 250? COOl 3-Cr • 4/5/06 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl S'O- - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 2P - 4/5/06 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl _2R-4/5/06 
LRA 00? 06 T SALOR 302DD2C OBBCRVOO 250? COOl IP-4/5/06 -
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl ' IP - 4/5/06 
LRA 007 06 T SALOR B02DD2C OSBCRVOO 2507 COOl ' '̂ ' 4''O''-'4,'5/06 
LftA 007 06 T SALOR 302OD2C OBBCRVOO 2507 COOl ' '- ' A-Or-A/5/06 
LRV 00? 06 T SALOE 302DC6C OBBCRVOO 250? COO 1 IQ-5/30/06 $ (33.538.00) 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOl 2Q-5/3CV06 S 320.67900 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOl - , 3P-5/30/06 $ 67.026.00 
LRV 007 OST SALOE 302DC6C OBBCRVOO 250? COOl : , ' AP-5/30/06 $ 1.945.833.00 
LRA02? OST BALOR 302DD2C OBBCRVOO 250? COOl ' 1R-6/12106 $ 114.065.00 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 C001 2R-6/12/06 $ 453.166.60 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl 2R-6/12/06 $ 670.565 
LRA027 OST BALOR 302DO2C OSBCRVOO 2507 COOl : • , - BQ-6/12/06 $ 311.164 
LRA027 06T SALOR 302DD2C OSBCRVOO 250? COOl -40-6 /12/06 S 1.436.764 
LRA027 067 SALOR 302DD2C OSBCRVOO 2507 COOl AO-6112106 $ 314.255 
Transfer LRA 00? 06 T BALOR 302DD2C OBBCRVOO 2T and 3S S/9/06 
LRV 007 06 T BALOE 302DC^C OSBCRVOO 2507 COOl 4S S/9/06 $ (170.290) 
LRA 00? 06 T SALOR 302DD2C OBBCRVOO 2507 COOl 4S 313/06 
LRA 036 06 T SALOR 302OD2C OBBCRVOO 2507 COOl • • IS-8/8/06 $ 35.041 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IS-8/8/06 i 374,519 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 25-818/06 i 61,403 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S • 813106 $ 1,961,373 
LftA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOl • AR • S/St06 $ 274,761 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl ' -4R-B/S/06 S 1,117,407 
L P V 169 06 T BALOR 302DD2C 08BCCO04 2507 COOl 3R-'S/8/06 $ 235,000 
Transfer LRA 036 06 T BALOR 302DD2C OBBCRVOO 2U and 4T- 3/22106 
LPV226 06 T BALOP 302DD2C OSBCCCXM - 17-1024/06 $ 2,484 
Lr>k/226 06 T S/kLOP 302DD2C 06800004 2V - 10/24/06 $ 365,891 
LPk/226 06 T BALOR 302DD2C 088CCCXI4 - 3T - 10/24/06- S 7,125 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl 4V-12/12/06 $ (68,866) -
LftA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOl ' - 2W-12/12/06 S 63,353 

LRA 002 07T SALOR 302D02C OBBCRVOO 2507 C001 ' • 2W-12'12/06 S 917,515 

L J ^ 019 07 T BALOP 302DD2C OSBCCOOl 2507 C004 BU- 12112KI6 $ 55,000 
L P V 019 07 T BALOP 302DD2C 03BCCO02 2507 C002 • --- 31}-12112106 $ 55,000 

LPV 019 07 T BALOP 302DD2C 088CCO05 250? COOS 311-12112106 5 55,000 

LRA 002 07 T SALOR 302DD2C OSBCRVOO 250? COOl 3U-12/12/06 $ 782,485 

LF>V 019 0? T BALOP 302DD2C OBBCCOO? 250? COOB ,.. . . . . 7,-i2/12AJ6 S 35,000 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOl ' ' . , .: IU-2/6/07 $ 452,925 

LRA 005 0? T SALOR 302DD2C OSBCRVOO 2S0?-C00r " 2 X - 2 W 0 7 $ 749,330 

LRA 005 0? T SALOR 302DD2C OSBCRVOO 2507 COOl ' - : • ' 2X - 2/6/07 S 20,328 

LftA 005 0? T BALOR 302DD2C OBBCRVOO 250? COOl 2X-2/6/07 S 909,332 

LftA 005 0? T BALOR 302DD2C OSBCRVOO 2507 COOl : 3V-2/6«J? $ 767,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date 
4/30/2011 

LRV 00? LRA 027 LRAOBS LPV 169 LPk/226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LPV 125 (TCD) LftA 021 LRA 03? LRV 009 LPV 166 LPV IBS (TCD) D7P041 2W6E62 LRAOBS 

OSBCRVOO OSBCRVOO OSCRVOO OBBCCCXM 08800004 06BCRV00 OSBCCOOl 088OCO02 OSBCCCXJS 08BCCCXI7- OBBCRVOO OBBCCOO? OSBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCXM OSBCCCXM HQOOBMOO 40SF34A OBBCRVOO 

LftA 005 0? T BALOR 302DD2C OBBCRVOO 2507 COOl - . AIN-2/6/07- S 3.234,135 

LRAOOS 07T 8/kLOR 302DD2C OBBCRk/OO 250? COOl . . - - ••- AVI-216/07. S 43,452 
LPV 052 07 T SALOP. 302DD2C OBBCCOO? 2507 COOB . 7A - 2/6/07 $ 232.231 
LPV 125 07.TCD S/kLOP 302DD2C OBBCCCXM 2507 COOl , . IV -5 /7 /0? S 141,526 

LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 250? COOl - 2Y-5 /7 /0? S 1,663,839 ; 
L P V 125 07 TCD 8AL0R302DD2C OSBCCCXM 2507,0001 . ... BW-5/7/07 $ 93.698 

LRA 021 07-T SALOR 302DD2C OSBCRVOO 2507 COOl ,, - .BW -5/7/07 $ 358,706 

••' 
LRA 021 07.T BALOR 302DD2C OBBCRk/OO 2507 C O O l . . $ 217,284 

LRA 021 07 T BALOR 3020D2C OSBCRMOO 2507 COOl . . - . . . .... , , 4X-5/7 /07 S 3,466,312 , < 
LPV 125 0? TCD SALOP 302DD2C OSBCCCXM 2607 COOB ' B - 6/7/07 $ 57,200 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl -, . IW-7/12/07 S 66,008 

•; 
LRA 037 07 T BALOR 302DD2C OBBCRk/OO 2507 COOl . 2Z-7/.12«l? $ . 949.510 > 
LRA 037 07-T BALOR 302DD2C OBBCRVOO 2507 COOl ... . - . . • - BX- 7/12/07 $ 85.638 

LFtA 03? 07T BALOR 302DD2C OBBCRVOO 250? COOl . . 4Y-7/12/07 $ 1.025.484 

LRA 03? 07T BALOR 302DD2C OSBCRVOO 2507 COOl . - . AW-7/12107 S 63.652 

LRV 009 07 T BALOE 302DC»C OBBCRVOO 2507 COOL AY-7/12107 $ 400.000 

L P V 166 07 T SALOP B02DD2C OBBCCCXM 260? COOl • ?C-7 /12/07 $ 10.500 

LRA 037 07 TSALOR 302DD2C OSBCRVOO 2507 COOl . . . 7C-7/12107 S 99.208 -
LPV 183 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl .- IX-3/2107 $ 71,416 

D7R041 07 T72DP302DD2DHQOOBMOO260? - --. •;• - 1X-8I2I07 * 26 943 

LPV 188 0? TCD B/kLOR 302DD2C OSBCCCXM 2S07C001 . • 2AA-S/2/07 S 1,126,923 

D7P041 07.T-720P 302DD2D HQOOBMOO 250? - ; . . . . ... - BY-8/2/07 i 23,057 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 250? COOl . . . - . AZ.8/2107 $ 99.208 

L R A 0 3 S 0 7 T S A L 0 R 302DD2C0BBCRV0O2SO7CO01- . . • 4Z-S/2 /07 

-:• • 
S 2.243,429 

L P V 188 0 7 T C D SALOP 302DD2C OSBCCCXM 2507C001 , - 4Z - SmO? $ 62,225 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 250? COOl - . . . — 70-8/2 /07 $ (99.208) 

LRV 138 07 TCD BALOR 302DD2C OBBCCCXM 2507 COOl - - * . .. 7 D - 8 r a 0 7 .- $ 104,516 

D7P03? 07 T 72DP 302DD2C HQOOBMOO 2507 : -, SA - S/2/07 
D7P037 07T 72DP3O2DD2C HQOOBMOO2507 , - BA-8/2/0? 
D7P042 0? T 72DP 302DD2D HQOOBMOO 250? - . - BA-B/2/07. 
2W6E62 0607C3 262WONN405FB4A2571 ... , BA - 8/2107 $ 40.000 

D7PO4107T72DP3O2DD2D HQOOBMOO 2507 ,- - - -• „. . ' 9-3/2/0? $ 100,000 

LPV 188 07-TCD BALOP 302DD2C088CCO04 2507 COOl . - , , ,, , -. . . 1 Y - 9 / 4 / 0 7 $ 62,225 

LPV 222 0? T SALOP 302DD2C OBBCCCXM 250? COOl - . . . , . . ,1Y-9/4/0? 
LPV 222 0 7 T C D SALOP 302DD2C OSBCCCXM 2507 COOl . . . 2BB-9/4 /07 
LRV 222 07 T S/kLOP 302DD2C OSBCCCXM 2507 COOl • 2BB-9 /4 /0? 
D7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 2507 . 288-9/4/07 
D7P059 07 TCD 72DR 302DD2C HQOOBMOO 2507 . . 288 - 9/4AJ7 
D7PO60 0? TCD 72DP 302DD2C HCMJ08M00 2507. - ^ .. 2B8-9/4 /07 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl . - • - 3 2 - 9 / 4 / 0 7 
L P V 138 07-TCD BALOR 302DD2C OBBCCCXM 2507 COOl. - - . - . • -• - . 4AA-9/4AJ7 $ (62,225) 

LPV 222 07 TCO SALOP 302DD2C 08BCCOO4 250? COOl . - • -• • ,4/kA-9/4/0? 
LRA 046 07 TCD SALOR 302DD2C 08BCRk/00 250? COOl - . 4AA-9/4 /0? 
LRV 021 07 TCD BALOE 302DC6C OBBCRk/OO 2507 COOl •• - - . 4AA-9/4/07 
LRV 021 07 T SALOE 302DC»C OBBCRVOO 250? COOl --• •' - AAA-9/A/07 
D7P060 07 TCD 72DP 302DO2C HQOOBMOO 2507- - - . . . . . 7E-9 /4 /0? 

Lf>V233 07 T SALOP 302OO2C 0B8CCCXJ4 2507 C001 ' : • • IZ-10/11/0? 

• -
LPV233 07 T BALOR 302DD2C 088CCO04 250? COOl • 2 C C - 10/11/07 
LPV22707 T SALOP 302DD2C OSBCCCXM 2507 COOl •. - 2CC-10/11/07 
LPk/240 07 T SALOP 302DD2C OSBCCCXM 2507 COOl ; 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 250? - . 2CC -10/11/07 
D7P086 0? TCD 72DP 302DC6C OBBCTAOO 2607 > . 2CC-.10/11/07 
D7P0S4 0? TCD 72DP 302DD2C OSBCTAOO 2507 - - 3AA- 10/11/07 
D7P084 07 T 72DP 302CM52C OBBCTAOO 2507 : BAA-10/11/07 
LftAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 COOl - - ABB • 10/11/07 ~-t- • ,' . 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507. . - • . . . ?F-10/11/0? 
D7P0S4 07 T 72DR 302DD2C OBBCTAOO 2507 • • - . - SC - 10/11/07 

•: 
D7P0S4 07 T 7 i D P 302DD2C OSBCTAOO 2507. - 98-10/11/07 
D7P0S6 0? TCD'72DP 302DC6C OSBCTAOO 2507 • •.2EE-1/3103 
D7P086 07-TCD 72DP 302DC:6C OBBCTAOO 250? - -. --• - - • - -SE-1/3/08 

LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . -. : - •• BCC-1 /3 /03 S (1,075,990) . .X 

D7R0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 - ! - • : . . , . - -300-1 /3 /08 
LftA021 07TSALOR302DD2COSBCRVOO2507COOl -. - • - - - , •• 2EE - 1/8/08 $ 1,075,990 
D7P0S4 07 TCD 72DP 302DO2C OSBCTAOO 250? - ^ - 2EE-1/8 /08 

•-.• • 
D7P0B4 07T.72OP 302DD2C OBBCTAOO 250? . ' - - -• BF -3 /3 /03 
D7R0S4 07 T72DP302DD2C OBBCTAOO 2507 • . . • •3DD-3I3/0B-
LPV021 08 TSALOP 302DD2C OSBCCCXM 260? COOl - • • - .^ lAA-1213107 -
LfV021 08 TSALOP 302DD2C 0SBCCOO4 250? COOV ^ • - - - • • 2 0 0 - 1 2 / 3 / 0 7 
LFtA0O4 OBT SALOR 302DD2C OSBCRVOO 2507 C 0 0 1 - - - !• -2DO-12/3/07 
LRA004 08 T 8AL0RBO2DD2CO88CRV0O 2507 COOl - - — 388 -.12AJ/07 ; 
LftA004 08 T 8>kL0R 302DD2C OSBCRVOO 250? COOl •--- 388-12/3 /0? - ...:_ 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
4/30/2011 

. . . . LRV 00? - LRAOBS - - LRV 169 LPV226- - LFtA 002 LPV 019" " LRV 019 ~ LRV 019 " LPV 019 LRA 005.- - LPV 052 : . LRV 125 (TCD) LRA021 .—- LRA 03?- r LRV 009 LPV 166 LPV 188 (TCD) D7R041 2Vk6E62 LRA 033 . . . . LRV 00? - . R A 02/ - — -• LRAOBS - - LRV 169 LPV226- - LFtA 002 LPV 019" " LRV 019 ~ LRV 019 " LPV 019 LRA 005.- - LPV 052 : . LRV 125 (TCD) LRA021 .—- LRA 03?- r LRV 009 LPV 166 LPV 188 (TCD) D7R041 2Vk6E62 LRA 033 

. 088CRV00 OBBCRVOO OBCRVOO 08BCCO04 OSBCCCXM OSBCRVOO OSBCCCXJl 08BCCO02 OSBCCOOS OSBCCOO? OSBCRVOO OBBCCOO? 0SBCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 OBBCCCXM HQOOBMOO 405FS4A OSBCRVOO 

LRA004 OS T BALOR 302DD2C OBBCRVOO 2507 C001 ACC-12/03/07 
LRA004 OST SALOR 302DD2C OBBCRVOO 2507 COOl' ACC-12103/07 
LRV021 08 T 8/kLOR 302DD2C 08BCCO04 2507 COOl - 70-12/03107 
LPV021.0B T BALOP 302DD2C 08BCCO04 250? COOl SO-12103107 
LPM021 08 T BALOP 302DD2C 088CCO04 250? COOl SF - 3/3/08 
LRV021 OS T SALOR 302DD2C 0SBCCO04 250? COOl , . BDD - 3/3/06 
LRAOl? 08 T BALOR 302DD2C OBBCRkflJO 250? COOl IBB-3/11/OS 
LRA017 OS T SALOR 3020D2C OBBCRVOO 250? COOl 2FF - 3/11/08 
LRAOl? OS T BALOR 302DD2C OBBCRVOO 2507 COOt 3EE - 3111/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl (DD^ 3111108 
LRAOl? OS T SALOR 302DD2C OSBCRk/OO 250? COOl ADD •3111/03 
LRA017 08 T BALOR 302DD2C OBBCRVOO 250? COOl • 7H-3/11/08 
LPV069 08 T BALOP 302DD2C OBBCBDOB 2507 COOl 9C-B/11/08 
LRA027 06T SALOR 302DD2C OBBCRVOO 250? COOl - 1CC-5/V3/08 
LRA02? OST SALOR 302DD2C OBBCRVOO 2507 COOl ,2CG-5 /19 /08 
LRA027 067 8AL0R 302DD2C OBBCRVOO 260? COOl 3FF--5113/08 
LPV102 08 TCD ALOP 302DD2C 0B8CCO04 250? COOl „•-,, 3FF-5/19/08 - —-
LRA027 Q6T SALOR B02DD2C OBBCRVOO 250? COOl 4EE-5/19AJ8 
LRV102 OB TCD ALOP 3020D2C OSBCCCXM 250? COOl • 71 •5113/03 
LF>vin2 OR TCD ALOP 3n?nn?c O B H C C C X M 2507 c o o i SH-5/19/08 
LPV102 03 TCD ALOP 302DD2C 088CCO04 2507 COOl 90-6/19/06 
LPV102 03 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9E - 6/25/03 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 260? COOl , 2HH - 6/25/08 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOl IDD^ 6125103 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl ' 2 11 - 6/25/03 
LPV1S7 OS T SALOP 302DD2C OSBCCCXM 250? COOl BGG-6/25/OS 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOl 4FF - 6/25/08 
Lf>V167 08 TCD B/kLOP 302DD2C OBBCCCXM 2507 COOl 4FF - 6/25«J8 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOl AFF-6/25/08 
LPV1S7 OS T BALOR 302DD2C OSBCCCXM 2507 COOl ' -7J-6/25103 
LPVISO 08 TCD SALOP 302DD2C OBBCBDOB 250? COOl 3F • 606/08 
LRA034 08 T BALOR 302DD2C OSBCRVOO 250? COOl 2JJ - 7/24/08 
LRA034 08 T BALOR 302DD2C OBBCRVOO 250? COOl • • BHH-7/24/08 
LRV167 OS TCD SALOP B02DD2C OSBCCCXM 250? COOl ' 3HH - 7/24/08 
LRA0B4 OB T BALOR 302DD2C OBBCRVOO 250? COOl 4GG - 7/24/08 
L fV167 06 TCD BALOP 302DD2C OBBCCCXM 2507 COOl 4GG - 7/24/08 
LFIA027 06T BALOR 302DD2C OBBCRVOO 250? COOl . I E E - 8 0 6 / 0 8 
LRV167 OS T SALOP 302DD2C 0B8CCO04 2507 COOl - IEE-8/26/08 
LSP096 08 TR28 OSLRABC 302DD2C OSBCCCXM 2607 C001 ' ' IEE-8/25/08 
LSR096 OS TR2B OSLRABC 302DD2C OSBCRVOO 250? COOl ' " I E E - 8 0 5 / 0 8 
LR/k02? 06T SALOR 302DD2C OSBCRVOO 2507 COOl 2KK - 3/25103 
LPV102 OS TCD ALOP 302OD2C OBBCCCXM 2507 COOl " 2 K K - 8 0 5 / 0 3 
LPV167 OS T SALOP 302DD2C 088CCO04 2507 COOl ' 2KK - 805/08 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl : 2KK - 8/25103 
LSP096 OS TR2B OBLRABC B02DD2C OBBCCCXM 250? COOl ; • . ' • 2KK-805AJ3 
LSP096 08 TR28 OBLftABC 302DD2C OBBCRVOO 2507 COOl ' , 2 K K - 3/25/03 
LRA034 08 T 8AL0R 302DD2C OSBCRVOO 250? COOl . 311-BOSAJS 
U W I 2 7 OST BALOR 302D02C OBBCRVOO 2507 COOl 311 - sosras 
LPV167 08 T SALOP 302DD2C 0SBCCO04 250? COOl '. 31I-SO5/0S 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOl . 311-BOS/OB 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 311 - SOS/OS 
LSP096 03 Tft28 OBLFIABC 302DD2C OBBCCCXM 2507 COOl 311 - 8/25/08 
LSP096 OS TR2B OSLRABC 302DO2C OSBCRk/OO 2607 COOl - 311-SOS/OB 
lFtA027 OST BALOR 302DO2C OSBCRVOO 2507 COOl 4HH - BOS/OS 
LPV16? OB T SALOR 302DD2C OBBCCCXM 260? COOl 4HH-605 /08 
LPV16? OS TCD 8/kLOP 302DD2C OSBCCCXM 2607 COOl • 4HH-SOS/08 
LSR096 OS TR28 OSLRABC 302DD2C OBBCCCXM 260? COOl . ' AHH-3125/08 
LSP096 08 TR2B OBLRABC B02OD2C OBBCRVOO 2507 COOl • ' : 4HH-805 /08 
LSP096 08 TFt28 06LRABC 302DD2C OBBCRVOO 2507 COOl 4HH - SOS/OS 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOl -7K-8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl 7K-805 /08 
LSP096 OS TR2a OSLRABC 302DD2C OBBCCCXM 2507 COOl - 7K - S05/D8 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOl ' - ' S J - B O S / O B 
LSR096 03 TR2B OSLRABC B02DD2C OBBCCCXM 2507 COOl. SJ- '806/03 
LPVISO 08 TCD BALOP 302DD2C OBBCBDOB 250? COOl -~ • ' 9 G - 305/08 
LSP096 08 .TFt2B OBLRABC 302DD2C OSBCBDOB 250? COOl • '.- - 30 - 8/25/03 
LSP096 0S.TR28 OSLRABC 302DD2C OBBCBDOB 2507 COOl 9 H - 10/17/03 

LPV242 08 TCD BALOP 302DD2C 0B8CBD03 250? COOl 9 H - 10/17/08 -
LSP002 09 Tfl28 OBLR/kBC 302DO2C OBBCCCXM 2506 COOl " I F F - l o o s r a s 
LSP002 09 TR2B OBLRABC 302OD2C OBBCCCXM 2506 COOl '2LL-10/28/OS 
LSP002 09 TR28 OSLftABC 302DD2C OSBCCCXM 2506 COOl ~ '"." ' 3JJ -1003/03' 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date 
. . . r . . - . 1 

A/30/2011 

• - -
, . _ . . . . . . , , . , .. . - - - . - . . . . . . . . . v J - . 

LRV 00? LRA 02? LRAOBS LPVISO LPV22S LRA 002 LRV 019 LRVOIS LPV 019 LRVOIS LRAOOS LPV 062 LPV 125 (TCD) LRA 021 LRA037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2V\/6E62 LRA 03S 

OSBCRVOO OSBCRVOO OBCRVOO OSBCCCXM OBBCCCXM OBBCRVOO OBBCCCXJl 0SBCCO02 OBBCCOOS OSBCCOO? OBBCRVOO OBBCCOO? OBBCCCXM OBBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM OBBCCCXM HOOOBMOO 405FS4A OSBCRVOO 

POP extension only - .. —, • .411-1003/08 
POP extension onty . . - . . ; . .?L - 10/28108 

F'OP exlension only.' . . - - , . BK - 1008/08 
P O P extension Only - . . - ' , . - - 9 1 - lOOS/OS 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXJS 2506 C006 io-ioosra6 
LRAOl 7 OS T SALOR 302DD2C OBBCRVOO 250? COOl 7M 12/16/08 

LSP096 OB TR28 OBLRABC 302DD2C OBBCRVOO 2507 COOl BKK-12/16/06 
LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOl BKK - 12/16/OB 
LSR096 OS TR2B OSLRABC 302DD2C OBBCRVOO 250? COOl . 4JJ-12/16/08 
LSR096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOl ,. . 4JJ-12/16/06 * 

•'-• 
LF^AOl? 03 T SALOR 302DD2C OSBCRVOO 250? COOl - : 4 J J - 12/16raS 
LSP013 09 TR28 OSLftABC 302DD2C OBBCRVOO 2506 COOl . 1GG-12/16AJS 
LSPOIB 09 TR28 06LRABC 302DD2C OBBCRVOO 2506 COOl 2MM - 12/16/03 
LSP013 09 TR28 OSLRABC 302DD2C 0S8CCO04 2506 COOl . 2MM-12/1EAJ3 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 3LL-12/16/03 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOl . AKK •12116/03 
LSPOIB 09TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOl 7N - 12116108 
LSPOIB 09 TFt28 OBLRABC 302DD2C OBBCRVOO 2506 COOl BL-12/16/03 
LSP014 09 TR2B 08L8C03 302DD2C OBBCBDOB 2506 C001 9J- 12116/08 
LSPOIB 09 TR28 06LftABC 302DD2C OBBCCOOS 2606 C006. ' 10A-12/16/06 
C9H001 09 T 50C S0tES2C HQOOGEOO 2506 , , 1 1 - 2 / 1 6 / 0 9 
C9H001 09/10 B SOC S01E52C 2506 . 11-21^8109 
LSP072 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOl IHH-A/3/03 

•.• 
LSP072 09 TR2B OSLftABC 302OD2C OBBCRVOO 2506 COOl 2NN-AI9/09 
LSR072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl .4LL-4/9 /09 
LSP072 09 TFt28 OSLRABC 302DD2C OSBCRVOO 2506 COOl. 4LL - 4/9/09 
LSP072 09 TFt28 OSLRABC 302OD2C OSBCRVOO 2506 COOl 7 0 - 4/9/09 
L I^124 09 T SALOP B02OD2C OSBCSWOO 2506 C002 ' 11A-4/9/09 
LSPOl 3 09 TR2B OBLRABC B02DD2C OBBCCCXM 2606 COOl 2.00-5/1/09 
LSPOIB 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOl - 2.00 - 511/03 
LSPOIB 09 TFt2B OBLRABC 302DD2C OSBCRVOO 2506 COOl BM-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C 0a8CCOO4 2506 COOl 6M -5/1/09 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCXJS 2606 C006 . 10B-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 . 108-8/13/09 
LSR002 09 TR2B OBLIWBC 302OD2C OBBCCCXM 2506 C006 , 108-8/13/09 
LSP002 09 TftJB OBLRABC 302DD2C OBBCCCXM 2506 C006 , BMM-8/13/09 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 11 e - 8/6/09 
LSP201 09 TR28 08LRABC 302DD2C OBBCRVOO 2506 COOl 1.11 - 8/17/09 
LSP201 09 TR2B OBLfUBC 302DD2C OBBCRVOO 2506 COOl ' 2RR - 8/17/09 
LSP201 09 Tft28 OSLRABC 302DD2C OSBCRVOO 2506 COOl 2PP - 8117/09 
LSP201 09 TRJB OSLRABC 302DD2C OSBCRVOO 2506 COOl AMM-8117/03 
LSP002 09 TRJB OBLRABC 302OD2C OBBCCCXM 2506 COOS 3m .3/28103 
LSP002 09 TRJB OSLFtABC 302DD2C OBBCCCXM 2506 COOS 2Q0 • 9/28109 
LSPOIB 09 TR?B OSLRABC 302DD2C OSBCCCXM 2506 COOl - - U J - 12/15/09 
LSPOIB 09 TFtas OSLRABC 302DD2C OSBCCCXM 2506 COOl . , IOC-'12/15/09 
LSPOIB 09 TRSB OSLftABC 302DD2C OBBCCCXM 2506 COOl 2SS-7 /1 /10 
LSP201 09 T R J B OBLRABC B02DD2C OBBCRk/OO 2506 COOl - 4 .00-609/10 
LSR201 09 TRJB OBLFIABC 302DD2C OBBCCCXM 2506 COOl 4.00 - 609/10 
LSP201 09 TFtJB OBLRABC B02DD2C OBBCCCXM 2506.C001 . . 4 P P - 7 / 1 / 1 0 
LSP002 09 TRJB OBLRABC 302DD2C OSBCCOOS 2506 COOS ' . 10.0-6/29/10 
LSP002 09 TRJB OBLRABC 302DO2C OSBCCCXM 2506 COOS • - 10.D-609/10 
LSP002 09 TRJB OBLR/kBC B02DD2C OBBCCCXM 2506 C006 ' 10E-7/1/10 
LSPOIB 09 TRJB OBLFIABC 302DD2C OBBCCCXM 2506 COOl S'O'-7/1/10 
LSP201 09 TRJB OBLFtABC 302DD2C 03BCCO04 2506 COOl - 8'0'-7/1/10 
LSP002 09 TRJB OSLRABC 302DD2C 0SBCCO04 2506 COOS S'O'.-7/1/10 
LSP169 10 TRJB 0BL8C03 302DO2C OBBCBDOB 2506 COOl 9 L - 10/14/10 
LSPOIB 11 TR28 0BLBC03 302DD2C OSBCBDOB 2506 COOl 9 M - S O W 2 r a i 1 
TOTAL WAFs S 2.129710 S 3.500.000 S 3.824.504 S 235.000 $ 375.500 $ 1,700.000 % 55.000 $ 55,000 $ 55,000 S 35,000 $ 6,217,769 S 282,231 $ 1,961.263 % 4,544,302 S 2,289,500 S 400,000 S 10.500 $ 1,365.030 S 150,000 $ 40,000 $ 2,243,429 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineerinq 
Contracts 
Equip/supplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/30O011 

WAF No/Date P L A N S - W A F HISTORY 
4/30O011 

WAF No/Date 

LRVOO? • LRA027 . . LRA 036 . LPV 169 . LPV226 . - LRA 002 LRVOIS • LPV 019 LPV 019 LRVOIS • LRAOOS . LPV 052 LRV 125 (TCD) LRA 021 LftA 03? - LRV 009 LPV 166 LPV 133 (TCD) D7P041 2W6E62 LRAOBS 

OBBCRVOO OSBCRVOO OSCRVOO 08BCCO04 08800004 OBBCRVOO 08BCCO01 08BCCO02 OBBCCOOS OSBCCOO? OSBCRVOO 088CCCXJ7 OSBCCCXM OSBCRVOO OSBCRVOO OBBCRVOO OSBCCCXM OSBCCCXM HQOOBMOO 405FS4A OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) -



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
A/30/2011 \ _ . 

W/kF No/Date 

•----'•.-• • •- . , . ... . . . . . _ 
W/kF No/Date 

LRVOO? LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LRV 019 LRA OOS LPV 062 LRV 125 (TCD) LRA 021 LRA 03? LRV 009 . LPV 166 LPV 188 (TCD) D7P041 2W6ES2 LRA 038 

OBBCRVOO OBBCRVOO OBCRVOO OBBCCCXM 08BCCO04 OSBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS OSBCCOO? OSBCRk/OO OBBCCOO? OBBCCCXM OBBCRk/OO OSBCRVOO OBBCRVOO. 08BCCO04 OSBCCCXM HQOOBMOO 405FS4A OBBCRVOO 

ADVANCES 
A/30/2011 

. ., ADVANCES 
A/30/2011 . . 
ADVANCES 
A/30/2011 

July advance againsi LR\/046 
Aug advance egainst LRVOIS 
1st January advance against LRVOIS and LRV 412 

Ist January advance agatnsi LRV019 
2nd January acfvance against LRk/019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance againsi LRRV142 
3rd January advance against LPRV142 
April advance againsi LRV OBIJWafs 1E. 2D. 3D. 4D) 
July advance against LRV 026 (Wafs ID. 20. 30, 4C) 
August advance againsi LRV 015; LPV037; LRA 010 IF. 38, 4B, part2E 
Sept advance against LRAOlO part4E 
Sept advance againsi LRA010, LPk/037 part 4E, 2E, BE, SA 
Sept advance aoainst L f ^065 . LRA019 3F. IG. 2F. BF. part4F 
October advance againsi LRAOIS. LRA 034; LSR023 IH. par t2G.4F.6A 
December advance against LRA034. LRVOl 1 2G. BG. 4G, l i . part2h 
February advance against LF>k053, OSBCCCXM 21 
February advance against LRA OST, OSBCRk/OO IJ , 2J, 31, 41 
Febroary advance againsi LRVOIS OBBCRVOO; LRV 03? part 2h, Bh, BJ, 4h. 
0SBCBB06; LRVOl 1 OSBCRVOO; LRA 03B OSBCRVOO part 4J. 58 plus 5E - - .... 
LPV044 088CCO04; LRA OOS OSBCRVOO 
Credit IPAC May 6 
May advance against LFtAOOS OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 pan of BJ 
June advance againsi LRA 008 OSBCRVOO part of 4J 
June advance against LRA 003 OSBCRVOO part of 4J 
June advance against LPV 044 OBBCCCXM par to f lK 
June advance against LRA 008 OSBCRVOO part of IK 
June advance against LRA OOS OBBCRk/OO 2K 
June advance against LFtA 019 OBBCRVOO IL 
June advance againsi LPV 095 OSBCCCXM IL 
June advance against LRA 019 OSBCRVOO part 2L 
Aug advance againsi LRA 019 OSBCRVOO part of 2L 
Aug advance agatnsi W4X607 part of 3K 
Aug advance against LPV 095 05 OBBCCCXM part of BK 
Aug advance against LRA 019 OSBCRVOO - 4K 
Aug advance against LRA'Oig OBBCRVOO IM 
Aug advance againsi LPW 035 05 OBBCCCXM IM 
Aug advance against LRA 019 OSBCRVOO part o f2M 
Nov advance againsi LPV229 03BCCO04 part of IN 
Nov advance against LRA 019 08BCRk/00 2M -
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance againsi LPM 095 OSBCCCXM 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance againsi LRk029 0S8CCCXJ4 IN 
Jan advance againsi LPV22a OSBCCCXM 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 06BCRV00 BM 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl OBBCRVOO 1 "O" 
Jan advance against LRAOOl OBBCRVOO 2-0-
Jan advance against LRAOOl 08BCRk/OO BN 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 08BCBB06 Partial SD 
Feb advance against LPVOB? OBBCBBOS Partial SD 
Advance t/f in Volpe's records to match E P A records from LPV229IO LRAOO? 
Advance trf in Volpe's records to match EPA records from LPVOB? to LRAOO? 
Mar advance againsi LPV0B7; LPV 229 parlial IN. partial 2N 
Mar advance against LRA 007 3-0"; partial 2P 
April advance againsi LRA 00? partial 2P 
May advance against LRA 00? balance 2P 
May advance against LFtA 007 partial IP 
June advance against LRA OO? partial 1P; partial IQ-
July advance againsi LFtA 007 - - — 4 '0 - -4 /5 /06 
July advance against LRV 007 1Q-S/30/06 $ (33.538) • -
July advance against LRV 007 2Q - 5/30/06 S 320.679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
4/30/2011 

_ - . ,,. . . . LRVOO? • LRA 027 LRA036 - - - L P V 1 6 9 - - LPV226 LRA 002 - LPV 019 LPV 0 1 9 - LPV 019 - LPV 019 LRA 005 LRV 0 5 2 - . LPV 125 (TCD) LRA 021. LRA 037 LRV 009 LPV 166 LPV 133 (TCD) D7P041 2V«E62 LRAOBS 

OSBCRVOO 06BCRV00 OSCRVOO 038CCCXJ4 OSBCCCXM OSBCRVOO OBBCCCXJl 0BBCCO02 OBBCCOOS OSBCCOO? OSBCRVOO OBBCCOO? OBBCCCXM OBBCRVOO OSBCRVOO OBBCRVOO 088CCO04 08BCCO04 HQOOBMOO 40SF34A OBBCRVOO 

July advance against LRV 007 BR - 5/30/06 $ 67.026 
July advance againsi LRV 007 4P - 5/30/06 $ 1.946.833 
July advance against LRV 007 4S - 8/09/06 S (170,290) 
July advance againsi LRA 00? 4S - 8/09/06 
Juty advance against LRA 007 2'r and BS 8/9/06 
July advance against LFtA 027 1R-BI12I06 $ 114,066.00 
July advance against LRA 027 2R - 6/12106 S 453.166.60 
Aug advance against LRA 02? 2R - 6/12/06 $ 870.565.40 
Aug advance against LFtA 02? 30-6/12/06 S 311.164.00 
Aug advance againsi LitA 02? AO-6112/06 $ 1.436.733.65 
Sep advance againsi LRA 02? partial 4 0 6/12/06 $ 314.255.35 
Sep advance againsi LRA 036 partial IS 8/8AJ6 S 35.041 
Oct advance against LRA 036 partial IS 6/6/06 $ 374.519 
Oct advance againsi LRA 036 partial 2S 3/3/06 i 61,403 
Nov advance againsi LftA 036 partial 2S 3/3/06 $ 1,961,373 
Nov advance against LRA 036 partial 4R 3/3/06 - S . -.27.4.761 
December advance againsi LRA036 • partial 4P. S/S/06 $ 1.117.407 
December advance againsi LPV 169 3R 6/6/06 $ 235.000 
December advance against LPM 226 IT 1004/06 S 2.484 
necemher artvance ngninst LPV 226 2V - 1004/06 S 365.891 
December advance against LPV 226 • 3T -10/24/06 $ 7,125 
January advance against LRA 036 2U and 4T- 9/22/06 $ 
January advance against LRA 036 2W- 12112106 S 68.853 
January advance against LFtA 036 AM- 12112106 $ (63.353) 
January advance against LRA 002 2W- 12112m $ 917,515 
January advance againsi LPV 019 7-12112106 S 35,000 
January advance against L F ^ 019 3U - 12/12/06 $ 55,000 
January advance against L F ^ 019 BU-12/12/06 S 55,000 
January advance against LPV 019 BU-12/12/06 $ 55,000 
January advance against LRA 002 3U -12112106 $ 732,435 
April advance against LRAOOS lU -2 /6 /0? S 452,925 
April advance against LRAOOS partial 2X - 216/07 $ 749330 
May advance against LRAOOS pa.rtial 2X - 216107 $ 20.828 
June advance againsi LRA 005 parlial 2X. 216/07 $ 909:332 
June advance againsi LRA 005 , parlial 3V-216/07 $ 757.768 
June advance against LRA 005 partial 4W-2/6/07 i 3.284,135 
July advance against LFtA 005 p-irtial AW-2mKl7 S 43,452 
Juty advance against LPV 052 7A - 2/6/0? S 282,231 
Juty advance againsi LPV 125 IV - 5/7/07 $ 141,526 
July advance againsi LPM 125 2Y - 5/7/07 $ 1,668,639 
July advance againsi LPV 125, partial BW-'sn/O? $ 93,698 

July advance against LRA 021 partial BW-5/7/07 5 858,706 
August advance against LRA 021 partial 3W--5/7/07 $ 217,234 
August advance against LRA 021 4X - 6/7/07 $ 3,463,312 

August advance against LFA/126 6 - 5/7/07 $ 57,200 
August advance against LRA 03? IW-7/12/0? $ 66,003 
August advance againsi LRA 037 2Z-7/12/07 $ 949,510 
Augusi advance against LRA 03? 3X-7/12/07 $ 35,638 
August advance against LRA 037 partial 4Y-7/12/07 $ 1,025,434 
September advance against LRA 03? partial 4Y-7/12/07 $ 63,652 
Seplember advance against LRV 009 partial 4Y-7/12/0? $ 400.000 

September advance againsi LPV 166 partial ?C-7/12/07 $ 10.500 
September advance againsi LRA 037 ' partial 70-7/12/07 $ 99.208 
October advance against LPV 183 07 TCD 1X-60AJ7 S 71.416 
September advance against D7R041 IX - 8/2107 $ 26.943 

October advance againsi LPV 133 0? TCD 2AA-8/2/07 S 1.126.923 
September advance againsi D7P041 BY - S/2/07 $ 23.05? 
September advance against LRA 03? 4Z - 8/2/07 $ 99.208 
September advance against L f ^ 033 4Z-8/2/07 S 2.243,429 
October advance against LRV ISS 07 TCD AZ-8/2/07 S 62.225 
Seplember advance against LF^A 03? ID'- 812107 $ (99.203) 
Oclober advance against LPV IBB 07 TCD 70 - 8/2/0? $ 104.516 
Seplember advance againsi D7R037 partial S A ; 8/2/0? 
October advance against D7R0B7 partial BA - 8/2/0? 
October advance against D7P042 BA-3/2107 
October advance against 2Vk6Ee2 -SA- 3/2/0? $ 40,000 
October advance againsi D7P041 9 -80 /07 i 100,000 
Oclober advance againsi LPV IBS 07 TCD 1Y - 9/4/0? S 62.226 
October advance against LPM 222 1Y - 9/4/07 
October advance against LPV 222 0? TCD 2BB - 9/4/0? 
October advance againsi LFA/ 222 - 288 - 9/4/07 - 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
A/30/2011 

- • • - - -
- - . . . . . 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOS LPV 052 LRV 125 (TCD) LRA021 - LRA 03? ' ~ LRV 009 LPV 166 LRV 188 (TCD) D7P041 2Vk6E62 LRA 038 
OSBCRVOO OSBCRVOO OBCRVOO 0SBCCO04 OBBCCCXM OSBCRVOO OBBCCCXJl 088CCO02 OBBCCOOS OSBCCOO? OSBCRVOO OSBCCCXJ? OSBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO 0SBCCO04 OSBCCCXM HQOOBMOO 40SF84A OSBCRVOO 

October advance against D7R059 0? TOD 2BB - 9/4/0? 
October advance against LRV 183 0? TCD 4/kA-9/4/0? • '; $ (62.225) 

December advance againsi D7R059 0? TCD 2BB - 9/4AJ? 
December advance against D7P060 07 TCD 2BB-9 /4 /07 
December advance against LPV 222 0? TCD 3 Z . 9/4/0? 
December advance against LPV 222 0? TCO 4AA - 9/4/07 
December advance againsi LRA 046 07 TCD 4/kA - a/A/07 
December advance against LRV 021 0? TCD AAA-a/A/07 
December advance against LRV 021 07 T 4/kA-9/4/07 
December advance against D7P060 0? TCD ?E - 9/4/0? 
December advance against LF^233 07 T IZ-10/11/0? 
December advance against LPV233 0? T 2CC-10/11/07 
December advance against LPk02? 0? T 2CC-10/11/07 
December advance against L F ^ 4 0 07 T 2CC-10/11 /0? r •. 
December advance againsi D7R0B4 0? TCD 2CC-10/11/07 --
December advance against D7R086 0? TCD pending W/kF 8 trf 
January advance againsi D7P0S4 0? TCD 3AA-10/11/07 ' i -

January advance againsi D? f^S4 07 T 3/kA -10/11/07 
January advance against LRA0S1 07 T ABB. 10111/07 
January advance against D7P084 0? T 7F-10/11107 
January advance againsi D7P034 07 T 98 -10/11/0? 
January advance againsi LF^021 03 T 1/kA-1213107 
Januaty advance against LF^021 OS T 2DD-12/3/0? 
January advance against LRA004 03 T 2DD-12/3/0? 
January advance against LRAOCM OS T partial 38B 12/3/0? 
January advance againsi LRA021 0? T BCC and 2EE - 3/3/03 $ 
January advance against D7P0S4 0? TCD , BCC and 2EE - 3/8108 
Januaiy advance against D7P0S4 07 T 72DP BDD - 3/3/OS 
January advance egainst LPV021 OS T 7G - 12103107 
January advance against LPV021 08 T SD - 12/03/07 
January advance against LRV021 OS T 3 F - 3 W 0 8 
January advance against LPV021 03 T BDD - 3/3/03 
June advance against LRA004 03 T 3BB-1213/07 
June advance againsi LRAOCM OS T - 4 C C - i2nra? 
July advance against LRAOCM 03 T 4CC -12/03/0? 
July advance againsi LRAOl 7 OS T IBB-3/11/03 

'•-
July advance againsi LRAO17 08 T 2FF-B/11/OS 
July advance against LRAOl? 08 T BEE-3/11/08 
July advance against LRAOl? OS T ADD-3111/08 
August advance against LRA 01? T 4DD - 3/11/08 
August advance against LRA 01? T 7H-3111/03 
August advance against LRA 01 ? T 90-3/11/OS 
Augusi advance againsi LSP 096 OSBCRk/OO I E E - S O S / 0 8 
Augusi advance against LSR 096 OSBCRVOO 2 K K - 3 0 5 / 0 8 
August advance against LSP 096 OSBCRVOO 311 - 8/26/06 
Augusi advance against LSP 096 OBBCRk/OO 4HH - 8/25/08 
Seplember advance against LSR 096 OBBCRVOO 4HH - SOS/OS 
Oclober advance against LSP 096 OBBCCCXM I E E - 6 0 5 / 0 3 
C>:tober advance against LSP 096 0BBCCO04 2KK - 305/08 
CJctober advance against LSR 096 08BCCO04 311 - 805/08 
October advance against LSP 096 0SBCCO04 4HH - SOS/OS 
Oclober advance againsi LSP 096 OBBCCOCM ? K - 8 0 5 / 0 8 
Oclober advance againsi LSP 096 OBBCCOOA SJ - 805/OB 
November advents against LPk042 9H -10/17/08 
August advance against LRA 01? T OBBCRVOO trf fhjm WAF 7 lo 4 
Augusi advance against LSP 096 OSBCRk/OO Irf from W/kF 310 4 
CJctober advance againsi LSP 096 0SBCCO04 trf from W/kF 410 3 
January advance againsi LSP002 088CCCX)4 IFF - 10/23/03 
January advance against LSP002 08BCCCJ04 2LL-1008 /08 
January advance againsi L S F ^ 2 OSBCCCXM BJJ -10/28/08 
January advance against LSP002 OSBCCOOS 10- 10OS/08 
March advance against LSPOIB OSBCRVOO I G G -12/16/08 
March advance againsi LSPOIB OSBCRVOO 2MM - 12/16/03 
March advance against LSPOIB 09 OSBCCCXM 2MM-12/16/08 
March advance against LSPOIB 09 OBBCRVOO BLL -12/16/06 
March advance against LSPOIB 09 OSBCRVOO 4KK-12/16/08 
Man^h advance against LSPOIB 09088CRV00 7N-12/16/08 
Man^h advance against LSP0I3 09 OSBCRVOO SL - 12/16/OB 
March advance against LSP014 09 OBBCBDOB 9J - 12116/08 
March advance against LSPOIB 09 OBBCCOOS 10A-12/16/08 
March advance againsi C9H001 HQOOGEOO 11-2118109 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY 
A/30/2011 

WAF No/Dale PLANS - W A F HISTORY 
A/30/2011 

WAF No/Dale 

LRV 007 LRA 027 - LRA 036 LPV 169 LPV226 - - LRA 002 L P V 0 I 9 L P V 0 I 9 . LPV 019 • LPV019 ' LRAOOS -.: • LPV 052 LPV 125 (TCD) LRA02I - LRA 03? LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6ES2 LRA 036 

.: .-•• ..,•!:-,. 
OSBCRVOO OSBCRVOO OSCRVOO 0BBCCO04 08BCCO04 OBBCRVOO OSBCCOOl 03BCCO02 OSBCCOOS OBBCCOO? OSBCRVOO 08BCCO07 03BCCO04 OSBCRVOO OBBCRVOO OSBCRVOO OSBCCCXM 08BCCCXJ4 HQOOBMOO 40SFB4A OSBCRVOO 

March advance againsi C9H001 501E52C 11-2/18/09 
July credil against LSP 002 OSBCCOOS 108-8/19/09 
July advance againsi LSP 002 088CCO04 108-8/19/09 
July credit against LSP 002 08BCCCXJ4 108-3/19/09 
July advance against LSP 002 08BCCO04 10-10/28/08 
July advance againsi LSP072 OBBCRVOO 4LL-4/9/09 
August advance against LSR072 OSBCRVOO mH--:/3/03 
August advance against LSR072 OSBCRVOO 2NN - 4/9/09 
Augusi advance against LSP072 OSBCRVOO 4LL-4/9/09 
Augusi advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OSLRABC B02DD2C 0BBCCO04 2506 COOl 2.00 - 6/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOl , 2.00,-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 6M -6/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C 0SBCCO04 2506 COOl • SM -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 03BCCO04 BNN !,t.d 20 - S/28/09 
Oclober advance against LSP201 OSBCRVOO 1.11-6-17-09 -
(Mober advance against LSP201 OBBCRVOO '4MM-e/1? /09 
October advance againsi LSP201 OSBCRVOO • , 2PR-8/17/09 
TRF from WAF 10 lo WAF 1 UJ and IOC-12/15/09 
January advance against LSP201 OBBCRVOO 2PP-3117/09 
TRF from WAF 2 to W/kF 8 2SS and S'O'-7/1/10 
TRF from W/kF 4 lo WAF 8 4PP and B'O'- 7/1/10 
TRF from WAF 10 lo WAF 3 IDE jnd S'O' - 7/1/10 
Febroary advance againsi LSP169 10 TR2B 9 L - '10/14/10 
April advance against LSP013 11 TR2B O M - S O W 2/3/11 

TOTAL ADVANCES $ 2.129710 $ 3.5O0.000 $ 3.324.504 $ 235.000 $ 375,500 $ 1,700,000 S 55,000 $ 55.000 i 55,000 S 35,000 i 6.217,769 $ 282.231 i 1,961.263 $ 4,544,302 J 2,289,500 $ 400,000 S 10,500 $ 1,365,080 S 150,000 $ 40,000 $ 2,243,429 

Balance lo Advance (WAFs less advances) % S $ i $ $ $ J S $ S $ $ S $ $ $ $ $ $ $ . 
A C T U A L COSTS (Disbursements) 

A/30/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements . . 

CURRENT MONTH Disbursements . ; . 

- . , • . ... 
Balance to Advance is Disbursements less advances -• .. . . . . 1 . 

Balance lo Advance is Commitments less advances • . . ', • , ' . „ 

. , - „ , , . 

Balance to Advance is.WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY 
A/30/2011 ,. . 

WAF No/Date 

• - - - • - , - - , . . „ . . _ - . ... ... • - - - • - , - - , . . „ . . _ - . ... ... 
D7P037 D7P042 LR\022 LPV222 (TCD) D7P0S9 (TCD) D7R060 (TCO) LRV 021. LRV 021 (TCD) LRA046 (TCD) LRV233 .. LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P0S4 LRA0S1 LPV021 LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM 0SBCCCXJ4 - HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO 08BCRV00 08BCCOO4 OBBCCCXM OBBCCCXM OBBCTAOO 08BCTA00 OBBCTAOO OSBCRVOO 06BCCCXJ4 OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

LPV 046 03 T SALOP 60102D 0SBCV0O4 2507 COOl • - , , ,. 1. sisn>3 

'•• 
LRV 015 03 T SALOE 50102D OBBCR\«JO 250? COOl - . I A - 6 / 4 / 0 3 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 CCXJI • •-, - 2-6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOl •; ' 3-6/4/03 
LRV 015 03 TS/kLOE 50102D OSBCRVOO 250? CCXJI • ,: 4-6/4/03 
LRV015 03T BALOE 50102DOBBCRVOO 250? c o o i : - 5-6/4/03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOI 18-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507CO01 • - - 2A-7/10/03 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507CO01 '• • • BA-7/10/03 
LRV 094 03 T BALOE 60102D OBBCCCXM 2507 CCXJI- •' - -3A-7/10/03 
LRV 015 03 T8ALOE50102D OBBCRVOO 2507 COOI - - ' - AA-7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507CO01- -10-10/28103 

- - •• 
LRV 023 OBT SALOE SO102D OSBCRk/OO 250? COOl - • -t 23-10/23103 
LRV 023 03 T BALOE 501020 OBBCRVOO 2607 COOI . -AB-10/23/03 
LPV 142 03 T SALOP 60102D OSBCCCXM 2507CO01 - •- - 4B-10OB/03 

-- - • 
LRV 142 03 T S A L O P 50102D0SBCCO04 2507 CO01- . '•- - AB-10/28/03 
L P V 142 03 T BALOP 5O102D OSBCCCXM 2507 C004 - • - - 3 8 - 1OOS/03 -
LRV 026 03 TC SALOE 50102D OSBCRVOO 250? COOI • : - ::, » 10-10/23/03 - _ 

• -• 
LRV 025 03 TC 8.ALOE^50ln2D nsRCRVOn ^507 COOI '- 20-10128X13 
LRV 026 03 TC SALOE 501020 OBBCRVOO 2507CO04 •• • v : - 3 C - 1 0 0 9 / 0 3 
LRV 026 03 TC BALOE 501020 OBBCRk/OO 250? COOI - :- • - - • -40 -1009 /03 
LRV 031 03 TC BALOE 50102D OSBCRVOO 250? COOI • '- - - - IE-10/29/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 250? COOI - 2 0 - 1 0 0 9 / 0 3 
L R V O B l 03 TC SALOE 50102D OSBCRVOO 2507 0 004'^ - • • • ' • 3D'. 10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 CO04 - 4D-10Q9/03 
LPV 037 04 T SALOP 302DD2C 088CC004 2507,0001 1F-A/6I0A 
LRA 010 04 T BALOR 302DD2C OBBCRk/OO 250? COOI • 2E-4 /6AM 
LftA 010 04 T SALOR 302DO2C OBBCRVOO 2507 CCXJI 2E - A/SmA 
LPV 037 04 T SALOP 302DD2C OBBCCCXM 2507 COOI - • • •• - -3E-4/6/04 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 4E-4/6/04 
LPV 037 04 T SALOP B02DD2C OBBCBBOS 2507 COOl - 5A-4/6/04 
LPV 037 04 T BALOP 3020D2C OBBCBBOS 2507 COOl - - - - - - SA - 4/6^4 

• 
LRA 019 04-T 8AL0R 3O2DO2C OBBCRVOO 260? COOI - - • - 1G-6/1/04 
LF?A019 04 T SALOR B02DD2C OSBCRVOO 2507 CCXJI • - - 2F - 6/1/04 
LRAOlO 04 T SALOR 302DD2C OBBCRVOO 250? COOI - - , ; - BF - 6/1/04 
LfA/ 085 04 T S/kLOP B02DD2C OBBCCCXM 250? COOl • 3F-6/1/04 
LRA019 04 T BALOR 302DD2C OSBCRVOO 250? CCXJI 4F-6/1/04 
LftA019 04 T BALOR 302DD2C OBBCRVOO 250? COOI - : 4F-6/1/04 
LSP023 04 Tft2 OBL 302DD2C 08BCBB02 2507 C003 — - 6-611/OA 
LRA034 04 T BALOR 302DD2C OBBCRVOO 250? COOI -IH-7/7/04 
LRA034 04 TSAL0R:B02DD2C OSBCRVOO 250? COOl - - - • -2G--7/7/OA _-
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI i -2G-7/7/0A 
LltA034 04 T BALOR 302DD2C OBBCRVOO 2607 COOI - • : 3G-7 /7 /04 
LFtA034 04 T 8/kLOR 302DD2C OSBCRVOO 2507 CCXJI ,- -• :4G-7moA 
LRV 011 04 T SALOE B02DC6C OSBCRVOO 250? COOV : •-• ,; - ; - -: 11-900/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 250? COOI •• •2th9l20/0A 
LRV O i l 04 TSALOE 302CX;6C OSBCRVOO 250? COOI • " 2h-9O0/04 
LRV 011'04 T SALOE 302DC6C OBBCRVOO 2507 COOI - • -. 3h'- 900/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 CO01 - — , - 4h - 9/20/04 
LRA 03S 04 T SALOR 302DO2C OBBCRVOO 2507 COOI, • -4h -900 /04 -
LRV 011 04T S/kLOE 3020C6C OSBCRVOO 2507 COOV 6A-- 900/04 
LPV 25104 T BALOP 302DD2E0BBCCO04 2507 COOI • - r - -• 21-10/8/04 
LPV 253 04.TCD BALOP 302DO2E 088CCO04 2507 COOI ••'.;'• '21-10/8/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOl " I J -1201 /04 
LRA 001 OS T SALOR 302DD2C OSBCRVOO 2507 CCXJI . - , ' 2J -1201/04 
LftA 001 05 T SALOR 302OO2C OSBCRVOO 2507 COOI. T 31. 1201/04 
LFIA 001 OS T BALOR 302DD2C OBBCRVOO 2607 COOI • - - - - 4 1 - 1 2 0 1 / 0 4 
LPV 044 05 T SALOR 302OD2C OSBCCCXM 2507 COOI ; • - - BJ-2/18/05 
LPV 044 OS T SALOP 302DO2C OSBCCCXM 2507 COOl - - — r -~ - •-• ,3j-2/isras 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507 COOI - - ~ - • 5Di211Sn>5 
L R V 0 1 5 0 3 T S A L O E 501020 OBBCRVOO2507CCXJI • - -- - 4J-2/18/05 
LRV 011 04 T BALOE 302DC»C OSBCRVOO 250? COOI '. ' •. . „ . ' 4 j .2 / t8AJ5 

LFTAOOS OST SALOR 302DD2C OBBCRVOO 2507 COOI - •AJ-2118m5 
LRA OOS OS T BALOR 302DD2C OBBCRVOO 2507 COOI AJ-2118X15 
LRA OOB OS T SALOR B02DD2C OBBCRVOO 250? COOI " ' AJ-2118105 
LFtA 008 05 T 8/kLOR 302DD2C 08BCRk/00 2507 COOI' • AJ-2118105 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COO r " • - •• ' IK-2/18/05 
LFtA 008 OS T SALOR 302DD2C OSBCRVOO 2507 COOI • .1K-2/1S/05 
LFIA 008 OS T SALOR 302DD2C OBBCRVOO 2607 COOl , ' • V • ! : • - • 2K--2/13/05 
LRV011 04 T S A L O E 302DC6C OSBCRk/OO 250? COOT: ' r------ - . : - •: 6B--2/18ra5 
LRV 01 ( 04 T BALOE 302OC6C OSBCRVOO 2507 COOI ;- 68 r 2/18/05 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
4/30/2011 

07P037 ' D7P042 LPk022 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LRV2B3 - LRV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P0S4 LR/kOSI LPV021 LRA004 LRAOl? LPV069 LRA02? 

HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRk/OO OSBCCCXM 0S8CCO04 08BCCO04 OBBCTAOO OBBCTAOO OSBCTAOO OBBCRVOO OSBCCCXM OSBCRVOO OSBCRVOO OBBCBDOB OBBCRVOO 

LPV 037 04 T SALOR B02DD2C OSBCBBX 250? C002 SE-6/13/05 

LRA 019 05 T BALOR 302OD2C OBBCRVOO 250? COOI IL-6/13/05 
L f ^ 095 OS T BALOR 302DD2C 0BBCCCXJ4 250? COOI IL-6/13/05 
LRA 019 05 T SALOR B02DO2C OBBCRVOO 250? COOI - 2L-6/13/05 

LftA 019 05 T SALOR 302DD2C OSBCRVOO 250? COOI 2L-6/13/05 
W4X607 04AJ5C 26W10NN 405FB2A 250? COOI . 3K-6/13ra5 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 2507 COOI 3K -6/13/05 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI AK-6/13/05 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 1 M - 606/05 

LRV 095 05 T BALOP 302DD2C 0B8CCO04 2507 CCXJI 1 M - 6 O B / 0 S 

LRA 019 05 T BALOR B02DD2C OBBCRVOO 250? COOI - 2M-608 /05 
LftA 019 05 T BALOR 302DD2C OBBCRVOO 250? COOI 2M-608 /05 
LPV 095 05 T BALOP 302DD2C OBBCCCXM 250? COOI BL -608 /05 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 250? COOl . ;L -SOB/05 

LPk/229 OS T BALOP 302DD2C 0BBCCO04 250? COOI IN - 9/12/05 
LPV229 OS T SALOP 302DD2C 0SBCCO04 250? COOI IN-9/12/05 
LRV229 OS T SALOP 302DD2C OBBCCCXM 250? COOI 2N-9/12/05 

LRA046 05 T BALOR 302DD2C OBBCRVOO 260? COOI " ' : 2N-9/12/05 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 3M-9/12105 
LitA048 OS T SALCR 3C2DD2C GSSCRVCO ''SO? COOI A k i . 9/i2.'05 

LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 1-or • 12113105 
LRAOOl OST BALOR 302DD2C OBBCRVOO 2507 COOI - " : 2-0"-12/13/05 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 3N - 12113/05 
LRV011 04 T SALOE 302DCSC OSBCRVOO 2507 COOI BN-and 6C-12/13/06 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 250? COOI AN-12113105 

LSP023 04 TR2 OBL 302DD2C 0B8C8802 2607 COOB • - 60-12/13/05 

LI^A 00? 06 T BALOR 302DD2C OBBCRVOO 2S07 COOI ' a-O- - 4/5/06 
LRA 007 OS T SALOR 302DD2C OBBCRVOO 250? CCXJI B'O--4/6/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2P - 4/5/06 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOt 2P-4/5/06 
L J ^ 00? 06 T SALOR 302DD2C OSBCRVOO 250? COOI IP-4/5/06 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 250? COOI • ' IP-4 /5 /06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 250? CCXJI 4''0'^ - 4/5/06 
LRA 007 06 T SALOR B02DD2C OBBCRVOO 2507 COOI 4-0- • 4/5/06 
LRV 007 06 T 8AL0E 302DC6C OSBCRVOO 2507 COOI 10-5/30/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 260? COOI 20 - snorao 
LRV 007 06 T SALOE 302CJC6C OBBCRVOO 2507 COOI 3P-5/30/06 
LRV 00? 06 T SALOE B02DC6C OBBCRVOO 250? COOI • 4R - 5/30/06 

LftA02? OST BALOR 302DD2C OSBCRVOO 250? COOI - r IR-6/12/06 
LRA02? 06T SALOR 302DD2C OSBCRVOO 260? COOt ' • - 2R-6/12106 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOI ' 2R-6/12/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI - ' 30-6/12106 
LRA027 OST BALOR 302DD2C OBBCRVOO 250? COOI ' AQ-6/12106 

LIRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOI '- • ' .,4Q;-6/12/06 
Transfer LRA 007 06 T S/kLOR 302DD2C OBBCRVOO : • , . ' , 2T and BS 8/9/06 
LRV 007 06 T S/kLOE 302DC6C OSBCRVOO 2607 COOI • • ' . - '4S 8/9/06 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI A5 8/9/06 
LftA 036 06 T SALOR B02DD2C OBBCRVOO 2507 COOI - • '- IS-8 /8 /06 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 250? COOI " • ' . IS-8/8/06 
LftA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOl 2S - 8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 2S-S/8 /06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI •4R-8/8/06 
LftA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOt " ' ' - ' ' 4R-S/S/06 

LPV 169 06 T BALOP B02DD2C 0BBCCO04 2507 COOl 3R-8I8I06 
Transfer LRA 036 06 T S/kLOR 302DD2C OBBCRk/OO 2U and 4T- 9/22/06 
LPV226 OS T SALOP 302DD2C 0B8CCO04 T - IT - 1004/06 — - - . . . 
LPk/226 06 T S A L O P 3020020 O S B C C 0 0 4 - - - ~ ' -• 2V-1004 /06 
LP\/226 06 T 8/kLOP 302DD2C 0BBCCOO4 , ' - - BT - 1004/06 -
LRA 036 06 T BALOR 302DD2C OSBCRVOO 250? COOI ' AV-12112106 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • 2W-12/12/06 -
LRA 002 0? T BALOR 302DD2C OBBCRVOO 2507 COOI : ' , ' i 2 W - 12/12/06 
LPV 019 07 T BALOP 302DD2C OSBCCOOl 250? C0O4 3U-12/12ra6 
LRV 019 0? T BALOP 302DD2C 088CCO02 250? C002 ' • • BU-12/12/06 
LPV 019 07T SALOP 302DD2C OSBCCCXJS 250? C006 ' - r ' : • -. BU - 12/12/06 
LftA 002 0? T BALOR 302DD2C OBBCRVOO 2507 COOI - 3 U - 12/12/06 
LPV 019 07 T SALOP 302DD2C OSBCCOO? 250? COOB . — : '• - 7-12/12/06 

LRA 005 07 T SALOR 302OD2C OBBCRVOO 2507 COOI 1U-2/6/07 

LRA 005 0? T BALOR 302DD2C OBBCRVOO 250? COOI ' • ' , • 2X--2/6/07 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 250? COOI: : .- - ' ^2X- '2 /6AJ7 

LftA 005 0? T SALOR 302DD2C OBBCRVOO 2507 COOI - ; ," • -,;: ;-2X--2/6m7 

L l ^ 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI • - i 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Dale 
4/30O011 

- • • - - '-:-. "' 
J _ - • • 

-• • • D7P037 . D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P06O (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPkO40 D7P0S4 (TCD) D7R0S6 (TCD) O7P084 LRA051 LRV021 LRA004 LRAOl? LPV069 •RA027 

HQOOBMOO HQOOBMOO 0SBCCO04 0S8CCCXI4 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO 06BCRVO0 0BBCCO04 0BBCCO04 08BCCO04 OSBCTAOO. OSBCTAOO OBBCTAOO 088CRV00 08BCCO04 OBBCRk/OO OSBCRVOO OSBCBDOB 38BCRVOO 

L IV i00507 78/kLOR302DD2COSBCRVOO2507COOI ' : ' . . AW •2/610/ 
LRA 005 07 T SALOR 302DD2C OSBCRk/OO 250? COOI .' j , " ;. AW-2/6/07 
LPV 062 07 T SALOP 302DD2C OSBCCOO? 2607 COOB _ : . . ' • - . ; . . ?A-2/6 /07 
LPV 125 07TCD SALOP 302DD2C OSBCCCXM 250? COOI . ; ' . - '1V.-5/7/07 
LfiV 125 07 TCD 8/kLOP 302DD2C OBBCCCXM 250? COOI 2Y-5/7/07 

LF»V 125 0? TCD 8/kLOR 302DD2C OBBCCCXM 250? COOI ' 3W-5 /7 /07 -
LRA 021 0? T S/kLOR 302DD2C OSBCRk/OO 250? COOI 3W-5/7/07 
LRA 021 07 T S/kLOR 302DD2C OSBCRVOO 260? CXXJl . . . 3W - 6/7/07 
LRA 021 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOl - - . 4 X - - 5 / 7 / 0 7 
LRV 125 07 TCD 8/kLOP 30JDD2C OBBCCCXM 2507 COOB. . , - - J 8,-5/7/07 
LRA 037 0? T B/kLOR 302DO2C 088CRk/00 250? COOI IW-7/12107 
LF?A0370?TSALOR302D02C068CRk/D0 250?.C001 . . . r 2Z-711210/ 
LF?A 037.07 T S/kLOR 302DD2C.0SBCRV0O 2507 CXXJl . . . : : . ; . . . . 3X- 7/12/07 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 2507 COOI . i. . •- --. . ; 4Y-? /12 /07 
LRA 03? 07 T SALOR 302DD2C OSBCRVOO 2507 COOI: : AY-7/12107 : -
LRV 009 07 T 9AL0E 302DC6C OSBCRVOO 250? COOI :. , _ . AY.-7/12107. 
LRV.166 07T SALOP 302D02C OBBCCCXM 2507C001 : . . .' 7C-.7/12107 

• < 
LFtA 037 0? T.SALOR 302DD2C OSBCRVOO 2507 coot . . , . 70-7/12107 
LF^V 188 07 TCD SALOP 30JDD2C OSBCCCXM 2507 COOI IX-6 /2 /07 . 
D7P041 0? T 72DR 302DD2D HQOOBMOO 2507 . IX-3/2 /07 
L P V ISS 0? TCD SALOP 30JDD2C OBBCCCXM 2507 COOI . , 2/kA - 8/2107. 
D7P041 0? T 72DP 302DD2D HQOOBMOO 2507 . . . . B Y - S/2/07 
LFtA 037 07 T SALOR 302DD2C 088CR\/00 250? COOI . . . . . . • 4Z - BOA)? 
LFtA 038 0? T 8/kLOR 302DD2C OSBCRk/OO 250? COOI : . . . . 4Z -80AJ7 . - -' 
L P V 188 0? TCD S/kLOP 30JDO2C OSBCCCXM 2507:0001 . -. AZ-8/2107 
LRA 037 07 T SALOR 302DD2C OSBCRk/OO 250? COOI . .70 - 8/2107. 
L P V 188 07TCD 8/kLOP 30JDD2C OBBCCOCM 25O7.C0O1. . . . . 7D - sora? 
D7P037 07 .T72DP.302DD2C HQOOBMOO 2507 .. - .- ' .,.' , ... SA - 812107 S 266.67? 
D7P03? 0? T.72DP 302D02C HQOOBMOO 250? . . .. . - SA-S/2/07 $ 133.323 
D7P042 0? T 72DP 302DD2D HQOOBMOO 2507 : S A - 8 0 / 0 7 S 335.000 -
2W6E62 0607 CB 262W0NN 405F84A 257.1 ^ .. ^ . . . . . . SA-SOAJ? 
D7R041 0? T 72DP 302DDJD HCJOOBMOO 2507_ . .' _ - .9 -3 /2 /07 -
LF>V 188 07 TCD S/kLOP 30JDD2C OBBCCCXM 260? COOI. 1Y -O/A/Q/ 
LPM 222 0? T:B/kLOR 302DD2C OSBCCCXM 2507 COOI - 1Y-9/4/07. $ 62.295 
L f ^ /222 07 TCD SALOP. 302DD2C08BCCO04 2507 COOI . . . . . 2BB-9 /4 ro7 $ 403,425 
L F ^ 222 0? T S/kLOP 302D02C OSBCCCXM 250? COOI.: , 288 - 9/4/07 $ 204,14? 
D7P059 07 TCD 720P 302DD2C HQOOBMOO 2507 . : - ; 2BB - a/A/07 $ 221,810 
D7P059 0? TCD.72DP 302DD2C HQOOBMOO 2607 . 288, . 9/4/07 $ 26,190 
D7R060 07 TCD 72DR 302OD2C HQOOBMOO 2507 . 2BB-9 /4 /0? $ 88,423 
LF>V 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI 3Z - 9/4/0? $ . 39.036 
LF>V 183 07 TCD 8/kL0P.302DD2C OSBCCOCM 2507COOI 4AA-9/4/07 
L F ^ 222 07-TCD 8/kLOP 302DD2C 06BCCCXM 2507 COOI. AAA-3/A/07 -$ 296,972 
LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 250? COOI.- .. . 4AA-9/4/07 S 246,631 - - - -
LRV 021 0? TCD S/kLOE 302DC6C OSBCRVOO 250? COOI . AAA-a/A/07 $ 81,316 
LRV 021 07 T S/kLOE 302OC6C OeBCRVOO 2507 COOI - . - . . AAA-a/A/07 $ 31.283 
D?F?060 07 TC072DR B02OD2C HQOOBMOO 2507 . . . . • 7 E - 9/4/07 » 1,677 
LPkOBB 07.T BALOP 302DD2C 0S8CCO04 2507 COOI . . . . . .:. .-IZ-10/11/07 $ 154,886 ... 
LPM233 07 T BALOP 302DD2C OBBCCOOA 2507.C001 2CC - 10111/07 $ 60,220 
LF^/22707 T SALOP 302DD2C OSBCCCXM 2507 COOI . 2CC-10/11/07 S 10,000 

- • . ' • 
LF>V240 07 T SALOR 302DD2C OSBCCCXM 250? COOI - 2CC-10/11/07 S 7,160 
D7F>084 07 TCD 720P 302DD2C OSBCT/kOO 2507 ... 2CC - 10/11/07 S 149,330 
D7P0S6 0? TCD 72DP 3020C6C OSBCTAOO 250? . 2CC - 10/11/0? $ 1,206,648 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 250? .BAA-10/11/07 $ 214,799 
D7P0S4 07 T 72DP 302DDJC OSBCTAOO 2507 - . , . •. . . . . 3 A A - 10/11/07 $ 16,724 
LftAOSI 07 T 8/kLOR 302D02C OSBCRVOO 2507 COOI ABB-10/11/07 $ 7.305 
D7P084 07 T 72DP 302DDJC OSBCTAOO 250? 7F - 10111/07 i 5,306 
D7F>0S4 07 T. 72DR 302DDJC OBBCTAOO 2507 : . - .80-.10/11/07 J 229,660 
D7P0S4O7T72DP3O2DDJC OSBCT/kOO 2507 - . . - . - . . 98 -10/11/07 $ 3,659 I 

D7P0S6 07 TCD 72DP 3020C6C OBBCTAOO 2507, - . . - . •' .2EE-1/8«J8 S (1,206,648) 
D7P0S6 07 TCD72DP 302DC6C OSBCT/kOO 250? „ , BE--1/8/08. $ 1,206,643 
LI?A021 07T S/kLOR 302D02C OSBCRVOO 2507 C 0 0 1 ' , - - - ., . „, -3CC-.1/B103-
D7P0B4 07 TCD 72DP302DD2C OBBCTAOO 250? . - f - - , BCC-1/8 /08 S (130,656 
LFtA021 0? T 8/kLOR 302D02C 088CRV0O 2507 COOI . • : , ; - - , , .2EE-1/8/08 
D7P084 07 TCD 72DP.302DD2C OBBCTAOO 250? . , 2EE - 1/8/03 $ 130,656 
D7P0B4 07 T72OR302DO2C OBBCTAOO 2507 . . .- S (229.680 
D7P0B4 07 T 72DP 302DD2C OBBCTAOO 250? - - •.3DO-3/3/03 • S 229.680 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507C001 - , • - •- • 1AA- 12/3/07 S . 480.584 

LF>V021 08 TSALOP 302OD2C08BCCCXM'2507 COOI- • .•.200-12/3107 $ 633.446 
LRA004 OST S/kLOR 302D02C OSBCRVOO 2507 COOI . •~2DD-12l3m7 S 2.151.312 
LRAOOA 08 T SALOR 302D02C OSBCRk/OO 2507 COOI .. „-, -. 3BB-.12/3I07 $ 1.273,663.00 

LRA004 08 TSALOR 302DD2C OSBCRVOO 250? COOI - . - - 3BB-12/3107- $ 1,366,261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
A/30/2011 

• — • • 
~ D7R037 — D 7 P 0 4 2 — LPV222 LPV222 (TCD) D7P0S9 (TCD) O7P060 (TCD) LRV 021- LRV 021 (TCD) LRA046 (TCD) LPkOBB LRk02?- LPV240 D7P0S4 (TCD) D7P086(TCD) D7P084 — LRA051 LPV021 LRA004 LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO 088CCO04 . OSBCCCXM HQOOBMOO HQOOBMOO 0S8CRVOO OSBCRVOO OSBCRVOO OBBCCCXM 088CCCXM OBBCCCXM OBBCTAOO OSBCTAOO OSBCTAOO OBBCRVOO 08BCCO04 OSBCRVOO 088CRV00 OBBCBDOB OBBCRVOO 

LftA004 OS T S/kLOR 302DD2C OBBCRVOO 250? COOI 4CC-12rtJ3/0? S 1,633,739.00 

LftA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI •• ACC • 12103/07 % 320,034.00 

LPk/021 OB T BALOP 3Q2DD2C 0SBCCO04 2607 COOI • 7G-12/03AJ7 S ' 3.223 

LPV021 08 T BALOP 302DD2C OSBCCCXM 2507 COOl ' BD-12/03/0? $ 65.30? 

LPV021 OS T BALOP 302DD2C OSBCCCXM 2507 COOI ', . ' - BF - 3^/08 $ • (65,30?) 

LPV021 OS T SALOR 302DD2C OBBCCCXM 2507 COOI - 3DD - 3/3/08 $ ' 65,307 

LRA017 OB T SALOR 302DD2C OBBCRVOO 250? COOI ~ - - ̂  - •• - 1B8 - -3 /11 /03 

- • 
$ 109.53? 

LRAOl? 08 T BALOR 302DD2C OSBCRVOO 2607 COOI - - * - 2FF-3/11/OB % 1.571,696 

L I ^OI? OST BALOR 302OD2C OSBCRk/OO 2507 COOI • 3EE - 3111/03 S 776,093 

Ll?/k01? OST SALOR 302DD2C OBBCRVOO 250? COOI - " - 4DD-3/11/08 - $ 222,435 

LftAOl? OS T-3/kLOR 302DD2C OBBCRVOO 250? COOI 40D - 3/11/08 $ 2,376,245 

LRA017 OS T BALOR 302DD2C OSBCRVOO 250? COOI ?H - 3/11/08 $ 193,739 

LPk/069 OBT 8/kLOP 302DD2C OSBCBDOB 2507 CXXJl 90 - 3111/08 $ 15,000 

L l ^ 0 2 7 OST BALOR 302DD2C OBBCRVOO 250? COOI - • . ICC-5/19/08 $ 99,399 

LIRA027 06T BALOR 302DD2O OSBCRVOO 2507 COOI 2GG-5/19/08 $ 552,004 

LRA027 OST SALOR 302DO2C OSBCRVOO 250? COOI • . ' BFF-5/19/08 S 126,452 

LPV102 03 TCD ALOP 302DD2C 088CCCJ04 250? COOI • 3FF-51iam 
LFtA027 OST SALOR 302DD2C OBBCRVOO 250? COOI 4EE-5/19/08 $ 2,972,145 

LPMIOi 03 TCD ALOP 302DD2C 08BCCO04 250? COOI 71 - 5/19/08 
LPVm? OR TCD ALOp 30?Dn?C OSBCCCXM ?^rn COM • - - - - , ' RH-.S/tg/rifl 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 250? COOI 90-5/19/03 
LPV102 OS TCD/kL0P302DD2C OSBCCCXM 250? COOI • • . 9E - 605/03 
LPV102 08 TCD ALOP 302DD2C 0SBCCO04 250? COOV - - ' 2HH - 605/08 
LRV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOI 1DD-6I2510B 
LF>V16? 08 T SALOP 302DD2C OSBCCCXM 2607 COOI - 2 11 - 605/08 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2507C001 BGG - 605/08 
LPV167 OS T S/kLOP 302DD2C OSBCCCXM 250? COOI - • 4FF - 605/08 
LPVI67 08 TCO SALOP 302DD2C OSBCCCXM 250? COOI • 4FF - SOSAJB 
LRA034 08 T BALOR 302DD2C OBBCRVOO 250? COOI 4FF - 605/06 
LPM167 08 T 8/kLOP 302DD2C OBBCCCXM 2507 C001- ? J - 605/08 
LF=V160 08 TCD BALOP 302DD2C 08BC6D03 2507 COOI • 9F-BOSAJS 
LF?A034 OB T BALOR 302OD2C OSBCRVOO 2507 COOl 2JJ - 704/03 
LI«A034 OS T 8/kLOR 302DD2C OSBCRVOO 250? COOI BHH - 704/08 
LRV167 OS TCD SALOP 302DD2C OBBCCOCM 250? COOI • 3HH - 704/03 
LRA034 OS T-SALOR 302DD2C OSBCRVOO 2507 COOI , 4 G G - 7 0 4 / 0 8 
LF^167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOI • 4GG-7/24/03 
LfiA027 OST SALOR 302OD2C OSBCRVOO 2507 COOI I E E - 8 0 5 / 0 3 $ (99.399) 

LRV167 08 T 8/kLOP 302DD2C 088CCO04 2507 COOI - I E E - 3 0 5 / 0 8 
LSP096 08 TR28 OSLRABC 302DD2C OSBCCCXM 2507 COOl I E E - 8 0 5 / 0 3 
LSP096 OS TR2B O S L I ^ C 302DD2C OBBCRVOO 250? COOI IEE-sosras 
LRA027 OST BALOR 302DD2C OSBCRVOO 250? COOI 2KK - 805/08 $ (552,004) 

LPV102 06 TCD ALOP 302OD2C OSBCCCXM 250? COOI 2KK-8O5/08 
LRV167 08 T BALOP 302DD2C0S8CCO04 2507 COOl - •• 2KK - SOS/OS 
LFIA034 08 T SALOR 302OO2C OSBCRVOO 2507 COOl 2KK - 305/03 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI 2KK - sosros 
LSP096 OS Tft2B OBLRABC 302DD2C OBBCRVOO 250? COOI 2KK - sosras 
LftA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI , 311 - SOS/08 
LRA027 OST BALOR B02DD2C OSBCRVOO 2607 COOI Bll - BOSTOB $ (126,452) 

LPV167 OS T SALOP 302OD2C 0S8CCO04 2507 COOl- 311 - SOSTOB 
LPV167 08 TCD SALOP 302DD2C OBBCCOCM 2507 COOl - 311 - 805/08 -
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 260? COOI • •311-SOS/OS 
LSP096 08 TR28 OBLR/kBC 302DO2C OBBCCCXM 2507 COOI - -. - 311-8/25103-
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI 311 - 805/08 
LRA027 OST B/kLOR 302DD2C OBBCRVOO 250? COOI 4HH-B05raS $ (2,972,145) 

LPV16? OS T SALOP 302DD2C OSBCCCXM 250? COOI 4HH - BOS/OB 
LPV167 08.TCD SALOP 3020D2C OSBCCCXM 2607 COOI . 4HH - SOS/OS 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 260? COOI - 4HH - SOS/OB -
LSP09S 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI - 4 H H - s o s r a s 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 25070001 4HH - 3/25106 
LPV167 OS T SALOR 302DD2C OSBCCCXM 250? COOI • 7K - sosras -
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI • , 7K-SOS/08 
LSP096 08 TR2B OBLftABC 302DD2C 0BBCCO04 2507 COOI 7K - 805/08 
LPV102 OS TCD /kLOP 302DD2C OBBCCCXM 2507 COOI • BJ - 306/03 
LSP096 03 TR2B OSLftABC 302D02C OBBCCCXM 2507 COOI S J - SOS/OS 
LPVISO OS TCD SALOP 302DD2C OSBCBDOB 2607 COOV . . . 9G-SOS/OS 
LSR096 08 TR2B OSLRABC 302DD2C OBBCBDOB 2507 COOI . - ' ' 9G - BOS/OB 
LSR096 OS TR2B OSLRABC 302DD2C 0S8C8D03 250? COOI ' . 9 H - 10/1?raB 
LPV242 OB TCD BALOP 302DD2C 0BBCBD03 2507 COOt - - - 9 H - i o / i 7 r a s 
LSP002 09 TR28 OBLftABC 302DD2C OBBCCCXM 2506 COOI IFF.;, 1003/08 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI 2LL - 1008/08 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOI - 3JJ-10OB/0B 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Date 
4/30/2011 - - - - -

- • ' - "-' • 
,: 

' ' - ' ----• • • 
-

D7P03? D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7R0S0 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPk027 LRV240 D7P0B4 (TCD) D7P0B6 (TCD) D7P0S4 LRA051 LPV021 - LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0BBCCCXI4 OBBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO OBBCCOOA 08BCCO04 08BCCO04 OSBCTAOO OSBCTAOO OBBCTAOO OSBCRVOO OBBCCCXM OSBCRVOO OBBCRVOO OSBCBDOB OSBCRVOO 
POP extension only - - - • . , , . - . . . , : , • . , . . . . 4 l l -10O6ra8 
P O P extension only . .—•• • 7L - 10OS/08 
P O P extension onty -'"r-r-i--"- - •SK-lOOBTOB 
POP extension only :-- •- - 9I-10OS/08 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCXJS 2506 COOS 10-1008/03 
LRA017 08 T SALOR 302DD2C OSBCRVOO 250? COOI 7M 12/1S/08 $ (193,789) 

LSR096 OS TR2B OSLftABC 302OD2C OSBCRVOO 260? COOI 3KK-12116/08 
LSP096 OS TR2B OSLRABC 302DD2C OBBCCCXM 250? COOI 3KK-12116108 
LSP096 08 TFt2B OBLftABC 302DD2C OBBCRVOO 250? COOI AJJ.12116I0B 
LSP096 08 TR28 OSLRABC 302DD2C OSBCCCXM 2507 COOI AJJ- 12116ms 
LRAOl? 08 T 8/kLOR 302DD2C OBBCRk/OO 250? COOt AJJ-12116/08 S 193,789 

LSPOIB 09 TR28 OBLFtABC 302DD2C OBBCRVOO 2506 COOI 100-12116/03 
LSPOl 3 09 TR2B OBLRABC 302OD2C OBBCRVOO 2506 COOl 2 M M - l2/16raB 
LSPOIB 09 TR2B OSLftABC 302DD2C 088CCO04 2506 COOI •2MM-12/I6ras "' 
LSPOIB 09 TR2B OBLftABC 302DO2C OBBCRVOO 2506 COOI BLL-12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4KK-12/16/08 
LSPOIB 09 TR2B OSLR/kBC B02DD2C OSBCRVOO 2506 COOI 7N-12/16/08 
LSPOIB 09 TR2B OSLftABC 302DD2C OSBCRk/OO 2506 COOI SL-12/16/08: 
L S i ^ l 4 09 T K 2 O U3LBC03 3020020 uBBCBDOj 2506 COOl . 9J - 1^'lwinJ 
LSPOIB 09 TR2B OSLftABC 302DD2C OBBCCOOS 2506 COOS 10A-12I16I08 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11- 2118109 
C9H001 09/10 B 500 501ES2C 2506 . 11-2118109 
LSP072 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2606 COOl • IHH-4/9/09 
LSP072 09 TR2B OBLftABC 302DD2C OBBCftVOO 2506 COOI 2NN - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI ALL-A/3109 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI :- ALL-A/9/09 
LSP072 09 Tft2B OSLftABC 302DD2C OSBCRk/OO 2506 COOI. 70-AI9/03 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 MA- A/9/09 
LSP013 09 TR2B OSLRABC 302DD2C 0BBCCO04 2506 C001 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLftABC 302DD2C OBBCFtVOO 2506 COOI 2.00-5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI - SM-5/1/09 
LSPOIB 09 TR26 O B L I ^ C B02DD2C OSBCCCXM 2506 COOI SM -S/1TO9 
LSPOOJ 09 TR2B OSLRABC 302OD2C OBBCCOOS 2506 C006 10B-3/13ra9 
LSPOOJ 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOS 10B-3/13/09 
LSROOJ 09 TR2B 06LftABC 302DD2C OSBCCCXM 2506 C006 lOB-8/13/09 
LSPOOJ 09-TR2B OSLft/kBC 302DD2C OBBCCCXM 2506 COOS. 3MM-S/13/09 
LPM12A 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11 B- 316103 
LSP201 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 TR28 OBLR/kBC B02DD2C OBBCRVOO 2506 COOI 2PR-8/17/09 
LSP201 09.TR2B OSLRABC B020D2C OBBCRVOO 2506 COOI •2PP-8117/03 
LSP201 09 Tft2B OBLftABC 302DD2C OBBCRVOO 2506 COOI AMM -B/17/09 
LSPOOJ 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 C006 BNN - 903/09 
LSPOOJ 09 TR2B 06LRA8C 302DD2C OBBCCCXM 2506 C006 2 0 0 - 908/09 
LSPOIB 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2506 COOI - U J - 1 2 / 1 5 / 0 9 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI IOC- 12/15ra9 
LSPOIB 09 TR2B 06LRABC 302DD2C OBBCCCXM 2506 COOI 2SS - 7/1/10 
LSP201 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOI •4.00-609/10 -
LSP201 09 TR2B OSLF%/kBC 302DD2C OSBCCCXM 2506 COOI 4.00-609/10 
LSR201 09 TR2a 0 8 L 1 ^ C 302DO2C OSBCCCXM 2506 COOI 4PP-7 /1 /10 
LSPOOJ 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 COOS 10.D - 609/10 
LSPOOJ 09 TR2B OSLftABC B02DD2C OBBCCCXM 2506 COOS 10.D-6/29/10 
LSPOOJ 09 Tft2B OBLRABC 302DD2C OSBCCCXM 2506 COOS 10E-7/1/10 
LSPOIB 09 TRJB OBLRABC 302DD2C OBBCCCXM 2506 COOl 8 0 ' -7 /1 /10 
LSP201 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2506 COOl • •• S'O'-7/1/10 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 C006 S'O'-7/1/10 
LSR169 10 TR28 08LBC03 B02DD2C 08BCBDO3 2506 COOI 9L- 10/14/10' 
LSPOIB 11 TR2B OSLBCOB 302DD2C 0BBCBD03 2506 COOI 9 M - S 0 W 2 O / 1 1 
TOTAL WAFs $ 400.000 $ 335.000 S 266.442 $ 789.483 S 250.000 $ 90.000 $ 31.283 S 81,316 $ 246,631 $ 216,106 S 10,000 S 7,160 S 364,629 S 1,206,643 $ 255,371 S 7,305 $ 1,092,560 S 6,749,999 5 5,250,000 $ 15,000 $ 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 

Contracts 
Equip/supplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
A/3012011 

WAF No/Dale PLANS - WAF HISTORY 
A/3012011 

WAF No/Dale 

D7POB7 D7R042 - LP\022 LPV222 (TCD)- D7P0S9 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD)- LRA046 (TCD)- LPV2B3 - LPV227 - LPV240 - D7P084 (TOO) D7P036 (TCO) D7P034 - • LRA051 LPV021 LRAOOA LRAOl? LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO OBBCCCXM 0BBCCO04 OBBCCCXM OBBCTAOO OSBCTAOO OSBCTAOO 08BCRV00 OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

A/3012011 

WAF No/Date 

D7P037 D7P042 LP \022 LR\022 (TCD) D7P0S9 (TCD) D7P060 g C D ) LRV021 - LRV02T(TCD) LRA046 (TCD) L P V 2 3 3 — LPk02? - LPV240 D7P0S4 (TCD) D7R086 (TCD) D7P084: LRA0S1 LPV021 LRA004 LRAOl? LPV069 - LRA027 -

HQOOBMOO HQOOBMOO OSBCCCXM 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO 08BCRV0O OBBCCCXM 0SBCCOC4 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OBBCRVOO 08BCCO04 OSBCRVOO OBBCRVOO OSBCBDOB OBBCRVOO 

A D V A N C E S 
4/30O011 
A D V A N C E S 
4/30O011 
A D V A N C E S 
4/30O011 

Juty advance against LPV046 
Aug advance against LRVOIS 
Ist Januaiy advance againsi LRVOIS and LPV 412 
Is l January advance against LRVOl9 
2nd January advance against LRVOl9 , 
2nd January advance againsi LRV094 
2nd January advance againsi LRV023 
2nd January advance against LRRV142 
Brd January advance against LPRV142 
April advance againsi LRV 031 (Wafs IE, 20 , 3D, 4D) 
July advance againsi LRV 026 (Wafs ID, 2C, BC, 40) 
Augusi advance against LRV 015; LPV037; LRA 010 IF. 38. 4B. partJE 
Sept advance againsi LRAOlO part4E 
Sept advance against LRAOlO, LPVOB? part4E, 2E. BE. 5A 
Sept advance againsi LPV085, LR/k019 3F. IG , 2F, 3F,par t4F 
October advance againsi LRA019, LRA 034; LSP023 lH ,pa r t2G, 4F ,6A 
December advance againsi LRA034, LRVOl 1 2G, 3 G , 4 G , 11, pan2h 
February advance against L F ^ S B , 08BCCO04 21 
February advance against LRA OST, OSBCRVOO IJ , 2J, 3L 41 
Febnjary advance against LRVOIS OSBCRVOO; LPV 03? part 2h, 3h, BJ, 4h, 
OBBCBBOS; LRVOl 1 OBBCRVOO; LRA OBS OSBCRVOO part 4J , SB plus SE 
LPk/044 OSBCCCXM; LRA 003 OSBCRVOO 
Credit IPAC May 6 
May advance against LFtAOOS OSBCRVOO part of 4J 
June advance against LPV 044 0SBCCO04 part or BJ 
June advance againsi LRA 008 OBBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance againsi LPV 044 OSBCCCXM pa r to f lK 
June advance against LFtA 003 OBBCRVOO pa r to f lK 
June advance againsi LRA 008 OSBCRVOO 2K 
June advance against LFtA 019 OSBCRVOO IL 
June advance against LRV 095 0SBCCCXJ4 IL 
June advance againsi LRA 019 OSBCRVOO part 2L 
Aug advance againsi LFtA 019 OSBCRVOO part of 2L 
Aug advance againsi W4X607 part of 3K 
Aug advance against LPV 095 OS 03&CCO04 part of BK 
Aug advance againsi LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 08BCCO04 IM 
Aug advance againsi LRA 019 OSBCRVOO part of 2M 
Nov advance againsi LPk029 OSBCCCXM part of IN 
Nov advance againsi LFtA 019 OSBCRVOO 2M 
Nov advance againsi LRA 019 OBBCRk/OO 4L 
Nov advance against LPV 095 0SBCCO04 3L 
Jan advance againsi LRV011 OBBCRVOO BN 
Jan advance against LPk029 088CCO04, IN 
Jan advance againsi LPV229 0SBCCO04 2N 
Jan advance against LRA046 OBBCRk/OO 2N 
Jan advance against LRA046 OBBCRVOO BM 
Jan advance against LRA046 OSBCRVOO . 4M 
Jan advance againsi LRAOOl OSBCRVOO 1 -0-
Jan advance against LRAOOl OSBCRVOO 2-0-
Jan advance against LRAOOl OSBCRVOO BN -
Jan advance against LRAOOl OBBCRVOO 4N 
Jan advance againsi LPVOB? OBBCBBOS Partial 50 
Feb advance againsi LPVOB? OBBCBBOS Partial 50 
Advance trf in Volpe's records to match EPA records from LRV22910 LRA 007 -
Advance trf in Volpe's records lo match EPA records fromLPV037loLR/kO07 
Mar advance againsi LPV037: LPV 229 partial IN, partial 2N 
Mar advance againsi LRA 00? B'O"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 00? balance 2P 
May advance against LFtA 007 parlial IP 
June advance against LRA 007 partial IP ; partial IO 
July advance againsi LRA 007 4-0- - 4/5/06 
July advance against LRV 007 IQ-5/30/06 
July advance againsi LRV 007 20 - SnO/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
4/30/2011 

WAF No/Date PLANS-WAF HISTORY 
4/30/2011 

WAF No/Date 

D7P037 - '^^ D7P042 - LPV222- • - LP \022 (TCD) D7ROS9 (TCD) D7P060 (TCD) LRV 021 r LRV021- (TCD)- LRA046(TCD)- LPV233—-- LPV227 . LRV240 D7P084 (TCD) D7P066 (TCD) D 7 P 0 8 4 - - J LRAOSl LPV021 LRA004 LRAOl?- LRV069 LRA027 

HQOOBMOO HQOOBMOO OBBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO OBBCCCXM OSBCCCXM 0SBCCO04 OSBCTAOO OSBCTAOO - - OSBCTAOO - OBBCRVOO 08BCCCX14 - OSBCRVOO " — O8BCRV0O " OSBCBDOB OSBCRVOO 

July advance againsi LRV 00? 3P - 5/30/06 
July advance against LRV 007 4P - 5/30/06 
July advance against LRV 007 4S - 8ro9/06 
July advance against LRA 007 4S - 8/09/06 
July advance against LFtA 00? 2T and 3S B/9/06 
July advance against LRA 02? IR-6/12/06 
July advance against LRA 027 2R-6/12/06 
Aug advance against LRA 02? 2R-6112106 
Aug advance against LRA 02? BQ-6/12/06 
Aug advance againsi LRA 02? 40-6/12/06 
Sep advance againsi LRA 02? partial 4 0 6/12/06 
Sep advance against LRA 036 partial IS S/8/06 
Oct advance againsi LRA 036 partial IS 6/8/06 
Oct advance againsi LftA 036 partial 2S 818/06 
Nov advance against LRA 036 . partial 25 3/3/06 
Nov advance against LRA 036 partial AR S/S/06 
December advancis against LRA036 partial 4R 818106 
Decemtjer advance against LPV 169 3R 818/06 
December advance against LRV 226 IT 1004/06 
December advance againsi L f ^ 226 2V-1004 /06 
ijecemoer advance against LPV 226 3T - 10/24/06 
January advance against LFtA 036 2U and 4T- 902/06 
January advance against LRA 036 2W-12/12/06 
January advance against LRA 036 4V-12/12/06 
January advance againsi LRA 002 2W-12112106 
January advance against LPV 019 7-12112106 
January advance against LPV 019 BU -12112106 
Januaiy advance against LPV 019 3U-12/12/06 
January advance against LPV 019 3U-12/12/06 
January advance against LRA 002 BU-12/12/06 
April advance againsi LRAOOS IU-2 /6 /0? 
April advance againsi LFtAOOS partial 2X - 216107 
May advance againsi LRAOOS partial 2X - 216107 
June advance against LRA 005 partial 2X • 216/07 
June advance against LRA 005 partial 3V - 216/07 
June advance agatnsi LFtA 005 partial AW-216/07 
July advance against LRA 005 partial AW-216107 
July advance againsi LPV 052 7A-216107 
July advance against LPV 125 IV-5 /7 /0? 
July advance against LPV 125 - • 2Y - 5/7/07 
Juty advance againsi LPV 125 partial BW-5/7/07 
July advance against LRA 021 partial 3W-5/7 /0? 
August advance against LFtA 021 partial 3W-5/7ra7 
August advance againsi LRA 021 4X - 5/7/07 
August advance against LPV 125 8-smo7 
Augusi advance against LRA 037 IW-7/12/0? 
Augusi advance against LRA 03? 2Z-7/12107 
August advance againsi LftA 03? BX-7/12/07 
Augusi advance againsi LRA 037 'partial 4Y - 7/12107 
September advance against LFtA 03? partial 4Y - 7/12ra? 
Seplember advance againsi LRV 009 partial AY -7/12107 
September advance againsi LPV 166 partial 70-7/12/07 
September advance against LRA 037 partial 7 0 - 7/12ro7 
October advance against LRV 188 07 TCD I X - S O / 0 7 
September advance agatnsi D7P041 IX-8/2/07 
October advance againsi LPV 188 0? TCD 2AA-80TO7 
September atlvance againsi D7P041 BY - 3/2/07 
September advance against LRA 03? 4Z - 3/2/0? 
September advance against LRA 038 4Z - 3/2107 
October advance againsi LRV 188 07 TCD AZ - BI2107 
Seplember advance against LRA 037 7D • 312107 
CJctober advance against LPV 133 0? TCD 70 - 8/2/07 
September advance againsi D7P0B7 ' partial SA - 8/2/0? S 266.67? 
CJctober advance against D7P037 ' partial 6A - 8/2/07 $ 133.323 
October advance againsi D7P042 8A- 3/2/0? S 335,000 
Oclober advance against 2W6E62 8A- B/2107 
O:tober advance agatnsi D7P041 9-8/2/07 
Oclober advance against LPV IBS 0? TCD 1Y-9/4/0? 
CJctober advance against LRV 222 1Y-9/4/0? $ 62,295 
CJctober advance againsi LPV 222 07 TCD 2BB - 314/07 $ 403.425 
October advance againsi LPV 222 2BB - 9/4/07 5 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
4/3012011- - - - - , - — 

- • - - • - - • , -- - , D7R03? O7P042 . LRV222 LPV222 (TCD) D7P0S9 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LRV227 LPV240 D7P0e4 (TCD) D7P086 (TCD) D7P084 LRAOSl LRV021 LRA004 LRA017 LPV069 LRA027 

- - HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OeBCRVOO 08BCCO04 038CCO04 OSBCCCXM OBBCTAOO 06BCTA00 OSBCTAOO OSBCRVOO 08BCCO04 OeBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

October advance againsi D7P059 0? TCD 2BB-9 /4 /07 $ 221.310 
October advance againsi LPV IBS 0? TCD 4AA-3/4/07 
December advance against D7P059 07 TCD 26B - 9/4ra? $ 23,190 
Decernber advance againsi O7P060 07 TCD 2B8 - 9/4/07 $ 83,423 
December advance against LPV 222 07 TCD 3Z - 9/4/0? $ S9.0S6 
December advance against LPV 222 0? TCD 4AA - 9/4/0? S 296.972 
December advance against LRA 046 0? TCD 4AA - 9/4ra7 $ 246,631 
December advance against LRV 021 0? TCD 4AA - 9/4/07 $ 81,316 
December advance againsi LRV 021 07 T 4AA-9/4 /0? S 31,283 
December advance againsi D7F>060 0? TCD ' ?E - 9/4/07 » 1,577 
December advance against LPV233 0? T - , IZ-10/11/07 - $ 154,885 
December advance againsi LPkOBB 07 T 2CC-10/11/0? $ 60.220 
December advance agatnsi LRk02? 0? T 2CC-10 /1 i ra7 $ 10.000 
December advance against LF*V240 07 T 2CC-10/11/0? $ 7.160 
December advance againsi D7P0S4 07 TCD 2CC-10/11/07 S 149.630 
December advance against D7P0S6 0? TCD pending WAF 8 tri $ 1,206,646 

January advance againsi D7P0B4 07 TCD 3/kA-10/11/0? $ 214,799 

January advance againsi D7POB4 07 T BAA - 10/11/0? S 16,724 
January advance againsi LrtAOS 1 07 T ADS-10/11/07 - $ 7,305 
January advance against D7R064 07 T 7e-10/11/07 S 5,308 
January attvance againsi D7f*034 07 T 98-10/11/0? S 3,659 
January advance against LPM021 03 T 1/kA-1213/07 $ .480.584 

January advance againsi LF^021 OS T 2DD-12/3/07 $ 538.446 
January advance against LRA004 06 T 2DD- 1213107 $ 2,151,312 

January advance against LF^004 06 T partial 3BB 12/3/07 $ 1,276,653 

Januarv advance againsi LRA021 07 T BCC and 2EE - 3/3/08 
Januaiy advance againsi D7P034 0? TCD BCC and 2EE - BWOS $ 
January advance against D7P0S4 07 T 72DP BDD - 3m>B S 229,680 
January advance against LPV021 08 T 70- 12103/07 $ 8.223 

January advance againsi LPV021 OS T SD - 12103/07 i 65,307 
January advance against LF^021 08 T BF - 3/3/08 i . (65.307) 
January advance againsi LFA/021 08 T BDD - 313108 $ 65,307 
June advance against LRAOtM 08 T 3 8 8 - 12/3/07 $ 1,366,261 

June advance againsi LRA004 08 T 4 C C - 12AS/07 S 1,633,739 
July advance against LRA004 OS T 4CC-12/03/0? $ 320.034 
July advance againsi LRAOl 7 08 T 188-3/11/08 $ 109.537 

July advance againsi LRA017 08 T 2FF-3/11/03 S 1.571.396 
July advance against LRAOl? OS T 3EE-3/11/08 $ ??6.09e 
July advance against LRAOl? OS T 4DD-3/11/03 $ 222.435 

August advance againsi LRA 017 T ADD-3/11/08 S 2.376.245 

August advance against LRA 017 T 7H-3/11/08 $ 193,789 

August advance against L f ^ 017 T 90-3/11/08 $ 15,000 
August advance againsi LSP 096 OSBCRVOO IEE-BOS/OS 
Augusi advance against LSP 096 OSBCRk/OO 2 K K - 3 0 5 / 0 8 
Augusi advance against LSP 096 OBBCRVOO 311 - sos ras 
August advance againsi LSP 096 OSBCRVOO 4HH - BOS/OS 
September advance against LSP 096 OSBCRVOO 4HH - 805/03 
October advance against LSP 096 D86CCO04 I E E - s o s m s 
CJctober advance against LSP 096 0SBCCO04 2 K K - s o s r a s 
(October advance against LSR 096 OSBCCCXM Bll - 305/08 
October advance againsi LSP 096 D8BCCO04 4 H H - s o s m s 
O:lober advance against LSP 096 08BCCO04 7K-8/25/03 
CJctober advance againsi LSP 096 08BCCCX)4 BJ - SOS/OB 
November advance against LPV242 9H - io / i?ras 
August advance against LFtA 01? T OSBCRVOO trf from WAF 710 4 $ 
Augusi advance againsi LSP 096 OSBCRVOO trf from WAF 3 to 4 
October advance against LSR 096 03BCCCJ04 trf firom WAF 4 to 3 
January advance againsi LSP002 OSBCCCXM IFF -1008/08 
January advance againsi LSP002 0eBCCO04 2LL - 10/26108 
January advance against LSP002 OSBCCCXM 3JJ - lOosros 
January advance againsi LSR002 OSBCCOOS 10-10/23108 
March advance againsi LSPOIB OSBCRVOO I G G -12/16/08 
March advance againsi LSPOIB OSBCRVOO 2MM-12/16/08 
March advance againsi LSPOIB 09 06BCCO04 2MM-12/16/06 
March advance against LSPOIB 09 OSBCRVOO BLL - 12/16/OB 
March advance against LSPOIB 09 OSBCRVOO 4KK- 12116/08 
March advance against LSPOIB 0906BCRVOO 7N - 12/16/OB 
March advance against LSPOIB 09 OSBCRk/OO 8L- 12116/03 
March advance against LSP014 09 OSBCBDOB 9J -12116/08 
March advance againsi LSPOIB 09 OSBCCCXIS 10A-12116/08 
March advance againsi C9H001 HQOOGEOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY WAF No/Date 
4/30/2011 

D7P037 - D7P042 - LPV222 LRk022 (TCD) 07P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 L P V 2 4 0 . . . D7P084 (TCD) D?P086(TCD) D7P034 LRAOSl LPV021 LRA004 LRA017 LRV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCCXI4 0SBCCO04 HQOOBMOO . HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 0BBCCCXJ4 08BCCO04 08BCCO04 OBBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO OBBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

March advance againsi C9H001 S01E52C 11- 2118103 
July credit againsi LSP 002 OBBCCOOS 108-3/19/09 
July advance against LSR 002 0BBCCO04 10B-3/19/09 
July credil against LSR 002 08BCCO04 108-8/19ra9 
July advance against LSP 002 08BCCO04 10-10/28/08 
July advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OSBCRVOO • IHH-4/9/09 
August advance against LSP072 OBBCRVOO 2NN - 4/9m9 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 OSBCRk/OO 70.4/amo 
LSPOIB 09 TR2B OBLFtABC 302DD2C OBBCCCXM 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOt SM -5/im9 
LSP013 09 TR2B OSLRABC 302DD2C 03BCCO04 2506 COOI SM -s/iro9 

TRF from WAF 3 lo WAF 2 re LSP 002 08BCCO04 • ; K N and 20 - 908/09 
Oclober advance againsi LSR201 OBBCRVOO • ' 1.1I-S-17-09 
Oclober advance againsi LSR201 OSBCRVOO 4MM-8/17/09 
October advance against LSP201 OSBCRVOO 2PP-3/17/09 
TRF from WAF 10 to WAF 1 UJ and IOC-12/15/09 
J a n y a n , a A , a f , c e aga ine t L S P 2 0 1 O S B C R V O O 2PP. 8117/03 

TRF from WAF 2 to W/kF 8 255 and S'O' - 7/1/10 
TRF from WAF 4 lo WAF 8 4RP and S'O'-7/1/10 
TRF from WAF 10 lo WAF 8 10E and B'O'-7/1/10 
February advance against LSR169 10 TR2B 9L- 10114/10 
/kpril advance against LSPOIB 11 TR2S 9 M - S O W 2/3/11 

TOTAL ADVANCES $ 400,000 $ 335,000 S 266,442 S 783.483 $ 260,000 $ 90,000 $ 31,233 $ 31,316 S 246.631 $ 216,106 S 10,000 $ 7.160 $ 364.629 S 1,206.648 $ 255,371 $ 7,305 $ 1,092,560 $ 6,749,999 S 5,250,000 $ 15,000 

Balance lo Advance (WAFs less advances) S S S S $ $ S $ $ S $ J $ i $ $ $ $ $ S 

A C T U A L C O S T S (Disbursements) 

4/30/2011 
Volpe Engineenng 
Contracts . . 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements • 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY 
AI30/2011 

WAF No/Dale 

- - - • - - -. • — .. 
P L A N S . W A F HISTORY 
AI30/2011 

WAF No/Dale 

LPV102 TCD LRV1S7 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LRV 242 LSP 002 LSP 002 LSR013 LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSR1S9 

OSBCCCXM 0SBCCCXJ4 OSBCCCXM OSBCRk/OO OSBCBDOB 0BBCCO04 OBBCRVOO OBBCBDOB 08BC8D03 OBBCCCXM OBBCCOOS OBBCRVOO OBBCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO .. OSBCSWOO OBBCRVOO 0BBCCO04 OSBCBDOB 

L P V 046 03 T SALOP 60102D0SBCV004 2507 CCXJI - .' , ', . 1-5/5/03 . 
LRV 015 OBT SALOE 5O102D OSBCRVOO 250? CCXll - .• 1A -6/A/03 
L R V 0 1 5 0 B T 8 A L O E 5 0 1 0 2 D 088CRV002507CCXJ1 - - , •-.' .. 2-6/4ra3 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507CO01 - 3 ; 6IAI03 
LRV 015 03 T SALOE 50102D OSBCRVOO 250? COOI . . . - --. -. 4 .6/4ra3 

LRV015 03 T8ALOE 50102D08BCRV002507CCXJ1 • - , . . . - . . - 5 : 6/4/03 
LRV 019 03 T SALOE S0102D OSBCRVOO 250? CCXJI- - , . - . . 1B-7 /10 /03 
LRV 019 03 T S A L O E 501020 OSBCRVOO 2S07CO01 - - 2A-7/10/0B 
LRV 019 OBT SALOE 50102D OSBCRVOO 2507 COOI . . . . 3A-'7/10AJ3 
LRV 094 03 T B/kLOE 50102D OSBCCCXM 2507 COOI . . . . . - - .-SA-7/10/03 
LRV015 OBT BALOE 50102D OSBCRVOO 250? CCXll - - , • - . 4A-7/10ra3 
LRV 023 OBT SALOE 50102D OBBCRVOO 250? CCXll - - - . . . 1 0 - i o o a / 0 3 
LftV 023 03 T S A L O E S0102D OSBCRVOO 260? CCXJI ' . . . . . . . i . 2 B - 1 0 0 3 / 0 3 

LRV 023 03 T S A L O E 501020 OSBCRVOO 2607 CCXJI . . . • • . - 48 -1008 /03 
LPV 142 03 T S A L O P 501020 0SBCCO04 250? CCXJI . . . 48-10OSra3 
LPV 142 03T SALOP S0102D OBBCCCXM 2507CCXJ1 - . - , - . 4 8 - 1 0 0 3 / 0 3 
LPV 142 03 T BALOP 60102D OBBCCCXM 2507 CCXM - - .. 38 -1003 /03 
LRV 026 03 TC BALOE 501020 OSBCRVOO 2507 COO t ' 10-10/29/03 
LRV 02R n i r r Bi t r>p w in^ r^ rwnrRk/rwi.9jyi7 f^oni ... 20-10/28103 
LRV 026.03 TC SALOE 50102D OSBCRVOO 250? CCXM BC - .10/29/03 
LftV 026 03 TC SALOE 501020 OSBCRVOO 250? COOI - - - • 4 0 - 1 0 0 9 / 0 3 
L R V O B l 03 TC SALOE 50102D OSBCRVOO 2507 COOI ; - . • iE-. io/2aro3 
LRV 031 03 TC BALOE 50102D OSBCRVOO 250? COOI - - - - • 2D - 1009/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM . . . . . . 3D--10/29raB 
LRV 031 03 TC SALOE 5O102D OBBCRVOO 250? CCXM - - - - 4D-10/29ra3 
L f ^ 0 3 ? 0 4 T 3 A L O P 3 0 2 D O 2 C 0 8 S C C 0 0 4 2 S 0 7 C O 0 1 
LftA 010 04 T BALOR 302DD2C OSBCRVOO 2607 COOI - , - - —2E-4mOA 
LFtA 010 04.T 8/kLOR 302DD2C OBBCRk/OO 2507 COOl - - ' 2E-4/6/04 
LPV 037 04T SALOP 302DD2C 0SBCCO04 250? COOl BE-4/6/04 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 COOI 4E-4/6/04 
LPV 037 04T.8AL0P 302DD2C OBBCBBOS 2507 COOI -. . SA-4/6/04 
LPV 037 04 T SALOP B02DD2C OBBCBBOS 2507 COOI -• - • • • SA - 4/6ra4 
L l ^ 019 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI - ^ . .10 -6 /1 /04 
LftAOIa 04T SALOR 302DD2C OSBCRVOO 250? COOI - - - ..2F-6I1/0A 
LRA019 04 T BALOR 302DO2C OSBCRVOO 2607 COOI . . . . . . . . BF-6/1/04 
LPV 065 04 T BALOR 302DD2C OBBCCCXM 250? CCXJI - - - 3F -6 /1 /04 
LRAOIB 04 T SALOR 302DD2C OSBCRVOO 250? COOl 4F - 6/1/04 
LftAOIg 04 T BALOR 302OD2C OBBCRVOO 2507 COOI 4F - 6/1/04 
LSP023 04 TFt2 OSL 302DD2C 03BCBB02 2507 COOB 6 - 6/1/04 
LltA034 04 T SALOR 302DD2C OBBCRVOO 250? COOI v lH-7/7/04 
LRA034 04 T BALOR 302DD2C 0S8CRV00 2S07 COOI - — - r 2 G - 7 / 7 / 0 4 
LftAD34 04 T SALOR B02DD2C OSBCRVOO 2607 COOl 2 G-7/7/04 
LRA0B4 04 T SALOR 302DD2C OBBCRVOO 2507 COOl • BG-7/7/04 
LttA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOI . . . ,. 4G - 7/7/04 
LRV 011 04 T SALOE B02DC6C OSBCRk/OO 250? COOI . :, --, 11-900/04 
LRV011 04TSALOE B02DC6C OBBCRVOO2507COOI -• • 2h-9O0AM 
LF?V 01104 T SALOE 302DC;6C OSBCRVOO 2507 COOI - . - • 2h-9/20/04 
LRV 011 04 T SALOE B02DC6C OBBCRVOO 260? COOI 3h - 9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 260? COOI 4h - 9/20/04 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 250? COOI • - 4 h - 9 0 0 / 0 4 
LRV 011 04 T SALOE B02DC6C OSBCRVOO 250? C001- 6A - 9/20/04 
LPV 253 04 T BALOP 302DD2E OBBCCCXM 250? COOI • - -21-10/6/04 
LPV 253 04 TCD SALOP B02DD2E OSBCCCXM 250? COOl - 21 MO/8/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 250? COOI -.. , r - 1 J - 1201/04 
LRA 001 05 T SALOR 302OD2C OSBCRVOO 260? CO01 — - • •. - 2J -1201 /04 
LRA 00105 T SALOR B02DD2C OSBCRVOO 2507 COOl - • <. 31-1201/04 
LFtA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOl • •• - - 41-12/21/04 

LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507COOl - '. 3J-2/1S/05 
L R V 0 1 S 0 3 T 8 A L O E S 0 1 0 2 D 0 8 B C R V 0 0 2S07CCXJ1 • - - 5D-2118I05 
LRV 015 03 T SALOE 60102D OBBCRVOO 2507CO01 'AJ-2113105 
LRV 011 04 T SALOE B02DC6C OSBCRVOO 250? COOI . -- - ^ - ' AJ-2118/05 
LFtA OOS OS T BALOR 302DD2C OBBCRVOO 2507 COOI '•AJ-2118/05 -
LRA OOB 05 T SALOR B02DD2C OSBCRVOO 250? COOl • -AJ-2118105 
LRA 003 05 T BALOR 302DD2C OBBCRVOO 250? COOI- . — -AJ-2118105 
LRA OOS 05 T SALOR 302DD2C OBBCFtVOO 250? COOI , - - . 4J -2 /18 /05 
LPV 044 05 T BALOP 302DD2C OSBCCCXM 2507 COOl - - - - >- IK-2118105 
LftA 008 OS T SALOR 302DD2C OSBCRVOO 2507 COOI ' •IK-2113105 
LRA 008 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI - • •• ' : • • • • •2K-2/1S/05 
LRV 011 04 T SALOE 302OCSC OSBCRVOO 2507 COOI -- - • - BB-2118105 
LRV 011 04 T S A L O E B02DC»C OSBCRVOO 250? COOt - - - - - 6B-2113105 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
4/30O011 

- '- r i z — - T— T.- .- 7". ~ . . - . LPV102TCD LPV167 L P V 1 6 7 T C D ' LRAO34; _ LPVISO : LSP096 _ . . LSR096: . -.• LSP096" LPV 242 LSP 002. LSP 002 LSPOIB — LSPOIB.- - : LSP 013— LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 088CCO04 OBBCCCXM OSBCRVOO OSBCBDOB 0SBCCOO4 OSBCRVOO OSBCBDOB - OSBCBDOB OSBCCCXM OBBCCOOS OBBCRVOO OBBCCCXM OBBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 0SBCCO04 OBBCBDOB 

LPV 03? 04 T BALOP B02DD2C OBBCBBOS 2507 C002 ,- .: S E - s / i B r a s 
LfW 019 OST SALOR 302DD2C OSBCRVOO 2507 COOI . i L - s / i B r a s 
LPV 095 05 T SALOP 302DD2C 0BBCCO04 2507 CCXJI . IL-S/IBTOS 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI. . 2L-6/13/05 
LFVk 019 05 T BALOR B02DD2C OBBCRVOO 2507 CO01 ; 2L-6/13/05 
W4X607 04/05C 26W10NN 405FB2A 250? COOI BK-6/13/05 
LPV 095 05 T SALOR 302DD2C 08BCCO04 2507 COOI 3K-6113105 
L l ^ 019 OS T S/kLOR B02DD2C OBBCRVOO 2507 COOI , • AK-6113105 
UTA 019 OS T BALOR B02DD2C OSBCRVOO 250? COOI 1 M - 6 O S / 0 5 
LRV 095 06 T S/kLOP 302DD2C 0SBCCCXJ4 2507 COOI , 1 M - 6OB/05 
LRA 019 05 T SALOR B02DD2C OSBCRVOO 250? CCXJI 2M-608 /05 
LFtA 019 OS T SALOR B02DD2C OBBCRVOO 250? COOI 2M - 603/05 
LPV 095 OS T S/kLOP 302DD2C 08BCCO04 2507 COOI 3L - 608/05 
LRA 019 OS T SALOR B02OD2C OSBCRVOO 2507 COOI 4L-6O8/05 
LF>V229 OS T SALOP B02OD2C OBBCCCXM 250? COOI : . - . ,1N-9/12ra5 
LPV229 05 T B/kLOP B02DD2C 08BCCCXJ4 2507 COOI IN-9/12/05 
LRk029 05 T BALOP 3020D2C 08BCCO04 2507 CCXJI 2N-9/12raS 
LRA046 05 T SALOR 3020D2C OBBCRVOO 2507 COOI t 2N-9/12/05 
LRA046 OS T SALOR 302DD2C OBBCRVOO 250? COOI .L .:• , BM-9/12/05 
LRA046 OS T SALOR B02DD2C OBBCRVOO 250? COOl 4M-9/12/05 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 1^-12113105 
LftAOOl 06 T 8/kLOR B020D2C OBBCRVOO 2507 COOI 2-0-• 12113/05 
LRAOOl 06 T BALOR 3020020 OBBCRVOO 250? COOI 3N-t2/13ra5 
LRVOl 1 04 T B/kLOE 302DC6C OBBCRVOO 250? COOI ~" 3Nand6C-12/13ra5 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI , '• " : 4 N - 12/13/05 
LSR023 04 TR2 OBL B02DD2C 0BBCBB02 2507 C003 , ' . 60 - 12113105 
LftA 007 06 T SALOR 302DD2C OBBCRVOO 2507CO01. Z-O'-A/5106 
LftA 00? 06 T S/kLOR 302DD2C OBBCRVOO 2507 CCXJI 3-0- - 4/5/06 
LRA 007 05 T BALOR 302OD2C OSBCRVOO 250? COOI 2P - 4/5/06 
LFtA 00? 06 T 8/kLOR B02DD2C OBBCRVOO 250? CCXll 2R-4/5/06 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI " ' '. ~ ~ 1P-4/5ra6 
LRA 007 06 T SALOR 3020D2C OSBCRVOO 2507 COOI • I P - 4 / 5 / 0 6 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 CO01 4X)' '-4/Sra6 
LFtA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . ' 4' 'o--4/sra6 
LRV 007 06 T SALOE B02DC6C OBBCRVOO 250? COOI ;"' • IQ-5/30/06 
LRV 007 06 T B/kLOE 302DC6C OSBCRVOO 250? COOI •20-5^10/06 
LRV 00? 06 T SALOE B02[X;SC OBBCRVOO 2507 COOI' BP-5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI - 4P--5/30/06 
LRA027 OST SALOR B02DD2C OBBCRVOO 250? COOI - •" ' 1R-6/12/06 
LRA027 OST SALOR 302DD2C OBBCRVOO 250? CXXJl 2R-6112K/8 
LRA027 OST SALOR B020D2C OSBCRVOO 2507 COOI 2R-6/12/06 
LRA027 OST BALOR B020D2C OBBCRVOO 260? COOI" ' BQ - 6/12ra6 
LRA027 OST SALOR 302DO2C OSBCRVOO 2507 COOI" "4Q-6/12/06 
LfV.027 06T SALOR 302DD2C OBBCftVOO 250? COOI 40-6/12/06 
Transfer URA 00? 06 T SALOR B02OO2C OSBCRVOO 2T and BS 6/9/06 
LRV 0O706 T SALOE B02DC6C 06BCRV0O 2507 COOI - ' ' 4S 3/9/06 
LFtA 007 06 T BALOR B02DD2C OBBCRVOO 250? COOI 4S8ra/06 
LftA 036 06 T 6AL0R 302DD2C OBBCRVOO 250? COOl is-s/srae 
LRA 036 06 T SALOR 30JDD2C OSBCRVOO 2507 COOI ' IS-8/8/06 
LRAOBS 06 T SALOR 30SDD2C OBBCRVOO 2507 COOI - 2S-S/S/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2S07C001 '2S-3 /3 /06 
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOl " ' '4R-8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 250? COOI ' . ' 4R-8 /8 /06 
LF>V 169 06 T SALOP 30JDD2C 0SBCCO04 2507 C001 ' 3R-8/3106 
Transfer LRA 036 06 T S/kLOR 302DD2C OBBCRVOO - 2U and 4T- 9Q2/06 
LPV226 06 T BALOP 302DD2C 08BCCCXJ4 ' IT - 1004/06 
LF>V226 06 T 8/kLOP 302DD2C OBBCCCXM • : 2V - 1004/06 
LPV226 06 T BALOP 302DD2C OBBCCCXM -3T--1004/06 
L l ^ 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI — 4 V - 12/12ra6 
LftA 036 06 T 8/kLOR 302DD2C OSBCRVOO 2607 coot 2W-12/12/06 
LRA 002 0? T SALOR 302DD2C OSBCRVOO 2507 COOI ' . 2W -12/12ra6 
L F ^ 019 07T BALOP B02DD2C OBBCCCXJl 250? COCM . . BU - 12/12/06 
LPV 019 07 T SALOP 302DD2C08BCCO02 250? C002 : " - • • . BU - 12/12/06 
L F ^ 019 07 T SALOP 302DD2C OSBCCCXJS 2507 COOS •, -3U-12/12^06 
LftA 002 0? T SALOR 302DD2C OBBCRVOO 250? COOI . • , - - • BU - 12/12A)6 
LPV 019 07 T BALOP 302DD2C OBBCCOO? 2507COOB., -:-:-.,'T.' - • - 7-12/12/06 
LftA 005 07 TBALOR 302DD2C OBBCRVOO 2507 COOI ' : • • . IU '7mi7 
L l ^ 005 07 T BALOR B02OD2C OSBCRVOO 2507 COOI ,. ', ' . V • 2X-216/07 
LRA 005 07 T S/kLOR 302DD2C OBBCRVOO 2507 COOI • - ...... .,_• -.-2x--2rara7 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI ' • . V ^ .. .-. ' -• 2X-216/07 
LRA 005 0? T 8/kLOR 302DD2C OBBCRVOO 2607 COOI - : •'-'• - '.- 3M. 216107 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
4/30/2011 - . . -;- -

' ' - - • -
- .. , , , .- , . -

LPV102 TCD LPV167 LPV167TCD LRA034 LPVISO LSP096 LSR096 LSR096 LPV 242 LSR 002 LSP 002 LSP013 LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OBBCCCXM 088CCCXJ4 08BCCO04 OSBCRVOO OBBCBDOB OSBCCCXM OBBCRVOO OBBCBDOB OBBCBDOB OBBCCCXM OBBCCOOS OBBCRVOO OSBCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 088CCO04 OBBCBDOB 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . . - . . . . AW-2/6107 
LRA 005 07 T SALOR 302OD2C OSBCRVOO 250? C001; / -AW-216107. 
LF>V 052 0? T SALOR 302DD2C OBBCCOO? 250? COOB • :— . . 7A-2I6I07 
L P V 125 07 TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOI. . ," . IV-5/7/07 
LPV 125 07TCO SALOP 302DD2C OBBCCCXM 2507C001. . . - _ 2Y-5 /7 /07 . 
L P V 125 07.TCD SALOP 302DO2C OSBCCCXM 2507 COOI . : . » . . 3W-5/7 /07 
LftA 021 07 T SALOR B02DD2C OBBCRVOO 250? COOI - . - . - . . - 3 W ; 5 O / 0 ? 
LFtA 021 07,T SALOR 302DD2C OSBCRVOO 260? COOI . . BW-5/7/07 
LRA 021 07 .TBALOR 302DD2C OBBCRVOO 2507 0001 - ' . ...v .- - . - . -• AX-Sn/07 
LPV 125 0? TCD SALOP 302DD2C OBBCCCXM 250? COOB . . . . . .... a - 5/7/07 
LftA 03? 0 ? T SALOR B02DD2C OBBCRVOO 250? COOI --'• 1W-7I12J07. 
LRA 03? 0 7 J SALOR B02DD2C OBBCRk/OO 2507 COOl • . . .. -> 2Z-7/12AJ7 
LRA03707.TSAL0R3O2DD2C0SBCRVOO25O7C001 . BX-7/12ra7 
LRA 03? 07 T SALOR 302DD2C OSBCRVOO 250? C O O I . , - . 4Y-.7/12ra7 
LftA 03? 07 T SALOR B02DD2C OSBCRVOO 2607 COOI -• ' 4Y-7/12/07 
LRV 009 07 T 9AL0E 302CX6C OBBCRVOO 2507 0001- - , . 4 Y - 7 / 1 2 m 7 
L P V 166 07 T BALOR 302DD2C OBBCCCXM 250? COOt , ?C -7 /12 /07 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507C001 * . . . ?C-? /12ra? 
L^^.' ISS 07.TCD 5.4L0P-302DD2C OeBCCCXM 2607.0001 - - ix-sora? 
D7P041 07 T72DPB02DD2D HQOOBMOO 2507 - . . J . _ IX-8/2/07. 
LPV 188 07 TCD BALOP 302DD2C 0SBCCO04 2507 COOI - - . 2AA- '80ra7 
D7P041 07 T?2DP302CX>2D HQOOBMOO 2 5 0 7 - - . BY-aora? 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 250? COOI - - - ^ - 4Z -80 ra7 
LftA 038 0? T SALOR 302DD2C OBBCRVOO 2507 COOI- . . . _ , . . , 4Z -so /07 
L P V 188 07 TCD SALOP B02DD2C OSBCCCXM2507 COOI . -. • -. 4Z - 812107 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOIr-- — 7D-8ora? 
L P V 188 07TCO SALOP 302DD2C 08BCCCX)4 2507 COOI- . 7O-BI2/07 
D7P037 07 T 72DPB02DD2C HQOOBMOO 2507 •. - . . . BA-312/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 - - SA-3/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 - - - — SA-3o ra7 -
2W6E62 0607 C3 262W0NN405FB4A 2571 ; ; : - ; . SA - sora? 
D7P041 07 T72OP302DD2O HQOOBMOO 2507- i - . . -- - - 9-8/2107-
L f ^ 188 07 TCD BALOP 302DD2C OBBCCCXM 250? COOl • - 1Y.9/A/07 
LPV 222 07 T 8AL0P B02DD2C 08BCCCXJ4 2507 COOI - v ? ~ lY -9 /4 /07 
LPV 222 07 TCD BALOP B02DD2C OBBCCCXM 2607COOI. - . 2BB-9/4ro7, 
L P V 222 07T SALOP 3020020 OBBCCOCM 2507COOI ? . , 2BB-9/4ra? 
O7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 2507 - 2BB - 9/4/0? 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 250? - • - - 2BB - 9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - W . 2BB - 9/4/07 
LPV 222 07 TCD SALOR 302DD2C OSBCCCXM 2507 COOI- - 3Z-3/4/07 
L P V IBB 07 TCD SALOP B02DD2C OSBCCCXM 250? COOI - - - 4AA '• 3/A/07 
LPV 222 0? TCD SALOP B02DD2C OSBCCCXM 2507 COOl AAA- 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 250? COOI • . 4AA - 9/4ro7 
LRV 021 0? TCD SALOE 302DC6C.08BCRk/002607 COOI - - • 4AA-9/4 /0? 
LRV 021 OTT BALOE B02DC6C OSBCRVOO 2507 COOI .- - i-AAA-O/A/O/ 
D7P060 0? TCD72DR 302DD2C HQOOBMOO 2507 - - - - - -7E-3/AI0T 
LPV23B 07.T SALOR 302DD2C OBBCCCXM 250? COOI - • - ., - 1Z-10/11/07 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 2CC-10/11/07 
LPk027 07 T 8/kLOP 302OD2C OSBCCCXM 250? COOI 2CC-10/11/07 
LPV240 0? T 8AL0P 302OD2C 08BCCO04 2607 COOI- . - • - - 2 C C - 1 0 / 1 i r a ? 
D7P0S4 07 TCD 72DP B02D02C OSBCTAOO 250? - - - 2 C C - 10/11/07 
D7P0S6 07 TCD 72DP 302CX;SC OSBCTAOO 2507 - . • 200-10111/07 
O7P084 07 TCO 72DP 302DD2C OBBCTAOO 2507 .- - . - - -BAA-10 /1 ira? 
D7P084 07-T 72DP B02DD2C OSBCTAOO 2507 . : • , - BAA- 10/11/0? 
LRA051 07T BALOR 302DD2C OBBCRVOO 2607 COOI -; ABB.10111/07 
D7P0S4Q7T72DPBO2DO2C OBBCTAOO 2507 -• - - . . . . . 7F-10111/07 
D7P0S4 07 T 72DR 302DD2C OBBCTAOO 2607 - - - ; •t . BC-10111/07-
D7P084 07 T.72DP 302DD2C OBBCTAOO 2607 • • 98-10/11/07 
D7R08S 07 TCD 72DP 302CX»C OBBCTAOO 250? • • 2 E E ' - 1/8/08 
D7P0B6 07 TCO 72DR B02DC6C OSBCTAOO 2507 - • BE - 1/3/03 
LRA021 OTT SALOR B02DD2C OSBCRVOO 2507 COOI - . • • - BCC - 1/8108 
D7P0S4 0? TOO 72DR 302DD2C OSBCTAOO 2507 • - : -- • - - BCC - 1/B/08 
LRA021 07 T SALOR B02DD2C OBBCRVOO 2507 COOI '>• - - - - 2 E E - 1/8raS 
D7R0S4 07 TCD 72DP 302DD2C OBBCTAOO 2 5 0 7 . - , • •2EE-1 /3 /03 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507- --i '^ - - - • • ,-r •. -.-.- BF-BOTOS 
D7P0S407T 720P 302DD2COSBCTAOO2507 r- -^-. -• . - • -•-'-3DD •3/3/08 -
LPV021.0S T SALOP B02DD2C OSBCCCXM 2507 0001= - • - •'" - - • ,1AA-12/Bra? 
LPV021 OBT SALOR B02DO2C 08BCCO04-2S07 COOI - ' - ~ ' • • -200 •12/3107-
LRAOCM OST SALOR 302DD2C OSBCRVOO 2507C001- . - •• 2DO • 12/3KI7 
LRA0O4 08 T 8AL0R-302DD2C OSBCRVOO 2507 COOI • - - - - ,. 3BB-1213107. 
LRA004 OST 8AL0R 302OD2C OSBCRVOO 2507 COOI - - - - - - 3 8 8 - 12/3/07-



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
A/30/2011 

WAF No/Date 

• - - - — - - - . 
. . ., LPV102 TCD LPV167 LPV167TCD - LRA034 - LPV160 - LSP096- - - LSP096 - LSP096 LPV 242 -~ LSR 002 LSP 002 - - LSPOIB LSPOIB LSP 013 - LSP014 C9H001 LSP072 LPV124 LSR201 LSP201 LSP169 

08BCCO04 OOBCCCXM OBBCCCXM OBBCRVOO 0BBCBD03 03BCCO04 OSBCRVOO OBBCBDOB OSBCBDOB 0BBCCO04 OBBCCOOS OBBCRVOO 08BCCO04 OBBCCOOS OBBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OBBCRVOO 0SBCCO04 0BBCBD03 

LRA004 08 T 8/kLOR B02DD2C OBBCRVOO 2507 C001 ACC-12103/07 

LftA004 08 T 8/kLOR B02DD2C OSBCRVOO 250? COOI 4CC-12raB/07 
LPVD21 08 T SALOP 302DD2C OSBCCCXM 2507 COOI . 7G - t2ra3ra7 
LPV021 OS T SALOP 302DD2C 08BCCO04 250? COOI - BD-12I03I07 
Lf^/021 OS T SALOP 302DD2C OBBCCCXM 2507 COOI - ' BF - 3/3/08 
LF>V021 OS T SALOP B02DD2C 0SBCCO04 2507 COOI . BDD - 3/3/08 
LRAOl? OB T B/kLOR 302DD2C OSBCRk/OO 250? COOI lBB-3/11/08 
LRAOl? 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI . 2FF - 3/1 iros 
LftAOl? 08 T 8/kLOR 302DD2C OBBCRVOO 2607 COOI , 3EE-3111/08 
LFtAOl? OS T SALOR 302DD2C OBBCRVOO 250? COOI ,4DD-'3/11/0B 
LRAOl? OS T S/kLOR 302DD2C OBBCRVOO 250? COOI 4 0 0 - B/11/OB 
LRA017 08 T BALOR B02DD2C OBBCRVOO 250? COOI 7H-B/iiras 
LPV0S9 OS T BALOR 302DO2C OSBCBDOB 2507 COOI 3C-3111/03 
LfVk02? OST SALOR 302DD2C OBBCRVOO 2507 COOI 1CC-5/19/0B 
LFtA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 200-5119103 -
LRA027 OST SALOR B02DD2C OSBCRVOO 250? COOI BFF - 5113/08 
LRV102 OS TCD ALOP 302DD2C 0SBCCO04 250? COOI 3FF • 5113/08 t 313,013 
LltA027 OST S/kLOR 302DO2C OSBCRVOO 250? COOl 4EE-5/19/08 
LPV102 OB TCD ALOP 302DD2C 0BBCCCXJ4 250? COOI 71-6/19/08 % 628,456 
[_D,/^m fto.jr-Q At no •jmrvni/- nflQf-/-nn.i ocft7 r^nni SH - 5/19,'09 « -snn fvwi 

LPV102 OS TCD ALOP 302DD2C 0BBCCO04 250? COOt 30 •5113/08 $ 50,000 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI . -i 9E-605ra8 (50,000) 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 260? COOI 2HH - BOSmB s 50,000 
LPV167 OB T BALOP B02DD2C OSBCCCXM 2507 COOI 1DD-6O5/0S $ 66,064 
LPV1S7 08 T 8/kLOP 302DD2C OBBCCCXM 250? COOI 2 11 - 6/25/08 S 40,600 
LPM167 03 T BALOP 302DD2C 0BBCCCXJ4 2507 COOI . BGG-sosras % 27,085 
LPV167 08 T 8/kLOP 302DD2C 08BCCCXM 2507 COOI 4FF-SOS/OS s 31,262 
LF^16? 03 TCD SALOP B02DD2C OBBCCCXM 2507 COOI - 4FF - sosras $ 536,000 
LFtA0B4 OS T SALOR B02DD2C OSBCRVOO 2507 COOI 4FF - 6/25/08 S 750,000 
LPV167 OS T 8/kLOP B02DD2C 0BBCCO04 2507 COOI ?J-6/25/03 5 2,056 
LPVISO OS TCD BALOP 302DD2C OBBCBDOB 250? COOI 9F - SOS/OS S 100,000 
U ^ 0 3 4 08 T BALOR 302DD2C OBBCFtVOO 2507 COOl - ' 2JJ - 7/24/08 S 737,548 
LFM034 08 T SALOR 302DD2C OSBCRVOO 250? COOI BHH - 704/08 $ 12,452 
L F ^ I S ? OS TCD SALOP 302DD2C 0SBCCCJ04 2507 COOI BHH - 704raB S 513,240 
LftA034 OS T SALOR B02DD2C OSBCRVOO 2507 COOI 4GG - 704/03 % (750,000) 
LPV167 OS TCD SALOP 302DD2C OSBCCOtM 250? CXXJl 4GG-704 /03 s (513,240) 
LRA027 06T 8/kLOR 302DD2C OBBCRVOO 2507 COOI I E E - 8 0 5 / 0 8 
LPV167 08 T 8/kLOP 302DD2C OBBCCCXM 250? COOI IEE-BOSTOB s (66,054) 
LSP096 08 TR2B OBLR/kBC B02DD2C 08BCCCXJ4 250? COOI I E E - 8 0 5 / 0 8 { 400.609 
LSP096 08 TR2B OBLftABC 302DD2C OBBCRVOO 250? COOI IEE-SOS/OS S 99,399 
LR/k02? 06T BALOR B02DD2C OBBCRVOO 250? COOI 2KK-SOS/08 , 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 250? COOI ' • 2KK - 806/08 s (50,000) 
LPV16703 T BALOP 302DD2C 0BBCCCXJ4 2507 COOl 2KK - 305/03 % (40,600) 
LRA034 08 T 8/kLOR 302DD2C OBBCRk/OO 250? COOI 2KK - SOS/OS S (737,648) 
LSP096 08 TFt2B OSLR/kBC 302OD2C OSBCCCXM 250? COOI 2KK-sosros J 1.517.662 
LSP096 OB Tft2B OBLFt/kBC B02DD2C OBBCRVOO 2507 COOI 2KK • 805/08 $ 1,414,693 
LFtA034 OS T SALOR 302DD2C^ OBBCRk/OO 2507 COOI • 311 - sosras % (12,452) 
LFtA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI 311 - SO5/0S 
LPV167 08 T BALOR 302DD2C OSBCCCXM 2607 COOI ; Bll - 305/03 $ (27,085) 
Lf>V16? 08 TCD SALOP 302DD2C OSBCCCXM 250? COOl ' 311-.805/08 5 (513,240) 
LF^102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl , 311 - 805/08 $ (313,013) 
LSP096 OS TR2B OSLR/kBC 302DD2C OSBCCCXM 260? COOI • ' ' 311 - BosraB $ 756.412 
LSP096 OS TR2B OBLIVkBC 302DD2C OSBCRk/OO 250? COOI "Bl l -SOS/OS S 1,240,620 
LR/k027 OST BALOR 302DD2C OSBCRVOO 2507 COOI 4HH - BOS/OS 
LPV167 08 T SALOP 302CJD2C 0BBCCO04 250? COOI 4HH-805/08 % (31,262) 
L F ^ I S ? 08 TCD SALOP B02DD2C OSBCCCXM 2507 COOI 4HH - BOSraB S (22,760) 
LSP096 OS TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOI 4HH-805/08 5 150,943 
LSP096 OS TR2B OBLIVkBC B02DD2C OBBCRVOO 250? COOI , ,' 4HH-805/08 S 995,23? 
LSP096 08 TR2B OSLFtABC 302DD2C OSBCRVOO 250? COOI ' 4HH - BOSTOB J 6,079,099 
LPV16? OBT SALOP 302DD2C0BBCCO04 250? COOI . 7K-805 /08 s (2,056) 
LF>V102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI - - 7K - 8/25108 5 (628,456) 
LSP096 OS TR2B OSLFt/kBC 302DD2C OSBCCCXM 2507 COOI 7K - sosras S 636,679 
LRV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOI BJ-BOS/OB % (200,000 
LSP096 08 TFt2B OSLFIABC 302DD2C OSBCCCXM 2507 COOI . ' . SJ - 805/08 S 206,392 
LPVISO 08 TCD SALOP B02DD2C OBBCBCXJB 2507 COOI 9G-8O5/0S $ (100,000 
LSP096 08 Tlt2B OSLft/kBC 302DD2C OBBCBDOB 250? COOI - . 9G-sosros S 100,000 
LSP096 OS TR2B OBLRABC 302DD2C OBBCBDOB 250? COOI -9H-10I17/08 S (100,000 
LPV242 08 TCD BALOP 302DD2C OSBCBCXJB 250? COOI - - - - 9H-10/ l?ra8 « 100,000 
LSP002 09 TR2B OBLftABC 302DD2C 08BCCO04 2506 COOl IFF-1008 /08 $ 220,132 
LSP002 09 TR28 OSLR/kBC B02DD2C OSBCCCXM 2506 C001 2LL- 1008/08 $ 1,165,140 
LSf>002 09 TR2B OBLFtABC B02DD2C 08BCCCXJ4 2506 COOI ' BJJ - 1008/08 S 469,728 1 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
4/30O011 

• 
:. - - - ~ - _ - - -

LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 OBBCCCXM OBBCCCXM . OSBCRVOO OSBCBDOB OBBCCCXM OSBCRVOO OSBCBDOB 0SBCBD03 0SBCCO04 OSBCCCXIS OSBCRVOO 08800004 OBBCCCXJS OBBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 08BCCO04 OSBCBDOB 

POP exlension only.. . . _ 41l-;10OSra8 
P O P exlension only.. . . : . . . • . . 7L -. 1008/08 
P O P extension only. . . . . . . . „ . . , . , , _ . . . .8K,-.10O8TO3 
f*OP extension only. . : . ... 91-10/28108 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXJS 2506 0006 10-1003/08 $ 1,035.000 

LRAOl? OS T BALOR 302DD2C OBBCRVOO 250? COOI 7M 12/16/03 
LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 260? COOI BKK-12/16ra3 $ (150.943) 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 250? COOI 3KK -12116/03 % 150.946 
LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2507 COOI AJJ - 12I16I0B $ 150,948 
LSP096 06 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI AJJ-12116/08 S (150.943) 
LRAOl 7 OS T BALOR 302DD2C OSBCRk/OO 2507 COOI AJJ-12116/08 
LSPOIB 09 TIt2B OBLFIABC 302DD2C OBBCRVOO 2506 COOI •100-12116X13 S 364,989 

LSPOIB 09 TR2B OSLRABC 302DD2C 08SCRV00 2506 COOl 2MM-12/IS/0S S 1,480,042 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOI 2MM-12/16/08 $ 700,000 
LSPOl 3 09 Tft2B OBLRABC B02DD2C OSBCRVOO 2506 C001 BLL-12/16/08 5 58.103 
LSPOIB 09TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI 4KK - 12/16/08 S 330.833 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 7N-12116X18 S 3.267 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI BL - 12116108 $ 12.716 
1.,<!P014 09 TR2B OSLBCOS 302DD2C OSBCBDOB 2506 COOl 9J-12116X18 $ 26,000 
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCCCXJS 2506 C006 10A-12I18/O3 i 190,000 
C9H001 09 T 50C S01ES2C HQOOGEOO 2506 11-2113109 $ 19,440 

C9H001 09/10 B SOC 501E52C 2506 It- 2/18/09 S 83,560 
LSP072 09 Tft2B OBLftABC 302DD2C OBBCRVOO 2506 COOI - IHH-4/9/09 S 339.602 

LSP072 09 TR2B OBLFIABC 302DD2C OBBCRVOO 2506 COOI 2NN - 4/9/09 S 2.465.206 

LSP072 09 TR2B OBLFtABC 302DD2C OBBCRVOO 2506 COOI 4 a -.4/9/09 S 5.000.000 

LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI • ALL-A/9/09 S 4.076.011 

LSP072 09 TFt2B OBLRABC 3020D2C OSBCRkAJO 2606 COOI 7 0 - 4/9ra9 B 69.131 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 .11 A-A/3/09 S 56.610 

LSPOIB 09 TR2B OBLFtABC 302DD2C 0SBCCO04 2506 COOl 2.00 - 511X19 S (12,716) 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00-5/1/09 $ 12J16 
LSF^ IB 09 TR2B O S L f ^ C 302DD2C OSBCRVOO 2506 COOI BM-5/1/09 S (12.716) 
LSPOIB 09 TR2B OBLR/kBC B02DD2C 08BCCO04 2506 COOI BM -511109 S 12,716 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCOOS 2506 C006 10B-8/1BTO9 $ (313,200) 
LSP002 09 TR2B OBLR/kBC 302DD2C OSBCCCXM 2506 C006 10B-8113X19 S 313.200 
LSP002 09 TR2B OSLRABC 3020D2C OSBCCCXM 2506 C006 10B-8/13/09 $ (313.200) 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOS BMM - 8/13103 S 313.200 
LPV124 09 T SALOP 302DD2C OBBCSWOO 2506 C002 11 B - 3/6/09 S (56.610) 

LSP201 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOl 1.11-8/17/09 S 208.137 
LSR201 09 TR2B OBLR/kBC B02DD2C OBBCRVOO 2506 COOI 2PR-3/17/09 $ 1.031.072 

LSP201 09 TR2B OBLFIABC 3020D2C OSBCRVOO 2506 COOI 2PP-8/17X19 S 1.000.000 

LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI AMM- 6/17X19 i 2.960.791 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 3NN - 903/09 S (100.000) 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOS 2QQ-903 /09 $ 100.000 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 C001 U J - 12/1Sro9 S 168,401 

LSP013 09 TR2B OBLFIABC B02DD2C OBBCCCXM 2506 COOI 100-12/15X13 i (168,401) 
LSPOIB 09 TR2B OBLftABC B02DD2C OSBCCCXM 2506 C001- 2SS-7 /1 /10 $ (200,000) 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI . 4.00 - 6/29/10 S (400.000) 
LSR201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI 4.00-609/10 J 400,000 

LSP20t 09 TR2B OSLRABC B02OD2C OSBCCCXM 2506 COOI 4PP - 7/1/10 S (400,000) 

LSP002 09 TFt2B OBLR/kBC 302DD2C 08BCCCXJ5 2506 C006 lO.D-609/10 $ (500,000) 
LSR002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 10.D-609/10 5 500.000 
LSP002 09 T I ^ B OSLRABC 302DD2C OBBCCCXM 2506 C006 10E-7/1/10 S (500.000) 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI S'O'-7/1/10 $ 200,000 
LSP201 09 TR2B OBLFtABC B02DD2C OBBCCCXM 2506 COOl S'O'-7/1/10 5 400,000 
LSP002 09 TR2B OBLRABC 302DD2C 03BCCCXJ4 2506 C006 S'O'-.7/1/10 5 500.000 
LSP169 10 TR2B OSLBCOB 302DD2C OBBCBDOB 2506 COOI 9 L - 10/14/10 S 100,000 
LSPOIB 11 TR28 OBLBCOB 302DD2C OBBCBDOS 2506 COOl 9 M - S O W 2/3/11 
TOTAL WAFs S $ S S $ 3.670.902 S 9.S29.098 $ S 100.000 $ 2.668.200 J 271,800 S 2,250,000 t 700,000 $ 190,000 J 26,000 S 108,000 S 12,000,000 J S 4,800,000 J 400,000 S 100,000 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Efiqrneering 
Contracts 
Equip/Supplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
4/3012011 

WAF No/Date 

• • •• •-. 
... - LPV102 TCD LPV167 - LPV167TCD LftA034 - LPVISO - LSR096 - LSP096 - LSP096 - • LPV242 LSR 002 - LSP 002 — LSPOIB LSPOIB- - LSPOIB - LSP014 C9H001 LSR072 LPV124 LSR201 LSP201 LSP169 

OSBCCCXM 08BCCO04 038CCO04 OSBCRVOO OBBCBDOB 08BCCO04 OBBCRVOO 06808003 OBBCBDOB OBBCCCXM OBBCCOOS OBBCRVOO 0SBCCO04 OBBCCOOS OBBCBDOB HQOOGEOO OBBCRk/OO OBBCSWOO OBBCRVOO 0BBCCO04 OBBCBDOB 

CURRENT MONTH COMMITMENTS 

-
Balance to Commil (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
4/30/2011 - - - _ _ _.. _ 

- . .. ... -~ - - " 
- LPV102 TCD LPV167 LPV167.TCD LftA034 . LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSPOl 4 C3H001 . LSP072 LPV124 LSP201 LSP201 LSP169 

OSBCCCXM OSBCCCXM 08BCCO04 OSBCRVOO 0SBC8D03 08BCCO04 OSBCRVOO OSBCBDOB 08BCBD03 OSBCCCXM OSBCCOOS OSBCRVOO 0SSCCCXI4 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO. OSBCSWOO OSBCRVOO OSBCCCXM 08808003 

-
A D V A N C E S 
4/30/2011 

July advance againsi LPV046 
Aug advance against LRVOIS 
Ist January advance against LRVOIS and LPV 412 
Ist January advance againsi LRV019 
2nd January advance againsi LRVOl 9 
2nd January advance againsi LRV094 - -
2nd January advance againsi LRV02B 
2nd January advance againsi LPRV142 
Brd January advance againsi LPRV142 
April advance againsi LRV 031 (Wafs IE. 2D. 3D. 40) 
July advance againsi LRV 026 (Wafs ID. 20 . 30 .4C) 
August advance against LRV 015; LPVOB?: LRA 010 IF. 38. 4B. pan2E 
Sept advance against LRAOlO part4E 
Sept advance against LRAOlO. LPk/OB? part 4E. 2E. BE. SA 
Sapl sd-.-anca aga:r,3i L."".'0S5. L.tAOlO 3F IC 2F 3F '^srt^F 
Oclober advance againsi LRAOlO. LRA 034: LSP023 IH, part2G.4F, 6A 
December advance against LR/k034. LRVOl 1 2G, 3G, 4G, l i , pan2h 
February advance againsi L F ^ S 3 . OBBCCCXM 21 
Febnjary advance against LRA OST. OSBCRVOO 1J,2J , 31,41 
February advance againsi LRVOIS 08BCRV00; LPV037 part 2h, 3h, 3J: 4h, 
0S8CBB06: LRV011 OBBCRVOO: LRA 038 OBBCRVOO part 4J , 58 plus 6E 
LPV044 OBBCCCXM: LRAOOS OSBCRVOO 
Credit IPAC May 6 
May advance against U^OOB OSBCRVOO part of 4J 
June advance against LPV 044 OBBCCOOA part of BJ 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance againsi LF>V 044 OSBCCCXM pa r to f lK 
June advance against LFtA 008 OBBCRVOO pa r to f lK 
June advance againsi LRA 008 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 OSBCCCXM IL 
June advance againsi LRA 019 OBBCRVOO part2L 
Aug advance against LRA 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part ofBK -
Aug advance againsi LPV 095 OS 08BCCO04 part of 3K 
Aug advance againsi LRA 019 OSBCRVOO 4K 
Aug advance againsi LRA 019 OSBCRVOO IM 
Aug advance againsi LPV 095 05 06BCCCXJ4 IM 
Aug advance againsi LRA 019 08BCRV0O part of 2M 
Nov advance against LRk029 OBBCCCXM part of IN 
Nov advance againsi LRA 019 OBBCRVOO 2M 
Nov advance againsi LRA 019 OSBCRVOO 4L-
Nov advance againsi LPV 095 OSBCCCXM 3L 
Jan advance againsi LRV011 OBBCRVOO BN 
Jan advance against LRk029 OBBCCCXM IN 
Jan advance against LPk029 OBBCCCXM 2N 
Jan advance againsi LRA046 OSBCRVOO 2N 
Jan advance against LRA04S OBBCRVOO BM 
Jan advance against LRA046 OBBCRVOO 4M 
Jan advance against LRAOOl OBBCRVOO 1-0-
Jan advance against LRA001 OSBCRVOO 2-0-
Jan advance againsi LRAOOl OSBCRVOO BN -
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 OBBCBBOS Partial 50 
Feb advance against LPVOB? OBBCBBOS Partial 5 0 
Advance trt in Volpe's records to match EPA records f romLPV229toLRA007 
Advance uf in Volpe's records lo match EPA records from LPVOB? to LRAOO? 
Mar advance against LPV0B7: LRV 229 partial IN , partial 2N 
Mar advance against LRA 00? 3-0-: partial 2P 
April advance againsi LRA'007 - - parlial 2P - -
May advance againsi LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 00? partial IP: partial l O 
July advance againsi LRA 007 4-0--4/5/06 
July advance against LRV 007 IQ-5/30/06 
July advance against LRV 007 20 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/30O011 

WAF No/Date P L A N S - W A F HISTORY 
4/30O011 

LPV102TCD LPV167 - -- LPV167TCD LRA0B4- LPVISO LSP096 - - LSP096 LSP096 - - LPV 242 - LSP 002 LSP 002 LSPOIB - LSPOIB LSPOIB LSP014 - C9H001 LSP072 LPV124 LSP201 LSP201 LSP1S9 

- OSBCCCXM . oeBCCCXM - OSBCCCXM 08BCRVOO - OeBCBDOB OSBCCCXM OeBCRVOO 0BBC8D03 OSBCBOOB 0SBCCO04 OSBCCCXJS OBBCRVOO 0SBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO OSBCSWOO OSBCRVOO 03BCCCXJ4 OBBCBDOB 
July advance against LRV 007 BP - 5/30/06 
July advance against LRV 007 4R - 5/30/06 
July advance against LRV 007 4S - 8/09/06 
July advance against L F ^ 00? 4S - 8/09/06 
July advance against LRA 007 " 2T and 3S 8/9/06 
July advance against LRA 027 IR-6/12/06 
July advance against LRA 02? 2R-6/12/06 
Aug advance against LRA 027 2R-6/12106 
Aug advance against- LRA 027 3Q-6/12TO6 
Aug advance againsi LRA 027 40-6/12/06 
Sep advance againsi LFtA 02? ' partial 4 0 6/12/06 --
Sep advance against LRA 036 partial IS 3/3/06 
Oct advance againsi LRA 036 partial IS 3/3/06 
Oct advance against LRA 036 partial 2S 8/8/06 
Nov advance against L F ^ 036 ~ partial 2S 6/6/06 
Nov advance against LRA 036 - partial 4R 813106 
CJecember advance against LRA0B6 ' partial 4R 313106 
December advance against LPV 169 BR 8/8/06 
December advance againsi LPV 226 IT 1004/06 
r U u - a m K a r a i i ^ t a n r m a n a i n a l 1 D \ / 2V - 10O4./nfi 
December advance againsi LPV 226 BT -1004/06 
January advance agatnsi LRA 036 * - 2U and 4T- 9/22106 
January advance against LFtA 036 2W-12/12/06 
January advance against LFtA 0B6 4M-12112/06 
January advance against LRA 002 2W-12/12/06 
January advance againsi LF'V 019 7-12112106 
January advance againsi LPV 019 311-12112106 
Januaiy advance against LPV 019 BU-12/12/06 
January advance against LPV 019 BU-12/12/06 
January advance against LRA 002 3U-12/12A)6 
April advance against LRAOOS - IU-2 /6 /0? 
April advance against LRAOOS partial 2X - 2/6107 
May advance againsi LRAOOS • partial 2X - 2/6/07 
June advance against LRA 005 ' partial 2X - 2/6X17 
June advance against LFtA 005 partial 3V-2/6X17 
June advance against LRA 005 • partial 4W-2/6 /0? 
July advance against LRA 005 partial 4W-2/6ra? 
July advance against LPV 052 ?A-2ra /0? 
July advance against LRV 125 IV - 5/7/07 
July advance againsi LPV 125 2Y - snx>7 
July advance againsi L F ^ 125 partial BW-5/7/0? 
July advance against LRA 021 • partial 3W-5/7/07 
Augusi advance againsi LRA 021 partial BW-5/7/07 
Augusi advance against LRA 021 4X-5/7/07 
August advance against LRV 125 8 - 5/7/0? 
Augusi advance against LRA 037 1W-?/12ra7 
August advance against LFtA 03? 2Z-7/12107 
Augusi advance against LRA 03? 3X-7/12/07 
Augusi advance against LRA 037 partial AY -7/12107 
Seplember advance againsi LRA 037 partial AY-7/12107 
Seplember advance against LRV 009 partial 4Y-7/12/07 
SeptemtJer advance againsi L F ^ 166 "partial 70-7/12107 
September advance against LRA 03? partial 7C-7/12/0? 
October advance against LPV 188 07 TCD 1X-8O/07 
Seplember advance agatnsi D7R041 IX - 8/2/07 
Oclober advance agatnsi LPV 188 0? TCD 2AA-eO/07 
Seplember advance against D7P041 3Y - 3/2107 
September advance againsi LRA 03? AZ • 30107 
September advance against LRA OBB AZ - 8/2/07 
Oclober advance againsi LPV IBS 0? TCD AZ • 8/2107 
Seplember advance againsi LRA 037 70 - 8O/07 
October advance against LRV IBB 07 TCD 70 - Bora? 
Septemt}er advance againsi D7P037 ' partial 8A r SO/0? 
Oclober advance againsi D7FHJ37 ' partial SA - 3/2/0? 
CJctober advance against D7P042 BA- 8/2107 
October advance against 2V\£E62 - BA- sora? 
CX:tober advance against D7P0A1 - 9-3/2/0? 
CJctober advance against L F ^ 188 07 TCD -1Y -9 /4 /0? 
CXrtober advance againsi LPM 222 1Y-9/4/0? 
October advance againsi LRV 222 07 TCD 2BB - 9/4/0? 
CJctober advance against LPV 222 • 288 - 9/4/0? 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
4/30/2011 - - — .._ . . . . - - - - —. ., _ „ 

L P V t 0 2 T C D LRV167 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSR 002 LSP013 LSPOIB LSPOIB LSP014 C9H001 LSP072 LRV124 LSP201 LSP201 LSP169 

08BCCO04 OSBCCCXM 08BCCO04 OSBCRVOO OSBCBDOB OBBCCCXM OSBCRVOO 08BCBD03 08BCBD03 OBBCCCXM OBBCCCXJS OBBCRVOO 0S8CCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCXM 3SBCBD0B 

October advance against D7 f^59 07 TCO 2BB-9 /4 /0? 
October advance againsi LPV 188 07 TCD 4AA - 9/4/07 
December advance afiainst D7P059 0? TCD 288 - 9/4/07 
December advance against D?F»060 0? TCD 288-9/4/07 
December advance against LRV 222 0? TCD BZ - 9/4/07 
December advance against L P V 222 07 TCD AAA - 9/4/07 
December advance against LRA 046 07 TCD 4/kA-9/4/07 
December advance against LRV 021 0? TCD 4AA - 9/4ro7 
December advance againsi LRV 021 07 T 4AA - 9/4/0? 
December advance againsi D7R060 07 TCD ?E - 9/4/07 
December advance against LRV233 0? T IZ - 10/11TO7 
December advance againsi LPV233 0? T 2CC-10/11/0? 
December advance aciainst LPk027 07 T 2 C C - 10/11/07 
December advance againsi L F ^ 4 0 07 T 2CC-10 /1 ira? 
December advance againsi D7P034 0? TCD 2CC-10/11/0? 
December advance against D7P0B6 07 TCD pending WAF 6 trt 
January advance againsi D7P0S4 07 TCD BAA- 10/11X17 
January advance againsi D7R084 0? T BAA-10/11/0? 
January advance againsi LR.AOSI 0? T 4 8 8 - 10/11/0? 
January advance against D7P084 07 T 7 F - i o / i i r o? 
January advance against D7P034 07 T 98-10/11/07 
Januaiy advance againsi LPV021 03 T lAA- 1213X17 \ 
January advance againsi LRV021 OS T 2DD -12/3/0? 
January advance against LFtA004 03 T 2 D D - 12W07 
January advance against LRAOtM 03 T partial BBB 12/3/07 
January advance agatnsi LftA021 07T . , BCC and 2EE - 3/8/08 
Januaiy advance against D7P084 07 TCD BCC and 2EE - 3/STOe 
January advance against D7P0S4 07 T 72DP 3DD - 313X18 
January advance against LPV021 OS T 70- 12103/07 
January advance against LF^02t 08 T 80-12X13107 
January advance against LPk/021 OS T BF - 3/3/08 
January advance against LFMJ21 08 T 3DD-3/3TO8 
June advance against LRA004 08 T 3 8 8 - 12/3/07 
June advance againsi LRA004 OS T ACC-12W07 
July advance againsi LRA004 08 T ACC-12103107 
July advance againsi LftAOl? 06 T 188-3/11/08 
July advance against LRAOl? 03 T 2FF-3/11/08 
July advance against LRAOl? 03 T BEE-3 /1 i ras 
July advance againsi LRiAOl? 08 T ADD-3/11X18 
/kugust advance against LRA 017 T ADD-3111/08 
August advance against LRA 01? T - 7H-3/11X18 
Augusi advance againsi LRA 01? T 30 - 311 iros 
/kugust advance against LSP 096 OSBCRVOO I E E - 3 0 5 / 0 3 S 99.399 
August advance against LSR 096 08BCRVOO 2 K K - 3 0 5 / 0 3 S 1.414.693 ... 
Augusi advance againsi LSP 096 OSBCRVOO 311 - 3/25106 % 1.240.620 
Augusi advance against LSP 096 OSBCRVOO AHH - 3/25108 S 335.287 
September advance againsi LSP 096 OSBCRVOO AHH - SO5/03 $ 6.079.099 
October advance against LSP 096 OSBCCCXM IEE-sosros i 400.609 
C3ctober advance againsi LSP 096 OSBCCCXM 2KK-SOS/OS $ 1.517,862 
CX:tober advance against LSP 096 0SBCCO04 311 - SOS/OS t 756,412 
C^ober advance against LSP 096 OSBCCCXM 4HH - 805/08 i 150,948 
Oclober advance against LSR 096 08BCCO04 ? K - 3 0 5 / 0 3 $ 636,679 
CJctober advance against L S P 096 OSBCCCJCM SJ - 8OS/09 S 203.392 
November advance againsi L F ^ 4 2 9H-10/17/08 S 100.000 
Augusi advance againsi LRA 017 T OSBCRVOO Irf from WAF 7 to 4 
August advance againsi LSP 096 OSBCRVOO trf from WAF 3 to 4 S 
Oclober advance againsi LSP 096 08BCCO04 trf from WAF 4 to 3 S 
January advance against LSP002 0SBCCCXJ4 IFF - 10/2Sra8 $ 220.132 
January advance against LSP002 0SBCCO04 2LL - 10OB/03 $ 1,165.140 
January advance agatnsi LSP002 03BCCO04 BJJ - 10/28/08 $ 469,726 
January advance againsi L S F ^ 2 OSBCCCJOS 10-1008/08 $ 1.085.000 
March advance against LSPOIB OSBCRk/OO I G G -12/16/08 S 364.989 
March advance againsi LSPOIB OSBCRVOO 2MM - 12/16/08 S 1.480.O42 
March advance againsi LSPOIB 09 06BOCO04 2MM - 12/16/08 J 700,000 
March advance againsi LSPOl 3 09 OSBCRVOO BLL -12/16/08 S 53.103 
March advance against LSPOIB 09 OSBCRVOO 4KK-12/16/08 $ 330,SS3 
March advance againsi LSPOIB 0903BCRV00 7N - 12/16/08 $ 3.26? 
March advance against LSPOIB 09 OBBCRVOO BL - 12/16/03 S 12.716 
March advance aoainst LSP014 09 OSBCBDOB 9J - 12116/08 $ 26,000 
March advance against LSPOl 3 09 OSBCCOOS 10A-12/16/03 5 190,000 
March advance againsi C9H001 HQOOGEOO 11-2113103 $ 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
4/B0O011 

WAF No/Date P L A N S - W A F HISTORY 
4/B0O011 

WAF No/Date 

LPV102TCD LPV167 LPV167-TCD - LRA034- - LPV160 — LSP096- - LSP096 - — LSP096 - LRV 242 - LSP 002 •• LSR 002- LSPOIB L S P 0 1 3 - . LSPOIB - LSP014- C9H001 LSR072 LPV124 LSP201 LSP201 LSR169 

OSBCCCXM OSBCCCXM 08800004 OBBCRVOO OBBCBDOB 08BCCO04 OSBCRVOO OSBCBDOB 0SBC8D03 OBBCCCXM 08BCCO05 , OBBCRVOO 0BBCCCXJ4 OSBCCOOS 088CBD03 HQOOGEOO OSBCRVOO OBBCSWOO OBBCRVOO 038CCO04 OBBCBDOB 

Maroh advance againsi C9H001 501ES2C 11-2/16/09 S 88.660 

Juty credit against LSP 002 OSBCCCXIS 108-8/19/09 i (313.200) 

July advance againsi LSP 002 03BCCO04 108-8/19/09 S 313,200 

July credil againsi LSP 002 088CCO04 108-8/19/09 S (313,200) 

July advance against LSP 002 08BCCO04 10-10/28/08 S 313,200 

July advance against LSP072 OBBCRVOO ALL - A/3/03 S 5,000.000 

Augusi advance against LSR072 OSBCRVOO IHH-A/3/09 S 333.602 

August advance againsi LSP072 OSBCRVOO 2NN - 4/9/09 i 2,466,206 

Augusi advance againsi LSP072 OBBCRVOO 4LL - 4/9/09 S 4,076,011 

August advance against LSP072 OSBCRVOO 70 - 4/9/00 $ 69,181 

LSPOl B 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOl 2.oo-s/iro9 S (12716) 

LSPOl B 09 TR2B OBLRABC 302DD2C 08BCRVOO 2506 COOl 2.00 - 5/1/09 $ 12J16 

LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI SM -5/1/09 $ (12.716) 

LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOI SM-5/ira9 S 12.716 

TRF from WAF 3 lo WAF 2 re LSP 002 088CCO04 3NN end 20 - gosrag S 
October advance againsi LSP201 OSBCRVOO 1.11-3-17-09 $ 203.13? 
Oclober advance againsi LSP201 OSBCRVOO 4MM - 8/17/09 $ 2.960.791 

(Mober advance against LSP201 OSBCRk/OO 2PR-8/17/09 $ 1.031.072 

TRF from WAF 10 to WAF 1 IJJand IOC -12/16/09 $ 
Jar.iiar/ advartrii againsi i_.SP201 OSBCRVOO 2PP-8117/03 S 1.000.000 

TRF from WAF 2 to WAF 8 2SS and S'O'-7/1/10 i 

TRF from WAF 4 to WAF 8 4PP and S'O'-7/1/10 $ (400.000) S 400.000 

TRF from WAF 10 lo WAF 8 10E and S'O'-7/1/10 S 600,000 S (500.000) 

Febroary advance against LSP169 10 TR2B 9 L - 10/14/10 $ 100.000 
/kpril advance against LSPOIB 11 TR2B 9 M - S O W 2/3/11 

TOTAL ADVANCES S $ » S $ S 3.670,902 $ 9,829,098 S $ 100,000 S 2,668,200 $ 271.800 : 2.2S0.000 S 700.000 S 190.000 S 26.000 $ 108.000 $ 12,000,000 S . $ 4.300.000 $ 400.000 5 100,000 
Balance to /kdvance (W/kFs less advances) S i $ $ 5 » $ $ J $ $ s » S $ S $ $ s $ 
A C T U A L COSTS (Disbursements) 

A/30/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT.MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance lo Advance is Commitments less advances 

Balance to Advance is WAFS less advances , 



P L A N S - W A F HISTORY 
4/30O011- . . , _ 

WAF No/Dale 

LSP013 

08BC8O03 
L P V 046 03 T SALOP 50102DOBBCV004 2507 COOI - 1 - 515X13 
LRV 015 03 T SALOE 5O102D OBBCRVOO 250? COOI IA-6/4/03 
LRV 015 03 T BALOE 60102D OSBCRVOO 250? CCXJI , 2 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CO01 3 - 614/03 
LRV 015 03 T BALOE S0102D OBBCRVOO 2507 COOI 4 r 6/4X13 
LRV 015 03 T SALOE 50102D OSBCRVOO 250? COOI • 5-614X13 
LRV 019 03 T SALOE 50102D OBBCRVOO 2507 CO01 , • IB-7/10/03 
LRV 019 03T SALOE 50102D OSBCRVOO 2507 COOI 2A-?/ioraB 
LRV 019 OBT BALOE 50102D OSBCRVOO 250? CCXll BA-7/10/03 
LRV 094 03 T BALOE 50102D 0SBCCO04 250? COOI BA-7/10/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 CCXJI 4 A - 7/10TO3 
LRV 023 03 T BALOE S0102D OBBCRVOO 2507 COOI IC-lOOBTOB 
LRV 023 03 T S A L O E 501020 OSBCRVOO 2507 COOl - 2 8 - 10OS/0B 
LRV 023 03 T SALOE 501020 OSBCRVOO 250? COOI 4B-iooara3 
LPV 142 03 T SALOP S0102D 088CCCXJ4 2507 CCXJI 4 8 - 10OB/03 
LPV 142 03 T 8/kLOP 501020 0SBCCO04 2507 COOI 48-lOOBTOB 
LPV 142 OB T SALOP 5O102D OSBCCCXM 250? CCXM 38 -1008 /03 
LRV 026 03 TC BALOE 50102D OSBCRVOO 250? COOI ID -1009/03 
LRV 026 03 TC S.^LOE 501020 08BCRVnn 2.^17 r.rj0l 20.-10123103 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 CCXM BC-1009 /03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2S07 COOI . ' 4C - 10/29raB 
LRV 031 03 TC SALOE 50102D OSBCRVOO 250? CCXJI - IE-10/29/03 
LRV 031 03 TC BALOE 50102D OBBCRk/OO 250? CCXJI . 2D -1009/03 
LRV 031 OB TC SALOE 50102D OBBCRVOO 260? CCXM BD-10O9ra3 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 C004 4D-10/29TO3 
L P V 037 IM T SALOP 302DD2C OS8CC004 2507 CCXll . I F - 4/6/04 
LRA 010 (MT SALOR 302DD2C OBBCRkTOO 250? COOI ' 2E - A/6X1A 
L l ^ 010 04 T SALOR B02DD2C OBBCRVOO 2507 COOI 2E - A/6X14 
LPV 037 04 T BAL0P302DD2C 08BCCOO4 2507 COOI 3E-4/6/04 
LRA 010 04 T BALOR B02DD2C OBBCRVOO 250? COOI > 4E - 4/6/04 
LPV OB? CM T SALOP 302DD2C OBBCBBOS 2507 COOI 5A • 4/6/04 
L P V 037 04 T SALOP 302DD2C 08BCBB06 2507 CCXJI 6A - 4/S/D4 
LftA 019 04 T BALOR B02DD2C OSBCRVOO 2507 CCXJI IG-6/1/04 
LRA019 04 T BALOFt 302OD2C OBBCRVOO 250? COOI .. 2F • 6/1/04 
LftAOIB 04 T SALOft B02DD2C OBBCRVOO 2507 COOl 3F-6/1/04 
LPV 085 04 T SALOP 302DD2C OBBCCtXM 2507 CCXJI BF-6/1/04 
LRA019 04 T SALOR B02DD2C OBBCRVOO 2507 COOI 4F . 6/1/04 
LRAOl 9 04 T BALOR 302DD2C OSBCRVOO 2507 COOI AF-6/1XIA 
LSP02B 04 TR2 OSL B02DD2C 038CB802 2507 COOB 6-6/1/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 250? COOI IH-7/7/04 
LRA034 04 T SALOR 302OD2C OSBCRVOO 2507 COOI 2 G - 7/7/04 
LRA03A OA T BALOR 302DD2C OSBCRVOO 2507 COOI 2 G - 7/7/04 
LftA034 04 T SALOR B02DD2C OSBCRkTOO 2507 COOI BG - 7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 250? COOI 4G - 7/7/04 
LRV 011 04 T SALOE B02DC:6C OBBCRVOO 2507 COOI . 11 • 900/04 
LRV.011 04 T SALOE 302DC6C OSBCRVOO 2507 C001 2h-9O0/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 2h-9O0/04 
LRV 011 04 T SALOE 302DCSC OBBCRVOO 250? COOI Bh - 900/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI 4h - 9O0ra4 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4h-900/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 6A - 900/04 
L P V 25B 04 T SALOP 302DD2E OSBCCCXM 250? COOl 21 -10/8/04 
LI?V 253 04 TCD SALOR 302DD2E OBBCCCXM 250? COOl 21-10/8/04 
LftA 001 05 T SALOR 302DO2C OBBCRVOO 2507 COOI : IJ - 1201/04 
LftAOOl 05 TSALOR 302DD2C OBBCRkTOO 2507 COOI . , 2J -12/21/04 
LRAOOl 05 T BALOR 302DD2COBBCRVOO 2607 CCXJI ' 31- 1201/04 
LRA 001 OS T SALOR 302DD2C OBBCRVOO 250? COOl 41 - 12/21X14 
LPV 044 OS T BALOR 302DD2C OBBCCCXM 250? COOI 3J-2/18/05 
LRV 044 06 T SALOP B02DD2C OBBCCCXM 260? COOI BJ-2/18/05 
LRV 015 OB T BALOE 50102D OSBCRVOO 2507 COOI 50 •2118X15 
LRV01503T8ALOES0102D088CRV00 2S07CCX11 • 4J-2/18TO5 
LRV 011 04 T S/kLOE B02DC:EC OSBCRVOO 250? COOl 4J-2116X15 
LFtA OOB 05 T SALOR 302DD2C OSBCRVOO 2507 C001 4J • 2/13105 
LRA OOS OS T SALOR 302DD2C OBBCRVOO 2507 CO01 AJ-2/18105 
L l ^ 003 OST BALOR 302DD2C OBBCRVOO 2507 COOI AJ-2118105 
LftA 008 05 T S/kLOR B02OD2C OBBCRVOO 2507 COOI , AJ-2113/05 
L P V 044 05 T SALOP B02DD2C OSBCCCXM 2507 COOl IK-2/18X15 
LFtA 003 05 T SALOR 302DO2C OBBCRVOO 250? COOI IK-2/18105 
LRA 003 05 T SALOR B02DD2C OSBCRVOO 250? COOI 2K-2118105 
LRV 011 04 T SALOE 302DCSC OSBCRVOO 250? COOI -SB-2/18TO5 
LRV 01104 T SALOE 302DC6C OSBCRVOO 250? COOI ,68-2/18/05 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
4/30O011 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

Lf>V 037 04 T BALOP B02DD2C OBBCBBOS 2507 C002 5E-6/13ra5 

LRA 019 OS T BALOR B02DD2C OBBCRVOO 250? COOI 1L-6/13ra5 
LPV 095 OS T SALOP 302DD2C 0BBCCOO4 250? COOI IL-6/13/05 

LftA 019 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 2L-6/1BTO5 

LRA 019 OS T SALOR 302DD2C OSBCRVOO 250? CCXJI 2L-6/13/05 

W4X60? 04ra5C 26W10NN 405FB2A 250? COOI BK-6/13ra5 

LRV 095 OS T SALOR 302DD2C OBBCCCXM 250? COOI 3K-6/13/05 

LRA019 OS T SALOR 302DD2C OBBCRVOO 2507 COOI 4K-6/13ro5 

LRA 019 OS T BALOR 302DD2C OBBCRVOO 2507 COOI I M - 6 0 8 / 0 5 

LPV 095 OS T SALOP 302DD2C OSBCCCXM 2507 COOI . 1 M - 608/05 

LRA 019 OS T S/kLOR 302DD2C OBBCRVOO 2507 COOI 2M - 606/05 
LftA 019 06 T B/kLOR 302DD2C OBBCRVOO 2507 CCXJI 2M - 60STOS 

LRV 096 05 T BALOR B02DD2C 088CCO04 260? COOI . BL - 6/23105 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 4L - 60STO5 

LPV229 OS T SALOP B02DD2C 08BCCO04 2507 COOI IN-9/12/05 

LPV229 OST SALOP B02DD2C 088CCO04 250? COO 1 IN-9/12/05 

LPV229 05 T SALOR 302DD2C OSBCCCXM 250? COOI 2N-9/12/05 

LrtA046 OS T BALOR 302DD2C OBBCRVOO 2507 COOI 2N-9/12105 

LRA046 06 T BALOR B02DD2C OBBCRkTOO 250? CCXJI BM-9/12/05 
1 DAn^a HE -r oAi no inorvm/^ noor-ox/nn tKn-j r-rvn A U . Q / I O ' O S 

LRAOOl 06 T BALOR B02DD2C OBBCRVOO 2507 COOI 1-0-.12/13ro5 

LRAOOl 06 T 6/kLOR 302DD2C OBBCRVOO 250? COOI 2-0-.12/13TO5 

LI^OOI 06 T SALOR 302DD2C OBBCRVOO 250? COOI BN - 12113X15 

LRVOl 1 04 T BALOE B02DC6C OBBCRVOO 250? COOt 3N and SC - 12/13TO5 

LftAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOl AN-12/13/05 

LSP023 04 Tft2 08L 302DD2C 0BBC8B02 250? COOB 60-12/13/05 

LFIA 00? 06 T BALOR B02DD2C OBBCRVOO 250? COOl 3-0" - 4/5/06 

LFtA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl B-O" - 4/5/06 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2P-4/5/06 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 250? COOI 2R - 4/6/06 

LRA 00? OS T SALOR 302DD2C OBBCRVOO 2507 COOI IP-4/5/06 
LftA 007 06 T BALOR B02DD2C OBBCRVOO 250? COOI 1P-4/5/06 

LRA 007 06 T SALOR 302D02C OSBCRVOO 2507 COOl A-Or-A/5106 

LFtA 00? 06 T SALOR B02OD2C OBBCRVOO 250? COOI A-O- • 4/5/06 
LRV 00706 T 8/kLOE 302DC6C OBBCRVOO 250? COOI • - IQ-5/30/06 

LRV 00? 06 T BALOE 302DC6C OBBCRVOO 250? COOI 2Q - 5/30/06 

LRV 007 06 T BALOE B02DC6C OBBCRVOO 2507 COOI 3P-5«0/06 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOI 4P - 5/30/06 

LRA027 067 BALOR B02DD2C OBBCRVOO 250? COOI. 1R-6/12106 

LRA02? 06T SALOR 302DD2C OBBCRVOO 2507 COOI 2 R - 6/12/06 

LRA027 OST SALOR B02DD2C OBBCRVOO 260? COOI 2R-6I12X16 
LftA02? OST SALOR 302DD2C 08BCRV00 2507 COOI ' 3Q-6112X16 

LI?A027 06T SALOR 302DD2C OSBCRVOO 2507 COOI .40-6/12/06 
LRA027 OST SALOR 302DD2C OBBCRVOO 250? COOI. . 40-6/12/06 
Transfer LRA 00? 06 T BALOR B02DD2C OSBCRVOO . : 2T and 3S 819106 

LRV 007 06 T 6AL0E 302DC6C OBBCRVOO 260? COOI 4S8ra/06 
LRA 00? 06 T BALOR 302DD2C 088CRV00 2507 COOI . AS 8/3X16 

LFtA 036 06 T SALOR B02DD2C OBBCRVOO 2507 COOI . IS-S/S/06 

LlWk 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI. • IS-S/8 /06 
LFtA 036 06 T BALOR 302OD2C OSBCRVOO 2507 COOI 25-813106 

LftA 036 06T BALOR B02DD2C OBBCRVOO 250? COOI . 25 • 318/06 

LftA 036 06 T SALOR 302DD2C OBBCRVOO 250? COOl -4R-8/8/06 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI AR-8/8/06 

LPV 169 06 T 8AL0P B02DD2C OSBCCCXM 250? COOI 3R - 3/8/06 
Transfer LRA 036 06 T 8AL0R B02DD2C OSBCRVOO : 2U and 4T- 9/22/06 

LRV225 06 T BALOP B02DD2C 088CCO04 , IT - 1004/06 
LPV226 06 T 8AL0P 302DD2C 088CCO04 2V-1004 /06 

LPV226 06 T BALOP 302DD2C OBBCCCXM - ,3T- 1004/06 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI AM-12112X16 

LRA 036 06 T 8/kLOR B02DD2C OBBCRVOO 2507 COOI -. 2W-12/12/06 

LRA 002 07 T BALOR 302DO2C OBBCRVOO 250? COOI 2W-12/12/06 
LPV.019 0? T BALOP 302DD2C OBBCCCXJl 250? C004 , B U - 12/12/06 

LRV 019 0? T S/kLOP B02DD2C 0SBCCO02 2507 C002 . : BU - 12/12/06 

LPV 019 0? T SALOP 302DD2C OSBCCOOS 2507 C006 BU-12/12/06 

LRA 002 OTT 8/kLOR 302DD2C OBBCRVOO 250? COOI - B U - 12/12/06 

LPM 019 07 T BALOP 302DD2C OBBCCOO? 250? COOB - - X .- : 7 -12/12/06 

LRA OOS 0? T BALOR 302DD2C OBBCRVOO 2507 COOI . : • • - -.1U-2/5/07 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507.C001 .'.. . - . 2X-2/6ro7 

LFtA 005 0? T SALOR 302DD2C OSBCRVOO 2507 COOI 2X-2/6m7 
LRA 005 07 T 3AL0R-302DD2C OBBCRVOO 250? COOI - - . ' .2X-2 /6 ra? 

LI?A 005 07 T SALOR B02DD2C OSBCRVOO 250? COOI , ' . - - : : - - 3 V-2ra/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
A/3012011 - . . 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOl 4W - 216X17 
LFtA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AW-216X17 

LPV 052 07 T SALOP 302DD2C OSBCCCXJ? 2507 COOB 7A-216X17 
LPV 125 0? TCD SALOR B02OD2C 03BCCO04 250? COOI 1V-5/?ra7 

LPV 125 0? TCD BALOP 302DD2C OBBCCCXM 250? COOI 2Y - 517X17 
L P V 125 07 TCD BALOP 302DD2C 08BCCO04 250? COOI BW-5/7/0? 

LftA 021 0? T BALOR 302DD2C OBBCRVOO 2607 COOI ' BW-5/7/07 

LRA 021 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 3W-5/7X17 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AX. 517X17 
LPV 125 07 TCD BALOP 302DO2C OSBCCCXM 2507 COOB 3-517/07 
LRA 03? 07 T BALOR 302DD2C OBBCRVOO 250? COOI IW-7/12/07 
LRA 03? 0? T BALOR 302DD2C OBBCRVOO 2507 COOl 2Z-?/12ro? 
LRA 03? 07 T SALOR 302DD2C OBBCRVOO 250? COOI 3X- 7/12/07 
LRA 037 0? T BALOR 302DD2C OBBCRVOO 2507 COOI AY-7/12X17 

LFtA 03? 07 T SALOR B02DD2C OSBCRVOO 2507 COO 1 AY-7/12107 
LRV 009 0? T SALOE B02DC»C OSBCRVOO 250? COOI AY-7/12107 

LPV 166 0? T 8AL0P 302DD2C 0SBCCO04 2507 COOI 7C-7/12107 
LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOl 7C-7/12107 
L°k.' 1 SS 0? TCD S.4L0P 302DD2C OSBCCCXM 260? COOI • 1 X . 80/07 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 IX-3/7X17 
L F ^ 133 07 TCD BALOP 302DD2C 0S8CCO04 2507 COOI 2AA-S/2/07 
D7P041 07 T 720P 302DD2D HQOOBMOO 250? 3Y -8/2107 
LRA 03? 0? T SALOR 302OD2C OSBCRVOO 2507 COOI 4Z-3I2I07 

LRA 033 0? T SALOR 302DD2C OBBCRVOO 250? COOI. - 4Z -SO/07 
LPV 133 07 TCD SALOP B02DD2C 08BCCOO4 2507 COOI • .4Z - 3/2/07 
LRA 037 0? T SALOR 302DD2C OSBCRVOO 2507 COOI 70-312X17 

LPV 133 07 TCO BALOP 302DD2C 088CCO04 250? COOI 70-312X17 
D7P0B7 07 T 72DP 302DD2C HQOOBMOO 2507 BA-812107 
D7P037 0? T 72DP 302DD2C HQOOBMOO 250? BA-BOra? 
D7P042 07 T 72DP B02DD2D HQOOBMOO 250? BA - 312107 
2W6E62 060? CB 262W0NN 40SF34A 2571 BA-80X17 
D7P041 0? T 72DP 302DD2D HQOOBMOO 250? 9 - 812X17 
LPV IBS 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI lYr 3/4107 
LPV 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOI - 1Y- 9/4/07 
LPV 222 07 TCD BALOP B02DD2C 0BBCCOO4 2507 COOI 288 - 9/4ra7 
LPV 222 07 T BALOP 302DD2C 08BCCCXJ4 2507 COOI 28B - 9/4ra7 
D7P059 0? TCD 72DP 302DD2C HQOOBMOO 2507 2B8 - 9/4/0? 
D7P059 0? TCD 72DP 302DD2C HQOOBMOO 250? 28B - 9/4X17 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 260? 2BB - 9/4/0? 
LPV 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI 3Z-9/4ra? 
LPV 188 07 TCD BALOR 302DD2C 08BCCOO4 2507 COOI 4AA - 9/4ro7 
LPV 222 07 TCO BALOP B02DD2C OBBCCCXM 260? COOI 4AA - 9/4ro7 
LRA 048 07 TCD SALOR B02DO2C OSBCRVOO 2507 COOI 4AA - 9/4/07 
LFW 021.07 TCD SALOE 302DC6C OSBCRVOO 2507 COOI 4AA-9/4X17 
LRV 021 07 T S/kLOE B02DC6C OBBCRVOO 260? COOI 4AA - 9/4/07 
D7P060 07 TCD 72DP 302DD2O HQOOBMOO 2607 7E- 3/4/07 
LPV233 07 T BALOP 302DO2C 08BCCCXJ4 2507 COOI IZ -10/1 ira? 
LRV233 07 T BALOP 302DD2C 0BBCCO04 250? COOI 2 C C - 10/11/07 
LPV22? 07 T SALOP B02DD2C OSBCCCXM 2507 COOI 2CC -10/1 iro? 
LPkO40 0? T SALOP 302DD2C 08BCCCXJ4 2507 COOl 2 C C . 10/11/0? 
D7POS4 07 TCD 72DP B02DD2C OBBCTAOO 2507 2CC-10/11TO7 
D7P086 07 TCD 72DP 302[X;6C OSBCTAOO 250? 2CC-10/11/07 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 250? B/kA- 10/11/0? 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507 . BAA - 10/11/07 
LRAOSl 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 488-10 /1 iro? 
D7ROS4 07 T 720P 302DD2C OBBCTAOO 2507 •. 7F-1CV11TO7 
D7P084 07 T 72DP B02DD2C OBBCTAOO 2507 sc-io/iira? 
D7R084 07 T 72DR 302DD2C OBBCTAOO 2507 . 98-10/11/07 
D7P0B6 07 TCD 72DP 302DC6C OSBCTAOO 2507 2EE - 1/3/08 
D7P0SS 07 TCD 72DP 302DC6C OBBCTAOO 2507 • BE - l/BTOB 

LRA021 07 T BALOR 302CX32C OBBCRVOO 250? COOI 3cc-i/sras 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 250? , BCC - 1/8/08 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI • 2EE-1/8/OB 
D7P084 07 TCD 72DP B02DD2C OBBCTAOO 2507 2EE -1/8/08 
D7P0S4 07 T 72DR 302OD2C OSBCTAOO 2507 - • -, BF-B/B/OS 
D7P034 07 T 72DP 302DD2C OBBCTAOO 2507 ' , 3DD-3/3/08 
LPV021 08 T BALOR 302DD2C 0B8CCO04 2507 COOl 1AA- 12/3/07 
Lf>V021 08 T BALOP 302DD2C OBBCCCXM 2507 COOI 2DD - 12/3X17 
LRA0O4 OS T SALOR 302DD2C OSBCRVOO 2507 CO01 - 200-12 /3 /0? 
LftA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI .BB8-12raTO? 
LRA004 06 T SALOR B02DD2C OSBCRVOO 250? COOI , 38B - 12/3X17 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
4/30O011 

WAF No/Date 

LSPOIB 
OSBCBDOB 

LFtA004 08 T SALOR 302OD2C OBBCRVOO 2507 COOI 4CC-12103/07 

LftA004 OS T SALOR 302DD2C OBBCRVOO 250? COOI 4 C C - I2ro3ra7 

LPV021 08 T BALOR 302DD2C 088CCO04 250? COOI 7 G - I2ra3ra7 
LPV021 08 T BALOP B02DD2C 0S8CCO04 250? COOl 3D •12103X17 

LPV021 03 T BALOP B02DD2C 0BBCCO04 2607 COOI SF-3/3/08 

LPV021 OS T SALOP 302DD2C 0BBCCO04 2507 COOI BDD - 3/3/08 

LRA017 OB T SALOR 302DD2C OBBCRVOO 250? COOI ' 188-3/1 iras 
LItAOl? 08 T BALOR B02DD2C OBBCRVOO 2507 COOI 2FF - 3111/08 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl BEE-3/11/OS 

LftAOl? OS T SALOR 302DD2C OSBCRVOO 2507 COOI 4DO-3111/08 

LftAOl? 08 T BALOR 302DD2C OBBCRk/OO 2507 COOI - ADD - B/11/08 

LftAOl 7 OS T SALOR 302DD2C OBBCRVOO 2507 COOI ' 7H -3/11X18 

LPVOSS OS T SALOP 302DD2C OBBCBDOB 250? COOl ac-3/11X18 

LIVk027 OST SALOR B02DD2C OSBCRVOO 2507 COOl ICC - 5113/08 

LRA027 067 SALOR B02DD2C OSBCRVOO 2507 COOI 200-5113/08 

LFtA02? OST BALOR B02DD2C OBBCRVOO 2507 COOI BFF-5/19mB 

LPV102 OS TCD ALOP 302DD2C OBBCCCXM 250? COOI BFF-5/19/03, 

LftA02? OST SALOR 3D2DD2C OBBCRVOO 250? COOl 4EE-S/19ro3 

LPV102 OB TCD ALOP B02DD2C 08800004 2507 COOI 71-5/19/08 
1 Pk/in9 nn r r n At np fkn^nn^r. nflFW-.r.rvu 9fin7 r.nrn AH - .'1/19/08 

LPV102 08 TCD ALOP B02DD2C OBBCCCXM 250? COOI 3D-5/13X18 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 250? COOI 9 E - 6 0 5 / 0 3 

LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 C001- 2HH - eosras 
LPV16? 03 T BALOP B02DD2C OBBCCCXM 2507 COOI 1DD-605raB 
LPV167 OB T SALOP 302DD2C OSBCCCXM 2507 COOI 2 II - 605TO8 

LRV167 08 T SALOP 302DD2C 0BBCCO04 2507 COOI BGG - 605roB 
LPV1S7 08 T BALOP B02DD2C 0BBCCO04 250? COOI 4FF - eosras 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COO 1 4FF - 605/08 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4FF - 6125/03 

LPV167 08 T BALOP B02DD2C 03BCCCXJ4 2507 COOI 7J • 6/25X13 

LPVISO OS TCD BALOR B02DO2C OBBCBDOB 250? COOI 9F - sosrae 
LRA0B4 OB T SALOR 302DD2C OBBCRVOO 2507 COOI 2JJ - 704ro8 

LftA034 OS T BALOR B02DD2C OBBCRVOO 2507 COOI BHH - 704/08 
LPV167 08 TCO BALOP 302DD2C OBBCCCXM 2507 COOI BHH - 704ra8 
Lf*A034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4GG - 704/08 
LPV167 08 TCD SALOR 302OD2C OBBCCCXM 250? COOI 4GG-704 rae 

LftA027 OST SALOR 302DD2C OBBCRVOO 2507 COOI 1EE-80Sra3 
LPV167 OST SALOP 302DD2C OBBCCCXM 2507 COOI ' lEE-aosrae 
LSP096 08 TR2B OBLRABC B02DD2C 08BCCO04 2507 COOI IEE-BOSTOB 
LSP096 06 TR28 OBLRABC 302DD2C OBBCRVOO 250? COOl l E E - B O S r a B 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI . 2KK - sosras 
LPV102 OB TCD ALOP B02DD2C OSBCCCXM 250? COOI 2KK - SOS/OS 

LPV16? OB T SALOP 302OD2C 088CCCJ04 2507 COOl 2KK - SOS/OB 
LftA034 08 T 8/kLOR B02DD2C OBBCRVOO 2507 COOl 2KK - BOSTOB 

LSP096 OS TR28 OBLRABC B02DD2C 0BBCCOO4 2507 COOI , 2KKr 805/08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 260? COOI 2KK - BOSraS 
LFtA034 OBT BALOR B02DD2C OBBCRVOO 2507 COOI •• Bll - SOS/OB 

LRA027 OBT SALOR 302DD2C OBBCRVOO 260? C001 , . 311 - BOSTOB 
LPV167 08 T BALOP 302DD2C OSBCCCXM 250? COOI 311 - BO5/08 

LPV16? 06 TCD BALOP 302DD2C 0BBCCOO4 2507 COOI 311 - SOS/OS 
LPV102 03 TCD ALOP 302DD2C OSBCCCXM 2607 COOI 311 • 8O5/0B 
LSP096 03 TR2B OSLR/kBC B02DD2C OBBCCCXM 2507 COOI Bll - SOS/08 

LSP096 08 TR28 OBLRABC B02DD2C OBBCRVOO 250? COOI ' 311-BOSTOB 

LftA02? OST SALOR 302DD2C OSBCRVOO 2507 COOl 4HH - 805/03 

LPVtS? 08 T 8AL0P 302DD2C 0BBCCOO4 250? COOI , 4HH - SOS/OS 
LPV 16? 08 TCO SALOP 302DD2C OSBCCCXM 250? COOl 4HH - 3/25/08 
LSP096 08 TR2B OSLRABC B02DD2C OBBCCtXM 250? COOI 4HH - SOS/08 

LSP096 OS TR2B OSLRABC 302DD2C OBBCRkTOO 250? COOI 4HH - BOSTOB 
LSR096 08 TR2B OBLRABC 302DD2C OBBCRVOO 250? COOl 4HH - 6/25/03 
LPV16? 08 T BALOP 302DD2C 088CCO04 260? COOI , 7K-sosras 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOI 7K-SO5/0B 
LSP096 OB TR28 OBLRABC B02DD2C 0BBCCO04 2507 COOI , 7K - sosras 
LPV102 08 TCD ALOP 302DD2C 0S8CCO04 250? COOI SJ -8O5/0S 

LSR096 OS TR28 OBLftABC B02DD2C OBBCCCXM 250? COOI BJ-BOS/OB 

LPV160 08 TCD BALOP 302DD2C OBBCBDOB 2507 C001- 9G - SOSTOS 

LSP096 OS Tft2B OSLRABC B02DD2C OBBCBDOB 2507 COOl , ... , 9G-sosras 
LSP096 08 TR28 OBLRABC 302DD2C OBBCBDOB 250? COOl 9H-10/17/03 
LRV242 08 TCD BALOP 302DO2C OSBCBDOB 250? COOI 9H-10/17ra3 

LSR002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI IFF - 10OS/0S 

LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOI 2LL-1008/08 
LSP002 09 TR28 OBLftABC B02DD2C OBBCCCXM 2506 COOI BJJ -1008 /03 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 



P L A N S - W A F HISTORY 

A/30/2011 , - , 

WAF No/Dale 

LSPOIB 
OSBCBDOB 

POP extension only 411 - lOOBTOS 

POP extension only 7L - 10O8TO8 

F?OP extension onty BK -1008/08 

F»OP» eidensibn only 91 -10/28/08, 

LSP002 09 TR28 OSLRABC B02DD2C OBBCCOOS 2606 0006 10- lOOSTOB 

LRA017 08 T SALOR 302DD2C 08BCRV00 250? COOl . ?M 12/16/08 

LSP096 OS TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI BKK-12/16/03 

LSP096 OS TR2B OSLRABC 302DD2C OBBCCCXM 2607 COOI: - 3KK-12116X18 
LSP096 08 TR2B OBLRABC B02DD2C OBBCRVOO 2507 COOI. 4 J J - 12/16ras 

LSP096 08 Tft2B OSLFtABC 302DD2C OSBCCCXM 2507 COOl 4JJ -12/16/03 

LRA017 08 T SALOR 302DD2C 08BCRV00 2507 COOI AJJ-12116X13 

LSPOl 3 09 TR28 OBLRABC B02D02C OBBCRVOO 2506 COOI 100-12116X13 

LSPOIB 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOI 2MM - 12116X18 

LSP013 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 COOI 2MM - 12116103 

LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 3LL-12116X13 
LSPOIB 09 TR2B.08LRABC 302DD2C OSBCRVOO 2506 COOI AKK -12116108 

LSPOIB 09.TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 7N-12116/08 
LSPOl 3 09 TR28 OBLRABC B02DD2C OBBCRVOO 2506 C001 . - BL-12116X13 

LSF>014 09 TR28 OBLBCOB B02DD2C OSBCBDOB 2506 COOI 3J. 12116X18 

LSPOIB 09 TR28 OSLRABC 302DO2C OBBCCOOS 2506 0006 10A - 12116X18 

C9H001 09 T SOC S01E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 B SOC S01E52C 2506 11-2/13/09 
L S f ^ 7 2 09 TR28 OSLftABC 302DD2C OSBCRVOO 2506 COOI . IHH-A/axis 

LSf'072 09 TR28 OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 2NN - 4/9/09 

LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI ' 4LL - 4/9/09 
LSP072 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 COOI • 4LL-4/9/09 
LSP072 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOI 70 - 4/9/09 
LF^ I 24 09 T BALOP 302DD2C OSBCSWOO 2506 C002 11A - A/9/09 
LSPOIB 09 TR2B OSLRABC 302DO2C 0BBCCCXJ4 2506 COOI 2.00 - 5/1X13 

LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOl 2.00-5/1TO9 
LSPOIB 09 TR2B OBLftABC 302DD2C OSBCRVOO 2506 COOI BM -511X13 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOI SM -5/1X13 
LSP002 09 TR28 OSLFt/kBC 302DD2C OBBCCOOS 2506 0006 10B.3113X19 

LSP002 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 C006 108-3/13/09 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 C006 . lOB-s/iBrag 
LSP002 09 TR28 OSLR/kBC 302DD2C 0SBCCOO4 2506 C006 BMM-B/IBTOO 
LPV124 09 T SALOP B02DD2C OSBCSWOO 2506 C002 11 8 - 8/6/09 

LSP201 09 Tft28 OBLRABC 302DD2C OBBCRVOO 2506 COOI IJ l -8/17/09 
LSP201 09 Tft2B OBLRABC B02DD2C OSBCRVOO 2506 COOI ' 2PP-S/17TO9 

LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 2PP •8117X19 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOI: AMM-6/17X19 

LSP002 09 Tft2B OBLRABC B02DD2C 0BBCCO04 2506 C006 . • BNN - 9OB/09 

LSP002 09 TR28 OBLftABC 302DD2C 08BCCO04 2506 C006 200 - 9/23109 
LSP013 09 TR28 OSLRABC 3020D2C OSBCCCXM 2506 COOI IJJ - 12/15/09 

LSPOl3 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI . IOC • 12/15/09 

LSP013 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI 2SS-7 /1 /10 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOI 4.00 - 609/10 

LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 4.00-609/10 

LSP201 09 TR28 OBLRABC 302DD2C OBBCCCXM 2506 COOI 4PP-7 /1 /10 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCXJS 2506 C006 10.D-609/10 

LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 . 10.D-609/10 

LSP002 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 C006. lOE-7 /1 /10 
LSPOIB 09 TR28 OBLRABC 302DO2C 0BBCCO04 2506 COOI S'O'-7/1/10 

LSP201 09 TR2B OBLRABC 302DD2C 0B8CCO04 2506 COOI S O' - 7/1/10 

LSR002 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 0006 B'O--7/1/10 

LSP169 10 TR2B OSLBCOB 302OD2C OBBCBDOB 2506 COOl 3 L - 10/14/10 

LSPOIB 11 TR2B OSLBCOB 302DD2C 0SBCBOO3 2506 COOl 9 M - S O W 2/3/11 $ 400.000 

TOTAL W/kFs S 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#OW6995388401 

IBALANCE FOR WAFS 

COMMITMENTS 

Volpe Engineering 
Contracts 
Ec^utp/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS-WAF HISTORY 
A/30/2011 

WAF No/Dale 

LSPOl 3 
OSBCBDOB 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

A D V A N C E S 
4/30/2011 

July advance againsi LPV046 
Aug advance against LRV015 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV0g4 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV.031 (Wafs 1E, 2D, 3D, 4D) 
Juty advance against LRV 026 (Wafs ID, 2C. 3C, 4C) 
August advance against LRV 015; LPV037; LRA 010 IF. 38, 4B, pan2E 

Sept advance against LRAOlO part4E 

Sept advance against LRAOlO, LPV037 pa r t4E .2E .3E .5A 

Seot advance aoainst LPVOSS. LRA019 3F. IG. 2F. 3F. part 4H 

Octotwr advance against LRA019. LRA 034; LSP023 IH, part 2G, 4F .6A 

December advance against LRA034, LRV011 2G, 3 G , 4 G , l i , part 2h 

February advance against LPV253, 08BCCO04 21 

February advance against LRA OST, OSBCRVOO 1J,2J,3I,4I 

February advance against LRV01S OSBCRVOO; LPV 037 part 2h. 3h.3J ,4h. 

08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OSBCRVOO part 4J , 5B plusSE 

LPV044 08BCCO04; LRAOOS OSBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 

June advance against LPV 044 08BCCO04 part of 3J 
June advance against LRA 008 OSBCRVOO part of 4J 

June advance against LRA OOS OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 

June advance against LRA 008 OSBCRVOO par to f lK 

June advance against LRA 006 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 09S 0SBCCO04 IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance against LRA 019 OSBCRVOO part of2L 

Aug advance against V^4X607 part of 3K 
Aug advance against LPV 095 05 088CCO04 part of 3K 

Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 08BCCO04 IM 

Aug advance against LRA 019 OSBCRVOO part o f2M 

Nov advance against LPV229 08BCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 

Nov advance against LRA 019 OSBCRVOO 4L 

Nov advance against LPV 095 OBBCCOOA 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 

Jan advance against LPV229 0SBCCO04 IN 

Jan advance against LPV229 08BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 

Jan advance against LRA046 OSBCRVOO 3M 

Jan advance against LRA046 OSBCRVOO 4M 

Jan advance against LRAOOl OSBCRVOO 1 "0" 

Jan advance against LRAOOl OSBCRVOO 2"0" 
Jan advance againsi LRAOOl OSBCRVOO 3N 

Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance againsi LPV037 088CB606 Partial 5D 

Feb advance againsi LPV037 06BCBB06 Partial SD 

Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 

Mar advance against LPV037; LPV 229 partial IN. partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 

Aprit advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 

May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP; partial IO 

Juty advance against LRA 007 4-0- - 4/5/06 

Juty advance against LRV 007 IQ-5/30/06 

July advance against LRV 007 2Q - 5/30/06 



P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Date 

LSPOIB 
OSBCBDOB 

July advance againsi LRV 007 BP - 5I3O/06 
July advance againsi LRV 00?' AP - 5/30/06 
July advance against LRV 00? 4S - 8ra9/06 
July advance against LRA 007 4S - 8/09/06 
Juty advance against LRA 007 2T and BS 8/3/06 
July advance againsi LRA 027 IR-6/12/06 

July advance againsi LRA 027 2R-6/12ra6 
Aug advance against LRA 027 2R-6/12106 

Aug advance against LRA 02? BQ-6/12/06 
Aug advance against LRA 027 40-6/12/06 
Sep advance against LRA 02? partial 4 0 6/12TO6 

Sep advance against LRA 036 partial IS S/8/06 
Oct advance againsi LRA 036 partial 1S 8/8/06 
Oct advance againsi LRA 036 partial 2S 8/STO6 
Nov advance against LRA 036 partial 2S 8/8/06 

Nov advance against LRA 036 partial 4R 3/8X16 
December advance againsi LRAOBS partial AR 3/3/06 
December advance against LPV 169 BR S/S/06 

December advance againsi LRV 226 IT 1004/06 
r ^ a . - > r T , h a r a H u a n / . * a n a i n i l t P ^ / 2 \ / . io.'24.'06 

December advance against LPV 226 3T-10O4/0S 
Januaty advance against LRA 036 2U and 4T- 3/22106 

January advance against LRA 036 2W.12112106 

January advance against LRA 036 AM- 12112106 
January advance againsi LRA 002 2W- 12112106 
Januaiy advance against LPV 019 7-12112/06 
January advance againsi LPV 019 BU-12/12/06 
Januaiy advance against LPV 010 30-12112106 
January advance against LPV 019 BU -12/12/06 
January advance against LRA 002 311-12112106 

April advance against LRAOOS IU-2/6 /0? 
April advance against LRAOOS partial 2X - 2TOTO7 
May advance against LRAOOS partial 2X - 2/6/0? 
June advance against LRA 005 partial 2X - 2ni07 
June advance againsi LRA 005 partial BV - 216/07 
June advance against LRA 005 partial AW - 2/6X17 
July advance againsi LRA 005 partial AW-216X17 
July advance againsi LPV 052 7A-2/6/07 
July advance against LRV 125 IV-5/7/07 

July advance against LPV 125 2Y - 5/II07 
Juty advance againslLPV.125 partial BW-5/7/0? 
July advance againsi LRA 021 partial 3W-S/7ra7 
August advance againsi LRA 021 parlial BW-5/7/0? 
Augusi advance againstLRA021 4X - 5/7/07 

Augusi advance against LPV 125 8-5/7ra? 
August advance against LRA 037 1W-7/12ra? 
Augusi advance againsi LRA 037 2Z-7/12107 
Augusi advance againsi LRA 03? BX-7/12/0? 
August advance against LRA 03? partial 4Y-7/12/07 

September advance againsi LRA 03? partial 4Y-7/12/0? 
September advance against LRV 009 partial 4Y-7/12/07 
September advance against LRV 166 partial 7C-7/12/07 

September advance against LRA 037 partial 70 - ?/12ra? 
Oclober advance against LPV IBS 07 TCO IX-8/2 /0? 
Seplember advance against D7P041 IX-8/2/07 
October advance against LPV 1S8 07 TCD 2AA - 3/2/0? 
Seplember advance against D7R041 BY - 3/2/0? 
September advance against LRA 03? AZ-8/2X17 
September advance against LRA 038 AZ - 3/2/07 

October advance againsi LPV 133 07 TCD AZ • 8/2107 
September advance againsi LRA 03? 70 - 30/07 
October advance against LPV 188 07 TCD 70 - 3/2/07 
Seplember advance against D7P037 partial 8A - 3/2/07 
Oclober advance against D7P037 partial SA - 812107 
October advance agatnsi D7P042 BA- 80107 
Oclober advance againsi 2VtfiE62 SA- S/2/07 
October advance against D7P041 9 - 3/2/07 

October advance against LPV 188 07 TCD 1Y-9/4ra7 
fDctober advance againsi LPV 222 1Y-9/4/07 
October advance againsi LRV 222 0? TCD 288 - 9/4/0? 

Oclober advance against LPV 222 1 288-9 /4 /0? 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
4/30/2011 

WAF No/Date 

LSPOIB 
OSBCBDOB 

Oclober advance against D7P059 0? TCD 288-9 /4 /07 
October advance against LPV 188 0? TCO 4AA-9/4/07 
December advance againsi D7P059 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance against LPV 222 07 TCD 3Z - 9/4TO7 
December advance against LPV 222 07 TCD 4AA - 9/4/0? 
December advance againsi LRA 046 07 TCD 4AA - 9/4/0? 
December advance againsi LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 0? T 4AA-9/4 /07 
December advance against D7P060 0? TCD ?E - 9/4TO7 
December advance againsi LRV233 07 T IZ -10/11/07 
December advance againsi LPV233 07 T 2 C C - 10/11/07 
Decemtwr advance against LRV227 07 T. 2CC-10/11/07 
December advance against LRV240 0? T 2CC-10/11 /0? 
December advance against D7R084 0? TCD 200-10/11/07 
December advance againsi D7R086 0? TCD pending WAF 3 trf 
January advance against D7P0S4 0? TCD BAA -10/11/07 
January advance against D7P084 0? T BAA -10/11/07 
January advance againsi LRAOSl 07 T 4BB-10/11/0? 
January advance egainst D7rG54 Or T 7F - 10/i 1TO7 
Januaiy advance againsi D7R034 0? T 9 8 - i o / i i r a ? 
January advance againsi LRV021 03 T 1AA- 1213/07 
January advance against LPV021 03 T 20D-12mn 
January advance againsi LRA004 03 T 2DD-1213/07 
January advance against LRA004 03 T parlial 388 12/3/0? 
January advance against LRA021 0? T BCC and 2EE - B/STOS 
January advance againsi D7P084 07 TCD BCC and 2EE - 318/08 
January advance againsi D7P084 0? T 720P BDD - Bra/OS 
January advance againsi LPV021 OS T 7G-12/03/07 
January advance against LRV021 OS T BD-12103X17 
January advance against LPV021 OS T BF - 3/3/08 
January advance against LRV021 08 T BDD - 3/3/OS 
June advance against LRA004 03 T 388 - 12/3/07 
June advance against LRA004 03 T 4 C C - 12/3/07 
July advance againsi LRA004 OS T 4 0 0 - 12roBra7 
Juty advance against LRAOl? OS T lBB-3 /11 /08 
July advance against LRAOl 7 08 T 2FF-3111/08 
Juty advance against LRAOl? 08 T 3EE-B/11/0B 
July advance against LRAOl? 08 T 4DD-3/11/OB 
August advance againsi LRA 01? T ADD-3/11X13 
August advance against LRA 01? T 7H-3111/08 
August advance againsi LRA 017 T 30 - 3111/03 
August advance against LSP 096 OBBCRVOO IEE-805106 
Augusi advance against LSP 096 OBBCRVOO 2 K K - 8 0 5 / 0 3 
Augusi advance againsi LSP 096 OBBCRVOO Bll - 805/08 
August advance against LSR 096 OSBCRVOO 4HH - BOSraB 
Seplember advance against LSP 096 OSBCRVOO 4HH - 8/25/08 
Oclober advance against LSP 096 08BCCO04 IEE-BOS/OB 
October advance against LSR 096 08BCCO04 2KK-SOS/OS 
f^dober advance against LSP 096 08BCCO04 311 - SOS/OS 
October advance against LSP 096 08BCCO04 4HH - SOSTOS 
October advance againsi LSP 096 0S8CCO04 ? K - S O 5/03 
October advance against LSP 096 038CCO04 SJ - BOS/OS 
November advance against LRV242 9H - 10/1?ra3 
August advance againsi LRA 017 T OSBCRVOO Irf from WAF 7 to 4 
Augusi advance against LSP 096 OBBCRVOO trf from WAF 3 to 4 
Oclober advance against LSP 096 06BCCO04 trf from WAF 4 10 3 
January advance against LSP002 0S6CCO04 IFF - lOOBTOB 
January advance against LSP002 08SCCO04 2LL - 1008/03 
January advance against LSP002 0SBCCOO4 BJJ - lOOBTOB 
January advance against LSR002 088CCO0S 10-10/23/03 
March advance against LSPOIB OBBCRVOO 100-12116X18 
March advance againsi LSP013 OBBCRVOO 2MM - 12116/03 
March advance against LSPOIB 09 08BCCO04 2MM-12/16/08 
March advance against LSPOIB 09 OSBCRVOO BLL-12/16/03 
March advance against LSPOIB 09 OSBCRVOO 4KK-12/16/03 
March advance against LSPOIB 0908BCRVOO 7 N - 12/16/03 
Mamh advance againsi LSPOIB 09 OBBCRVOO SL -12/16/03 
March advance against LSR014 09 OBBCBDOB 9J - 12/16X18 
March advance againsi LSPOIB 09 OBBCCOOS 10A- 12/16/08 
March advance againsi C9H001 HQOOGEOO 11-2/13/09 

PLANS. ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



PLANS-WAF HISTORY 
4/30/2011 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

March advance againsi C9H001 501E52C 1 11-2113/09 
Juty credit againsi LSR 002 OSBCCOOS 108-6/19/09 
July advance against LSP 002 088CCO04 10B-S/19TO9 
July credil against LSP 002 088CCO04 10B-3113/09 
July advance against LSR 002 08BCCO04 10-10/28103 
July advance against LSP072 OSBCRVOO 4LL - 4/9/09 

August advance againsi LSP072 OSBCRVOO IHH - 4/9/09 
August advance against LSP072 OBBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL - 4/9/09 

August advance against LSP072 OBBCRVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OBLRABC 302DO2C 08BCCO04 2506 COOt 2.00 - 5/iro9 
LSPOIB 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR28 08LRABC 302DD2C OBBCRVOO 2506 COOI SM-5/1/09 
LSPOl 3 09 TR2a OBLRABC 302DD2C 0SBCCO04 2506 COOI SM -5/1TO9 

TRF Irom WAF 3 to WAF 2 re LSP 002 08BCCO04 ;-,N.»l and 2Q - 9OS/09 

October advance againsi LSP201 OBBCRVOO 1.11-3-17-09 
Oclober advance against LSP201 OSBCRVOO 4MM - S/17/09 
October advance againsi LSR201 OSBCRVOO 2PP-8/17/09 
TRF Irom WAF 10 to WAF 1 UJ and 10C-12/15/09 
Januar/ ad-.-anca against LSP201 OSBCRVOO 2 P P . 8/17/09 
TRF from WAF 2 lo WAF 3 2SS and S O'-7/1/10 
TRF from WAF 4 lo WAF 3 4PP and S'O'-7/1/10 
TRF from WAF 10 to WAF 3 10E and 8'0' - 7/1/10 

February advance againsi LSP169 10 TR28 9 L - 10/14/10 

April advance againsi LSPOIB 11 TR28 9 M - S 0 W 2 O / 1 1 S 400.000 

TOTAL ADVANCES S 400.000 
Balance to Advance (WAFs less advances) s 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A C T U A L COSTS (Disbursements) 

4/30/2011 
Volpe Engineering 
Contracts 

Equip/supplies ' 
Acq 0 /H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance lo Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



l ' S E P V \ olp« U C ( U C i«U\Va9i«38840M) 

F lnu td i l Suinn*r>' 
VWMI1 

EPA SUMMARY 

F^'D] n inn rd F\'<>4 PliruM) F^'OS Plinnrd F '̂DA PItnrtrd F1'D7 Plinnrd n'08n»rwKd n '09ninnTd F\'IOF1innr4 F l ' i m i n n r d n '03 PlJfinnl 
1 > D a u b w A GtRciml Suppon s l,)03.5S4 S 1.559.211 S 1.I33,W6 s 1,141.089 S 1.352,933 S 1,426.130 S 1.361,497 S 375.464 S 96,692 7.334.685.00 s 1,103,584 
2 )DH i | f iAO i ' c rn |h l s 5.730.439 $ T,J6S.J47 S 8,«6.770 J 10.304,370 S JO.498.423 S 8.891,795 S 8.208,84! S 1.105.001 S 28,447 51,375.227.00 s 5,730,459 
)) RLCSS'PE StuJy s 1.013.931 S 1.605.680 S 1.096,508 S ].O40.21t S 3J76,4J0 S 4,85:,125 S 1,091,938 s 259,545 S 10.007 12,708,784 s 1.043.931 
4) ClruiPp A RcnifJiuioD s 4.254.01 J s 9.9SS.7W S 8.621.323 s 9,110,702 S 11.808,403 S 1Z813.7J4 S 13.013,861 s 561,337 S 19.563 62.CM3.406 s 4,254,015 
i )BNSFCher i i | h l s IS.DOO s 21.430 S 8.25B s 8,158 S 8,258 S S.358 S 8.251 s 8.258 S 2.931 13,570 5 13.000 

s 112.354 S 65.841 s (0> s (0) S 1.010 S 1.010 s I.OIO S 1,010 26,382 
7) Troy s 439.132 S 913.946 5 207.623 s 2,438 S 2.438 1.156,482 

s 1.061.880 S 1.617,651 S 1,051,654 s 1,821,339 S 393,417 3,339.956 
9} Mine Suppon s 103.659 S 125,990 S 77.207 s 163,429 S 499.732 744.639 
10) PiQk«un| AruiJ S 961.800 s 12.628 S 2,889 293,399 
11) DOJ SuppQM S 108.000 s !,B56 S 26 108,000 
Talal Alfocited s 12,146,990 S 10,811,805 5 19,731,145 S 11,604,619 % 18,649,141 S 30,650,619 S JAfi^lfiiV s 4 , 3 1 U M S 1,157,172 U9,164,751 S 12,146,990 
To i i l EPA Fundi R m l v n l 139,1 M,7S4 
Uninacit'<l Fund* 3 

t-umujir i . . 
n u Comm. Oirmit .Monrh F\'Di Comm. Currml Monrb Fi OS Comm. Currml Month ^'06 Comm Currrnt Monlh f\97 Comm Curn nl Monlh n oS Comm Currmt Monih n 0 9 Coram Currmt .Monlfi F\'10 Comm Cur rml Monlh F^ ' l l Comm Current Monlh Commllird C o m Cur rml Month F^'03 A l t Cml 

I'mtp* Eiit""nKt: 

Volpe Ubor S 27I.1K0 S S 728,560 S S 716,321 5 S 861,184 S S 933,798 S S 1.155.828 S S 929.255 s s 447,513 S S 46.160 S 3.5M S 6.161.801 S 3,31& S 271.180 
0<.'erhcad S n5,942 S s 450.«n S S 508.569 S s 546,315 S 5 607.386 S $' 743. I M s S 576.583 s s 277.439 s S 27,973 2137 3,913.400 5 2.137 s 171.942 

VoIp« In-Houic Support S 199J56 s s 412,342 S S 318.319 s s 339,775 S S 289,684 s S 329.835 s S 248.494 s s 94,749 s S . 16,560 s s 2J49. l i3 S s 199,356 
Volpe Tnvcl S : B . » 6 2 $ s 83.15! S S 95.918 S s 248,392 S s 335.735 s S 309.822 s S 375.733 s s 24.748 s S s s 1.302.561 s s 28.862 

SUUDIII-Volpe Enetnrcrtnc S 675^40 s s 1,AT4,0«2. S S 1,709.117 s s 1,995.865 S s 1,168,601 s S y J 8 , « 9 s S 1,130,DW i s 844,471 s S 90,694 5,662 s 13,82M75 s 5,G61 s 6 7 S ^ 6 7 S ^ 

I) DatatwM A General Suppori S 100,319 s s 616.476 S S 405.363 s s 259,497 S s 363,500 s S 392.000 s $ 371,200 $ 5 63.945 s S s s 2.572.369 s . s 100,389 
2 )De i j | n *0 \ - (n i |h t s 2.740.367 s s J.704.734 S S 6.407.086 s s 7,481.696 S s 7.904.539 s S 7.809.791 s S 6,207.283 s S 825,329 s s s s 45.080,825 s s 2,740,367 
3> RICSS'PE Siody s 3J0.OO0 s s 1.423.589 S S 1,070.000 s s 850,000 S s 2,782,859 s S 4,037,185 s S 667.000 s S 176.193 s s s s 11.356.828 s s 330,000 
4}OcinUP A Remetiiation s l.)01.904 £ s 7.557,222 S S 7,183.792 s - Is 7.617.771 S s 9.601061 s 5 11.043,477 s S 10.998,699 s s 249.525 s s s s 55.354.451 s s 1,101.901 
S) BNSFOvtrijghi s 5.134 S s $ S s s S s s $ s S 5 s s s s 5,134 s s 3,134 
6) FN Ov crag hi s s $ 21.860 S s s s s s s S s s S s s s s s 21.860 s s 
7) Troy s s s $ s 5 s s s 350,000 s S 560,114 s S 198.873 S s s s s s 1,101.987 s s 
S> Toxicoloiy s s s S s S s s s 600.000 s S 479,376 s S 272.055 s s 1.071.078 s S 287,792 s 2.500 s 2.710,501 s Z500 s 
9) Mine Support s s s s $ s s s s 88,775 s S 62.887 s S 7,600 s s 30.000 s 5 211,809 s 5 421.071 s s 
10)Prac(™n( A n u s s s s S s s s $ s S s S 230.000 $ s s S s s 250,000 s s 
IDOOJ Support s s s s s s s S s s S s S 59.908 s s s s s s 59,908 s s 

Subtoii l^ronrricb S 4^97,794 $ s ISJ23,U1 S S 15,066,140 s S i M 0 8 . 9 M S $ 2l,69l,7i4 s 5 2-i^8J,M0 J J».OJ2,618 $ s 2,4J6w07l s S 499,601 s 2,500 5 118,941.935 5 l̂ SOO s 4,197,794 

Eqitlp/Supptln/Othrr S S4.9g9 $ s 199.(07 S S 204.435 s s 58.075 S S 103,489 s S 154,616 s S 97.41! s ' - s 77,583 s S 331 s 20 $ 930,279 5 20 s 54,989 
VotpvAc^O/TI s 169.437 s s 673.950 S S 769.3J3 s - Is 708.413 S S 789.297 s S 939.062 s S 618.983 s s 110837 s 0. S 21,960 I 107 $ 4.801,297 5 1D7 s 169.437 

ToUl C m S 5,197,560 $ s 17,870,999 S S 17,749,158 s S 18,971,318 S S 14,753,131 s S 18,017,357 s S li.879,nsn $ 5 3,468,985 s 0 S fill,SO< s SJ89 S i38,320,}S« S 8,289 s 5,197^60 

Availablr Authorized Fund* 

AvadiMr Fundf 

'/• Complete CompBrrd to Total Available Fund* 

644,366.41 

644,368 



t)$EPA/\'olpe U G (UGIVDW69953BB40I-0) 
Flnandal Summary' 

4mrMti 

EPA SUMMARY 

Fundi .4utkori-fif F^'04 Planned n '05 Planned n oA l l i n n n l F^'D7 Plinnrd F^'08 Planned F^'OSPIanned n ' lOPIannH n ' l l P l i n n e d Planned 
1} [Xt ibuc A General Suppon S 1.339.211 S 1.133.646 S 1.141.089 S 1,352,955 S 1,426.130 $ U61,497 S 37S.464 S 96,693 S 7J34.68S 

s 7,J6a.J47 S 1,806,770 S 10.304,370 I 10,491,425 $ 8,891.793 S 8,208,841 s 1,105.00] S 28,447 J 31,375,227 
3) RI'CSS/PE S[ii.iy s 1.605,680 S 1.096,508 S 1,040211 5 3.376,430 S 4,852,133 S 1,091.938 s 259.345 S 10,007 S 11708,786 
4)Cc>nup A RemediatioD s 9,955,784 5 8.621J23 S 9.110,702 S 11.808,403 S 12.813.724 S 13.013.861 s 56U37 S 19,363 S 62.043,406 
5lBNSFOvcni |ht s 21,430 S 8,258 S 8.233 S 8.258 S 8.258 S 8.258 s 8J58 S 2.931 S 13.570 
6)H>'««yCheni|hi s 112.354 S 65,841 S (0) S (0) S 1,010 S 1,010 s 1.010 S 1,010 S 26,582 
7) Troy S 439.131 S 913.946 S 207.623 s 2.438 S 2.438 S 1.156.482 
B) Toxicology S 1.06I.SBO S I.6I7.65I S 1.051.654 s 1,821.339 S 393,417 S 3,339.95* 
9) Mirw Support S 103.659 S 135,990 S 77,207 s 163,429 S 499,752 S 741,659 
10) Procesiini Areas S 961,800 s 12.638 S 2.889 S 293,399 
11)001 Support S 108,000 s 1.856 S 26 E 108.000 
Total AJIocatrJ s 20,822,805 S 19,731,345 S 11,604,AI9 S 28,649,141 S 30,650,629 S 26,091,689 s 4,313,306 S 1,257,171 S I39,1&4,?S2 
Total EPA Fuhdi R n d v r d 
Unallocated Fundi 

Ccrti far 

Pracrlptlon 
I 'ofpt EntiMttriMg: 

Volpe Labor 
Overhead 

Volpa In-llouie Suppon 
Volpe Travel 

Sublolal-Voipe EnKlncrring 
Confraetf.-
1) Dalabase A Cettcnl Support 
2) Deuga A Ot-ern|ht 
3) RICSS/PE Study 
4) Qeanup A Itcmeilialion 
3)BNSFO\ci^ght 
6) Fl>-*ay Ovcnight 
7) T»u>' 
8) Toxicology 
9) Mine Suppon 
10) Proccuini A reu 
11) l » J Support 

Currmt .Month n '04 Act Coit OirrenI Month FVOS ActCotl Current Month » 06 Art Coit Current .Month n u 7 Act t o * ! t,tirrent .Monm Y\mt Acl Co i i Currmt Niwiih r \ w Act Coi i Curreni > 

Subtotal-Coniracti 

EquIpSuppll««/Othtr 
Volpe Acq 0/ t l 

Available Authoriied Fui>di 
Available Fimd* 

^ Complete Compared lo Total Avallahle Fund* 

728,360 
450,008 
412.342 
81.151 

616,476 
3,704,734 
1,423.389 
7,554.324 

786.321 
508.569 
318.319 
93,918 

405.362 
6.398.751 
1.070.000 
7.172.017 

861.184 
546.315 
339.775 
248,592 

1,995,865 

239.497 
7.426.923 

850.000 
7,569,039 

58,075 
708.413 

5 s 935.798 S s 1.135.828 $ S 929.255 S s 447.515 S S 46.160 5 3.526 S 6.161.801 S 3.316 
S S 607J86 s s 743.164 S S 576.583 s s 277.459 S s 27,973 $ i l 3 7 S 3.913.400 S 1137 
S s 289.684 s s 329.835 s S 243.494 s s 94,749 s s 8,926 $. 1.397 S 2,241,479 s 1,397 
S s 335.735 s s 309,822 s S 375.733 s s 24.748 s s S 1.503.361 s 
$ s 2,168,601 s s 1,538,649 s S 2,130,066 s s 844.471 s s 83.060 S 7,059 S I3,B19J41 s 7,059 

s s 363.295 s s .192,000 s S • 313.999 s s 62,900 s s s s 2,543,918 s 
s s 7,833,044 i s 7,809,791 £ i 6,J2J,I79 s s d9l,9JI s s 44.731,722 s 
s s 2.782,839 s s 4.027,896 S S 625.010 s s 176,195 s s s • s 11,305,549 s 
s s 9,593.605 s s 11.007.242 S S 10,655.452 s s 249,140 s s s s 34.904.723 s 
£ S s s S S s s s s s s 5,134 s 
s s s s S s s 5 s s s s 21,860 s 

s 350.000 s s 560.114 S 5 198.873 s s s s s s 1.108,987 s 
s s 600.000 s s 479.576 s S 129.036 s s 765,826 s 16.381 s s s 1.974,457 i 16,381 

s s 88,775 s s 6Z.8B7 s S s s 31,141 s 1.709 s s s 183.803 s 1,709 

s s s s s S 250.000 s s s s s s 330,000 s 
s s s s s S 57.160 s s s s s s 37.360 s 
S s 31,635,577 s s 24,339,506 s S 18,383 J29 s s 1,980,133 s . 18,090 s - * - s 117,109,415 s 18,090 

s s 103.489 s $ 154.616 s S 97.411 s $ 77,385 s s 551 S 2<r $ 930 279 s 20 

s s 789.297 s s 939.062 s S 618,985 s s 110.857 s 0 s 21,960 S 107 S 4,851,297 s . 107 

s s 24.696,965 s s 17,971,134 $ S 2I,130J9I $ s 3,013,046 s 18,090 s 105,571 $ 7,186 S 136,680032 s 25,376 



1) Database & General Suppori (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 
Financial Summary 

4/30/2011 

Funds Authorized FV03 Planned FY04 Planned FVOS Planned FV06 Planned FV07 Planned FVOS Planned FV09Planned 
t) Database & General Support S 1,103,584 S 1,559,211 $ 1,133,646 S 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 
2) Design & Oversight S 5,730.459 S 7,568,347 S 8.806,770 S 10,304,370 S 10,498,425 $ 8,891,795 S 8,208,841 
3) RI/CSS/PE Sludy S 1,043,931 $ 1,605,680 s 1,096.508 S 1,040,211 S 3,376,430 s 4.852,125 s 1,091,938 
4) Cleanup & Remediation S 4,254,015 S 9,955,784 s 8,621,323 S 9,110,702 $ 11,808,403 s 12,813,724 $ 13,013,861 
5) BNSF Oversight $ 15,000 S 21,430 s 8.258 S 8.258 $ 8,258 $ 8,258 S 8,258 
6) Flyway Oversight S 112,354 $ 65,841 S (0) S (0) $ 1,010 $ 1,010 
7) Troy s 439,132 $ 913.946 $ 207,623 
8) To.xicology s 1,061,880 s 1,617,651 s 1,051,654 
9) Mine Support $ 103,659 s 125,990. , _̂ „77,2p7 
10) Processing Areas s 961,800 
11) DOJ Support s 108,000 
Total Allocated $ 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 $ 26,091,689 

Costs Incurred 

Description n FY03 Comm Current Month FV04 Comm. Current Month FVOS Comm. Current Month FV06 Comm Current Month FV07Comm Current Month FV08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 112,193 $ $ 240,567 S $ 146,843 S $ 140,856 I S 197,594 $ $ 297,466 $ S 305,318 

Overhead $ 72,791 S S 148,618 $ S 94,974 s $ 89,356 S s 128,250 $ S 191.262 S s 189,443 
Volpe In-House Support $ 162,435 J S 296,762 S $ 214.863 I $ 307,834 $ s 289,684 $ s 329,835 $ s 242,540 

Volpe Travel S - $ $ 1,258 $ s 1,171 s $ 3.394 $ s 7,966 $ s 9,670 $ $ 7,382 

Subtotal-Voipe Engineering S 347,419 $ S 687,205 s $ 457,851 s S 541,440 $ s 623,494 S s 828,233 s s 744,684 

Contracts: 

Subtotal-Contracts S 100,389 S $ 616,476 $ s 405,362 s S 259,497 s s 363,500 s - " s 392,000 $ s 371,200 

Equip/Supplies/Other: $ 8,287 $ $ 3,024 $ s 541 $ $ 1,371 s s 14,017 $ s 95 $ s 18,476 
Volpe Acq O/H $ 10,108 $ $ 38,355 $ s 30,711 $ $ 24,050 $ s 24,196 $ s 27,166 s s 20,074 

T O T A L COST S 466,203 S $ 1,345,060 s s 894,466 s S 826,358 $ s 1,025,207 s $ 1,247,494 $ $ 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/f /H/JSO 
Financial Summary 

4/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned 

1) Database & General Support S 375,464 S 96,692 s 7,334,685 S 1,103,584 

2) Design & Oversight s 1,105,001 s 28,447 s 51,375,227 S 5,730,459 

3) RI/CSS/PE Study s . 259,545 $ 10,007 s 12,708.786 S 1,043,931 

4) Cleanup & Remediation s 561,337 $ 19,563 s 62,043,406 S 4.254,015 

5) BNSF Oversight s 8,258 s 2,931 s 13,570 S 15.000 

6) Flyway Oversight • s 1,010 s 1,010 $ 26,582 $ 
7) Troy s 2,438 s 2,438 s 1,156,482 

8) Toxicology s 1,821,339 s 593,417 s 3,359,956 

9) Mine Suppoil s 163,429 s 499,752 s 744,659 

10) Processing Areas s 12,628 s 2,889 s 293,399 

11) DOJ Support s 1,856 $ 26 s 108,000 

Total Allocated s 4,312,306 s 1,257,172 s 139,164,752 S 12,146,990 

Costs Incurred 
Cumulative 

Description Current Month FVlOComm Current Monlh F Y l l Comm Current Month Committed Costs Current Month FY03 ActCost 

Volpe Engineering/Proj. Mgmt. 
Volpe Labor $ s 69,920 $ $ 12,171 $ 1,118 $ 1,522,929 S 1,118 $ 112,193 

Overhead $ s 43,350 $ S 7,376 S 678 $ 965,420 $ 678 S 72,791 

Volpe In-House Support $ s 94,749 S s 16,560 s - $ 1,955,261 $ - S 162,435 

Volpe Travel S s 

-• 
s $ - s - S 30.842 S - $ 

Subtotal-Voipe Engineering S s 208,020 $ s 36,107 s 1,796 s 4,474,453 S 1,796 $ 347,419 

Contracts: 

Subtotal-Contracts S s 63,945 s $ - s - s 2,572,369 s - S 100,389 

Equip/Supplies/Other: S s 60 $ s 451 s . s 46,321 s - S 8,287 

Volpe Acq O/H $ s 6,747 $ $ 723 s 0 $ 182,131 J 0 S 10.108 Volpe Acq O/H 

T O T A L COST $ s 278,772 $ s 37,281 $ 1,796 s 7,275,274 s 1,796 S 466,203 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

59,411 
99.2% 

FV04 Planned 
S 1,559,211 

7,568,347 
1,605,680 
9,955,784 

21,430 
112,354 

FY05 Planned 
S 1,133,646 

8,806,770 
1.096,508 
8,621,323 

8.258 
65,841 

$ 20,822,805 S 19,732,345 

FY03 ActCost Current Month FY04 ActCost Current Month FYOS ActCost 

240,567 
148,618 
296,762 

1.258 

616,476 S 

3,024 S 

38,355 $_ 

1,345,060 S 

146.843 
94,974 

214,863 
1,171 

457,851 

S 405,362 

S 541 

S 30,711 

$ 894,466 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

4/30/2011 

Funds Authorised FY06 Planned FY07 Planned FV 08 Planned FY09Planned FYlOPIanned F Y l IPIanned 
1) Database & General Support $ 1,141,089 S 1,352,955 s 1,426,130 S 1,361,497 $ 375,464 S 96,692 
2) Design & Oversight S 10,304,370 S 10,498,425 s 8.891,795 S 8,208,841 $ 1,105,001 $ 28,447 
3) RI/CSS/PE Stady $ 1,040,211 S 3,376,430 s 4,852,125 s 1,091,938 S 259,545 $ 10,007 
4) Cleanup & Remediation s 9,110,702 S 11,808,403 s 12,813,724 s 13,013,861 s 561,337 s 19,563 
5) BNSF Oversight s 8,258 $ 8,258 s 8,258 $ 8,258 $ 8,258 s 2,931 
6) Flyway Oversight s (0) S (0) s 1,010 s 1,010 $ 1,010 s 1,010 
7) Troy S 439,132 s 913,946 $ 207,623 $ 2,438 s 2,438 
8) Toxicology S 1,061,880 s 1,617,651 s 1,051,654 s 1,821,339 s 593,417 
9) .Mine Support S 103.659 s 125,990 s 77,207 s 163,429 $ 499,752 
10) Processing Areas s 961,800 $ 12,628 $ 2,889 
11) DOJ Support $ 108,000 £ 1,856 s 26 
Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 s 1,257,172 

Costs Incurred 

Description Current Month FY06 ActCost Current Month FY07 ActCost Current .Month FV08ActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F Y l 1 Acl Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor J $ 140,856 S $ 197,594 $ $ 297,466 $ S 305.318 S S 69,920 $ $ 12,171 
Overhead $ S 89,356 $ S 128,250 $ S 191,262 S s 189,443 $ s 43,350 S s 7,376 

Volpe In-House Support S s 307,834 $ S 289,684 S $ 329,835 S s 242,540 s $ 94,749 $ s 8,926 
Volpe Travel $ $ 3.394 s $ 7,966 S s 9,670 $ $ 7,382 $ .$ S s . 

Subtotal-Voipe Engineering $ $ 541,440 s J 623,494 s $ 828,233 $ s 744,684 $ $ 208,020 $ $ 28,473 

Contracts: 

Subtotal-Contracts $ s 259,497 $ $ 363,295 s $ 392,000 $ s 343,999 $ s 62,900 S s -
Equtp/Supplies/Other: $ s 1,371 s $ 14,017 s s 95 $ s 18,476 $ s 60 $ $ 451 
Volpe Acq O/H S s 24,050 $ $ 24,196 s s 27,166 $ s 20,074 s s 6.747 $ $ 723 

T O T A L C O S T S s 826,358 $ S 1,025,002 $ s 1,247,494 s s 1,127,233 $ $ 277,727 $ $ 29,647 

TOTAL AVAILABLE FIINDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summar}' 

4/30/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 
2) Design & Oversight $ 51,375,227 
3) RI/CSS/PE Study S 12,708,786 
4) Cleanup & Remediation s 62,043,406 
5) BNSF Oversighl s 13,570 
6) Flyway Oversight s 26,582 
7) Troy s 1,156,482 
8) Toxicology $ 3,359,956 
9) Mine Support s 744,659 
10) Processing Areas s 293,399 
11) DOJ Support $ 108,000 
Total Allocated s 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Current Month Actual Cosl Current Monlh 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/II 

Volpe Labor $ 1,118 $ 1,522,929 S 1,118 
Overhead $ 678 $ 965,420 $ 678 

Volpe In-House Support $ 1,397 $ 1,947,627 s 1,397 
Volpe Travel S - S 30,842 s -

Subtotal-Voipe Engineering S 3,192 s 4,466,819 s 3,192 

Subtotal-Contracts $ - s 2,543,918 s -

S $ 46,321 s _ 
S 0 s 182,131 $ 0 

TOTAL COST $ 3,192 $ 7,239,189 s 3,192 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

95,496 
98.7% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

4/30/2011 

Funds Authorized FY03 Planned FY04 Planned FY05 Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support $ 1,103,584 $ 1,559.211 S 1,133,646 S 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 S 8,806,770 S 10,304,370 S 10,498,425 S 8,891,795 S 8,208,841 
3) RI/CSS/PE Study S 1,043,931 S 1,605,680 S 1,096,508 $ 1,040,211 S 3,376,430 S 4,852,125 $ 1,091.938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 S 8,621,323 5 9,110,702 S 11,808,403 S 12.813,724 S 13,013,861 
5) BNSF Oversight S 15,000 S 21,430 S 8,258 S 8,258 S 8,258 $ 8,258 S 8,258 
6) Flyway Oversight $ 112,354 $ . 65,841 $ • (0) S (0) $ (0) S 1,010 

7) Troy J 439,132 $ 913,946 $ 207,623 
8) Toxicology $ 1,061,880 S 1,617,651 $ 1,051,654 
9) Mine Support S 103,659 S 125.990 S 77,207 
10) Processing Areas S 961,800 
11) DOJ Support $ 108,000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 $ 28,649,142 S 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FY05 Comm. Current Month FY06 Comm Current Month FV07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: • 

Volpe Labor $ 94,915 S $ 313,067 S $ 403,720 S 5 410,360 $ $ 323,925 S S 291,010 S S 265,187 
Overhead $ 61,581 $ $ 193,406 s S 261,114 S S 260,323 S S 210,246 $ S 187,111 S S 164,543 

Volpe In-House Support S 29,105 $ S 115,555 $ $ 103,456 s $ 31,941 $ $ s $ s $ 
Volpe Travel. S 28,862 s S 74,696 s S 88,821 s S 90,727 s S 81,834 s S 89,651 s S 65,452 

Subtolal-Voipe Engineering S 214,464 S $ 696,724 s S 857,111 $ S 793J51 $ S 616,005 $ S 567,773 $ S 495,182 

Contracts: 

Subtotal-Contracts $ 2,740,367 s S 5,704,734 s S 6,407,086 $ S 7,481,696 $ S 7,904,539 s $ 7,809,791 $ S 6,207,283 

Equip/Supplies/Other: 
Volpe Acq 0/H 

$ 7 S 
S 103,067 $_ 

TOTAL COST S 3,057,906 ' S 

4,711 S 
244,639 $_ 

S 6,650,809 S 

$ 871 S 

$ 320,829 S_ 

$ 7,585,896 S 

2.342 $ 
319,543 $ 

$ 8,596,931 S 

164 S 
282,392 S 

S 8,803,100 S 

212 $ 

293.969 $_ 

8,671,744 S 

S 1,146 

S 200.230 

S 6,903,841 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

4/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FV04 Planned FVOS Planned 

1) Database & General Support $ 375,464 S 95.692 $ 7,334,685 $ 1,103,584 S 1,559,211 S 1,133,54b 

2) Design & Oversight S 1,105,001 S 28,447 s 5U75,227 S 5,730,459 $ 7,568,347 S 8,806,770 

3) RI/CSS/PE Snidy $ 259,545 $ 10,007 s 12,708,786 s 1,043,931 S 1,605,680 s 1,096,508 

4) Cleanup & Remediation S 561,337 s 19,563 s 62,043,406 S 4,254,015 S 9,955,784 s 8,621,323 

5) BNSF Oversight s 8,258 $ 2,931 s 13,570 s 15,000 S 21,430 $ 8,258 

6) Flyway Oversight $ 1,010 $ 1,010 £ 26,582 S 112,354 $ 65,841 

7) Troy s 2,438 s 2,438 s 1,156,482 

8) Toxicology s 1,821,339 s 593,417 s 3,359,956 

9) Mine Support s 163,429 s 499,752 s 744.659 

10) Processing Areas s 12,628 s 2,889 s 293,399 

11) DOJ Support s 1,856 s 26 s 108,000 

Total Allocated s 4,312,306 s 1,257,172 s 139,164,752 s 12,146,990 $ 20,822,805 s 19,732,345 

Costs Incurred 

Cumulative 
Description . Current Month FYIO Comm Current Month F Y l l Comm Current Monlh Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S S 128,512 $ S $ s 2,230,696 S s. 94,915 S $ 313,067 $ $ 403,720 S 

Overhead $ s 79,677 $ $ S s 1,418,002 $ S 61,581 $ S 193,406 S S 261,114 S 
Volpe In-House Support $ s - $ S $ $ 280,058 S s 29,105 $ i 115,555 S s 103,456 $ 

Volpe Travel $ s 7,954 S S J $ 527,997 s $ 28,862 •$ s 74,696 s s 88,821 s 
Subtofal-Volpe Engineering $ 216,143 s S s s 4,456,7.52 s $ 214,464 $ s 696,724 $ s 857,111 $ 

Contracts: 
Subtotal-Contracts $ s 825,329 J s $ $ 45,080,825 $ s 2,740,367 s s 5,704,734 $ s 6,398,751 s 

Equip/Supplies/Other; $ s 5 $ s $ I 9,458 $ $ 7 $ s 4,711 $ $ 871 J 
Volpe Acq O/H $ s 35,077 $ s $ $ 1.799.745 s $ 103.067 $ s 244,639 $ s 320,829 $ 

T O T A L COST $ $ 1,076,554 s S $ s 51,346,780 $ s 3,057,906 s . s 6,650,809 $ s 7,577,561 $ 

T O T A L A V A I L A B L E FUNDS $ 28,447 

% Complete Compared to Total Available Funds 99.9% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

4/3012011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l [IPIanned. Planned 
1) Database & General Support S 1,141,089 $ 1,352,955 S 1,426,130 $ 1,361,497 $ 375,464 S 96,692 $ 7,334,685 
2) Design & Oversight S 10,304,370 S 10,498,425 S 8,891,795 S 8,208,841 S 1,105,001 s 28,447 S 51,375,227 
3) RI/CSS/PE Study S 1,040,211 S 3,376,430 S 4,852,125 S 1,091,938 s 259,545 s 10,007 s 12,708,786 
4) Cleanup & Remediation S 9,110,702 S 11,808,403 $ 12,813,724 . $ 13,013,861 s 561,337 s 19,553 $ 62,043,406 
5) BNSF Oversight 5 8,258 $ 8,258 S 8,258 S 8,258 s 8,258 s 2,931 £ 13,570 
6) Flyway Oversight $ (0) S (0) S (0) S 1,010 $ 1,010 s 1,010 S 26,582 
7) Troy $ 439,132 $ 913,946 S 207,623 $ 2,438 s 2,438 £ 1,156,482 
8) Toxicology £ 1,061,880 S 1,617,651 S 1,051,654 $ 1,821,339 s 593,417 £ 3,359,956 
9) Mine Support $ 103,659 S 125,990 $ 77,207 $ 153.429 s 499,752 £ 744,659 
10) Processing Areas $ 961,800 $ 12,628 2,889 £ 293,399 
11) DOJ Support $ 108,000 s 1,856 s 26 $ 108,000 
Total Allocated $ 21,604,629 $ 28,649,142 S 30,649,619 $ 26,091,689 S 4,312,306 s 1,257,172 $ 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

FV06 Act Cost Current Month FVQ7 Act Cost Current Month FVQSAciCost Current Monlh. FV09ActCost Current Month FYIO Act Cost Current Month FVl l Acl Cost Current Month 
Cumulative 
Actual Cost 

Contracts: 

Equip/Suppties/Other: 
Volpe Acq O/H 

Volpe Labor £ 410,360 £ £ 323,925 £ S 291,010 S S 265,187 £ £ 128,512 £ £ £ £ 2,230,696 
Overhead £ 260,323 £ £ 210,245 £ £ 187,111 £ £ 154,543 £ $ 79,677 £ S $ £ 1,418,002 

Volpe In-House Support £ 31,941 $ £ - £ £ - £ £ - £ £ - £ £ £ £ 280,058 
Volpe Travel S 90,727 £ £ 81,834 £ S 89.651 £ S 65,452 £ S 7,954 S £ s £ 527,997 

Subtotal-Voipe Engineering S 793,351 S $ 616,005 S $ 567,773 S S 495,182 S S 216,143 S s s S 4,456,752 

Subtotal-Contracts S 7,426,925 S S 7,855,044 S S 7,809,791 S $ 6,124,179 S s 691,931 s s $ $ 44,751,722 

£ 2,342 £ £ 164 s £ 212 £ £ 1,146 £ S 5 £ £ £ £ 9,458 
S 319,543 £ S 282,392 £ £ 293.969 £ £ 200,230 S £ 35,077 £ s £ £ 1,799,745 

T O T A L C O S T S 8,542,160 S S • 8,753,605 $ S 8,671,744 S $ 6,820,736 S $ 943,156 S s J S 51,017,677 

TOTAL AVAILABLE FUNDS 

% Complete Compared to Total Available Funds 
357,550 

99.3% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

4/30/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) 'BNSF Oversight 
6) Fl>'̂ •̂ay Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description ' Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 
Overhead S 

Volpe In-House Support S 
Volpe Travel S -

Subtotal-Voipe Engineering S 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Other: S 
Volpe Acq O/H $ -

TOTAL COST S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

4/30/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FY( )8 Planned FY09Planned 
1) Database & General Support £ 1,103,584 £ 1,559,211 S 1,133,646 £ 1,141,089 £ 1,352,955 $ 1.426,130 £ 1,361,497 
2) Design & Oversight £ 5,730,459 £ 7,568,347 £ 8,806,770 £ 10,304,370 £ 10,498,425 £ 8,891.795 £ 8,208,841 
3) RI/CSS/PE Study £ 1,043,931 S 1,605,680 S 1,096,508 S 1,040,211 S 3,376,430 £ 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 £ 9,955,784 £ 8,521,323 £ 9,110,702 s 1 1,808,403 S 12,813,724 £ 13,013,861 
5) BNSF Oversight £ 15,000 $ 21,430 £ 8,258 £ 8,258 £ 8,258 £ 8,258 £ 8,258 
6) Flyway Oversight S 112,354 £ 65.841 £ (0) £ (0) £ (0) £ 1,010 
7) Troy £ 439,132 £ 913,946 S 207,623 
8) Toxicology £ 1,061.880 £ 1,617,551 £ 1,051,654 
9) Mine Support £ 103,659 £ 125,990 £ 77,207 
10) Processing Areas £ 961,800 
11) DOJ Suppon £ 108,000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 S 30,649,619 £ 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FV 08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 16,854 £ S 33,231 £ £ 28,915 £ S 49,838 £ £ 96,154 £ $ 187,222 £ £ 87,906 
Overhead £ 10,941 £ £ 20,529 S £ 18,701 S £ 31,615 £ £ 62,416 £ £ 120,378 £ £ 54,544 

Volpe In-House Support $ S £ - £ £ - £ £ £ £ - £ S - S £ -
Volpe Travel £ £ £ - S £ 2,410 £ £ 500 £ S 4,685 £ £ 2,193 S £ 1,524 

Subtotal-Voipe Engineering £ 27,805 S S 53,760 S S 50,027 S S 81,954 S $ 163,266 S £ 309,793 S £ 143,974 

Contracts: 

Subtotal-Contracta S 350,000 S S 1,423,589 S S 1,070,000 S £ 850,000 S S 2,782,859 S S 4,037,185 S S 667,000 

Equip/Supplies/Other: £ 10 £ £ 5 £ £ 400 £ £ 120 £ £ 1,602 £ S 2,198 £ £ 240 
Volpe Acq O/H £ 12,981 £ £ 60,244 £ S 52,514 S £ 35,952 £ £ 98,542 £ £ 152,042 S £ 21,178 

T O T A L COST S 390,796 S S 1,537,598 S s 1,172,940 s S 968,026 £ J 3,046,269 S S 4,501,218 $ S 832,393 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summar>' 

4/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FV03 Planned FV04 Planned FYOS Planned 

1) Database & General Suppon S 375,464 S 96,692 £ 7,334,685 S 1,103,584 £ 1,559,21 1 S 1,133,646 

2) Design & Oversight £ 1,105.001 £ . 28,447 S 51.375,227 £ 5,730,459 S 7,558,347 £ 8,806,770 

3) RI/CSS/PE Study S 259,545 S 10,007 s 12,708,786 S 1,043,931 S 1,605,680 S 1,096,508 

4) Cleanup &. Remediation S 561,337 £ 19,563 £ 62,043.406 s 4,254,015 £ 9,955.784 £ 8,621,323 

5) BNSF Oi'ersight S 8,258 £ 2,931 S 13,570 £ 15,000 £ 21,430 £ 8,258 

6) Flyway Oversight S 1.010 S 1,010 S 26,582 S 112,354 $ 65,841 

7) Troy S 2.438 S 2,438 S 1.156,482 

8) Toxicology S 1,821.339 S 593,417 £ 3,359,956 

9) Mine Support S 163,429 £ 499,752 S 744,659 

10) Processing .Areas S 12,628 £ 2,889 £ 293,399 

11) DOJ Suppori S 1,856 £ 26 £ 108,000 

Total Allocated S 4,312,306 S 1,257,172 S 139,164,752 S 12,146,990 S 20,822,805 £ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FVlOComm Current Month F Y l l Comm Curreni Monlh Committed Costs Current Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ S 40,466 £ £ - S £ 540,606 £ £ 16,864 £ £ 33,231 £ £ 28,915 

Overhead $ $ 25,089 £ S £ £ 344,215 £ £ 10,941 £ £ 20,529 £ £ 18,701 

Volpe In-House Suppon S £ $ £ £ S - £ £ - £ £ - S £ -
Volpe Travel S S £ S £ £ 11,314 S £ - S £ - S £ 2,410 

Subtotal-Voipe Engineering S S 65,555 S S $ £ 896,135 £ S 27,805 s $ S3,760 £ S 50,027 

Contracts: 
Subtotal-Contracts £ $ 176,195 $ S $ S 11,356,828 S S 350,000 s $ 1,423,589 £ S 1,070,000 

Equip/Supplies/Other: £ $ 287 £ £ £ S 4,863 £ £ 10 £ £ 5 £ £ 400 

Volpe Acq 0 / H S £ 7,501 £ £ S £ 440,953 £ ' £ 12,981 £ S 60,244 £ £ 52,514 

T O T A L COST S S 249,538 S S S S 12,698,779 S S 390,796 S £ 1,537,598 S £ 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

10,007 
99.9% 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summar}' 

4/30/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lPlanned 
1) Dalabase & General Suppon £ • 1,141,089 £ 1,352,955 £ 1.425,130 £ 1,361,497 £ 375,464 S 96.692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 S 8,208,841 S 1,105,001 £ 28,447 
3) RI/CSS/PE Study S 1,040,211 S 3,376,430 S 4,852,125 $ 1,091,938 $ 259,545 S 10,007 
4) Cleanup & Remediation £ 9,110,702 S 11,808,403 £ 12,813,724 £ 13,013,861 £ 551,337 £ 19,563 
5) BNSF Oversighl £ 8,258 S 8,258 £ 8,258 £ 8,258 £ 8,258 S 2.931 
6) Flyway Oversight £ (0) s (0) £ (0) £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,523 £ 2,438 £ 2,438 
8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 £ 1,821,339 S 593,417 

9) Mine Suppon £ 103,659 £ 125,990 S 77,207 £ 163,429 £ 499,752 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 
11) DOJ Support £ 108,000 £ 1,855 S 26 
Total Allocated $ 21,604,629 S 28,649,142 S 30,649,519 S 26,091,689 S 4,312,306 s 1,257,172 

Costs Incurred 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month F Y l O A c t C o s t Current .Month F Y l 1 Acl Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S £ 49,838 S £ 96,164 £ £ 187.222 £ £ 87,906 £ £ 40,456 £ £ - £ 

Overhead S £ 31,615 £ £ 62,416 S £ 120,378 £ £ 54,544 £ £ 25,089 £ £ - £ 
Volpe In-House Support £ £ - £ £ - £ £ - £ £ - £ £ £ - S 

Volpe Travel £ £ 500 £ S 4,686 £ S 2.193 £ £ 1,524 £ £ £ S - £ 

Subtolal-Voipe Engineering S S 81,954 £ $ 163,266 £ S 309,793 S £ 143,974 £ $ 65,555 $ S - S 

Contracts: 

Subtotal-Contracts S S 850,000 S $ 2,782,859 £ S 4,027,896 S £ 625,010 £ S 176,195 S S - $ 

Equip/Supplies/Other: £ £ 120 £ £ 1,602 £ £ 2,198 S S 240 S £ 287 £ £ £ 
Volpe Acq O/H S £ 35,952 S S 98.542 £ £ 152,042 £ £ 21,178 £ S 7,501 £ £ - S 

T O T A L COST S S 968,026 £ £ 3,046,269 S £ 4,491,930 S £ 790,402 $ s 249,538 £ £ - £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

4/30/2011 

Funds Authorized Planned 
1) Dalabase & General Suppon S 7,334,685 
2) Design & Oversight S 51,375,227 
3) RI/CSS/PE Study £ 12,708,786 
4) Cleanup & Remediation £ 62,043,406 
5) BNSF Oversight £ 13,570 
6) Flyway Oversight £ 26,582 
7) Troy S 1,156,482 
8) Toxicology S 3,359,956 
9) Mine Support £ 744,659 
10) Processing Areas £ 293,399 
11) DOJ Suppon S 108,000 
Total Allocated S 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Monlh 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0/1J 

Volpe Labor £ 540,605 £ 
Overhead £ 344,215 £ 

Volpe In-House Support £ - £ 
Volpe Travel £ 11,314 £ 

Subtotal-Voipe Engineering J 896,135 S 

Subtotal-Contracts S 11,305,549 s 

£ 4,863 £ 
£ 440.953 £ 

TOTAL COST £ 12,647,500 S - . 

TOTAL AVAILABLE FUNDS $ 61,286 
% Complete Compared to Total Available Funds 99.5% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

4/30/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPlanned FY09Planned 
1) Database & General Support S 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 £ 1,352.955 £ 1,426,130 £ 1,361,497 
2) Design & Oversight £ 5,730,459 $ 7,568,347 $ 8.806.770 $10,304,370 £ 10,498,425 S 8,891,795 £ 8,208,841 
3) RI/CSS/PE Study S 1,043,931 $ 1.605,680 $ 1.096,508 $ 1,040,211 S 3,375,430 S 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 S 9,955,784 £ 8,621,323 S 9,110,702 S 11,808,403 S 12,813,724 $"13,013,861 
5) BNSF Oversight £ 15,000 $ 21,430 $ 8,258 $ 8,258 £ 8,258 £ " 8,258 £ 8,258 
6) Flyway Oversight $ 112,354 $ 65,841 $ (0) £ (0) £ (0) £ 1,010 
7) Troy S 439,132 £ 913,946 £ 207,623 
8) Toxicology £ 1,061,880 £ 1,517,651 £ 1,051,654 
9) Mine Support S 103,559 £ 125,990 £ 77,207' 
10) Processing Areas £ 961,800 
11) DOJ Support £ 108,000 
Total Allocated S 12,146,990 £ 20,822,805 S 19,732,345 £ 21,604,629 S 28,649,142 S 30,649,619 £ 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Curreni Monlh FVOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FVOS Comm Current Month FY09 Comm 
.Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 47,208 £ £ 141,695 £ £ 206,842 £ £ 260,129 £ £ 314,494 £ £ 338,975 S £ 195,812 
Overhead £ 30,628 £ £ 87,455 £ £ 133,780 £ £ 165,020 £ £ 204,124 £ £ 217,952 £ £ 122,118 

Volpe In-House Support £ 7,815 £ £ 25 £ S - $ £ - £ £ - £ £ £ £ 
Volpe Travel £ - £ £ 7,197 £ £ 3,516 S £ 153,971 £ £ 241,248 $ S 208,307 S $ 300,433 

Subtolal-Voipe Engineering S 85,651 S S 236,373 S S 344,138 £ £ 579,120 £ S 759,866 S S 765,234 $ S 619,363 

Contracts: 
Subtotal-Contracts S 1,101,904 S S 7,557,222 s s 7,183,792 s - 1 S 7,617,771 S £ 9,602,061 S £ 11,043,477 S $ 10,998,699 

Equip/Supplies/Olher: S 46,684 $ S 191,366 S £ 202,644 £ £ 54,243 S £ 83,238 £ £ 130,754 £ £ 77,256 
Volpe Acq 0/H £ 43,103 £ £ 327,000 £ £ 365,282 $ - 1 £ 328,868 S £ 347,246 £ £ 423,580 £ £ 352,281 

TOTAL COST S 1,277,343 S S 8,311,960 $ S 8,095,855 S £ 8,580,003 S £ 10,792,411 S S 12,363,046 £ S 12,047,598 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

4/30/2011 

Funds Authorized Fl'lOPIanned F V l l Planned Planned FVOJ Planned FY04 Planned FVOS Planned 

1) Database & General Support £ 375,464 S 95,692 £ 7,334,685 £ 1,103,584 £ 1,559,211 £ 1,133,645 

2) Design & Oversight S 1,105,001 S 28,447 £ 51,375,227 £ 5,730,459 £ 7,568,347 £ 8,805,770 

3) RI/CSS/PE Study S 259,545 £ 10,007 £ 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 

4) Cleanup & Remediation S 561,337 S 19,563 S 62,043,406 £ 4,254,015 £ 9,955,784 S 8,621,323 

5) BNSF Oversight £ 8,258 £ 2,931 £ 13,570 S 15,000 £ 21,430 £ 8,258 

6) Flyway Oversight £ 1,010 £ 1,010 £ 26,582 £ 112,354 £ 65,841 

7) Troy £ 2,438 £ 2,438 £ 1.156,482 

8) Toxicology £ 1,821,339 S 593,417 £ 3,359,956 

9) Mine Support £ 153,429 £ 499,752 S 744,659 

10) Processing Areas £ 12,528 £ 2,889 £ 293,399 

11) DOJ Suppon £ 1,856 £ 26 £ 108,000 

Total Allocated £ 4,312,306 £ 1 ,257,172 £ 139,164,752 $ 12,146,990 $ 20,822,805 $ 19,732,345 

Costs Incurred 

Cumulative 

Description Current Month FYIO Comm Current Monlh F Y l Comm Current Monlh Committed Costs Current Month FY03 Act Cost Curreni Month FY04 Act Cost Curreni Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ 123,474 £ £ £ £ 1,529,630 $ £ 47,208 $ £ 141,695 £ £ 206,842 

Overhead £ £ 76,554 £ £ £ £ 1,037,530 £ £ 30,628 S £ 87.455 £ £ 133,780 

Volpe In-House Support £ £ - £ £ £ £ 7,840 £ £ 7,815 $ £ 25 £ £ -
Volpe Travel £ S 14,994 £ £ £ £ 929,667 £ £ - $ $ 7,197 £ £ 3,516 

Subtotal-Voipe Engineering S S 215,022 £ S S S 3,604,768 $ £ 85,651 $ £ 236,373 $ £ 344,138 

Contracts: 
Subtotal-Contracts £ £ 249,525 S £ $ S 55,354,451 S £ 1,101,904 S S 7,554,324 $ $ 7,172,017 

Equip/Supplies/Other; £ £ 77,193 £ £ £ £ 863,378 £ £ 46,684 £ £ 191,366 $ £ 202,644 
Volpe Acq O/H £ £ 13,886 £ £ £ £ 2,201,245 £ £ 43,103 £ £ 327,000 £ £ 365,282 

T O T A L COST $ £ 555,625 £ S S $ 62,023,843 $ S 1,277,343 £ £ 8,309,062 S S 8,084,081 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

19,563 
100.0% 



4) Cleanup & Remedialion (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary-

4/30/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FV09Planned FYlOPIanned FYl lPlanned 
1) Database & General Suppon £ 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,454 £ 96,692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 

3) RI/CSS/PE Study £ 1,040,211 S 3,376,430 S 4,852,125 S 1,091,938 S 159.545 S 10,007 

4) Cleanup & Remedialion £ 9,110,702 S 11,808,403 $ 12,813,724 £ 13,013,861 s 561,337 £ 19,563 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 $ 8,258 s 8,258 . £ 2,931 
6) Flyway Oversight £ (0) £ (0) S (0) £ 1,010 £ 1,010 £ 1,010 
7) Troy S 439,132 S 913.946 £ 207,523 $ 2,438 S 2,438 

8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 $ 1,821,339 £ 593,417 

9) Mine Support S 103,659 £ 125.990 S 77,207 I 163,429 S 499,752 
10) Processing Areas £ 961,800 $ 12,628 £ 2,889 
11) DOJ Support £ 108,000 £ 1,856 S 26 
Total Allocated £ 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 S 4,312,306 S 1,257,172 

Costs Incurred 

Description Current Monlh FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Curreni Month FYIO Act Cost Curreni Monlh F Y l l A c l Cost Curreni Month 

Volpe Engineering/Proj. Mgmt.; 

Volpe Labor £ £ 260,129 $ £ 314,494 £ • £ 338.975 £ £ 196,812 $ £ 123,474 £ S - £ 

Overhead £ £ 165,020 S £ 204,124 $ £ 217,952 £ £ 122,118 £ $ 76,554 £ £ - £ 

Volpe In-House Support $ S - £ £ - $ £ £ £ £ S - £ S - S 

Volpe Travel S $ 153.971 S $ 241,248 S S 208.307 S S 300,433 S $ 14,994 $ s - £ 

Subtotal-Voipe Engineering S $ 579,120 S £ 759,866 S £ 765,234 $ S 619,363 $ s 215,022 £ $ - £ 

Contracts: 

Subtotal-Contracts S s 7,569,039 S S 9,595,605 s $ 11,007,242 $ S 10,655,452 S s 249,140 £ S - $ 

Equip/Supplies/Olher: £ S 54,243 £ S 83,238 £ £ 130,754 £ $ 77,256 £ $ 77,193 $ £ £ 

Volpe Acq 0 / H S £ 328,868 £ £ 347,245 £ £ 423,580 £ £ 352,281 £ £ 13,886 £ £ - S 

T O T A L COST S £ 8,531,271 S S 10,785,955 $ S 12,326,811 S $ 11,704,351 £ s 555,241 £ S - S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

4/30/2011 

Funds Authorized Planned 
1) Database & General Suppon S 7.334.685 
2) Design & Oversight £ 51,375,227 
3) RI/CSS/PE Study S 12,708,786 
4) Cleanup & Remedialion £ 62,043,406 
5) BNSF Oversight S 13,570 
6) Flyway Oversight £ 26,582 
7) Troy S 1,156,482 
8) Toxicology £ 3,359,955 
9) Mine Support £ 744,659 
10) Processing Areas £ 293,399 
11) DOJ Support S 108,000 
Total Allocated $ 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0/H 

Volpe Labor $ 1,629,630 £ 
Overhead £ 1,037,630 £ 

Volpe In-House Support S 7,840 S 
Volpe Travel S 929.657 S 

Subtotal-Voipe Engineering s 3,604,768 S 

Subtotal-Contracts S 54,904,723 $ 

£ 863,378 £ 
£ 2,201,245 £ 

TOTAL COST S 61,574,115 $ 

TOTAL AVAILABLE FUNDS $ 
% Complete Compared lo Total Available Funds 

469,291 
99.2% 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS 195 ) 
Financial Summary 

4/30/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
I) Database & General Support £ 1,103,584 $ 1.559.211 $ 1,133,646 $ 1,141,089 £ 1,352,955 £ 1,426,130 S 1,361,497 
2) Design & Oversight £ 5,730,459 $ 7,568.347 $ 8.806.770 $10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 
3) RI/CSS/PE Study £ 1,043,931 $ 1.605,680 S 1.096,508 $ 1,040,211 £ 3.376,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation £ 4,254,015 $ 9.955,784 $ 8,621,323 $ 9,110,702 £ 11,808,403 S 12,813,724 £ 13,013,851 
5) BNSF Oversight S 15,000 S 21,430 S 8,258 S 8,258 S 8,258 S 8,258 S 8,258 
6) Flyway Oversight S 112,354 $ 65,841 S (0) £ (0) £ 1,010 £ 1,010 
7) Troy $ 439,132 £ 913,946 £ 207,623 
8) Toxicology £ 1,061,880 $ 1,517,651 $ 1,051,654 
9) Mine Support £ 103,659 S 125,990 £ 77,207 
10) Processing Areas — £ 951,800 
11) DOJ Suppon S 108,000 
Tolal Allocated S 12,146,990 £ 20,822,805 S 19,732,345 S 21,604,629 $ 28,649,142 S 30,650,629 £ 26,091,689 

Costs Incurred 

Description FY03 Comm Curreni Month FY'04Comm. Current Month FYOS Comm. Curreni Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.; 

Volpe Labor £ - £ £ - £ £ - £ £ - £ £ - £ £ - £ £ 
Overhead £ - £ £ - £ $ - £ $ - £ S - £ £ - £ £ 

Volpe In-House Suppon £ - $ £ - $ $ - £ £ - S $ - S £ 
Volpe Travel £ - £ $ - £ S - £ £ - £ £ - £ £ - S £ 

Subtolal-Voipe Engineering S - S $ - S £ - S S - S $ - S S - $ S 

Contracts: 
Subtotal-Contracts S 5,134 $ $ - $ - £ - $ $ - £ S - £ £ - $ S 

Equip/Supplies/Other: $ - £ £ - £ $ - £ £ - S $ - £ £ - £ £ 
Volpe Acq O/H £ 178 $ £ - £ £ - £ £ - £ £ - £ £ - £ S 

TOTAL COST £ 5,312 S $ - S S - $ $ - £ $ £ S - £ £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

4/30/2011 

Funds Authorized FYlOPIanned FYl Planned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Database & General Suppon S 375,464 £ 96,692 £ 7,334,585 £ 1.103,584 £ 1,559,211 £ 1,133,645 
2) Design & Oversight S 1,105,001 £ 28.447 £ 51,375,227 £ 5.730,459 £ 7,568,347 £ 8,806,770 
3) RI/CSS/PE Study £ 259,545 £ 10.007 £ 12,708,786 £ 1,043,931 S 1,605.680 £ 1,096,508 
4) Cleanup & Remediation £ 561,337 $ 19,563 S 62,043,406 £ 4,254,015 $ 9,955,784 £ 8,621,323 
5) BNSF Oversight £ 8,258 S 2,931 S 13,570 S 15,000 £ 21,430 S 8,258 
6) Flyway Oversight S 1,010 S 1,010 £ 26,582 S - £ 112,354 £ 65,841 
7) Troy £ 2,438 S 2.438 S 1,156,482 
8) Toxicology £ 1,821,339 $ 593,417 S 3,359,956 
9) Mine Support £ 163,429 £ 499,752 $ 744,659 
10) Processing Areas £ 12,628 S 2.889 S 293,399 
11) DOJ Suppon £ 1,856 £ 26 S 108,000 
Total Allocated $ 4,312,306 £ 1,257,172 S 139,164,752 £ 12,146,990 $ 20,822,805 £ 19,732,345 

Costs Incurred 
Cumulative 

Description Current Month FVlOComm Current Month FYl 1 Comm Curren t Month Committed Costs Current .Month FY03 Act Cosl Current Monlh FY04 Act Cost Curreni Monlh FYOS ActCost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ £ 3,288 £ £ £ £ 3,288 S £ £ £ - £ £ 
Overhead $ £ 2,039 £ £ £ £ 2,039 £ $ $ £ - S £ 

Volpe In-House Support £ £ - £ S £ £ - £ £ $ £ - $ £ 
Volpe Travel £ £ - S S £ £ - S £ £ £ - S £ 

Subtotal-Voipe Engineering £ S 5,327 £ £ $ S 5,327 $ $ S £ - $ S 

Contracts: 
Subtotal-Contracts £ £ - $ $ S £ 5,134 $ S 5,134 S $ - $ S 

Equip/Supplies/Olher: £ £ - £ £ £ $ £ £ £ $ - £ £ 
Volpe Acq O/H £ £ - £ £ £ £ 178 £ £ 178 £ S - £ $ 

TOTAL COST $ £ 5,327 S £ S $ 10,639 S £ 5,312 S £ - S £ 

TOTAL AVAILABLE FUNDS S 2,931 
% Complete Compared to Total Available Funds 78.4% 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

4/30/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYl lP lanned 
1) Database & General Suppon £ 1,141,089 S 1,352,955 $ 1,426,130 S 1,361,497 £ 375,454 $ 96.692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 S 1,105,001 £ 28,447 
3) RI/CSS/PE Study £ 1,040,211 £ 3,376.430 £ 4,852,125 S 1,091,938 £ 259,545 £ 10,007 

4) Cleanup & Remediation £ 9,110,702 S 11,808,403 £ 12,813,724 £ 13,013,861 $ 561,337 £ 19,563 
5) BNSF Oversight S 8,258 S 8,258 S 8,258 S 8,258 S 8,258 S 2,931 
6) Flyway Oversight £ (0) £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 
7) Troy £ 439,132 £ 913,946 £ 207,623 S 2,438 £ 2,438 
8) Toxicology £ 1,061,880 £ 1,617,551 S 1,051,654 £ 1,821,339 £ 593,417 

9) Mine Support £ 103,659 £ 125,990 $ 77,207 £ 163,429 £ 499,752 
10) Processing Areas S 961.800 £ 12,628 £ 2,889 
11) DOJ Support £ 108,000 $ 1,855 £ 26 
Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 S 1,257,172 

Costs Incurred 

Description Current Month FY06ActCost Current Monlh FY07 Act Cost Current Month FYOSActCost Current Monlh FY09ActCost Current Month FYlOActCos t Current Month F Y l l Act Cost Curreni Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S S - £ s ; s £ - £ S - S £ 3,288 £ £ - £ 
Overhead £ £ - £ £ r £ £ - $ $ - £ £ 2,039 £ £ - £ 

Volpe In-House Suppon S $ - £ - £ - £ S - $ £ - $ £ - £ 

Volpe Travel £ £ - £ £ - £ £ - S £ - $ £ - S £ - £ 

Subtotal-Voipe Engineering S S - S S - S S - $ $ - S S 5,327 S $ - S 

Contracts: 

Subtotal-Contracts £ S - $ S - S S - S £ $ $ - S S - £ 

Equip/Supplies/Other: £ £ - £ £ - £ £ - $ £ - £ £ S $ £ 
Volpe Acq O n i £ £ - S £ - £ £ - £ £ - $ S - £ £ - £ 

T O T A L COST £ $ - £ £ - S S - $ $ - £ $ 5,327 £ £ - $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS19S ) 
Financial Summary 

4/30/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
5) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Suppon 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,785 
62,043,406 

13,570 
25,582 

1,155,482 
3,359,955 

744,659 
293,399 
108,000 

139,164,752 

Costs Incurred. 
Cumulalive 
Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 

Overhead £ 
Volpe In-House Support £ 

Volpe Travel £ 

3,288 
2,039 

£ 
$ 
£ 
£ 

Subtotal-Voipe Engineering £ 5,327 $ 

Contracts: 
Subtotal-Contracts S 5,134 $ 

Equip/Supplies/Other: £ 
Volpe Acq O/H £ 178 

£ 
$ 

TOTAL COST S 10,639 $ 

TOTAL AVAILABLE FUNDS S 
% Complete Compared to Tolal Available Funds 

2,931 
78.4% 



6) Flyway Oversighl (A/BS224) 
Financial Summary 

4/30/2011 

Funds Authorized FV03 Planned FY04 Planned FYOS Planned FY06 Planned FV07 Planned FYOS Planned FY09Planned 
1) Database & General Support £ 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 £ 1,352.955 £ 1,426,130 £ 1,361,497 
2) Design & Oversight £ 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 £ 10,498,425 $ 8,891,795 $ 8,208,841 
3) RJ/CSS/PE Study £ 1,043,931 $ 1.605,680 $ 1,096,508 $ 1.040,211 S 3,375,430 £ 4,852,125 £ 1,091,938 
4) Cleanup & Remediation £ 4.254,015 S 9,955,784 $ 8,621.323 $ 9,110,702 £ 11,808,403 £ 12,813,724 $ 13,013,861 
5) BNSF Oversight £ 15,000 S 21,430 $ 8,258 $ 8,258 £ 8,258 £ 8,258 £ 8,258 
6) Fl)'way Oversight S 112,354 $ 65,841 S (0) • S (0) S 1,010 $ l.OlO'" 
7) Troy £ 439,132 £ 913,946 £ 207.523 
8) Toxicology S 1,061,880 £ 1,617,651 £ 1,051,654 
9) .Mine Support £ 103,659 £ 125,990 $ 77,207 
10) Processing Areas £ 961,800 
11) DOJ Support £ 108,000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 

Costs Incurred 

Description FY03 Comm Curreni Month FY04 Comm. Current .Month FY'05 Comm. Current Month FY06 Comm Current Monlh FV07 Comm Curreni .Month FYOS Comm Curreni Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ - $ £ - £ £ - £ £ - £ £ - £ $ - S £ 
Overhead £ - £ $ - £ £ - £ £ - £ £ - £ £ - $ $ 

Volpe In-House Suppon £ - £ S - S £ - £ £ - £ $ - £ £ - £ £ 
Volpe Travel £ - £ £ - £ S - £ - £ - £ £ - £ £ - £ £ 

Subtolal-Voipe Engineering S - S S - s $ - S $ - S $ - S S - £ S 

Contracts: 
Subtotal-Contracts S - £ £ 21,860 £ S - £ S - $ $ - S £ - S $ 

Equip/Supplies/Other: £ - £ £ - $ £ - £ S - £ £ - £ £ - £ £ 
Volpe Acq O/H £ - £ $ 3,712 S S - £ £ - £ £ - S S - £ £ 

TOTAL COST $ . - £ £ 25,572 S S - s $ - S £ - $ S - $ S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Totai Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

4/30/2011 

Funds Authorized FYlOPIanned FY IPIanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Dalabase & General Support £ 375.464 £ 96,692 S 7,334,585 £ 1,103,584 £ 1,559,211 £ 1,133.646 

2) Design & Oversight' £ 1,105,001 S 28,447 S 51,375,227 £ 5,730,459 S 7,568,347 £ 8,806,770 
3) RI/CSS/PE Study .• $ 259,545 £ 10.007 S 12,708,786 £ 1,043,931 £ 1,605,680 £ 1,096,508 

4) Cleanup & Remediation S 561,337 S 19,563 $ 62,043,406 £ 4,254,015 £ 9,955,784 $ , 8,621,323 

5) BNSF 0^•ersighl £ 8,258 . £ 2,931 £ 13.570 £ 15,000 £ 21,430 S 8,258 

6) Fl\Tvay Oversight S 1,010 S 1,010 S 26,582 S 112,354 S 65,841 

7) Troy $ 2,438 £ 2,438 S 1.156.482 

8) Toxicology £ 1,821,339 £ 593.417 £ 3,359,956 

9) Mine Support S 153,429 £ 499,752 £ 744.659 

10) Processing Areas ' $ 12,628 £ 2,889 £ 293,399 

11) DOJ Suppon £ 1,856 £ 26 £ 108,000 

Total Allocated £ 4,312,306 S 1,257,172 S 139,164,752 $ 12,146,990 S 20,822,805 £ 19,732,345 

Costs Incurred 

Cumulative 

Description • ' Current iMonth FY'lOCnmm Curi-ent Month F Y l l Comm Current Month Committed Costs Current Month FY03 Acl Cost Current Monlh FY04 Act Cost Current Month FYOSActCost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ S - £ £ $ s - £ $ - £ £ - £ £ 

Overhead £ £ - £ £ $ $ - £ £ - £ £ - £ . £ 

Volpe In-House Suppon £ £ - £ S £ £ - £ £ - £ £ - £ £ 
Volpe Travel £ $ - £ £ - £ £ - S £ - £ S - £ £ 

Subtotal-Voipe Engineering S £ - S S £ £ - $ £ - $ £ - S S 

Contracts: -
Subtotal-Contracts $ S - $ £ $ - • S 21,860 $ $ $ £ 21,860 $ S 

Equip/Supplies/Other: £ £ - ' £ £ £ £ . £ £ - £ £ - £ £ 
Volpe Acq O/II £ £ - £ £ £ £ 3,712 £ t £ - £ £ 3,712 S £ 

T O T A L COST £ S - £ S $ S 25,572 S £ - $ S 25,572 £ $ 

T O T A L A V A I L A B L E FUNDS S 1,010 

% Complete Compared to Total Available Funds 96.2% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

4/30/2011 

Funds Authorized FY06 Pianneii FY07 Planned FYOSPlanned FY09Planned FYlOPIanned F Y l l IPIanned 
1) Database & General Suppon . . . S 1,141,089 £ 1,352,955 £ 1,426,130 £ 1,361,497 S 375,464 £ 96,692 
2) Design & Oversight £ 10,304,370 £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 
3) RI/CSS/PE Snidy £ 1,040,211 £ 3,375,430 £ 4,852,125 $ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 9.110,702 S 11,808,403 £ 12.813,724 £ 13,013,861 £ 561,337 £ 19,553 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 S 8,258 £ 8,258 £ 2,931 

6) Flyway Oversight S (0) S (0) S 1,010 S 1,010 S 1,010 S 1,010 

7) Troy £ 439,132 £ 913,945 £ 207,623 £ 2,438 £ 2,438 
8) Toxicology S 1,051,880 S 1,517,651 £ 1,051,654 S 1,821,339 £ 593,417 
9) Mine Suppon £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 499,752 

10) Processing Areas S 961,800 £ 12,628 S 2,889 

11) DOJ Suppon $ 108,000 S 1,855 £ 26 
Total Allocated $ 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 $ 4,312,306 S 1,257,172 

Costs Incurred 

Description Curreni Month FY06 Act Cost Curreni Month FY07 Act Cost Current Month FYOSActCost Curreni Month FVfl9ActCost Current,Month FYlOActCos t Current Month F Y l l Act Cost 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ $ - £ S - £ £ - £ £ - £ £ £ £ -

Oerhead $ £ - $ £ - £ £ - $ £ - £ £ S £ -
Volpe In-House Support £ £ - £ $ - £ $ - £ $ - £ £ £ £ -

Volpc Travel £ £ - £ £ - £ £ - $ £ - £ £ £ £ -
Subtolal-Voipe Engineering S S - £ £ - $ S - $ $ - $ S $ $ -

Contracts: 

Subtotal-Contracts S $ - $ £ - S £ - S $ - £ s S $ -

Equip/Supplies/Other: £ £ - S £ - £ £ - S £ - £ $ £ S -
Volpe Acq 0 / H £ £ - £ £ - £ £ - S £ - £ £ £ £ -

TOTAL COST S £ - S S - S $ - S S - S S $ $ -

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversighl (A/BS224) 
Financial Summary 

4/30/2011 

Funds Authorized 
1) Database & General Suppon 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Suppon . 
10) Processing Areas 
11) DOJ Suppon 
Tolal Allocated 

Plannetl 
7,334,585 

51,375,227 
12,708,785 
62,043,406 

13,570 
26,582 

1,156.482 
3,359.956 

744,659 
293,399 
108,000 

S 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 
Overhead S 

Volpe In-House Support £ 
Volpe Travel £_ 

Subtotal-Voipe Engineering £ 

Cumulative 
Actual Cost Current Month 

£ 
£ 
£ 
£ 

Contracts: 
Subtotal-Contracts S 21,860 S 

Equip/Supplies/Other: 
Volpc Acq O/H 

£ 
£^ 

TOTAL COST S 

TOTAL AVAILABLE FUNDS S 
% Complete Compared to Tolal Available Funds 

1,010 
96.2% 



7) Troy (D/E/FM758) 

Financial Summary 
4/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1,352,955 £ 1,426,130 £ 1,361,497 S 375,464 £ 96,692 £ 7,334,685 

2) Design & Oversight £ 10,498,425 $ 8,891,795 £ 8,208,841 £ 1,105,001 £ ' 28,447 £ 51,375,227 

3) RI/CSS/PE Study £ 3,375,430 £ 4,852,125 S 1,091,938 £ 259,545 £ 10,007 £ 12.708,786 

4) Cleanup & Remediation $ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 S 19,563 £ 62,043,405 

5) BNSF Oversight £ 8,258 S 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Fly-way Oversight S (0) £ 1.010 $ 1,010 £ 1,010 £ 1,010 S 26,582 

7) Troy S 439,132 $ 913,946 $ 207,623 S 2,438 $ 2,438 S 1,156;482 

8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 

9) Mine Support £ 103,559 $ 125,990 £ 77,207 S 163,429 S 499,752 £ 744,659 

10) Processing Areas £ 961,800 £ 12,528 £ 2,889 £ 293,399 

11) DOI Support S 108,000 $ 1,855 S 26 S 108,000 

Total Allocated £ 28,649,142 S 30,650,629 $ 26,091,689 S 4,312,306 S 1,257,172 S 139,164,752 

Costs Incurred 
Cumulative 

Description FY07 Comm Current Month FY08 Comm Current Month FY09 Comm Current Month FY'lOComm Current Month F Y l l Comm Current Monlh Committed Costs Current Month 

Volpe Engineering/Proj. Mgmt.: 

Volpc Labor $ 904 £ £ 2,303 £ £ £ S - £ S £ S 3,207 £ 

Overhead £ 587 £ $ 1,481 £ £ £ £ . - $ $ $ £ 2,058 £ 

Volpc In-House Suppon £ - £ £ £ £ £ $ - £ £ £ £ - £ 

Volpe Travel £ £ $ £ £ $ $ - $ £ S £ - £ 

Subtolal-Voipe Engineering S 1,491 S S 3,785 $ S S S - S S S S 5,275 $ 

Contracts: 
Subtotal-Contracts S 350,000 £ $ 560,114 S $ 198,873 $ S - S S s $ 1,108,987 S 

Equip/Supplies/Other: £ . £ £ £ £ £ £ - £ £ $ S - £ 
Volpe Acq 0 / H £ 12,387 £ $ 21,083 £ S 6,312 $ £ - S £ $ £ 39,781 £ 

T O T A L C O S T S 363,877 $ $ 584,981 S $ 205,185 S $ - $ £ - s $ 1,154,044 $ 

T O T A L A V A I L A B L E FUNDS S 2,438 

% Complete Compared to Total Available Funds 99.8% 



7) Troy (D/E/FM758) 
Financial Summary 

4/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 

1) Database & General Support $ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375.464 S 96,692 £ 7.334,685 

2) Design & Oversight $ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Study £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,851 S 561,337 £ 19,563 £ 62,043,406 

5) BNSF Oversight £ 8.258 £ 8,258 £ 8,258 £ 8,258 £ 2,931 £ 13,570 

6) Flyway Oversight £ (0) £ 1,010 S 1,010 £ 1,010 S 1,010 £ 26,582 

7) Troy S 439,132 S 913,946 S 207,623 £ 2,438 $ 2,438 S 1,156,482 

8) Toxicology £ 1,061,880 £ 1,617,651 £ 1,051,654 £ 1,821,339 £ 593,417 £ 3,359,956 

9) Mine Support • S 103,659 £ 125,990 £ 77.207 £ 163,429 £ 499,752 £ 744.659 

10) Processing Areas S 961,800 S 12,528 £ 2,889 £ 293,399 

11) DOJ Support £ 108,000 £ 1,856 S 25 £ 108,000 

Total Allocated £ 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 £ 1,257,172 $ 139,164,752 

Costs Incurred 
Cumulative 

Descrintion FY07 A c l Cost Current Monlh FYOSActCost Current Month FY09AclCost Current Month F Y l O A c t C o s t Curreni Month F Y l l A c l Cost Current Month \ctual Cosl Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor £ 904 £ £ 2,303 $ £ £ S £ S £ £ 3,207 £ 

Overhead £ 587 £ £ 1,481 £ $ £ £ £ £ £ £ 2,068 £ 

Volpe In-House Suppon £ - £ S - $ $ £ £ £ £ £ £ - £ 

Volpe Travel £ £ £ - £ £ S £ $ £ £ £ - £ 

Sublotal-Voipe Engineering S 1,491 $ $ 3,785 S S S S $ S - S $ 5,275 S 

Contracts: 
Subtotal-Contracts $ 350,000 $ $ 560,114 $ £ 198,873 £ $ $ £ $ $ 1,108,987 £ 

Equip/Supplies/Other: £ . £ £ . £ • - ' £ S £ £ £ £ £ - £ 

Volpe Acq O/H £ 12,387 £ £ 21,083 £ S 5,312 £ £ $ £ £ £ 39,781 £ Volpe Acq O/H 

T O T A L COST £ 363,877 £ $ 584,981 S S 205,185 £ £ £ S S $ 1,154,044 £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/H/JM7S2) 
Financial Summary 

4/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FY IPIanned Planned 
1) Database & General Suppon £ 1,352,955 £ 1,426,130 £ 1,361,497 £ 375,454 £ 96,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Study £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £• 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 19,563 £ 62,043,405 
5) BNSF Oversighl £ 8,258 £ 8,258 £ 8,258 $ 8,258 £ 2,931 £ 13,570 
5) ?lyv/ay Oversight £ (0) £ • 1.010 £ 1.010 £ 1,010 S 1,010 £ 26,582 
7) Troy £ 439,132 £ 913.946 £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 
8) Toxicology S 1,061,880 £ 1,617,651 S 1,051,654 £ 1,821,339 S 593,417 S 3,359,956 
9) Mine Support S 103,659 £ 125.990 £ 77,207 £ 163,429 £ 499,752 £ 744,659 
10) Processing Areas S 961,800 £ 12,628 £ 2,889 £ 293,399 
II) DOJ Support £ 108,000 £ 1.856 S 25 £ • 108,000 
Total Allocated £ 28,649,142 $ 30,650,629 £ 26,091,689 S 4,312,306 S 1,257,172 S 139,164,752 

Costs Incurred 

Cumulative 
Descriotion FY07 Comm Current Month FYOS Comm Current Monlh FY09 Comm Current Month FY'lO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 2,365 £ £ 33,052 £ $ 32,895 £ £ 67,582 £ - £ 29,113 £ 1,695 £ 165,007 £ 1.695 
Overhead £ 1.535 £ £ 21,251 £ £ 20,410 £ £ 41,901 £ - £ 17,643 £ 1,027 $ 102,740 £ 1,027 

Volpe In-House Support S - £ £ - £ £ - £ £ - $ - S - £ - £ - $ -
Volpe Travel £ - £ £ - £ £ 942 £ £ 1,800 £ - £ - £ - £ 2.742 £ -

Subtotal-Voipe Engineering S 3,900 $ £ 54,303 S S 54,247 S S 111,282 £ - £ 46,756 $ 2,723 £ 270,489 S 2,723 

Contracts: 

Subtotal-Contracts £ 600,000 S £ 479,576 S S 272,055 $ $ 1,071,078 S - S 287,792 $ 2,500 S 2,710,501 S 2,500 

^Equip/Supplies/Other: £ 4,303 £ £ 21,357 £ S . £ £ 39 £ £ 100 £ 20 £ 25,799 S 20 
Volpe Acq 0 / H £ 21,386 £ £ 18,855 £ £ 8,635 £ £ 45,523 £ 0 £ 12,235 £ 107 £ 106,634 S 107 

T O T A L C O S T S 629,589 $ S 574,091 S S 334,937 $ £ 1,227,922 $ 0 $ 346,883 £ 5,350 S 3,113,422 S 5,350 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

246,S34 
92.7% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

4/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planiied FYlOPIanned FYl [IPIanned Planned 
1) Database & General Support £ 1,352,955 £ 1,426.130 £ 1,361,497 S 375.454 £ 95,692 £ 7,334,685 
2) Design & Oversight £ 10,498,425 £ 8,891.795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Study £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation S 11,808,403 S 12.813,724 £ 13,013,861 £ 561,337 £ 19,563 S 62,043,405 
5) BNSF Oversight £ 8.258 S 8,258 £ 8,258 £ 8,258 £ . 2,931 S 13;570 
6) Flyway Oversight S (0) S 1,010 S 1,010 £ 1,010 S I.OIO S 25,582 
7) Troy £ 439,132 £ 913,946 £ 207,623 £ 2,438 £ 2.438 £ 1,156,482 
8) Toxicology S 1,061,880 S 1,617,651 £ 1,051,654 S 1,821,339 S 593,417 S 3,359,956 
9) Mine Suppon £ 103,659 £ 125,990 £ 77,207 £ 163,429 £ 499,752 £ 744,659 
10) Processing Areas S 961,800 £ 12,628 £ 2,889 £ 293,399 
11) DOJ Suppon £ 108,000 £ 1,856 £ 26 £ 108,000 
Tolal Allocated S 28,649,142 $ 30,650,629 £ 26,091,689 S 4,312,306 S 1,257,172 $ 139,164,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cost Curreni Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Monlh F Y l l Act Cost Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 2,365 £ £ 33,052 S S 32,895 £ £ 67,582 £ - £ 29,113 £ 1,695 £ 165,007 £ 1,695 
Overhead £ 1,535 £ $ 21,251 £ • $ 20,410 £ £ 41,901 £ - £ 17,643 £ 1,027 £ 102,740 £ 1,027 

Volpe In-House Support £ - £ £ - £ £ - £ £ - £ - S - £ - S - £ -
Volpe Travel £ - £ £ - £ £ 942 £ £ 1,800 S - £ - £ - £ 2,742 £ -

Subtotal-Voipe Engineering S 3,900 $ $ 54,303 £ £ 54,247 S S 111,282 £ - S 46,756 £ 2,723 £ 270,489 S 2,723 

Contracts: 
Subtotal-Contracts £ 600,000 £ S 479,576 £ $ 129,056 £ S 765,826 £ 16,381 S - £ - S 1,974,457 S 16,381 

Equip/Supplies/Other: £ 4,303 £ £ 21,357 £ £ - £ £ 39 £ - $ 100 £ 20 £ 25,799 $ 20 
Volpe Acq O/H £ 21,386 £ £ 18.855 £ S 8,635 £ £ 45,523 £ 0 S 12.235 £ 107 £ 106,534 $ 107 

TOTAL COST £ 629,589 S $ 574,091 S £ 191,938 S - . $ 922,670 $ 16,381 S 59,091 £ 2,850 £ 2,377,379 £ 19,231 

TOTAL AVAILABLE FUNDS £ 982,577 
% Complete Compared to Total Available Funds 



9) Mine Suppori (D/E/F/H/JM838) 
Financial Summary 

4/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support £ 1,352,955 S 1,426,130 £ 1,351,497 £ 375,464 £ 96,692 £ 7,334,585 
2) Design & Oversight £ 10,498,425 S 8,891,795 £ 8,208,841 S 1,105,001 £ 28,447 £ 51,375,227 
3) RI/CSS/PE Study £ 3,376,430 $ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12,813,724 £ 13,013,861 £ 561,337 £ 19,563 S 62,043,406 
5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 £ 8,258 $ 2,931 £ 13,570 
6) Fl>'\vay Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 
7) Troy £ 439,132 £ 913,945 S 207,623 S' 2,438 £ 2,438 £ 1,156,482 
8) Toxicology £ 1,051,880 £ 1,617,551 £ 1,051,654 S 1,821,339 £ 593,417 $ 3,359,956 
9) Mine Support £ 103,659 £ ' 125,990 S 77,207 £ 163,429 S 499,752 S 744,659 
10) Processing Areas £ 961,800 £ 12,528 S 2,889 £ 293,399 
11) DOJ Support £ 108,000 £ 1.856 £ 26 S 108,000 
Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 S 1,257,172 S 139,164,752 

Costs Incurred 

Cumulative 
Description FY07 Comm Current Month FYOS Comm Current Monlh FY09 Comm Current Month FVIO Comm Current iMonth F Y l l Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj. Mgmt.: o 

Volpe Labor £ 352 £ £ 5,800 $ $ 3,664 £ £ -7,131 £ £ 4,876 £ 712 £ 21,822 £ 712 

Overhead £ 229 S $ 3,729. £ £ 2,273 £ £ 4.421 £ £ 2,955 £ 432 £ 13,607 £ 432 

Volpe In-House Support £ - S £ £ £ £ £ £ £ - £ - S - £ -
Volpc Travel £ - £ $ £ £ S £ £ £ - £ £ - £ -

Sublotal-Voipe Engineering S 581 S S 9,529 £ S 5,937 S S 11,552 $ S 7,831 $ 1,144 S 35,429 £ 1,144 

Contracts: 

Subtotal-Contracts £ 88,775 S S 62,887 £ £ 7,600 $ S 50,000 $ S 211,S09 $ - S 421,071 S -
Equip/Supplies/Other: $ 166 $ £ £ S £ $ S £ . £ £ 166 £ 
Volpe Acq O/H £ 3,148 s $ 2,367 £ £ 241 $ £ 2,125 £ (0) £ 9,002 £ - £ 16,883 £ (0) 

T O T A L C O S T $ 92,669 S $ 74,783 £ S 13,778 $ $ 63,677 S (0) $ 228,641 S 1,144 £ 473,549 £ 1,144 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

271,110 
63.6% 



9) Mine Suppori (D/E/F/H/JMS38) 
Financial Summary 

4/30/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 

1) Dalabase & General Support £ 1,352.955 £ 1,426,130 £ 1,361,497 £ 375,454 £ 96,592 . £ 7,334,685 

2) Design & Oversight S 10,498,425 £ 8,891,795 £ 8,208,841 £ 1,105,001 £ 28,447 £ 51,375,227 

3) RI/CSS/PE Study £ 3,376,430 £ 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 £ 12,708.786 

4) Cleanup & Remediation £ 11,808,403 S 12,813,724 £ 13,013,861 S 551,337 £ 19,563 £ 62,043,406 

5) BNSF Oversight £ 8,258 £ 8,258 £ 8,258 S 8,258 £ 2,931 £ 13,570 

6) Fly^vay Oversight £ (0) £ 1,010 £ 1,010 £ 1,010 £ 1,010 £ 26,582 

7) Troy £ 439,132 £ 913,945 $ 207,623 £ 2,438 £ 2,438 £ 1,155,482 

8) Toxicology £ 1,061,880 £ 1,617,551 £ 1,051,654 S 1,821,339 £ 593,417 $ 3,359,956 

9) Mine Support $ 103,659 $ 125,990 £ 77,207 S 163,429 £ 499,752 $ 744,659 

10) Processing Areas £ 961,800 £ 12,628 £ 2,889 £ 293,399 

11) DOJ Support S 108,000 £ 1,856 £ 25 £ 108,000 

Tolal Allocated $ 28,649,142 £ 30,650,629 S 26,091,689 S 4,312,306 £ 1,257,172 S 139,164,752 

Costs Incurred 

Descrintion 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 

FY07 Act Cosl Curreni Monlh FYOSAclCosl Current Monlh FY09ActCosl Current Monlh FYIO Acl Cost Curreni Monlh FY'll Act Cosl Current Monlh Actual Cost Curreni Monlh 

Volpe Labor £ 352 
Overhead £ 229 

Volpc In-House Support £ 

Contracts: 

Equip/Supplies/Other; 

Volpe Acq 0/H 

Sublolal-Volpe Engineering S 

Subtotal-Contracts S 

5,800 
3,729 

3,664 £ 
2,273 £ 

£ 
£ 

7,131 
4,421 

4,876 £ 
2,955 £ 

£ 
£ 

712 £ 
432 £ 

£ 
£ 

21,822 £ 
13,507 £ 

£ 
£ 

712 
432 

TOTAL COST S 

S 581 S $ 9,529 S S 5,937 £ S 11,552 £ - £ 7,831 $ 1,144 $ 35,429 S 1,144 

S 88,775 S £ 62,887 £ $ - S S 34,141 £ 1,709 $ - £ - $ 185,803 S 1,709 

£ 166 £ £ £ £ £ $ _ £ . £ . £ - £ 165 £ -
£ 3.148 £ £ 2,367 $ £ 241 £ £ 2,125 £ (0) $ 9,002 £ - £ 16,883 £ (0) 

£ 92,669 S $ 74,783 £ £ 6,178 £ £ 47,818 S 1,709 $ 16,832 £ 1,144 £ 238,281 £ 2,853 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

506,378 
32.0% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summar>' 

4/30/2011 

Funds Authorized 
1) Database &. General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 
Subtotal-Voipe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq 0/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summary 

4/30/2011 

Funds Authorized FY09Planncd FYlOPIanned FYl lPlanned Planned FV09Planned FYlOPIanned 
1) Database & General Support $ 1,361,497 £ 375.464 £ 96,592 S 7,334,585 S 1,351,497 £ 375,464 
2) Design & Oversight S 8,208,841 £ 1,105,001 S 28,447 £ 51,375,227 £ 8,208,841 £ 1,105,001 
3) RI/CSS/PE Study £ 1,091,938 £ 259,545 S 10,007 S 12,708,786 £ 1,091,938 S 259,545 
4) Cleanup & Remediation £ 13,013,861 £ 561,337 £ 19,563 £ 62,043,405 £ 13,013,861 £ 561,337 
5) BNSF Oversighl £ 8,258 £ 8,258 S 2,931 £ 13,570 £ 8,258 £ 8,258 
6) Flyway Oversight £ 1,010 £ 1,010 s 1,010 S 26,582 £ 1,010 S 1,010 
7) Troy £ 207,623 £ 2,438 £ 2,438 £ 1,156,482 £ 207,623 £ 2,438 
8) Toxicology £ 1,051,654 £ 1.821,339 £ 593,417 £ 3,359,956 £ 1,051,654 £ 1,821,339 
9) Mine Suppon £ 77,207 S 163,429 £ 499,752 £ 744,659 £ 77,207 S 153,429 
10) Processing Areas £ 961,800 S 12,628 S 2,889 S 293,399 S 961,800 S 12,628 
11) DOJ Suppon £ 108,000 £ 1,856 £ 26 £ 108,000 £ 108,000 £ 1,856 
Total Allocated S 26,091,689 S 4,312,306 S 1,257,172 £ 139,164,752 S 26,091,689 S 4,312,306 

Cosis Incurred 

Cumulalive 
Descrinlion FY09 Comm Current .Month FVlOComm Curreni Monlh F Y l l Comm Curreni Month Committed Costs Curreni Month FY09ActCost Current Month FYIO Act Cosl Current Month 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor $ 14,092 £ £ 6,012 £ £ £ S 20,104 £ £ 14,092 £ £ 6,012 £ 
Overhead £ 8,744 £ £ 3,727 £ £ $ J 12,471 $ £ 8,744 £ £ 3,727 £ 

Volpe In-House Suppon £ - £ £ - £ S $ $ - £ £ - £ £ - £ 
Volpe Travel £ - £ £ - £ £ £ £ - £ £ S £ £ 

Subtotal-Voipe Engineering S 22,836 £ £ 9,739 S $ S S 32,575 $ £ 22,836 S S 9,739 $ 

Contracts: 

Subtotal-Contracts S 250,000 £ £ - $ S $ S 250,000 £ $ 250,000 S S - S 

Equip/Supplies/Other: £ . £ £ - £ £ £ £ . S S £ £ £ 
Volpe Acq O/H $ 7,935 £ £ - £ $ £ £ 7,935 £ £ 7,935 £ £ - £ 

T O T A L COST $ 280,771 S £ 9,739 $ S S S 290,510 S £ 280,771 S £ 9,739 S 

T O T A L A V A I L A B L E FUNDS £ 2,889 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HMA49) 
Financial Summar>' 

4/3012011 

Funds Authorized FYl lPlanned Planned 

1) Database & General Support £ 96,692 £ 7,334,585 

2) Design & Oversight £ 28,447 S 51,375,227 

3) RI/CSS/PE Study S 10,007 £ 12,708,786 

4) Cleanup & Remediation £ 19,563 £ 62,043,406 

5) BNSF Oversight • £ 2,931 S 13,570 

6) Flyway Oversight S 1,010 S 26,582 

7) Troy £ 2,438 £ 1,155,482 

8) Toxicology £ 593,417 £ 3,359,955 

9) Mine Support £ 499,752 £ 744,659 
10) Processing Areas S 2,889 S 293,399 

11) DOJ Suppon S 26 £ 108,000 

Total Allocated S 1,257,172 £ 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgml.: 

Cumulalive 
FYl 1 Acl Cosl Current Month Actual Cosl Curreni Month 

Volpe Labor £ 
Overhead £ 

Volpe In-House Suppon £ 
Volpe Travel S_ 

Subtotal-Voipe Engineering £ 

20,104 £ 
12,471 £ 

£ 
£ 

32,575 £ 

Contracts: 
Subtotal-Contracts £ 250,000 £ 

Equip/Supplies/Other: 
Volpe Acq 0/H 

£ 
£_ 

TOTAL COST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 

£ 
7,935 $ 

290,510 S 

2,889 
99.0% 



11) DOJ Suptorl (F/HG305) 
Financial Summary 

4/3012011 

Funds Authorized FY09Planned FYlOPIanned FY IPIanned 
1) Database & General Support £ 1,361,497 £ 375,464 5 96,692 
2) Design & Oversight £ 8,208,841 £ 1,105,001 S 28,447 
3) RI/CSS/PE Study £ 1,091,938 £ 259,545 £ 10,007 
4) Cleanup & Remediation £ 13,013,861 £ 561,337 £ 19,563 
5) BNSF Ovetsight £ 8,258 S 8,258 £ 2,931 
6) Flyway Ovtrsighl £ 1,010 £ 1,010 £ 1,010 
7) Troy • £ 207,623 £ 2,438 S 2,438 
8) Toxicology £ 1,051,654 £ 1,821,339 £ 593,417 
9) Mine Suppon £ 77,207 £ 163.429 £ 499,752 
10) Processing Areas £ 961,800 £ 12,628 £ 2,889 
It) DOJ Support S 108,000 S 1,8S6 £ 26 
Total Allocated £ 26,091,689 £ 4,312,306 S 1,257,172 

Costs Incuri-̂ d 

Description FY09 Comm Current Monlh FVlOComm Current Monlh F Y l l Comm 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor £ 23,381 £ £ 1,130 £ £ -
Overhead £ 14,507 £ £ 700 £ £ -

Volpe In-House Suppon £ 5,954 £ £ - £ £ -
Volpe Travel £ - £ £ - £ £ -

Subtotal-Voipe Engineering S 43,842 S S 1,830 S $ -
Contracts: 

Subtotal-Contracts S 59,908 $ £ - £ S -

Equip/Supplies/Other: £ 294 £ £ $ £ 
Volpe Acq O/H £ 2,100 £ £ - £ £ -

TOTAL COST S 106,144 S S 1,830 S £ -

Planned 
£ 7,334,685 
£ 51,375,227 
£ 12,708,786 
£ 62,043,406 
£ 13,570 
£ 26,582 

$ 1,156,482 
S 3,359,956 
£ 744,659 
£ 293,399 
£ 108,000 
£ 139,164,752 

Cumulative 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

£ 24,510 £ 
£ 15,208 $ 
£ 5,954 £ 
£ - £ 
£ 45,672 $ 

£ 59,908 S 

£ 294 S 
£ 2,100 £ 
S 107,974 S 

£ 26 
100.0% 

FY09Planned FYlOPIanned 
£ 1,361,497 S 375,464 
£ 8,208,841 £ 1,105,001 
$ 1,091,938 £ 259,545 
£ 13,013,861 £ 561,337 
£ 8,258 £ 8,258 
£ 1,010 £ 1,010 
£ 207,623 £ 2,438 
S 1,051,654 £ 1,821,339 
£ 77,207 £ 163,429 
£ 961,800 £ 12,628 
S 108,000 S 1,856 
S 26,091,689 s 4,312,306 

FY09ActCosl Current Month FY'lO Act Cost Curreni Month 

£ 23,381 £ £ 1,130 £ 
$ 14,507 £ £ 700 £ 
£ 5,954 £ £ . £ 
£ £ £ - £ 
S 43,842 £ £ 1,830 £ 

£ 57,260 £ £ - £ 

S 294 £ £ _ £ 
£ 2,100 £ £ - £ 
S 103,496 £ £ 1,830 $ 



11) DOJ Support (F/HG305) 
Financial Summar}-

4/30/2011 

Funds Authorized FYllPlanned Planned 
1) Database & General Support £ 96,692 S 7.334,685 
2) Design & Oversight £ 28,447 s 51,375,227 
3) RI/CSS/PE Smdy £ 10,007 £ 12,708,785 
4) Cleanup & Remediation £ 19,563 £ 62,043,406 
5) BNSF Oversight £ 2,931 £ 13,570 
5) Flyway Oversight S 1,010 £ 25,582 
7) Troy £ 2,438 £ 1,155,482 
8) Toxicology £ 593,417 £ 3,359,956 
9) Mine Support S 499,752 £ 744,659 
10) Processing Areas S 2,889 £ 293,399 
11) DOJ Support $ 26 S 108,000 
Total Allocated $ 1,257,172 $ 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

F V l l Act Cost Current Monlh 
Cumulative 
Actual Cost Current Month 

Volpc Labor £ £ £ 24,510 £ 
Overhead £ £ £ 15,208 £ 

Volpe In-House Support £ £ £ 5,954 $ 
Volpe Travel S £ £ - $ 

Subtolal-Voipe Engineering S $ $ 45,672 $ 

Contracts: 
Subtotal-Contracts S $ $ 57,260. S 

Equip/Supplies/Olher: £ £ £ 294 £ 
Volpe Acq 0/H £ £ £ 2,100 £ 

TOTAL COST £ £ £ 105,326 £ 

TOTAL AVAILABLE FUNDS £ 2,674 
% Complete Compared to Total Available Funds 97.5% 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 

' 5/31H011 Date Amount Cumulative Totai 

DW6995388401-0 4/24/2003 $ 100.000 $ 100.000 

DW6995388401-1 6/22/2003 S 1.400.000 S 1.500.000 

DW6995338401-2 6/24/2003 $ 2,900,000 S 4.400.000 

DW6995388401-3 8/11/2003 $ 3.219.990 $ 7.619.990 

DW6995388401-4 9/17/2003 $ 900.000 S 8.519,990 

DW6995388401-5 9/30/2003 $ 3.627.000 $ 12,146.990 

FY03 Total $ 12.146,990 

DW6995388401-6 3/2/2004 $ 3,125,000 $ 15.271.990 

DW699538a401-7 5/12/2004 $ 4,148,000 S 19.419.990 

DW699538S401-8 7/19/2004 $ 4.878.276 S 24.298.266 

DW6995388401-9 9/3/2004 $ 1.571.724 $ 25.869.990 

DW6995388401-A 9/23/2004 $ 166.000 $ 26.034.990 

FY04 Total $ 13.883.000 

OW699538a401-B 12/15/2004 $ 1.000.000 $ 27.034.990 

DW6995388401-C 2/18/2005 $ 4.800.000 $ 31.834.990 

DW6995388401-D 4/29/2005 $ 2.483.570 $ 34.318.560 

DW699S388401-E 6/22/2005 $ 7.000.000 $ 41.318.580 

DW6995388401-F 9/15/2005 $ 1.537.600 $ 42,856,160 

FYOS Total $ 16.821,170 

DW6996383401-G(or 16) 12/13/2005 $ 1.786.582 $ 44,642.742 

OW6995388401-H(or171 2/21/2006 S 7.700.000 $ 52.342.742 

DW6995388401-I (or 18) 519/2006 S 2.300,000 $ 54.642.742 

DW6995388401-J(or 19) 6/16/2006 S 3.500.000 $ 58.142.742 

DW6995388401-K(or20) 8/18/2006 $ 4.059.504 $ 62.202.246 

OW6995388401-L(or21) 9/25/2006 $ 375,500 $ 62.577.746 

FY06 Total I 19,721,586 

DW6995388401-M (or 22) 12/26/2006 $ 1,900.000 $ 64.477.746 

OW6995388401-N (or 23) 2/28/2007 $ 6,500,000 $ 70.977.746 

DW6395386401-O(or24) 6/15/2007 $ 6,505,565 $ 77.483,311 

DVVB996388401-P (or 25) 7/12/2007 $ 2.700,000 $ 80.183.311 

DW6995388401-Q (or 26) 8/2/2007 $ 4.538.609 $ 84.721.820 

DW6995388401-R(or27) 9/4/2007 $ 1,755.155 $ 86.476.975 

DW69963S8401-S (or 28) 9/2612007 $ 2,066,219 $ 88.543,194 

FY07 Total $ 25,965,448 

DW6995388401-T(or29) 1213/2007 $ 7.842.660 $ 96,386.754 

DW6995388401-U (or 30) 3/28/2008 $ 5,266.000 $ 101,650.754 

DW6995388401-V (or 31) 6/3/2008 $ 4,941,469 $ 106.592.223 

DW6996388401-W(or32) 7/9/2008 $ 1,563,067 $ 108.145.290 

DW6995388401-X(or33) 800/2008 $ 7.105.464 $ 115.250.754 

FYOS Total $ 26.707.560 

DW6995388401-Y (or 34) $ 
DW6996388401-Z(or35) 10/30/2008 $ 2.940.000 $ 118.190.754 

DW6995388401-a (or 36) 12/15/2008 $ 3,166.000 $ 121,366,754 

DW6995388401-b (or 37) 2/18/0092 $ 108.000 $ 121,464.754 

DW6995388401-C (or 38) S/31/2009 $ 12,056,610 $ 133,621.364 

DW6996388401-d(or 39) 8/6/2009 $ (56,610) $ 133.464,764 

DW69953B8401-c(or40) 8/19/2009 $ 5,200.000 $ 138.664.764 

FY09 Total $ 23.414.000 

DW6995388401- l (or41) $ 100.000 $ 138.764.754 

FYIO Total $ 100.000 

DW69953e8401-g (or 42) 2^/2011 $ 400.000 $ 139.164.754 

F V l l Total $ 400.000 

TOTAL $ 139.164.754 



VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY ppA PR Contractor Task Order DOCUMENT Commitment Actu:]l Cost Balance Status Paid May Commit May 

2003 VX58 4259 Cashins 02P805O3 $388.50 $388.50 $0.00 $0.00 $0.00 

Cashins Total $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VX58 4282 C D M 27 99D000I7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VX>8 4318 C D M 27 99D000I7 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VX58 4371 C D M 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX58 4402 C D M 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX?8 4417 C D M 27 99D000I7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VX.58 4466 C D M 27 99D00017 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 Total $451,476.01 $451,476.01 $0.00 $0.00 $0.00 

2004 VX58 4441 C D M . 35 99D00017 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VX.oS 4564 C D M 35 99D00017 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0,00 

2004 VX.^8 4524 C D M 40 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VX. '8 4563 C D M 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00 

2004 VX.^8 4565 C D M 41 99D000I7 $20,000.00 • $20,000.00 $0.00 $0.00 $0.00 

- 41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VX?8 4614 C D M 35 99D00017 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VX.^8 4613 C D M 40 99DO00I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX?8 4653 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX?8 4683 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX?8 4707 C D M 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VX58 4808 C D M 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $24f;.621.80 $0.00 $0.00 $0.00 

2005 VX58 4655 C D M 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VX58 4684 C D M 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VX58 4787 CDM 11 4 05D30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

CDM II Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

' FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2005 Total $405,362.31 $405,362.31 $0.00 $0.00 $0.00 

2008 VX58 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAFTotal $1,124,226.82 $1,124,226.82 $0.00 $0.00 $6.00 

VX58PRStaius May FYl l 
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VXSS WAF 01 - CDEFHM371 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2006 VX58 4897 CDM 11 4 0SD30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 4961 CDM 11 4 05D30I09_T4_M3 £100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VX58 5056 CDMIl 4 0SD30109_T4_M4 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

4 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M 11 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VX58 4919 CDW 06P80I28 $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 $0.00 $0.00 $0.00 

2006 VXSS 4915 Dell 06F50042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dell Total $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VXSS 7024 CDM 11 4 0SD30109_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7034 CDM 11 4 OSD30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $o;oo 

2007 VXSS 7072 CDM 11 4 05D30109_T4_M8 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7132 CDM 11 4 0SD30109_T4_M9 $3,500.00 $3,294.59 $205.41 no change May 31 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VXSS 7089 CDMIl 14 05D30I09_T14 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VXSS 7140 CDMIl 14 0SD30I09_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7178 CDM 11 14 05D30109_T14_MI $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7194 CDM 11 14 0SD30109_T14_M2 $S2,S0O.O0 $52,500.00 $0.00 $0.00 $0.00 

14 Tolal $170,000.00 $170,000.00 $0.00 $0.00 so.oo 

C D M II Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total £363,500.00 $363,294.5? $205.41 $0.00 $0.00 

2008 VXSS 7213 CDM II 14 05D30109_TI4_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7246 CDM 11 14 OSD30I09_T14_MS $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7283 CDM II 14 OSD30109_T14_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7363 C D M H 14 0SD30I09_T14_M8 • $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VX58 7387 CDM 11 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM II Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 • $0.00 

2009 VXSS T43-1010 CDM II 14 0SD30109_T14_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1057 CDM 11 14 05D30109_T14_M14 $84,245.00 $57,044.23 $27,200.77 no change May 31 JO.OO $0.00 

14 Total $184,245.00 $157,044.23 $27,200.77 $0.00 $0.00 

2009 VXSS 43-1040 CDM II 17 0SD30109_T17 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 62-1004 CDM 11 17 05D30109_TI7_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 so.oo 

CDM II Total $371,200.00 $343,999.23 $27,200.77 $0.00 so.oo 

2009 Total $371,200.00 $343,999.23 $27,200.77 $0.00 so.oo 

2010 VXSS 62-1008 CDM II 17 0SD30109_TI7_M3 $25,000.00 $25,000.00 $0.00 $0.00 so.oo 

2010 VXSS 43-1162 CDM 11 17 05D30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change May 31 $0.00 so.oo 
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VXSS WAF 01 - CDEFHM371 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

17 Total $53,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

CDM 11 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

WAF Tolal $1,448,142.40 $1,419,691.52 $28,450.88 $0.00 $0.00 
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VXSS W A F 02 Ni34S ABCDEFIIS009 

FV PPA PR Contractor Task Order D O C U M E N T Commitment Actual Cosl Balance Status Paid May Commit May 

2003 VXSS 4259 Cashins 02PS0503 $6,850.25 $6,8S0.25 $0.00 $0.00 $0.00 

Cashins Total £6,850.25 $6,850.25, $0.00 $0.00 $0.00 

2003 VX58 4230 CDM 24 99D00017 £125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4244 CDM 24 99D000I7 £450,000.00 $450,000.00 $0.00 $0.00 $000 

2003 VX58 4250 CDM 24 99D000I7 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4262 CDM 24 99D000I7 £22,267.00 $22,267.00 $0.00 $0.00 $000 

2003 VXSS 4273 CDM 24 99D000I7 £300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2003 VXSS 427S CDM 24 99D0O0I7 $906,250.00 $9O6,2: 0 00 $0.00 $0.00 $0.00 

24 Tolal £1.883.517.00 $1,883,517.00 $0.00 $0.00 $0.00 

2003 VXSS 4232 CDM 25 99D00017 £200,000.00 $200,OC'0.00 $0.00 $0.00 $0.00 

2003 VX58 4269 CDM 25 99D0OOI7 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 

2003 VX58 4279 CDM 25 99D000I7 $350,000.00 $350.0CO.OO $0.00 $0.00 $0.00 

25 Total $775,000.00 $775,000.00 $0.00 $0.00 $0.00 

. 2003 VXSS 4237 C D M 29 99D000I7 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

29 Total £75,000.00 $75,000.00 $0.00 $0.00 $0.00 

C D M Tolal $2,733.517 00 $2,733,517.00 £0.00 $0.00 $0.00 

2003 Tolal $2,740,367.25 $2,740,367.25 $0.00 $0.00 $0.00 

2004 VXSS 4339 CDM 24 99D00017 $350,000.00 $350,000.00 $0.00 $0 00 $0.00 

2004 VXSS 4357 C D M 24 99D00017 $162,893.00 $162,893.00 $0.00 $0 00 $0.00 

2004 VXSS 43S0 CDM 24 99D000I7 $317,705.99 $317,705.99 $0.00 $0.00 $0.00 

24 Total $830,598.99 $830,598.99 $0.00 $0.00 $0.00 

2004 VXSS 4331 CDM 25 99D000I7 $360,000.00 $360,000.00 $0.00 $0.00 $0.00 

2004 VX58 43SS C D M 25 99D0O0I7 S223.S62.00 $223,862.00 $0.00 $0.00 $0.00 

2004 VXSS 4381 CDM 25 99D00OI7 £47,773.29 $47,773.29 $0.00 $0.00 $0.00 

25 Total $631,635.29 $631,635.29 $0.00 $0.00 $aoo 

2004 VX58 4361 CDM 29 99D0O0I7 $60,000.00 $60,003.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D000I7 $37,500.00 $37,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4540 C D M 29 99D000I7 $100,000.00 $100,003.00 $0.00 $0.00 $0.00 

29 Tolal $197,500.00 $197,500.00 £0.00 $0.00 $0.00 

2004 VXSS 4383 CDM 31 99D000I7 $250,000.00 $250,000.00 £0.00 $0.00 $0.00 

2004 VXSS 4416 CDM 31 99D000I7 £280,000.00 $280,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4464 CDM 31 99D00017 $310,000.00 $310,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4476 CDM 31 99D00OI7 $75,000.00 $75,000.00 $0.00 $0.00 $6.00 

2004 VXSS 4513 CDM 31 99D00OI7 $155,00000 $155,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4539 CDM 31 99D000I7 £435,000.00 $435,000.00 $0.00 $0.00 $0.00 

31 Tolal $1,505,00000 $1,505,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4385 CDM 32 99D000I7 £540.000.00 $540,000 00 $0.00 $0.00 $0.00 

2004 VXSS 4415 CDM 32 99D000I7 £500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4463 CDM 32 99D000I7 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4514 CDM 32 99D000I7 £750,000.00 $750,000.00 $0 00 $0 00 $0 00 

2004 VXSS 4542 C D M 32 99DO0OI7 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

32 Total $2,540,000.00 $2,540,000.00 $0.00 $0.00 $0.00 

C D M Total $5,704,734.28 $S,704,73'I.2S $0.00 $0.00 $0.00 

2004 Total $5,704,734.28 $5,704,731 28 $0.00 $0.00 $0.00 

2005 VXSS 4778 CDM 21 99D000I7 $125,00000 £125,000.00 $0.00 $0.00 $0.00 
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VXSS W A F 02 Nx345 ABCDEFHS009 

Contractor 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 Total 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

, 2006 VXSS 

2006 VXSS 

2006 VXSS 

4593 C D M 

4637 C D M 

4652 CDM 

4654 CDM 

4675 C D M . 

4678 CDM 

4734 CDM 

4592 CDM 

4636 CDM 

4651 CDM 

4706 C D M 

4739 C D M 

4755 C D M 

C D M Total 

4746 C D M II 

4747 CDM II 

4S2I C D M 11 

4753 CDM 11 

4822 C D M II 

C D M II Total 

4235 Parsons Brinckerhoff 

Parsons BrinckerhofT Total 

4235 Tetra Tech Inc 

Telra Tech Inc Tolal 

4863 C D M 11 

4953 C D M 11 

5015 CDM II 

5058 C D M 11 

4834 CDM 11 

4862 C D M 11 

4S6S C D M 11 

4833 C D M 11 

4866 C D M 11 

4885 C D M 11 

TaskOrder DOCUMENT 

21 Tolal 

29 99DO0OI7 

29 Tolal 

31 99D00017 

31 99D00017 

31 99D000I7 

31 99D00017 

31 99D000I7 

31 99D000I7 

31 99D000I7 

31 Total 

32 99D00017 

32 99D000I7 

32 99D000I7 

32 99DO0OI7 

32 99DO0OI7 

32 99D000I7 

32 Total 

1 05D30I09_TI 

1 Tolal 

2 05D30109_T2 

2 05D30I09_T2_MI 

2 Total 

3 0SD30I09_T3 

3 05D30I09_T3_M1 

3 Tolal 

I 05D30I09. 

I 0SD30I09_ 

I 05D30I09_ 

1 OSD30I09. 

1 Tolal 

2 05D30I09. 

2 05D30109. 

2 05D30I09. 

2 Total 

3 05D30I09. 

3 05D30I09, 

3 05D30109 

T1_MI 

.T1_M2 

T1_M4 

. T L M S 

.T2_M2 

.T2_M3 

.T2_MSA 

T3_M2 

T3_M3 

T3 4 

Commitment Actual Cosl Balance Status Paid May Commit May 

$125,000.00 $125.00000 £000 $000 $0.00 

$161,292.00 $161,292.00 $000 $0.00 $0.00 

$161,292.00 $161,292.00 $0.00 $0.00 $0.00 

$225,000.00 $225,000.00 $0 00 ^0.00 $0.00 

$350,000.00 $350,000.00 $0.00 $0.00 $0.00 

$150,000.00 $150,000.00 $0.00 $0.00 $0.00 

$350,000.00 $350,000.00 $0.00 $0.00 $0.00 

$131,446.00 $131,446.00 $0.00 $000 $000 

$315,986.00 $315,986.00 $0.00 $000 $000 

$60,482.00 $60,482.00 $0.00 $0.00 $0.00 

$1,582,914.00 $1,582,914.00 $000 $0.00 $0.00 

$475,000.00 $475,000.00 $0.00 $0.00 $0.00 

$350,000.00 $350,000.00 $0.00 $0.00 $0.00 

$800,000.00 $800,000.00 $0.00 £0.00 £0.00 

$200,000.00 £200,000.00 £0.00 $0.00 $0.00 

$275,982.00 $275,982.00 $0.00 $0.00 $0.00 

$441,897.87 $441,897.87 $0.00 £0.00 $0.00 

$2,542,879.87 $2,542,879.87 $0.00 $0.00 $0.00 

$4,412,085.87 $4,412,085.87 $0.00 $0.00 $000 

$135,000.00 $135,000.00 $0.00 £0.00 $0.00 

$135,000.00 £135.000.00 $0.00 $0.00 £0.00 

$520,000.00 $520,000.00 $0.00 $0.00 $0.00 

$420,000.00 $411,665.11 $8,334.89 no change May 31 $0.00 $0.00 

$940,000.00 $931,665.11 $8,334.89 $0.00 $000 

$420,000.00 $420,000.00 $0.00 $0.00 $0.00 

$500,000.00 $500,000.00 $0.00 $0.00 $0.00 

$920,000.00 $920,000.00 $0.00 $0.00 $0.00 

$1,995,00000 $1,986,665.11 $8,334.89 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 £0.00 $0.00 $0.00 

$0.00 $0.00 £0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$6,407,085.87 $6,398,750.98 $8,334.89 $0.00 $0.00 

$91,500.00 $91,500.00 £0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 • $0.00 

$241,500.00 $241,500.00 $0.00 $0.00 $0.00 

$450,000.00 $450,000.00 $0.00 $0.00 $0.00 

$170.00000 $170,000.00 $0.00 $000 $0.00 

$309,557.00 $302,076.88 $7,480.12 no change May 31 $000 $0.00 

$929,557.00 $922,076.88 $7,480.12 $0.00 $0.00 

$120,000.00 $120,000.00 $0.00 $0.00 $0.00 

$610,000.00 $610,000.00 $0.00 $0.00 $0.00 

$625,000.00 $625,000.00 $0.00 $0.00 $0.00 
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VXSS W A F 02 Ni345 ABCDEFHS009 

F Y P P A P R C o n t r a c t o r Task O r d e r D O C U M E N T Commi tmen t A c t u a l Cost Balance Staius Pa id M a y C o m n ni l M a y 

2006 V X S 8 4934 C D M 11 3 0SD30109_T3_MS . $375,000.00 $375,0C0.00 $0.00 $0.00 $0.00 

2006 V X S S 4952 C D M II 3 0SD30109_T3_M6 $380,639.00 $333,348.47 $47,290.53 no change May 31 $0.00 £0.00 

3 Tota l $2,110,639.00 $2,063,348.47 $47,290.53 $0.00 £0.00 

2006 V X S S 4841 C D M II S 05D30I09_T8 $363.75000 $363.75000 $0.00 $0.00 £0.00 

2006 V X S S 4887 C D M 11 8 05D30 I09_T8_MI $636,250.00 $636,250.00 $0.00 $0.00 £0.00 

2006 V X S S 4936 C D M 11 8 05D30109_T8_M3 $500,000.00 $500,000.00 $0.00 $0 00 $0.00 

2006 V X S S 4954 C D M 11 S 05D30 I09_T8_M4 $500,000.00 $500,000.00 $0.00 $0.00 £0.00 

2006 V X S S 5017 C D M I l 8 0 S D 3 0 I 0 9 _ T S _ M 6 $750,000.00 $750,000.00 $0.00 $0.00 £0.00 

2006 V X S S 5060 C D M 11 8 05D30109_T8_M7 $450,000.00 $450,000.00 $0.00 $0.00 £0.00 

8 T o l a l $3,200,000.00 $3,200,000.00 $0.00 $0.00 £0.00 

2006 V X S S 4955A C D M II 9 05D30109_T9 $500,000.00 $500,000.00 $0.00 $0.00 £0.00 

2006 V X S S 5062 C D M II 9 0SD30 I09_T9_MI $500,000.00 $500,000.00 $0.00 $0.00 £0.00 

9 To ta l $1,000,000.00 $1,000,003.00 $0.00 $0.00 £0.00 

C D M 11 T o l a l $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 £0.00 

2006 Tota l $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 £0.00 

2007 V X S S 7013 C D M 11 1 O5D3OI09_TI_M6 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7049 C D M II 1 05D30 I09_T1_M7 $75,000.00 $75.00'3.00 $0.00 $0.00 $0.00 

2007 V X S S 7099 C D M 11 1 05D30 I09_T I_MS $50,000.00 $50,00i).00 $0.00 $0.00 $0.00 

2007 V X S S 7130 C D M 11 1 05D30109_T I_M9 $50,000.00 $50,000.00 $0.00 $0.00 $ 0 0 0 

2007 V X S S 7185 C D M 11 I 05D30109_T I_MIO $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

1 T o l a l $220,000.00 $220,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7008 C D M 11 8 0SD30 I09_T8_M9 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7032 C D M II 8 0 S D 3 0 I 0 9 _ T S _ M I 0 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7044 C D M II 8 05D30 I09_TS_MI 1 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7068 C D M 11 S 0SD30 I09_T8_M12 $424,539.00 $375,043.94 $49,495.06 no change May 3J $0.00 $0.00 

8 T o l a l $1,524,539.00 $1,475,043.94 $49,495.06 $0.00 $0.00 

2007 V X S S 7010 C D M 11 9 05D30 I09_T9_M2 $370,000.00 $370,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7033 C D M 11 9 0SD30 I09_T9_M3 $50,000.00 $50,000.00 $0.00 $0.00 £0.00 

2007 V X S S 7045 C D M 11 9 05D30 I09_T9_M4 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7069 C D M 11 9 05D30 I09_T9_M5 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7109 C D M 11 9 05D30 I09_T9_M6 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7139 C D M 11 9 05D30 I09_T9_M7 $100,000.00 £100.000.00 $0.00 $0.00 $0.00 

2007 V X S S 7147 C D M 11 9 05D30 I09_T9_M8 $350,000 00 £350.00(1.00 $0.00 $0.00 $0.00 

2007 V X S S 7166 C D M 11 9 05D30109_T9_M9 $400,000.00 $400,000.00 $0.00 so.oo $0.00 

2007 V X S S 7ISO C D M 11 9 OSD30I09_T9_MIO $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

9 T o l a l $3,420,000.00 $3,420,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7076 C D M 11 12 05D30 I09_T I2 $500,000.00 $500,000.00 $0.00 $0.00 $0 00 

2007 V X S S 71 10 C D M 11 12 05D30 I09_T I2_MI $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7141 C D M II 12 05D30 I09_T I2_M2 $100,000.00 $iqo.ooc-.oo $0.00 $0.00 $0.00 

2007 V X S S 7148 C D M II 12 05D30109_TI2_M3 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7167 C D M 11 12 05D30109_TI2_M4 $620,000.00 $620,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7187 C D M II 12 05D30 I09_T I2_M5 $420,000.00 $420,000.00 $0.00 so.oo $0.00 

1 2 T o i a l $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M 11 T o l a l £7.904,539.00 $7,855,043.94 $49,495.06 $0.00 $0.00 

2007 T o l a l $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 $0.00 
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VXSS W A F 02 Nx345 ABCDEFHS009 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Siatus Paid May Commil May 

2008 VXSS 7222 C D M II 1 0SD30109_T1_MII $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7261 CDM 11 1 05D30I09_TI_MI2 £50.000.00 $50,000.00 $0.00 $0.00 $0.00 

200S VXSS 7284 CDM II 1 0SD30109_T1_MI3 £25.000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7315 C D M II 1 05D30109_TI_M14 £25.000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7330 CDM 11 1 05D30I09_TI_MI5 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7364 C D M H 1 05D30109_T1_M16 $50,000.00 $50,000.00 $0.00 so.oo $0.00 

2008 vxsa 7380 C D M 11 1 05D30109_TI_MI7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 Total $275,000.00 $275,000.00 $0.00 $0.00 so.oo 

200S VXSS 7201 C D M 11 9 05D30109_T9_MI1 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7232 C D M 11 9 05D30109_T9_MI2 $90,800.00 $90,800.00 $0.00 $0.00 $0.00 

2008 VXSS 7244 C D M II 9 05D30I09_T9_MI3 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7275 CDM II 9 0SD30I09_T9_MI4 $365,000.00 $365,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 C D M 11 9 0SD30I09_T9_MIS $378,123.00 $378,123.00 $0.00 $0.00 $0.00 

9 Total $2,143,923.00 $2,143,923.00 $0.00 $0.00 $0.00 

• 2008 VXSS 7202 C D M 11 12 0SD30I09_TI2_M6 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7238 C D M I l 12 05D30109_T12_M7 $141.00000 $141,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7245 C D M 11 12 05D30I09_TI2_MS $609,000.00 $609,000.00 $0.00 $0.00 $0.00 

• 2008 VXSS 7276 C D M 11 12 05D30109_TI2_MI0 $430,000.00 $430,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7300 CDM 11 12 05D30I09_TI2_MI1 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

200S VXSS 7331 CDM II 12 0SD30I09_TI2_M12 $595,000.00 $595,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 C D M I l 12 0SD30I09_TI2_MI3 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXSS 73SI CDM 11 12 05D30I09_TI2_MI4 $745,000.00 $745,000.00 $0.00 $0.00 $0.00 

12 Total $4,830,000.00 $4,830,000.00 so.oo $0.00 $0.00 

2008 VXSS 7392 CDM 11 13 05D30I09_TI3_MI5 $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

13 Tolal $560,868.00 $560,868.00 $0.00 $0.00 $0.00 

C D M II Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 so.oo 

2008 Tolal $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2009 VXSS 7426 CDM II 1 05D30I09_TI_MI9 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1004 C D M II 1 05D30IO9_TI_M2O $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1022 C D M 11 1 O5D30IO9_TI_M21 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1043 CDM 11 1 05D30I09_TI_M22 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1068 C D M 11 1 05D30I09_T1_M23 $30,000.00 $27,559.36 $2,440.64 no change May 31 $0.00 $0.00 

2009 VXSS 43-1103 CDM 11 1 05D30I09_T1_M24 $20,000.00 $0.00 $20,000.00 no change May 3 f $0.00 $0.00 

1 Total $205,000.00 $182,559.36 $22,440.64 $0.00 $0.00 

2009 VXSS 741 O A C D M 11 9 05D30109_T9_MI6 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1033 C D M II 9 0SD30109_T9-M1S $149,430.95 $134,394.50 $15,036.45 no change May 31 $0.00 $0.00 

9 Total $599,430.95 $584,394.50 $15,036.45 $0.00 $0.00 

, 2009 VXSS 7414 C D M 11 12 05D30I09_TI2_MI5 • $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2009 VXSS 7425_A CDM II 12 05D30109_TI2_MI6 $450,00000 $450,00000 $000 $0.00 $0.00 

2009 VXSS 7436 C D M II 12 05D30I09_TI2_MI8 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1005 C D M 11 12 05D30109_T12_MI9 $255,578.00 $255,578.00 SO.OO $0.00 $0.00 

2009 VXSS 43-1016 C D M 11 12 OSD30I09_TI2_M20 $250,274.00 $204,647.06 $45,626.94 no change May 31 $0.00 $0.00 

12 Total $1,615,852.00 $1,570,225.06 $45,626.94 $0.00 $0.00 

2009 VXSS 43-1119 C D M II 15 05D30I09_T15_M7 $177,000.00 $177,000.00 $0.00 $0.00 $0.00 

IS Total $177,00000 $177,000.00 $0.00 $0.00 $0.00 
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VXSS W A F 02 Nx34S A B C D E : F I I S 0 0 9 

FY PPA PR Conlractor Task Order D O C U M E N T Commitment Actual Cost Balance Siatus Paid May Commit May 

2009 VXSS 7417 C D M 11 16 05 D30I09_T16 $400,000.00 $400,000.00 $0.00 $0.00 SOOO 

' 2009 VXSS 43-1034 C D M I l 16 05D30109_TI6_M2 $210,000.00 $2IO.OCiO.OO $0.00 $0.00 $0.00 

2009 VX58 43-1042 CDM 11 16 05D30109_T16_M3 $1,000,000.00 Sl.OOO.OC'O.OO $0.00 $0.00 $0.00 

2009 VXSS 43-1069 CDM II 16 05D30I09 TI6_M5 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1102 C D M 11 16 05D30I09_TI6_M6 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-IIOI_A C D M I l 16 05D30109_T16_M7 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

16 Total $3,610,000.00 $3,61,0,000.00 $0.00 $0.00 $0.00 

C D M II Tolal $6,207,282.95 $6,124,178.92 $83,104.03 $0.00 $0.00 

2009 Total $6,207,282.95 $6,124,178.92 $83,104.03 $0 00 $0.00 

2010 VXSS 43-1137 C D M Il IS 05D30I09_TI5_M8 $118,886.00 $118,886.00 $0.00 $0.00 $0,00 

IS Tolal $118,886.00 $118,88600 $0.00 $0.00 $0.00 

2010 VXSS 43-1143 C D M I l 16 05D30I09_TI6_M9 $570,000.00 $570,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1152 C D M I l 16 05D30I09_TI6_MI0 $59,443.00 $1,044.61 $58,398 39 no change May 31 $0.00 $0.00 

2010 VXSS 43-1 167 C D M II 16 05D30I09_TI6_MI 1 $75,000.00 $0.00 $75,000.00 no change May 31 $0.00 $0.00 

16 Total $704,443.00 $571,044.61 $133,398.39 $000 $0.00 

C D M II Total $823,329.00 $689,930.61 $133,398.39 $0.00 . $0.00 

2010 VXSS 91-1010 ESRI I0PS004S $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

• ESRI Tolal $2,000.00 $2,000.00 . $0.00 $0.00 $0.00 

2010 Total $825,329.00 $691,930.61 $133,398.39 $0.00 $0.00 

W A F Total $45,080,825.35 $44,751,722.33 $329,103.02 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2003 VXSS 4264 CDM 20 99D00017 $150,000.00' $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4237 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Tolal $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4354 CDM 20 99D00017 $150,566.00 $150,566.00 SO.OO $0.00 $0.00 

2004 VXSS 4410 CDM 20 99D00017 $60,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4431 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VX58 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4541 CDM 20 99D00017 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VXSS 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4396 CDM 21 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4418 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4474 CDM 21 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4544 CDM 21 99D00017 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

11 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4389 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VXSS 4630 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 CDM 21 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4758 CDM 21 99D00017 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4820 CDM 21 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VX58 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4812 CDM 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 • $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 • $0.00 $0.00 

2005 VXSS 4793 CDM 11 6.05D30109_T6 • $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM II Total $200,000.00 $200,000.00 $0.00 . $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4832 CDM 21 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0 00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 •$0.00 
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VXSS WAF 03 Nx346 ABCDEFHS0I2 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2006 VXSS 4840 CDM II 6 05D30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4885 CDM 11 6 05D30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00-

2006 VXSS 4935 CDM ll 5 05D30I09_T5_M4 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2005 VXSS 5055 CDM II 6 0SD30I09_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

CDM II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VX58 7007 CDM II 5 05D30I09_T6_M9 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7037 CDM II 6 0SD30109_T6_M10 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

• 2007 VXSS 7082 CDM 11 6 05D30109_^T6_M13 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7108 CDM II 6 05D30I09_T6_M14 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VX58 7158 CDM II 6 05D30109_T5_MI5 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7188 CDM 11 6 05D30I09_T6_M17 $53,859.00 $53,859.00 $0.00 $0.00 $0.00 

6 Total $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 VXSS 7083 CDM 11 13 05D30I09_TI3 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXS8 7111 CDM II 13 05D30109_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

, 2007 VXSS 7149 CDM 11 13 05D30109_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2007 Tolal $2,782,859.00 $2,782,859.00 $0.00 $0.00 $0.00 

2008 VX58 7200 CDM 11 5 0SD30105_T5_M1S $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7223 CDM II 5 05D30109_T6_MI9 $94,700.00 $94,700.00 $0.00 $0.00 $0.00 

2008 VX58 7243 CDM II 6 05D30109_T5_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7253 CDM 11 6 05D30109_T6_M21 $123,000.00 $123,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7280 CDM 11 6 05D30109_T5_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7316 CDM II 6 05D30I09_T5_M24 $195,000.00 $195,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7342 CDM II 6 OSD30109_T6_M25 $160,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7365 CDM II t 05D30109_T6_M25 $110,325.00 $103,537.33 $5,788.67 no change May 31 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,237.33 $6,788.67 $0.00 $0.00 

2008 VXSS 7264 CDM 11 13 05D30109_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7298 CDM II 13 05D30I09_TI3_M11 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7367 CDM II 13 05D30109_TI3_MI2 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7382 CDM II i:-. 05D30I09_T13_M17 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

1 2008 VXSS 7357 CDM II IS 05D30I09_TIS $2,500.00 $0.00 $2,500.00 no change May 31 $0.00 $0.00 

2008 VXSS 73S7_B CDM II IS 05D30109_TI5 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VXSS 7395 CDM II 15 0SD30109_T15_MI . $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7397 CDM II 15 05D30I09_TI5_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

15 Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

CDM II Total $4,037,185.00 $4,027,895.33 $9,288.67 $0.00 $0.00 
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2008 Total $4,037,185.00 $4,027,896.33 $9,288.67 $0.00 $0.00 

2009 VX58 43-1018 CDM II 13 05p30109_T13_M18 $75,000.00 $33,009.53 $41,990.47 no change May 31 $0.00 $0.00 

13 Total $75,000.00 $33,009.53 $41,990.47 $0.00 $0.00 

2009 VXSS 7411 CDM II 15 05D30109_T15_M3 $250,000.00 $260,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1021 CDMIl 15 05D30I09_TI5_M4 $33,000.00 $33,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1075 CDM II 15 0SD30109_T15_MS $58,000.00 $68,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1082 CDM 11 15 05D30I09_TI5_M6 $231,000.00 $231,000.00 $0.00 $0.00 $0.00 

IS Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $625,009.53 $41,990.47 $0.00 $0.00 

2009 Total $567,000.00 $625,009.53 $41,990.47 $0.00 $0.00 

2010 VXSS 43-1142 CDM II 15 0SD30109_TIS_M9 . $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

15 Total $176,195.00 $175,195.00 $0.00 $0.00 $0.00 

CDM 11 Total $175,195.00 $176,195.00 $0.00 $0.00 $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

WAFTotal $11,356,828.25 $11,305.54911 $51,27914 $0.00 $0.00 
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200J VXSS 4281 Mphapcla 03PS037S S2.253.00 S2.253.00 $0.00 $0.00 so.oo 

Alpbapcls Tulal J2.233.00 J2.253.00 JO.OO so.oo so.oo 

2003 VX58 42SI Noble Rcsidnil 03O300I5 $35,000.00 S33.OOO.O0 $0.00 so'oo $0.00 

2003 VX38 4254 Noble Rcsid nil O3D30O1S SS2.S00.00 J52.5OO.O0 JOOO $0.00 so.oo 

Rcsid nil Tolal J87.300.00 S87.500.00 JO.OO so.oo so.oo 

Noble Total $87,300.00 $87,500.00 SO.OO JO.OO so.oo 

2003 VXSS 4313 Parker Relocation 03PSO393 SI 1.550.00 J l 1,550.00 SO.OO so.oo so.oo 

Pitrkcr KelocalioD Total J 11.330.00 $11,550.00 JO.OO so.oo $0.00 

2003 VXSS 42S7 SaLUT 13 1 02D30013 J26.880.53 S26.SS0.S3 so.oo $0.00 so.oo 

2003 VXSS 4261 SaLl/T.I3 1 02D300I3 169.680.79 $69,680.79 $0.00 so.oo so.oo 

2(103 VXSS 4271 SaLUT 13 1 02D30013 SI8J4J.72 $88,344.72 JO.OO so.oo so.oo 

1 Total JI84,906.U4 SIS4.906.04 so.oo $0.00 so.oo 

SaLUT 13 Tolal SIS4.906.04 JI84,906.04 JO.OO sooo $0.00 

2003 VXSS 4249 SaLUT 14 1 03D30OI4 S6.060.49 S6.060.49 JO.OO so.oo so.oo 

1 Total J6.060.49 S6.060.49 so.oo $0.00 so.oo 

2003 VXSS 42S3 $aLUT 14 2 03D30014 S284.737.74 J284.737.74 $0.00 $0.00 JO.OO 

2003 VXSS 4283 SaLUT 14 2 O3D30OU S23.670.31 J23.670.31 JO.OO so.oo JO.OO 

2003 VXSS 4295 SaLUT 14 2 03D30014 JI8,S9I 72 $18,891.72 JO.OO $0.00 JO.OO 

2(1113 VXSS 4311 SaLUT 14 2 03D300I4 J7.966.38 S7.966.3S so.oo $0.00 so.oo 

2 Total S333,266.IS S333.266.13 JO.OO $0.00 so.oo 

2003 VXSS 426S SaLUT 14 3 03D30014 S4.4I3.64 J4.413.64 $0.00 so.oo sooo 

3 Total S4.413.64 J4,4I3.64 SO.OO $0.00 $0.00 

2(103 VXSS 4280 SaLUT 14 4 03D300I4 J300.000.00 S300.000.00 so.oo $0.00 $0.00 

20(13 VXSS 4314 SaLUT 14 4 03D30014 JISO.OOO.OO $130,000.00 JO.OO so.oo $0.00 

4 Tolal S4SO.000.00 S43O.OO0.OO JO.OO $0.00 so.oo 

SaLUT 14 Tolal 1795,740.28 J795.740.28 JO.OO so.oo so.oo 

2003 VXSS 427S Sandman 03PS0179 J9.9S5.00 J9.955.00 JO.OO so.oo $0.00 

SandmaD Tulul J9,95S.OO $9,935.00 SO.OO $0.00 $0.00 

2(103 VXSS 4274 Venture 03P80I78 SI 0.000.00 SI 0.(100.00 JO.OO $0.00 so.oo 

Venture Total SI 0.000.00 JIO.000.00 JO.OO ' JU.00 so.oo 

2003 T o o l SI. 101.904.32 SI.101.904.32 so.oo JO.OO JO.OO 

2004 VXSS 4370 AGL Scr\iccs 04P80I80 J13.310.00 SI 3.310.00 so.oo so.oo JO.OO 

A G L Services Total SI3.3IO.00 . SI3.310.00 JO.OO $0.00 JO.OO 

20(H VXSS 4329 Antler Troc Screening plant 04P800S7 S3.07O.OO $5,070.00 JO.OO $0.00 JO.OO 

Screening plant Tulal $5,070.00 J5.070.00 so.oo $0.00 JO.OO 

Aotler Tree Total J5.070.0O J5.070.00 so.oo $0.00 $0,00 

2004 VXSS 4508 ER 1 04D30(13(1 Jl.790.00 SI.790.00 JOOO so.oo so.oo 

2004 VXSS 4S28 ER 1 04D30030 J1JS2.24 Jl.352.24 Jo.oo JO.OO so.oo 

1 Total J3,I42.24 J3.142.24 SO.OO . JO.OO jo.oo 

2004 VXSS 4520 ER 2 04 D30030 J123,463.00 JI23.463.00 so.oo so.oo JO.OO 

2004 VXSS 4572 ER 2 04D30030 J59,720.04 SS9.720.(14 SO.OO so.oo $0.00 

2 Total 51S3,I83.04 S1S3.183.04 $0.00 so.oo $0.00 

2004 VXSS 4336 ER 4 04030030 JIOO.OOO.OO JIOO.OOO.OO SO.OO so.oo so.oo 

2004 VXSS 4536A ER 4 04 D30030 J6O7.240 00 $607.240.00' so.oo so.oo so.oo 

2(104 VXSS 4536B ER 4 U4D30(130 S44.314.56 $44,314.36 so.oo JO.OO so.oo 

2004 VXSS 4581 ER 4 O4D3OO30 S94.74O.40 $94,740.40 JO.OO so.oo $0.00 

4 Total $846,294.96 J846.294.96 $0.00 so.oo so.oo 

ER Tolal Sl.032.620.24 :tl.032.620.24 so.oo JO.OO so.oo 

2004 VXSS 4509 Libby Restoration 1 O4D3003I S 1.790.00 SI.790.00 so.oo JO.OO so.oo 

2004 VXSS 4527 Libby Restoration 1 04 03003] $1,073.00 Jl.073.00 Jo.oo JO.OO so.oo 

1 Tulal $2,863.00 J2.S65.0O so.oo JO.OO $0.00 

2(104 VXSS 4519 Libby Restoration 2 04030031 $126.4(16.00 SI 26.406.00 sooo so.oo so.oo 

2004 VXSS 4573 Libby Restoration 2 04D3OO3I $63,798.33 S63.798 35 $0.00 so.oo so:oo 

2 Tolal J 190.204 35 J19O.204:3S so.oo so.oo $0.00 
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2004 VXSS 4334 Libby Restoration 3 04 D3003I $382,140.00 $382,140.00 $0.00 JO.OO so.oo 

2004 VXSS 4534A Libby Restoration 3 O4D3003I $233,743.06 $233,743.06 so.oo so.oo $0.00 

3 Total $615,883.06 S6I5.8S3.06 $0.00 so.oo $0.00 

Libhy Restoration Tolal $808,932.41 $808.952.41 $0.00 JO.OO so.oo 

2004 VXSS 4307 MCS 1 04D30029 II.S60.00 J 1.860.00 $0.00 JO.OO Jo.oo 

2004 VXSS 4526 MCS 1 04D30029 J986.09 $98609 $0.00 $0.00 $0.00 

I Tolal J2.S46.09 12.846.09 $0.00 $0.00 JO.OO 

2004 VXSS 4521 MCS 2 04D30029 J121.073.00 $121,073.00 $0.00 so.oo $0.00 

2004 VXSS 4571 MCS 2 04D30029 $68,099.47 S68.099.47 $0.00 $0.(10 $0.00 

2 Total J189.I72.47 $189,172.47 $0.00 $0.00 so.oo 

MCS Total JI92.018.S6 $192,018.36 so.oo so.oo so.oo 

2004 VXSS 4329 Nature's Enhancements. Screening plant cc 12.275.00 $2,273.00 JO.OO JO.OO I0.(«. 

SereenioK plant Total J2.275.0O ' J2,275.00 $0.00 JO.OO $0.00 

Nature's Enhancements Total S2.275.00 S2.27S.00 SO.OO so.oo so.oo 

2004 VXSS 4338 Nob|e Resid nu 03D300I5 . S39.375.00 S39J73.00 so.oo $0.00 $0.00 

2004 VXSS 4537 Noble Rcsidnil 03030013 J39.37S.00 S39.375.00 $0.00 $0.00 $0.00 

Rcsid nil Tolal S78.7S0.00 178.750.00 $0.0(1 so.oo $0.00 

Nottic Tolal $78,750.00 J78.750.00 $0.00 $0.00 $0.00 

2004 VXSS 4397 Noble Sales Co Filters 04F50(I45 $3,97760 $3,9776(1 $0.00 $0.00 $0.00 

Filters Total $3,977.60 13,977.60 so.oo so.oo so.oo 

Noble Sales Co Total . $3,977.60 $3,977.60 $0.00 $0.00 $0.00 

2004 VXSS 444S NW Tree and Rcclamotion 1 03 03022 $3,399.61 $3,399.61 $0.00 $0.00 $0.00 

1 Total S3.599.61 $3,599.61 $0.00 JO.OO $0.00 

2004 VXSS 4467 NW Jrrx and Reclamation 2 0303022 $10,739.04 $10,739.04 so.oo JO.OO so.oo 

2 Total $10,739.04 SIO.739.04 so.oo so.oo so.oo 

2004 VXSS 4481 NW Tree and Reclamation 3 03D30022 124.051.61 $21,285.61 $2,766.00 no change May 31 JO.OO $0.00 

3 Total $24,031.61 S2I.2S3.6I $2,766.00 so.oo $0.00 

2004 VX58 4490 NW Tree and Reclamation 4 O3D30022 $4,609.88 J4.477.88 $132.00 no change Moy31 $0.00 $0.00 

4 Total S4.609.8S $4,477.88 $132.00 so.oo $0.00 

2004 VXSS 4543 NW Tree and Reclamation 5 03030022 $10,875.51 $10,875.51 $0.00 $0.00 so.oo 

5 Total SIO.875.51 JI0,875.3I $0.00 $0.00 $0.00 

2004 VXSS 4578 NW Tree and Reclamation 6 03030022 S3.510.67 S3.510.67 SO.OO JO.OO $0.00 

6 Tolal $3,510.67 $3,510.67 $0.00 JO.OO $0.(10 

2004 VXSS 4423 NWTree and Reclamation 04PS0I95 S74.000.00 $74,000.00 SO.OO $0.00 so.oo 

NW Tree and Reclamaliuo Total S13US6.32 SI28.4SS.32 $2,898.00 so.oo $0.00 

2004 VXSS 4422 Parker Relocation 03P80393 $11,530.(10 $11.5.30.00 SO.OO $0.00 so.oo 

Parker Relocation Total SI 1.5.30.00 SI 1.5.30.00 SO.OO so.oo $0.00 

2004 VXSS 4301 SaLUT 13 1 02D3O0I3 $12,938.94 SI2.938.94 JO.OO JO.OO $0.00 

1 Total $12,958.94 SI2.958.94 JO.OO JO.OO so.oo 

2004 VXSS 4499 SaLUT 13 2 02030013 S53.7I762 $53.71762 SO.OO JO.OO $0.00 

2004 VXSS 4444A SaLUT 13 2 02030013 $167,481.00 $167,481.00 $0.00 JO.OO $0.00 

2004 VXSS 4369 SaLUT 13 2 02D30013 $76.570 51 $76,570.31 $0.00 SO.OO $0.00 

2 Total $299,769.13 $299,769.13 so.oo JO.OO $0.00 

SaLUT 13 Tolal $312,728.07 $312,728.07 so.oo JO.OO $0.00 

2004 VXSS 4319 SaLUT 14 4 03D30OI4 $17,132.96 $17,132.96 $0.00 JO.OO $0.00 

2004 VXSS 4327 SaLUT 14 4 03030014 $191,913.85 $191.91383 $0.00 $0.00 so.oo 

2004 VXSS 4334 SaLUT 14 4 03030014 $24,073.01 $24,073.01 so.oo $0.00 $0.00 

4 Tolal $233,119.82 $233,119.82 so.oo $0.00 $0.00 

2004 VXSS 4309 SaLUT 14 3 03D.300I4' $182JIS.93 $182,318.95 so.oo $0.00 $0.00 

2004 VXSS 4446 SaLUT 14 3 03030014 $73,000.00 $73,000.00 $0.00 so.oo so.oo 

2004 VXSS 44 SS SaLUT 14 5 03 030014 S3S.92I 36 S3S.92I 36 so.oo $0.00 $0.00 

2004 VXSS 4367 SaLUT 14 5 O3D3O0I4 $174,111.00 $174,111.00 $0.00 $0.00 $0.00 

2004 VXSS 4576 SaLUT 14 S SO.OO $0.00 $0.00 soon $0.00 

5 Tntal $470.331 31 $470,351.31 $0.00 so.oo so.oo 

VXSS PR Status May FYll 
Page 2 



VXSH W A F 04 Ni344 ABCDEFHSOOS 

FY PPA PR Conlraclur Task Order D O C U M E N T Commilmenl Actual Cost Balance Staius Paid May Commit May 

2004 VXSS 4316 SnLUT 14 6 03D30014 S4.413.64 $4,413.64 $0.00 $0.00 $0.00 

6 Total $4,413.64 $4,413.64 $0.00 $0.00 $0.00 

2004 VXSS 4340 SaLUT 14 7 03D300I4 $485,871.80 $485,871.80 $0.00 $0.00 $0.00 

2004 VXSS 4359 SaLUT 14 7 03030014 $30,195.27 J30,19S.27 JO.OO $0.00 so.oo 

7 Tolal $516,067.07 JS 16.06707 so.oo $0.00 $0.00 

2004 VXSS 4343 SaLUT 14 8 03030014 S6.68S.64 J6,688.64 SO.OO $0.00 $0.00 

8 Total J6,688.64 S6.6S8.64 JO.OO $0.00 $0.00 

2004 VXSS 4369 SaLUT 14 9 03 D300I4 $333,486.81 J333,486.8I so.oo $0.00 JO.OO 

2004 VXSS 4388 SaLUT 14 9 03030014 J443,S68.00 $443,368.00 JO.OO JO.OO JO.OO 

9 Tulal $777,054.81 $777,034.81 JO.OO $0.00 $0.00 

2004 VXSS 4400 SaLUT 14 10 03 O300I4 $3,473.94 $3,473.94 JO.OO $0.00 so.oo 

to Total $5,473.94 $3,473.94 $0.00 $0.00 $0.00 

2004 VXSS 4419 SaLUT 14 II 03D30OI4 $370,590.26 $370,590.26 so.oo $0.00 so.oo 

2004 VX58 4419 SaLUT 14 11 03 030014 $8,397.70 $8,39770 $0.00 $0.00 $0.00 

11 Total $378,987.96 $378,987.96 so.oo $0.00 $0.00 

2004 VXSS 4408 SaLUT 14 12 03D30OI4 $128,252.97 $128,252.97 so.oo $0.00 so.oo 

20(14 VXSS 4482 SaLUT 14 12 03030014 $80,236.60 $80,256.6(1 $0.00 $0.00 so.oo 

2004 VXSS 44S9 SaLUT 14 12 03D30014 $93,881.19 $93,881.19 $0.00 Jo.oo so.oo 

2004 VXSS 4580 SaLUT 14 12 03 030014 $149,934.00 $149,934.00 $0.00 JO.OO so.oo 

12 Tutal $452,324.70 $452,324.76 $0.00 $0.00 $0.00 

2004 VXSS 4431 SaLUT 14 13 03D30014 $6,358.74 S6.358.74 so.oo $0.00 so.oo 

13 Total $6,338.74 J6J58.74 so.oo so.oo $0.00 

2004 VX38 4460 SaLUT 14 14 03O300I4 $362,869.61 $362,869.61 $0.00 JO.OO JO.OO 

2004 V.XSS 4460A SaLUT 14 14 error cancelled SO.OO JO.OO so.oo JO.OO JO.OO 

14 Total $362,869.61 J362.869.6I $0.00 JO.OO JO.OO 

2004 VXSS 4437 SaLUT 14 IS 03D30014 J107.776.88 $107,776.88 $0.00 JO.OO JO.OO 

IS Tutal $107,776.88 $107,776.88 $0.00 $0.00 so.oo 

2004 VXSS 4440 SaLUT 14 16 03 D300I4 $24,372.47 $24,372.47 $0.00 $0.00 so.oo 

2004 VX58 4471 SaLUT 14 16 03D3OOI4 SO.OO $0.0(1 $0.00 JO.OO $0.00 

16 Tutal $24,372.47 $24,372.47 , so.oo $0.00 so.oo 

2004 VXSS 4479 SaLUT 14 17 03O300I4 $384,109.78 S384.109.78 JO.OO JO.OO JO.OO 

2004 VXSS 4523 SaLUT 14 17 03O300I4 J5.332.0O S5.332.00 $0.00 JO.OO JO.OO 

2004 VXSS 4553 SaLUT 14 17 03030014 Sl.412.31 Sl.412,31 so.oo so.oo Jo.oo 

2004 VXSS 4556 SaLUT 14 17 03030014 $41,837.23 $41,83723 $0.00 JOOO JO.OO 

17 Tutal $432,691.32 S432.69l.32 so.oo JO.OO so.oo 

2004 VXSS 4480 SaLUT 14 18 03D3O014 $6,358.74 $6,358.74 so.oo SO.OO so.oo 

IS Total $6,358.74 $6,358.74 $0.00 JO.OO $0.00 

2004 VXSS 4495 SaLUT 14 19 03 D300I4 $443,499.26 $443,499.26 so.oo $0.00 $0.00 

2004 VXSS 4529 SaLUT 14 19 03 D300I4 $106,787.29 $106,787.29 $0.00 .$0.00 $0.00 

2004 VXSS 4547 SaLUT 14 19 03030014 $20,000.00 $20,000.00 $0.00 JO.OO so.oo 

2004 VXSS 4547A SaLUT 14 19 03D3O014 $2,000.00 $2,000.00 $0.00 JO.OO $0.00 

2004 VXSS 4557 SaLUT 14 19 03030014 $19,175.00 $19,175.00 $0.00 $0.00 $0.00 

2004 VXSS 4S57A SaLUT 14 19 03 D300I4 $1,91750 $1.91750 $0.00 JO.OO $0.00 

19 Tulal $S'J3.3 79.03 $593,379.05 $0.00 $0.00 $0.00 

2004 VXSS 4548 SaLUT 14 Wage deUirmination 03030014 $36,236.60 $36,236.60 $0.00 $0.00 $i).00 

Wa]>e determination TutuI $36,236.60 $36,236.60 so.oo $0.00 $0.00 

SaLUT 14 Tutal $4,414,325.36 $4,414,323 36 $0.00 JO.OO so 00 

2004 VXSS 4321 Sandman 03P80I79 J3.810.00 $3,810.00 so.oo so.oo $0.00 

2004 VXSS 4333 Sandman 04P8(1077 $25,000.00 $23,000.00 JO.OO JO.OO $0.00 

Sandman Tolal J2S.810.00 $28,810.00 so.oo JO.OO $0.00 

2004 VXSS 4324 Sccuiitas 03F50036 J20.S8O.00 $20,380.00 so.oo JO.OO so.oo 

2004 VXSS 4328 Securitas 03F50036 J49.97S 10 S49.97S 10 so.oo so.oo so.oo 

2004 VXSS 4382 Securitas 03F50036 JS6.512.00 $36,512.00 so.oo so.ob so.oo 

2004 VXSS 4433 Securitas 03FS(1036 $30,213.16 $30,213.16 $0.00 so.oo $0.00 
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2004 VXSS 4330 Securilas 03FS0036 $30,022.00 $30,022.00 $0.00 so.oo $0.00 

2004 VXSS 4546 Securitas 03F50036 $60,027.00 S60.027.00 so.oo $0.00 $0.00 

Sccuritajt Total 

'• 
$247,329.26 $247,329.26 JO.OO $0.00 $0.00 

2004 VXSS 4343 Sprung Instant Structures Tent ()4PS0069 $31,104.00 $51,104.00 so.oo so.oo $0.00 

Tent Tolal $51,104.00 $51,104.00 so.oo so.oo $0.00 

Sprunc ln.stanl Structures Total SSI.104 00 SSI.104 00 so.oo $0.00 $0.0(1 

2004 v x s a 4329 Trees R Us Screening plant 04PS0058 $7,088.00 $7,088.00 $0.00 so.oo so.oo 

Screcninf; plant Total $7,088.00 S7.O88.00 $0.00 so.oo $0.00 

Trees R Us Tolal S7.08S0O $7,088.00 so.oo $0.00 JO.OO 

1 2004 VXSS 4386 Universal AOilctic LHS hurdles 04PS0I34 $4,774.00 $4,774.00 JO.OO $0.00 $0.00 

LHS hurdles Total S4.T74.0O $4,774.00 so.oo $0.00 $0.00 

Universal Athletic Total S4.774.00 $4,774 00 $0.00 $0.00 $0.00 

, 2004 VXSS 4320 Venture 03P80178 $5,953.0(1 $5,953.00 JO.OO so.oo $0.00 

2004 VXSS 4332 Venture 04P8007S $25,000.00 S23.000.00 JO.OO $0.00 $0.00 

2004 VXSS 4498 Venture 04PS0078 SI. 100.00 $1,100.00 JO.OO so.oo JO.OO 

2004 VXSS 4498 Venture 04P80078 128.900.00 $26,900.00 JO.OO $0.00 JO.OO 

Venture Tulal $60,933.00 $60,953.00 SO.OO $0.00 so.oo 

2004 VXSS 4322 Ward Topsoil 04030004 $130,000.00 $150,000.00 $0.00 $0.00 JO.OO 

Topsoil Tutal SISO.000.00 $130,000.00 $0.00 $0.00 $0.00 

Ward Total SISO.000.00 $130,000.00 $0.00 $0.00 $0.00 

2004 Tutal $7,557,222.02 $7,554,324.02 S2.898.0n $0.00 $0.00 

2005 VXSS 43S2 Blossom Boutique OSP80131 SO.OO SO.OO $0.00 so.oo so.oo 

2003 VXSS 4702 Blossom Boutique 03P80I3I S38.038.0S S38.O38.0S $0.00 $0.00 $0.00 

2005 VXSS 4730 Blossom Boutique OSP80I3I SO.OO JO.OO so.oo $0.00 $0.00 

Blossom Bonttque Total $38,038.05 $38,038.05 $0.00 so.oo JO.OO 

2005 VX58 4619 D L K i n g Decon trailer OSP80088 $28,970.00 $28,970.00 $0.00 so.oo JO.OO 

Dccon trailer Total $28,970.00 $28,970.00 $0.00 so.oo JO.OO 

D L K i n R Total $28,970.(10 $28,970.00 $0.00 $0.00 JO.OO 

2005 VXSS 4399 ER 4 04 D30030_T4_M2 $2,683.32 $2,683.32 so.oo so.oo JO.OO 

4 Tolal S2.683.32 S2.683.32 $0.00 $0.00 so.oo 

2003 VX38 4645 ER 10 04 030030 $284,006.94 S284.006.94 $0.00 so.oo so.oo 

2005 VXSS 4645 ER 10 04D3O03O $0.00 SO.OO so.oo so.oo $0.00 

10 Tolal $284,006.94 $284,006.94 JO.OO JO.OO 10.00 

2005 VX58 4656 ER 11 O4D3OO30 . $101,134.14 $101,134.14 JO 00 $0.00 JO.OO 

2003 VXSS 4740 ER 11 04030030 $81,801.21 $81,801.21 so.oo so.oo JO.OO 

2003 VXSS 4759 ER 11 04O30030_Tll_M2 $163,602.14 SI63.602.14 $0.00 so.oo $0.00 

2005 VXSS 4802 ER 11 04D30030_TI1_M3 $163,602.42 $163,602.42 so.oo so.oo $0.00 

11 Total $510.13991 J510.I39.9I $0.00 so.oo $0.00 

2005 VXSS 4599 ER 12 04O30030_T12_MI $13,413.32 JIS.415.32 $0.00 $0.00 JO.OO 

2003 VXSS 4599 ER 12 04D30030_TI2_M2 $990.78 J990.78 $0.00 $0.00 $0.00 

2005 VXSS 4667 ER 12 O4D3OO30 $373,622.09 $373,622.09 so.oo $0.00 $0.00 

2005 VXSS 4741 ER 12 04D30030_T12_M4 $5,017.00 $5,017.00 $0.00 so.oo $0.00 

2005 VXSS 4773 ER 12 04O30030_TI2_M4 $3,144.00 $3,144.00 $0.00 so.oo $0.00 

12 Tutal $398,189.19 $398,189.19 $0.00 $0.00 JO.OO 

2003 VXSS 4599_C ER 13 O4D3OO30_TI3_M2 S 1.767.64 $1,767.64 so.oo $0.00 $0.00 

2005 VXSS 4672 ER 13 04D30030_TI3B $443,793.29 $443,793.29 so.oo so.oo $0.00 

2003 VXSS 4741 ER 13 04O30030_T13_M3/M4 $4,486.00 $4,486.00 $0.00 so.oo $0.00 

13 Tolal $450.1)46.93 1430.046.93 $0.00 JO.OO $0.00 

2005 VXSS 4704 ER 15 04D30O30_TIS $722,397.76 S722.597 76 $0.00 so.oo $0.00 

2(105 VXSS 4773 ER IS O4D3003O_TI3_M3 $1,677.00 $1,677.00 $0.00 $0.00 so.oo 

2005 VXSS 4773 ER IS 04O30030_TI5_MI S53S.O0 $535.00 $0.00 $0.00 $0.00 

2005 VXSS 4773 ER IS 04O30030_T15_MS $266.00 $266.00 $0.0(1 so.oo $0.00 

2005 VXSS 4773 ER 15 O4D30030_TIS_M7 SI 1.436.00 $11,436.00 $0.00 so.oo $0.00 

2O05 VXSS 4773 ER IS O4D3003O_TI3_M4 $336.00 $336.00 so.oo so.oo $0.00 
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2005 VXSS 4811 ER IS 04O30030_TIS_M8 $1,920.00 Jl.920.00 $(J.00 $0.00 . JO.OO 

2005 VXSS 4773 ER 13 (HD30030_T13_M6 $3700 J37.00 $0.00 $0.00 JOOO 

15 Total S738.8(M.76 J738,804.76 $0.00 $0.00 JO.OO 

2005 VXSS 4700 ER 16 04030030 $72,920.80 J72.920.80 so.oo so.oo JO.OO 

16 Total $72,920.80 S72.920.SO $0.00 $0.00 • JO.OO 

2003 VXSS 4399 ER 17 04O30030_T17_M2 $4,142.00 J4.142.00 so.oo so.oo Jo.oo 

2005 VXSS 4713 ER 17 04030030 $121,193.39 $121,193.39 $0.00 $0.00 $0.00 

2005 VXSS 4741 ER 17 O4D3O030_TI7_Ml $7,015.00 $7,015.00 $0.00 $0.00 $0.00 

2005 VXSS , 4741 ER 17 04O30030_TI7_M2 $5,986.00 $5,986.00 $0.00 so.oo $000 

2005 VXSS 4741 ER 17 U4D3003O_T17_M3 $2,496.00 S2.496.00 $0.00 $0.00 $0.00 

17 Total $140,832.39 $140,832.39 so.oo $0.00 $0.00 

2005 VXSS 4745 ER 18 04D30030_TI8 $89,033.26 $89,033.26 so.oo JO.OO $0.00 

2005 VXSS 4803 ER 18 04O30030_TIS_Ml J6.S SO.OO $6,580.00 $0.00 $0.00 JO.OO 

2005 VXSS 4809 ER IS 04O30030_T18_M2 $22,092.00 $22,092.00 $0.00 $0.00 JO.OO 

2005 VX38 4811 ER 18 tMD3O030_TI8_M3 $1,642.00 $1,642.00 $0.00 $0.00 JO.OO 

2005 VXSS 4811 ER 18 04D30030_T18_M4 S5.S6I.00 $5,861.00 so.oo $0.00 JO.OO 

2005 VX58 4824 ER 18 04O30030_TI8_M6 $2,120.00 S2.12O.00 $0.00 $0.00 JO.OO 

2005 VXSS 4685 ER IS 04O30030_TI8_M5 $1,335.00 $1,355.00 $0.00 $0.00 JO.OO 

2005 VXSS 4773 ER 18 O4D3O030_TI8_MS $7,318.00 S7.318.00 $0.00 $0.00 JO.OO 

IS Total $136,001.26 $136,001.26 so.oo JO.OO JO.OO 

2005 VXSS 4773 ER 19 04O30030_T19_M8 $629.00 $629.00 $0.00 JO.OO $0.00 

2005 VXSS 4731 ER 19 O4D30030_TI9_M7 $532,644.66 $332,644.66 $0.00 $0.00 $0.00 

2005 VXSS 4803 ER 19 04 D30030_T19_M6 $2,919.00 $2,919.00 $0.00 $0.00 $0.00 

2005 VXSS 4683 ER 19 04 D30030_TI9_MI0 $171.00 $171.00 $0.00 $0.00 $0.00 

19 Tutal $536,363.66 $536,363.66 so.oo $0.00 $0.00 

2003 VXSS 4773 ER 20 O4D3O03O_T2O_M 1 JI.3 73.00 $1,373.00 so.oo JO.OO $0.00 

2003 VXSS 4732 ER 20 04D30030_T20 $497,749.00 $497,749.00 $0.00 $0.00 $0.00 

2005 VX58 4803 ER 20 04D30030_T20_M2 SSOO.OO SSOO.OO so.oo JO.OO $0.00 

20 Tutal $499,622.00 S4W.622.00 so.oo JO.OO so.oo 

2005 VXSS 4791 ER 21 04D3O03O_T2l $277,522.00 $277,522.00 so.oo JO.OO $0.00 

21 Tolal $277,522.00 $277,522.00 $0.00 so.oo $0.00 

ER Total $4,047,133.16 $4.047133.16 so.oo so.oo $0.00 

2005 VXSS 4864 Health & Human Scn'iccs 2899X00007_MI9 $2,363.50 $2,363.50 sooo JO.OO so.oo 

Health & Human Services Tulal $2,363.50 $2,363.30 $0.00 $0.00 $0.00 

2005 VXSS 4610 Libby Restoration 3 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VXSS 4600 Libby Restoration 3 (MD3003I $22,035.67 $22,035.67 $0.00 $0.00 $0.00 

3 Total $22,035.67 $22,035.67 $0.00 so.oo so.oo 

2005 VXSS 4611 Libby Restoration 7 (14 030031 $137,188.20 $157188.20 • $0.00 $0.00 $0.00 

7 Tolal $137,188.20 $137,188.20 $0.00 $0.00 so.oo 

2005 VXSS 4790 Libby Restoration 22 0403003 l_T22 $167,167.00 $167.16700 $0.00 $0.00 $0.00 

2005 VXSS 4790A Libby Restoration 22 04D3 003I_T22 $4,103.67 $4,105.67 $0.00 so.oo so.oo 

2005 VXSS 4824 Libby Restoration 22 04D3O031_T22_MIA $21,996.31 $21,996.51 $0.00 $0.00 $0.00 

2005 VXSS 4824 Libby Restoration 22 04O3(l(13l_T22_M2 $0.00 SO.OO $0.00 $0.00 $0.00 

22 Tulal $193,269.18 $193,269.18 so.oo $0.00 $o'.oo 

Libby Restoration Total $372,493.05 $372,493.03 $0.00 so.oo $0.00 

2005 VXSS • 4692 Lincoln County Landnil 2403O300l6_TI . $48,000.00 $48,000.00 so.oo $0.00 $0.00 

Lincuin Cunnly Landnil Total $48,000.00 $48,000.00 so.oo $0.00 $0.00 

2005 VXSS 4709 Loomis. John M. O5PS0I42 $12,000.00 „ $12,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4765 I.oomis. John M. 05P80142 $330.00 $330.00 $0.00 so.oo $0.00 

Loomis, John M . Tolal $12,330.00 $12,330.00 so.oo $0.00 $0.00 

2005 V.X58 4SS4 MCS 6 04030029 $252,360.56 S232J60.36 $0.00 $0.00 $0.00 

2003 VXSS 4601 MCS 6 04D30029 $17,199.00 SI7.199.00 so (10 $0.00 so.oo 

6 Total S269.559.36 $269,559.36 $0.00 $0.00 $0.00 

2003 VX58 4601 MCS 8 04030029 $7,801.00 $7,801.00 $0.00 JO.OO $0.00 
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2005 VXSS 4633 MCS 8 04 030029 $274,773.41 $274,775.41 SO.OO 50.00 50.00 

2003 VXSS 4703 MCS 8 04 D30029 $34,282.96 $34,282.96 so.oo 50,00 $0.00 

< Total $316,839.37 $316,859.37 $0.00 $0,00 $0.00 

2005 VXSS 4638 MCS 9 04030029 $118,292.04 $118,292.04 $0.00 $0.00 $0.00 

2003 VXSS 4677 MCS 9 04D30029 $3,913.00 $3,913.00 so.oo $0,00 $0,00 

2003 VXSS 4685 MCS 9 O4O30029_TO9_M6 $3,749.62 $3,749.62 $0.00 $0,00 $0.00 

2003 VXSS 4690 MCS 9 04 D30029 $816.00 $816.00 $0.00 $000 • $0.00 

2003 VXSS 4718 MCS 9 04 D30029 $2,487.32 $2,487.32 so.oo $0.00 50.00 

2005 VX58 4760 MCS 9 04D30029 523.483.84 $23,483.84 JO.OO $000 $0.00 

2005 VXSS 4800 MCS 9 04030029 $76,457.52 $76,437.32 $0.00 $0.00 50.00 

2005 V.XSS 4801 MCS 9 04030029 $4,750.90 $4,750.90 $0.00 $0,00 $0.00 

9 Total $235,954.24 $235,934.24 $0.00 $0.00 $0.00 

2005 VXSS 4685 MCS 14 04 D30029_TO14_Ml/M3 SS.554.00 SS.354.00 so.oo sooo $000 

2003 VXSS 4685 MCS 14 04O30029_TO14_M7 $1,021.42 Sl.021.42 $0.00 sooo $000 

2003 VXSS 4685 MCS 14 04O30029_TOI4_M8 $1,062.58 $1,062.58 $0.00 $0.00 $0.00 

2005 VXSS 46SS MCS 14 04 D30029_TO14_M2/M5 S2.97S.00 $2,975.00 so.oo 50,00 $0.00 

2003 VXSS 4685 MCS 14 04O30029_TOI4_M2/M5 $11.00 SI 1.00 so.oo $0,00 sooo 

2005 VXSS 4685 MCS 14 04O30029_TOI4_M4/M6 $4,783.00 $4,783.00 $0.00 $0.00 $0.00 

2005 VXSS 4698 MCS 14 04D30029 $690,162.00 $690,162.00 $0.00 $000 $0.00 

2005 VXSS 4 733 MCS 14 04D30029 $104,8 80.41 $104,88041 $0.00 $0.00 $0.0(1 

14 Total $813,449.41 $813,449.41 $0.00 $0.00 $0.00 

MCS Total $1,633,822.38 $1,635,822.58 50.00 $0.00 $0.00 

2005 VXSS 4676 Mild Fence Company Fence 05P80127 $16,015.00 $16,015.00 $0.00 $0.00 $0.00 

2003 VXSS 4696 Mild Fence Company Fence 05P80I27 $3,025.50 S3.025.SO JO.OO $0.00 $0.00 

Fence Total $19,040.50 $19,040.30 $0.00 $0.00 $0.00 

Mild Fence Company Tulal $19,040.30 $19.'040.30 $0.00 $0.00 50.00 

2005 VXSS 4387 Noble Residfill 03D300I3 126.230.00 $26,230.00 $0,0(1 $0,00 JOOO 

2005 VXSS 4691 Noble Resid nil 03D30015 $26,250.00 $26,230.00 50.00 $0.00 50.00 

2005 VXSS 4768 Noble Rcsidnil 03030013 SS2.3O0.OO S32.500.0O $0.00 $0.00 so.oo 

2003 VXSS 4783 Noble Resid nil 03030015 $52,300.00 S52.SOO.00 so.oo $0.00 $0.00 

Rcsid nil Total $157,500.00 $157,500.00 $0.00 $0.00 $000 

Noble Total $I57..500 00 $157,500.00 50,00 $0.00 $0.00 

2003 VXSS 4597 Noble Sales Co HEPA Vacs O5FS0O13 $22,996.00 S22.996.00 $0.00 $0.00 $0.00 

2003 VXSS 4777 NobleSalesCo HEPA Vacs 05F30I29 $10,473.87 $10,475.87 $0.00 JO.OO $0,00 

HEPA Vacs Tolal $33,471.87 $33,471.87 $0,00 $0.00 $0.00 

NobleSalesCo Total $33,471.87 $33,471.87 $0.00 $0.00 $0.00 

2003 VXSS 4595 NW Tree and Reclamation 7 03 030022 $30,298.46 $29,490.46 5808.00 no change May 31 so 0(1 50,0(1 

0 7 Tulal $30,298.46 $29,490.46 5808,00 50,00 50.00 

2005 VXSS 4595 NW Tree and Reclamation 8 03030022 $18,139.68 $I7JI9.58 $820,10 no change May 31 $0.00 $0,00 

2005 VXSS 4708 NW Tree and Reclamation 8 03D30O22 $14,606.39 $14,606.38 50.01 no change May 31 $0.00 sooo 

S Tulal $32,746.27 $31,926.16 $820.11 $000 $0.00 

2005 VXSS 4715 NW Tree and Reclamation 9 03030022 $16.64710 $15,310.70 SIJ36.40 no change May 31 $0.00 $0.00 

2005 VXSS 4762 NW Tnie and Reclamation 9 03030022 $2,558.98 $2,338.98 50.00* 50.00 sooo 
, 2005 VXSS 4772 NW Tree and Rcclamalion 9 03D30022 $2,701.22 $2,701.22 50,00 $0.00 50,00 

9 Total $21.90730 $20,570.90 JU36.40 $0.00 $0.00 

2005 VXSS 4743 NW Tree and Reclamation 10 03030022 $28,698.78 $28,698.78 $0.00 $0.00 $0.00 

2005 VXSS 4763 NW Tree and Reclamation 10 03030022 $3,180.38 $3,180.38 $000 $0.00 $000 

10 Tolal $31,879.16 $31,879.16 50.00 $0.00 $0.00 

2005 VXSS 4764 NW Tree and Rcclamalion II 03030022 J34.238.54 $34,160.54 598.00 no change May 31 $0.00 $0,00 

2005 VXSS 4775 NW Tree nnd Reclamation 11 03030022 $1,436.57 51,436.57 50.00 50.00 $0,00 

II Total $35,695.11 $35.59711 $98.00 $0.00 $0.00 

2005 VXSS 4771 NW Tree and Reclamation 13 03D30022 $12,676.14 $12,676.14 $000 $0,00 $000 

13Tolal $12,676.14 $12,676.14 $0.00 $0.00 50.00 

2005 VXSS 4774 NW Tree and Reclamation 14 03030022 $340 00 5340.00 50,00 50,00 sooo 
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14 Total $340.00 J34O00 $0.00 $000 $0.00 

2005 VX58 4785 NW Tree and Reclamation IS 03D30O22 $708.56 J708.56 50,00 $000 $0.00 

15 Total $708.56 J708.36 $0.00 $0.00 $000 

2005 VXSS 47S8 NW Tree and Reclamation 17 O3D30022 $25,143.62 117,133.88 $7,989.74 no change May 31 $000 • $0.00 

17 Total $25,145.62 JI7,ISS.S8 $7,989.74 $0.00 $0.00 

2003 VXSS 4794 NW Tree and Reclamation 18 03D30022 J2.023.S8 $2,023.58 SOOO $0.00 $0,00 

IS Tolal J2.023 58 $2,023.58 50,00 $0.00 S0,00 

2003 VXSS 4789 NW Tree and Reclamation 20 03030022 J25.571,S4 $24,849.14 5722,40 no change May 31 $0.00 so.oo 

20 Tutal J2S.571.54 $24,849.14 $722.40 $0,00 $0.00 

NW Tree and Keclamatiun Tolal J2I8.991.74 $207.21709 $11.774.63 $0.00 $0,00 

2005 VXSS 4827 Ocean Quest 04P8027I_M2 $1,547.46 $1,547.46 $0.00 sooo $000 

Ocean Quest Tolal $1,347.46 Jl.547.46 50.00 $0,00 $0.00 

2005 VXSS 4596 Parker Relocation 03PS004I $13,400.00 $15,400,00 JO.OO $0.00 $000 

2005 VXSS 4705 Parker'Relocation O5PS0041 $13,475.00 $13,475.00 50.00 sooo so.oo 

Parker Relocalion Tulal $28,875.00 $28,873.00 $0.00 $0.00 $0,00 

2005 VXSS 4612 SaLUT 14 12 03D30014 $0,00 $0,00 $0.00 $0.00 $0.00 

12 Tolal 50,00 $0.0(1 $0.0(1 $0,00 $0.00 

SaLUT 14 Total $0,00 $0,00 $0.00 $0,00 $0.00 

2005 VXSS 4629 Sandman 04P80077_M2 $24,325.00 $24,323.00 SOOO sooo $0.00 

2005 VXSS 4807 Sandman 0SP80232 $29,933.00 $29,955.00 50.00 $0,00 $0.00 

Sandman Total $34,280.00 554,280.00 $0.00 $0.00 $0.00 

2003 VXSS 4391 Securitas 03F50036 530.013.30 530.013.50 $0.00 $0.00 $0,00 

2003 VXSS 4616 Securitas 03FS0036 $30,923.00 $30,923.00 $0.00 $0.00 $0.00 

2005 VXSS 4679 Securitas 03FS0036 $35.13014 $35.13014 $0.00 so.oo $0,00 

2005 VXSS 4720 Securitas 03F50036 54.529,33 $4,329,33 $0.00 $0.00 $0.00 

2005 VXSS 4731 Securitas 03FS0036 SI3.642.50 $13,642.30 $0.00 $0,00 $0,00 

Securitas Tulal $114,238,47 $114,238.47 $0,00 $0.00 $0.00 

2005 VXSS 4617 Tip Top Security 05D30111 $46,800.00 $46,800.00 $0,00 $0.00 so.oo 

2005 VXSS 4767 Tip Top Security 0SD30112 $59,978.88 S39.97S.88 $0.00 sooo $000 

2005 VXSS 4805 Tip Top Security OSD30II2 $74,992.32 $74,992,32 $000 50.00 $0.00 

Tip Tup Security Tulal $181,771.20 $181,771.20 $0.00 so.oo 50.00 

2003 VXSS 4598 Venture O4P8O078 $34,853.00 $34,833,00 $0.00 $0.00 sooo 

2003 VXSS 4643 Venlure 0SD30104 $40.00000 $40,000.00 $000 $0.00 $0,00 

2003 VXSS 4716 Venture OSP80I43 $11.I9S00 $11,198.00 $0.00 $0.00 $0.00 

2005 VXSS. 4864 Venture 03Paol43 $1,724.00 $1,724.00 $0,00 $0.00 som 

Venlure Tulal $87,775.00 $87,773.00 $0.00 $000 $0.00 

2005 VXSS 4769 Ward Topsoil 04D30004 $45.00000 543.000.00 $0.00 $0.00 $0,00 

2005 VXSS 4782 Ward Topsoil 04030004 $45,000.00 $45,000.00 so.oo $0.00 $0.00 

To[)soii Total $90,000,00 $90,000.00 $0.00 $0.00 so.oo 

Ward Total $90,000,00 590.000.00 $0.00 $0,00 so (10 

2003 VXSS 4701 Western Oiinelds Supply 03P80I34 $11,150.00 511.150.00 $0.00 $0.00 sooo 

Weslcro Oiinelds Supply Tulnl $11,150.00 $11,150.00 sooo $0.00 $000 

2005 Total $7,183,791.58 57.172.016.93 $11,774.65 $0,00 50.00 

2006 VXSS 4685_C CDM II 2 0SD30109_T2_M8 $0.00 $0,00 $0.00 $0.00 50.00 

2 Tulal $000 $000 $0.00 $0.00 so.oo 

C D M II Tulal $000 50,00 $0,00 $0.00 $0.00 

2006 VXSS 4839 8 ER 12 04D30030_T12_MS $4,718.92 $4,718.92 sooo $000 $0.00 

12 Tulal 54.718.92 $4.718,92 $0,00 $0.00 $0,00 

2006 VXSS 4848 ER 18 O4D3003O_T18_MI0 518.62000 $18,620.00 50.00 $0 00 $000 

IS Tutal $18,620.00 $18,620.00 JO.OO $0.00 $0.00 

2006 VXSS 4828 ER 19 O4O30030_T19_M9 $391 00 $391.00 JO.OO $0.00 $000 

19 Total 5391.00 $391,00 JO.OO $0.00 $0.00 

2006 VXSS 4828 ER 20 04 D30030_T20_M3 $815,00 $813.00 SOOO 50,00 $0.00 

2006 VXSS 4828 ER 20 O4D3003O_T2O_M4 $3,133.00 $3,133.00 50.00 $0.00 $0.00 
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20 04O30030_T20_M8 $1,338.82 51,338.82 SO.OO $0.00 50.00 

20 Total $5,286.82 $5,286.82 sooo $0.00 50.00 

21 O4O30030_T2l_M2 $1,106.00 $1,106.00 $0.00 $0,00 $0.00 

21 04D3O030_T21_M3 $3,382.00 $3,382.00 $0,00 $0.00 $000 

21 04D30030_T2I_M6 51.362.00 $1,362.00 $0,00 $0.00 $0,00 

21 04O30()30_T2l_MI2 $3,010.00 $3.01000 $0,00 $0.0(1 $0,00 

21 04O30030_T21_MS SOOO $0.00 $000 $0,00 $0,00 

21 04O30030_T2l_MI2 50,00 $0.00 $000 sooo $0,00 

21 O4D3O030_T2l_M12 S3.922.30 53.922.30 $0.00 $0,00 $0,00 

21 (14O30O3(l_T21_MI4 50.00 SOOO $0,00 $0.00 50.00 

21 04O30030_T21_MII 50.00 $0.00 $0,00 $0.00 $000 

21 04D30030_T2I_M13 $0.00 $0.00 $0,00 $0.00 $0.00 

21 Total $12,782.30 $12,782.30 $0.00 $000 50.00 

23 04O30030_T23 $60,250.00 560.250.00 $000 ' $0,00 sooo 

23 04D30030_T23_M1 $13,20000 $13,200.00 JOOO JOOO $0.00 

23 (14D30030_T13_M3 $26,146.40 $26,246.40 $0.00 $0,00 $0.00 

23 Total $99,696,40 $99,696.40 $0.00 50.00 sooo 

24 04O30030_T24 514.407.50 $14.40730 sooo 50.00 $0.00 

24 04D30030_T24_MI 5139.14775 $139.14775 $0.00 $0,00 $0,00 

24 04O30030_T24_M3 $15,733.26 515.733.26 $0.00 S0,00 $0,00 

24 04O30030_T24_M4 $14,113.71 $14,113.71 $0.00 sooo $0,00 

24 Total ' $183,402.22 $183,402.22 $0.00 50.00 $0.00 

23 04D30030_T25 $316,073,25 $316,073 25 $0.00 $0,00 $0,00 

23 04O30030_T25_M2 $622,65 $622.65 $000 $000 $000 

23 04O30030_T25_M3 $650.72 5650.72 $0.00 sooo $000 

25 Total $3I7J48.62 $317,348.62 $0.00 $000 $000 

26 04D3OO30_T26 $3,876.00 $3,876,00 $000 $0.00 50.00 

26 Total $3,876,00 53.876.00 $0.00 . $0.00 $0.00 

27 04O30030_T27 $125,314,01 5125.314.01 $0.00 50.00 50,00 

27 04D30030_T27 $583,448,00 S583'.448.00 50.00 $0,00 $000 

27 04D30030_T27_M2 $1,480,94 $1,480.94 sooo $0.00 $0,00 

27 04O30030_T27_M3 $14,349,39 $14,549.39 $0.00 $0.00 $0,00 

27 04 D30030_T27_M4 $11,669,92 511.669.92 $0,00 $0 00 50,00 

27 OlD30030_T27_M5 $5,479.19 $3,479.19 $000 $0.00 sooo 

27 O4D30030_T27_M6 $4,673.71 $4,673.71 50.00 •$0.00 $0 00 

27 Tolal $746,615,16 $746,615.16 50.00 $0,00 sooo 

28 04 O30(130_T28 $114,900.00 $114,90000 50.00 $0.00 $0.00 

28 04D30030_T28_MI $285,000,00 $285,000.00 $0,00 $0.00 $0.00 

28 O4D3O030_T28_M2 $190,000.00 5190.000.00 $0.00 $000 $0.00 

2S Tolal $389.90000 $389,900.00 sooo $000 JOOO 

29 04D3003().T29_M1 $2,421.55 S2.42l.55 $0.00 $0,00 $0,00 

29 O4D3O03O_T29_M3 $1,131.39 $1,131.39 $0.00 $0,00 $0.00 

29 O4D3O030_T29_M4 $999.26 5999.26 $0,00 50.00 $000 

29 04O30030_T29_MS $4,073.01 54,073.01 $0.00 50,00 $000 

29 04O30030_T29_M6A $4,548.53 $4,348.53 $0.00 50.00 $000 

29 04D30030_T29_M2 $579,748,77 $579,748.77 so.oo $0,00 $0.™ 

29 04O30030_T29 $186,816,85 $186,816.83 $00(1 $0.00 $0.00 

29 04D30030_T29_M9 $2,979.32 $2,979,32 $0.00 50,00 $0.00 

29 04D3 0030_T29_M10 $10,011.63 $10011,63 $000 JOOO $0.00' 

29 Total 5792.730,31 $792,730.31 so.oo 50.00 $000 

31 04O3O030_T3l_Ml $1.01752 51.01732 sooo JO.OO $0.00 

31 04D30030_T3I_M4 $658,67 S638.67 50.00 JO.OO $0.00 

31 04D30030_T3I $582,018,18 5382.018.18 50.00 sooo $000 

31 04D30030_T3I_M2 $7,194,94 $7194.94 $0.00 50.00 50,00 
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2006 VXSS SOOIA ER 31 04D3O030_T31_M3 $5,215.89 $5,215,89 $0,00 $0.00 $0.00 

2006 VXSS S030A ER 31 04O30030_T3l_MS $20,354.39 $20,354.39 $000 $0.00 $0.00 

31 Total $616,459.59 $616,439.59 $0,00 $000 sooo 

2006 VXSS 4962 ER 32 04O30030_T32_M6 $370,895.63 $S70.S95!63 $0,00 $0.00 $0.00 

2006 VXSS 3021 ER 32 04O30030_T32_M4 $6.165 30 $6,165.30 $0.00 $0,00 $0,00 

2006 VXSS 3030B ER 32 04O30030_T32_M3 $9,923.56 $9,923.56 $0,00 $000 $000 

2006 VXSS 3021_A ER 32 04D30()30_T32_M3 $5.88015 $5.88015 $0,00 50,00 $0,00 

32 Total $592,864.64 $392,864.64 $0.00 $0,00 $0.00 

2006 VX58 3022 ER 34 04O300030_'n4 $748,990.95 $748,990.95 so.oo $0,00 so.oo 

2006 VXSS 3032 ER 34 04D30030_T34A • $IS8J47.99 $138,347.99 $0.00 50,00 $0.00 

2006 VXSS 3030_C ER 34 04D3003O_T34_MI $6,260.26 $6,260,26 $000 $0.00 $0.00 

2006 VXSS 3021_B ER 34 04O30030_T34_M2 $3,845.39 $3,845.39 $0.00 $000 $000 

2006 VXSS 5067_A ER 34 04O30030_TJ4_M3 $I0.54S.57 $10,545.57 $0.00 50.00 $0,00 

34 Tutal $927,990.16 5927,990,16 $0.00 50,00 $0.00 

2006 VXSS 5043 ER 33 04D30030_T35 $827,015,62 $827,015.62 $000 $0.00 $000 

2006 VXSS 502l_C ER 35 O4O30030_'n5_MI $9,895.97 $9,895.97 $0.00 50.00 $0.00 

35 Tolal $836,911,59 $836.911,59 $0.00 sooo $0.00 

2006 VXSS 5053 ER 36 04D30030_T36 $185,931.30 S185.931.JO $0.00 so.oo '• $0.00 

36 Total .SI85.931.30 $185,931.30 $0,00 $0.00 so.oo 

2006 VXSS 5035 ER 37 04O30030_T37 $(2,755.16 $42,755.16 $000 $0.00 so.oo 

2(106 VXSS 5067 ER 3 7 04 O30030_T37_Ml $14,091.40 SI 4.0V 1,40 $0.00 $0,00 $0.00 

37 Total $56,846,56 $56,846.56 so.oo $0.00 $0,00 

ER Total $5,992,371.59 $5,992,371,59 $0.0(1 $0.00 $000 

2006 VXSS 4872 Health & Human Services 2S99X00007_M2IA $2,355.50 $2,355.30 $0.00 $000 $0,00 

Health & Human Services Total 52.355.50 $2,353,30 $0.00 $000 $0,00 

2006 VXSS 4908 IRS Environmental Mold abatement 06P80I36 $7,720.00 $7,720.00 $0,00 sooo $0,00 

2006 VXSS 4933 IRS Environmental Mold abatement 06PSOI36 58.424.00 $8,424.00 sooo $0.00 $0.00 

Mold abatement Tutal $16,144.00 $16,144.00 $0.00 $0.00 $0.00 

IRS Environmental Total $16,144,00 $16,144.00 $0.00 sooo $0.00 

2006 V.XSS 4828 Libby Restoration 22 04O3003l_T22_M6 $1,561.00 $1,561.00 $0,00 50.0(1 $0.00 

2006 VXSS 4828 Libby Restoration 22 0403003 l_T22_M7 $7,454.00 $7,454,00 $0,00 so.oo $0.00,-

2006 VXSS 4828 Libby Restoration 22 04O3003l_T22_MI0 $1,033.00 $1,033.00 $000 $0,00 $0.00 -

2006 VXSS 4828 Libby Restoration 22 24D3003I_T22_M8 $U23.33 $1,323.33 $0.00 $000 50.00 

2006 VXSS 4828 Libby Restoration 22 0403003 LT22_M9 $4,557.00 $4,557.00 so.oo $0,00 50.00 

2006 VXSS 482S_A Libby Restoration 22 24O3003l_T22_M5 $420.00 $420.00 sooo 50.00 sooo 

2006 VXSS 4839 Libby Restoration 22 04O3003l_T22_M12 $4.312 00 $4,312,00 $0,00 50,00 so.oo 

2006 VXSS 4850 Libby Restoration 22 0403003 l_T22_M 12 $12,982.70 $12,982.70 $0,00 $0,00 $0.00 

22 Total $33,643.03 $33,643.03 $0,00 $0.00 $0.00 

Libhy Restoration Total $33,643.03 $33,643,03 $0,00 $0.00 $0.00 

2006 VXSS 4870 Lincoln County Landnil 03030016 8 $24.00000 $24,000.00 $0.00 $0,00 $0,0(1 

2006 VXSS 4922 Lincoln County LandHll 2403D3nOi6_T3 $33,000,00 $33,000,00 $0.00 $0,00 '$0,00 

2006 VXSS 5000 Lincoln County Landnil 2403O30016_T4 $30,000.00 $30,000.00 $0,00 JOOO $0.0(1 

Lincuin Counly Landlill Total $87,000.00 $87,000,00 sooo sooo $0.00 

2006 VXSS 4932 t.oomis. John M. 03P80142_M4 $4,970,00 $4,970,00 $0.00 $0,00 $0.00 

L.oomis, Jubo M . Total $4,970.00 $4,970.00 $0.00 $0.00 $000 

2006 VX5S 4836 MCS 9 04 O30029_TO9_M8 $16,174.39 $16,174.39 $0.00 $0,0(1 $0,00 

9 Total $16,174.39 516.174.39 $0.00 $0.00 $0.00 

2006 VXSS 4909 MCS 30 O4D30029_T30 $43,649.00 543.649.00 5000 $0.00 $0.00 

2006 VXSS 4930A MCS 30 0403(1(129_T30_M1 $7575.28 57.575,28 $0.0(1 $0.00 $0.00 

30 Total $51,224,28 $51,224,28 $0.00 $0,00 $0.00 

2006 VXSS 4943 MCS 33 04D30029_T33A $66,898.12 $66,898.12 50,00 so.oo $0,00 

2006 VXSS 4943 MCS 33 04O3()029_T33A $88,321.43 588.321.45 $0,00 50.00 $0,00 

2006 VXSS 5001 MCS 33 (MO30029_M33B $8,392,30 S8.392.30 $0.00 $0.00 $0,00 

2006 VXSS SOOIC MCS 33 O4D30029_T33_MI 53.155,00 $3,155.00 $0,00 $0.00 $0.00 
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33 Tolal $106,766.87 5166.766.87 $0,00 $0.00 50,00 

2006 VXSS 5050 MCS 38 04D30029_T38 $223,812.43 5223.81243 $0,00 50.00 50,00 

3S Total $223,812.43 $223,812,43 $0,00 $0.00 sooo 

MCS Tolal $437,977.97 $437,977.97 so.oo $0,00 50 00 

2006 VXSS 4899 Noble Rcsidnil 2403D3(10IS_T8 $52,500,00 $52,500.00 $0.00 so.oo 50.00 

2006 VXSS 5024 Noble Rcsid nil 03D300I3 $26,230.00 $26,250,00 $0.00 50.00 $0,00 

2006 VXS8 5(166_A Noble Resid nu 03030013 520.492,30 520.492.30 $0.00 50.00 JO.OO 

Rcsid nil Tulal $99,242.50 J99.242.30 $0.0(1 $0,00 JO.OO 

Noble Total $99,242.50 J99.242.50 $0.00 $0,00 $0,00 

20O6 VXSS 4891 Noble Sales Co HEPA Vacs 06F30032 $17.99000 517.990.00 $0.00 $0,00 , $0.00 

HEPA Vacs Tutal $17,990.00 $17,990.00 $(1,00 $0,00 $0,00 

Noble Sales Co Total $17,990.00 $17,990.00 $0.00 $000 $0.00 

2006 VXSS . 4849 NW Tree and Reclamation 19 03030022 $4,478.15 $4,478.15 $0.00 50.00 $0,00 

19 Tolal 54.47S1S S4.47S.I5 $0.00 50.00 $0.00 

2006 VXSS 4939 NWTree and Reclamation 20 2403O30022_T20 533.70760 $33.14720 $360.40 no change May 31 $0,00 $0,00 

20 Tolal 533.707.60 $33.14720 $56040 $0.00 JOOO 

2006 VXSS 4951 NW Tree and Reclamation 2 1 24 03 D30()22_T2I $36.47741 $30.29081 56.186.60 no change May3J $0.00 5000 

2006 VX58 49.51 A NW Tree and Reclamation 21 2403O30022_T2l 5200.08 $0.00 $200.08 no change May 31 $0,00 JO.OO 

21 Tolal $36,677.49 $30,290.81 $6,386.68 50,00 JO.OO 

2006 VXSS .5010 NW Tree and Reclamation 22 03O30022_T22 525.477.93 522.249.81 $3,228,14 no change May 31 $0,00 JO.OO 

22 Tolal 525.47795 522.249,81 53.228.14 50.00 JO.OO 

2006 VXSS 5023 NW Tree and Reclamation ' 23 03 O30022_T23 518.63782 515.981.84 52.655.98 no change May 31 so.oo JO.OO 

23 Tnlal 518.63782 515,981,84 $2,655.98 50.00 $0.00 

2006 VXSS 5044 NW Tree and Reclamation 24 03D30022_T24 S25.319.00 521,348.02 $3.97098 no change May 31 $0.00 $000 

24 Total 525.319.00 521,348.02 $3.97098 $0.00 $0.00 

2006 VXSS 5048 NW Tree and Reclamation 25 03O30022_T2S $32,407,44 $14,629.28 $17,778.16 no change May31 $0.00 $0.00 

25 Tolal $32,407.44 514,629.28 $17,778.16 $000 $0.00 

2006 VXSS 5049 NW Tree and Reclamation 26 03D30022_T26_MI $3,717.20 53.331.02 $186.18 no change May 31 $0,00 $0.00 

26 Total $3.71720 $3,331,02 5186.18 sooo $0.00 

NW Tree and Reclamation Tolal $180,422.65 $145,636.13 $34,766.52 $0,00 $0,00 

2006 VXSS 4S42 Parker Relocation 05P80041_M3 $9,625.00 $9,625.00 $0.00 $0.00 sooo 

2006 VXSS 4945 Parker RelcKation 06PS0IS6 $11.5.30.00 $11,550.00 $0.00 $0.00 50,00 

Parker Relocalioa Tntal $21,175,00 $21,175.00 $0,00 $0.00 50,00 

2006 VXSS 4965 PULLMAN-HOLT ASSOC vacuums 06F50060 $7,500,00 $7,300.00 $0.00 $0.00 $0,00 

2006 VXSS 4963 PULLMAN-HOLT ASSOC vacuums 06F50060A $630.00 $630.00 $000 $0.00 $000 

vacuums Total $8,130.00 $8,13000 $0.00 $0.00 $0.00 

P U L L M A N - H O L T ASSOC Tntal $8,130.00 $8,130.00 $0.00 $0.00 $0.00 

2006 VXSS 3026B Sandman 06PS0178 $29,988.00 $29,988.00 $0.00 sooo $0.00 

Saadmaa Tulal $29,988,00 $29,988.00 $0.00 sooo $0.00 

2006 VXSS 4833 Tip Top Security 05030112_T3 $30,008.16 $30,008.16 $0.00 $0,00 $000 

2006 VXSS 4S4S Tip Top Stxurity 05D30II2_T4 520.891.52 $20,891.32 $000 $0.00 $0,00 

2006 VXSS 4S93 Tip Top Security 05D30II2_T5 537,440 00 $37,440.00 $000 $0.00 $000 

2006 VX5S 4918 Tip Top Security 05D301I2_T6 537.440,00 $37,440.00 $0.00 $0.00 $0,00 

2006 VXSS 4937 Tip Top Security 05D30II2_T7 $37,440.00 $37,440.00 $0.00 $0.00 $0.00 

2006 VXSS 4963 Tip Top Security 05030112_TS $37,440.00 . $37,440.00 $0.00 $0,00 $0.00 

2006 VXSS 3014 Tip Top Security 03030112_T10 $37,440.00 $37,440.00 $0.00 $0,00 $0.00 

2006 VXSS 3042 Tip Top Security 03D30112_T11 $37,440.00 $37,440.00 $0.00 $0,00 $0,00 

2006 VXSS 3032 Tip Top Security 0SO30ll2_T12 $74,880.00 $74,880.00 $0.00 $0,00 $0.00 

Tip Top Securiiy Total $330,419,68 5330.419.68 so.oo so 00 $0.00 

2006 VXSS 4910 Venture 03O30l04_Tl $60,000.00 560.00000 so.oo 50.00 $0.00 

2006 VXSS .5019 Venture 03D30104_T2 $20,000.00 $20,000.00 50.00 50 00 sooo 

Venture Tolal SSO.OOO.OO $80,000.00 $0,00 50.00 50.00 

2006 VXSS 4898 Ward Topsoil 04D30004_T4 $90,000,00 $90,000.00 $0.00 $0,00 so.oo 

2006 VXSS 4968 Ward Topsoil 04D300O4_TS 590.0000(1 $90,000,00 $0.00 $0,00 50,00 
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2006 VXSS 5023 Ward Topsoil O4D30004_T6 $45,000.00 $31,035.00 $13,965,00 no change May 31 $0.00 $0,00 

Topsoil Tulal $225,000.00 $211,033.00 $13,963.00 so.oo $0.00 

Ward Total $223.00000 $211,033.00 $13,965.00 sooo $000 

2006 VXSS 4877 WTR Consulting Engineers 06PS0OS5 SI 0.941.00 $10,941.00 $0.00 $0.00 $0.00 

W T R Cuntullian Eallinccra Tolal S10.94l.00 SI0,941.00 $0.00 50.00 $0.00 

2006 Tulal $7,617,770.92 $7,569,039.40 $48,731.52 $0.00 $0.00 

2007 VXSS 7143 Blossom Boutique 1 07D30011_TI $2,500.00 $2,300.00 $0.00 $0.00 $0.00 

2007 VXSS 7164 Blossom Boutique 1 07D3001I_T1 $94,802.97 $94,802.97 $0.00 $000 50.00 

1 Tolal $97,302.97 $97,302.97 $000 sooo 50.00 

2007 VXSS 7193 Blossom Boutique 2 0703001 l_T2 $30,985.14 $30,983,14 $0.00 so.oo $0.00 

2 Total $30,985.14 $30,983.14 $0.00 sooo $000 

2007 VXSS 7087 Blossom Boutique 07PS0I13 $23,763.70 $23,763.70 $000 so.oo $0.00 

2007 VXSS 7093 Blossom Boutique 07P80II5 $0.00 $000 SO.OO $0,00 $0.00 

2007 VXSS 7097 Blossom Boutique 07P80I24 $24,275.70 $24,273.70 SOOO $000 $000 

2007 VX58 7105 Blossom Boutique 07P80I24 $0.00 $0.00 sooo $0,00 $0,00 

2007 V.XSS 7125 Blossom Boutique 07P80I43 $99,880.90 599.880.90 $0.00 $0,00 $0.00 

Blossom Boutique Tutal $276,208.41 $276,208,41 $0.00 $000 $0.00 

2007 VXSS 7123 Caboose 07P80130 $14,343.03 $14,343.03 $0.00 $0.00 $0.00 

Cabuosc Tutal $14,343.03 $14,543.05 $0,00 $000 $0.00 

2007 VXSS 7071B ER 17 04D30030_T17_M4 $12,455.64 512.455.64 $000 $0.00 sooo 

17 Tutal $12.4.55,64 512.433.64 $0,00 50,00 $0.00 . 

2007 VXSS 7002 ER 23 O4D30O3O_T23_M4 $0.00 SOOO $0.00 50.00 so.oo, 

2007 VXSS 7025 ER 23.O4D3003O_T23_M5 SOOO 50.00 50.00 50.00 $0,0(1 

23 Total $0,00 SOOO 50.00 50.00 so.oo 

2007 VXSS 7003 ER 28 04O30030_T28_M3 $52,000.00 SS2.000.00 50.00 sooo $0,00 

28 Tolal $52,0000(1 $32,000,00 50.00 $0,00 $0,00 

2007 VXSS 7004 ER 34 04 D30030_T34_M4 54.176.04 $4,176,04 $0.00 $0.00 $0,00 

34 Total $4,176.04 $4,176.04 $0,00 $000 $0.00 

2007 VXSS 7004.A ER 35 04O30030_T35_M3 KI79.13 $4,179.13 SlJ.OO $000 $000 

2007 VX58 7004_C ER 35 04O30030_T3S_M2 $I0J29.04 SI0.329.(M $0.00 $0.00 $0 00 

2007 VXSS 7011_C ER 35 O4D30030_T35_M3 $1,820.45 $1,820.43 $0,00 $0.00 $0.00 . 

2007 VX58 7011_0 ER 33 04D30030_T33_M4 $1.28759 $1,287.59 $0.00 $0.00 $0.00^ 

35 Total $17,616.21 $17,616.21 $000 $000 $0,00 

2007 VXSS 7(I04_B ER 36 04D30030_T36_M2 $6,076,88 $6,076.88 so.oo $0.00 $0,00 

2007 VXSS 7011_B ER 3 6 04 D30030_T36_M3 $8,575,81 $8,575,81 sooo $000 $0,00 

2007 VXSS 701I_E ER 36 04 D30O30_T36_M5 $4.25016 $4.25016 sooo so.oo $0,00 

2007 VXSS 7021 ER 3 6 04 O30030_T36_M4 $19,975.76 519.975.76 50,00 $0,00 $0.00 

2007 VXSS 7026A ER 36 04D30030A_T36_M6 $2,384.32 $2,384.32 50.00 $0.00 $0.00 

2007 VXSS 7026A ER 36 O4D30030_T36_M7 $8.11741 58.11741 • $0.00 $0.00 $0.00 

2007 VXSS 7026C ER 36 04 O30030_T36_M8 $626.26 5626.26 $0.00 $0.00 $0.00 

36 Total $50,006.60 550.006.60 $0,00 $0,00 $0,00 

2007 VXSS 7057 ER 39 04O30030_T39 $8,445.70 S8.445.70 $0.00 $000 $0.00 

2007 VXSS 7039 ER 39 O4D30030_T39 $4335.64 $4,335,64 $0,00 $0.00 so.oo 

39 Tolal $12,781.34 $12,781.34 $0,00 $0.00 sooo 

2007 VXSS 7073 ER 40 04 D3(1030_T40 $180.3.3000 $180,350.00 $0.00 $0,00 $0,00 

2007 VXSS 709S ER 40 04O30030_T40_M 1 $12,228.00 $12,228.00 $0.00 50.00 $0.00 

2007 VXSS 7112 ER 40 04 D30030_T40_M2 $147.00000 $147,00000 $0,00 50,00 $0.00 

2007 VXSS 7131 ER 40 04 O30030_T40_M3 540.000.00 $40,000.00 $0.00 50,00 so.oo 

2007 VXSS 7168 ER 40 04D30030_T40_M4 S9S.000.00 $98,000.00 $0.00 so.oo so.oo 

2007 VXSS 7169B ER 40 OtD30030_T40_M6 $15,988.36 $15,988.56 $000 sooo $0,00 

2007 VXSS 7190 ER 40 04 O30030_T40_MS $80,000.00 $80,000.00 $0,00 so.oo $000 

40 Total $573,566,36 $373,366,36 $0,00 50,00 $0.0(1 

2007 VXSS 7038 ER 42 O4D3O03O_T42 $764,386.43 $764,386.43 $0,00 so.oo $000 

201.17 VXSS 7090 ER 42 04 03()(130_T42_M1 $103,211,80 $103,211.80 $0,00 $0,00 $000 
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FY PPA PR Contractor TaskOrder D O C U M E N T Commitment Actual Cost Balance 

2007 VXSS 7091 ER 42 O4O30030_T42_M2 $I3..S29.87 $13,529.87 $0.00 

2007 VXSS 7091A ER 42 (14O30030_T42_M7 $705.47 $705.47 sooo 

2007 VXSS 7094 ER 42 O4D30O3O_T42_M3 $13.95003 $13.95003 50.00 

2007 VXSS 7094_A ER 4 2 04 O3(l030_T42_M4 $3,519.94 53.519.94 50.00 

2007 VXSS . 7094_B ER 42 (WO30030_T42_M3 $3,041.41 S3.041.41 $0.00 

2007 VXSS 7094_C ER 42 04D30030_T42_M6 $16,984.62 $16,984.62 $0.00 

2007 VXSS 7094_E ER 42 04O30030_T42_M7 SII.28S.54 $1 1,288,54 $0.00 

42 Tntal $930,618,11 $930,618.11 $0.00 

2007 VXSS 7091B ER 43 04D30030_T43.M6 $10,304,06 $10,304.06 $0.00 

2007 VXSS 7088 ER 43 04O30030_T43_M3 $1,261,824.23 $1,261,824,23 sooo 

2007 VXSS 7096 ER 43 O4D3O03O_T43 $9,101.80 $9,101.80 50.00 

2007 VXSS 7100 ER 43 O4D30O3O_T43_M4 $20,287.88 $20,287.88 $0,00 

2007 VXSS 7129 ER 43 04O30030_T43_M6 $20,830.49 $20.85049 $0.00 

2007 VXSS 7I00A ER 43 04 D30030_T43_M3A $29,213.50 $29,213.30 $0.00 

2007 VXSS 7I37_A ER 43 04D30030_T43_M8 $28,013.62 $28,013.62 $000 

2007 VXSS 7I37_B ER 43 04 O30030_T43_M9 $36,548.63 $36,548.63 $000 

2007 VXSS 7137_C ER 43 04 O30030_T43_M7 $14,974,99 $14,974.99 sooo 

2007 VXSS 7142_A ER 43 04 D30(130_T43_MIO $3,428.16 J3,42S.I6 JOOO 

2007 VXSS 7I42_B ER 43 04 D30030_T43_M12 $3,37716 J3J7716 JOOO 

43 Tulal Sl.437,924.54 JI,437.924.S4 50.00 

2007 VXSS 7118 ER 44 04D30030_T44_MI0 $1,546,306.12 $1,346,306.12 $0.00 

2007 VXSS 7142 ER 44 04D30030_T44_M2 $8,947,78 58.947.78 $0.00 

2007 VXSS 7137_D ER 44 04O30030_T44_M2 $40,348.88 $40J48.88 $0.00 

2007 VXSS 7142_C ER 44 04 D30030_T44_M3 512.746.34 $12,746.34 $0.00 

2007 VXSS 7142_0 ER 44 04D30O30_T44_M4 $5,967.05 $3,967.03 50.00 

2007 VXSS 71S6A ER 44 04 O30030_T44_M9 $13,524.99 $13,324.99 50.00 

2007 VXSS 7I42_E ER 44 04 O30030_T44_M3 $28,298,83 $28,298,83 sooo 

2007 VXSS 7 I42J ER 44 O4D30(13O_T44_M7 $2,824.73 $2,824,73 $0.00 

2(107 VXSS 7I42JJ ER 44 04O30030_T44_M8 $0,069.60 $6,069.60 $0.00 

44 Total $1,665,034.34 $1,663,034.34 50.00 

2007 VXSS 7136 ER 43 04030030_T43_M1 $993,186,11 $993,186.11 so.oo 

. 2007 VXSS 7136 ER 43 04 D30030_T43_M2 $23,487.99 $25,487.99 50.00 

2007 VXSS 7l42_h ER 45 04D30030_T4S_M3 $8,532.52 $8,532.52 $0.00 

2007 VXSS 7169 ER 45 04O30030_T45_M4 $11,696.00 511.696.00 $0.00 

2007 VXSS 7169 A ER 43 04O30030_T4S_M5 $11.91001 511,910.01 $0.00 

2007 VXSS 7I69C ER 43 04D30030_T4S_M6 59.732.93 59.732.93 » 50,00 

45 Total 51.060.545,56 51.060.545.56 so.oo 

2007 VXSS 7146 ER 46 04O30030_T46 5397.790,00 5597.790.00 $0.00 

2007 VXSS 7162 ER 46 04O30030_T46_M2 53.759.70 $5,739.70 50.00 

2007 VXSS 7IS6B ER 46 04D30O30_T46_M3 $9,924,67 $9,924.67 $0.00 

2007 VXSS 71690 ER 46 04 O30030_T46_M4 $12,944.88 SI2.944.8S $0.00 

46 Tolal 5626.419.25 5626.419.25 50.00 

2007 VXSS 7174 ER 4 7 04 D30030_T47_M3 $556,983.61 $336,983.61 50,00 

47 Total $556,983.61 $336,983.61 $0.00 

2007 VXSS 7180 ER 48 O4O30030_T48_M8 $637,273.31 5637,273.31 $0.00 

4S Tolal $637,273,31 $637,273.31 $000 

2007 VXSS 7163 ER 49 04O30030_T49 $198,998.74 $198,998.74 50.00 

49 Total $198,998,74 $198,998.74 $0.00 

ER Tutal $7,836,399.85 $7,836,399.85 50,00 

2007 VXSS 7102 llcaldi & Human Scniecs 2899X00007_M23 $2,450.00 S2.450.00 so.oo 

2007 VXSS 7012a Hcaldi &. Human Services medical monitoring $0.00 SOOO $0.00 

Health & Human Services Tulal $2,45000 $2,45000 $0.00 

2007 VXSS 7038 Ingraham Environmental Asbestos Training $9,890,00 $9,890,00 $0.00 

Asbestos Traiaiag Tulal $9,890,00 $9,890.00 $000 
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V X S S W A F I M Ni344 ABCDEFHSOOS 

FY PPA PR Contractor TaskOrder D O C U M E N T Cummitmenl Actual Cosl Balance Staius Paid May Commil May 

lni;rafaum Environmental Tolal $9,89000 59.890,00 50,00 $000 $0.00 

2007 VXSS 7103 Lincoln County Landnil 03 0300I6_TS $48,000.00 $48,000.00 50,00 r $0,00 $0.00 

2007 VXSS 7138 Lincoln County Landnil 03O3O0l6_T6 $76,800.00 $76,800.00 $0,00 $000 $0.00 

Laoeoln County Landnil Total $124,800.00 5124.800.00 so.oo $0.00 $0.00 

2007 VXSS 7011_A MCS 38 04D30029_T38_MI $8,640,69 58.640.69 sooo $0,00 $0.00 

2007 VXSS 701 I F MCS 38 04O30029_T38_M3 $6,239.00 56,239.00 sooo $0.00 $0.00 

3S Tulal $14,879,69 514.879.69 so.oo $000 $0.00 

2007 VXSS 7077 MCS 41 04D30029_T4I 591,33030 S9IJ50.3O $000 $0.00 $0.00 

2007 VXSS 7094_O MCS 41 04D30029_T41_M1 $1,213.46 51,215.46 so.oo $0.00 $0.00 

2007 VXSS 7153 MCS 41 04O30029_T4l_M9 $28.389 31 528,589.31 $0.00 $0.00 , 5000 

41 Tutal $121,155.07 $121,155.07 $0.00 $0.00 50.00 

M C S Tutal $136,034.76 $136,034.76 $000 $0.00 $0.00 

2007 VXSS 7133 Noble Fill 07030008 $32,500,00 $32,500.00 $0.00 $0.00 50.00 

2007 VXS8 7172 Noble Fill 07D3000S_TI $22,399,00 . $22,399.00 $0.00 $0.00 $0.00 

2007 VXSS 7182 Noble Fill 07D30008_T2 $68,906.50 $68,906.50 $0.00 $0.00 $0.00 

F;ill Total $123,805.50 5123.805.50 $000 $000 $0,00 

2007 VXSS 7134 Noble topsoil 07D30009 5145.00000 5145.000.00 $0.00 $0.00 $0.00 

2007 V.XSS 7173 Noble topsoil 07D30009_T1 5195.112.00 5193.112.00 $0,00 $0.00 $0.00 

2007 VXSS 7183 Noble topsoil 07D30009_T2 $221,038.00 5221.038.00 $0.00 $0.00 $0,00 

topsoil Tutal $561,150.00 $561,130,00 $0.00 $0,00 so 00 

Noble Total , $684,955.50 $684,953.50 50.00 $0.00 so.oo 

2007 VXSS 7000 NW Tree and Reclamation 27 03D30022_T27 $9,588,58 $3,131.86 56.436.72 no change May 31 $000 so.oo 

27 Total $9,588.38 $3,131.86 $6,436.72 $0.00 $0.00 

NW Tree and Reclamation Total 59.388.38 $3,131.86 $6,436.72 $000 $0.00 

2007 VXSS 7018 Parker Relocation 06P80I56_MI 53.773.00 $5,775.00 $0.00 $0.00 $0.00 

Parker Relocation Tolal 53.773,00 $5,775.00 $0.00 $0.00 50,00 

2007 VXSS 7163 S 4 Y Trading ee $13,929.00 $15,929.00 $0.00 $0.00 5(),00 

S & Y Trading Total $13,929 00 $15,929.00 $0,00 $0.00 50,00 

2007 VXSS 7119 Sandman 07P80I49 $24,350.00 $24,35000 $000 $0.00 50,00 

Sandman Total $24,350.00 $24,350.00 SOOO $0.00 $0.00 

2007 VXSS 7095 Tip Top Security 0SD30112_T13 576.56000 $76,560,00 SO.OO $0.00 $0,00 

2007 VXSS 7135 Tip Top Security 05030112_T14 566.990.00 $66,990.00 50,00 $0.00 $0,00 

2007 VX5a 7154 Tip Top Security 05D30I12_TI5 $55,907.94 $55,907,94 $0,00 $0.00 $0,00 

2007 VXSS 7184 Tip Top Security OSD30II2_TI6 $116,792.28 SI 16.792.28 $0,00 $0.00 io.no 

Tip Top Security Total 5316.250,22 $316,250,22 $0,00 50,00 $0,0(1 

2007 VXSS 7009 Venture 05O30104_T3 520,000.00 520,000 00 $0,00 $0.00 $0,00 

2007 VXSS 7022 Venture 05O30l04_T4 519,902.00 $19,902.00 $0.00 $0.00 $0,00 

2007 VXSS 7126 Venture OSD30I04 $9,985.00 $9,985.00 $0,00 $0.00 $0,00 

2007 VXSS 7131 Venture 07D30007_TI $20,000,00 $20,000.00 50.00 $0,00 $0.00 

2007 VXSS 7130 Venture 07D30007_T2 $35,000.00 $35,000.00 sooo $0,00 $0.00 

2007 VXSS 7179 Venture 07D300O7_T3 $40,000.00 $40,000.0(1 50.00 $000 $0,00 

Vcniurc Tolal 5144.887.00 $144.88700 50.00 50.00 $000 

2007 Tirlal 59,602.061.37 $9,595,604.65 56.436,72 $0,00 $0.00 

2003 VXSS 7289 ASW Associates 2 08D30001_T2 $297,958.60 $297,958.60 50,00 $U.QO $0.00 

2008 VXSS 7306 ASW Associates 2 08D3000I_T2_MI $5,962.49 $5,962.49 $0.00 $000 $0.00 

2 Total $303,921 09 $303,921.09 $0.00 $000 $0.00 

2008 VXSS 7293 ASW Associates 4 08O30001_T4 $6S5J6743 $633,367.43 $0.00 $0.00 $0,00 

2008 VXSS 73 2 8 ASW Associates 4 08D30001_T4_M1 56.379.33 $6,379.33 $0,00 $0.00 $0,00 

2008 VXSS 7333 ASW Associates 4 08D30001_T4_M3 52.382.99 $2,382.99 sooo $0.00 $0.00 

2008 VXSS 7335„A ASW Associabrs 4 08D3000I_T4_M4 $3,785.47 $3,783.47 50,00 $000 so.oo 

2(l(l» VXSS 7335_B ASW Associates 4 08O3000l_T4_MS $2,398.17 $2,398.17 sooo $0.00 $(i.00 

2008 VXSS 7341 ASW Associates 4 08O30ll01_T4_M3 SOOO $0.00 so 00 $0.0(1 sooo 

2(108 VXS8 7343 ASW Associates 4 U»D30001_T4_M6 $0.00 SO .00 SO.OO $0.1» 50,00 

2008 VXSS 7343_A ASW Associates 4 08O30001_T4_M7 50,00 $0,0(1 50.00 $0.00 50.00 
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20US VXSS 7346 AS'W Associates 4 08D30001_T4_M9 $0,00 SO.OO SO.OO • $0,00 $0.00 

2008 VXSS 7321 ASw'As.sociatcs 4 08O3O00l_T4_MI $5.96786 $5,967,86 $000 $0,00 so.oo 

2008 VXSS 739.1_C ASW Associates 4 08O30002_T4_M10 $6,095.99 $6,095,99 $0.00 S0,00 50,00 

4 Total $682,577.24 $682,577,24 $0.00 sooo J0,00 

ASW Attsociales Total $986,498.33 $986,498.33 $0.00 $0,00 J0,00 

2008 VXSS 7247 BCI Consulting Asbestos training 08P8008S • $9,800.00 $9.80000 $0.00 $000 J0,00 

Asbestos trainin|> Tolal $9,800.00 $9.80000 $0.00 sooo JOOO 

BCI ConsultinR Total $9,800.00 $9,800.0(1 $0.00 $0,00 JO.OO 

2008 VXSS 7198 Blossom Boutique 3 0703001 l_T3 $61,908.56 $61,908.56 so.oo 50.00 JO.OO 

3 Total 561,908.56 $61,908.36 $0.00 50,00 . JO.OO 

200S VX3S 7307 and A Blossom Boutique 4 07D30011_T4 $58,663.80 $58,663.80 $000 JOOO JOOO 

4 Total JS8.66S.80 $38,663.80 $000 $000 JOOO 

2008 VXSS 7334 Blossom Boutique 5 07O300I l_TS . J6I.424.10 561.424.10 $000 $0.00 JOOO 

5 Total J61.424.10 $61,424.10 $0,00 $0,00 JOOO 

2008 VXSS 7338 Blossom Boutique • 6 07D300I1_T6 J76.566.7S $76,366.73 $0.00 50.00 JOOO 

* 6 Tulal 576.506.73 $76,366.75 $0.00 $0,00 $0.00 

20na VX58 7391 Blossom Boutique 7 07D30011_T7 $87,439,611 $87,439.60 $0.00 $0,00 $0.00 

7 Tutal $87,439,60 $87,439.60 $000 50,00 $0,00 

BI(i.ssom Buutique Total - $346,004.81 $346,004,81 $000 $0.00 JOOO 

2008 VXSS 7199 ER 45 04D3O03O_T4S_M7 $22,223,68 $22,223.68 $0,00 $0.00 J0,00 

45 Total $22,223.08 $22,223.68 $0,0(1 sooo $0,00 

2008 VXSS 7IOTA ER 40 04D30030_T46_MS 532.614.66 $32,614.66 $0,00 so.oo $000 

46 Tolal 532.614.66 $32,614.66 $0.00 sooo $000 

2008 VXSS 7I99B ER 47 04D30030_T47_M7 $22,932.14 $22,932.14 $0.00 $0.00 $0,00 

2008 VXSS 7I99F ER 47 O4O30030_T47_M8 $44,339.16 $14,339.16 $0.00 $0.00 $000 

2008 VXSS 7218 ER 47 04O30030_T47_M10 $5,987.53 $3.98733 so.oo $0,00 $0.00 

2008 VXSS 719')l ER 47 04 O30030_T47_M9 $5,332.22 53.332,22 sooo $0,00 $0.00 

47 Total $78,811.05 $78,811.03 sooo $0.00 $0.00 

2008 VXSS 7199C ER 48, 04D30030_T48_M5 $7,923.21 $7,923.21 $0.00 $0,00 $0.00 

2008 VX58 7199E ER 4 8 04 D30030_T48_M6 526.736.47 $26,736.47 $0,00 $0,00 $0.00 

2008 VXSS 7214 ER 48 04 O30030_T48_M7 526.166.11 526.166.11 $0.00 $0,00 $0,00 

4S Tolal 560.825.79 560.823.79 $0.00 $0.00 $0,00 

2008 VXSS 71990 ER 49 04D30030_T49_M4 $4,741,40 54,741.40 $0.00 so.oo $0,00 

2008 VXSS 71990 ER 49 04 O30030_T49_MS 519.219,47 $19,219.47 $0.00 50.00 sooo 

2008 VXSS 72I4A ER 49 04D30030_T49_M6 522,398.01 $22,398,01 $0.00 $0.00 sooo 

20(18 VXSS 7216 F.R 49 04 D30O30_T49_M9 S53.388.77 $33,381.77 $0.00 JO.OO $0,00 

2008 VXSS 72ISA ER 49 04O30030_T49_M7 510,620.26 $10,620.26 $0,00 JO.OO $0.00 

2(K18 VXSS 7227 ER 49 04D30030_T49_MII 522,581.15 $22,581.13 sooo JOOO $000 

2008 VXSS 7227_A ER 49 04D30030_T49_M10 527.418.85 $27,418.85 50,00 JO.OO $0.00 

2008 VXSS 7229 ER 49 04D30030_T49_M1I 541.664,00 $41,664.00 50.00 JO.OO $0.00 

49 Tolal $202,031.91 $202,031.91 50.00 JO.OO $0,00 

200S VXSS 7231 ER SO 04O30030_T30_M2 55.273.88 $5,273.88 50.00 JOOO so.oo 

50 Tulal 55.273.18 $5,273,88 50.00 JO.OO 50.00 

ER Tutal $401,782.97 $401,782.97 so.oo $0,00 50.00 

2008 VXSS 7288 E R l l 1 08D30002_TI $235,713.00 $235,715.00 50.00 $0.00 $0,00 

2008 VXSS 7292 ER 11 1 08O30002_TI 598.083.00 $98,085.00 sooo $0.00 $000 

2008 VXSS 7293 E R l l 1 08D30002_T1 $2,165.00 $2,165.00 $0.00 $0.00 sooo 

2008 VXSS 7296 E R l l 1 08D30002_TI $280,202,76 5280.202.76 $0.00 $0.00 sooo 

200S VXSS 7303 ER II 1 OSD30002_TI_MI $7,584,72 $7384.72 so.oo JO.OO $000 

2008 VXSS 7303_A ER II 1 O8O30002_TI_M2 $17,415.28 517.413.28 JO.OO JO.OO $0.00 

2008 VXSS 7310 E R l l 1 08O30002_TI_M2 $4,015.91 $4,013,91 JO.OO sooo $0.00 

2008 VXSS 7317 E R l l 1 08D30002_T1_M3 $\ 12,500.00 $112,500,00 $0.00 SO.OO so.oo 

2008 VXSS 73I7_A ERII 1 08O30002_TI_M3 $39,000.00 $39,000,00 $0.00 sooo 50.00 

2008 VX5S 7317 E R l l 1 O8D3O0O2_TI_M3 $301.02715 $301.02715 JOOO 50,00 50.00 
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Y PPA PR Contractor Task Order D O C U M E N T Cummilmcnt Actual Cost Balance Status Paid May Cummit May 

2008 VX5S 7319 ERII 1 08D30002_TI_M4 $11,323.66 $0,00 $11323.66 no change May3l SOOO sp.oo 

2008 VXSS 7340 ER II 1 oaD30002_TI_M6 $I3..591.77 $15,391.77 $000 $000 50.00 

2008 VXSS 7355 ER II 1 0aO30002_TI_M7 SI48.15O00 $148,150,00 50.00 so.oo so.oo 

2008 vxsa 7393 ERII I 0aO30002_Tl_M9 520.I0O21 $0.00 $20,100.21 no change Mny 31 $0.00 50.00 

2008 VX58 7394 ER II I 08030002_T1_MS SI59.3.5O00 5157,173.87 $2,176.13 no change May 31 $0.00 $6,00 

1 Total Sl.452,226.46 $1,418,626.46 $33,600.00 $0.00 $0.00 

2008 VXSS 7309_A ERII 5 08D3OOO2_T5 51,289.066.07 $1,289,066.07 SO.OO $000 $0.00 

2008 VXSS 73(19_B ER II 5 08O30002_TS $40,406.25 $40,406.25 $000 sooo $0,00 

2008 VXSS 7329 ER II ' 5 OaD30002_T5_MI $11,343.76 $11,343.76 $000 $0.00 $0.00 

2008 VXSS 7329_A ER II 5 08O30002_TS_M3 $11.02061 $11,020.61 Sli.OO $0.00 $0.00 

2008 VXSS 7329_B ER II 5 08O30002_T5_MII $5,483.19 $5,483.19 50.00 $0.00 $0.00 

2008 VXSS 7329_C ER II 5 08O30002_T5_MI3 $7,905.94 $7,903.94 50.00 sooo $0.00 

2008 VXSS 7344 ERII 5 08D30002_T5_M4 $64,012.82 $64,012.82 SOOO $000 $0,00 

2008 VXSS 7!44_A ERII 5 08D30002_T5_M5 $10,973.06 5I0.9Zi.06 50.00 $0.00 $0.00 

2008 VXSS 7344_B ER II 3 08D30002_T3_M6 $5,882.79 53.882.79 SOOO $0.00 $0,00 

2008 VXSS 7351 ERII 3 08D30002_T5_M6 $16,541.75 $16,341.73 so.oo $0.00 $0,00 

2008 VXSS 7351_A ERII 5 0SD30OO2_TS_M7 $3,400,69 $3,400.69 50,00 $0.00 $0.00 

2008 VXSS 735l_B E R l l 5 0SO30002_T5_M8 $9,714.44 $9,714,44 50,00 $0.00 so.oo 

2008 VXSS 733l_C E R l l 5 08O30002_TS_M9 , $5,385.75 $3,585.75 50,00 $0.00 $6,00 

2008 vxsa 7370_B E R l l 5 08O30002_TS_M10 $3,172.77 $3,172.77 50.00 $0,00 $0.00 

2008 vxsa 7376 E R l l 5 0aO30002_T5_MI4A $12,501.93 $12,501.93 50.00 $0.00 $6.00 

2008 VXS8 7393_A E R l l 5 08O30002_T5_MI5 $3361.11 $3,361.11 50.00 $0.00 $0,00 

S Tutal $1.50OJ72.93 $I.500J72.93 50.00 $0.00 $0,00 

2008 vxsa 7322_A E R l l 6 0aO30002_T6 $956,539.60 $956,539.60 sooo $0.00 $0.00 

2008 vxsa 7329_D ER II 6 08O300O2_T6_M4 $1,679.17 $1,679,17 sooo $0.00 sooo 

2008 VXSS 7347 ERII 6 0aO30002_T6_MIA $375,463,44 $375,463.44 50,00 $0,00 $0.00 

2008 vxsa 7370 ER II 6 08O30002_T6_M3 $909.92 $909.92 50,00 $0,00 $o.(i6 

2008 vxsa 7370_A ERII 6 0aO30002_T6_M2 $5,225.07 $5,225.07 50,00 $0.00 • $6.00 

20(18 VXSS 7370_E ER II 6 08D30002_T6_M4 $14,692.91 S14.692.9I 50,00 $0.00 $0.00 

2008 VXSS 7370_F ER II 6 oaD30002_T6_M5 $5,299.06 $5.29';.06 .» 50.00 $0.00 $6.00 

2008 vxsa 7370_G ERII 6 08O30002_T6_M6 $4,121.90 S4.121.90 . 50,00 $0.00 50,00 

2008 VX58 7376_B ER 11 6 08D30002_T6_M6 $17,917.99 $17,917.99 50,0(1 $0,00 50,00 

2008 vxsa 7393_D E R l l 6 0aO30002_T6_M8 SI9.I36.79 519,136.79 50,00 $0.00 50,00 

6 Tulal $1,400,985.85 51,400.985.85 50.00 $0.00 $0.00 

2008 VXS8 7323 ER II 7 08O30002_T7' 5485,662.47 5485.662,47 $0.00 $000 $0.00 

2008 vxsa 7370_C ER 11 7 08O30002_T7_M2 57.238.20 57.238.20 $0.00 $0.00 $0.00 

2008 VX58 7370_T7_M3 ERII 7 08O30002_T7_M3 54.275.12 S4.275.12 $0.00 $(1.00 $0.00 

2008 VXSS 7376_A ERII 7.08O30002_T7_M4 5 I U I 7 I 7 511,31717 $0,00 $000 so.oo 

2008 VXSS 7383 ERII 7 O8D30OO2_T7_M5 $13,964.41 513,964.41 $0.00 $0.00 $0.00 

2008 vxsa 7393_B ER 11 7 08D3OO02_T7_M7 $26,338.32 526,338.32 $0.00 $0,00 $0,00 

7 Total 5548.795.69 $548,795,69 $0,00 $000 $0.00 

2008 vxsa 7374_A ER II a OS030002_T8_M1A JI.360.S42.27, S1.3 60.542.27 $0.00 sooo $0.00 

8 Total $1,360,542.27 SIJ60.S42,27 $0.00 sooo $0,00 

2008 vxsa 737S_A E R l l 9 08D30002_T9 $1,213,624.65 $1,213,624,65 $0.00 so.oo $0.00 

9 Total $1,213,624.65 51,213.624.65 $0,00 $0.00 $0.00 

ER II Total $7,476,547.85 J7442.94785 $33,600.00 $0,00 sooo 

2008 vxsa 7290 Hudspedi & Associates 3 08030003_T3 $294,043.49 J294,043.49 $0,00 $0,00 sooo 

2008 vxsa 7305 Hudspedi & Associates 3 08O30003_T3 $9,133.19 . $9,133.19 $0,00 $0.00 $0,00 

3 Tutal $303,176.68 $303,176.68 $000 so.oo $000 

Huds|>etb & Associates Tulal $303,176.68 $303,176.68 $0.00 sooo $0.00 

2008 VX58 7269 Ind Hygiene Env Asbestos training 08P80I26 $4,846.00 $4,846.00 $000 $0.00 $000 

2008 vxsa 7269_A Ind Hygiene Env Asbestos training 08P8(1I26 52.344.00 52.344.00 $0 00 50,00 $(i,O0 

Asbestos traininc Total 57.I9O00 57,190.00 $0.00 50.00 50.00 

Ind Hygiene Env Tolal 57.190.00 57.190.00 $0.00 sooo $0.00 

VXSS PR Status May FY 11 
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2008 VXSS 7086 Lincoln County Landnil II 08D30009A $2,520,00 JOOO $2,320.00 no change May 31 $0.00 $000 

2008 VXSS 7399 Lincoln County Landnil II 08O30009A_TI 560.000,00 $60,000,00 $0.00 $0.00 JOOO 

Lincuin County Landnil II Tolal 562.320,00 $60,000.00 $2,520,00 $0.00 JOOO 

2008 VXSS 7I99H MCS 41 04D30029_T41_M7 59.976.47 $9,976,47 50,00 $0.00 J0,00 

i 2008 VXSS 7209 MCS 41 04O30029_T4l_M6 $4,933.40 $4,935.40 50,00 $0.00 JO,(IO 

41 Total $14,911,87 $14,911.87 50,00 $0.00 JO.OO 

MCS Total $14,911.87 $14,911.87 $0.00 $000 JOOO 

2008 VXSS 7349 Noble Fill 07O30008_T6 $4*8.730,00 548.750,00 $0.00 so.oo sooo 

2008 VXSS 7390 Noble Fill 07D30008_T9 $43,500.00 543.500.00 $0.00 sooo sooo 

2008 VXSS 7204 Noble Fill O7D3000a_T3 $23,972.00 523.972.00 $0,00 $0.00 $0.00 

2008 VXSS 7219 Noble Fill 07D30008_T4 53.980.00 53.98000 $000 50.00 JOOO 

2008 VX58 7285 Noble Fill 07O3000a_T5 $32,300.00 $32,300.00 $0,00 50.00 $0.00 

200S VXSS 7362 Noble Fill 07O30008_T7 $65,000.00 563.000.00 $0.00 50.00 50,00 

2008 VXSS 7373 Noble Fill 07D30008_T8 $14300.00 514,300.00 $0.00 $0.00 sooo 

Fill Total $236,002,00 5236.002.00 $0.00 $0,00 50,00 

2008 VXSS 7205 Noble topsoil 07D30009_T3 $131,544.00 5131.344.00 $0.00 $0.00 so.oo 

2008 VXSS 7220 Noble topsoil 07D30009_T4 $3,915.00 53.913.00 $0,00 $0.00 50,00 

2008 VXSS 73 54 Noble Topsoil 07O30009_T5 $145,000.00 5143.000.00 $0.00 $0.00 50,00 

2008 vxsa 7361 Noble Topsoil 07O30009_T6 $130,500.00 5130.30000 $000 $0.00 50,00 

2008 vxsa 7372 Noble Topsoil 07O30009_T7 $87.00000 587.000.00 $0,00 $0.00 50.00 

2008 vxsa 7389 Noble Topsoil 07O30009_T8 $406,000.00 $406,000,00 $0.00 $0.00 sooo 

topsoil Total $903,959.00 $903,939,00 $0,00 $0.00 $0,00 

Noble Total $1,139,961.00 $1,139,961.00 $0.00 $0.00 $0.00 

2008 vxsa 7368 Noble Sales Co HEPA Vacs 08FS0037 56.255,00 $6,233,00 $0.00 $0.00 $0.00 

2008 VXSS 7398 Noble Sales Co HEPA Vacs 08FS0037_MI SI3.90O00 $13,900.00 $0,00 $0.00 $0.00 

HEPA Vacs Total $20,155.00 $20,155.00 $0,00 $0.00 $0.00 

Noble Sales Co Tolal $20,155.00 $20,155.00 $0.00 $o!oo $000 

2008 VXSS 7272 S&Y Trading Hepa vacs $22,760.97 $22,760.97 $0.00 Jo.oo $0,00 

Hepa vacs Tolal $22,760.97 522.760.97 $0.00 JO.OO $0.00 

S&Y Trading Tutal $22,760.97 522.760.97 $0.00 JO.OO $0,00 

2008 VXS8 7217 Sandman 0aP80036 $9,830,00 59.830.00 $0.00 $0,00 $0.00 

2008 VXSS 7313 Sandman 08PaOI34 $20,000,00 520.000.00 $0,00 $0,00 $0,00 

2008 VXSS 7345 Sandman 08PS0134 $25,000.00 524,883.00 $115,00 no change May31 $000 $0.00 

Sandman Tolal $34.83 000 534.715.00 5115.00 $0.00 $0.00 

2008 VXSS 7379 Tip Tup Security 0SD30I12_TI7 $72 337.30 $72337.50 50.00 $0.00 $0.00 

Tip Top Security Tutal $72337.30 $72337,50 $0.0(1 $0,00 50.00 

2008 vxsa 7207 Venture 07O30007_M4 $30,000,00 $30,000.00 $0.00 $0,00 $0.00 

2008 vxsa 7314 Vtmturc 07O30007_T800l $30,000,00 $30,000,00 $0,00 50.00 $0.00 

2008 VX38 7348 Venture , 07O30007_T6 $23,000,00 $25,000.00 SOOO $0.00 $0.00 

• 200S VXSS 73 86 Venture O7D30O07_T7 I40.00O00 $40,000.00 $0.00 $0.00 $000 

Venture Total $125,000.00 $125,000.00 $0.00 $0.00 $000 

1 Total $11,043,476.98 $11,007,241.98 $36,235.00 $0.00 50.00 

. 2009 VXSS 43-1036 Blossom Boutique 8 07030011_TS $44,593.98 $44,593.98 $0.00 JOOO 50,00 

» Tolal $44,593,98 544.593,98 so.on JOOO $000 

2009 VX58 43-1071 Blossom Boutique 9 07D30011_T9 $132.71738 $59,234.03 573.463,33 no change May 31 so.oo $0.00 

9 Tulal $132.71738 $39,254.05 573.463.33 JOOO $0.00 

2009 VXSS 43-1110 Blossom Boutique 10 07O300ll_TI0 $81,112.30 $78,339.22 52.553.28 no change May 31 so.oo $0.00 

2009 vxsa 43-1124 Blossom Boutique 10 0703001 l_T 11 J4.733.04 $0.00 54,733.04 no change May 31 $0.00 $0.00 

10 Tolal $83,843.54 $78,359.22 57,286,32 $0.00 sooo 

Blossom BuQlique Tutal $263,156,90 $182,407.25 580,749.65 $0,00 50.00 

2009 VXSS 43-1002 Doyon Security 09D30010 . $0.00 SO.OO 50,00 JO.OO 50.00 

2009 VXSS 43-1041/A Doyon Security 09030010_T900I $122.29009 $120,292.03 51.998.04 no change May 31 $0.00 50.00 

2009 VX58 43-1094 Doyon Security 09D30010_T9002 547.567.59 $4736739 $0.00 $0.00 . 50.00 

2009 VXSS 43-1109 Doyon Security 09D30010_T9003 5119.026.22 $119,026.22 $0.00 $0,00 50.00 
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2009 VXSJ 43-1109_A Doyon Security 09O300l0_T9003_MS 51.500.00 $1,500.00 $0.00 $0.00 $o'.oo 

2009 VXSS 43-1109 8 Doyon Security 09O30010_T9003_M6 SI.SOOOO $1,488.1 1 $11.89 no change May3 l $0,00 $0.00 

2009 VXSS 43-ll09_C Doyon Security 09D30010_T9003_M7 $10.00000 $0,(10 $10,000.00 no change May 31 $0.00 $(i.00 

2009 VXSS 43-1130 Doyon Security 09D30O10_T9002_MI $4.817 94 $3362.76 $1,455.18 no change May 31 $000 $0.00 

Doyon Securiiy TutuI $306,701.84 $293,236,73 $13,465.11 so.oo $0.00 

2009 VXSS 7407 E R l l 8 08D30002_T8_M2 $62,682.92 $62,682,92 SO.OO • sooo $0.00 

2009 v x s a 7407_C ER II a 08O30002_T8^M3 $1,117.34 51.11734 SO.OO $000 $0.00 

2009 VXSS 7407_E ER 11 a oso3ooo2_Ta_MS $4,893.53 54.893.55 SO.OO $0.00 $0.00 

2009 VXSS 7407_F ER II a 08D30002_T8_M6 $11,826.48 511.826,48 $0,00 $000 $0.00 

2009 VXSS 7407_O ER II 8 0SO30002_Ta_M8 $1,85774 $1.85774 SO.OO $0.00 $000 

2009 VXSS 7407_ll ER II a 08D30002_T8_M9 $4,220,59 $4,220.59 SOOO $0,00 $0,00 

2009 v x s a 7419_C ERII 8 OSD3OO02_T8_MI2 $4,970,90 $4,970.90 SOOO $0,00 $000 

2009 VX58 74I9_0 ERII 8 OSD3O0O2_T8_MI3 $10,106.92 $111,106.92 sooo $0.00 $000 

2009 VX58 7419_E ERII 8 08O30002_T8_MI4 $50.00 $50,00 $0,00 $0.00 $000 

2009 VXSS 7428_B E R l l 8 08O30002_T8_MI5 $21,268.78 $21,268.78 $0,00 $0.00 $000 

2009 VXSS 742S_C ER II 8 08O30002_T8_MI6 $2,137.36 $2,137.36 $0,00 $000 $0.00 

8 Tutal • SI25.I32.58 $125,132.58 $0 00 $0,00 $0,00 

2009 VXSS 7407_A ER II 9 0aO30002_T9_M3 $19,734.90 $19,734.90 $0,00 $0.00 $0.00 

2009 VXSS 7407_B ER II 9 08O30002_T9_M2 $2388.28 $2,388.28 $000 $0.00 $0.00 

2009 VXSS 7407_D ER II 9 OaD30002_T9_M4 $1,962.60 $1,962,60 50,00 $0 00 $0,00 

2009 VXSS 7407J ER 11 9 08O30002_T9_MS $2,362.10 $2 3 62,10 sooo $000 $0.00 

2009 VX58 7407_K ERII 9 08D30002_T9_M7 $692.16 S692.16 so.oo $0.00 so.oo 

2009 VXSS 7407_L ER 11 9 O8D3O002_T9_MI0 S2.739.S1 $2.7!9.S 1 $0.00 $0.00 $000 

2009 v x s a 74(17_M E R l l 9 0SD30002_T9_MII $584,34 $584.34 $0,00 50,00 $0,00 

2009 VX38 7407_N ER 11 9 0SD30002_T9_M13 $5,075.82 $5,075.82 $0,00 $0.00 $0.00 

2009 VX3S 7407J ER 11 9 08D3OOO2_T9_M6 $2,662.41 $2,662,41 $0,00 $000 $0.00 

2009 VXSS 7407_P ER 11 9 08O30002_T9_M30 $16,482.14 $16,482.14 $0.00 sooo $0.00 

2009 VXSS 7419 ER II 9 OaD300O2_T9_M 15 $10199,28 $10,199.28 so.oo $0.00 $0.00 

2009 VXSS 74I9_A ER 11 9 08O30002_T9_M17 $11,504,72 511.504.72 $0.00 sooo $0.00 

2009 VXSS 74I9_B ERII 9 08O30002_T9_MI8 $2350.25 $2350.25 $0.00 $0.00 so.oo 

2009 VXSS 7428 ER 11 9 0aO3(1002_T9_M22 519.245.38 $19,245.38 so.oo $0.00 so.oo 

2009 VXSS 7428_A ER 11 9 O8D3O002_T9_M24 514.641.33 $14,641.33 $0,0(1 50.00 so.oo 

2009 v x s a 7428_0 ERII 9 0SD30002_T9_M2S 57.178.87 $7,178,87 sooo so.oo $0.00 

2009 v x s a 7428_E E R l l 9 0SD30002_T9_M26 $16,496.19 $16,496.19 $0.00 so.oo $0,00 

2009 v x s a 7428_F ER II 9 08D30002_T9_M29 $4,000.00 $4,000.00 $0.00 sooo $0.00 

2009 VXSS 7433 ERII 9 08D30002_T9_M27 543.9S5.95 $43,983,95 $000 JOOO $000 

2009 VXSS 43-1006 ER II 9 0aO30002_T9_M32 510339O43 $103 390.43 $0.00 $0,00 $0.00 

2009 VXSS " 43-1025 E R l l 9 08O30002_T9_M34 510.675.55 $9,912.30 $763.23 no change May 31 $000 $0(10 

9 Total 5298332.41 $297,389.16 $763.23 sooo sooo 

2009 VXS8 43-1039 ER II 10 08O30002_TI0 $2,446,807.07 $2,446,807.07 $0,00 $0,00 $0.00 

2009 VXSS 43-1044 E R l l 10 0SD3OOO2_TI0_M8 $1,584.75 51,384.75 $0,00 $0,00 $0,00 

2009 v x s a 43-1044_A ER 11 10 08D30002_T10_M9 $2,207.71 52.20771 $0.00 $0,00 $0,0(1 

2009 VX58 43-1044 8 E R l l 10 08D30002_T10_M10 $3,576,12 $3,576.12 $0.00 $0,00 $0,00 

2O09 VX58 43-1044_C ER II 10 08D30002_T10_MII $3.61759 $3,617.59 $000 sooo $o:oo 

2009 v x s a T43-l044_O ER 11 10 08O30002_TI0_MI3 $6,105.82 $6,105,82 $0.00 $000 $0.00 

2009 v x s a T43.1044_E ER II 10 0aO30002_T10_M14 55,141.57 $5,141.57 50.00 $000 $0.00 

2009 VXSS T43-I044_F E R l l 10 oaD30002_T10_MI6 52.601.06 52.601.06 50.00 so.oo $0,00 

2009 v x s a T43-I044_G ER II 10 0aO30002_T10_MI7 , 51.450.02 $1.450 02 $0.00 $0,00 $o:oo 

2009 VXSS T43-I044_ll ER II 1(1 0aO3O002_TlO_MI8 53.617 13 $3.61713 $0.00 $0.00 $0,00 

2009 VXSS T43-I044_l ERII 10 OaD3(1002_T10_M21 510.574,47 510.574,47 so.oo $0.00 $0,00 

2009 v x s a T43-I044_M ER II 10 08D30002_T10_M22 $1,215 11 51.215.11 so.oo $000 sooo 

200') v x s a T43-1044_O ER 11 10 0SD3OOO2_TI0_M24 $12,004.42 512.6(14 42 so 00 $0,00 $0 00 

2009 v x s a T43-1044_P ER 11 10 oaD30002_TIO_M25 $23 75.08 $2375.08 $0.00 $0,00 $0.00 

2009 v x s a T43-I044_Q E R l l 10 OSD30002_T10_M26 $4,410,00 $4,410,00 $0.00 $0,00 $0,00 
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FY PPA 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 vxsa 

2009 vxsa 

2009 vxsa 

20(» vxsa 

2009 VXSS 

2009 vxsa 

2009 VX5a 

2009 v x s a 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

, 2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VX38 

2009 VXSS 

2009 VX58 

• 2009 VX58 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 VXSS 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 v x s a 

2009 VX5a 

2009 VX38 

. 2009 v x s a 

1 2009 VX58 

PR 

T43-I044_R ERII 

T43-I044_S ERII 

T43-1045 ERII 

T43-I(I45_A ERII 

T43-I045_B E R l l 

T43-I04S_C ERII 

T43-1045_D ERII 

T43-I(143_E E R l l 

T43-1043J ERII 

43-1033 ERII 

T43-1063 ER II 

T43-I063_A E R l l 

T43-I063_B E R l l 

T43-I063_G F.R II 

T43-1063_H E R l l 

T43-I063J E R l l 

T43-1063_K E R l l 

T43-1072 ERII 

T43-1(178_E E R l l 

T43.10a6 ERII 

T43-10a6_A ER II 

T43-I086_B ERII 

T43-I086_C E R l l 

T43-10S6_D ERII 

T43-I086_E E R l l 

T43-1086_J E R l l 

T43-1086_N ERII 

T43-I086_0 ERII 

T43-l(199.;0 ER II 

43-1113 E R l l 

T43-1044_J ER II 

T43-1(I44_K ERII 

T43-I044_L ER II 

T43-1044_N ER II 

T43-1044_T ER II 

T43-I044_U ER II 

T43-I043_F ERII 

T43-I043.C ERII 

T43-1045_H ER II 

T43-1045J ERII 

T43-104.3_K ERII 

T43-104S_L ER II 

T43-1043_M E R l l 

43-1048 ERII 

T43-I063_C E R l l 

T43-I063_D E R l l 

T43-1063_E ER 11 

T43-1063_F ERII 

T43-I063_L E R l l 

T43-1063_M ERII 

T43-1072_A ERII 

T43-I072_B ER II 

T43-1072 C ER II 

DOCUMENT Commilmeal Actual Cost Balance Status Paid May Com mil May 

0aD30O02_T10_M27 $8,840,63 $8,840.65 $0.00 $0,00 $0,00 

0aD300O2_T10_M3l $1,093.16 $1,093.16 $0.00 $0.0(1 sooo 

08O30002_TI0_Ml $9,431,63 $9,431.65 $0,00 $0.00 50.00 

O8D30002_TI0_M4 $7.95744 $7,957.44 $0.00 $0,0(1 50.0(1 

08D30(I02_TI0_MS $11.722 3 2 $11,722.32 $0.00 $0.00 5000 

08D30002_T10_M6 $3,419.82 $3,419.82 $0.00 $0.00 sooo 

08D30002_TI0_M7 $6,083.38 $6,085.38 $0.00 $0,0(1 50.00 

0aO30002_T10_MI2 $9,370.93 $9,570.93 50.00 $0.0(1 50.00 

08D30002_T10_M32 $3,023.87 $3,025.87 sooo $000 so.oo 

08D30002_T10_M3 $123,074.10 $123,074.10 50,00 $00(1 50.00 

08D30002_T10_M28 513.203.66 $13,203.66 $0,00 $0.00 50.0(1 

0SD30002_TI0_M29 $6,457,24 $6,457.24 $0,00 $0.00 50,00 

O8D30002_TI0_M3O 53.830.02 $3,830.02 $0,00 $0.0(1 50.00 

O8D30OO2_TI0_M32 $710.64 $710.64 $0,00 $0.0(1 so.oo 

O8D3OO02_TI0_M33 $28.11020 $28,110,20 $0,00 $0,00 50.00 

08O30002_TI0_M34 $13,182.52 $13,182.52 $0,00 $0.00 $0.00 

08O30002_TI0_M4'l $581.25 $581.23 $0.00 $0.00 $0.00 

OaD30002_TIO_M35 $27,844 OS $27,844.03 $00(1 so.oo $0.00 

(iaD3O002_T10_M36 $3,680.92 $3,680.92 $0.00 $0.00 $0,00 

O8D30OO2_TIO_M4O $10,168,06 $10,168.06 sooo $0.00 $0.00 

(18O30002_TI0_M42 $3,630,63 $5,650.63 50.00 $0.00 $0,00 

08O30002_T10_M43 $2,380 86 $2,580.86 50,00 $0.00 $0,00 

08D30002_T10_M44 $10,726.83 $10,726.83 so.oo $0,00 $0,00 

0SD30002_TI0_M45 $4,149.22 $4,149.22 sooo $0.00 $0,00 

OSD30O02_T10_M46 $3,889.87 $3,889.87 $000 so.oo $0,00 

08D30(1(12_TI0_M49 $4,138.04 $4,158.04 $0,00 so.oo $0,00 

08O30002_TI0_M48 $6,475.13 $6,475.13 $0.00 so.oo $0,00 

08D30002_TI0_M47 $2,793.71 $2,793.71 $0,00 50.00 $0,00 

oaD3O0O2_TIO_MSI $4,168,50 $4,168.50 $0.00 50.00 $0(1(1 

(l8O30002_TI0_MS3 $8,104.03 $8,103.53 $0.30 no change May 31 $0,00 $0,00 

52.851.974.82 $2,851,974.32 $0,30 $0,00 $000 

08O30002_TII_M2 53.507.96 $3,507.96 $000 $0.00 $000 

0aO30002_Tll_M3 57.753,66 $7,753.66 $0.00 ' 50,00 $0,00 

O8D3O0O2_TII_MS $5,414.38 SS.4I438 SO.OO $0,0(1 50.00 

oaD300O2_Tll_M6 $1,292.14 51.292.14 $0,00 $0,00 50.00 

O8O30002_TII_M2S $773,58 5773.38 $0,00 50,00 50.00 

08O30002_TII_M27 $376.96 5376.96 $0,00 50,0(1 $0,00 

08O30002_TII_MII $10,713.47 510,713.47 $0,00 so.oo $0.00 

08D30002_T1I_M23 $7,851.03 $7,851.03 $0,00 sooo $0.00 

08O30002_TII_M31 $850,74 5850.74 50,00 sooo $0.00 

08D30002_T11_MS7 $832.11 5832.11 50,00 sooo $0.00 

OSD30002_T1I_MS8 $1,227.52 51.22752 50.00 $0.00 $0.00 

OSD30002_TII_M6I $1,596.18 $1,596.18 so.oo $0.00 $0.0(1 

08D30002_T11_M64 $4,481.05 $4,481.05 50 00 .50.00 $0,00 

08D30002_T1I $2,636,988,7(1 $2,636,988.70 50.00 so.oo $0,00 

O8D300O2_Tll_M8 $3,623.80 $3,625.80 50.00 ' so.oo . $0,00 

08D30002_T1I_M9 $1,732.06 $1,752.06 sooo $0.00 $0,00 

08D30002_TI l_MI0/mod 38 $11,993.97 $11,993,97 50,0(1 $0.00 so.oo 

08D30002_T1I_M13 $1,84205 $1,842.05 $0.00 " $0.00 so.oo 

08D30002_T1I_M29 $1,104.73 $1,104.73 $0,00 $0.00 5000 

08O30002_Tll_M47 $775.06 $773.06 $0,00 $0.00 50.00 

08O30002_Tll_M22 $4,628.51 $4,628.31 $0.00 $0.00 50.00 

08D30002_T11_M28 $12.94 7 24 $12,947.24 $0,00 $0,00 sooo 

0aO30002_TII_MS4A $17,446.83 $17,446.83 $000 $0.00 sooo 

vxsa PR Status May FYl I 
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VXSS W A F 04 Nl344 ABCDEFHSOOS 

V PPA PR Contrador Task Order D O C U M E N T Cummitmenl .\clual CusI Balance SiatH5 Paid May Commit May 

2009 VXSS T43-1072_D ER II II 0aO30002_TII. _M62 $12,504.33 512.504,33 $0.00 $0.00 $0.00 

2009 VXSS T43-107a ERII 11 08O30002_Tll. _M12 $34,994,26 534.994 26 so.oo so.oo $000 

2009 VXS8 T43-I078_A ERII 11 08O30002_TlI _MI4 $4,069.34 $4,069,34 so.oo so.oo $000 

2009 VXSS T43-I078_B ER II II O8D3OO02_TII. .MIS $6,776.31 $6,776.31 sooo so.oo so.oo 

2009 V.XSS T43-1078_C ERII II 0aD3O0O2_TI 1. .MI7 $14,78777 $14,78777 sooo so.oo $0.00 

2009 VXSS T43.1078_D ER II II 08D30002_TI1. .MI9 $4382,69 $4382.69 $0.00 $0.00 $000 

2009 v x s a T43-107a_F ERII 11 0aO30002_TII. .M2I $3,060,77 $3,060.77 $0,00 so.oo $000 

2009 v x s a T43-1078_G ER II 11 08D30002 TII 
•a 

.M24 $2,961,29 $2,961.29 $0,00 so.oo $0.00 

2009 v x s a T43-1086_0 ER II II 08O30002_TIl _M26 $16,862.54 $16,862.34 $0,00 $0.00 $000 

2009 v x s a T43-I086_H ERII 11 08O30002_Tll, _M3I $12,118.05 $12,118.03 $0,00 $0,00 $0.00 

2009 v x s a T43-1086J ERII 11 08O30002_TII. _M36 $4,463.63 $4,463,63 $0.00 $0.00 so.oo 

2009 V,X58 T43-1086_K ERII 11 0aO30002_TII. _M33 5627.78 $627.78 $0.00 $0.00 $0.00 

2009 v x s a T43-I086_L ER II 11 08O30002_Tll. .M34 $390 98 $590,98 $0,00 $0.00 $0.00 

2009 VXSS T43-10a6_M ERII 11 08O30002_Tll. _M33 $4,931.63 $4,931.63 $0.00 $0.00 $0.00 

2009 VX38 T43-1086_P E R l l II 08O30002_TII. .M40 $4,081.55 $4,081.55 $0.00 $000 50.00 

2009 VXSS T43-1086_Q E R l l II 08O30002_TII. _M42 $2,892.73 $2,892.73 $0,00 $0.00 so.oo 

2009 VXSS T43-I086_R E R l l 11 08D30002_TI 1, .M46 $1,245,04 $1,243.04 $0.00 $0.00 so.oo 

2009 VXS8 T43-I086_S ERII II 08O30002_TII. .M32 5847.33 $847.33 $0.00 $0.00 so.oo 

200<J VXSS T43-1086_T ERII II 08D30002_T1I, _M3S $458.26 $458,26 $0.00 $000 5o!oo 

2009 VXSS 43-109l_A E R l l II OaD30002_Tl 1. .M63A $14,349,64 $14,549.64 $0.00 $0.00 $0.00 

2009 VX58 43-l09l_B ERII II 08O30002_Tll. M63A $19,557,99 519.557,99 $0.00 $0.00 50.00 

2009 VXSS 43-I091_C E R l l 11 oaD30002_Tl 1. _M63A $531770 5531770 $0.00 $0,00 50 (1(1 

2009 VXSS T43-I099 ERII II 08D30002_TII. M39 $15,070.74 515,07074 $0.00 $0.00 $0.00 

2009 VXSS T43-I099_A E R l l II OaD30002_Tll. .M4I $8 399.42 58399.42 $0 00 $0.00 $0,00 

2009 VXSS T43-I099_8 ER 11 II p8O30002_TIl. _M43 $5,659.27 $5,659,27 $0.00 $0.00 $0.00 

2009 VXSS T43-I0'«_C E R l l II 08O30002_TII. M44 $3,142,76 $3,142.76 $0.00 so.oo $000 

2009 VXSS T43-I099_D E R l l 11 08O30002_TII. .M43 $3,122.39 $5,122.39 $000 $0.00 $0.00 

2009 VXSS T43-1099_E E R l l 11 OaD3O0O2_Tl 1. .M48 $7,901.82 $7,901,82 $0.00 $0.00 $000 

2009 VXSS T43-1099_F E R l l II OaD30002_TII. .M49 $1,802.96 $1,802.96 50,0(1 sooo $0.00 

2009 VXSS T43-I(»9_H ER 11 II 08D30002_tl 1. _M53 $1,000.93 $1.000 95 so.oo $(1,00 so'oo 

2009 VXSS T43-1099_l E R l l 11 08O30002_TI 1, _MS4 $0.00 $0.00 50,00 sooo so.oo 

2009 V.XSS T43-109')_K ER 11 11 08D30002_TI1, MS9 $2,733.21 $2,733.21 sooo so.oo $0.00 

2009 v x s a T43-1099_L ER II 11 O8D3O0O2_TII. .M60 S2.83705 $2.85 705 50.00 $0,00 $0,00 

2009 v x s a T43-I099_M ER II 11 08D30002_T11. M56 51.635.17 $1,635.17 50,00 $0.00 $0.00 

2009 VXSS T43-I099_N ER 11 11 OaD30002_Tll. _M65 53.054.98 $3,054,98 50,00 $0,00 $0:00 

2009 VXSS T43-1099_O E R l l 11 O8D300O2_Tll. .M66 51.885.07 51.883 07 $0.00 $0.00 $0.00 

2009 VXS8 T43-1099_P E R l l II 08D30002_T1I. .M68 $7,134,39 57.134.39 $0.00 $0.00 $0.00 

2009 VXSS 43-1108 E R l l II OaD30002_Tll. _M67 $24,148.97 524,148 97 $0.00 $0.00 $0,00 

2009 VX5S 43-1 lOS B E R l l 11 08D30002_T11. _M69 553631 $336.31 $0,00 $0.00 $0:00 

11 Tulal 53.003.942.84 $3,003,942,84 $0.00 $0,00 $0.00 

2009 VXSS 43-1038 and A E R l l 12 oaD30002_T90l2 5414.870,00 S4I4.87O00 $0.00 JO.OO $o;(io 

2009 VXSS T43-1063_J E R l l 12 08D3(I002_TI2. M2 52.770.88 52.770,88 $0,00 JO.OO $o'oo 

2009 VXSS 43-1065 E R l l 12 08O30002_TI2. . M l $244,965.00 5244.963,00 50,00 JOOO $o;oo 

2009 VXSS T43.1099_J ERII 12 08D30002_T12. .M3 58.061.41 $8,061,41 50,00 JOOO $0.00 

2009 v x s a 43-1104 E R l l 12 08D30002_TI2. M4 591300,00 $91300.00 sooo $000 $0.00 

20(w v x s a 43-1108_C E R l l 12 08D30002_TI2. M6 516.907.37 $0.0(1 $16,907,37 no change May3l $0,00 $0,00 

2009 VXSS 43-1118 E R l l 12 08D300112_TI2. .MS $294365.00 $272,199.88 $22,165,12 no change May3 l $0.00 $0,110 

12 Tutal $1,073,239.66 JI.034.I67I7 $39,072,49 $0.00 $0.00 

2009 VXSS T43-I080 E R l l 13 08O30002_TI3 $243,247.00 $245,247.00 $0,00 $0.00 $0.00 

13 Tutal $243,247 00 $245,247,00 $0,00 $0,00 $o!(io 

2009 VXSS T43-I0S1 E R l l 14 OSD30002_TI4 $998.87714 $998,877,14 $0,00 $0,00 $0.00 

14 Tutal $'»8.877 14 $998,877 14 $0 00 $0,00 so (10 

ERI I Tulal $8,596,766.45 $8,536,930.21 $39.83624 $0,00 50.00 

2009 VXS8 7433 Ind Hygiene Env asbestos classes (19P8004a 524.000,00 $24,000 00 $000 $0,00 50.00 

VXSS PR Status May F Y l I 
Page 19 



VXSS W A F 04 Ni344 ABCDEFHSOOS 

FY PPA PR Conlrador TaskOrder DOCUMENT Cummitmenl Actual Cusl Balance Siatus Paid May Cummit May 

asbcstus clatises Total 524.000,00 $24,000.00 $0.00 SO.OO $0,00 

Ind Hycienc Env Tolal 524.000.00 $24,000.00 $000 so.oo $0,00 

2009 VXSS 43-1008 Lincoln County Landnil II 08O30009_T2 S48.OO0.OO 548.000.00 $0,0(1 50,00 $00(1 

. 2009 vxsa 43-1074 Lincoln Count>' Landnil 11 08O300(19_T3 572.000.00 572.000.0(1 $0,00 50.0(1 JO.OO 

2009 VXSS 43-1120 Lincoln County Landnil II OSD30009_T4 $96,000,00 536.332.00 $59,448,00 no change May 31 50,00 JOOO 

Lincuin Counly Landnil II Total $216,000.00 $136,332.00 $59,448.00 $0,00 $0.00 

2009 VXSS 7405 Noble Fill O7D3000S_T10 56.520.67 $6,320,67 $0.00 $0.00 $0.00 

2009 VXS8 74 20 Noble Fill 07O30008_Tll 539.000.00 $39.00000 $0.00 $0.00 $(1.0(1 

2009 VXSS 43-1019 Noble Fill 07O30008_TI2 565,000.00 $63.00000 $0.00 sooo $0,00 

2009 VXSS 43-1064 Noble Fill 07D300(18_TI3 $104,000.00 $104,000.00 50.00 $0.00 $0,00 

2009 VXSS 43-1087 Noble ' Fill 07D30008_TI4 $49,400.00 S46.489.79 S2.9102I nochangeMay3I $0.00 JO.OO 

2009 VXSS 43-1125 Noble Fill 07D30008_T15 $6,529,92 $0.00 56,529,92 no change May 31 $0.00 JO.OO 

Fill Tulal 5270.450.59 S26I.01O46 59,440.13 50.00 JO.OO 

2000 VXSS 7406 Noble Topsoil 07D30009_T9 513.366,21 $13,366,21 50.00 50,00 JOOO 

200'J vxsa 43-1020 Noble Topsoil 07D30009_T10 5290.000,00 $290,000.00 SOOO 50,00 JO.OO 

1 2009 vxsa 43-1067 Noble Topsoil 07O30009_TII 5406.000,00 5406.000.00 50,00 50.00 JO.OO 

2009 vxsa 43-1088 Noble Topsoil 07D30009_TI2 5252300,00 SI 38.023.87 594.274 13 no change May31 $0,00 $0,00 

2009 vxsa 43-1126 Noble Topsoil 07O30(l(W_TI3 54.770.90 ' 50,00 $4,770.90 noehnngeMny3I $0,0(1 $0.00 

Topsoil Tutal $966.43711 5867392,08 S'J9.04S.03 $000 $0.00 

Noble Tntal $1,236,887.70 51.128.402.34 $108,483.16 $0,00 $0.00 

2009 v.xsa 43-1052 Noble Sales Co HEPA Vacs O9F5003S' 56.710,00 56.710.00 SO 00 sooo $0.00 

HEPA Vacs Total $6,710,00 56.71000 SO.OO so.oo $0.00 

Noble Sales Co Total 56,710,00 56,710,00 50.00 so.oo $0.00 

2009 vxsa 7412 Sandman 09P80018 $25,000,00 525,000.00 50.00 $0.00 $0.00 

2009 vxsa 43-10.39 Sandman 09P80108 $21,20000 521.200.00 SOOO $0.00 50.00 

2009 vxsa 43-1084 Sandman 09P80108_M1 $0.00 50,00 $0,00 $0.00 50.00 

Sandman Total 546.200.00 546.200,00 $0,0(1 $0,00 $0,00 

2009 VXSS 7418 Tip Top Security 05D301I2_T18 $27,006,00 527.006.00 $0,00 $0,00 $0.00 

2009 VXSS 7423 Tip Top Secunty 05D30112_T19 $19,965 IS 519.734,45 $230.70 no change Mny 31 $0 00 $0.00 

2009 VXSS 43-1012 Tip Top Securiiy 05D30II2_MS $75,304.84 $73 304.84 $0,00 $0.00 $0(1(1 

Tip Top Security Tnlal 5122.273.99 5122.045.29 $230,70 $0,00 $000 

2009 vxsa 7416 Venture 07O30007_T8 530,000.00 $30,000,00 50.00 sooo $0,00 

2009 VXSS 7429 Venture 07O30007_T9 $30,000,00 530.000,00 50.00 sooo 50.00 

2009 VXSS T43-I062 Venture 07O300O7_TI0 540,000,00 $39,888.00 $112.00 no change May31 so.oo $0,00 

2009 VXSS 43-1085 Venture 07D30007_TII $30,000,00 $29,832.00 $168,00 no change MaySl $0,0(1 $0.00 

2009 VXSS 43-1111 Venture 07D30007_T12 $30,000.00 $9,248.00 $40,752,00 no change May 31 $0,00 $0.0(1 

Venture Total 5180,000,00 5I38.';68.00 $41,032.00 $0,00 $0.00 

2009 Total 510.998,698,88 $10,655,452.02 5343.246.86 $0,00 $0,00 

2010 vxsa 43-1133 E R l l 11 08O30002_Tll_M70 520.132.05 $20,132.05 SO.OO $0.00 $0,00 

2010 vxsa 43-11.33A E R l l II O8O30002_TII_M71 57,599,90 $7,5'J9.90 50,00 $0.00 $0.00 

2010 vxsa 43-1I33B ERII 11 08D30002_T11_M74 52,543.78 $2,343,78 50,00 $0.00 50.00 

2010 vxsa 43-1134 ER 11 II 08D30002_T11_M73 $17,672,96 $17,672.96 50,00 $0.00 50,00 

2010 VXSS 43-1134_A ERII II 0SO30002_TII.M72 $6,402.71 $6,402.71 SOdO $0.00 . $0.00 

2010 VXSS 43-ll34_D E R l l II 08D3O002_TI I_M75 $2,873.28 $2,873.28 $000 $0.00 $0.00 

2010 VXSS 43-ll34_E E R l l II 08O30002_TII_M76 $1,671.14 $1,671,14 $0.00 JO.OO $0,00 

2010 vxsa 43-1134J ERII II 08D30002_TII_M80 $16.01338 $16,01338 $000 $0.00 $0.00 

• II Total $74,909.20 $74,909.20 $0.00 $0.00 $0.00 

2010 vxsa 43-1134J ERII 12 08O30002_T12_M7 $384.90 $0.00 $384,90 no change Mny 31 $0,00 sooo 

12 Tolal $384.90 $0.00 $384,90 $0.00 $0,00 

2010 VXSS 43-ll34_B ERII 13 08O30002_T13_M2 $1,027,64 51.027.64 $0,00 $000 $0,00 

2010 VXSS 43-1134_C ERII 13 OaD30002_T13_M3 $7,047.51 . $7.047 31 $0.00 $0,00 $0.00 

2010 VXSS 43-ll34_H ERII 13 08D30002_T13_M4 $1,568.33 $1,368.33 $000 $0.00 $0.00 

13 Tulal $9,643.70 $9,643.70 SOOO $0,00 $0.00 

2010 VX58 43-1134_F ER 11 14 08D3O002_TI4_M2 $18.36008 $18,560.08 SOOO $0,00 $0,00 
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v x s a W A F 04 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor TaskOrder D O C U M E N T ComiTiitment At lual Cusl Balance Staius Paid May Cummit May 

2010 VXSS 43-1134_0 E R l l 14 08D30002_TI4_M3 $17,133.09 $17,135.09 $0.00 $0.00 so.oo 

2010 VXSS 43-1141 ERII 14 08O30002_TI4_M5 5106,192.03 J106.I92.OS sooo $0.00 $0.00 

14 Tulal 5141.88722 $141,887.22 50.00 $000 $000 

ER H Tulnl $226,823,02 $226,440.12 5384.90 $000 $0.00 

2010 VXSS 43-1147 Ind Hygiene Env IOP80066 $17,003.00 $17,005.00 50.00 $0.00 $0.00 

2010 VXSS 43-1147_A Ind Hygiene Env 10P80066 $3,693.00 $5,695.00 50.00 $11,00 50.00 

Ind llycicne Eav Tolal $22,700.00 $22,700.00 50.00 $0.00, 50.00 

2010 Tolal $249,525,02 (249.14012 $384,90 sooo 50,00 

W A F Tolal $55,334,451.09 $54,904,723.44 $449.72765 $0,00 sooo 

v x s a PR Suttus May F Y l l 
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VXSS WAF05-N3355 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2003 VXSS 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

CDM Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

VX58 PR Status May FYl I 
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VXSS WAF 06 - AS224 

FV PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0̂ 00 $0.00 

3S Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

VX58PR Status May F Y l l 
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VXSS WAF 07 - DEFHM758 

FV PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance status Paid May Commit May 

2007 VX58 7101 CDM 11 13 05D30109_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7157 CDM 11 13 05D30109_T13_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM II Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7275 CDM 11 9 05D30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 CDM 11 9 0SD30109_T9_M1S $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7331 CDM 11 
4 

12 OSD30109_T12_M12 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 • $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7323 ER 11 7 0SD30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER II Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VXSS 43-1048 ERII 11 08D30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ER II Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAF Total $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 
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VXSS WAF 08 - DEFHJM782 

F Y P P A P R Con t rado r Task Order D O C U M E N T Commilmenl Actual Cos l Balance Slalus Paid May Commit May 

2007 VXSS 7155 C D M I l 13 05D30I09_TI3_M5 $50,000,00 SSO.OOO.OO $0.00 JOOO $000 

2007 vxsa 7175 C D M 11 13 05D30I09_TI3.,M6 •$400,000,00 $400,000.00 $0.00 JOOO $0,00 

2007 VXSS 7191 C D M 11 13 05D30I09_TI3_M7 $150,000.00 $150,000.00 $0.00 $0,00 $0,00 

13 Total $600,000,00 $600,000,00 $0,00 $0,00 $0.00 

C D M II To la l $600,000,00 $600,000.00 $000 $0,00 $000 

2007 Tula l $600,000.00 $600,000,00 $0,00 $0,00 50,00 

2008 vxsa 7203 C D M I l 13 05D30I09_Tl'3_M8 5220,000,00 $220,000.00 $0,00 $0,00 sooo 

2008 VX58 7392 C D M II 13 05D30I09_TI3_M1S $75,000,00 $75,000,00 $0,00 50,00 sooo 

13 Total $295,000,00 $295,000.00 $0.00 $0,00 sooo 

2008 VXSS 7294 C D M I l 14 ( C A R D clinic) 05D30I09_T14_M7 $91,567 00 J91.56700 $0,00 $0,00 $0,00 

14 ( C A R D clinic) To la l $91.56700 $91,567.00 $0,00 $0,00 $0,00 

C D M II Total $386,567.00 $386.56700 $0,00 $000 $0,00 

2008 VX58 7253 Mount Sinai School of Medicine 08P80110 $93,008,60 J93,CO8.60 $000 sooo $0.00 

Mount Sinai Scfatral of Medicine Tula l $93,008,60 J93.CO8,60 $0,00 $0,00 $0.00 

2008 Tula l $479,575,60 $479,575.60 $0.00 $0,00 $0.00 

2009 VXSS 43-1035 C D M II 13 05D30I09_TI3_MI9 $140,000,00 $000 $140,000,00 no chance May 31 $0,00 $000 

13 To la l $140,000,00 $0,00 $140,000,00 $0 00 $0.00 

2009 VXSS 7413 C D M II 14 ( C A R D clinic) 05D30I09_T14_M11 $7,055.13 $4,056,21 $2,998,92 no change May 31 $0.00 $000 

14 ( C A R D clinic) To la l $7,055.13 $4,056.21 $2,998,92 $000 sooo 

C U M II To la l $147,055.13 $4,056,21 $142,998,92 $0,00 $0 00 

2009 VXSS 7270_A/B Univ. of Cincinnati 09D30009_TI $125,000 00 5125.000,00 $0,00 50,00 $000 

Univ. of Cincinnati Total $125,000.00 $125,000.00 $0,00 $0,00 $0,00 

2009 Tola l $272,055,13 $129,056.21 $142,998,92 $0 00 $0,00 

2010 VXSS 43-1148 CDM n 13 0SD30I09_TI3_M2I $25,000,00 $0.00 $25,000,00 no change May 31 $0,00 $0.00 

13 To la l $25,000,00 $0.00 $25,000,00 sooo $0,00 

2010 VX58 43-1155 C D M 11 15 05D30I09_TI5_MII $100,000,00 SlOO.dOOOO $0,00 sooo JOOO 

2010 VXSS 43-1156 C D M II IS 05D30I09_TI5_MI 1 $46,000,00 S46.000.00 $0,00 sooo JOOO 

2010 VXSS 43-1189 C D M U 15 05D30I09_TI5_M13 $350,000.00 $264,008 13 $85,991.87 ok May 31 $37,161.99 SOOO 

IS To la l $496,000.00 $410,008.13 $85,991.87 $37,161.99 $0,00 

2010 VXSS 43-1174 C D M I l 19 05D30I09_TI9 $2,500,00 $2,500.00 $0.00 $0,00 $0.00 

2010 VX58 43-1212 C D M U 19 05D30109_TI9_MI $150,000.00 $150,000.00 $0.00 ok May 31 V $«6,409.82 50,00 

19 To la l $152.50000 $152.50000 $0,00 $66,40982 $0,00 

C D M II To la l $673,500,00 $562,508.13 $110,991,87 $103,571 81 $0 00 

2010 VXSS 43-1031 Rescarclt Triangle Institute filter study I0F50OI1 $108,270,00 $43,454.00 $64.816,00 no cliange May 31 $0,00 $0.00 

niter study Total $108.27000 $43,454,00 $64.816 00 $0,00 $0 00 

Research Triangle Institute Total $108,270 00 $43,454,00 $64,816,00 $0,00 50 00 

2010 VX58 43-1149 Univ. of Cincinnati 09D30009_T1_MI $125,000,00 $125,000,00 JOOO $0,00 $0,00 

2010 VXSS 43-1188 Univ. of Cincinnati 09D30a09_TI_M3 $89389,00 $89,389,00 JO.OO JOOO $0,00 

2010 VXS8 43-1196 Univ. ofCincinnati 09D30009_TI_M4 $74,919,00 $49,046,34 $25,872,66 no change May 31 JOOO $0.00 

Univ. o fCinc innat i To la l $289,308.00 $263,435.34 $25,872,66 JOOO $0.00 

2010 Tola l $1,071,078,00 $869.39747 $201,680.53 $103,571,81 $0.00 

2011 VXSS 43-I2S6 C D M U IS 05D30I09_TI5_MI4 $70.540 00 $000 $70,540 00 no change May 31 $0,00 $0.00 

IS To la l $70,540,00 $0,00 $70,540.00 M O O $0.00 

2011 VX58 43-1263 C D M U 19 05D30I09_TI9_M2 $200,000.00 $25.-309,17 $174.49083 ok May 31 $25,509.^17 $0 00 

19 To la l $200,000,00 $25,509.17 $174,49083 $25,509,17 $000 

C D M II To la l $270,540,00 $25,509,17 $245,030,83 $25,509,17 $0.00 

2011 VXSS 43-I093A C D M III IID30OO6 $2,500,00 $0,00 $2,300,00 no change May 31 JOOO $0,00 

C D M III Total $2,500,00 50,00 J2,500,00 $0,00 $0,00 

2011 VXSS 43-1093 J M W A I1D30OO7 $2,500,00 $0,00 J2.500,00 no change May 31 50,00 sooo 

J M W A Tola l $2,500.00 $0,00 J2.500.00 $000 $0 00 

201 1 VXSS 43-1266 Research Triangle Institute IOFS0OII_M3 $9.75200 $0 00 $9,752,00 no change May 3 I $000 $0 00 
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VXSS WAF 09 - DEFHJM838 

FY PPA PR Contractor Task Orilcr DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2007 VX58 7176 CDM 11 6 05D30109_T6_M16 $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

6 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

CDM II Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2007 Total $88,775.00 $88,775.00 $0.00 $0.00 $0.00 

2008 VX58 7302 CDM II 6 05D30109_T6_M23 $10,000.00 $10,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7342 CDMIl 6 05D30109_T6_M25 $47,687.00 $47,687.00 $0.00 $0.00 $0.00 

6 Total $57,687.00 $57,687.00 $0.00 $0.00 $0.00 

2008 VX58 7233 CDM II 13 05D30109_T13_M9 $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

13 Total $5,200.00 $5,200.00 $0.00 $0.00 $0.00 

COM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0.00 

2009 VX58 43-1103 CDMIl 1 05D30109_TI_M24 $7,600.00 $0.00 $7,600.00 no change May 31 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM II Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 VX58 43-1158 CDM II 18 05D30109_T18 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 VX58 43-1158_A CDMIl 18 05D30109_T18 $47,500.00 $47,500.00 $0.00 ok May 31 $15,858.66 $0.00 

18 Total $50,000.00 $50,000.00 $0.00 $15,858.66 $0.00 

CDM 11 Total $50,000.00 $50,000.00 $0.00 $15,858.66 $0.00 

2010 Total $50,000.00 $50,000.00 $0.00 $15,858.66 $0.00 

2011 VX58 43-1219 CDM 11 18 05D30109_T18_M1 $90,459.00 $56,170.51 $34,288.49 ok May 31 $56,170.51 $0.00 

2011 VX58 43-1265 CDMIl 18 05D30109_T18_M2 $121,350.00 $0.00 $121,350.00 no change May 31 $0.00 $0.00 

18 Total $211,809.00 $56,170.51 $155,638.49 $56,170.51 $0.00 

C D M II Total $211,809.00 $56,170.51 $155,638.49 $56,170.51 so.oo 

2011 Total $211,809.00 $56,170.51 $155,638.49 $56,170.51 $0.00 

WAF Total $421,071.00 $257,832.51 $163,238.49 $72,029.17 $0.00 
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VXSS WAF 10 - FHMA49 

FY PPA PR Contractor TaskOrder DOCUMENT Commitment Actual Cost Balance Status Paid May Commit May 

2009 VX58 43-1017 CDM 11 15 05D30109_T15_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

IS Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

C D M II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAFTotal $250,000.00 $250,000.00 $0.00 $0.00 $0.00 
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VX58WAF11-FHG305 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paiil May Commit May 

2009 VXSS 43-1023 C D M U 10 05D30109_T10_M8 $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1023A CDM 11 10 05D30109_T10_M9 $27,907.00 $25,259.29 $2,647.71 no change May 31 $0.00 $0.00 

10 Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

CDM II Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

2009 Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

WAF Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 
5/31/2011 Database & Design 8. Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

- - -- . - —. -• - -. - --
. " V GenI Suppoft Oversight PE Study Remediation Oversighl Oversighl . Areas applied to W/^Fs 

- - - -

~ • ' •~, 
— 

Oversight PE Study Oversighl 
that are green LPV045 LRVOIS LRV019 LRV094 LRV023 

0BBCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

LPV 046 03 T 8AL0P 5O102D 08BCV004 2507 COOI .. . .. 1 - 5/5X13 $. . 100.000 s 100.000 S 100.000 S 100.000 

LRV 015 03 T 8AL06 5O102D OSBCRVOO 2507 COOI . . . : 1A-6IAX13 300.080 s 300.080 s 400.060 S 300.080 

LRV 015 03 T BALOE 50102D OSBCRVOO 2507 COOI , 2 -5 /4 /03 $ . 506.580. s 506,580 5 906.550 $ 606.580 

LRV 015 03 T SALOE 50102D 08BCRV00 2507 COOI , 3 - 6/4/03 

'-. , :• ••• 
$ 422.207 - : -• . $ 422.207 S 1,328.867 S 422.207 

LRV 015 03 T BALOE 5O102D OSBCRVOO 2507.CO01 .A-6IA/03 .i •- . - $-. ,., 156.133 s 156.133 s 1,485.000. S 156.133 

LRV 015 03 T SALOE 60102D OSBCRVOO 2507 COOI „ . . 6-6/4/03 

-• , . ;. ; --, 
$ „!..16.000 s 15.000 $ 1.500.000 $ 15.000 

LRV 019 03 T BALOE 50102D OBBCRVOO 2507 COOI , . IB-7/10/03 $: . - 236.161 s 236.161 5 1.736.161 $ 236,161 

LRV01903 .T8ALO6 50102D0SBCRV002507CO01 . . , 2A-7/10/03 $ .. 901.937 s 901.937 s 2.638.098 S 901.937 

LRV 019 03 T SALOe 50102D OSBCRVOO 2507 COOI , • . . 3A-7/10/03 $ 269.646 % 269,545 s 2.907.743 S 259.646 

LRV 094 03 T BALOE 50102D 06BCCO04 2507.CO01. . . . . 3A-7/10/03 $ 200.000 s 200.000 s 3,107.743 S 200.000 

LRV 015 03T SALOE 50102D OBBCRVOO 2507 COOI AA-7/10X13 

., • • ,•••• -
. 1.292.267 s 1.292.257 s 4.400,000 S 1.292.257 

LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI -.. 10-10/28/03 $. 203.510. s 203.510 % 4.603,510 5 203.510 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI _ . .2B-10/28X13 S 1.706.454 s 1.706.454 s . 6.309.964 $ 1.706.454 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 0001 AB - 10/28/03 $ 110.026 s 110.025 % 6.419.9S0 S 110,026 

LPV 142 03 TBALOP 50102DD8BCCO04 2507 COOI . . • AB-10/23/03 $ 600.000 s 600.000 i 7.019.9S0-

LPV 142 03 T SALOP 5O102D OSBCCOCM 2507 COOI. ... AB-10/26/03 $,. 321.703 s 321.703 s 7.341.693 

L P V 142 03 T SALOP 50102D OSBCCCXM 2507 0004 . _3B - 10/28/03 $ -. 278.297 s 278.297 s 7.619.990 

LRV 026 03 .TC SALOE 50102D OBBCRVOO 2507 COOI . : . 1D-.10/29/03 s 27.363 

, . • : '. 
s 27.363 s 7.647.363 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2S07 COOI 20-10/28/03 s 731.900 s 731.900 s 8.379.253 

i-T\it u>>.i (.r uni.C£ Su'02O CuGCRVCG ZSC7.COC4 3C-.10.'20.'C3 e s 17.815 s 8.397.068 

LRV 026 03 TC BALOE 5O102D OBBCRVOO 2507 COOI 4C - 10/29/03 .$ . .122.922 $ 122.922 s 8.519.990 

LRV031 03 TC SALOE 50102D OBBCRVOO 2507 COOI . . . . , IE - 10/29/03 $. . 236.472 s 236.472 s 8,756.462 

LRV 031 03 TC SALOE 501020 OBBCRVOO 2507 COOI . . . 20 -10 /29 /03 $ . . 1.883.588 s 1,8B3.588 $ 10,640.050 

LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 C004 . . . 30-10/29/03 $ (144.033) $ (144.033) $ 10,496,017 

LRV 031 03 TC BALOE 50102D OBBCRVOO 2507CO04 . . . , , 40-10/29/03 $ 1.660.973 s 1.650.973 $ 12.146.990 

LPV 037 04T BALOP.302DD2C 08BCC004 2507 COOI . .IF-A/fJOA $ 470.552 s 470.552 % 12.517,642 

LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 C0C1 . 2E-A/6I0A $.. 1.054.448 s 1.054.448 s 13,671,990 

LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 CtD01. , 2E - 4/6/04 ... $. 202.684 s 202.684 ! 13.874.674 

LPV 037 04 T SALOP 302DD2C0SBCCO04 2507 COOI . . 3E-4 /6AM $. 309.448 

,• - . • 
s 309.448 s 14.184,122 

LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOI . 4E - 4/6/04 $ . 1.067.868 s 1,067,868 i 15.251.993 

L P V 037 04 T BALOP 302DD2C 0SBCBB06 2507 COOI 5A-4/6/04 s 11.742 s 11,742 s 15,263,732 

LPV 037 04 T B/VLOP 302DD2C 0SBCBB06 2507 COOI . 5A-4/6/04 $ B.25S s 8.258 s 15.271.990 

LRA 019 04 T BALOR 3020D2C OSBCRVOO 2507 COOI . • .1G-6/1/04 s .137.379 s 137.379 s 16.409,369 

LRAOlO 04 TBALOR 302DD2C OSBCRVOO 2507 COOI 2F - 6/1/04 ,s 817.726 s 817.726 $ 16.227,095 

LRA019 04.T BALOR 302DD2C OBBCRVOO 2507 COOI . ,3F-6/1/04 s ... 204.496 s 204.496 $ 15,431.591 

LPV 085 04 TBALOP 302DD2C OBBCCCXM 2507 COOI . , 3F-6/1/04 s 268.000 $ 25S.000 s 16.689,591 

LRA019 04TS/«.Ot!302DD2C OSBCRVOO 2507 COOI . ,4F-6/1/04 $ 399 s 399 s 16,589.990 

LRA019 04 T SALOR 302DD2C OBBCRVOO 2507 COOI , , 4F-6/1/04 

.. • . : 
s 2.690.000 s 2.690.000 $ 19.379,990 

LSP023 04 TR2 OSL 302DD2COSBCBB02 2507 COOB -. . .- 6-6/1/04 - , . $ 40.000 s 40.000 $ 19,419,990 

LRAD3A OA T BALOR 302DD2C OBBCRVOO 2507 COOI IH r 7/7/04 % . 256.390 s 255.390 s 19.676.380 

LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI - . 2 G - 7 / 7 / 0 4 $ , 13.610 $ 13.610 $ 19.689,990 

LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . 2G-7 /7 /04 $ 1.996.701 

• 
$ 1.996.701 s 21,686.691 

LRA034 04 T BALOR 302DO2C.08BCRV00 2507 COOI . .3G-.7/7/04 s • 137.953 s 137,953 s 21.824,644 

LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI .. 4G - 7/7/04 _ $ . 2.473.622 s 2.473.622 s 24,298,266 

LRV 011 04 T BALOE 3 0 2 D C ^ OSBCRVOO 2507.C001 . _ . . .11-9/20/04 .59.537 s 59.537 s 24,357,803 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI . 2tl-9/20/04 s 210.463 .... s 210.463 s 24,568,266 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI .- 211-9/20/04 s 439.195 , - s 439.195 $ 25,007,451 

LRV 011 04 T BALOE 302DC:6C OSBCRVOO 2507 COOI , - . . ,• 3h-9/20/04 s 42.648 s 42.648 $ 25,060,109 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI „4h-9 /20 /04 $ 475.803 $ 475,803 s 26.625,912 

LRA 038 04 T BALOR 302DO2C OBBCRVOO 2507 COOI .. . 4lt - 9/20rt34 ' 1 , $ . 271.724 s 271,724 s 25.797.636 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI ., ,6A-9/20/04 .-, S 72.364 s 72.354 s 25.869.990 

LPV 253 04 T BALOP 302DD2E 08BCCO04 2507 COOI , '21-10/S/04 s. 139.376 s 139.376 s 26.009.366 

LPV 253 04.TCD SALOP 302DD2E 08BCCO04 2507 COOI 21-10/BXlA . . . , s. . 25.624 s 25.624 s 25.034,990 

LRA 001 05 T BALOR 302DD2C OSBCRVOO 2507 CCXll - IJ-12/21/04 .$ 202.047. % 202.047 s 26.237.037 
LftA 001 OS T BALOR 302DD2C OBBCRVOO 2507 COOI . 2J-12/21/04 s ..- .881.518 .... s 881.618 s 27.118,665 

LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOI . 3 1 - 12/21/04 

.,• 
..... . , . . s .380.681 . - .. . „ : , . . > , . s 380.581 s 27,499.236 

LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI . -, - . 41-12/21/04 

- . • 
s (464.246) 

_ .• ... 
s (464.246) s 27.034.990 

LPV 044 05 T SALOP 302DD2C 08BCCO04 2507 COOI . . . .1 -3J -2 /18 /05 

• . • .• . -
s 79.463 $ 79.463 $ 27.114,463 

LPV 044 05 T BALOP 302DO2C OBBCCCXM 2507 COOI . - . . . . 3J-2/18/05 • •••7 „ _ $ . 205.865 ,.' ,. s 206.865 $ 27.320.318 

LRV01503 .TBAL0E50 t02D0SBCRV002507CO01 . . . -, .. .. ,. .- 50-2118105 •,r.,-

. •.• •.' 
s . (15.000) . - . i . - :,: , . . . . . s (15.000) $ 27,305,318 S (15,000) 

L R V 0 1 5 0 3 T 8 A L O E 5 0 1 0 2 D 0 B B C R V 0 0 2 5 0 7 C O 0 1 . < • . . .. •.. . 4J -2 /1S /05 $ . ... 16.000 S 15.000 $ 27,320.318 S 16,000 

LRV 011 04.T BALOE 302DC:6C OBBCRVOO 2507 COOI ,- AJ-2113105 ,,-. ... .- — ,.. $ . . 19.931 $ 19.931 $ 27.340.249 

LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOI . - - - AJ-2118X15 s . '1.066 $ 1.066 s 27.341,315 

LRA OOS 05 T BALOR 302DD2C OSBCRVOO 2507 COOI - .AJ-2118105 

'••- : 
$. 42.459 

.. •. • , 
, , . .,. ,̂, s 42.459 s 27,383.774 

LRAOOS 05 T SALOR 302DD2C OSBCRVOO 2507 COOI- . . -- -.: . AJ-2118X15 -r.. :• -

... . •..-. 
$- .1.000.000 

-,. •.,. •'.. . , • •. • , " 
s 1.000.000 s 28.383.774 

LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOI . - . - AJ-2113105 

'•'..... 
$ 1.403.027 

•, .-• 
s 1,403.027 s 29,786.801 

LPV 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOI , . . - -:- -- 1K-211BX15 s • -14.672 

'• -,.-.• . - . . - ..•. " 
s 14.672 s 29,601,473 

LRA 008 OS T BALOR 302DD2C OSBCRVOO 2507CM01 . IK-2/18/05 $ . . 257.288 . ^ . 

. • 
^ 

.. .•• -
s 257,288 s 30,056,751 

LRA 008 05T BALOR 302OD2C OBBCRVOO 2507 COOI •• - •-. „ . , . .2K-2/18/05 $- - 1.796,160 . s 1.796.160 s 31,864.921 

LRV Ol 1 04 T SALOE 3 0 2 O C ^ OBBCRVOO 2507 COOI . . . - : 6B-2116X15 

,;• , 
S - (6.513) 

.•- . . • *- . 
„ • s (6,513 s 31,848,408 

LRV 011 04 T 8ALOE 302DCSC OSBCRVOO 25O7C001 . - . . 6B-2118X15 ., S- --J (13.418) .. . '.,' •• - s (13.418 s 31.B34.990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAf No. 5 WAF No. 6 VVAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

5/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Suppon Oversight PE Sludy Remediation Oversight Oversight Areas applied to WAFs 

- - -. ' . " r ." " -_ 
GenI Suppon PE Sludy Oversight 

that are green LPV046 LRVOl 6 LRVOl 9 LRV094 LRV023 
08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

LPV 037 04 T SALOP 302DD2C 08BCBB06 2507 C002 • 5E-6/13ra5 i (6.430) S (6.430) S 31,828.560 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 1L-6I13X/5 S 82,209 s 82.209 s 31.910.769 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2507 COOI . IL-5/13/06 s 66.090 s 56.090 % 31,956.859 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2L-6/13/05 S 783.230 s 783,230 s 32,760.089 

LRA 019 05 T BALOR 302OD2C OBBCRVOO 2607 COOI. 2L-6/13/05 s 128.019 s 128.019 s 32.878.108 

W4X607 04/05C 26W10NN 405FB2A 2507 COOI 3K-6/13/06 $ 30.000 % 30,000 s 32.908.108 

LPV 095 05 T BAO-OP 302DD2C 08BCCO04 2507 COOI 3K-6/13/05 S 3.910 s 3.910 s 32,912.018 

LRA 019 05 T 8/VLOR 302DD2C OSBCRVOO 2507 COOI AK-6/13/05 S 1.406.542 s 1,406,542 s 34.318.660 

LRA 019 05 T SALOR 302DO2C OSBCRVOO 2507 COOI 1M-6/2SA)5 s 70.723 $ 70.723 s 34.389.283 

LPV 095 06 T SALOP 302DD2C OSBCCCXM 2507 COOI 1 M - 603105 s 133.793 s 133.793 $ 34.523,076 

LRA 019 05 T BALOR 3020D2C OSBCRVOO 2507 COOI . 2M - 608/05 s 2.695.013 s 2.696,013 s 37.218,089 

LRA 019 05 T BALOR 302[)D2C OBBCRVOO 2507 COOI 2M • 60BX15 % 547.005 s 547,005 s 37,765,094 

LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 CCXll 3L - 608X15 s 15.207 s 16.207 s 37,781.301 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI AL-6128X15 $ 3.637.269 s 3.537.269 $ 41.318.560 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2607 COOI IN-9/12/05 s 61.529 s 61.529 s 41.370,089 

LPV229 05 T 8/kLOP 302DO2C 08BCCO04 2607 COOI IN-9/12/06 $ -61.127 s 51,127 i 41.421.216 

LPV229 05 T SALOP 302DD2C OBBCCCXM 2507 COOI 2N-9/ l2 ro5 s 443.344 s 443.344 s 41,864.560 

LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI 2N-3/12105 $ 632.398 s 632.398 i 42.496,958 

LRA046 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 3M-3/12/05 s 327.882 $ 327,882 s 42.824.840 

LPAOAB 05 T BALOR 302DO2C OSBCRVOO 2507 COOI AM-9/12/05 s .31.320 s 31.320 s 42.666.160 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 1 •O'-12/13/05 s 5.885 s 5.8B5 s 42.B6i.U46 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2607 COOI 2 " 0 - - 12/13A)5 $ 1.384.773 % 1.384.773 s 44.246.818 

LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507COOI 3 N - 12/13/05 s 360.211 $ 360.211 s 44.607.029 

LRVOl 1 04 T SALOE 302Dt:6C OSBCRVOO 2507 COOI 3N and 6C-12/13/05 $ 62.423 S (52.423) s s 44.607.029 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI AN-12113105 $ 49.131 s 49.131 s 44.666.160 

LSP023 04 TR2 OSL 302DD2C 08BCB802 2507 COOB 60-12113X15 S (13.418) s (13,418) s 44.542.742 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 3-0- - 415/06 $ 502.577 $ 502677 $ 46.145.419 

LRA 007 06 T BALOR 302DO2C OSBCRVOO 2507 COOI 3-Or • A/5106 s 4.661 s 4.661 s 46.160.080 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI 2P • 4/5/06 5 3:131.461 s 3.131.461 s 48.281.641 

LRA 007 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2P - 4/5/06 S 297.560 $ 297,660 s 48.579.201 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI IP •A/5106 s 312.540 $ 312.540 % 48.S91.741 

LRA 007 06 T SALOR 3020D2C OSBCRVOO 2607 CO01 IP-4/5/06 i 97,163 s 97,153 s 48.988.894 

LRA 007 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 4X>- - A/5/06 % 2.504.847 s 2.504.847 s 51.493.741 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 4-0" - 4/5/06 s 849.000 $ 849.000 s 62.342.741 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOI 1Q-5/30ra6 s (33,638.00) $ (33.538) s 52.309.203 

LRV 007 06 T BALOE 302IX5C OSBCRVOO 2607 COOI 2Q-5)30«)6 S 320.679.00 s 320.679 $ 52.629.882 

LRV 007 06 T BALOE 302CX;6C OBBCRVOO 2507 COOI 3P-6/30/06 s 67.026.00 s 67.026 s 52.696,908 

LRV 007 06 T BALOE 3020060 OSBCRVOO 2507 COOI 4P-5nO/06 i 1.945.833 s 1.945.833 s 54,642,741 

LRA027 OST S/kLOR 302DD2C OBBCRVOO 2507 COOI IR.6112X16 s 114.066.00 s 114.065 s 54.756.B05 

LRA027 06T 8/U.OR 302DD2C OBBCRVOO 2507 CX)01 2R-6/12/06 s 453,166.60 s 453.157 $ 56.209.973 

LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOI 2R-5/12/06 S 870,565 s 870.565 s 56.080.538 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 30-6/12/06 s 311.164 s 311.164 s 56.391.702 

LRA027 067 SALOR 302D02C OSBCRVOO 2507 COOI 40-6112106 s 1.436.784 s 1.436.784 s 67.828,486 

LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOI 40-6112X16 % 314.255 $ 314.265 $ 58.142.741 

Transfer LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S'Bra/06 S 423,644 $ (423.644) J s 58,142,741 

LRV 007 06 T S/kLOE 3020060 OSBCRVOO 2507 COOI 4S 8/9/06 s (170.290) s (170.290) $ 57,972,461 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 4S S/9/06 % 170.290 s 170.290 $ 58,142,741 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI IS-318X16 s .• 35.041 

• -
s 35.041 s 58,177,782 

LRA 035 05 T SALOR 3020D2C OSBCRVOO 2507 COOt 15-8/8/06 s . 374.519 ,$ 374.519 $ 58,552,301 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2S -8/8/06 s 61,403 s 61.403 s 58,513,704 

LRA 038 06 T BALOR 302DD2C OBBCRVOO 2507 CXXll 25-8/8X16 s 1,961,373 s 1.961.373 s 60,676,077 

LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 4R.-8/S/06 s 274.761 s 274.761 s 60.849.838 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI . 4R - 3/3106 s 1.117.407 s 1.117.407 s 61.967,245 

LPV 159 06 T SALOP 302DD2C OBBCCCXM 2507 COOI 3R • 8/8/05 s 235.000 s 235.000 s 62.202.245 

Transfer LRA 038 06 T SALOR 302DD2C OSBCRVOO 2U and 4T-9/22/06 s (159.018) s 159.018 s s 62,202,245 

LPV226 06 T SALOP 302OO2C 08BCCO04 IT-10/24/06 s 2.484 $ 2.484 $ 62.204.729 

LPV226 06 T SALOP 302DD2C OSBCCCXM 2 V - 10/24/06 s 365.891 $ 366.891 s 62.570.620 

LPV226 05 T SALOP 302DD2C 08BCCO04 3T-10/24/06 s 7.125 s 7.125 s 62.577.745 

LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI AM-12112X16 S . (68.858) s (6S.S5S) s 62.508.687 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 2W-12112106 s 68.868 s 68.858 62.577,745 

LRA 002 07 T SALOR 3020D2C OSBCRVOO 2507 COOI 2W-12112106 $ 917.616 $ 917.616 $ 63,496,260 
LPV019 07 T BALOP 302DD2C 08BCCO01 2507 C004 3 U - 12/12/06 s . 56.000 s 66.000 % 63,550,260 

LPV 019 07 T SALOP 302DD2C 08BCCCX12 2507 C002 3U-12112X16 5 55.000 s 65,000 s 63,606,260 
LPV 019 07 T SALOP 302OD2C OBBCCCXJB 2507 COOB 3 U - 12/12/06 S 55.000 s 55,000 $ 63,660,250 

LRA 0O2 07 T lALOR 302DD2C OBBCRVOO 2507 COOI 3U-12/12/06 $ 782.486 . . . . s 782,485 s 64,442,746 
LPV 019 07 T B/kLOP 302OD2C 08BCCCX17 2607 COOB .7-.12/12/06 

- .- • -
$ ' " 35.000 s 36,000 s 64,477,745 

LRA 006 07 T BALOR 302DD2C OSBCRVOO 2507 COOI IU •• 2/6/07 462.925 

- •, 
i 462,926 s 64,930,670 

LRA 006 07 T BALOR 302DD2C OSBCRVOO 2507 COOI ' 2X - 2/6/07 s 749.330 

• •," 
s 749,330 s 66,580,000 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 CXXll . 2X - 2/6/07 s 20.828 s 20,828 s 65,700,827 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2607 COOI 2X - 2/6/07 s 909.332 s 909.332 s 66,610,169 

LRA 005 07 T SALOR 302OD2C OSBCRVOO 2507 COOI 3 V - 216/07 s 757.76S s 767.768 $ 67,367,927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WNF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

5/31O011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppori Processing DOJ Support (Advances 

GenI Support Oversight " PE StiTdy Rerriediation Oversight Oversight -~ — " A r e a s - applied to WAFs GenI Support Oversight " PE StiTdy Oversight Oversight 
that are green . LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 0SBCC004 OSBCRVOO 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507-coot - • - , 4W-2/6/07. s. - 3.284.135 . -1 . , - '. -' $ 3,284.136 S 70.662.062 

LRA 006 07 T BALOR 302DD2C OBBCRVOO 2507C001 r, •- -• AW-2/6X17 ., . „ . . . - , . „ - . - . , % 43.452 

•• , 
S 43.462 S 70.695.514 

LPV 062 07 T SALOP. 302DD2C 08BCCO07 2507 C003 - 7A-2/6/07-

• - • ;. • 
s • 282.231 S 282,231 $ 70.977.745 

LPV 125 07 TCD SALOP 302DD2C 088CCO04 2507 CO01 $ -141.526 

.:..•:, ̂  , - • . 
s 141.526 S 71.119.271 

LPV 125 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI • -2Y-S /7 /07 s 1.668.839 . . . s 1.668.839 s 72.788.110 

LPV 125 07 TCD BALOP 302DD2C OBBCCCXM 2607 COOI 3W-5/7X17 %- 93.69S s 93.698 s 72.881.808 

LRA021 07TSALOR 302DD2COBBCRVOO2607COOI • . 3W - 5/7/07 % S6S.706 

. • _ ... 
- s 858.706 i 73,740,514 

LRA 021 07 T BALOR 302DD2C OBBCRVOO 2607 COOI 3W-'5/7/07 s •• 217.284 - , s 217.284 s 73,957.798 

LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOI • 4X-6/7/07 . 3.468.312 

• •. • -
s 3.488.312 s 77,426,110 

LPV 126 07 TCD BALOP 302DD2C OBBCCCXM 2507 C003 • • 8-5/7/07 - ...... ..- :- - . . . . - $ - 67.200 . _ s 67.200 $ 77,483,310. 

LRA 037 07T BALOR 302DD2C OBBCRVOO 2507 COOI • • -• - IW-7/12X17 S 56.008 . - , . % 66.008 $ 77,549,318 

LRA 037 07 T 8/kLOR 302D02C OBBCRVOO 2507 COOI ' 2Z-7/12I07 

$ -• 
949.610 $ 949.510 s 78.498.828 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI • 3X-7/12/07 $- . . - 86.638 s 85.638 s 78.584.466 

LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - • • - AY • 7/12107 , -,, - - , - - - ->.. .s- 1.025.484 .. . 

-• . - ̂  , .,. 
s 1,025.434 i 79.609.950 

LIVk 037 07 TSALOR 302DD2C OBBCRVOO 2607C001 - 4Y-7/12107 , _ . , - • • , , „ • 

$ •• 
53.552 

, • . 
s 53,652 s ,79.673.602 

LRV 009 07 T 9AL0E 302DC6C OBBCRVOO 2507 C001 ..... AY-7/12107 - .; .. - - - $ 400.000 , , _ „ :- $ 400,000 $ 80.073.602 

L P V 166 07 T BALOP 302D02C OSBCCCXM 2507 COOI 7C - 7/12/07 - , . . ,.- ,, S- • 10.500 s 10,500 s 80.084.102 

LFtA 037 07 T BALOR 302DD2C 08BCRV00 2507 COOI 7C-7/12ra7 • - T-' . ... - . . .. - .- . S -.- 99.208 

• . 
s 99,208 $ 80.183.310 

LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2607 COOI • 1X-BOX17 S 71.415 . , .- s 71.416 $ SO.254.726 

D7P041 07 T 72DP 302OO2D HQOOBMOO 2507 - 1X-BOX17 S - - 26.943' 

- - . - .- • . 
3 25.943 3 OU.231.CC9 

Lf>V IBS 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOI - - 2AA-8r2l07 ... s 1.126.923 

•- • 
s 1.126,923 s 81.408.592 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 , • •3Y- 8/2107 % . 23.057 s 23,057. s 81,431,649 

Lf !A 037 07 T SALOR 302DD2C OBBCRkAX) 2507 COOI- 42 - 3/2X17 - - . , . $ 99.208 

.. , , . •- • 
s 99,208 $ 81,530,867 

LRA OBB 07T BALOR 302DD2C OBBCRVOO 2507 COOl AZ - B/2107 s 2.248.429 $ 2.24S.429 s 83.779.286 

LPV IBS 07 TCD 8/kLOP 302DD2C OSBCCCXM 2507 COOI • - - - • • •4Z^ 8/2107 s 62.225 ,.. . . ,. s 62.225 $ 83.841.511 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI — - 70-8/2/07 - - . (99.208) s (99.208) : 83,742.303 

LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOI -- • - . 7D-312/07, $ 104.516 s 104.516 s 83,846,819 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 - - - - • • eA-312/07 . . . . „ . - . . $-- . 266.677 $ 266.677 % 84,113,496 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 - SA - B/2107 - :. S 133.323 i 133.323 s 84,246,819 

D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 • SA-8/2107- $ 335.000 s 335.000 s 84,581,819 

2W6E62 0607 C 3 252W0NN405F84A 2571 • • - 3A-BOX17 

•, • •• 
s 40.000 s 40.000 $ 84,621,819 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 3-8/2X17 

. - • 
S - 100.000 s 100.000 s 84,721,819 

Lr>V IBS 07 TCD BALOP 302OD2C 08BCCCXM 2507 COOI 1Y-3/4/07 'S - • • 62.225 ... 

• - , •- -
- . 

. .. • • 
s 62.225 s 84,784,044 

LPV 222 07 T BALOP 302DD2C OBBCCCXM 2507 COOI - 1Y-9/4/07 s 52.295 s 62.296 s 84,845.339 

L P V 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI ' 2BB - 9/4/07 $ 403.425 - s 403.425 s 86,249,764 

LPV 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOI 2BB - 9/4X17 

- — • 
s- 204.147 s 204.147 s 85,453,911 

D7P059 07 TCD 720P 302DD2C HQOOBMOO 2507 2BB - 9/4/07 s 221.810 .. . s 221.810 s 85,576,721 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB-9/4/07 s 28.190 s 28,190 s 85.703.911 

D7P060 07 TCD 72DP 302OD2C HQOOBMOO 2507 2BB - 9/4/07 t 88.423 s 88,423 s 85.792.334 

LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2607 CXXll 3Z - 9/4/07 S 89.086 s 89.086 s 86.881.420 

LPV IBS 07 TCO SALOP 302DD2C 08BCCO04 2507 COOI • AAA-9IAX17 - s (52.225) 

- • -
s (62.226) s 85.819.195 

LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOI 4AA-9/4/07 , — s . 296.972 > - - - s 296.972 % 86.116.167 

LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2507 COOI 4AA-9/4/07 .... - ... . $ 246.631 s 246.631 s 86.362.798 

LRV 021 07 TCD BALOE 302DCKC OBBCRVOO 2507 COOI 4AA -9/4/07 s - 81.316 . , 

. . • . 
s 81.316 S 86,444,114 

LRV 021 07 T BALOE 302OC6C OBBCRVOO 2507 COOI • • 4/kA - 9/4/07 s - 31.283- - s 31.283 s 86.476.397 

D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E-9/4/07 • - . 1.577 . .. ' s 1.577 s 86.476.974 

LP\/233 07 T SALOP 302DD2C OSBCCCXM 2507 COOI IZ-10/11/07 s - .154.886 

- : • 
s 154,685 s 86.631.860 

L r ^233 07 T BALOP 302DD2C 0eBCCO04 2507 COOI • " 200-10111/07 . . . • : - „ S - • 60.220 s 60,220 s 86.692.030 

LPV227 07 T BALOP 302OD2C 08BCCO04 2507 COOI 2CC-10/11/07 $ 10.000 s 10,000 s 86.702,080 

LPk/240 07 T BALOP 302OO2C OBBCCOCM 2507 COOI 2CC-10/11/07 s - 7.160 . -- . _ s 7.150 $ 86.709.240 

D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 • 2CC-10/11/07 $ 149.830 - - - % 149.830 s 86,869.070 

D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 2CC -10111X17 s 1.206.648 s 1.206.648 s 88,065.718 -
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA-10/11/07 % 214.799 $ 214.799 S 68.280,517 

D7P084 07 T 720P 302DD2C OSBCTAOO 2507 3AA- 10/11/07 % 16.724 s 16.724 % 88.297.241. 

LfCAOSI 07 T BALOR 302OD2C OBBCRVOO 2607 COOI ' . 4BB-10/11/07 s 7.306 s 7.305 S 88,304,646 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 . 7 F - 10/11/07 

»• 
5.308 s 5.308 s 88,309.854 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 SC-10/11/07 s 229.660 $ 229.680 $ 88.639,534 

D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 9B-10/11/07-

• -
S, 3659 

. • . 
- --- -s 3.659 i 88,543,193 

D7P0B6 07 TCD 72DP 302DC^C OBBCTAOO 2507 2 E E - 1/8/OS s (1.206.648) 

, ,- • - , .. . 
s (1.206.648) % 87.336.545 

D7P0S6 07 TCD 72DP 302DC;6C OSBCT/kOO 2507 . 8E-1/8XIB ... , , .. - - s 1.206.648 $ 1,206.548 % 88.543.193 

LRA021 07 T BALOR 302D02C OSBCRVOO 2507 COOI - 3 C C - 1/8/08 % - (1.075.990) s (1.075.990) i 87.467.203 

D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 3CC-1/8/08- $ - - (130.658) s (130.668) % 87.336.545 

LRA021 07 T BALOR 302DD2C OSBCRVOO 2607 COOI 2EE - 1/BX18 s 1.076.990 . .. ...... . s 1.075.990 « es.412.S35 

D7P0B4 07 TCD 72C1P 302DD2C OBBCT/kOO 2507 • 2EE - 1/a/os % 130.658 

• • - • , • -
$ 130.558 88.543,193 

D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 • 8F - 3/3/08 5 ' - (229.680) $ (229.680) $ 88,313,513 

D7P0S4 07 T.72DP 302DD2C OBBCTAOO 2507 , - 3DD-- 3raro8-

• 
• - - - -S 229.680 

• - - • 
. . - s 229.680 s 88,543,193 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 1AA-12n/07 S - -480.584 - . 

,̂  • ... 
s 480.584 $ 89,023,777 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI " ' • — 2DD-12/3X17 % 538.446 - , . % 538,446 s 89,562,223 

LRA0O4 08 T BALOR 302DD2C OBBCRVOO 2507 COOI • 200 - 1213X17 

- • ' • 
s 2.151.312 

.... • -., ,. . 
. , . , , , . , - „ 

. ... , - • 
s 2,151,312 % 91,713,536 

LftA004 08 T BALOR 302OD2C OBBCRk/OO 2507 COOI " • BBB-120 /07 , - % 1.278.653 i 1,278.663 $ 92,992,188 

LRAOOA 03 T BALOR 302DD2C OSBCRVOO 2507 COOI •3BB-1213107 

--• 
% - 1.366.261 ... . % 1.366,261 s 94,358,449 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAf No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 3 WAF 10 WAF 11 TOTAL Cum Total 

5/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Suppori Oversighl P E Study Remediation Oversight Oversighl Areas applied to W/kFs 

.. . 
GenI Suppori Oversighl P E Study Oversight Oversighl 

that are green LPV046 LRV015 LRV019 LRV094 LRV023 
08BCV004 OeSCRVOO OBBCRVOO 0BBCC0O4 OBBCRVOO 

LRA004 OS T SALOR 302D02C OSBCRVOO 2507 COOI 4 C C - 12/03/07 S ' 1.633.739 S 1.533.739 $ 95.992.186 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4 C C - 12103X17 s 320.034' S 320.034 % 96.312.222 

LPV021 08 T BALOP 302DD2C 0BBCCO04 2607 COOI ' . 7 0 - 12X13107 8.223 $ 8.223 % 96.320.445 

LP\ra21 08 T BALOP 302DD2C 08BCCO04 2507 COOI 8 0 - 12/0-3/07. S 66.307 % 65.307 % 96,385.752 

LPV021 OS T SALOP 302DD2C OSBCCCXM 2507 COOI • SF -3/3/08 . ... - s- (65.307) % (65.307) % 96,320.446 

LPV021 08 T BALOP 302DD2C 08BCCO04 2507 COOI 3 0 0 -3/3/08 % 66.307 - - % 65.307 S 95.385.762 

LftA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI IBB 3/14/08 $ ' 109.537 ... 

• ' - . 
--- - % 109.537 % - 96.495.289 

LRAOl 7 08 T 8AL0R 302DO2C OBBCRVOO 2507 COOI 2FF 3/11/08 S 1.571.896 ' - % 1.571.896 % 98.067.185 

LRA017 08 T BALOR 302OD2C OBBCRVOO 2507 COOI BEE 3/11/08 S 776.098 % 776.098 % 98.843.283 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 4DD 3/11/08 $ 222.435 - - % 222,435 % 99.066.718 

LRAOl 7 OS T BALOR 302OD2C OBBCRVOO 2507 COOI 4DD 3/11/08 s 2.376.246 S 2.376,245 % 101.441,963 

LRA017 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 7H 3/11/08 . 193.789 s 193,789 s 101,635,752 

LPV069 08 T SALOP 302DD2C 08BCBD03 2607 C001 9C 3/11/OS — $ - 15.000 5 15,000 s 101,650,762 

LRA027 OBT SALOR 302DD2C OSBCRk/OO 2507 COOI I C C 6/19/08 S ' 99.399 % 99,399 s 101,760,161 

LRA027 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 2GG 6/19/08 S 552.004 % 552,004 $ 102,302,155 

LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI BFF 5/19/08 s 126.452 % 126,462 s 102,428,607 -
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI BFF 5/19/08 s 313.013 •-,1 % 313,013 $ 102,741,620 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 4EE 5/19/OS s 2.972.145 % 2.972.145 % 105,713,765 

LPV102 OS TCO ALOP 302DO2C OSBCCCXM 2607 COOI 71 6/19/08, s • 528.456 $ 628;456 s 106,342,221 
LPVtn2 OR TCD .ALOP .3ti?nn?c nflBCf:on4 2.607 cno i • BH 5/19AJB $ 200.000 s 200.000 % 106,542.221 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI " 90 5/13X16 S -60.000 $ 60.000 s 106.592.221 

LPV102 08 TCD ALOP 302OD2C OBBCCCXM 2507 COOI 9E 60SX1B $ (50.000) s (50.000) % 106.642.221 

LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI • 2HH -6/25/08 s 50.000 s 50.000 % 106.592.221 

LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOI 1DD 6/25/08 66.064 % 56.064 % 106,558.285 

LPV167 08 T BALOP 302DD2C OSBCCOCM 2507 COOI 211 6/26/08 s 40.600 

• - • 
% 40.600 s 105,698,836 

LPV167 OS T BALOP 302OD2C OBBCCCXM 2507 COOI BGG 6.'25A1B 27.085 s 27.085 $ 106,726,970 

LPV167 08 T BALOP 302DD2C OSBCCCXM 2507 COOI 4FF 6/25/08 % 31.262 s 31.262 $ 106,757.232 

LPV167 08 TCD SALOP 302DO2C OBBCCCXM 2507 COOI 4FF BOS/OB s 536.000 S 636.000 s 107.293.232 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 4FF 6^5X13 % 760.000 $ 750.000 s 108.043.232 

LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOI " 7J 6/26/08 s 2.056 s 2.056 s 108.046.288 

LPVIBO 08 TCD BALOP 302OD2C 0BBCBD03 2607 COOI 9F -605X18 — -$ 100.000 s 100.000 $ 108.145.288 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2JJ - 704X18 - 737.548 % 737.548 $ 10B.SS2.S36 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI •3HH - 7/24/08 s 12.452 s 12.452 s 108.895.288 

LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOI •"• BHH 7/24/OS % 513.240' . - % 613.240 % 109.408.628 

LRA034 08 T BALOR 302OD2C OSBCRVOO 2507 COOI 4GG 7/24/08 $ (750.000) s (750.000) % 108.668,528 

LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2607 COOt 4GG 7/24/08. . ~ $ (613.240) s (513.240) % 108,145,268 

Lf!A027 06T SALOR 302DD2C OSBCRVOO 2507 COOI " I E E -8/25/08 s (99.399) s (99.399) % 106,045,889 

LPV167 08 T BALOP 302DD2C OBBCCOCM 2607 COOI - I E E - 8125/08 s (56.064) -

• . . .- . 
s (56.064) % 107.979.825 

LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2607 COOl I E E - 8/25/08 $ 400.609 s 400.609 s 108,380.434 

LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI " I E E -8/25/08 $ • 99.399 s 99.399 s 108.479,833 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 2KK -8/25/08, s (662.004) . . . . s (562.004) s 107,927,829 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI • -2KK - 8/25/08 "..-' , .' . S ' (50.000) - s (50.000) % 107,877,829 

LPV167 OST SALOP 302DD2C08BCCO04 2507 COOI ' 2KK -8O5I08 s (40.500) s (40.500) s 107.837,229 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2KK - B'25108- $ (737.548) s (737,548) s 107,099,681 

LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOI 2KK -8/25/08 s 1.517.862 $ 1,517,862 $ 108,617.543 

LSP096 OS TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI " 2KK -a/26/08 s 1.414.693 s 1,414,693 s 110.032,236 

LRA034 08 T BALOR 302DD2C OBBCRk/OO 2507 COOI 311 - 8/25/08 s (12.452) s (12,452) s 110.019.784 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 311 -8/25/08 s " (126 .452 ) s (126,462) s 109,893,332 

LPV157 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 311 -t05X18 - $ • - (27.085) 

- • .-. • . 
. - - s - (27,085) % 109,866.247 

LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOt . 311 -3/25X18 $ (513.240) s (513,240) % 109.353,007 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 coot • 311 • aoBxiB- $ (313.013) $ (313,013) % 109,039,994 

LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2607 C001 311 -8/25/08 s 756.412 

••',', 
s 756.412 s 109.796.406 

LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI 311 •SO5I08- S 1.240.620 s 1.240,620 s 111.037,025 

LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI 4HH - 805X18 % (2.972.145) $ (2.972,145) $ 108,064,881 

LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOI 4HH -f /25/08 - r , - s (31.262) % (31,262) $ 108.033.619 

LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507 COOI 4HH -8 /26^8 s (22.760) % (22.760) s 108.010.859 

LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOI • - 4HH -305106 s ' .160.948 

' - , • 
s 160.948 s 108.161.807 

LSP096 08 TR2B OSLRABC 302DD2C 08BCRV00 2607 COOI • " 4HH r 8/25X18 % 995.287 % 995.287 s 109.157,094 

LSP096 OS TR2B OSLRABC 302DD2C OBBCRkraO 2507 COOI 4HH - COS/OB s 6.079,099 s 6.079.099 % 115,236.193 

LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOI " - - - 7K -B05X16 (2.056) $ (2.066) % 116,234,137 

LPV102 08 TCD ALOP 3020D2C OBBCCCXM 2507 COOI ' 7K -3/25X16 » (528.456) S (628.456) % 114.605.681 

LSP096 08 TR2B OSLRABC 302OD2C OSBCCCXM 2507 COOI 7K •e05X18 

•,- • • , 
s 636.679 - s 636.679 s 115.242.360 

LPV102 08 TCD ALOP 3020D2C OSBCCCXM 2507 COOI - S J •B05X18 (200.000) s (200.000) s 116.042,360 

LSP096 08 Tfl2B OBLRABC 302DD2C OSBCCCXM 2507 COOI BJ -805108 s • 208.392 % 208.392 s 115,250.752 

LPVIBO OB TCD SALOP 302DD2C OBBCBDOB 2507 COOI - 9 G - 6/25/OS . „ , , 

— s (100.000) % (100.000 s 115,160,752 

LSP096 08 Tfi2B OBLRABC 302DD2C OBBCBDOB 2507 COOI - • " 9G - 8/25/08 

• -- , 
.; ,-. - ,- . s.. .;100.000 % 100.000 $ 115.250.762 

LSP096 08 TR2B OBLRABC 302DD2C OSBCBDOB 2507 C O O T " • . ' 9 H - 10/17/08 

. • • •• - , , 
. . - - -- . .... s • (100.000) s (100.000 s 115.150,752 

LPV242 08 TCD SALOP 302DO2C OSBCBDOB 2507 COOI' —• - ' - - 9H - 10/17/08 . ' 

• -- -•- •• 
% 100.000 s 100,000 % 115,250.752 

LSPO02 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOl" • - — • IFF--, 10OBXI8- s - 220.132 . - - -- - - y . - - - -

^ • . • 
$ 220,132 % 115.470.884 

LSP002 09 TFi2B OSLRABC 302DD2C OSBCCCXM 2506 C001 2LL - 1008X16 ... , . . , s - -1.155.140 .. . .,- ,,. ,.. 

--• 
% 1,165.140 % 116.636.024 

LSP002 09 Tfl2B OSLRABC 302DD2C OSBCCCXM 2506 COOI - - - 3 J J - 10/28/08 .. $ 469.728 .... .. % 469.728 $ 117.105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 W/kF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAf a WAF 10 WAF 11 TOTAL Cum Total 
5/31/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

. _.- ~ "GenI Support CJversight PE Study Remediation Oversight Oversight —. . —Areas . _ . - applied 10 W/kFs CJversight PE Study Oversight 
that are green LPV046 LRk/016 LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 0SBCC0O4 OSBCRVOO 

POP extension only 411-10/28/08 $ . $ S 117.105.762 

- 7L - 1008X18 

•.... , , 
.$, , $ S 117.105.762 

POP extension o n l y - , , BK-10OBX18 S % 117.106,752 

POP extension only' - -'̂  - -- 9I-10OBX16 $. . - % s 117,106.752 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2505 COOS 10-10/28/08 S 1.085.000 % 1.085,000 s 118,190,752 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 7M 12/16/08 $ (193.789) % (193.789) 5 117,996,963 

LSP096 08 TR2B OBLR/kBC 302DD2C OBBCRVOO 2607 COOt BKK - 12/15/08 s (150.948) s (150.948) s 117,646,015 

LSP096 08 TR2B OBLR/kBC 302DD2C OSBCCCXM 2607 COOI BKK-12/16/06 B 150.948 $ 160.948 $ 117,996.963 

LSP096 08 TR2B OBLfiABC 302DD2C OBBCRkTOO 2507 COOI AJJ-12116/08 % 150.948: s 150.948 s 118,147,911 

LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI AJJ - 12/16/08 % (150.948) % (150.948) s 117,996,963 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI AJJ-12116/08 % 193.789 s 193,789 s 118,190,752 

LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI IGG - 12/15/08 $ : 364.989 $ 364,989 s 118,565,741 

LSPOIB 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOI 2 M M - 12/16/08 S 1.480.042 s 1,480.042 s 120,035,783 

LSPOIB 09 Tf!2B 08Lf!ABC 302DD2C OBBCCCXM 2506 COOI 2MM-12/16A3S $ 700.000 s 700,000 s 120,735,783 

LSPOIB 09TR2B OBLR/kBC 302DD2C OSBCRVOO 2606 COOI • • • ,~ -30.-12116X16 

•--'. 
S • 68.103 

--• 
- . . - k 

.'. . . •,'•; . 
. .- :. , ' ,. ' .'.''.'1 

• : ' 
:..' .' . ,; . s 68,103 s_ 120.793.886 

LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2505 COOI AKK-12116X16 S 330.883 s 330,883 s 121.124.769 

LSPOIB 09 TR28 OSLR/kBC 302OO2C OSBCRVOO 2506 COOI 7N-12116X16 s 3.267 $ 3,267 s 121.128.036 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI BL-12/16/08 B 12.715 s 12,716 % 121.140.752 
LSP014 09 TR2B OSLBCOB 302DD2C OBBCBDOB 2606 COOI 9J-12/16/08 $ 26.000 $ 26,000 % 121.166.752 
L S H O I B 09 1 K 2 B uSLhtAaC 302uD2C tiStsCCOOo 250o COGo iOA - i2/i6/'u6 i o / ^ r w i 190000 s • 121 3.56 752 

C9H001 09 T 50C 601E52C HQOOGEOO 2506 11 -2/18/09 $ 19.440 s 19.440 s 121,375.192 
C9H001 09/10 B 60C 501E52C 2506. 11-2/18/09 s S8.560 s 66.660 5 121,454,762 

LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI IHH-4/9/09 s 389.602 s 389.602 s 121.864.364 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 2NN - 4/9/09 s 2.465.206 s 2.465.206 s 124.319.560 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI 4LL • A/9109 % 5.000.000 $ 5.000,000 % 129.319.550 

LSP072 09 TR28 OBLRABC 302D02C OBBCRVOO 2506 COOI AIL- A/axsa s 4.076.011 s 4,076,011 s 133.395.571 

LSP072 09 TR2B OBLRABC 302OO2C OSBCRVOO 2506 COOI 70 • 4/9/09 % 59.181 s 69,181 $ 133.464.752 
LPV124 09 T S/kLOP 302DD2C OBBCSWOO 2506 C0O2 11A-4/9/09 s 66.610 s 56610 s 133.521.362 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOI 2.00 - 5/1/09 $ (12.715) s (12,716) $ 133.608.646 
LSP013 09 TR2B OBLRABC 302OD2C OSBCRVOO 2506 C001 2.00 - 5/1/09 $ 12.716 $ 12,716 $ 133.521.362 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI BM-5/1/09 S (12.716) s (12,715) $ 133.508.646 
LSPOl 3 09 Tft2B OSLRABC 302DD2C OSBCCCXM 2506 COOI , BM-6/1/09 S 12.716 s 12,716 s 133.521.362 
LSP002 09 TR2B OBLR/kBC 302OD2C OSBCCCXIS 2506 C006 10B-8/13/09 s (313.200) 5 (313,200) s 133.208.162 
LSP002 09 Tfi2B OSLRABC 302DD2C OSBCCCXM 2606 C006 10B-8/13/09 s 313.200 s 313,200 s 133.621.362 
LSP002 09 TR2B OBLR/kBC 302DD2C OSBCCCXM 2506 C005 ,10B-8/13/09 % (313.200) s (313,200) s 133.208.162 
LSP002 09 -rR2B OSLR/kBC 3020020 OBBCCCXM 2606 C006 BMM-8/13/09 s 313.200 s 313,200 s 133.621.382 
LPV124 09 T SALOP 302OO2C OSBCSWOO 2606 C002 11 B- BI6XJ3 s (66.610) s (56.510) s 133.464,752 
LSP201 09 Tft28 OSLR/kBC 302DD2C OSBCFtVOO 2505 COOI 1.11-S/17/09 s 208.137 s 208.137 $ 133,572,889 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 C001 2PP-8/17/09 $ 1.031.072 s 1.031.072 s 134,703,961 

LSP201 09 Tf!2B OBLRABC 302DO2C OSBCftVOO 2506 COOI 2PP-8/17/09 s 1.000.000 s 1.000.000 B 135,703,961 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 4MM - 6/17/09 s 2.960.791 s 2.960.791 s 138,664,752 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2606 C006 BNN - 9/28/09 s (100.000) s (100.000) % 138,564,752 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 2 0 0 - 9/28/09 s 100.000 s 100.000 s 138,654,752 
LSP013 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOI 1JJ-12/15AJ9 % 158.401 5 168.401 s 138,833,153' 

LSPOIB 09 TFt2B OBLR/kBC B02DD2C OBBCCCXM 2506 COOI IOC-12/16/09 s (168.401) $ (168,401) s 138,664,752-

LSPOIB 09 TR2B OBLRABC B02DD2C OSBCCCXM 2505 COOI 2SS-7 /1 /10 s (200.000) $ (200.000) $ 136,464,762 
LSP201 09 TR2B OSLR/kBC 302DD2C OBBCRVOO 2506 COOI 4.00 - 6/29/10 s (400.000) s (400,000) s 136.064,752 
LSP201 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOI 4.00-6/29/10 s 400.000 s 400,000 s 136,464,752-
LSP201 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOI 4PP-7 /1 /10 s (400.000) s (400,000) s 138,064,752 
LSP002 09 Tft2B OSLRABC 302DD2C 08BCCO06 2506 C006 10D-6/29/10 s (500.000) s (600,000) $ 137.564,752 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCXM 2506 COOB 10.D-6/29/10 s 500.000 s 500,000 S 138.054,752 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCO04 2506 C006 ,10E-7/1 /10 s (500.000) s (500,000) s 137,664.762 
LSPOIB 09 TR2B OSLFtABC 302D02C 08BCCO04 2506 COOI B O- - 7/1/10 s. 200.000 s 200.000 $ 137.764.752 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOI 8 0 ' -7 /1/10 s 400.000 s 400.000 B 138.164.752 
LSP002 09 Tfl2B OSLR/kBC 302DD2C OSBCCCXM 2506 C006 B'O--7/1/10 $ 500.000 s 500.000 $ 138.664.762 
LSP169 10 TF12B OSLBCOB 302DD2C 08BCBD03 2606 COOI 9 L - 10/14/10 S 100.000 s 100,000 $ 138.754.752 
LSPOl 3 11 TR2B 0SLBC03 302DD2C OBBCBDOB 2506 COOI 9M - S O W 2/3/11 S 400.000 s 400,000 S 139.164.752 
TOTAL W/kFs % 7.334,685 $ 61.375.227 s 12.708.786 s 62.043.405 5 13.670 S 25,582 s 1.156.482 s 3.369.956 S 744.559 $ 293.399 s 108.000 s 139,164,752 S 100.000 $ 2.692.257 S 1.407.743 % 200.000 $ 2.019.990 

IBALANCE FOR W/kFS 1] 

WAf No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 5 W/kF No. 7 WAF 6 WAF 9 WAF 10 WAF 11 TOTAL 
Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ 

GenI Suppon C^versight PE Sludy Remediation Oversight Oversight Areas Suppon 
COMMITMENTS 
Volpe Engineering S 4.476.983 S 4.466.762 S B96.135 S 3.604.768 S 5.327 $ S. 6.275 S 277.370 S 36,542 S 32,576 i 45,572 $ 13,837,400 
Contracts s 2,572.369 S 45.080.825 S 11.356.828 s 55.354.451 S 6.134 s 21.860 % 1.106.987 % 2.710.501 $ 421,071 S 250,000 s 59,908 S 118,941,935 
Equip/supplies s 46,321 s 9.458 s 4.663 s 863.378 $ S % s 25.819 s 156 $ i 294 S 950,299 
GtA s 182,131 s 1.799.745 s 440.953 % 2.201.245 $ 178 s B.712 S 39.781 % 106,636 s 16,883 s 7,935 s 2,100 s 4,S0t,29S 
TOTAL COMMITMENTS % 7.277.804 % 51.346.780 s 12.698.779 $ 52.023.843 s 10.539 $ 25,572 s 1.154.044 % 3,120,325 s 474,662 s 290,510 $ 107,974 $ 136.530.932 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

W/kF No/Dale WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversighl 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remedialion 

WAF No. 5 
BNSF 

Oversight 

WAF No. 5 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Suppon 

TOTAL Cum Total 
(Advances 

applied to WAFs 
th'at are green 

P L A N S - W A F HISTORY 
5/31/2011 

W/kF No/Dale WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversighl 

WAF No. 3 
R l /CSS/ 

PE Study 

WAF No. 4 
Cleanup & 

Remedialion 

WAF No. 5 
BNSF 

Oversight 

WAF No. 5 
Flyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

Areas 

WAF 11 
DOJ Suppon 

TOTAL Cum Total 
(Advances 

applied to WAFs 
th'at are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCkra04 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

CURRENT MONTH COMMITMENTS S 2.530 $ S S S S S S 6.902 S 1.113 $ S S 10.546 

Balance to Commit (WAFS less commitments) S 56,881 S 28,447 S 10.007 S 19.663 S 2.931 S 1.010 $ 2.438 S 239.631 S 259.997 $ 2.889 S 26 $ 633.820 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW/6995388401 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Dale WAF No. 1 
Dalabase & 

- GenI Suppon 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

RE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

. Oversight 

WAF No. 7 
Troy 

WAF 8 

Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

... /kreas 

WAF 11 
DOJ Suppon 

TOTAL Cum Total 
(Advances 

applied lo.W/kFs 
that are green - - -

WAF No/Dale WAF No. 1 
Dalabase & 

- GenI Suppon 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

RE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Flyway 

. Oversight 

WAF No. 7 
Troy 

WAF 8 

Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

... /kreas 

WAF 11 
DOJ Suppon 

TOTAL Cum Total 
(Advances 

applied lo.W/kFs 
that are green LPV046 LRVOIS LRVOl 9 LRV094 LRV023 

06BCV004 OSBCRVOO OBBCRVOO 08BCC0O4 OSBCRVOO 

A D V A N C E S WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 6 WAF No. 5 W A f No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 
5/31/2011 Database & 

GenI Support 
Design & 
Oversighl 

R l /CSS/ 
PE Study 

- Cleanup & 
Remediation 

BNSF 
Oversight 

Flyway 
Oversighl 

Troy Toxicology Mine Support Processing 
Areas 

DOJ 
Support 

July advance against LPV045 S 100.000 $ $ S $ - S 100.000 
Aug advance against LRVOIS s 300.080 S 284.920 S 100.000 S 100.000 t 16.000 s 600.000 
1st January advance against LRV016 and LPV 412 S 221.660 s 322.207 s 1,348.390 s 1.892.257 

1st January advance against LRV019 s 236.16) s 771.582 s 1.007.-743 
2nd January advance against LRV019 s 130.355 s 269.646 s 400.000 
2nd Januaiy advance against LRV094 s 200.000 $ 200.000 
2nd January advance against LRV023 B 203.510 s 1.706.464 s 90.036 s 2.000.000 
2nd January advance a^ ins t LPRV142 s 300.000 $ 300.000 
Brd January advance aqainsl LPRV142 i 319.990 $ 319.990 
April advance against LRVOBl (Wafs IE . 20. 3D. 40) S 236.472 s 1,883.588 $ (144.033) s 1.660.973 s 3.627.000 
July advance against LRV 026 (Wafs 1 0 . 2 0 . BC. 4C) S 2.7.363 s. - _731 .900 S - .17,815 s_ .. _122.922 - . _ s 900.000 

August advance against LRV 015; LPV037; LRA 010 1F. 38 .4B. pan2E s 470,552 s 1,054,448 s 278,297 s 321.703 s 2.125.000 

Sept advance against LF^OIO part 4E $ 1.000.000 s 1.000.000 
Sept advance against LRAOlO, LPV037 part 4E. 2E. BE. 6A s 202,684 s 309,448 B 67,868 s 20.000 $ 600.000 
Sept advance against LPV085, LRA019 3F. IG. 2F. 3F, part 4F s 137,379 % 817,726 s 452,496 S 399 s 1.418.000 
Octuuer auvafius aydiusi LRAO la , LRA 034; LSru23 111, part 2G,AF, CA s 255,300 13,S1C J •» con /wt 5 40 000 s 3.000.000 
December advance against LRA034, LRVOl 1 2G, 3 G , 4 G , l i . part2h s 59,537 s 2,207.154 s 137.953 s 2,473,522 s 4.878.276 
Febmary advance against LPV253, 0SBCCO04 21 s 155.000 i 165.000 
Febnjary advance against LRA 05T, OBBCRVOO IJ . 2J. 31.41 $ 202,047 s 881.618 s 380.581 $ (464,246) s 1,000,000 
Febmary advance againsi LRVOIS OBBCRk/OO; LPV037 part 2h. Bh. 3J. 4h. s 439,195 s 327.976 s 825,983 s (21.430) s 1,671,724 
OBBCBBOS; LRVOl 1 OBBCRVOO; LRA 038 OBBCRVOO part 4J . 5B plus SE s 
LPV044 OSBCCCXM; LRA OOS OBBCRVOO s 
Credil IPAC May 6 s (205.866) s (42,459) s (8.258) S (13.418) s (270,000) 
May advance against LRAOOB OSBCRVCX) pail of 4J s 1,000.000 s 1.000.000 
June advance against LPV 044 OBBCCCXM part of 3J s 205.865 $ 206.865 
June advance against LRA OOS OBBCRVOO part of 4J s 42,469 s - 42.459 
June advance against LRA 008 OBBCRVOO part of 4J s 1,403,027 s 1.403.027 
June advance against LPV 044 OBBCCCXM part of IK s 14,672 s 14.672 
June advance against LRA 008 OSBCRVOO pan of IK s 257,288 s 257.286 
June advance against LRA OOB OSBCRVOO 2K $ 1,796,160 s 1.795.160 
June advance against LRA 019 OSBCRVOO IL $ 82.209 s 82.209 
June advance against LFV 096 OSBCCCXM IL s 56.090 s 56.090 
June advance against LRA 019 OBBCRVOO pan2L s 783,230 s 783.230 
Aug advance against L F ^ 019 OSBCRVOO . part of2L s 128,019 $ 128.019 
Aug advance against W4X607 part of 3K s 30,000.00 s 30.000 
Aug advance againsi LPV 095 05 0SBCCO04 part of 3K s 3.910.00 s 3.910 
Aug advance against LRA 019 OBBCRVOO 4K s 1,406,542 i 1.406.542 
Aug advance against LFtA 019 OBBCRVOO IM s 70.723 % 70.723 
Aug advance against LPV 096 06 OBBCCCXM IM 5 133.793 s 133.793 
Aug advance against LRA 019 OBBCRVOO part of 2M s 2.695.013 s 2.695.013 
Nov advance against LPV229 OSBCCCXM part of IN S 61.529 s 51.629 
Nov advance against Lf%A 019 OSBCRVOO 2M s 547.005 s 647.006 
Nov advance against LRA 019 OSBCRVOO 4L s 3,537,259 s 3.637.259 
Nov advance against LPV 095 08BCCO04 3L s 16,207 s 16.207 
Jan advance against LRVOl 1 OSBCRVOO 3N $ 52,423 s 52.423 
Jan advance against LPV229 08BCCO04 IN S 51.127 % 61.127 
Jan advance against LPk/229 OSBCCCXM 2N s 443.344 s 443.344 
Jan advance against LRA046 OSBCRVOO 2N s 632.398 s 632.398 
Jan advance against LRA046 OBBCRVOO BM s 327,882 s 327.882 
Jan advance against L t ^ 0 4 6 OSBCRVOO 4M s 31,320 s 31.320 
Jan advance against LRAOOl OSBCRVOO 1 -0- 5 5.885 s 6.886 
Jan advance against LRAOOl OBBCRk/OO 2-0- s 1.384.773 s 1.384,773 
Jan advance against LRAOOl OBBCRVOO BN s 350,211 s 360,211 
Jan advance against LRAOOl OBBCRVOO 4N s 49.131 s 49,131 
Jan advance against LPV037 0SBCBB06 Partial 50 s 8.206 $ 8,206 
Feb advance against LPV037 0SBCBB06 Partial 6D s 52 s 52 
Advance tri in Volpe's recants to match EPA reconis from LPV229 lo LRA 007 s (51.127) s (443.3441 i 494.471 $ 
Advance trf in Volpe's reconis to match EPA records from LPV037 to LRA007 s 8.206 s (8.206) $ 
Mar advance againsi LPM037-, LPV 229 partial IN. partial 2N $ 61.127 $ 443.344 s 8.206 s 502,677 
Mar advance against LFIA 007 3"0"; partial 2P $ 1.628,261 s 4.661 $. 1,532,922 
/kpril advance against L F ^ 007 partial 2P s 1.503.200 s 1,503,200 
May advance againsi LRA 007 balance 2P $ 297.660 % 297,660 
May advance againsi LRA 007 partial IP s 312.640 % 312.540 
June advance against LRA 007 partial IP; partial 10 $ 97.153 s 2.604.847 s 2.602,000 
July advance against LRA 007 -4 "0 - -4 /6 /06 s B49.000 % 849,000 
July advance againsi LRV 007 IQ - 5/30/06 5 (33,538.00) i (33,536) 
July advance against LRV 007 2Q-6nO/06 s 320.579.00 s 320.579 

$ 100.000 
$ 600.000 
S 1.292.257 

S 1.007.743 
$ 400.000 

$ 200.000 

S 2.000.000 

$ 19.990 

$ 600.000 

S - " 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 W A f No. 5 WAF No, 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

5^31/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversight Areas applied to WAFs 

- • - •• ' 
GenI Support Oversight PE Study 

- - that are green LPV046 LRVOIS LRV019 LRV094 LRV023 
08BCV0O4 OBBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 

July advance against LRV 007 3P - 5/30/06 S 67.026.00 S 57.025 

July advance against LRV 007 4P - 6/30/06 $ 1.945.633.00 s 1.945.833 

July advance againsi LRV 007 4S - 8103X16 S (170.290.00) s (170.290) 

July advance against LRA 007 4S - P/C9/06 S 170.290.00 s 170,290 

Juty advance against LRA 007 2T and 3S 8/9/06 S 423.644.00 S (423.644.00) s 
July advance against LRA 027 1R-6/'12ro6 $ 114.065.00 s 114,056 

July advance against LRA 027 2R-6/12106 S 453.166.60 s 463,167 

Aug advance against L F ^ 027 2R - 6112/06 s 870.666 $ 870,565 

Aug advance against LRA 027 30-6112106 $ 311.154 s 311.154 

Aug advarice against LRA 027 4Q-6/12/06 $ 1,436.764 s 1.436.784 

Sep advance against LFTA 027 partial 4Q 6/12/05 $ 314,256 s 314,266 

Sep advance against LRA 036 partial IS 8/S/06 S 35,041 s 35.041 

Oct advance against LRA 036 partial IS 8/8/06 S 374,619 s 374.519 

Oct advance against LRA 036 partial 2S B/B/06 s 51.403 s 51.403 

Nov advance againsi L F ^ 036 partial 2S 8/8/06 1.961.373 s 1.961.373 

Nov advance against LF^A 036 " • " • paniar4R 3/8/06 - . .. . s - 274,761 

' • -
r .—.- S ' — - — 274;76r ------

December advance against LF^036 partial 4R'8/8/06 s 1,117.407 s 1.117.407 

December advance againsi LPV 169 BR 3/8/06 s 236.000 s 235.000 

• -• -
December advance against LPM 226 IT 10/24/06 s 2,484 % 2.484 

December advance against LPV 226 2 V - 10/24/06 s 365.891 s 365.891 

December advance against LPV 226 3T - 10./24/06 $ 7.125 $ 7.125 

January advance againsi L F ^ 036 2Uand 4T-9/22/06 $ (159.018) $ 159,018 s 
January advance against LRA 036 2W- 1ZI12106 s 68.868 5 58.858 

January advance against LRA 036 AM-12112106 s (58,868) s (66.858) 

January advance against L F ^ 002 2W-12112106 s 917.515 s 917.515 

January adkrance against LPV 019 7- 12112X16 $ 35.000 s 36.000 

January advance against LPV 019 BU - 12/12/06 $ 55.000 s . 66.000 
Januaiy advance against LF>V 019 3U - 12/12/06 s 65.000 $ 55.000 
January advance against LPM 019 3IJ-12112X16 B 55.000 s 55.000 • 

January advance against LF^ 002 BU - 12'12/06 s 782.465 s 782.485 

April advance against LF^OOB IU-2/6/07 s 452,925 s 452.925 
April advance against LF^006 partial 2X-2/6X17 s 749,330 s 749,330 

May advance against LRAOOS partial 2X - 2/6/07 s 20,826 B 20.628 

June advance against LRA 005 partial 2X - 2/6/07 B 909,332 $ 909,332 
June advance against L F ^ 005 partial BV - 2/6/07 s 767.768 s 757,766 

June advance against L F ^ 005 partial AW /2/6107 s 3,284,136 s 3,284,135 
July advance against L F ^ 006 partial AW-2/6X17 s 43,452 s 43,452 

July advance against LFV 052 7A-216/07 s 2B2.231 s 262,231 
July advance against LFA/125 IV-5/7/07 s 141,525 s 141,526 

July advance against LPV 126 2Y r 5/7/07 S 1,668,839 $ 1,668,839 
July advance against LPM 125 partial 3 W - 5/7/07 s 93.698 s 93,698 

July advance against LRA 021 partial BW-5/7/07 s 858.706 s 858,705 

August advance against L F ^ 021 partial 3W-- 6/7/07 $ 217.284 s 217.284 
August advance against LRA 021 4X-- 5/7/07 s 3,466,312 $ 3,468,312 
August advance against LPV 125 8 '• 5/7/07 B 57.200 s 57,200 

/kugust advance against L F ^ 037 I W - 7/12/07 $ 66,008 s 56,008 
August advance against LRA 037 2Z-7/12/07 s 949,510 B 949,510 

August advance againsi LRA 037 3X--7/12/07 $ S5.6BS s - S5,53B 
August advance againsi L F ^ 037 partial 4Y-. 7/12/07 s 1,025.484 s 1,026,484 
Septemt>er advance against LRA 037 partial 4Y--.7/12/07 s 53.552 s 63,652 
September advance against LRV 0O9 partial AY-7/12107 s 400.000 s 400.000 
Septemtwr advance against LPV 156 partial 70 -.7/12107 s 10.500 i 10.500 
September advance against LRA 037 partial 70- 7/12107 s 99.20B s 99.208 

October advance against LPV 168 07 TCD 1X-- 8/2/07 s 71,416 s 71.416 
Seplember advance against D7P041 IX - S/2107 s 26,943 s 26.943 
October advance against LPV 188 07 TCD 2AA - 6/2/07 s 1.125.923 s 1,125,923 
SeptemlMr advance against D 7 F ^ 1 3Y - 8OI07 s 23.057 $ 23,067 

September advance against LRA 037 AZ - 8/2107 s 99.206 s 99,208 
Seplerriber advance against LRA 038 AZ - 80/07 B 2.246.429 s 2,24B,429 
October advance against LPV 188 07 TCD AZ - 8/2/07 $ 52.225 B 62,226 

September advance against L F ^ 037 7D -- 8/2/07 s (99.208) B (99,208) 
October advance against LPV 188 07 TCD 70 - 8/2/07 s 104.515 s 104,515 
September advance against D7P037 partial BA • 8/2/07 S 266.677 s 266,677 
October advance against D7P037 partial BA - S/2/07 s 133.323 $ 133.323 
CMober advance against D7P042 • BA-30107 s 335.000 $ 335.000 
Oclober advance againsi 2Vi^E62 BA- 812X17 s 40.000 s 40.000 
October advance againsi O7P041 9 - 80X17 S 100.000 s 100.000 
October advance againsi LPV 188 07 TCD 1Y .3/4/07 s 62,225 s 62.225 
October advance against LFV 222 1Y-a/A/07 s 62,295 $ 52.295 

October advance against LPV 222 07 TCO 2BB - 9/4/07 s 403.426 s 403,425 
October advance against LFV 222 2BB - 9/4/07 s 204.147 s 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale W A f No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 6 WAf No. 6 WAF No. 7 W A F S W A F 9 WAF 10 WAF 11 TOTAL Cum Total 
5/31/2011 Dalabase & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DCXI Support (Advances 

- . - - • - . _ 
GenI Support Oversight P E Study Remediation Oversighl ' Oversight - r - - - . --/kreas : applied to W/kFs 

that are green LPV046 LRV016 LRV019 - LRV094 LRV023 
08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

C^tober advance against D7F^69 07 TCO 2BB - 9/4/07 S 221.810 $ . 221.810 -
O:tober Bdvance against LPV IBS 07 TCO 4AA - 9/4/07 s (52.225) S (62.226) 
December advance against D7P059 07 TCD 2BB - 9/4/07 S 28.190 B 28.190 
December advance against D7P060 07 TCD 2BB - 9/4/07 s 88.423 S 88.423 
December advance against LFV 222 07 TCD BZ - 9/4/07 S 89.086 $ 89.086 
Decemtier advance against LPV 222 07 TCD 4AA - 9/4/07 $ 296,972 S 296,972. 
December advance against L F ^ 046 07 TCD 4AA - 9/4/07 B 246,631 $ 246.531 
December advance againsi LRV 021 07 TCD 4AA - 9/4/07 $ 81,316 S 61,315 
December advance against LRV 021 07 T 4AA - 9/4/07 S 31,263 s 31.263 
December advance against D7P060 07 TCD - 7E - 9/4/07 % 1.677 B 1.577 
December advance egainst LFV233 07 T IZ-10/11/07 S 154,886 $ 164.886 
December advance against LPV233 07 T 2 C C - 10/11/07 s 60.220 $ 60,220 
December advance against L fV227 07 T , 2 C C - 10/11/07 s 10.000 $ 10,000 
December advance against LPk/240 07 T 2CC-10/11/07 % •7,160 - - ' s 7,160 
December advance against D7F>084 07 TCD — - - 2CC-10/11/07 $ 149,830 - _ S 149,830 - --.i._"m' _ . . .',,'-

.-•-,-'- •-, •- ' 
December advance against D7P0S6 07 TCD pending WAF 8 trf % 1,206,646 B 1,206,648 
January advance againsi D7P0&4 07 TCD BAA -10/11/07 % 214.799 B 214,799 
January advance against D7P084 07 T BAA -10/11/07 % 15.724 S 15,724 
January advance against LFRA051 07 T ABB-10111/07 $ 7,305 s 7,306 
January advance against u7P084 07 i IF - 10/i i/'u7 ; 5.3CS « «; inn 

January advance against D7P084 07 T 9 B - 10/11/07 ( 3,659 s 3,669 , 
January advance against LFV021 08 T 1AA-12/3/07 S 480,684 S 480,584 
January advance against LPM021 08 T - - • - - -2DD-1213X17 s 538,445 S 638,446 
January advance against LF^OIM 08 T 2 D D - 12ra/07 $ 2.151.312 B 2,151,312 
January advance against LRA004 08 T partial BBB 12/3/07 s 1.278.663 B 1,278,653 
Januaiy advance againsi Lf?A021 07 T BCC and 2EE - 313X13 s 1.075.990 s (1.076.990) S 
January advance against D7P0B4 07 TCD BCC and 2EE - 3/8/08 B 130.658 B (130.558) $ January advance against 071^84 07 T 72DP - BDD - 3nX18 B 229.680 s 229,680 
January advance against LFV021 08 T 70 - 12/03/07 $ 8.223 s 8,223 
January advance against LPV021 08 T BD - 12/03/07 S 66,307 s 65,307 . '. -
January advance against LFV021 08 T 8F-3n/OB $ (65.307) S (55.307) 
January advance against LFV021 OBT BDD - 3/3/08 S 66.307 s 66.307 
June advance against LF%A004 08 T 3BB-12/3X37 S 1.366.261 s 1,366.261 
June advance against LFIA004 08 T ACC-12n/07 : 1,533.739 B 1.633.739 
July advance against LF^004 08 T ACC - 12/03/07 s 320.034 S 320,034 
July advance against LRAO 17 08 T 1BB-3/ t1 /08 s 109,537 B 109,537 
July advance against LFIA017 08 T 2FF -3111/08 % 1.671.696 B 1,571,695 
July advance against LRA017 OS T BEE - 3/11/OS s 776,098 B . 776.098 
July advance against L f ^ 0 1 7 OS T ADD-3111X18 s 222,435 B 222.435 
August advance against LRA 017 T ADD-3111/08 s 2.376.246 S 2.376.246 
August advance against LRA 017 T 7H-3111/03 s 193,789 S 193.789 
August advance against LRA 017 T 9C - 3/11/OS S 16,000 B -16.000 
August advance against LSP 096 OSBCRVOO IEE-S/25/08 $ 99.399 S 99.399 
August advance against LSP 096 OBBCRVOO 2KK - 8/26/08 S 1.414.593 S 1.414.693 
August advance against LSP 095 OSBCRVOO 311 - 8/25/08 $ 1,240,620 s 1.240.620 
August advance againsi LSP 096 OSBCRVOO 4HH - 8/25/08 s 996,287 s 995.287 
September advance against LSP 096 OSBCRVOO 4HH - 8/25/08 s 6,079,099 s 5.079.099 
October advance againsi L S P 096 OSBCX^CXM 1EE-8/25/08 s 400.609 s 400.509 
October advance against LSP 096 0SBCCO04 2KK - 8/25/OS S 1,517,862 s 1.517.862 
October advance against LSP 096 OSBCXCXM 311 - BOSX13 B 756,412 $ 755,412 
CX:totier advance against LSP 096 0SBCCO04 AHH - 8/25/08 s 160,948 B 150,948 
C^ober advance against LSP 096 OBBCCCXM 7K-8/25/08 B 636.679 S 636,679 
October advance against LSP 096 OBBCCCXM 8J - 8/26/06 S 208,392 B 208,392 
November advance against LPk/242 9H - 10/17/08 S 100,000 S 100,000 
Augusi advance against LRA 017 T OSBCRVOO trf from WAF 7 to 4 B 193,789 B (193,789) S 
August advance against LSP 096 OSBCRVOO -trf from WAF 3 to 4 % (150.948) S 160,948 B 
Oclober advance against LSP 096 OSBCCCXM trf from WAF 4 to 3 S 150.948 s (150.948) S 
January advance against LSP002 OSBCCCXM IFF -10/28/08 $ 220.132 S 220,132 
January advance against LSP002 OBBCCOCM 2LL - 10/28/08 s 1,165,140 B 1,165.140 
Januaiy advance against LSP002 OSBCCCXM BJJ -10/28/08 $ 469,728 S 469,728 
January advance againsi LSP002 OSBCCOOS 10-10/28/08 S 1.086.000 s 1,085.000 
March advance againsi LSP013 OSBCRVOO IGG -12/15/08 s 364.989 J 364,989 
Marcti advance against LSPOIB OBBCRVOO 2MM-12116X16 B 1,480.042 s 1.480.042 
March advance againsi LSF^ IB 09 OSBCCCXM 2MM - 12116/08 S 700,000 S 700.000 
Marcb advance againsi LSP013 09 OBBCRVOO BLL -12/16/08 s 58,103 B 58.103 
March advance againsi LSF>013 09 OSBCRVOO 4KK- 12116108 s 330.883 S 330.883 
March advance against LSPOIB 090BBCRV00 7 N - 12/16/08 s 3,257 S 3.257 
March advance against LSPOIB 09 OSBCRVOO BL - 12/16/OS S 12.716 S 12.716 
March advance against LSP014 09 OSBCBDOB 9J - 12/16/OS B 26,000 S 25.000 
March advance against LSF>013 09 OSBCtXXIS IOA - 12/15/08 B 190.000 B 190.000 
March advance against C9H001 HQOOGEOO 11 -2/18/09 S 19.440 B 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No 1 WAF No. 2 WAF No, 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

5/31/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Ftyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Support Oversight PE Study Remetiiation Oversight Oversight Areas applied lo WAFs 
that are green LPV046 LRVOl 5 LRVOl 9 LRk/094 LRV02B 

OeBCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 
March advance against C9H001 501E52C 11-2/16/09 s 88.560 s 86.560 

July credil against LSP 002 08BCCCX)5 108-8/19/09 s (313.200) s (313.200) 

July advance against LSP 002 08BCCCX)4 10B-8/19/09 B 313.200 J 313.200 
Juty credil against LSP 002 08BCCOO4 10B-6/19/09 s (313.200) s (313.200) 

Juty advance againsi LSP 002 08BCCO04 10-10/28/06 S 313.200 s 313.200 

July advance against LSP072 OSBCRVOO 4LL - 4/9/09 S 5.000,000 s 5,000.000 
August advance againsi LSP072 OSBCRVOO IHH-4/9/09 $ 389.602 s 389.602 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 S 2.455.206 s 2.466.206 
August advance against LSP072 08BCRVOO 4LL - 4/9/09 s 4.076,011 S 4.076.011 
August advance against LSP072 OSBCRVOO 7 0 - 4/9/00 $ 69.161 s 69.181 

LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOI 2,00-5/1/09 $ (12.716) s (12.715) 

LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/1/09 S 12.716 B 12.716 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 i (12.716) B (12.715) 

LSP013 09 TR2S OSLRABC 302DD2C 08BCCO04 2506 COOI SM .5/1/09 S 12.716 s 12,715 

TRF Irom WAF 3 lo WAF 2 re LSP 002 OBBCCOOA BNN and 2 0 - 9/28/09 s 100.000 S (100.000) $ 
October advance against LSP20t OSBCRVOO 1.11-8-17-09 S 208,137 s 208.137 -. i.jVt'i. -

October advance against LSP201 OSBCRVOO AMM •3/17X13 t 2,960,791 B 2.960.791 

October advance against LSP201 OSBCRVOO 2PP-8/17/09 S 1.031.072 s 1.031.072 
TRF from WAF 10 to WAF 1 IJJ and IOC -12/15/09 s 168,401 B (168.401) S 
January advance against LSP201 OSBCRVOO 2PP-&'17/09 s 1.000.000 $ 1.000,000 

TRF from WAF 2 lo WAF 8 2SS and S O'-7/1/10 s (200.000) s 200.000 $ 
TRF from WAF 4 to WAF S 4PP and S'O' - 7/1/10 s (400,000) s 400.000 s 
TRF from WAF 10 lo WAF 8 10E and S'O'-7/1/10 s 500.000 S (500.000) $ 
February advance against LSP169 10 TR2B 9 L - 10/14/10 B 100.000 s 100,000 
April advance against LSPOIB 11 TR2B 9M - SOW 2/3111 S 400.000 5 400.000 

May advance retumed re LSP013 11TR2B 9M - S O W 2/3/11 s (200.000) s (200.000) 
4 l a tittA ^ K l 

TOTAL ADVANCES 
Balance to Advance (W/kFs less advances) $ 

J 

7,334,685 s 

$ 
51.376.227 s 

s 
12,708.786 s 

s 
62,043.406 $ 13.570 

S 
$ 25,582 
S 

s 
s 

1,156,482 s 
s 

3.359.956 $ 
B 

544.659 
200.000 

S 
s 

B 
S 

lUO.UUU $ 
s 

130.964./62 
200.000 

S 100.000 

$ 
$ 2.692.257 
S 

S 1.407.743 
S 

$ 200.000 
s 

S 2.019.990 
$ 

A C T U A L COSTS (Disbursements) WAF No. 1 WAF No 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 
Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ 

GenI Support Oversight PE Study Remediation Oversight CTversight Areas Support 

5/31/2011 
Volpe Engineering s 4,470.147 B 4.456.752 S 896.136 s 3,604.768 S 5.327 S S 5.275 B 277.370 S 36.642 S 32.576 B 46.572 s 13.830.664 

Contracts B 2.543.918 B 44.751.722 S 11.305.549 S 54.904.723 B 5.134 s 21.660 S 1,108.987 S 2.103,538 S 257.833 s 250.000 S 57.260 B 117.310.525 
Equip/supplies $ 46.321 S 9.458 $ 4.863 s 863.378 S $ s B 25.819 S 166 s B 294 S 960.299 
Acq O/H S 182.131 s 1.799.745 s 440.953 s 2.201.245 S 178 s 3.712 s 39.781 S 106,535 S 16,683 s 7,935 $ 2.100 S 4,801.298 

TOTAL Disbursements , . - „ . — • .-^ s 7,242,517 s 51,017,677 B 12.647.600 B 61.574,115 $ 10.539 B 25.572 S 1,154,044 B 2.613,363 s 311.424 B 290.610 $ 105,326 B 136.892,687 

CURRENT MONTH Disbursements s 3.328 s $ S s s B S 136,983 s 73.143 s B B 212.454 

Balance to Advance is Disbursements less advances s (92.168) s (357,550) S (61.286) S (469,291) B (2.931) s (1.010) $ (2,438) B (846,693) $ (233,235) B (2.889) S (2,574) t (2,072,065) 

Balance to Advance is Commitments less advances s (56.881) s (28.447) s (10,007) S (19,563) S (2.931) s (1.010) S (2,4381 B (239,631) S (59.997) S (2.889) S (26) B (433.820) 

Balance to Advance is WAFS less advances s s s $ S s S B s 200.000 s B s 200.000 

Cĉ ti-̂  Ov-. l.--̂ tt.̂ A 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
5/31/2011 

- _ - " ^ T " - — . LPV142 LRV026 LRV031LRA01 LPV 037 ' • LPV 037 - LPVOBS " LRA 019 LRA034 - - L S P 0 2 3 - - LRV O i l LRA 038- - LPV253 - LRAOOl LPV 044 LRA 008 LPV096 W4X607 LPV229 LR>k046 LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO OBBCCXXM 08BCBB06 OS8CC004 OBBCRVOO OBBCRVOO OSBCBB02 OSBCRVOO OBBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 088CCO04 08BCCCXJ4 OSBCRVOO OSBCRVOO 

L P V 046 03 T SALOP 50102D 08BCk/004 2507 COOI 1-5/5/03 
LRV 016 03 T SALOE 50102D08BCR\TO 2607 COOI . 1A - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 CCXJI . - . 2 :6/4/03 
LRV 015 03 T BALOE 501020 OSBCRkTOO 2507 COOI . .' . , . : - . . . 3 :.6/4/03 

-•• 
LRV 015 03 Te/kLOE50102D OSBCRVOO 2507 COOI „ . - - . • 4-5/4/03 
LRV 015 OB T SALOE 60102D 08BCRV00 2507 COOI • : - . , - , .. 5 - 6/4/03 
L R V 0 1 9 0 3 T 8 A L O E 60102D08BCRV002507CCX)1 . — . . IB-7/10/03 

•-• 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 COOI . . . . - ... 2A-7/10/03 
LRV 019 03 T S A L O E 50102D OBBCRVOO 2607 CO01. .. :. ' . - 3A-7/10/03 
LRV.094 OBT SALOE 50102D OSBCCCXM 2607 COOI . . , . 3A-.7/10/03 
LRV 015 03 T 8AL0E 50102D OSBCRVOO 2507 CCXll . - . , 4 A -7/10/03 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507 C O O I . . . - — ,1C - 10/28/03 
LRV 023 OBT SALOE 50102D OBBCRVOO 2607 C001 ' , - 2B-10/28/03 
LFW,023 03 T SALOE 501020 OSBCRVOO 2607 COOI . - . „ , _ .4B -.10/28/03 
LPV 142 0 3 T S A L O P 601020OSBCCCXM 2607 COOI .'. . - • AB--1006X13 B 600.000 - . . . 
LPV.14203 T8ALOP50102D0SBCCO042507CO01 . . . . . - _ -AB-10OBX33 S 321,703 
LPV 142OBT BALOP 50102D OSBCXCXM 2507 CCXM . . - 3B-10OBXX3 S 278,297 
LRV 026 03 TC BALOE 601020 OBBCRVOO 2607 COOI , - . . . . . .ID - 10/29/03 S 27.363 
LRV026 03 TC SALOE 601020 OSBCRVOO 2607 COOI — . .2C-10/28/03 S 731.900 
LR'v C26 C3 TC BALOE 5u iu2D uoBCF^'v'GO 2507 C C 0 4 . . 3C,- 10/29103 : 17.S15 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOl . - - ,40-10/29/03 $ 122.922 
LRV 031 OB TC SALOE 601020 OBBCRVOO 2607 COOl - . . . . . . . 1E-,10/29/03 S 236.472 
LRV 031 03 TC SALOE 60102D OSBCRVOO 2607 C O O i : - ....",' 2D-iooam3 S 1.883.588 

' -• -. 
LRV 031 03 TC SALOE 601020 OBBCRVOO 2507 CCXM 30-1003X13 S (144.033) 
LRV 031 OBTC SALOE 5O102D OSBCRVOO 2507 CCXM . . -.- . : 40- 10/2SX33 S 1.650.973 
L P V 037 04 T SALOP 302OD2C 08BCC004 2507 C O O l - - ; . . . IF-4/6/04 S 470.652 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507CO01 . ~ .. 2E - A/6X1A $ 1.054,446 
LIW 010 04 T SALOR 302DD2C 08BCFW00 2507 COOI - - 2 E - 4 W 0 4 B 202.684 
LPV 037 04 T SALOP 302DD2C OSBCCCXM 2507 COOI . . . BE-4/5/04 B 309.448 
LRA 010 04 T SALOR B02DD2C OSBCRk/OO 2507 CCXll . AE-A/6X1A S 1.067.858 
L P V 037 04 T SALOP 302DD2C 08BCBB06 2507 COOl - SA-4/6/04 S 11.742 
LPV 037 04 T SALOP 302DD2C 088CBB06 2507 COOI - . 5A - 4/5/04 S 8.258 
LftA 019 04 T SALOR 302OO2C OSBCRVOO 2507 CCXJI- . .• . . . IG -6 /1 /04 S 137,379 
LRA0t9 04 T SALOR 302OD2C OBBCRVOO 2507 COOl - 2F-6/1/04 S 817.726 
LRAOlO 04 T SALOR 302DD2C08BCRkrtX) 2507 COOI -. - 3F - 6/1/04 S 204.496 
L P V 085 04T SALOP 302DD2C OSBCCCXM 2507 COOI . , 3F-6/1/04 t 258.000 
LRAOIB 04 T SALOR B02DD2C OSBCRVOO 2507 CCXll . , 4F - 6/1/04 B 399 
LRAOIB 04 TSALOR 302DD2C OBBCRVOO 2607 COOI ,. , _ , 4F - 6/1/04 S 2.690.000 
LSP023 04 TR2 OSL 302DD2C 08BCSB02 2507 COOB ., - . _ . 6-6/1/04 $ 40.000 
LRA034 04 T BALOR 302OO2C OSBCRk/OO 2607 COOI . • IH-7/7/04 S 256.390 -
LRA034 04 T SALOR 302DD2C OSBCRMOO 2507 COOI • 2 G - 7/7/04 S 13.610 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507CO01 2G-7 /7 /04 S 1.996.701 
LF1A0B4 04 T BALOR 302OD2C OBBCRVOO 2507 CCXll ' . . . . . 3G - 7/7/04 J 137.953 
LRA03A 04 T BALOR 302DD2C OSBt^^VOO 2507 CCXIV . . . - , 4G-7/7/04 S 2.473.622 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl . . .. 11-9/20/04 B 59.637 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl - • 2h-9/20/04 B 210,453 -

• 
LRV 011 04 T SALOE 3 0 2 D C ^ OSBCRk/OO 2507 COOI - . 2h-9/20/04 $ 439.196 
LRV 011 04 TSALOE 302DC5C OBBCRVOO 2507 COOI - - . ., 3h-9120niA % 42,648 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2607 COOI . . 4h-9/20/04 B 476,803 
LRA 038 04 T BALOR 302D02C OSBCRVOO 2507 COOI . . 4h - 9/20/04 S 271,724 
LRV 01104 TSALOE 302DC6CO8BCRV0O 2507 COOI . 6A-9/20/04 B 72,364 
LPV 253 04 T SALOP 302OD2E OSBCCCXM 2507 C001 . 21 - lOKlOA S 139,376 
LPV 253 04 TCD 8ALOP302DD2E OSBCCCXM 2507 COOI ~ - . 21 - 10/8AM S 25,524 
LRA 001 06 T SALOR 302DO2C OBBCRVOO 2507 COOI - IJ-12/21/04 S 202.047 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2607CO01 2J -1201X1A S 881.518 
LftA 001 05 T SALOR 302DD2C OSBCRk/OO 2507 COOI • - • - • 31-12/21/04 B 380,681 
LRA 001 05 T SALOR 302DO2C 08BCR\rt)0 2507 CCXJI . . . 41-12/21/04 S (454,246) 
LPV 044 05 T BALOP B02DD2C OSBCCCXM 2507 COO 1 3J-2/18/06 S 79,463 
L P V 044 06 T SALOP 302DD2C OSBCCCXM 2507 COOl . . 3J.-2/18ra5 B 205,865 
LftV 015 03 T S A L O E 50102D OSBCRk/OO 2607 COOI 50-2/18/06 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI / AJ-2113X15 S 19,931 
LRA 008 05 T BALOR B02DD2C OSBCRVOO 2507 COOI • - . . 4J-2/18/05 S 1,066 
LRA OOS 05 T SALOR 302DO2C OSBCRVOO 2607 COOl -. AJ-211SI05 B 42,459 
LRA OOS 05 T SALOR 302DD2C OSBCRVOO 2507 coot . . . • . - . 4J-2/1S/05 S 1.000,000 
LRA OOS 05 T 8 A L O R ; 3 0 2 D 0 2 C OSBCRVOO 2507 COOI - : . . . . . -AJ-2113105 S 1.403.027 
L P V 044 05 T BALOP 302OD2C OBBCCCXM 2507 0001^ - 1K-2/1S/06 B 14,572 
LRA OOB 05 T BALOR 302DD2C OBBCRVOO 2507 COOI . . . . IK-2/18/05 S 267.288 
LRA 008 05 TSALOR 302DD2C OSBCRVOO 2507 COOI 2K-2/18/06 $ 1,795,150 
LRV 011 04 T 8ALOE 302OC6C OSBCRVOO 2607 COOI • - -68-2 /18/05 s (6,613) 
LRV 011 04 T SALOE 3 0 2 O C ^ OBBCRXnjO 2507.C001 - -• -68-2/18/05 B (13,418) 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
6/31/2011 

WAF No/Dale 

---- -- - -. - . . — LPV142 LRV026 LRVOBl LRAOl LPV 037 LPV 037 LPVOBS - - - LRAOlO LRA034- - .- LSP023 . LRV 011 LRA 038 LPk/263 LRA 001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

: . 08BCC0O4 OSBCRVOO OSBCRVOO OSBCRVOO 08BCC0a4 08BCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO OSBCCCXM OBBCRk/OO 08BCCO04 08BCCO04 0SBCCO04 OBBCRVOO OSBCRVOO 

LPV 037 04 T SALOP 302DD2C OBBCBBOS 2507 C002 - . , 6E-6/13/05 B (6.430) 

LRA 019 06 T BALOR B020D2C OSBCRVOO 2507 COOl IL-.6/13/05 S 82.209 

LRV 096 06 T SALOP 302DD2C 08BCCO04 2507 0001 ..1L-5'13/05 S 66.090 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI .: , 2L.-6113X15 S 7SB.230 

LF!A 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI _ 2L-6.'13/05 S 128,019 

W4X607 04/05C 26W10NN 405FB2A 2507 COOI, - . 3K-6/13ra6 B 30,000 

LPV 095 OST SALOP 302DD2C OSBCCCXM 2507 COOI . 3K.-C/13/05 S 3.910 

LFtA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . AK-6/13X15 B 1.406.542 

LRA 019 05 T SALOR 302OD2C OSBCRVOO 2607 CCXJI . . 1 M • 6/28/06 S 70.723 

LFV 095 05 T SALOP 302OD2C 08BCCO04 2507 CCXJ1 1 M - 6/26/05 B 133.793 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2M • 6/26/05 S 2.596.013 

LRA 019 06 T SALOR 302DD2C OSBCRkrtX) 2507 COOI 2M - 6/28/05 S 647,005 

LPV 095 05 T 8/kLOP 302OD2C OSBCCCXM 2507 CCXJI 3L - 603X15 B 16,207 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 4L'^60BX15 S 3,537,259 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 CCXJI .1N.-9/12AJ5 B 61,629 

LPk/229 05 T SALOP 302DO2C 08BCCO04 2507 COOI .. . IN-9/12/05 S 61,127 

LPk/229 06 T BALOP 302DD2C OBBCCCXM 2507.CO01 . - . - , 2N-9/12«J6 B 443,344 

LFtA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOl 2N •9112105 
. . , „ 

- _ - -
_ „ . 

• • -• -
S 632.398 - -

LRA046 05 T SALOR 302OO2C OBBCRVOO 2607COOL BM-9/12/05 S 327,882 

LR.'k04S 05 T £.'*J.OR 3G2DD2C OSBCRVOO 2S07 C001 - AM. - 9ri2/n.'i $ 31,320 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . . , , 1 -0 - - 12/13/05 B 5.886 

LRAOOI OBT BALOR 302DD2C OBBCRVOO 2507 COOI . ^ , 2-0~-1Zi13/05 S 1.384.773 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI • , . . BN-12/13/05 S 360,211 

LRVOIt OA T BALOE B02OC6C OSBCRVOO2507 COOl 3N and 6C-,12/13^)5 S - .... - .... . 

• • 
. —-

LFW001 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . 4 N - 12/13/05 S 49,131 

LSP023 04 TR2 OBL 302DD2C 08BCB802 2507 COOB 6C-12/13/05 S (13.418) 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 3"Cr - 4/5/06 S 502.577.00 
LRA 007 06 T SALOR 302OD2C OSBCRVOO 2S07 COOI .B-O".-4/5/06 S 4.661.00 
LRA 007 05 T SALOR 302D02C OSBCRVOO 2507 COOI , ,2R • 4/6/06 S 3.131.461.00 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl , , 2P - 4/5/05 B 297,660.00 
Lf^A 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI IP-4/5/06 B 312,540.00 
LRA 007 05 T SALOR 302DD2C OBBCRVOO 2507 CO01 . , ...IP-A/5/06 % 97.153.00 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 COOI . . .. 4 -0- -,4/5/06 B 2.604.847.00 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI A-O--A/5/06 B 849,000.00 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2607 COOI . . . 1Q-5/30/06 
LRV 007 05 T SALOE 302OC;6C OSBCRVOO 2507 COOI . 2Q - 5/30/06 
LRV 007 06 T SALOE 302IX5C OSBCRVOO 2507 COOI. 3P - 5^J0/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI . . 4P-5/30/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI 1R-6112106 
LRA027 06T 8AL0R 302DD2C 088CRV00 2507 COOl 2R-6/12/06 
LflA027 OBT SALOR 302OO2C OSBCRVOO 2507 COOl 2R-5/12/06 
L1^02706T BALOR 302DD2C OSBCRVOO 2507 COOI 3Q.- 6/12106 

LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI - . AOr 6/12/06 
LJJA027 06T SALOR 302DO2C OSBCRVOO 2507 COOI ,40 T 6/12/05 
Transter LRA 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S 8/9/06 S 
LRV 007 06 T SALOE 302OC6C OSBCRVOO 2507 COOI . 4S 8/9/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 4S 8^/06 S 170,290 
LRA 036 06 T S/kLOR 302DD2C OSBCRVOO 2507 COOI IS-818X16 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI IS •818X16 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . 2S-8/8/06 
LRA 036 06 T S/kLOR 302DO2C OSBCRVOO 2507 COOI . 2S - 8/8/06 
LRA 036 OST SALOR 302DD2C08BCRkraO 2507 COOl . 4R - 813X16 
LRA 036 06 T SALOR 302OD2C OSBCRVOO 2507 C001 4R-.8/8/06 
LPV 169 06 T SALOP 302DD2C 0SBCCO04 2607 COOI . , 3R - SIS/06 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRk/OO . 211 and 4T- 9/22/06 
LPk/256 06 T SALOP 302DD2C 08800004 . . IT - 10/24/06 
LPV226 06 T SALOP 302DD2C OSBCCCXM . . 2V-10/24/06 
LPV225 06 T SALOP 302D02C OBBCCCXM . 3T:10O4XI6 
LRA 036 06 T S/kLOR 302DD2C OSBCRVOO 2607 COOI AM-12112106 
LRA 036 06T SALOR 302D02C 08BCRV0O 2507 COOI . . . . .2W-.12/12/06 
LRA 0O2 07 T SALOR 302DD2C OSBCRVOO 2507 COOI , 2W- 12/12/06 
LPV 019 07 T SALOP 302DD2C OBBCCO01 2607 C004 . J . 3U-12112106 
LPV 019 07 T SALOP 302DD2C 08BCCOO2 2507 C002 3U-1Z'12'06 
LPV 019 07 T BALOP 302OD2C OBBCCCXJS 2507 COOB 3U-12112106 
LFJA 002 07 TSALOR 302D02C OSBCRVOO 2507 COOI 3U.'- 12112106 
LPV 019 07 T SALOP 302DD2C 0SBCCCXJ7 2507 COOB 7-12112X16 
L F ^ 005 07 T BALOR 302DD2C OBBCRVOO 2507COOI .. - _ 1U-2S/07 
LRA 005 07 T SALOR 302DD2C OSBCRkTOO 2607 COOI 2X - 2KX17 
LRA 005 07 T SALOR 302OD2C OSBCRVOO 2507 COOl .. 2X-2/6ra7 
LRA <X15 07 T SALOR 302OD2C OSBCRVOO 2607 COOI . , . : . . 2X-2/6/07 
LRA 0O5 07 T SALOR 302DO2C OSBCRVOO 2507 COOI . 3 V-2/6/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
5/31/2011 

_ - LPV142 ' LRV026 LRV031LRA01 LPV 037 - - LPV 037^ LPVOSB LRAOIB LRA034 LSP023 LRVOIt LRAOBS LPV263 LRAOOl - • LPV 044 - LRAOOS . LPV095 . . W4X607 LPV229 . .. LRA046 LftA 007 
06800004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 OBBCBBOS 0SBCC0O4 OSBCRVOO OSBCRVOO 08BCB802 OSBCRVOO OSBCRVOO OSBCC004 OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCRVOO 

LRA 006 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - . AW-216107 - I - ' 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AW • 2/6/07 .'.-
LPV 052 07 T SALOP 302DD2C08BCCCXJ7 2607. COOB . . . . , 7A - 216107 ' 
L P V 125 07 TCD SALOP 302DD2C 0S8CCCXJ4 2507 COOI - - I M . 5/7/07 ' " r 

LPV 125 07.TCO SALOP 302DD2C OSBCCCXM 2507 C O O l - - 2Y-. 5/7/07 
LPV 125 07 TCD 8/kLOP 302DD2C OSBCCCXM 2607 COOI . -. BW - 5/7/07. 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI BW-6/7/07 , t 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507C001 . 3W-6/7/07 
LftA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . . 4X-5/7 /07. 
L P V 125 07 TCD SALOP 302DD2C 08BCCO04 2507 COOB . .. S - 5/7/07 
LFW 037 07 T SALOR 302DD2C OSBCRVOO 2607 COOI • IW-7/12/07 
LFtA03707T8/kL0R302DD2C OSBCRVOO 2507 C001 . . 2Z--7/12/07 
LRA 037 07 T SALOR 3020D2C OSBCRVOO 2507 COOI BX-7/12/07 , 
LRA 037 07 T BALOR B02DD2C OSBCRVOO 2507 COOI - 4Y' . 7/12AI7 t 

LftA 037 07 T SALOR 302DO2C OSBCRVOO 2507 COO 1 AY-7/12X17 - ..... . 
LRV 009 07 T SALOE 302DC:6C OSBCRVOO 2507 COOI.. AY-7/12107 
L P V 156 07.TSAL0P 302DD2C OBBCCCXM 2607 COOI - -. . . 7 0 - 7 / 1 2 / 0 7 
LRA 037 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI • - 70-7112107 

- • , 
L P V 188 07 TCD SALOP 302DD2C 088CCO04 2507C001 IX- 80107 

LFV 188 07 TCD 8/kLOP 302DD2C OBBCCCXM 2507 COOI 2AA - 3/2X17 
D7F>O41.07T72DP302DD2D HQOOBMOO 2507 - — . . . .. 3Yr 3/2X37 
LftA 037 07 T SALOR 3O2DD2C.08BCRk/OO 2507 COOl - . - AZ -80X37- — - _ 
LRA 038 07 T SALOR 302DD2C OSBCRVOO 2507 COOl . 4Z - 8OI07 
LPV 188 07 TOO SALOP 302DO2C OSBCCCXM 2607 COOI AZ - 8/2107 
LRA037 07 T S/kLOR 302DD2C OSBCRVOO 2607 COOI . 70-3/2X37 
L P V 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI - • 70-80X37 
O7P037 07 T 72DP 3020D2C HQOOBMOO 2507 -. - : • - 8A-SOX37 
D7P037 07-T 720P 302DD2C HQOOBMOO 2507 BA - S/2/07 
D7P042 07 T 72DP 302DD20 HQOOBMOO 2607 . 3A-30X37 
2W6E62 0607 C3 262WONN406F84A 2571 . SA - 812X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 - 9 • 8/2/07 
LPV 188 07 TCD S/kLOP 302DD2C OSBCCCXM 2507 COOI 1Y-9/4/07 
LFV 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 1Y-9/4/07 
L P V 222 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOl 288 - 9/4/07 
LPV 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOI - . 2B8 - 9/4ra7. 
07P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 . . 288-9 /4 /07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 . 2BB-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 288 - 9/4/07 
LFV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOl :3Z-9/4/07 
L f V 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOI 4AA - 9/4AJ7 
LPV 222 07 TCD SALOP 302DD2C OBBCCCXM 2607 COOI 4AA-9/4/07 
L F ^ 045 07 TCD BALOR 302DD2C OSBCRVOO 2507 COOI 4AA-9/4/07 
LRV 021 07 TCD 8AL0E 302DC6C OSBCRVOO 2507 COOI 4AA - 3/AX37 
LRV 021 07 T SALOE 302DC:6C OSBCRVOO 2607 COOI . - 4AA-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - 7E-9/4ro7 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl IZ--10/11/07 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2607 COOl 2 C C - 10/11/07 
LFV227 07 T S/kLOP 302DO2C OBBCCOCM 2507 COOI • 2CC-10/11/07 
LPV240 07 T SALOP 302DD2C 08BCCOO4 2507 COOI - 2 C C - 10/11/07 
D7P084 07iTCD 72DP 302DD2C OBBCTAOO 2507 -- 2CC-10I11/07 
D7P086 07 TCD 72DP 302DC5C OSBCTAOO 2507 2CC-10/11X17 
D7P0S4 07 TCD 72DP 302DO2C OBBCTAOO 2507 3/kA-10/11/07 
D7P0S4 07 T 72DP 302DD2C 088CTA00 2607 . BAA-10/11/07 
LRA051 07 T SALOR 302DD2C OSBCRVOO 2507 COOI • - 488-10/11/07 

-:7F - 10111X17 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507. - - SC-10/11/07 
O7P084 07 T 72DP 302DD2C OSBCTAOO 2607 98-10/11/07 
D7P0S6 07 TCD 72DP 302DC5C OSBCTAOO 2507; 2EE-1/STO8 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2607.. . .. .. SE -1/8/08 
LIU021 07 T SALOR 302DD2C OSBCRVOO 2507 C001 - BCC - 1/3/08 
D7P0S4 07-TCD 72DP 302DD2C OSBCTAOO 2507 - • BCC-1/8 /08 
LRA021 07 T SALOR 302DD2C OSBCRVOO 2507C001 2EE-1/8roS 
D7P0S4 07 TCD 72DP 3020D2C OSBCTAOO 2507 . - 2EE -1/8/08 
D7P084 07 T72DP3D2DD2C OSBCTAOO 2507 . . . - - . • - SF - 3^/08 
O7P0S4 07 T72DP302DD2C OSBCTAOO 2507 -v - , 3 0 D - 3 n A J 8 
LPV021 08 T SALOP 302DO2C OSBCCCXM 2507 COOl • •-. 1AA-1213X37 
LfV021 OS T SALOP 302DD2C OSBCCCXM 2607 COOI 2IX3-12I3I07- -
LRA004 OST BALOR 302DD2C OSBCRVOO 2507C001 2DO-12/3ra7 
LF^A0O4 OS T SALOR 302DD2C OSBCRVOO 2507 COOI i. • 3BB-1213K17 

LRA004 OS T SALOR 302DD2C OSBCRVOO 2607 COOl - - 3BB-1213X37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY 
5/31/2011 

WAF No/Date P L A N S . W A F HISTORY 
5/31/2011 

WAF No/Date 

LPV142 L R V 0 2 6 — - LRV031 LRAOl LPV 037- - - LPV 0 3 7 - - LPV0S5-.- - LflA-019 - - LRA034 -—- L S P 0 2 3 — - LRV O i l LftA 038. • LPM253 - - LRAOOl - - , - LPV 044 LRAOOS LPV096 W4X607 LPV229 LRA046 LRA 007 

08800004 OSBCRVOO OSBCRVOO 08BCRV00 08BCC004 08BCBB06 08BCC0O4 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OBBCRVOO OSBCXCXM OSBCRVOO 0SBCCO04 OBBCCCXM 08BCCO04 OSBCRVOO OSBCRVOO 

LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI' r • - 4CC -12/03/07 
Lf^OCM OS T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI ' ' ACC-12103X17 
LPV021 08 T SALOP 302DD2C 08BCCCXJ4 2507 COOI - - - 7 G - 1 2 / 0 3 / 0 7 
LPV021 OS T 8AL0P 302DD2C OSBCCCXM 2607 COOI SD - 12103X37 
LPkra21 08 T S/kLOP 302DD2C OSBCCCXM 2607 COOI - 8F - 3/3/08 
LfV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOV 300 - 3/3X33'-
LRA017 OST SALOR 302DD2C OBBCRVOO 2507 C001 ' - 188--3/11/OS 
LFtAOl? OS T SALOR 302DD2C OSBCRVOO 2507 COOI - 2FF-3111X33 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOl " - BEE-3 /1 iros 
LRA017 OST SALOR 302DD2C OSBCRVOO 2507 COOl : 4DD-3/11/08 
LRA017 OST SALOR 302DO2C OSBCRVOO 2507 COOI 4DD-3/t1TO8 
LRA017 OS T 6AL0R 302DD2C OSBCRVOO 2507 COOl • 7H-3/11X38 
LPkTOSB OS T SALOP B02D02C OSBCBDOB 2507 COOI ' - - - 9C-3/11/OS • 

LRA027 05T SALOR 302DD2C OSBCRVOO 2607 COOI ' • ICC-5/19/08 
LRA027 OST 8/kLOR 302DD2C OSBCRVOO 2607 COOI 2GG-5/19/08 
LftA027 OST S/kLOR 302DD2C OSBCRk/OO 2507 COOI ' -— - •. BFF : 5/19/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 CXXJl ' 3FF-5/13X3B 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI" . -• • • AEE-5119/08 - -

- • -
- - - ~ - ' 

LPV102 OS TCDAL0P 302DD2C OSBCCCXM 2507 COOI ' • ------ 71-5113X38 

LPVt02 OS TCD ALOP 3020D2C OSBCCCXM 2507 COOI SH-5/19/08 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 
3D.- 3/'1 S/'uS 
9E - 6/25/08 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI - - 2HH - 605/08 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI . -• 100,-6/25/06 . 
LPV167 OS T S/kLOP 302DD2C OSBCCCXM 2507 COOl - 211-605X38 
LPV167 OS T S/kLOP 302DD2C OSBCCCXM 2507 COOI - BGG - 6/25/08 
LPV167 OS T SALOP B02DD2C OSBCCCXM 2607 COOI AFF-605/06 
LFV167 OS TCD 8AL0P 302DD2C OSBCCCXM 2507 COOl AFF-605X3B 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2607 COOI -- AFF-6O5/0B 
LPV167 OS T S/kLOP 302DD2C OSBCCCXM 2507 COOI - 7J - 6/25/08 
LPVISO 08 TCD SALOP 302DD2C OSBCBDOB 2607 COOI 9F-6/26/08 
LftA034 08 T S/kLOR 302DD2C OBBCRkTOO 2507 COOI ' 2JJ - 70AX1S 
LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 3HH'-'7/24roS, 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 C001 BHH - 7/24/08 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOl 4GG - 704X18 
LPV157 OS TCD BALOP 302DD2C OSBCCCXM 2507 COOl 4GG - 704Xia 
LRA027 OST S/kLOR 302DD2C OBBCRVOO 2507 COOI . 1EE.BI25X18 
LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl •• 1EE-BO5I0B 
LSP096 OS TR2B OSLRABC 302OD2C OSBCCCXM 2507 COOI • IEE-8/25/08 
LSP096 08 TR2B OSLFtABC 3020D2C OSBCRVOO 2507 COOI 1EE-B05X1B 
LftA027 OST 8/kLOR 302DD2C OSBCRk/OO 2507 COOI • 2KK - 8/25/08 
LPV102 08 TCD ALOP B02DD2C OSBCCCXM 2507 COOI 2KK - 8/25/08 
LPV167 OS T SALOP 302DO2C OSBCCCXM 2607 COOI 2KK-8/26TO6 
LI?A034 08 T SALOR 302DD2C OSBCRVOO 2507 CXXJl 2KK-8/25/08 
LSP096 08 TR2B OSLFt/kBC 302DI32C 0SBCCO04 2607 COOI - 2KK-8/26raS 
LSP096 08 TR2B OSLFTABC 302DD2C OSBCRVOO 2607 COOI - 2KK -805X38 
LftA034 OS T S/kLOR 302DD2C OSBCRk/OO 2507 COOI - • .311-8/25/08 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI " 311- 8/25/08 
LPV167 OS T SALOP 302DO2C OSBCCCXM 2507 COOI 311 - 8/25/08 
LPV167 08 TCD S/kLOP 302DD2C OSBCCCXM 2507 COOI , 311-8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI - 311 - BOSlOB 
LSP096 OS Tft28 OSLRABC 302DD2C OSBCCCXM 2507.C001 • 311-805X38 
LSP096 08 TR2B OSLRABC 302OO2C OSBCRVOO 2507 COOI • 3i i -s/26ros 
LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOI 4HH - 8/26/08 
LPV167 08 T SALOP 302OD2C OSBCCCXM 2507 COOI 4HH - 805X18 
LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2607 COOI AHH-.BOSX33 
LSP096 OS TTt28 OSLFTABC 302OD2C OSBCCCXM 2607 COOI - AHH - 8/25/08 
LSP096 08 Tft2B OSLRABC 302DD2C OSBCRVOO 2607 COOI 4HH - BOSX33 
LSP096 OS TFt2B OSLRABC 302DD2C OSBCRVOO 2507 COOI AHH-B05X38 
LfV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl - 7K -8/25/08 
LPV102 08 TCO ALOP 302DD2C OSBCCCXM 2507 COOI 7K'. 8/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI •7K-8/25ro8 
LPV102 08 TCO ALOP 302DO2C OSBCCCXM 2607 COOI - -- BJ-BOSmB-
LSP096 OS TR28 OSLRABC 302D02C OSBCCCXM 2507 COOI .- SJ,-S/25/08 
LPV160 08 TCD SALOP 302DO2C 08BCBtXI3 2507 COOl - - - - 9G - 80SX38 
LSP096 08 TFt28 OBLFVkBC 302OD2C OSBCBDOB 2507 COOl - 3G-305X38 
LSP096 08 Tft2B OSLR/kBC 3020D2C 08BCBD03 2607 COOI • - -9H-10 /17 /0S 
LPV242 08 TCD SALOP 302DD2C 0SBCBD03 2507 C001 - , , - - • . 9H - 10117X38 
LSP002 09 Tft2B OSLRABC 302DD2C OBBCCCXM 2606 COOI - - IFF --10/28X36 
LSP002 09 TR28 OSLftABC 302DD2C OBBCCCXM 2505 C001 • --- - -2LL - 10/28/08> 
LSP002 09-Tft2B OBLftABC 302DD2C 0SBCCO04 2506 COOI - BJJ.,10/28/08 -• 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

5/31/2011 

. . . . . .. _ . — -. "' LPV142 " LRV026 LRV031LRA01 LPV 037 LPV 037 • LPV086 ' LRA 019 • LRA034 LSP023 " LRV O i l LRA 038 • LPV253" • LRA001 LPV 044 LRAOOS LPV095 W4X607 LPV229 LRA046 LftA 007 

08BCC0O4 OBBCRVOO OBBCRVOO OSBCRVOO 08BCC004 OBBCBBOS 08BCC004 OBBCRVOO OBBCRVOO - 08BCBB02 OSBCRVOO OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 OSBCRVOO ,: OSBCCCXM 0SBCCO04 0SBCCO04 OSBCRVOO OBBCRVOO 

F>OP extension onty , ' ' , . . 411 -10/28/08 
POP extension only . . ' . . , „ 7L - 10O3X1B 

F^OP extension only . . - - . .- . SK - 10/28/08 
P O P exlension only ' • , . , . . ' . . . . 31-.1008X38 

LSP002 09 TR2B OSLRABC B02DD2C 08BCCCX16 2606 C006 10- 10/28/08 
LftA017 OS T SALOR 302DD2C OSBCRVOO 2607 COOl 7M 12/16/08 

LSP096 08 Tft2B OSLRABC 302DD2C OSBCRVOO 2507 COOI BKK - 12/15/08 

LSP096 OS Tft2B OSLRABC 302DD2C OSBCCCXM 2507 COOI BKK - 12116108 
LSP096 08 TR28 OSLRABC 302DD2C OSBCRVOO 2507 C001 AJJ - 12/16/08 
LSP096 OB TR28 OSLRABC 302DD2C 0SBCCO04 2507 COOI AJJ-12116/08 
LftA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI AJJ - 12116X18 

LSPOIB 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOl IGG-12116X16 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2MM-12/1ETOS 

LSP013 09 Tft2B OSLJUBC 302DD2C OSBCCCXM 2606 COOI 2MM- 12116X18 
LSPOl 3 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2605 COOI BLL - 12116X18 
LSPOl 3 09 Tft2B OBLRABC 302DD2C OSBCRVOO 2606 COOI AKK-12116X16 
LSP013 09 TFt2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 7N - 12I16KI8 
LSPOIB 09 TR2B OSLFtABC 3020D2C OSBCRVOO 2506 COOI BL - 12/16/08 
LSP014 09 TF12B OSLBCOB 302DD2C OSBCBDOB 2506 COOI 9J.- 12/16/08 
LSPOIB 09 Tft2B OSLRABC 302DD2C OSBCCOOS 2506 C006 IOA -12/16/08 
C9H001 09 T 60C 501E52C HQOOGEOO 2506 . 11-2/18X39 
C9H001 09/10 B SOC 501E52C 2505 11-2/18/09 
LSP072 09 TR28 OSLRABC 302D02C OeBCRVOO 2606 COOI IHH-4/9/09 
LSP072 09 TR2B 08LftABC 302DD2C 06BCRV00 2506 COOI 2NN - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2505 COOI 4LL - 4/9/09 
LSP072 09 TR2B OSLftABC 302DD2C OBBCRVOO 2506 COOI 4LL - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 7 0 - 4/9/09 
LPV124 09 T SALOP 302OO2C OSBCSWOO 2506 C0O2 >- 11A - 4/9/09 
LSPOIB 09 Tft2B OBLRABC 302DD2C 08BCCO04 2506 COOI 2.00-6/1/09 
LSPOIB 09 Tft28 OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 5/ira9 
LSPOIB 09 TFt28 OSLRABC 302DD2C OSBCRVOO 2506 COOI SM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302OO2C OSBCCCXM 2506 COOI 6M -5/1/09 
LSP002 09 TR28 OSLRABC 302DD2C 0SBCCCXJ5 2606 COOS 108-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 C006 10B-8/13TO9 
LSP002 09 TR28 OBLftABC 302OD2C OSBCCCXM 2506 C005 108-8/13/09 
LSP002 09 TR28 OSLRABC 302DD2C 0SBCCO04 2606 COOS BMM - 3113X13 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2606 C002 11 8 - S/6/09 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRkTOO 2506 COOI 2PP-3117/09 -
LSP201 09 TT^B OSLRABC 302DD2C OSBCRVOO 2506 COOI AMM-3117X19 
LSP002 09 TR2B OSLftABC 302DD2C OSBCCCXM 2506 C006 BNN - 9/28TO9 
LSP002 09 TR28 OSLRABC 302DD2C OBBCCCXM 2506 C006 2QQ - 9/28/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI IJJ - 12115103 
LSP013 09 Tft2B OSLftABC 302DO2C 0SBCCO04 2506 COOI IOC - 12/15/09 
LSPOIB 09 Tft28 OSLRABC 302DO2C OSBCCCXM 2506 COOI 2SS-7/1 /10 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2606 COOI 4.00 - 6/29/10 
LSP201 09 TR2B OSLRABC 302OD2C OSBCCCXM 2606 COOl 4.00 - 6/29/10 
LSP201 09 Tft2B OSLft/kBC 302DD2C 08BCCOO4 2506 COOI 4PP - 7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXJS 2606 0006 10D-6/29/10 
LSP002 09 TR2B OSLRABC 3020D2C OSBCCCXM 2506 C0O6 10.D-6/29/10 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCCXM 2506 0006 10E - 7/1/10 
LSP013 09 TR2B OBLRABC B02DD2C OSBCCCXM 2506 COOI B'O'-7/1/10 
LSP201 09 Tft2B OSLRABC 302DO2C OSBCCCXM 2506 COOI 8 0 ' - 7/1/10 
LSP002 09 TR2B OSLRABC 302DO2C OSBCCCXM 2506 C0O6 B'O'-7/1/10 
LSP169T0 TR2B 0SLBC03 302DD2C OSBCBDOB 2506 COOI 9L- 10114/10 
LSPOIB 11 TR2B 08LBC03 302OD2C OSBCBDOB 2506 COOI 9M - S O W 2/3/11 
TOTAL WAFs B 1.200.000 B 900.000 S 3.527.000 S 2.325.000 S 780.000 J 13.570 S 268.000 S 13.100.000 S 4.878.276 S 26.582 S 1,300.000 S 271,724 S 156,000 S 2,800,000 S 300,000 S 4.600.000 $ 210.000 B 30.000 B 546,000 S 991.600 S 7.870.289 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Dale P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Dale 

LPV142 LRV026 LRV031LRA01 L P V 0 3 7 - . - . LPV 037 . LPV0S5,-. . . LRA 019 : . LRA034 . . . LSP023 . LRV 011 LRA 038 LPV253 LRAOOl LPV 044 • LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC0O4 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCC0O4 0SBCBB06 0SBCC004 OSBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 0SBCCO04 OSBCRVOO 0SBCCO04 OSBCCCXM 0SBCCO04 OeBCRVOO OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Date WAF No/Date 

LPV142 LRV026 LRVOBl LftAOl LPV 037 

-• - -
LPV037 - LPVOSB LRAOlO - LRA034 - - LSP023 LRV O i l LRA 038 - LPV263 - LRAOOl LPV 044 - LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

0SBCC0O4 OBBCRVOO OBBCRVOO OBBCRVOO 08BCC004 OBBCBBOS 08BCC0O4 08BCRV00 OSBCRVOO 06BCBB02 06BCRV00 08BCRVO0 OSBCCCXM OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 06BCCO04 OSBCCCXM OBBCRVOO OSBCRVOO 

A D V A N C E S 
5/31/2011 
A D V A N C E S 
5/31/2011 
A D V A N C E S 
5/31/2011 

July advance against LPV046 
Aug advance against LRVOIB 
1st January advance against LRk/015 and L F V 412 S 600,000 
1st January advance against LRV019 
2nd January advance against LRV019 
2nd January advance againsi LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 J 300,000 
3rd January advance against LPRV142 B 300,000 
April advance againsi LRV 031 (Wafs IE. 2D. 3D. 4D) S 3,527,000 
July advance againsi LRV 026 (Wafs ID. 20 . 3C, 4C) S 900,000 - ._ 
August advance against LRV 015; LPV037; LftA 010 IF, 38, 48, part2E B 1,064,446 S 470,562 
Sept advance against L f ^ O l O pan4E % 1,000,000 
Sept advance against L F ^ 1 0 , LPkTO37 part 4E, 2E, BE, 5A S 270,552 B 309,446 S 20.000 
Sept advance against LFV0S5, LRA019 3F. IG. 2F. 3F. part 4F B 256,000 S 1.160.000 
Octo'oer advance against LRA019, LRA 034; LSP023 IH. part2G, 4F .0A S 2.690.000 $ 270.000 S 40.000 
December advance against LF^034, LRVOl 1 2G. 3G. 4G, 11, part 2h S 4.608.275 B 270,000 
February advance againsi LFV253, OSBCCOCM 21 S 166,000 
February advance against LFtA OST, OSBCRVOO 1J ,2J , 31,41 S 1,000,000 
Febmary advance against LRV016 OSBCRk/OO; LPV 037 part2h, 3h, 3J , 4h, B (6.430) J 977,677 S 271,724 S 265.328 S 43.626 
08BCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J, 58 plus 5E 
LPV044 OSBCCCXM; LRA 008 OSBCRVOO 
Credit IPAC May 6 B (8.266) J (13.418) B (205.865) S (42.459) 
May advance against LF^OOS OSBCRVOO part of 4J S 1.000.000 
June advance against LPV 044 0SBCCO04 part of BJ S 205.866 
June advance againsi LFtA 008 OBBCRVOO part of 4J B 42.469 
June advance against LRA 008 OBBCRVOO part of 4J B 1.403.027 
June advance against LPV 044 OSBCCOtM pa r to f lK S 14.672 S 
June advance against LRA 008 OSBCRVOO par to f lK S 257.288 
June advance against LRA 008 OSBCRVOO 2K B 1.795.160 
June advance againsi LftA 019 OSBCRVOO IL B 82.209 
June advance against LPV 095 0SBCCO04 IL B 55.090 
June advance against LFtA 019 OSBCRVOO part2L S 763.230 
Aug advance againsi L F ^ 019 OSBCRVOO part of 2L B 128.019.00 
Aug advance against W4X607 pan of BK S 30.000.00 
Aug advance against LPV 096 05 OSBCCtXM part OfBK S 3,910.00 
Aug advance against LRA 019 OSBCRVOO 4K S 1.406.542.00 
Aug advance againsi LRA 019 OSBCRVOO IM S 70.723.00 
Aug advance against LFV 095 05 OSBCCCXM IM S 133.793.00 
Aug advance against L F ^ 0 1 9 OSBCRVOO pan of 2M B 2.695.013.00 
Nov advance againsi LPk/229 08BCCO04 part of IN S 51.629.00 
Nov advance against L F ^ 019 OSBCRVOO 2M B 647.005 
Nov advance against L F ^ 019 OSBCRVOO 4L S 3.537.259 
Nov advance against LFV 095 08BCCO04 3L S 16.207.00 
Jan advance against LRVOl 1 OSBCRVOO 3N S 62,423 
Jan advance againsi LPV229 08BCCO04 IN B 51.127 
Jan advance against LPk/229 OSBCCCXM 2N i 443.344 
Jan advance against LRA045 OSBCRVOO 2N S 632.398 
Jan advance against LRA046 OSBCRVOO 3M B 327.882 
Jan advance againsi LFtA046 OBBCRVOO 4M S 31.320 
Jan advance against LFtAOOl OSBCRVOO 1 -0" S 5,885 
Jan advance against LFtAOOl OSBCRVOO 2-0- B 1,384,773 
Jan advance against LRAOOl OSBCRVOO 3N S 360,211 
Jan advance against LRAOOl OSBCRk/OO 4N B 49,131 
Jan advance against LPV037 OBBCBBOS Partial 50 S 8.206 
Feb advance against LFV037 OBBCBBOS Partial 50 S 62 
Advance trf in Volpe's records to match EPA records tram LPk/229 to LRA 007 S (494.471) S 494.471.00 
Advance trf in Volpe's records to match EPA reconis from LPV037 to LRA007 S (8.206) S 8.206.00 
Mar advance againsi LPV037; LPV 229 partial IN, partial 2N S S.206 B 494.471 
Mar advance against LRA 007 3-0-; partial 2P - S 1.632.922.00 
April advance against LFtA 007 partial 2P S 1.603.200.00 
May advance against L F ^ 007 balance 2P S 297,660.00 
May advance against LFtA 007 parlial 1P S 312,540.00 
June advance against L F ^ 007 partial IP ; partial 10 - S 2.602,000.00 
July advance against LFtA 007 4-0- - 4/5/06 S 849.000.00 
July advance against LRV 007 IQ-6/30/06 -
July advance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
5/31/2011 

- •- . 
LPV142 LRV026 LRV031LRA01' LPV 037 LPV 037 LPVOSB LRA019 " ~ LRA034 LSP023- LRV 01 r LRA 038" LPV253~ • LRAOOl - - • LPV 044 • • LRAOOS LPV096 W4X507 LPk/229 LRA04S - LRA 007 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCC004 08BCBB06 0SBCC004 OBBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OBBCRVOO 08BCCCXJ4 OSBCRVOO OSBCCCXM OSBCCCXM 08BCCO04 OSBCRVOO OSBCRVOO 

July advance against LRV 007 BP - 5/30/06 
July advance against LRV 007 4P - 6/30/06 
July advance.against LRV 007 4S - 8/09/06 
July advance againsi LFtA 007 4S - 8ro9/06 B 170.290.00 

Juty advance against LFtA 007 2T and 2 S 8/9/06 B 
July advance against LRA 027 IR-6/12/06 
Juty advance against LRA 027 2R-6/12/06 
Aug advance against LFtA 027 2R-6/12/06 
Aug advance against LRA 027 30-6112106 
Aug advance against LFtA 027 40-6 /12/06 
Sep advance againsi LFtA 027 partial 4 0 6/12/06 
Sep advance against L F ^ 036 partial 1S8/STO6 
Oct advance against LRA 036 partial IS 8/8/06 
Oct advance against LFtA 036 partial 2S 8/8/06 
Nov advance against L F ^ 036 partial 2S 8/6/05 
Nov advance against LRA 036 partial 4R 8/8/06 

•• -
.. 

Decemtier advance against LRA036 partial 4R 8/8/06 
December advance against LPV 169 3R 8/8/06 
December advance against LPV 226 IT 10/24/06 
December advance against LPV 226 2V-10/24/06 
December advance against LPV 226 3T-10/24/06 
January advance against LRA 036 2U and 4T- 9/22/06 
January advance againsi LRA 038 2W--12/12/06 
January advan<» against LRA OBS 4 V - 12/12/06 
January advance against LRA 002 2 W - 12/12/06 
January advance against LPV 019 7-12/12/06 
January advance against LPV 019 , 3U-12/12/06 
January advance against LPV 019 3U -'12/12/06 
January advance against LPV 019 3U-12/12ro6 
January advance againsi LFtA 002 BU-12/12/06 
/kpril advance against LFtAOOB 111-216X17 
April advance against LFtAOOS partial 2X - 216X37 
May advance against LFtA006 partial 2X - 2/5/07 
June advance against LRA 005 partial 2X --2I6I07 
June advance against LFtA 005 partial BV - 2/6/07 
June advance against LFtA 006 partial 4W- 216X17 
July advance against LFtA 005 partial 4W-2/5/07 
July advance against LFV 062 7A-216X17 
July advance against LPV 125 IV - 5/7/07 
July advance against LFV 126 2Y - 5/7/07 
July advance against LFV 125 partial 3W-5/7/07 
July advance against L F ^ 021 partial 3W-6/7/07 
August advance against LRA 021 partial 3W-6/7/07 
August advance against LRA 021 <X - 5/7/07 
August advance against LPV 125 3 - 6/7/07 
Aijgust advance against LFtA 037 IW-7/12/07 
August advance againsi L F ^ 037 2Z-7/12/07 
August advance against LRA 037 BX-7/12/07 
August advance against LRA 037 partial AY -7/12107 
September advance againsi LFtA 037 partial AY -7/12/07 
September advance against LRV 009 partial AY - 7/12X17 
September advance against LPV 166 partial 70-7/12107 
Seplember advance against LRA 037 partial 7C - 7/12/07 
CJctober advance against LPV 186 07 TCD ix-smo7 
September advance against D7P(M1 r IX - 3/2X17 
CJctober advance againsi LPV 188 07 TCO 2AA-BOX17 
Septemtier advance against D7PCM1 3Y - 8/2/07 
Seplember advance against LRA 037 AZ-3/2X37 
Seplember advance against LFtA 038 AZ - BOX17 
Octotier advance against LPV 168 07 TCD AZ-8/2X17 
September advance against LFtA 037 70 - 3/2107 
October advance againsi LPV 188 07 TCD 70-8/2/07 
September advance against D7P037 partial 8A - 8/2/07 
Orlober advance against D7P037 partial 8A • 3/2X17 
CJctober advance against D7P042 BA^ 30X17 
October advance againsi 2W6E62 BA-3/2X17 
October attvance againsi D7P041 •3-312X37 
October advance against LPV 188 07 TCD 1Y - 9/4/07 
CJctober advance against LFV 222 1Y-9/4TO7 
CX:tober advance against LPV 222 07 TCD 2BB - 9/4/07 
October advance against LPV 222 2BB-9/4ro7 



PLANS. ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
51310011 

_ , . , , , 
. . , ._ LPV142 ~ LRV026 LRVOBILRAOli LPV 037 

- — • 
LPV 037 - LPV086- LRAOIB - LRA034- - LSP023 LRV 011 LFtA 038 - LPk/253 —- LRAOOl LPV 044 LRA 006 LPVOSS W4X607 LPV229 LRA046 LftA 007 

08BCC004 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCC0a4 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCRVOO OSBCCCXM OSBCCCXM OSBCCCXM OSBCRVOO OSBCRVOO 
CJctober advance against D7P059 07 TCO , 2BB-9/4ro7 
October advance againsi LFV IBS 07 TCD 4AA - 9/4/07 
December advance againsi D7P05g 07 TCO 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance against LFV 222 07 TCD 3Z - 9/4/07 
December advance against LPV 222 07 TCD 4AA - 9/4/07 
December advance against LRA 046 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T AAA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4ro7 
December advance against LPk/233 07 T IZ - 10/11/07 
December advance againsi LPk/233 07 T 2CC -10/11X37 i 

December advance against LPV227 07 T 2 C C - 10/11/07 
December advance against LFV240 07 T 2 C C - 10/11/07 

2CC-10/11/07 . . 
December advance againsi D7P0S6 07 TCD pending WAF 8 trf 
January advance againsi D7P0S4 07 TCD BAA - 10/11/07 _ 

._• 
.__ .. 

January advance against D7P084 07 T BAA - 10/11/07 
January advance against LFtAOBI 07 T 4 B B - 10/11/07 
January advance against D7P0Q4 07 T 7F- 10/11X37 
January advance againsi D7P084 07 T 9B-10/11/07 
January advance against LFV021 08 T 1AA- 12n/07 
January advance against LFV021 OS T 200-1213X17 
January advance against LFtA004 08 T 20D • 12/3/07 
January advance against LRAOCM OS T partial BBS 1213X37 
January advance against LFtA021 07 T BCC and 2EE - 3/8/08 
January advance against D7P0S4 07 TCD , BCC and 2EE - 3/8X33 
January advance against D7P084 07 T 720P ... 3DD • 3/3/08 
January advance against LFV021 08 T 7 0 - 12/03/07 
January advance against LFV021 08 T SO - 12/03/07 
January advance against LPV021 OS T SF - 3/3/08 
January advance against LPV021 08 T BDD - 3X3X38 
June advance against LRA004 08 T BBB - 1213/07 
June advance against LRAOCM 08 T ACC - 12/3/07 
July advance against LR/kOtM 06 T 4CC - 12103/07 
July advance against LRA017 08 T IBB-3 /1 iros 
July advance against LRA017 08 T 2FF - 3/1 iros 
July advance against LFtA017 08 T 3EE-3/11/08 
July advance againsi LRAOl 7 08 T ADD-3/11/03 
August advance against LFtA 017 T 4DD-3/11/08 
August advance againsi LFtA 017 T 7H-3111X38 
Augusi advance against LRA 017 T 9C - 3/11/08 
Augusi advance against LSP 096 OSBCRVOO , 1EE-8n5ro8 
August advance against LSP 096 OBBCRVOO 2KK - 805106 
August advance against LSP 096 OSBCRVOO 311 - 805X3B 
August advance againsi LSP 096 OSBCRk/OO AHH. BOS/OB 
September advance against LSP 096 OBBCRVOO AHH - B05X38 
October advance againsi L S P 096 OBBCCCXM IEE-805/08 
October advance against L S P 096 OSBCCCXM 2KK-8/25/08 
O:lober advance against LSP 096 OSBCCCXM 311 - 8/25X33 
October advance against LSP 096 OSBCCCXM 4HH • 805X3B 
October advance against LSP 096 08BCCCJ04 7K - 8/25ro8 
October advance against LSP 096 08BCCO04 8J - 8/25/08 
November advance against LPk/242 9H - 10/17/08 
August advance againsi LRA 017 T OBBCRVOO trf from WAF 7 to 4 
August advance against LSP 096 OSBCRVOO tri from WAF 3 to 4 
Oclober advance against LSP 096 0SBCCOO4 trf from WAF 4 10 3 
January advance against LSP002 OSBCCCXM 1FF-10BSX38 
January advance against LSP002 08BCCCXJ4 2LL -10/28/08 
January advance against LSP002 OBBCCCXM BJJ - 10/28/08 
January advance against LSP002 OBBCCOOS 10- 1008X38 
March advance against LSPOIB OSBCRVOO IGG - 12/16/08 
March advance against LSPOIB OSBCRVOO 2UM-12116X36 
March advance against LSF>013 09 OSBCCCXM 2MM - 12/16/08 
March advance againsi LSPOIB 09 OSBCRk/OO 3LL- 12116X38 
March advance against LSPOIB 09 OSBCRVOO 4KK-12I16X1B 
Maroh advance against LSPOIB 090SBCRVOO 7N -12/16/08 
March advance againsi LSPOIB 09 OSBCRVOO SL - 12116X16 
March advance against LSP014 09 OBBCBDOB 9J • 12I16X3B 
March advance against LSPOIB 09 OSBCCCXJS IOA-12116/06 
March advance againsi C9H001 HQOOGEOO 11-2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
5/31/2011 

LPV142 LRV026 LRV031LRA01 LPV 037 - - LPV 037. LPV085 -' LRAOlO • ^ LRA034 " - L S P 0 2 3 ~ LRV O i l LRA 038— iPM253- • LRAOOl LPV 044: : LRAOOS LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO 08BCRV0O OBBCRVOO 08BCC004 0SBCBB06 08BCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO 088CCO04 OSBCRVOO OSBCCCXM OSBCRVOO 08BCCO04 OSBCCCXM OSBCCCXM OSBCRVOO OSBCRVOO 
March advance against C9H001 501E52C 11- 2118103 

July credit against LSP 002 0SBCCCXJ6 10B-6/19/09 
July advance against LSP 002 08BCCCJ04 108-6/19/09 
July credil against LSP 002 OSBCCCXM 108-8/19/09 
July advance against LSP 002 08BCCO04 10- 1008X33 
July advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 
August advance against LSP072 OSBCRVOO IHH-4/9/09 
August advance against LSP072 OSBCRVOO 2NN - 4/9/09 
August advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 
August advance againsi LSP072 OSBCRVOO 7 0 - 4/9/00 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2606 C001 2.00 - 6/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI 2.00 - 6/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl BU -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOI SM -5/1/09 

TRF from WAF 3 to WAF 2 ro LSP 002 0SBCCO04 BNN and 2 0 - 9/28/09 
October advance against LSP201 OSBCRVOO 1.11-8-17-09 

• 
_. ... 

1 . _ . _ 

. . . —. . — - ... -̂ -̂ —. : •-^i — . ^ 
October advance against LSP201 OSBCRVOO AMM-8/17/03 
October advance against LSP201 OBBCRVOO 2PP-8117/03 
TRF from WAF 1010 WAF 1 IJJ and 100-12/16/09 
January advance against LSP201 OSBCRkTOO 2PP-8/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 6 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF 8 10E and S'O'-7/1/10 
February advance against LSP169 10 TR2B 9 L - -10/14/10 
April advance againsi LSPOIB 11 TR2B 9M - SOW 213111 
May advance retumed re LSPOIB 11TR2B 9M - S O W 2/3/11 

TOTAL ADV/kNCES B 1.200.000 B 900.000 S 3.627.000 S 2.325.000 S 780.000 B 13.570 B 268.000 S 13.100.000 B 4.S7S.275 B 26.582 B 1.300.000 S 271.724 S 166.000 S 2.800.000 $ 300.000 S 4.500.000 B 210.000 B 30.000 B 545.000 B 991,500 S 7,870,269 
Balance to Advance (W/kFs less advances) S S S S s S B B B B s S S s B s S s S S B 

A C T U A L COSTS (Disbursements) 

5aiooii 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq 0/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

sniooii 
WAF No/Date P L A N S - W A F HISTORY 

sniooii 

- LRV 007 LRA 027 LRA 036 : LPV 169" • LPV226 " • LRA 002 • LPV 019- LPV019 LPV 019 - LPV 019 - LRA 005 - LPV 062 - LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRAOBS 
OSBCRVOO OSBCRVOO OSCRVOO 088CCO04 08BCCO04 OSBCRVOO OSBCCOOl 08BCCO02 08BCCO05 08BCCO07 OSBCRVOO 0SBCCO07 08BCCO04 OSBCRVOO OSBCRVOO OBBCRVOO OSBCCCXM 08BCCO04 HQOOBMOO 405F64A 08BCRV00 

LPV 046 03 T SALOP 50102D 08BCV004 2507 COOI- • 1 - 5/5X33 
LRV 015 03 T SALOE 5O102D OBBCRVOO 2507 COOl ... . - i l A - 6 / 4 r o 3 

LRV 015 03 T S A L O E 60102D OSBCRVOO 2507 CCXJ1 .2-6/4ro3 
LRV 016 03 T S A L O E 60102D OSBCRk/OO 2507 COOI - - .. -u 3 . 6/4ro3 

LRV 016 03 T S A L O E 60102D OSBCRVOO 2507 COOI • - • _ 4. 614X33 

LRV 016 03 T8ALOE-50102D OSBCRVOO 2507 COOl - ..f. - 5 . 6/4TO3 

L R V 019 03 T SALOE 50102D OSBCRVOO 2507 CCXIt • IB -7 /10 /03 

'• 
LRV 019 03 T SALOE 5O102D OSBCRVOO 2607 COOI •. "2A-7/10ra3 
LRV 019 03 T SALOE 60102D OSBCRVOO 2507 C O O I . . • ' - .'̂  3A-7/10/03 
LRV 094 03 T SALOE 60102D OSBCCCXM 2507 COOl - . BA-7/10/03 
LRV 015 OBT SALOE 50102D OSBCRVOO 2507 CCXJI • • • -4A--7/10/03 
LRV 023 03 T BALOE 501020 OSBCRVOO 2607 COOI 1 0 - 10/28/03 
LRV 023 OBT SALOE 50102D OSBCRVOO 2607 COOI 2B-10OBX33 ,_ 
LRV 023 OBT SALOE 60102D OSBCRk/OO 2507 COOI - - - • - AB-1008X33 
L P V 142 03 T S A L O P 501020 08BCCOO4 2507 CXXJI---^ — : -. ii.i™.r4B-- 1008X13 

- • — - - -
. — ^ _ 1 . , ... , , , - - - , -- - -, :- :— 

.-_• 
„ ... . 

L P V 142 OB T SALOP 50102D OSBCCCXM 2507 COOl • . -— 4 8 - 10/28TO3 
L P V 142 03 T SALOP 60102D OBBCCCXM 2607 0 004 - - -, -; - -.-SB - 10126/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2607 CCXll . ID-10/29/03 
LRV 026 OB TC SALOE 50102D OSBCRVOO 2607 CO01-- - 2C-1008X33 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04 • - - 30-10/29/03 
LRV 026 03 TC SALOE 601020 OSBCRVOO 2507 COOI - 4C-10/29/03 
LRV 031 03 TO SALOE 601020 OBBCRVOO 2507 COOI • IE-1003X13 
L fW 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl • .• 20-10129/03 
LRV 031 03 TC 8/kLOE 50102D OSBCRk/OO 2607 CCXM • - 3D - 10/29ro3 
LRV 031 03 TC SALOE 501020 OBBCRVOO 2607 CCXM - . . - . . 4 0 - 10/29TO3 
L P V 03704 T SALOP 302DD2COSBCC004 2507 COOI - - - ... 1F-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2607 COOI - 2E-4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRkTOO 2507 CCXJI - -2E-4/6TO4 
LPV 037 04 T 8/kLOP 302DD2C OBBCCOCM 2507 COOl - ' 3E-4/6ro4 

• 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI — - - 4E - 4/6ro4 
L P V 037 04 T SALOP 302DD2C 0SBCBB06 2507 CCXJI SA-4/5TO4 
L F V 037 04 T SALOP 302DD2C OBBCBBOS 2507 COOI 5 A . 4/6TO4 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2607 CCXJI • - ' - IG -5/1/04 
LftAOlO 04 T SALOR 302DD2C OSBCRVOO 2607 COOI ~, ' - - 2F - 6/1/04 
LFtA019 04 T SALOR B02DD2C OSBCRVOO 2507 COOl : -3F-6/1/04 
L P V 085 04 T SALOP 302OO2C OSBCCCXM 2507 COOl • — - B F - 6 / 1 / 0 4 
UtA019 04 T SALOR 302DD2C OSBCRVOO 2507 COOl - 4 F . 6/1/04 
LItAOIB 04 T SALOR 302DD2C OSBCRk/OO 2507 CCXJI . 4F-6/1/04 
L S F ^ 3 04 TK2C8L 302DD2C08BCBS02 2607 COOB - - ••- • 6-6/1I0A 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 CCXJI IH-7/7/04 
LftA034 04 T SALOR 302OD2C OSBCRVOO 2507 COOI - - - - 2 G - 7 / 7 / 0 4 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl - 2 G - 7 / 7 / 0 4 

LRA034 04 T SALOR 302DO2C OSBCRVOO 2607 COOI - - - . 4 0 - 7/7/04 
LRV 011 04 T SALOE 3021X60 OBBCRVOO 2607 COOl • • - • • 1 1 - 9 / 2 0 / 0 4 
LRV 011 04 T BALOE 302DC6C OSBCRk/OO 2507 COOI - - - - 2h-9/20flM 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2607 COOI - 2h-9/20/04 , -~. - , 
LRV 011 04 T SALOE B02DCSC OSBCRVOO 2507 COOI - - - -'3h-9/20X3A 
LRV O i l 04 TSALOE 302DC6C OeBCRVOO 2507 COOI • A h - 9/20/04 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2607 CCXll - - - • , -4h-9/20/04 
LRV 01104 T BALOE 302DC6C OBBCRVOO 2507 COOI , 6A-9/20ro4 -
L P V 263 04 T SALOP B02DD2E 08BCCOO4 2507 COOI 21-10/8ro4 
LPV 253 04 TCD BALOP 302DD2E OSBCCCXM 2507 COOI 2i-io/sro4 
L F U 001 OBT BALOR 302DD2C OBBCRVOO 2507 COOI I J - 12/21/04 

LFtA 001 05 T SALOR 302O02C OSBCRVOO 2507 c o o t - — - • ~ - • 31-12/21/04 
LftA 001 05 T SALOR 302D02C OBBCRk/OO 2507 CCXll - - — 41-12/21/04 
LPV 044 06 T 8ALOP-B02OD2C OSBCCCXM 2507 COOI - - - •• .BJ -2/16/06 
LFV 044 05 T SALOP 302DD2C 08BCCCX)4 2507 COOI - •- 3J •2118X15 
LRV 015 03 T S A L O E 501020 OBBCRVOO 2507 C O O l - — — - - - 50-2116X15 
LRV015 OB T SALOE 501020 OBBCRVOO2507 CCXJI - - - - •4J .2 /18 /06 - - -
LRV01104-T8ALOE302DC6C0SBCRV002607 C001 -'• • - AJ.2118X15 
LRA OOS 05 TSALC3R 302CX32C OSBCRVOO 2607 COOl • : - AJ.-2I18XI5 
LRA 008 05 T SALOR B02DD2C 088CRV00 2507 COOI - — ' - •- - - • AJ-2/18105 
LRA 008 05 T 8ALOR 302OD2C OBBCRVOO 2507 COOI - • . . - 4J-2/18TO5 
LFtA 008 05 T SALOR 302DO2C OSBCRVOO 2507 COOI •-,,- -• :AJ-2/13X15 -
L P V 044 05 T SALOP 302DO2C OSBCCCXM 2507 COOI - - - ^•1K-211BX1S 
LftA OOS OST SALOR 302DO2C OSBCRkTOO 2507 COOl - - • --• • — ,1K-2/18TO6 
LftA 008 05 T SALOR 302DD2C OSBCRk/OO 2607 COOl- - - . 2K-2/18X15 
LRV O i l 04 T SALOE 302DCSC OSBCRkAJO 2507 COOI • - - ••- 6B-2/1BX15 
LRV011 04 T SALOE 302DC:6C OSBCRVOO 2507 COOI - — ' - 6 B - 2 / 1 8 T O 5 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY WAF No/Dale 
5/31/2011 

,, — _ LRV 007 LRA 027 LRA 036 LPV 169 LPV226 " L R A 002 LPV 019 LPV 019' LPV 019 ' LPV 019 " " LRA 006 - ~ LPV 052 LPV 125 (TCD)' LRA 021 LRA 037 " LRV 009 LPV 166" LPV 188 (TCD) D7P041 2W6E62 LRA 038 

OSBCRVOO OSBCRVOO OSCRVOO 0SBCCO04 0SBCCO04 OBBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 DSBCC004 OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

LPV 037 04 T SALOP B02DD2C OSBCBBOS 2507 C002 5E"-'6/13ra6 
LRA 019 05 T BALOR 302DO2C OSBCRVOO 2507 COOI - •1L~-6/13ro6 
LPV 095 05 T SALOP 302DD2C 0S8CCOO4 2507 COOl 1L-6/13TO5 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2L-5/13/05 

LRA 019 05 T SALOR 302D02C OSBCRVOO 2507 COOl - - - 2L'-6/13ra6 
W4X607 04ra5C 26W10NN 405F82A 2507 COOI 3K--6/13ra6 

LPV 095 06 T SALOP 302DD2C0SBCCOO4 2507 COOI - 3K-5/13ro5 

LftA 019 05 T SALOR 302DD2C 08BCRk/00 2507 COOI - AK-6/13X35 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI - IM- 60BX3S 

LPV 095 06 T SALOP 302DD2C 088CCO04 2507 COOl 1 M - 6/28TO5 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI • 2M-608X35 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOI 2M • 6O3I05 
LPV 095 05 T SALOP B02DD2C OSBCCCXM 2507 COOI - 3L - 608X15 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOI 4L-6/28ro5 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOt 1N'-9/12ra5 
LPV229 05 T BALOP 302DD2C OSBCCCXM 2507 CCXJI ' • - IN-9/12/06 

• 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOI 2N •3112X15 

LRA046 05 T SALOR 302DD2C OSBCRVOO 2607 COOI ' ' 2N-3112105 

LRA046 05 T SALOR 302OD2C OSBCRVOO 2607 COOI 3M-9/12/05 
LRA046 OST SALOR 302DD2C OBBCRVOO 2507 CO01 4M-9/12ro6 
LRAOOl 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 1 IT - 12113X35 

LftAOOl 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2-Or-12113X35 
LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 C001 BN-12/13/05 
LRVOl 1 04 T SALOE 302DC6C OSBCRVOO 2507 COOl BN and 6C -12/13/06 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl AN-12113X15 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOB 6C-12113X35 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI -3-0--4/5X36 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 3-Or-4/5X36 
LRA 007 06 T SALOR B02DD2C OSBCRVOO 2507 COOI 2P--4/5/06 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI -2P - 4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl IP-4/6 /06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI IP-4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 4-0"-4/5ro6 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 4-0"-4/6/06 

LRV 007 06 T 8AL0E 302DC6C OSBCRVOO 2607 COOl - - 1Q-5raOTO5 S (33.636.00) 
LRV 007 06 T SALOE 302DC6C OSBCRk/OO 2507 COOI 2Q •500X16 B 320.679.00 

LRV 007 06 T BALOE 302CX;6C OSBCRVOO 2607 COOI ' BP - 5nO/06 B 67.026.00 
LRV 007 06 T SALOE 302DC:6C OBBCRk/OO 2507 COOI 4P - 6/30/06 S 1.945.833.00 -
LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI IR-6/12/06 S 114.065.00 
LRA027 067 SALOR 302DD2C OSBCRk/OO 2507 COOI - 2R-6/12/06 B 453.156.60 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COO 1 2R-6/12AJ6 S 670.565 

LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOl . 30-6112106 B 311.164 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 40-6112X16 S 1.436.784 

LItA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI - - AO-6112X36 S 314.256 
Transfer LRA 007 OS T 8/kLOR 302DO2C OSBCRVOO - 2T and BS 8/9/06 
LRV 007 06 T SALOE B02DC6C OSBCRVOO 2507 COOI - 4S 8/9/06 S (170.290) 
LftA 007 06 T SALOR 3D2DD2C OSBCRVOO 2607 COOI • 4S 8/9X36 
LRA 036 06 T SALOR 302OO2C OSBCRVOO 2607 COOI - - 1S--8/8/05 B 36,041 

LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOl ••1S-8/STO6 B 374,519 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI -25 •8/8/06 S 61,403 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - - - •25 - 8/8/06 S 1.961.373 

LftA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 4R - 8/6/06 B 274,751 
LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI - 4R-8/8/06 S 1,117,407 

LPV 169 06 T BALOP 302DD2C OSBCCCXM 2507 COOl •. — 3R-S/S/05 S 235,000 

Transfer LFtA 036 06 T S/kLOR 302DD2C OSBCRVOO - 2U and 4T- 9/22/06 
LPV226 06 T SALOP 302DD2C OSBCCCXM IT -10(24/06 B 2,464 

LPV226 06 T SALOP 302DD2C OSBCCCXM 2 V - 10/24/06 B 365,891 

LPV226 06 T SALOP 302DD2C OSBCCCXM - - 3T - 10/24/06 B 7,126 

LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 C001 - - - AM-12112X36 B (5S,B5B) -
LRA 036 06 T SALOR 302DD2C 08BCRV00 2507 COOI • 2W-12/12/06 S 68,858 
LFtA 002 07 T SALOR 302DD2C 08BCRV00 2507 COOl- - -2W--12/12/06 S 917.516 

L f V 019 07 TSALOP 302DD2C OSBCCOOl 2507 C004 ' - 3U-12/12TO6 B 55,000 

LPV 019 07 T SALOP 302DD2C 08BCCCXJ2 2507 C002 3U - 12/12/06 S 55,000 

LPV 019 07 T SALOP 302DD2C OSBCCCXJS 2507 C006 •311-12112X16 S 66,000 

LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 3 U - 12/12/06 S 782,485 

LPV 019 07 T SALOP 302DD2C 0S8CCO07 2607 COOB .7-12/12X36 5 35,000 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI • • • >1U-2/5ro7 S 462,925 

LftA 006 07 T SALOR 302DD2C OSBCRVOO 2607 COOl • • '2X-2/6TO7 - B 749,330 

LftA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - ••2X-2/6X17 $ 20,828 

L f ^ 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI • • .- - - - 2X-216X17 S 909,332 -
LRA 005 07 T SALOR 302OD2C OSBCRVOO 2507 COOI • 3 V - 2/6X37 B 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

P L A N S - W A F HISTORY WAF No/Date 

5/31/2011 

_ . _- . ~ - - LRV 007 LRA 027 LRAOBS LPV 169 - - L P V 2 2 5 — • LRA 002 -" LPV 019 - LPV 019 - LPV019 • LPV 0 1 9 " ' - LRA 005 — LPV 052 - LPV 126 (TCD) LRA 0 2 1 - - - LRA 037 — LRV 009 LPV 166 LPV 188 (TCD) D7P041 2 V * E 5 2 LRAOBS 

OSBCRVOO OSBCRVOO OBCRVOO OBBCCCXM 08BCCO04 OSBCRVOO OSBCCOOl 0SBCCO02 OSBCCOOS 0SBCCO07 OSBCRVOO , 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO . OSBCCCXM OSBCCCXM HQOOBMOO 405FS4A OBBCRVOO 

LFtA 005 07 T BALOR 302OD2C OBBCRVOO 2507 COOI - AW-216X37 B 3.284.135 

LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4W - 216X37. B 43.452 

L P V 052 07 T SALOP 302DD2C088CCO07 2507 COOB. - . .. - . - 7A - 216X37 B 282.231 

LPV 126 07 TCD SALOP, 302DD2C 088CCCXJ4 2507 COOI. . . .IM-5/7X17, J 141,526 

LPV 126 07 TCD 8AL0P302DD2C OSBCCCXM 2507 COOI. 2Y-5/7ra7 S 1,666,839 

LPV 125 07 TCD BALOP B02DD2C OSBCCCXM 2507 C001 -: - „ ... 3W-SnX17. B 93,696 

LRA 021 07 TS/kLOR 302DD2C OSBCRVOO 2507 COOI - , 3W-5/7/07 S 868.706 

LRA 021 07 T S/kLOR 302DD2C OSBCRVOO 2507C001 ^ • . BW-5/7ra7. B 217.284 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2607C001 , , - -4X - 5/7TO7 S 3.458.312 

LPV 126 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOB 3-5/7X17 S 67.200 

LRA 03707 T BALOR 302OD2C OSBCRVOO 2507 COOI .IW-7/12/07 B 66.008 

L I ^ 037 07 T SALOR 302DD2C OSBCRVOO 2507 C001 - 2Z-7/12X37 S 949.510 

LftA 037 07 TSALOR 302DD2C OSBCRVOO 2507 COOI - ,-- . 3X-7/12TO7 B 85,53S 

LRA 037 07 T BALOR 302DD2C OSBCRVOO 2607 COOI . AY • 7112107 $ 1,025,484 

LFtA 03707-T SALOR 302DD2C OSBCRVOO 2507 COOl - • - A — AY-1/12/07 ... -, _. 

.. . .• 
,- , ... _ B 63,652 

LRV 009 07 T9/kL0EB02DC6C OBBCRVOO 2507 COOI -.. -: • ;, . . .4Y-,.7/i2ra7 S 400,000 

L P V 166 07-T 8AL0P302DD2C OSBCCCXM 2507C001 - -. - 7C-,7/12TO7 B 10.500 

LRA 037 OTT SALOR 302DD2C OSBCRVOO 2607 COOI , - , 70^ 7/12X17 B 99,208 

LPV 188 07.TCD SALOP 302DD2C OSBCCCXM 2607 CXXJl • .vIX-8/2/07. S 71.416 

D7P041 07 T72DP302DD2D HQOOBMOO 2607 . -- IX-8/2 /07 B 26.943 

LPV 168 07 TCD SALOR 302DD2C OSBCCCXM 2507 COOI • 2AA-6/2X37 B 1.126.923 

D7P041 07 T.72DP 302DD2D HQOOBMOO 2507- • 3Y-3OI07 B 23.057 

LRA 037 OTT SALOR 302DD2C OSBCRVOO 2507 COOI AZ. BO/07 B 99,208 

LRA 038 07 T SALOR 302DD2C OSBCRVOO 2507 COOI -. • ~ AZ. B/2107 B 2.246.429 

LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI AZ-BOX17 - S 62.225 

LRA 037 07T BALOR 302DD2C OBBCRVOO 2507 COOI - • . . 7D - 812X17 B (99,208) 

LPV. 188 07 TOO S/kLOP 302DD2C 088CCO04 2507 COOI - . -70 - 8/2/07 B 104.516 

D7P037 07 T 72DP 302DO2C HQOOBMOO 2507. - < - SA - BO/07 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 . , SA - 8/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 ' . BA-BOI07 
2W6E62 0607 C3 262W0NN406FS4A 2671 - • . • • - BA-3/2X17 S 40.000 

D7P04T07T72DP302DD2D HQOOBMOO 2507- ->- - - ,, . 9 - 8 m 0 7 B 100.000 

L P V 188 07 TCD SALOP 302DO2C OBBCCCXM 2607 COOI- - - 1Y-9/4/07 B 62.225 

LPV 222 07 T SALOP 302DD2C 0SBCCO04 2607 COOI • -1Y-9/4ro7 
LPV 222 07 TCD SALOP 302DO2C OBBCCCXM 2507 COOI 2BB-9/4ro7 

I f V 222 07 T SALOP 302DD2C OSBCCCXM 2607 COOI- 288-9/4ra7 
D7P059 07 TOO 72DP 302DD2C HQOOBMOO 2507 - 2BB-aiAX17 

D7P059 07 TCD 72DP 302DD2C HOOOBMOO 2607 . • 2BB-9/4TO7 
D7P060 07-TCD.72DP 302DD2C HQOOBMOO 2507-, - ' . , - 2BB-9/4ra7 
LFV 222 07 TCD SALOP 302DO2C OSBCCCXM 2607 CXXJl . BZ - 9/4TO7, 

L f V 188 07 TCD SALOP 302DD2C OSBCCCXM 2607 C 0 0 1 ; ~ - 4AA-9/4/07 S (52.226) 

LPV.222 07 TCD SALOP 302DD2C08BCCCXM'2507 COOI - 4AA - 9/4TO7 

LftA 046 07 TCD SALOR B02DD2C OSBCRVOO 2507 COOI . .- - . AAA-a/Am/-

Lf lV 021 07 TCD SALOE 302CX6C OBBCRVOO 2507 COOI • • - • 4AA - 9/4ro7 

LRV 021 07 T SALOE 302CX»C OBBCRVOO 2507 COOI 4AA-a/4X17 

D7P060 07 TCD 72DP302DD2C HQOOBMOO 2507 — - - . 7E-3/4X17 

1PM233 07-T BALOP 302DD2C OSBCCCXM 2507 0001 - . : ,--,1Z--10/ll/07 . . . . 
L fV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 200-10111X17 

LPV227 07 TSALOP 302DD2C 088CCO04 2607 COOl 2CC-10/11X17 

LfV240 07 T SALOP 302DD2C OBBCCCXM 2507 COOI 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 - . 2CC-,10/1ira7 

07P0B6 07 TCD 72DP 302DC6C OBBCTAOO 2507 2CC-10111X37 

D7P0S4 07 TCD 72DP302DD2C OSBCTAOO 2507 • 3AA-10/11/07 

D7P0S4 07 T72DP302DD2C OSBCTAOO 2507 • ; -• , , 3AA-10/11X37 

LflA061 07 T SALOR 302DD2C 0S8CRV00-2607 COOI • 488TlO/1i ro7 

D7P084 07 T-72DP 302DD2C OBBCTAOO 2507- - ' - • - - . , --7F .10111/07 

D7P084 07-T 720P 302DD2C OBBCTAOO 2607; 30-10/11X37 
D7P084 07T-72DP 302DD20 OSBCTAOO 2507^ • - • 38-10/11X37 

D7P086 07 TCD 72DP 302DC:6C OBBCTAOO 2607 : '• • • - 2 E E - 1 / 8 / 0 8 

D7P086 07 TCD 72DP 302DC6C O8BCTA0O 2507 • • — SE-l/BTOS 

LFtA021-07T8AL0R 302OD2C OSBCRk/OO 2507 COOI - - ~ V - - • BCC - 1/8/OB S (1.076.990) 

D7P084 07 TCD 72DP B02DD2C OBBCTAOO 2507 . • - 3CC. 1/8X36 

LftA021 07 TBALOR 302DD2C OSBCRVOO 2607 C001 - • - 2EE-1 /B /08 S 1.075;990 

D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507^ ••-: , - - • 2EE-1/8 /0S ; 
D7P0S4 07 T •72DP 302DD2C OBBCTAOO 2607. . . - ,— - SF-3/3/08 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507'^ 300-3 /3 /08- . . . 
LfV021'08 T SALOP B02DD2C OSBCCCXM 2507 COOl ' • 1AA-1213X37-

LPV021 08 T SALOP 302D02C OSBCCCXM 2507 COOl - - - - 2 D D - 1 2 ™ J 7 

LftA004 OS TSALOR B02OD2C OBBCRVOO 2607 C001 - • 20D - 1213X37-

LI?A004 OST BALOR 3020D2C OSBCRVOO 2507 COOI - - — .3BB-12/3X37 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2607 C001 •- - 3BB-12W07-



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
5/31/2011, 

' ~:::z~ - ^ i . _ ~,: 

... ,.• :_:,' 
LRV007 , . . LRA 027. . LRA 035 LPV 169 LPV225 .- LRA 002 - LPV 019 LPV 0 1 9 " " LPV 019 • " L P V 0 1 9 - - LRA-006-:~-"" LPV 0 6 2 - - LPV 126 (TCD) LRA 021=.-—- LRA 0 3 7 — — LRV 009 LPV 165 LPV 188 (TCD) D7P041 2V\(6E52 LRA 038 -

OSBCRVOO OSBCRVOO OSCRVOO 0SBCCO04 08BCCO04 OSBCRVOO OSBCCOOl 08BCCO02 08BCCCXJ5 08BCCO07 OSBCRVOO 06BCCO07 DSBCCO04 08BCRV00 08BCRV00 OSBCRVOO 08BCCO04 OSBCCCXM HQOOBMOO 406Fe4A OSBCRVOO 

LRA004 OS T SALOR 302DD2C OSBCRVOO 2607 COOI 4CC,- i2ro3ra7 
LRA004 OB T SALOR 302DD2C OSBCRVOO 2507 COOI 4CC - 12/03/07 
LPV02r OS T 8AL0P 302DD2C OBBCCCXM 2507 COOI 7G - 12ra3/07 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 8D-12ro3TO7 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI BF-3/3X38 
LPV021 OS T S/kLOP 302DD2C 0SBCCO04 2507 C001 BDD-Bra/08 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 C001 1BB-3/11TO8 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 C001 2FF-3/11/08 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 3EE-V11X1B 
LRAOl 7 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 400-3/11X18 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 4DD-3/11/08 
LRA017 OS T 8AL0R 302DD2C OSBCRVOO 2507 COOI 7H-3/11/08 
LPV069 08 T S A L O P 3 0 2 D D 2 C O S B C B D O B 2507 C O O 1 9C-3/11/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl ICC-5/19/08 
LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOl 2GG - 5/19/08 
LRA027 06T8AL0R 302DD2C OSBCRVOO 2507 COOI 3FF-5/19/08 _ ' "- - —" - ' — 

• • • • 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl - • 3FF-5/19ro8 
LRA027 06T 8AL0R 302DD2C OSBCRVOO 2607 COOI 4EE-5/19X38 -
LPV102 OS TCO ALOP 302DD2C08BCCO04 2607 COOl 71 • 5/13X36 
LPV102 OS TCO ALOP 302DD2C OSBCCCXM 2507 COOI SH-5/13X38 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl . • 9D -5/19/08 
LPV102 08 TCD ALOP 302DD2C OeBCCCXM 2507 COOI 9E - 6/25/08, 
LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOI • 2HH-605X36 
LPV167 OS T SALOP B02DD2C 0SBCCO04 2507 COOl 1D0-6O5X3S 
LPV167 08 T 8/kLOP 302DD2C 08BCCO04 2507 COOI 211 - 605X38 
LPV157 OS T SALOP 302DD2C 088CCO04 2507 COOI BGG - 605X38 
LPV157 08 T OALOP 302DD2C OSBCCCXM 2507 COOl 4FF-6/25/08, 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOI - 4FF - 605XI6 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 4FF - 605X38 
LPV1670S T SALOP 302DD2C OSBCCCXM 2507 COOI 7J - 6/25/OS 
LPVISO 08 TCD SALOP 302DD2C OSBCBDOB 2507 COOl SF-6/25/08 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOl ' 2JJ - 704X36 
LRA034 oe T SALOR B02DD2C OBBCRVOO 2507 COOI . BHH - 7/24/08 
LPV167 08 TCD SALOP 302DD2C 08BCCOO4 2607 COOI 3HH-704X38, 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 4GG - 7/24/OS 

LPV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 4GG - 7/24/08 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOI 1EE-8/25/08 
LPV167 OS T SALOP B02DD2C 08BCCCX14 2507 COOl IEE-8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C 0SBCCCXJ4 2507 COOI " 1EE-S/25TOS 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCRVOO 2507 COOI ' 1EE-B05X3B 
LftA027 06T SALOR 302D02C OSBCRVOO 2507 COO 1 . " 2KK - 3125103 
LPV102 OS TCD ALOP B02DD2C OBBCCCXM 2607 COOI 2KK-8/26/08. 
LPV167 08 T SALOP B02DD2C OSBCCCXM 2507 COOI " 2KK - 8/25TOS 
LftA034 OS T SALOR 302DD2C OSBCRVOO 2607 COOI • ' • '2KK-S/2STO8" 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI 2KK-BOSX1B 
LSP096 08 TR28 OSLRABC 302DD2C OSBCRVOO 2607 COOI " 2 K K - 8/25/08 
LRA034 08 T SALOR 302DD2C OSBCRkTOO 2607 COOI , , 3i i-a/25ros 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI " ' " 311'. 8/26/08 .... 

• ~- •• 
- - „ -

-- - -
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOI 311-8/26/08 
LPV167 OS TCD SALOP 302DO2C OSBCCCXM 2507 COOI ". 3I\-805X1B 
LPV102 OS TCDAL0P 302DD2C0BBCCO04 2507 COOI ' '3II-805X18 
LSP096 OS TR2B OSLftABC 302DD2C 08BCCO04 2507 COOI 311-8/25/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI ; : -3II-B05X1B 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI , AHH-805X18 
LPV167 OB T 8/kLOP 302DD2C OBBCCCXM 2507 COOl AHH-605X13 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOI - ' AHH-805/08 
LSP096 OS TR2B OSLFtABC 302DD2C 08BCCO04 2507 C001 4HH:305X1B 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI " 4HH-BOS/0B 
LSP096 08 TR28 OSLRABC 302DD2C OSBCRVOO 2507 COOI ' ; •4HH-805X18 
LPV167 OS T S A L O P 3020020 O B B C C C X M 2507 C O O I 7K- B05X3B -
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI V -7K-B05X3B' 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI • : , 7K • BO5I08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI "• ,8J-S/25TOS' 
LSP096 OS TR28 OSLftABC 302DD2C OSBCCCXM 2507 COOI ' " 8J-80SX38 
LfV ISO OS TCD 8AL0P 302DO2C 08BCBD03 2507C001 ' " ' , , • 9G'-8/25TO8 
LSP096 08 TR2B OSLFt/kBC 302DD2C OSBCBDOB2607 COOI . , - ' . 9G -S/25TO8 

LSP096 OS TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOI ' • ' • 9H-10/17TO8 

• -
LPV242 OS TCD BALOP 302DD2C OSBCBDOB 2507 COOI " "~ , 9H-10/17TO8 
LSP002 09 TR28 OSLRABC B02DD2C OBBCCCXM 2506 COOI ' 1FF-10OBX18 
LSP002 09 TR2B OSLftABC 302DD2C 0SBCCO04 2506 COOI -'• 20.11008X13 
LSP002 09 Tfi28 OSLRABC 302DO2C OSBCCCXM 2506 COOI. - , 3JJ-1008X18 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Date 

LRV 007 LRA 027 LRA 036 LPV 169 • - LPk/226 ~ LRA 002 LPV 019 • ' LPV 019 LPV 019 - LPV019 - - LRAOOS LPV 052 - LPV 125 (TCD) LRA021 - - LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2\WE62 LRA 038 
OSBCRVOO OSBCRVOO OBCRVOO OeBCC004 08BCCO04 OSBCRVOO OSBCCOOl 08BCCO02 08BCCO06 0SBCCO07 OSBCRVOO 08BCCO07 0SBCCOO4 08BCRVOO OSBCRVOO • OSBCRVOO OSBCCCXM 0SBCCO04 HQOOBMOO 405F84A OSBCRVOO 

POP exlension only. • 411 - 10/28/08. 
POP extension only.- 7L - 10/28TO8 
FK>P extension only . .. • • BK-10/28/08 
F>OP extension only . - , . - 9l-10/2Sro8 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCOOS 2506 C006 10-10/28/08 
LRA017 08 T BALOR 302OD2C OSBCRVOO 2507 COOI 7M 12/16X38 
LSP096 OS TR28 OSLRABC 302DD2C OSBCRVOO 2507 COOI 3KK- 12/16X38 
LSP096 08 TR28 OBLRABC 302DD2C OSBCCCXM 2507 COOI BKK - 12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI 4JJ- 12116X18 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCCCXM 2607 COOl AJJ-12116X18 
LftA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOI AJJ-12116X1B 
LSPOIB 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI , , IGG-12116X16 
LSPOIB 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2MM-12/16X38 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2606 COOI 2MM- 12116/08 
LSPOIB 09 TR2B 08LRABC 302DD2C OSBCRVOO 2606 COOI - 3LL-12116X38 
LSPOIB 09 TR2B OSLft/kBC 302DD2C OSBCRVOO 2506 COOI AKK-12116X18 -
LSPOIB 09 Tft28 OSLRABC 302DD2C OSBCRVOO 2506 COOI - 7N-12116108 
LSP013 09 TR28 OSLRABC 302OD2C OSBCRVOO 2506 COOI SL - 12116X38 " 
LSP014 09 TFt2B OSLBCOB B02DD2C OBBCBDOB 2506 COOI 9 J - 12/15/08 
LSPOIB 09 TR28 OSLRABC 302DD2C 08BCCO05 2505 C006 IOA-12116X13 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 8 500 601E52C 2506 11-2118X13 
LSP072 09 TR28 OSLftABC 302OD2C OSBCRVOO 2606 COOI IHH-4/3X39 
LSP072 09 TR2B OSLftABC 302DD2C OSBCRkTOO 2506 COOI 2NN - 419/03 
LSP072 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI 4LL • 4/9/09 
LSP072 09 TR28 OSLR/kBC 302DD2C OBBCRVOO 2506 COOI 4LL - 4/9/09 
LSP072 09 TR28 OSLftABC B02DD2C OSBCRVOO 2506 COOI 70 - 4/9X39 
LFV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 ' 11 A - 4/9/09 
LSPOIB 09 Tft2B OBLFtABC 302DD2C OSBCCCXM 2506 COOI 2.00 • 5/1X33 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRkTOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI SM -5/1/09 
LSPOl 3 09 TR2B OSLft/kBC 302DO2C OSBCCCXM 2606 COOl SM-5/1/09 
LSP002 09 Tft2B OSLRABC 302DD2C 0SBCCO06 2606 C006 10B-8113X39 
LSP002 09 Tft2B OSLRABC 302OD2C OSBCCCXM 2506 C006 10B-8113X39 
LSP002 09 TR28 OSLR/kBC 302DD2C OSBCCCXM 2506 COOB 10B-8113X39 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C005 3MM. 8/13X19 
LIV124 09 T SALOP B02DD2C OSBCSWOO 2506 C002 11 B- 816X19 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOV 1.11-8117X39 
LSP201 09 TR28 OSLRABC 3020D2C OSBCRVOO 2506 COOI 2PP-6117X39 
LSP201 09 TR28 OBLRABC 302DD2C OSBCRVOO 2506 COOI 2PP-8117X39 
LSP201 09 TR2B OBLFtABC 302DD2C OBBCRVOO 2505 COOI AMM-8/17/03 
LSP002 09 TR28 OSLFtABC 302DD2C OSBCCCXM 2506 C006 • 3NN - 9O8I09 
LSP002 09 TR2B 08LRABC 302DD2C OBBCCCXM 2606 C006 200 - 90aX39 
LSP013 09 TR28 OBLR/kBC 302DD2C 08BCCO04 2506 COOI IJJ-12115X19 
LSPOIB 09 TF*28 O B L F ^ C 302DD2C OBBCCCXM 2605 COOI IOC-12115X19 
LSPOIB 09 TFt2B OSLRABC 302DO2C OSBCCCXM 2606 COOI 2SS • 7/1/10 
LSP201 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOl 4.00-6/29/10 
LSP201 09 TR2B OSLR/kBC 3020D2C OBBCCtXM 2506 COOl 4.00-6/29/10 
LSP201 09 TR2B OSLR/kSC 302DD2C OBBCCCXM 2606 COOI 4PP-7 /1 /10 
LSP002 09 TR28 OSLftABC 302DO2C OSBCCCXJS 2505 C006 lOD-6 /29 /10 
LSP002 09 Tft2B OBLFtABC 302DD2C OSBCCCXM 2506 C006 10.0-6/29/10 
LSP002 09 TR2B 08LRA8C 302DD2C OSBCCCXM 2506 C005 10E-7/1/10 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOl S-O' . 7/1/10 
LSP201 09 TR28 OSLftABC 302DD2C OBBCCCXM 2606 COOI B'O'-7/1/10 
LSP002 09 Tfi2B OSLftABC B02DD2C 0SBCCCXJ4 2506 COOB SO' -7 /1 /10 
LSP169 10 TFt2B OSLBCOB 3020D2C OSBCBDOB 2506 COOI 9 L - 10/14/10 
LSPOIB 11 TR2B 0SLBCXI3 302DD2C OSBCBDOB 2506 COOI 9M - SOW 2mi 1 
TOTAL WAFs $ 2.129.710 B 3.5OO.0O0 B 3.824.604 S 235.000 S 375.500 B 1,700,000 S 55,000 S 56.000 S 65.000 S 35.000 S 6.217.769 S 282.231 $ 1.961.263 S 4.544.302 S 2.289.600 S 400.000 S 10.600 S 1.365.060 S 150.000 S 40.000 B 2.248.429 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 

TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Dale WAF No/Dale 

LRV 007 . LRA 027 LRAOBS LPV 169 LPV225 LRA 002 • LPV 019 " LPV 0 1 9 " - LPV 019 • • LPV 019 " LRA 006 LPV 052 LPV 125 (TCD) LRA 021- - LRA 037 " • - LRV 009 LPV 156 LPV 188 (TCD) D7P041 2W6E52 LRAOBS 

OSBCRVOO OSBCRk/OO OSCRVOO 08BCCO04 0SBCCO04 OSBCRVOO OSBCCCXJl 08BCCO02 08BCCCXJ6 08BCCO07. OSBCRVOO 08BCCO07 OSBCCCXM OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM 08BCCCXJ4 HQOOBMOO 405FS4A OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments] 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/31/2011 

WAf NolDaie 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 " LRA 002 LPV 019 • LPV 019 LPV 019- LPV019 LRAOOS - LPV 062 LPV 125 (TCD) LRA 021 LRA 037 LRV 009 L P V - 1 6 5 — L P V - i e s a c D ) D7P041 . . . 2W6E52._ LRA 038 
OSBCRVOO OSBCRVOO 08CRV00 OSBCCCXM 0SBCCO04 OSBCRVOO OSBCCOOl 08BCCCXJ2 08BCCCXI6 08aCCO07 OSBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO.. OSBCCCXM OSBCCCXM HQOOBMOO 405F84A OSBCRVOO 

A D V A N C E S 
5/31/2011 
A D V A N C E S 
5/31/2011 
A D V A N C E S 
5/31/2011 

July advance against LFV046 
Aug advance againsi LRVOl 6 
Isl January advance against LRVOtS and LPV 412 
1st January advance against LRV019 
2nd January advance againsi LRV019 
2nd Januaiy advance against LRV094 . . . 
2nd January advance against LRV023 
2nd January advance against L F ^ V t 4 2 

Brd January advance against LPRV142 ' 
April advance against LRVOBl (Wafs 1E. 2D. 3D. 4D) 
July advance against LRV 026 (Wafs ID. 2C, 3C, 4C) 
Augusi advance against LRV 015; LPV037; LRA 010 IF, 3B,4B, part2E 
Sept advance against LFtAOl0 - part 4E 
Sept advance againsi LFtAOlO, LPV037 part4E, 2E, BE, 5A 
Sept advance against LPV0S6, LRA019 3F, IG , 2F. BF, part4F 
October advance against LRA019. LRA 034; LSP023 IH, par t2G,4F, 5A 
December advance againsi LFtA034. LRVOl 1 2G. 3G. 4G. Ii. part2h 
February advance against LFV253. OSBCCCXM 21 
Febnjary advance against LRA OBT, OSBCRVOO IJ . 2J, 31. 41 -
Febnjary advance againsi LRVOIS OSBCRVOO; LPV 037 part2h. 3h, 3J, 4h, 
OeBCBBOB; LRVOl 1 OBBCRVOO; LRA 038 OSBCRVOO part 4J , 58 plus 5E 
LPV044 08BCCO04; LRA 008 OSBCRVOO 
Credil IPAC May 6 
May advance against LFtAOOS OSBCRVOO pan of 4J 
June advance against LFV 044 OSBCCCJCM part of 3J 
June advance against L F ^ 008 OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LFV 044 08BCCO04 pa r to f lK 
June advance againsi LRA 008 OSBCRVOO par to f lK 
June advance against LFtA OOS OSBCRVOO 2K 
June advance against L F ^ 019 OSBCRVOO 1L 
June advance against LFV 095 0SBCCCX14 IL 
June advance against LFtA 019 06BCRk/00 part2L 
Aug advance againsi LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X507 part OfBK 
Aug advance against LFV 095 05 0SBCCO04 part of 3K 
Aug advance against LFtA 019 OSBCRVOO 4K 
/kug advance againsi LFtA 019 OSBCRk/OO IM - -
Aug advance againsi LFV 095 05 OSBCCOCM IM 
Aug advance against LFtA 019 OSBCRk/OO part of 2M 
Nov advance against LPk/229 OSBCCCXM part of IN 
Nov advance against L F ^ 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L • --
Nov advance against LPV 096 OSBCCCXM 3L 
Jan advance against LRVOl 1 OSBCRVOO BN • 
Jan advance againsi LPV229 0SBCCO04 IN 
Jan advance against LFV229 0SBCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO 3M 
Jan advance against LFtA046 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 -0-
Jan advance against LFtAOOl OSBCRVOO 2-0-
Jan advance against LF^OOI OSBCRVOO BN 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance againsi L fV037 08BC6B06 Partial 60 
Feb advance against LFV037 0SBCBB06 Partial 50 
Advance trf In Volpe's records to match E P A reconJs from LPk/229 lo LRA 007 
Advance Irf in Votpe's records to match EPA records from LPV0B7 to LRA007 
Mar advance against LFV037; LPV 229 partial IN, partial 2N 
Mar arlvance against LRA 007 " 3-0-; partial 2P 
April advance against L F ^ 007 partial 2P 
May advance against LFtA 007 balance 2P 

• -
May advance againsi L F ^ 007 partial IP 
June advance agatnsi LFtA 007 partial IP; partial 10 
July advance againsi L F ^ 007 4 -0 " - 4/5/05 
July advance againsi LRV 007 10-5130X36 S (33,636) r 
July advance against LRV 007 20 - 6/30/06 $ 320,579 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Dale WAF No/Dale 

LRV 007 LRA 027 LRA 036 — L P V 1 6 9 — L P V 2 2 6 - - - LRA 002- LPV 019- LPV 019 - LPVOlO - LPV 019 - LRA 005^ LPV 062 - LPV125(TCD)- LRA021 - - LRA 037 - - LRV 009 LPV 156 LPV 188 (TCD) D7P041 2W6E52 LRA 038 

- OSBCRVOO OSBCRVOO OSCRVOO OSBCCCXM 08BCCO04 OSBCRVOO 0SBCCCX11 08BCCO02 08BCCO06 08BCCO07 OSBCRVOO 06BCCO07 08BCCO04 " OSBCRVOO • OSBCRVOO ' OSBCRVOO OSBCCCXM 08BCCO04 HQOOBMOO 405F84A OSBCRVOO 

July advance against LRV 007 3P - 5/30/05 S 67.026 -
July advance against LRV 007 4P - 5/30/06 S 1.945.833 
July advance against LRV 007 4S - 8.'09/06 S (170.290) 
Juty advance against LFtA 007 4S - 8/09/06 
Juty advanrx against LFtA 007 2T and 3S 8/9/06 -
July advance against LRA 027 1R-5/12ro6 B 114.065.00 
July advance against LFtA 027 - 2R - 6/12/06 S 463.156.60 
Aug advance against LFtA 027 2R.6/12X36 S 870.565.40 
Aug advance againsi L F ^ 027 30-6/12X16 S 311.154.00 
Aug advance againsi LFtA 027 40-6/12106 S 1.436.783.65 
Sep advance against L F ^ 027 ' partial 40 6/12106 $ 314.256.35 
Sep advance against L F ^ 036 partial IS BIB/06 S 35.041 
Oct advance againsi LFtA 036 partial IS 8/8/06 S 374.619 
Oct advance againsi LFtA 036 partial 25 8/8X36 S 61.403 
Nov advance against L F ^ 036 partial 2S 6/8/06 $ 1.961.373 
Nov advance against LRA 036 partial 4R 8/8/06 S 274.761 
December advance against LFtA036 partial 4R 8/8/06 S 1.117,407 
December advance against LPV 159 3R 816/06 B 235.000 
December advance against LPV 225 IT 10/24/06 B 2.484 
December advance against LPV 226 2V-10/24/06 S 365.891 
Decemtier advance against LFV 225 BT - 10/24/06 S 7.125 
January adi/ance againsi LFIA 036 2U and 4T- 9/22/06 S 
January advance against LRA 036 2W- 12112106 S 68,858 
January advance against LRA 036 AM - 12/12/06 S (66,868) 
January advance against LFtA 002 2W-12112106 S 917.515 
January advance against LPV 019 7-12112106 B 36.000 
January advance against LPV 019 3U - 12/12/06 S 65.000 
Januaiy advance againsi LFV 019 3 U - 12/12TO6 B 56.000 
January advance against LPV 019 BU-12/12/06 S 65.000 
Januaiy advance against L F ^ 002 3U - 12112106 S 782.485 
April attvance against LFtAOOB - lU-2 /6 /07 B 452.925 
Apni advance against LFtA005 partial 2X - 216107 S 749.330 
May advance against LRA006 partial 2X - 2 « 0 7 B 20.828 
June advance against LFtA 005 partial 2X - 2/6/07 S 909.332 
June advance against L F ^ 006 partial 3V - 216107 B 767.768 
June advance against LFtA 005 partial 4W - 216X37 S 3.284.135 
Juty advance againsi L F ^ 005 partial AW-2/6X37 B 43.462 
July advance againsi LFV 052 7A-2mX37 B 262.231 
July advance against LPV 125 IM-5/7X37 B 141.526 
July advance against LFV 125 2Y-5/7/07 J 1,668,839 

Juty advance against LFV 125 partial i W - 5/7/07 S 93,696 
Juty advance against LRA 021 partial 3W-5/7/07 B 656,706 
Augusi advance against LRA 021 partial 3W-5/7/07 B 217,284 

August advance againsi LftA 021 4X - 5/1X17 S 3.468.312 
August advance against L f V 126 8-6/7/07 S 57,200 
August advance against LFtA 037 IW-7/12/07 S 66.008 
August advance against LRA 037 2Z-7/12ro7 B 949,510 

August advance against LFtA 037 3X-7/12TO7 S 85,638 
August advance against LFtA 037 partial 4Y - 7/12TO7 B 1,025,484 

September advance against LRA 037 partial 4Y-7/12ro7 B 63.552 
Septemtier advance against LRV 009 partial 4Y - 7/12ro7 S 400.000 
Seplember advance against LPV 156 partial 70-7112107 S 10.500 
Seplember advance againsi LRA 037 partial 7C-7/12/07 B 99,208 
October advance against LPV 188 07 TCD IX-3/2X17 S 71.416 

Seplember advance against D7P041 IX-30107 B 25.943 
October advance againsi LPV 188 07 TCD 1AA-SO107 S 1.126.923 

Seplember ailvance against 0 7 1 ^ 1 3Y - S/2/07 S 23.057 
September advance against LRA 037 ' 4 Z . 8/2/07 B 99,208 
Seplember advance against LRA 038 . 42 - 3/2X17 B 2.248.429 

Oclober advance against LFV 188 07 TCD -4Z - 812/07 B 62.225 

September advance against LFtA 037 70 - 812107 B (99.208) 
Oclober advance against L F V 183 07 TCO 70 - e/2/07 S 104.516 
September advance against D7P037 partial SA - S/2/07 
CJctober advance against D7P037 partial SA - 80/07 
October advance against D7P042 BA-8/2X17 
October advent^ against 2Vi£E62 . 8A-B/2X37 B 40.000 
October advance against D7P041 . 9 - 8/2107 B 100.000 

October advance against LFV 188 07 TCD 1Y-3/4X17 S 62.225 

October advance against LPV 222 • lY^ 3/4X17 
October advance againsi LFV 222 07 TCD 2BB - 9/4/07 
Oclober advance againsi LPV 222 2BB - 9/4ro7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 

5/31/2011 

• - -• • -" - -:-
LRV 007 " "• • LRA027 LRA OBS • LPV 169 : - LPV226 — LRA 002 "- L P V 0 1 9 - LPV 0 1 9 " LPV 019": LPV019 — LRAOOB - LPV 052 - LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2Vk6E62 LRA 038 

OBBCRVOO OBBCRVOO OSCRVOO 06BCCO04 08BCCO04 OSBCRVOO 0SBCCO01 0SBCCCXJ2 OSBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 OSBCCCXM OSBCRVOO OSBCRVOO 06BCRVOO . OSBCCCXM 08BCCO04 HQOOBMOO 406FS4A DSBCRVOO 

October advance against D7POS9 07 TCD 2BB - 9/4/07 

October advance against LFV IBS 07 TCD 4AA - 9/4/07 S (62.225) 

December advance against D7P059 07 TCD 2BB - 9/4/07 

December advance against D7P06O 07 TCD 2BB - 9/4ro7 

December advance against LPV 222 07 TCD 3Z - 9/4ra7 -
December advance against LPV 222 07 TCD 4AA - 9/4/07 -
December advance againsi LRA 046 07 TCD 4AA - 9/4ro7 

• -
December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 

December advance against LPk/233 07 T IZ - 10/11/07 

December advance against LPk/233 07 T 200-10/11X17 

December advance against LPk/227 07 T 200- 10111/07 

December advance against LPk/240 07 T 200- 10/11/07 
December advance against D7P084 07 TCD 2CC-10/11/07 
December advance againsi D7P0S6 07 TCD pending WAF S trf 
January advance against D7P084 07 TCD BAA - 10/11/07 
January advance against D7P084 07 T BAA - 10/11/07 

January advance against LFtAOSI 07 T 4BB-10/11/07 

January advance against D7P084 07 T 7F-10/11/07 
Januaty advance against D7P064 07-T 9 8 - 10/11/07 
January advance against LPV021 OS T 1AA-12/3X17 -
January advance against LPV021 08 T 2 D D - I2nra7 

January advance against LRA004 08 T 2 D D - 12/3/07 
January advance agatnsi LFtAOtM 08 T partial BBB 12/3/07 
January advance againsi LFtA021 07 T BCC and 2EE - B/STOS B 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/08 
Januaiy advance against D7P084 07 T 72DP 3 0 0 - BO/OS 
January advance against LPV021 08 T 7G- 12X33X37 
January advance against LFV021 08 T BD - 12103/07 
January advance againsi LFV021 08 T BF - 3/3/OB 
January advance against LPV021 08 T • 300-3/3/08 
June advance against LRAOCM 08 T BBB -12/3/07 
June advance against LFtA004 08 T 4CC -12/3/07 
July advance against LFtA004 OS T 4CC - 12/03/07 
Juty advance against LRA017 08 T IBB-3 /1 i ros 
July advance against LRA017 08 T 2FF-3/11/08 
Juty advance against LRA017 08 T BEE-3/11/08 
July advance against LRAO 17 OS T 400-3111X33 
August advance against LRA 017 T 4DD-3111/03 
August advance against LRA 017 T 7H-3/11/08 
August advance against LRA 017 T 9C-3/11/08 
August advance egainst LSP 096 OSBCRVOO IEE-8/25/08 
August advance against LSP 096 OSBCRVOO 2KK-8/25/08 
August advance againsi LSP 096 OSBCRVOO 311 - 8125X18 
August advance against LSP 096 OSBCRVOO 4HH - 8/25/OB 
September advance against LSP 096 OSBCRVOO 4HH-8/25TO8 
October advance against LSP 096 OSBCCCXM 1EE-8/25TO8 
October advance against LSP 096 0SBCCO04 2KK - 805/06 
Oclober advance against LSP 096 OSBCCCXM 311 • 8/25/08 
October advance against LSP 096 OSBCCCXM 4HH - 8/25/08 
October advance against LSP 096 0SBCCO04 7K - 8/26/08 
CJctober advance against LSP 096 0SBCCO04 SJ - 8/26/08 
November advance againsi LFV242 9H -10/17/08 
Augusi advance against LFtA 017 T OSBCRVOO trf Irom WAF 710 4 
August advance against LSP 096 OSBCRVOO , trf from WAF 3 to 4 
CXtober advance against LSP 096 OSBCCCXM trf from WAF 410 3 
January advance against LSP002 0680 0 004 IFF - 10/28/08 
January advance against LSP002 08BCCO04 2LL - 10/26/06 
January advance against LSP002 08BCCO04 BJJ - 1008X38 
Januaiy advance against LSP002 OSBCCOOS 10-10/28108 
March advance againsi LSP013 OSBCRVOO IGG - 12116X33 
March advance against LSPOIB OBBCRVOO 2MM - 12/16/08 
March advance against LSP013 09 OSBCCOCM 2MM- 12116X36 
March advance against LSPOIB 09 OSBCRVOO BLL -12/16/08 
March advance against LSPOIB 09 OSBCRVOO 4 K K - 12/16/08 
March advance against LSPOIB 0906BCRV00 7 N . 12/16TO8 
March advance against LSP013'09 OSBCRk/OO SL -12/16/08 
March advance against LSP014 09 OSBCBDOB 9J-12/1 eras 
March advance against LSPOIB 09 OSBCCOOS IOA-12116X38 
March advance against C9H001 HQOOGEOO 11-2118109 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY 
5/31/2011 

WAF No/Date PLANS - W A F HISTORY 
5/31/2011 

WAF No/Date 

LRV 007 LRA027 LRA 036" LPV 169 • • • LPV226 LRA 002 " ~ L P V 0 1 9 " LPV 019 - " LPV 0 1 9 - ^ LPV 0 1 9 " " L R A 0 0 5 ~ ^ LPV 052 — LPV 125 (TCD) LRA 021-^—- LFtA 037^ r LRV 009 LPV 166 LPV 188 (TCD) D7P041 2WBE52 LRA03S 

OSBCRVOO OSBCRVOO OSCRVOO OSBCCCXM 08BCCO04 OSBCRVOO OSBCCOOl 0SBCCO02 OSBCCOOS 0SBCCO07 OSBCRVOO 0SBCCO07 08BCCO04 OSBCRVOO OSBCRk/OO OSBCRVOO OSBCCCXM OBBCCCXM HQOOBMOO 406F84A OSBCRVOO 

March advance against C9H001 501E52C 11-2/18/09 
July credit against LSP 002 OSBCCOOS 108-8/19/09 
July advance againsi LSP 002 OSBCCCXM 10B-8/19/09 
July credit against LSP 002 OSBCCCXM 106-8/19/09 
July advance against LSP 002 08BCCCXJ4 10-10/23/03 
July advance against LSP072 OSBCRVOO 4LL - 4/3X19 
August advance against LSP072 OSBCRVOO - IHH-4/9109 ... 
/kugust advance against LSP072 OSBCRVOO 2N'N - 4/9/09 
August advance against LSP072 OSBCRVOO 4LL - 4/9ro9 
August advance againsi LSP072 OSBCRVOO 70 - 4/9100 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOI 2.00 - 5/1/09 
LSPOl3 09 TR2B OSLRABC B02OD2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 8M -5/iro9 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOI e;ji -6/1/09 

TRF from WAF 3 lo WAF 2 re LSP 002 OSBCCCXM BNN and 2Q - 308X19 
October advance againsi LSP201 OSBCRVOO 1.11-8-17-09 -
CX:tober advance againsi LSP201 OSBCRVOO 4MM - 8/17/09 
October advance against LSP201 OSBCRVOO 2PP-6/17/09 
TRF from WAF 10 to WAF 1 IJJ and IOC-12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17X13 
TRF from WAF 2 to WAF 8 2SS and 80 ' -7 /1 /10 
TRF from WAF 4 to WAF 8 4PP and 6 0 ' -7/1/10 
TRF from WAF 10 lo WAF 8 " 10E and 8 0 ' -7/1/10 
February atlvance againsi LSP169 10 TR2B 9 L - 10/14/10 
April advance againsi LSP0t3 11 TR28 9 M - S O W 2/3/11 
May advance relumed re LSPOIB 11TR2B • 9 M - S O W 2 n / 1 1 

TOTAL ADVANCES S 2.129.710 B 3.500.000 S 3.824.604 $ 235,000 B 376.600 B 1,700.000 B 65,000 S 55,000 S 55.000 S 36.000 B 5.217.759 $ 282.231 B 1.961.253 S 4.644.302 S 2.289.600 S 400.000 B 10.500 B 1.365.080 B 160.000 $ 40.000 B 2.248.429 

Balance to Advance (WAFs less advances) S S S S B B S s s s S S S S B s S S S s S 

A C T U A L COSTS (Disbursements) 

5/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Distxjrsements less advances 

Balance lo Advance is Commitments less advances 

Balance to Advance is W A F S less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
5/31/2011 -

-T - • - , - - .- . - D7P037 D7P042 - LPV222 LPk«22(TCD)- 07P069 (TCD) D7P060 (TCD) L R V 0 2 t ~ - LRV021 (TCD) - LRA046 (TCD) LPV233- LPV227 - - LPV240 - D7P084 (TCD) D7P086 (TCD) D7P084- LRAOSl LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0SSCCO04 OSBCCCXM HQOOBMOO . HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OSSCC004 OBBCCOOA OSBCCCXM OSBCTAOO OSBCTAOO 08BCTA00 OSBCRVOO 08SCCOO4 08BCRV00 OSBCRVOO OSBCBDOB OSBCRVOO 

LPV 046 03 T S A L O P 501020 OSBCV004 2507 CCXJI • , : • 1 - 515X13 
LRV 016 OBT SALOE 50102D OSBCRk/OO 2507 COOI • •- • •1A-6/4TO3 
LRV 016 03 T SALOE 60102D OBBCRVOO 2507 CCXJI , - . 2 - 6/4/03 
LRV 015 03 T BALOE 60102D OSBCRVOO 2507 COOI • - •3-6IAX13 

LRV 015 03 T SALOE 60102D 088CRV00 2507 COOI —- •: A-6IAX33 
LRV 015 OBT SALOE 6O102D OSBCRVOO 2507 CCXJI • 5-6/4/03 
LRV 019 03 T SALOE 5O102D OSBCRVOO 2507 COOI - IB-7/10/03 

• ' 
LRV 019 03 T BALOE 50102D OSBCRk/OO 2607 COOI - 2A-7/10/03 
LRV 019 03 T 8>kL0E 50102D OSBCRk/OO 2507 COOl - BA-7/10/03 
LRV 094 03 T SALOE 60102D OSBCCCXM 2507 CXXJl • • BA-7/10/03 

LRV 015 03 T S A L O E 50102D OSBCRVOO 2507 CCXJI AA--7/10X33 
LRV 023 OBT SALOE 50102D OSBCRk/OO 2607 COOI - • • IC-1008X33 
LRV 023 03 T 8/kLOE 50102D OSBCRVOO 2507 COOt 2B-1008X13 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOl - ' 4 8 - 10/28/03 
LPV 142 OBT SALOP 5O102D OSBCCCXM 2507 CCXJI • -4B-1003X13 
LPV 142 03 T BALOP 5O102D OSBCCCXM 2507 COOI AB-1008X13 

LPV 142 03 T SALOP 60102D 08BCCCXM 2507 CCXM 3B-10/2STO3 
LRV 026 03 TC SALOE 60102D OBBCRVOO 2607 COOI • - I D - 1 0 ^ 9 / 0 3 
LRV 026 OB TC SALOE 50102D OSBCRVOO 2507 COOI 2C - 10/28/03 
LRV 026 03 TC SALOE 50102D OSBCRkTOO 2507 CCXM -BC-10/29/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOI 40- 1000X33 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOl IE •1009/03 
LRV 031 03 TC SALOE 60102D OSBCRVOO 2607 CCXJI -20-10O3I03 
LRV 031 03 TC 8/kLOE 50102D OSBCRk/OO 2607 CCXJ4 • •3D-10C9ro3 
LRV 031 OBTC SALOE 50102D OSBCRVOO 2507 C004 4D - 10126X33 
L F V 037 04 T SALOP 302DD2C OSBCC004 2507 COOl • - • - - IF - 4/6/04 V 

LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 CCXll 2E-A/6X3A 
LftA 010 04 T SALOR 302DD2C OSBCRk/OO 2507 COOl 2E-4/5/04 
LFV 037 04 T S/kLOP 302DD2C OSBCCCXM 2507 COOI BE-4/5/04 
LRA 010 04 T SALOR 302DD2C OSBCRk/OO 2507 COOV • 4E - AI6XIA 
L F V 037 04 T S/kLOP 302DD2C 0SBC8B06 2507 COOI - - -• • 5A - 4/6104 
L P V 037 04 T SALOP B02DD2C OSBCBBOS 2507 COOI - SA - 4/6TO4 

LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI ,,1G-6/1/04 
LItAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOI - - 2 F - 6 / 1 / 0 4 
L/tA019 04 T SALOR 302DD2C OSBCRVOO 2507 c o o t BF-5/1/04 
L P V 085 04 T SALOP 302DD2C OSBCCCXM 2607 COOI - . 3F - 6/1/04 
LRAOIB 04 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI .4F-5 /1 /04 
LRAOl9 04 T BALOR B02DD2C OSBCRk/OO 2507 COOI 4F-6/1/04 
LSP023 04 Tft2 OSL 302DD2C 0S8CBB02 2607 COOB 5-6/1/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOl IH - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2607 CCXJI 2 G - 7/7/04 
LltA034 04 T 8/kLOR 302DD2C OBBCRk/OO 2507 COOI " - " - 2 0 - 7/7/04 
LRA034 04 T BALOR 302DD2C OSBCRk/OO 2507 CCXJI 3G-7/7/04 
LltA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4G - 7/7/04 
LRV 011 04 T SALOE 302DC6C OSBCRk/OO 2507 COOI - 11-9/20/04 
LRV 011 04 T SALOE 302OC6C OBBCRVOO 2507 COOI 2h-9«l/04 
L R V 01104 TSALOE 302DC6C OBBCRVOO 2607 COOI- - ' - - - 2h-9/20ro4 

LRV 011 04 T SALOE 302DC5C OSBCRVOO 2507 COOI Bh - 9/20/04 

LRV 011 04 T BALOE 302IX6C OSBCRVOO 2507 COOI - 4h-9/20ro4 
LFtA 038 04 T SALOR 3020D2C OSBCRVOO 2507 CCXJI ,4h-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI - 5A-9/20/04 
L P V 263 04 T SALOP B02D02E OSBCCCXM 2607 COOI • 21--10/B/04 
L f V 253 04 TCD SALOP 302DD2E OSBCCCXM 2507 COOI - 2I-- io/sro4 
LRA 001 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI 
LFtA O01 05 T SALOR 302DD2C OSBCRVOO 2607 COOI • - - - 2J-12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRk/OO 2507 COOI 31-12/21/04 
LRA 001 05 T SALOR 302DD2C OSBCRkTOO 2607 COOl -~A1-12!21XiA 
L F V 044 06 T SALOP 302DD2C OSBCCCXM 2507 COOl 3J-2118105 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2607 COOl 3J-2I18K15 
LRV 015 03 T SALOE 60102D OSBCRVOO 2507 COOI - ' 5D-2/1Sro6 

LRV 015 03 T SALOE 60102D OSBCRVOO 2507 COOl , ,4J-2/18ro5 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI ", - AJ-2113105 
LRA 008 OST SALOR 302DO2C 08BCRk/00 2507 COOI • 4J--2/16/05 
LRA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI ' - " -— , - AJ-2118X36 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOl , ' , 4J - 2118X15 
LftA 008 06 T SALOR 302DO2C OSBCRk/OO 2507 COOl - - - - • - AJ-2113105 
LPV 044 05 T SALOP B02DD2C OSBCCCXM 2607 COOI - - • • • . tK-2l1BXlS 

LRA 008 06 T SALOR 302DD2C OSBCRVOO 2507 COOI " • - - ' -1K-2/18TO5 
LRA 008 OST SALOR 302DO2C OSBCRk/OO 2507 COOI • - • - - 2 K : 2/18/05 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 C O O I - • , " ; BB-2116X35 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI - " 6B-2116X15 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
5B1O011 

WAF No/Dale PLANS - WAF HISTORY 
5B1O011 

WAF No/Dale 

D7P037 - D7P042 • - LPV222 LPV222 (TCO) D7P059 (TCD) D7P060 (TCD)- LRV 0 2 1 — LRV 021 (TCD) LRA045 (TCD) - LPk/233 - -- L P V 2 2 7 - : T - LPV240: D 7 P 0 S 4 ( T C D ) D7P086 (TCO) D7P084 - r . - LRAOBI - - LPV021 - - LRA004 , LRA017- LPV069 - LRA027,,. 

----- --; - • — 
,"".-•• - t ; HQOOBMOO - HQOOBMOO O S B C C C X M - 0SBCCO04 " HQOOBMOO" HQOOBMOO OSBCRVOO OSBCRVOO • "--• OSBCRVOO- - - OSBCCCXM 0SBCCCXI4 OSBCCCXM OSBCTAOO' - OSBCTAOO OSBCTAOO • OSBCRVOO 0SBCCO04 OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

LPV 037 04 T SALOP B02DD2C OBBCBBOS 2507 C002 , . . ' . , 6E-6/13ro5 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOI ,,,11.-6/13/05 
LPV096 06T SALOP 302D02C OSBCCCXM 2607 COOI- . . J ^ , 1L-6/13/05 
LRA 019 06T SALOR 302DD2C OSBCRVOO 2507 COOI ., 2L-5/13/05 
LFtA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . 2L-6/13ro5 
W4X507 04/05C 25W10NN 405FB2A 2507.C001 , V, , 3;<-6/13ro6 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 COOI , • :'. - : , - v3K -6 /13 /05 -
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOl " , ; .- <K-6/13/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOI . lM-6 /2Sro5 
LPV 096 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 1M-6/2S/05 
LRA 019 05 T BALOR B02DD2C OBBCRVOO 2507 COOI - 2M - 6/2S/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOI . - - . 2M-6/28/05 
LPV096 05 T SALOP 302OD2C OSBCCCXM 2607 COOl . 3L-608X15 
LRA 019 06 T SALOR 302DD2C OBBCRVOO 2507 COOI . - . . 4L- 608X15 
LPV229 06 T SALOP 302DO2C OSBCCCXM 2507 COOl - • , lH-9,'12/06 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2607 COOl ... '.n-3112105 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2607 COOI • , • - :- - 2N - 9/12/05 
LftA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2N-9/12/06 
LflA046 06T SALOR 302DD2C OSBCRVOO 2507 COOI . 3M-9/12/06 
LRA046 05 T SALOR 302DD2C OSBCRVOO 2607 COOI . . . : . „ . . : . 4M-,9/12/05 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOl • -f - .-l - 0 - - 12/13/05 
LftAOOl 05 T BALOR 302DD2C OBBCRVOO 2507 COOl -2-Or.12113X15 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . . 3N-12/13/06 
LRkTO11 04 T 8/kLOE 302DC6C OSBCRVOO 2507 COOI • • BN arid 60-12/1 Bros 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOI -AN-12113105 
LSP023 04 TR2 OSL B02DD2C 088CBB02 2607 C003 • ,. , . . .6C-12/13/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 
LRA 007 06 T SALOR 302DO2C OSBCRVOO 2507 COOl -. .-• •• , 3-0- - 4/5/06 
LftA 007 06 T SALOR 302DD2C OSBCRkTOO 2507 COOl , - . 2P-4/5/06 
LRA 007 06 T SALOR 302DO2C OSBCRVOO 2507 COOI . -.. _•-. .• .2P-4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . . . . I P - 4 / 5 / 0 6 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI ... . ••• . IP-4/5106 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . „ - , - i . 4 " 0 - - 4 / 6 / 0 6 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . . .. .- U-4-Or-4/5106 -
LRV 007 06 T S/kLOE 302DCSC OSBCRVOO 2507 COOI - •-- :1Q-5/30106 
LRV 007 06 T 8/kLOE 302CX:^C OSBCRVOO 2607 COOl . 20 - 5/30X16 
LRV 007 06 T SALOE B02DC5C OSBCRVOO 2507 COOl -•- 3P.5ra0/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2607 COOI . \ - 4P - 6/30106 
LRA02706T SALOR 302DD2C OBBCRVOO 2507 COOI . --- . . . . . IR-5/12/06 
LR/k027 OBT SALOR 302DD2C OSBCRVOO 2607 COOI • .... :2R-6/12/06 
LRA027 06T SALOR 302DD2C 08BCRV00 2607 COOl • 2R-5/12A)5 
LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOI :3Q-5/12/06 
LR/k027 06T 8/kLOR 302DD2C OSBCRVOO 2607 COOI . ..'.. .40-6112106 
LRA027 067 SALOR 302DD2C OSBCRVOO 2507 COOI . . . . 4Q-6/12/06 
Transfer LRA 007 06 T SALOR B02DD2C OSBCRVOO 2T and 3S S/9/06 
LRV 007 05 T BALOE 302DC6C OSBCRVOO 2507 COOI . . • . 45813X16 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . - : ,-, .4S 8/9/06 
LftA 036 06T SALOR 302DD2C OSBCRVOO 2507 COOI- IS-8/8/06 
LRA 035 06 TSALOR 302DD2C OSBCRVOO 2507 COOl . 1S-8/8TO6 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI ,-. , • , 2S - 8/6/06 
LFtA OBS 06 T SALOR 302DD2C OSBCRVOO 2607 COOI: . . . . . .• . . . . .-'25-818/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507C001 . - - .. • - . AR-813106 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2607 COOI 
LPV 169 06T S/kLOP 302DD2C OSBCCCXM 2507 COOI . ; , , . , BR-8/8/06 
Transfer LRA 036 05 T S/kLOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 -
LPk/226 05 T 8AL0P302OD2C OSBCCCXM . . .-• • IT - 10/24/06 
LPV226 06 T SALOP 302DD2C 08BCCOO4 . , . , 2 V - 10/24/05 
LPV225 06 T SALOP 302DD2C 0SBCCO04 BT-10/24/06 
LFtA 036 05 T SALOR 302DO2C OSBCRVOO 2507 COOI. ,.. . AM •12112106 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl • >- , .2kV- 12/12/06 
LRA002 07T SALOR 302DD2C OSBCRkAJO 2507 COOI . 2kV- 12/12106 
LPV 019 07 T SALOP 302DD2C 08BCCO01 2507 C004 . „ . ; . BU-.12/12/06 
LPV 019 07T SALOP 302DD2C 088CCO02 2507 C002 •. • „ . , . - 3 U - 12/12/06 
L f V 019 07 T SALOP 302DD2C OSBCCOOS 2507 0006 .. . . 313-12112/06 
LftA 002 07 T SALOR 302DD2C OSBCRkTOO 2607 COOI 3U.-.12/12/06 
LPV 019 07 T SALOP 302DD2C 0BBCCCXJ7 2607 C003 fl-12112X36 
LFtA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI . •':•'-: .•::1U. 2/6X17. 
LFtA 006 07 TSALOR 302DD2C OSBCRk/OO 2507 COOI 2^.-2/6X37 
LRA 005 07 T SALOR 302OO2C OSBCRVOO 2507 COOl . . . . . . 2X-2/6X37 
LRA 006 07 T SALOR B02DD2C OSBCRVOO 2507 COOI'. , - . , 2X-2/'6ro7 
LRA 005 07 T SALOR 302DD2C OSBCRk/OO 2607.C0O1 . 3M.2/6X37 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY WAF No/Dale 
5/31/2011 

- • - -T - - — , . ~ - • - D7P037" - D7P042 - " LPV222 - LPV222 (TCD)" D7P059 (TCD) D7P06O (TCD) LRV 021 "" LRV 021 (TCD) LRA045 (TCD) LPk/233 - LPk/227 LPV240 " D7P084 (TCD)- D7P0S6 (TCD) D7P084 LRAOSl LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0SBCCO04 0SBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO. . 08BCCO04 OSBCCCXM 08BCCO04 OBBCTAOO , OSBCTAOO OSBCTAOO OSBCRVOO 088CCO04 OSBCRVOO OSBCRVOO 08BCBD03 OSBCRkTOO 
LftA 006 07 T SALOR 302DD2C OSBCRVOO 2507.C001 . , AW-2/6X17 
LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - AW. 216107 . 
LPV 062 07,T SALOP B02OD2C OBBCCCXJ72507 C003 - - -. - .-. . --7A-216X37 
LFV 12507.TCD.8AL0P302DO2C06BCCO04 2507COOI. ..4 . . . IM-5/1X37 
LfV.125 07 TCD SALOP 302DD2C0seCCO04 2507 C001-. . —, -..2Y-5/7X17 
L P V 12507 TCD 8/kLOP 302DD2C OSBCCCXM 2507 COOI. BW-5/7/07 
LRA 021 07-T8AL0R 302DD2C OSBCRVOO 2507 COOI • . - . • . -BW-snxn 
LftA 021 07T8AL0R 302DD2C OBBCRVOO 2507 COOI . . . . BW -5/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI ,4X-5/7TO7-
LRV 125 07 TCD 8AL0P.302DD2C 0SBCCO04 2607 COOB : - . , ; 8-5/7/07 
LRA 037 07.T 8/kLOR 302DD2C OBBCRVOO 2507 COOI. - . ^ IW-7112X37 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI .. . - - . . 2Z.7112X37 < 
LRA 037.07 T BALOR 302OD2C OBBCRVOO 2507 COOI . . - - . 3X-7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 C O O I . . . . . - . AY-7/12/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2607 COOl. - . ". . . . - AY-7/12X37 

-• 
LRV 009 07T 9AL0E 302DC6C OSBCRVOO 2607 COOI . - AY-7/12/07 
LPV 166 07 T.S/kLOP B02DD2C OSBCCOCM 2507 COOI. - - .. -70-7112X37 -. 
LFtA 037 07.T SALOR 302DD2C OSBCRVOO 2507 COOI ,. . 70-7/12X37 
LPV.1SS 07 TCD SALOP302DD2C OSBCCCXM 2507 COOI . . . - : - •-• IX -8 /2 /07 
D7P041 0 r ,T.72DP 302DO2D HQOOBMOO 2507 . , . 4 . • - , .•1X-B/2X37 
LPV IBS 07TCO 8AL0P,302DD2C 0S8CCO04 2507 COOI . .; - 2AA-8r2X37. 
D7P041 07 T 720P 302DD2D HQOOBMOO 2607. ^ - - . • .- . - 3Y-8I2X37^ 
LRA 037 07 TSALOR 3020D2C OSBCRVOO 2607C001 - - : AZ-312X37 
LFtA 038 07 T SALOR 302DD2C OSBCRk/OO 2507 COOI . . . . 4Z - BOX37 

LPV,,1S8 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI • - . • • - - 4Z-BOX17 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2607 COOI - - - . - 70 - 812X17 
LPV 188 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOI . .. - - 7D - BOX17 
D7P037 07 T 72DP 3020D2C HQOOBMOO 2607 . . . .- BA - 8/2/07 S 266.677 
D7P0B7 07 T-72DP 302DD2C HQOOBMOO 2S07. , - . .-.SA-ai2X37 S 133.323 
D7PO42 07.T72DR302DD2D HQOOBMOO 2 6 0 7 . - . - • • — BA-80X17 S 335.000 
2W6E62 0607 C3 262W0NN406FS4A 2671 , — • - • BA-60X17 
D7P041 07 T 720P 302DD2D HQOOBMOO 2507 a- 80X37 
LPV ISS 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI - • . • 1Y - 9/4ro7 -
LPV 222 07 T SALOP 302DD2C 08BCCOO4 2507 COOI • • . . 1Y-9/4TO7 B 62,295 
L P V 222 07 TCD SALOP 302DO2C 0SBCCO04 2507 COOI - 2BB-9/4ro7. B 403,426 
L P V 222 07.T 8/kLOR 302DD2C OSBCCCXM 2507 COOI. • . 288-9 /4 /07 . S- 204,147 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 - . . 2BB-9/4ra7 B 221.810 
D7P059 07 TCD 720PB02DD2C HQOOBMOO 2607 - - - - 2B8 - 9/4/07 S 28.190 
D7P060 07 TCD 72DP 3020D2C HCXXJBMOO 2507 - — — . - ; . 2BB - 314X17 B 88.423 
L f V 222 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOI - BZ - 9/4TO7 S 89,086 
L P V 188 07 TCD SALOP 302DD2C 0SBCCO04 2607 COOI - : AfA-9/AX37 
L P V 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI • • -: AAA-9/4X17 S 295,972 -
LftA 046 07 TCD SALOR 302DD2C OSBCRVOO 2607 COOI • -- 4AA-9/4/07 $ 246.631 
LRV 021 07 TCD SALOE 3 0 2 D C ^ OSBCRVOO 2507 COOl 4AA - 9/4ro7 $ 81.316 
LRV 021 07 T SALOE 302OC6C OSBCRVOO 2507 COOl • AAA-3IAX37 S 31.283 
D7P060 07 •TCD.72DP 302DD2C HOOOBMOO 2607 i . . 7E-3/AXI7 S 1.577 
LPV233 OTT SALOP 302DD2C OBBCCCXM 2607 COOl - iz- io/ i i ra7 S 154.886 - . . . . 
LPV233 07 T SALOP 302DO2C OSBCCCXM 2507 COOl - ^ - -2CC-10111X37 S 60.220 
LPk/227 07 T SALOP 302DD2C OSBCCCXM 2507 COOl — - - , 2 C C - io / i i ro7- S 10.000 
LPV240 07 T SALOP 302OD2C OSBCCCXM 2507 COOI - - -200- 10/11X37 S 7,150 
O7P084 07 TCD 72DP 3020D2C OSBCTAOO 2507- , 20c-10/11X37 S 149,830 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 - . - - 2 C C - 1 0 / t i r o 7 S 1.205,548 
D7P084 07.TCD 72DP 302OO2C OSBCTAOO 2607 .. - . . ^3AA-10111X37 S 214,799 
D7P084 07 T 72DP 302DO2C OSBCTAOO 2507 . - -. BAA • 10111X37 S 16.724 
LRA061 07T SALOR 302DD2C OSBCRVOO 2507 COOI - - - . . - - • 488-10/11/07 B 7.305 

— 7F-.10/11TO7- - S 6,306 -
O7P0S4 07 T 72DP 302DD2C OSBCT/kOO 2507 - - • S C - 10/11/07 S 229,680 

D7P084 07 T 72DP B02DD2C OSBCTAOO 2507 9B-10/11TO7 % 3.659 
D7P0S6 07 TCD.72DP 302DC6C OBBCTAOO 2507 - .- • 2EE - 1/8/08 ,-, - S (1.206.548) 
D7P086 07 TCD 72DP 302DC6C 08BCTA0O 2507 - - - —. 8E - 1/8/08 S 1.206.648 
LRA021 07.TSALOR302DD2C OSBCRVOO 2607 COOl - . - . . - - s e e - 1/8/08 
D7P084 07 TCD 720P 302OD2C OBBCTAOO 2507 . • •. - .. BCC - 1/8/08 - S (130,658) 

LRA021 07T SALOR 302DD2C OSBCRk/OO 2607 COOI ' -• 2EE-1 /8 /08 
D7P0S4 07 TOO 72DP 302OD2C OSBCTAOO 2607 — • — • - • -2EE-1/8TO8 B 130,658 

D7P084 07 T 72DP 302OD2C OSBCTAOO 2507 • • - - •• ~ - - - • . . — SF - 3/3X18 S (229.560) 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2607, -J ' -" - - - 3DO - 3/3108 B 229,680 

LfV021 OS TSALOP 302DD2C OSBCCCXM 2507C001 . - - • - • • 1AA-12I3X37 S 4S0.684 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl — - ... .-200-12/3X17 B 538.446 

LRA004 OST SALOR 302DO2C OSBCRVOO 2507C001 - - -.- . 2DD- 12nTO7 $ 2,151,312 
LRA004 OS T SALOR 3020D2C OSBCRk/OO 2507 COOI - - - - - 3BB-12/3TO7- B .1,276.563.00 -
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI - • ; 3BB-12/3X37 B 1,366.261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
5/31/2011 

" " ' " " • ^ - '-
O7P037- D7P042 LPV222 LPV222 (TCO) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 "(TCD) LRA045 (TCD) LPV233 ' LPV227' LPk/240 - D7P084-(TCD) D7P0S6(TCD)- O7P0S4 -.- LRAOBI • LPV021 LRA004 - LRA017 LPV069 - LRA027 

HQOOBMOO HQOOBMOO 0SBCCO04 OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCCXJ4 0SBCCO04 0SBCCO04 OSBCTAOO OSBCTAOO 06BCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

LRA004 OS T BALOR 302DD2C OSBCRVOO 2507 COOI 4CC - 12103X17 B 1.633,739.00 

LRA004 OS T SALOR 302DD2C OBBCRVOO 2507 COOI ACC • 12/03/07 B 320,034.00 

LPkTO21 OB T SALOP 302DD2C OSBCCCXM 2507 COOI ' 7G-12ro3TO7 S 6.223 

LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOI SD^ 12103/07 S 66.307 

LPV021 08 T SALOP 302DD2C 0SBCCO04 2507 COOI SF -"3/3/08 S (65.307) 

LPkTO21 OS T SALOP 302DD2C OSBCCCXM 2507 COOI - ' -. 3D0-3/3/08- S 65.307 

LltA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI IBB-3/11/08 S. 109.537 

LRA017 OST SALOR 302DD2C OSBCRVOO 2507 COOI ' 2FF-3/11/08 S 1.671.896 

LRA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOI- 3EE-3111X13 S 776,098 

LltA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOI " " 400-3/11/OS S 222,435 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 4DD -3111X13 $ 2.376.246 

LRA017 OS T S/kLOR 302DD2C OBBCRVOO 2507 COOI 7H - 3111/08 B 193,789 

LPkTOSg 08 T SALOP 302DD2C OSBCBDOB 2507 COOI 3C-3I11X1B S 15,000 

LRA027 OST SALOR 302DD2C OSBCRk/OO 2507 COOI ICC-5119X13 B 99,399 

LRA027 OST 8/kLOR 302DD2C OSBCRVOO 2507 COOl" 2GG - 5/19ro8' $ 562,004 

LRA027 OBT SALOR 302DD2C OSBCRVOO 2607 COOI BFF-5119X38 S 126,452 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOI 3FF-6/19TOB 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 4EE-5/19/08 - " - - B 2,972,146 

LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI 71-5/19/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI BH-5/19/08 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI 90 - 5/19/08 
LFV102 OS TCO ALOP 302DD2C OSBCCCXM 2507 COOI • 9E - 5/25TOS 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI • '2HH-6/26TOS 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2607 COOI" - - " 100 - 6/25/08 

- • 
LFV167 OS T 8/kLOP 302OO2C OSBCCCXM 2507 COOI 2II-605X13 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI - 300-605X13 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2607 COOI AFF • 6/26ro8 
LPV167 08 TCO SALOP 302DD2C OSBCCCXM 2507 COOl AFF-605XI3 
LRA034 OS T S/kLOR 302DO2C OSBCRVOO 2507 COOl 4FF--S/25TO8 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOl • " 7J • 605X36 
LPV160 OS TCD SALOP 302DD2C OSBCBDOB 2507 COOI 9F-6/25TO8 
LRA0B4 OS T SALOR 302DD2C OSBCRVOO 2507 COOI • ' 2JJ - 70AX38 
LflA0B4 08 T BALOR 302DD2C OSBCRk/OO 2507 COOI -3HH. 7/24/08 
LPV157 08 TCD SALOP 302DD2C08BCCO04 2507C001- - 3HH - 70AXS3 
LRA034 OS T SALOR 302OO2C OBBCRVOO 2607 COOl - AGG - 70AX3B 
LPV167 OS TCD SALOP 302DO2C OSBCCCXM 2507 COOI AGG - 7/24TO8 
LRA027 OBT SALOR 302DO2C OSBCRVOO 2507 COOl " - - 1EE--305XIB. " S (99,399) 

LfV167 OS T SALOP 302DD2C OSBCCCXM 2507 COOI . - 1EE-805XSS 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCtXM 2507 COOI - IEE-8/25/OS 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl IEE-305X38 
LflA027 OST SALOR 302DD2C OSBCRkTOO 2507 COOr - 2KK - 8/25/08 S (552,004) 

LPV102 OS TCD ALOP 302DD2C OBBCCCXM 2507 COOI . 2KK - a/25/OS 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 2KK - 8/25TO8 
LRA034 08 T SALOR 302OO2C OSBCRVOO 2507 COOI - • - - 2KK-S/25X3S 
LSP096 OS TR28 OBLftABC 302DD2C OBBCCCXM 2507 COOI - 2KK • 805X1B 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI' • • 2KK - 8/25/08 
LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOI • - - • - 31I-8/25TOS 
LftA027 06T BALOR 302DD2C OSBCRVOO 2607 COOI - - : - oil - 8/25TO8 - - S (126,452) 

LPV167 OS T BALOP 302DD2C 08BCCCX14 260J COOI ' • 311-3/25X13 
LPV157 08 TCD SALOP 302DD2C OSBCCCXM 2607 COOI . • - 311 - B05X1B 
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOI 311 - 805X3S 
LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOI . 311 • 8/25TOS 
LSP096 08 TR28 OSLftABC 302OD2C OSBCRVOO 2507 COOI 3II-805TO8 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI 4HH - 305X18 S (2.972.145) 

LPV167 OS T BALOP 302DD2C OSBCCCXM 2507 COOI AHH-BOSX3B 
LPV167 OS TCO SALOP 302DD2C OSBCCCXM 2507 COOI • ' • 4HH - BOSX18 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI • AHH r BOSlOB 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCRk/OO 2607. COOI • 4HH-S/25TO8- -
LSP096 OS TR28 OSLRABC 302DD2C OSBCRkTOO 2507 COOI 4HH-6/25/08-
LPV157 OS T SALOP 302DD2C OSBCCCXM 2507 COOI — 7K - 8/25TO8 
LPV102 OB TCD ALOP 3020D2C OSBCCCXM 2507 COOI - . • 7K-- 8/25/08 
LSP096 OS TR2B OSLFtABC 3020D2C OSBCCCXM 2507 COOl-1 - - • • 7K - eoSX3B 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI • B J - S/25/08 
LSP096 08 TR2B OSLRABC 302DO2C OSBCCCXM 2507 COOI SJ - 80SX3B 
LPVISO 08 TCD SALOP B02OD2C OSBCBDOB 2607 COOI - • 90 - 305X3B -
LSP096 08 TR2B OSLFTABC 302DD2C OSBCBDOB 2507 COOI • 9G-8/25/08 
LSP095 OB TR28 OSLftABC 302DD2C OSBCBDOB 2607 C001- - 9H-10/17/08 -
LPk/242 OB TCD SALOP 302DD2C OSBCBDOB 2507 COOI - • -• - 9 H - 10/17/08 
LSP002 09 TR2B OSLFtABC 302DD2C OSBCCCXM 2606 COOI- • IFF-'IOOBXia 
LSP002 09 Tfl2B OSLRABC 302DD2C OSBCCCXM 2606 COOI - 2LL- 1003X18 -
LSP002 09 Tlt2B OSLRABC 302DD2C OSBCCCXM 2606 COOI- - BJJ - iOoaxiB 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6/31/2011 

• • - - -• • - -
- - - - -.--r-r 

-• 
r - r .— —, -r rr—^ r^^-^^ . . 

- • - -, . 
O7P037 - • D7P042 LPV222 LPk/222 (TCD) • O7P059 g C D ) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 • LPV240 • ' " D7P0S4 (TCD) D7P0B6 (TCD) D7P084 LRA051 LPV021 LRA0O4 LRA017 LPV069 ,: LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OSBCCCXM OSBCCCXM OSBCCCXM OSBCTAOO OSBCTAOO OSBCTAOO • OSBCRVOO OSBCCCXM OSBCRVOO OBBCRVOO DSBCBD03 OSBCRkTOO 
P O P extension onty - - • ' ' r. — ' 4II-10/2STO8 

- • 
f ^ P extension only- - - ;• -* ^ - 7L-10/28X38 

• 
FOP extension only - - -- - - - - . • SK- 10/28X38 -
F O P extension only - - - , - ' - - ~ - , 9I--10/2STO8 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXJB 2606 C006 10-10/28/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOI 7M 12/16X38 S (193.789) 
LSP096 08 Tft2B OSLRABC 302DD2C OSBCRVOO 2507 COOI BKK - 12/16/08 
LSP096 08 TR2B OSLFtABC 302DD2C OSBCCCXM 2507 COOI 3KK-12116X18 
LSP096 OS TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOI AJJ-12116/08 
LSP096 OS TR28 OSLR/kBC 302DD2C OSBCCCXM 2607 COOI AJJ-12116X18 
LRA017 08 T SALOR 302OD2C OSBCRVOO 2507 COOl AJJ - 12/16/08 % 193.789 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 1GG-12/16X3B 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2MM - 12/16X38 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCCCXM 2606 COOI 2MM-12/16TO8 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCRVOO 2606 COOI BLL -12/16/08 
LSPOIB 09 Tfl2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOI AKK-12116108 
LSPOl 3 09 TTt2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 7N-12116X18 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI BL-12116X18 
LSP014 09 Tft2B OSLBCOB 302DD2C OSBCBDOB 2506 COOl 9J - 12116X38 
LSPOIB 09 Tlt28 OSLFtABC 302DD2C OSBCCOOS 2606 C006 IOA-12116X38 
C9H001 09 T 500 601E62C HQOOGEOO 2506 11 -2/18/09 
C9H001 09/10 B 60C 601E52C 2506 11-2/18/09 
LSP072 09 Tft2B O S L l ^ C 302DD2C OSBCRVOO 2506 COOI IHH-4/9/09 
LSP072 09 TR28 OSLRABC 3020D2C OSBCRVOO 2506 COOl 2 N N . 4/9/09 
LSf>072 09 TR2B OSLftABC 302DO2C OSBCRVOO 2506 COOl 4LL • 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4LL - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 70 - 4/9/09 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 ,/• 11A - 4/8TO9 
LSP013 09 TR28 OBLRABC 302DD2C OSBCCCXM 2506 COOI • 2.00-6/1/09 
LSPOl 3 09 T F ^ B OSLFtABC 302DD2C OSBCRVOO 2606 COOI 2.00 - 5/1/09 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOl SM -5/1/09 
LSPOIB 09 Tft2B OSLftABC 302CXJ2C OSBCCCXM 2506 CXXJl SM -511X39 
LSP002 09 TIt2B OSLRABC 302DD2C OSBCCOOS 2506 C006 108-8/13/09 
LSP002 09 TR28 OSLFtABC 3020D2C OSBCCCXM 2506 C006 10B-3113/09 
LSP002 09 TFt2B OSLFtABC 302DD2C OSBCCCXM 2606 C006 10B-8113X33 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCXM 2606 C006 3MM-S/13TO9 
LPV124 09 T S/kLOP 3020D2C OSBCSWOO 2505 C002 11 B - 8/6X39 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI 111-8/17X39 
LSP201 09 TR28 OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP-8/17/09 
LSP201 09 TR2B OSLftABC 3020D2C OSBCRVOO 2506 COOI 2PP-8117X19 
LSP201 09 TR28 OSLFtABC 302DD2C OSBCRVOO 2506 COOI •4MM-S/17ro9 
LSP002 09 Tft2B 08LFt/kBC 302D02C OSBCCCXM 2506 C006 BNN - 30BX33 
LSP002 09 Tft2B OSLFTABC 302DO2C OSBCCCXM 2606 0006 2 0 0 • 9/2STO9 
LSPOIB 09 Tlt28 OSLftABC 302DD2C OSBCCCXM 2508 COOl UJ-12115X19 
LSPOIB 09 Tft2B OSLRABC 302CX32C OSBCCCXM 2506 COOI • IOC - 12115X39 
LSPOIB 09 TFt2B OSLFtABC 302DO2C 08BCCCXM 2506 CXXJl 255-711/10 
LSP201 09 Tf!28 OSLRABC 302DD2C OSBCRk/OO 2506 COOI 4.00 - 6/29/10 
LSP201 09 Tft2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOI 4.00-5/29/10 
LSf>201 09 TFt2B OBLftABC 302DD2C OSBCCCXM 2606 COOI 4PP-7 /1 /10 
LSP0O2 09 TR2B OSLRABC 302DD2C 08BCCO05 2506 C006 lO.D-6/29/10 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOS 10.D-6/29/10 
LSP002 09 TR2B OBLftABC 302DD2C OBBCCCXM 2506 C006 10E-7/1/10 
LSPOl 3 09 Tft28 OSLR/kBC 302DD2C OSBCCCXM 2506 COOI 8-0-7/1/10 
LSP201 09 TR2B OBLftABC 302DD2C OSBCCCXM 2506 COOI S O' - 7/1/10 
LSP002 09 TR28 OSLRABC 302DD2C OSBCCCXM 2606 C006 8'0'-7/1/10 
LSP159 10 TR2B 08LBC03 302DD2C OSBCBDOB 2506 COOl 9 L - 10/14/10 
LSPOIB 11 Tfi2B OSLBCOB 302DD2C OSBCBDOB 2506 COOl 9M-S0W2A1/11 
TOTAL WAFs B 400.000 S 336.000 S 256,442 S 789,483 S 260,000 S 90,000 J 31,283 B 81,316 B 246,631 i 215,106 B 10,000 S 7,160 S 364,629 S 1,205,546 S 255.371 S 7.306 S 1,092.560 S 6,749,999 S 6.260,000 S 15.000 S 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
6/31/2011 

'WAF No/Date 

D7P037 - 07P042 LPV222 LPV222 (TCD) O7P059 (TCD) D7P060 (TCO) LRV 021 LRV 021 (TCD). LRA046(TCD)- LPV233 - LPV227 LPV240 D7P084 (TCD), D7P086 (TCD) D7P084 LRAOSl LPV02I- LRAD04 LftAOl 7 LPV069 LRA027 

HOOOBMOO HQOOBMOO 0SBCCO04 OBBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OBBCRVOO OSBCRVOO OSBCCCXM 08BCCO04 OSBCCCXM OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 OBBCRVOO OSBCRVOO OBBCBDOB OSBCRVOO 

CURRENT MONTH COMMlTMEtJTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Date P L A N S - W A F HISTORY 
5/31/2011 

WAF No/Date 

D7P037 - - D7P042 " LPV222 LPV222 (TCD) D7P059 (TCD) D7P06O (TCD) LRV 021- - LRV 021 (TCO)~ LRA046 (TCD) L P V 2 3 3 - LPV227- LPV240 - D7P0S4 (TCO) - D7P085 (TCD) D7P084 ... L R A O S l . - LPV021 LRA004, . , LRAOl 7 LPV069 LRA027 
HQOOBMOO HQOOBMOO 0eBCCO04 0BBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 0eBCCO04 0SBCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OSBCBDOB 08BCRVO0 

A D V A N C E S 

501/2011 

A D V A N C E S 

501/2011 

A D V A N C E S 

501/2011 

July advance against LPkAMS 
Aug advance against LRVOIB 
1st January advance against LRVOIS and LPV 412 

Is l January advance against LRV019 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd Januaty advance against LPRV142 
3rd Januaiy advance againsi LPRV142 
April advance againsi LRV 031 (Wafs IE. 2D. 3D. 4D) 
July advance againsi LRV 026 (Wafs 1D. 2C. 3C. 4C) 
August advance aaainsl LRV 015; LPV037; LRA 010 IF. 3B.48 . part2E 
Sept advance against LFtAOlO part4E 
SepI advance against LRAOlO, LFV037 . par t4E.2E. 3E. 5A 
Sept advance against LPVOSS, LRAOtO 3F. IG . 2F. 3F, part4F 
October advance against LRA019, LRA 034; LSP023 IH. part2G. 4F .6A 
Decemberadvance against,LRA034, LRVOII 2G, 3G. 4G, l i , part2h 
Febn/ary advance against L fV253. OSBCCCJCM 21 
February advance against LRA OBT. OSBCRVOO IJ . 2J. 31. 41 
Febniaiy advance againsi LRVOl S06BCRV00; LPV 037 part 2h, 3h. 3J. 4h, 
OSBCBBOS; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , SB plus SE 
LPV044 OSBCCCXM; LRA 006 OSBCRVOO ? 

Credit IPAC May 6 
May advance against UtAOOS OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCCXM part o fBJ 
June advance againsi LRA 008 OSBCRVOO part of 4J 
June advance against U t A 008 OSBCRVOO part of 4J 
June advance against LPV 044 OSBCCCXM part of IK 
June advance against LRA 008 OSBCRVOO pa r to f lK 
June advance against LRA 008 OSBCRVOO 2K 
June advance againsi LRA 019 OSBCRVOO IL 
June advance against LPV 095 OSBCCCXM IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance against L F ^ 019 OSBCRVOO part of 2L 
Aug advance against W4XS07 part OfBK 
Aug advance against LPV 095 05 08BCCCJ04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LFtA 019 OSBCRVOO IM 
Aug advance againsi LPV 096 05 08BCCO04 IM 
Aug advance againsi LFtA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 OSBCCCJCM part of IN 
Nov advance against LFtA 019 OSBCRVOO 2M 
Nov advance against LFtA 019 OSBCRVOO 4L 
Nov advance against L f V 096 OSBCCCXM BL 
Jan advance against LRVO11 OSBCRVOO BN 
Jan advance against LPk/229 OSBCCCXM IN 
Jan advance againsi LFV229 OSBCCCJIM 2N 
Jan advance against LFtA046 OSBCRVOO 2N 
Jan advance against LftA046 OSBCRVOO 3M 
Jan advance against LRA046 OSBCRVOO 4M -
Jan advance against LFtAOOl OSBCRk/OO 1 -0-
Jan advance against L F ^ O I OSBCRVOO 2"0 -
Jan advance against LFtAOOl OSBCRVOO 3N 
Jan advance against LFtAOOl OSBCRVOO 4N 
Jan advance against LfV037 0SBCBB06 Partial SD 
Feb advance against LPV037 08BCBB06 Partial 60 
Advance trf in Volpe's reconis to match EPA reconJs from LPk/229 to LRA 007 
Advance Irf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance againsi LPV037; LPV 229 . partial IN, partial 2N 
Mar advance against LFtA 007 B-Q"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 parlial IP 
June advance againsi LFtA 007 partial IP; partial 10 
July advance against LFtA 007 4 -0 " - 4/5/06 
July advance against LRV 007 IQ - 5/30106 
July advance against LRV 007 2Q - 5130X36 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
6/31/2011 

WAF No/Date P L A N S - WAF HISTORY 
6/31/2011 

WAF No/Date 

D7P037 "- D7P042 LPV222 - ' LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021-" LRV 021 (TCD) LRA046 (TCD)" L P V 2 3 3 " • • LPk/227 LPk/240 - " - D7P084 (TCD) D7P0S6 (TCD) D7P084 LRAOSl L P V 0 2 r LRA004 LRAOl 7 - LPV069 LRA027 

HOOOBMOO HQOOBMOO 08BCCO04 OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRkTOO OSBCRVOO OSBCCCXM 0SBCCO04 08BCCO04 OSBCTAOO OSBCTAOO OSBCTAOO OSBCRVOO 08BCCO04 , OSBCRVOO - • OSBCRVOO 0SBCBD03 OSBCRVOO: 

July advance against LRV CXJ7 BP - 5130X36 
July advance against LRV 007 AP - 5X30X36 
July advance against LRV 007 AS - 8/09/06 
July advance againsi LRA 007 4S - 8/09/06 
July advance against LRA 007 2T and 3S 8/9/06 
July advance against LRA 027 IR-5/12/06 
July advance against LRA 027 2R-6/12/06 
Aug advance against LftA 027 2R-6112X36 
Aug advance against LRA 027 30-6/12106 
Aug advance againsi LRA 027 4Q-6/12/05 
Sep advance against LFtA 027 partial 4Q 6/12/05 
Sep advance against L F ^ 036 partial 15 BIS/06 
Oct advance against LRA 036 partial 15 818/06 
Oct advance against LRA 036 partial 2S S/S/06 
Nov advance against LFtA 036 partial 2S 813106 
Nov advance against LFtA 036 . partial AR 6/6/06 
December advance against LRA036 partial 4R S/8/05 
December advance against LPV 169 3R 8/8/06 
December advance againsi LFV 225 IT 10/24/06 
December advance against LPV 226 2 V - 10/24/06 
December advance againsi LPV 226 3T -10/24/06 
January advance against LFtA 035 2U and 4T- 9/22/06 
January advance against LFtA 036 2'iV- 12/12/06 
January advance against LRA 036 4V- 12112X36 
Januaiy advance against LRA 002 2W- 12112X36 
January advance againsi LPV 019 7 - 12112/06 1 1 

Januaiy advance against LFV 019 311-12112X36 
January advance againsi LFV 019 BU - 12/12/06 
January advance against LFV 019 3U - 12112106 
January advance against LFtA tJ02 BU - 12112106 
April advance against LRAOOS IU-2/5/07 
April advance against LFtAOOS partial 2X - 2/6/07 
May advance against LRA006 partial 2X - 2/6X17 
June advance agatnsi LFtA 005 partial 2X - 216107 
June advance against LRA 006 partial BV-2/6/07 
June advance againsi LFtA 006 partial 4W-2/5/07 
July advance against LRA 006 partial AW. 2/6/07 
July atlvance against LFV 052 7 A-216107 
July advance against LFV 125 ' I V - 5/7/07 
July advance against LFV 125 • 2Y - 5/7TO7 
July advance against LPV 125 partial BW-5/7/07 
July advance against LRA 021 partial 3W-6/7/07 
Augusi advance against LFtA 021 partial 3W-5/7/07 
August advance against LF%A 021 •" 4X - 5/7/07 
August advance againstLFV125 • 8-6/7/07 
August advance against LRA 037 IW-7/12/07 
August advance against LRA 037 . 2Z -7/12/07 
August advance against LFtA 037 3X-7/12ro7 
August advance against LFtA 037 partial AY-7/12107 
September advance against L F ^ 037 partial 'AY - 7/12X37 
September advance against LRV 009 partialAY - 7/12X37 
September advance against LFV 166 partiallC - 7/12107 
September advance against LRA 037 partial 70-7/12107 

October advance againsi LPV 188 07 TCD 1 IX-8/2/07 
September advance against D7P041 • IX - 6/2/07 
October atlvance against LFV 188 07 TCD 2AA - 8/a07 
Seplember advance against D7P041 BY - 6/2/07 
September advance against LRA 037 4Z - 80X37 
Seplember advance againsi L F ^ 038 AZ-6/2X37 
October advance against LFV 188 07 TCD : AZ - 80X37 
September advance againsi L F ^ 037 70 - 8/2X37 
CJctober advance against LFV 168 07 TCD '70-80X37 
September advance against D7P037 partial BA - 80/07 S 266.677 
C^dober advance against D7P037 partial 8 A - a » 0 7 S 133,323 
October advance against D7P042 •" BA-BOX37 S 336.000 
October advance against 2Vk6E62 • SA-8/2/07 
October advance againsi O7P0A1 ' 3-80X37 -
October advance against LPV 188 07 TCD - 1Y-9/4/07 -" 
October advance against LPV 222 1Y-9/4ro7 S 62.295 
Oclober advance against LPV 222 07 TCD 2BB - 9/4ra7 S 403.425 
CJctober advance againsi LPV 222 2BB - 9/4/07 $ 204.147 1 

- • 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

5/31/2011 

- - - -" - - • 
D7P037 D7P042 ~ LPV222 " LPk022 (TCD) D7P059 (TCD) D7P060 a C D ) LRV 021 "- LRV 021 (TCD)- LRA046 (TCD) LPk033 - LPk027 — LPV240 - - D7P084(TCD)- D7P0B6 (TCD) D7P0e4 - LRAOSl LPV021 LRA004 LRAOl 7 LPV059 LRA027 

HQOOBMOO HQOOBMOO OSBCCCXM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 0SBCCO04 OSBCCCXM 0SBCCO04 OSBCTAOO OSBCTAOO OSBCTAOO 08BCRV00 OSBCCCXM OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 

October advance against D7P069 07 TCD 2BB - 9/4TO7 S 221.810 

October advance against LFV 188 07 TCD 4AA - 9/4ro7 
December advance against D7P069 07 TCD - 2BB - 9/4ro7 B 26.190 

December advance against O7P060 07 TCD 2BB - 9/4/07 B 88.423 

December advance against LPV 222 07 TCD •3Z - 9/4/07 S 69.086 

December advance against LPV 222 07 TCD - 4AA - 9/4/07 B 296.972 -
December advance against LFtA 046 07 TCD 4AA - 9/4/07 B 246.631 

December advance against LRV 021 07-TCD 4AA - 9/4ro7 t 81.316 

December advance against LRV 021 07 T AAA • 914/07 B 31.283 

December advance against D7P060 07 TCD 7E • 9/4/07 S -1.677 

December advance against L fV233 07 T IZ -10/11/07 S 164.868 

December advance againsi LPV233 07 T 2 C C - 10/l iro7 B 60.220 

December advance against LPV227 07 T 2 C C - 10/11/07 S 10.000 

December advance against LPV240 07 T 2 C C - 10/11/07 S 7.160 

[Jecember advance against D7P084 07 TCD 2CC-10/11/07 S 149.830 

December advance against D7P086 07 TCD pending WAF 8 trt S 1.206.648 

January advance against 07P034 07 TCD 3AA-10/11TO7 B 214.799 

January advance against 07P034 07 T BAA -10/11/07 S 16.724 

January advance against LFtAOBI 07 T ABB-10/11/07 S 7.305 

January advance againsi D7P084 07 T 7F - 10/11/07 S 5.308 

January advance against D7P084 07 T 9 B - 10/11/07 B 3.659 

January advance against LFV021 08 T 1/kA- 12/3X37 S 480.684 

January advance againsi LPV021 08 T 200- 1213X37 'S 538.446 

January advance against LF^004 08 T 200-12/3/07 S 2,161,312 

January advance against LFtAOCM 08 T partial BBB 12/3107 S 1,273,653 

Januaiy advance against LFtA021 07 T BCC and 2EE - 3/8/08 
Januaiy advance against O7P0S4 07 TCD BCC and 2EE - 3/8/08 $ 
January advance against 071^84 07 T 72DP BDD - 3nX38 S 229.680 

January advance against LPV021 08 T 7G -12103/07 B 8.223 

January advance against LFV021 08 T SO • 12/03/07 S 65.307 

January advance against LPV021 OS T 8F - 3/3/08 S (65.307) 

January advance againsi LFV021 08 T BDD - 3/3/08 S 55,307 

June advance againsi LFtA004 08 T BBB - 1213107 S 1,366,251 

June advance against LF^OtM 08 T 400-1213/07 S 1.633.739 

July advance against LFtA004 08 T 4 C C - 12/03/07 S 320.034 

July advance against LFtAOl 7 OS T lBB-3 /11 /08 S 109,537 

July advance against LFtA017 08 T 2FF - 3/11/08 S 1,571,896 

July advance against LFtAOl 7 OS T BEE-3 /1 iroB S 776,093 

July advance against LF^017 08 T 400-3/11/06 B 222,436 

August advance against L F ^ 017 T 4DD - 3/11/08 S 2,375,245 

Augusi advance againsi LftA 017 T 7H - 3/11/08 S 193,769 

Augusi advance against LRA 017 T 9C-3/11TO8 $ 15,000 

August advance againsi LSP 096 OSBCRVOO 1EE-8O5 /0S 
August advance against LSP 096 OSBCRVOO 2KK - 8/25/08 
Augusi advance againsi LSP 096 OSBCRVOO 311 - 305X38 
August advance against LSP 096 OSBCRkTOO 4HH - 8/25/08 
September advance againsi LSP 096 O8BCRV00 4HH - B05K3B 
October advance against LSP 096 OSBCCCXM IEE •BOS/OB 
CJctober advance againsi LSP 096 OSBCCCJCM 2KK-sosros 
CJctober advance againsi LSP 096 0SBCCO04 311 - 805/08 
October advance against LSP 096 06BCCCJO4 4HH - 806/08 
Oclober advance against LSP 096 08BCCO04 7K - 805/08 
CDclober advance against LSP 096 OSBCCCXM SJ - 8/25103 
November advance againsi LPV242 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO trt from W A F 7 1 0 4 S 

/kugust advance against LSP 096 OSBCRVOO Irf from WAF 3 to 4 
Oclober advance against LSP 096 OSBCCCXM Iri from WAF 4 lo 3 
January advance againsi LSP002 08BCCO04 IFF - 10/28/08 
January advance against LSP002 0BBCCO04 2LL - 1008/08 
January advance againsi LSP002 OBBCCCXM 3JJ- 10O&08 
January advance against LSP002 OSBCCCXJB 10- lOOS/08 
March advance against LSPOIB OBBCRVOO IGG-12116/08 
March advance against LSPOl 3 OSBCRVOO 2MM - 12116X16 
March advance against LSPOl 3 09 OBBCCCXM 2MM-12116X36 
March advance againsi LSPOIB 09 OSBCRVOO SLL - 12116X38 
March advance against LSPOIB 09 OSBCRk/OO 4KK- 12/16X36 
Maroh advance againsi LSPOIB 0908BCRV00 7N - 12/15/08 
March advance against LSPOIB 09 OSBCRkTOO SL-12/16/08 
March advance againsi LSP014 09 08BC8D03 9J - 12/16/08 
March advance against LSPOl 3 09 08BCCO06 IOA - 12/15/08 
Maroh advance against C9H001 HQOOGEOO 11 •2/13109 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
5/31O011 

WAF No/Dale PLANS - WAF HISTORY 
5/31O011 

WAF No/Dale 

D7P037. . D7P042 LPV222 - - - LPV222 (TCD) D7P069 (TCD) D7P060 (TCD) LRV 021 - LRV021-(TCD)- LRA046 (TCD)- LPV233~ LPV227 LPV240 — D7P084 (TCO)- D7P086aCD) D7P084— •- LRAOBI - LPV021- LRA004 - LRA017 - - LPV069 LRA027., 

,' HQOOBMOO HOOOBMOO 0SBCCO04 OSBCCCXM HQOOBMOO HQOOBMOO OBBCRVOO 08BCRV0O ' OSBCRVOO " 06BCCO04 08BCCO04' 08BCCO04' 08BCTA0O ". " OSBCTAOO• " OSBCTAOO• OSBCRVOO 08BCCCXJ4 OSBCRVOO OSBCRVOO OSBCBDOB OBBCRVOO 

March advance against C9H001 501E52C - 11-2/18ra9 
July credit against LSP 002 OSBCCOOS 10B - 8/19/09 
Juty advance against LSP 002 OSBCCCXM • 10B-8/19ro9 
July credit against LSP 002 OSBCCCXM .108-8/19/09 
Juty advance against LSP 002 OBBCCOCM • 10-1003108 
July advance against LSP072 OBBCRVOO . 4LL - 4/3/03 
Augusi advance against LSP072 OSBCRVOO - . - IHH-4/9 /09 
August advance againsi LSP072 OSBCRVOO .2NN-A/9X19 
August advance against LSP072 OSBCRVOO ALL - 4/3X33 
August advance against LSP072 OSBCRVOO 70 - A/3/00 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOI • 2.00 • 6/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOl 2.00 - 5/iro9 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI - BM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 6M -5/iro9 

TRF from WAF 3 lo WAF 2 re LSP 002 OSBCCCXM BNN and 2 0 - 908ro9 
October advance against LSP201 OSBCRVOO • 1.11-8-17-09 -

- • 
--

October advance against LSP201 OSBCRVOO - 4MM-S/17ro9 
Oclober advance against LSP201 OSBCRVOO 2PP-6/17/09 
TRF from WAF 10 to WAf 1 IJJ and IOC-12/16/09 
January advance against LSP201 OSBCRVOO - 2PP-8/17/09 
TRF from WAF 2 lo WAF 8 2SS and S'O'-7/1/10 
TRF from W A f 4 lo WAF 8 4PP and 8'0'-7/1/10 
TRF from WAF 10 10 WAF 8 10E and S'O'-7/1/10 
February advance against LSP169 10 TR2B - S L - 10/14/10 
April advance against LSP013 11 TR2B 9 M - S O W 2 0 / 1 1 
May advance retumed re LSPOIB 11TFt2B 9 M - S O W 2 n / 1 1 

TOTAL ADVANCES S 400.000 B 336.000 S 256.442 S 769.483 S 260.000 S 90.000 B 31.283 B 61.316 S 246.631 S 215.106 B 10.000 B 7.160 B 364.629 S 1.206.648 S- 255.371 S 7.306 S 1.092.560 S 6.749.999 S 6.260.000 B 16.000 

Balance to Advance (WAFs less edvances) S S S S s s B . % S S S $ S $ S $ S B % B $ 
A C T U A L COSTS (Disbursements) 

5/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements .• 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
5^31/2011 ^ 

. ... . ... _ LPV102 TCD LPV167 " "" LPV167 TCD LRA034 " " " LPV160 " LSP096 — LSP096" " LSP096 - " LPV 242 -- LSP 002 LSP 002 LSPOIB LSPOIB LSP 013 LSP014 C9H001. - LSP072 LPV124-_ LSP201, LSP201 -, LSP169 

OSBCCCXM OSBCCCXM 0SBCCO04 OSBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO OSBCBDOB OSBCBDOB OSBCCCXM OSBCCCXJS 08BCRVOO 08BCCO04 OBBCCCXJS OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO OSBCCCXM 0SBCBD03 

L P V 046 03 T 8/kLOP 60102D 0SBCV004 2607 COOI • 1-5/5/03 
L f tVOIS03 T SALOE 50102DOSBCRk/OO2507COOl • -1A-6/AXS3 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOI -•• 2-6/AX33 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507 COOI 3--6/AKI3 
LRV 015 03 T S/kLOE 5O102D OSBCRVOO 2507 COOI - 4-6/4/03 
LRV 015 03 T SALOE 50102D OSBCRk/OO 2507 COOI .- „. - 5 -6 /4 /03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOI 1B-7/10/03 
LRV 019 03 T SALOE 501020 OSBCRVOO 2607 COOI 2A-7/10TO3 
LRV 019 03 T S A L O E 601020 OSBCRVOO 2507 COOI . . 3A-, 7/10/03 
LRV 094 03 T SALOE 501020 08BCCCXJ4 2507 COOI BA-7/10/03 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507 COOI 4A-7/10ra3 
LRV 023 03 T 8AL0E 6O102D OSBCRVOO 2507 COOI - IC - 1008/03 
LRV 023 03 T SALOE 50102D OSBCRk/OO 2507 CCXJI — - - 2 8 - 10/28TO3 
Lf iV 023 03 T SALOE 5O102D OSBCRVOO 2507 COOI AB-11303/03 
L f V 142 03 T SALOP 50102D OSBCCCXM 2607 COOl - -48 -1008 /03 
L P V 142 03 TSALC3P 601020 OSBCCCXM 2607 COOI . 48-lOOSTOB 
L P V 142 03 T SALOP 601020 0SBCCO04 2607 C004 3B-lOOSTOB 
LRV 026 03 TC SALOE 5O102D OSBCRVOO 2507 COOI 1D-10O9TO3 
LRV 026 03 TC SALOE 501020 OSBCRk/OO 2507 COOI 2C-lOOSTOB 
LRV 026 03.TC SALOE 50102D OSBCRVOO 2507 CCXM BC - 1009/03 
LRV 025 03 TC SALOE 60102D OSBCRVOO 2507 COOI 4 0 - 1 0 0 9 / 0 3 
LRV 031 03 TC SALOE 50102D OBBCRMOO 2607 CCXJI IE. 10/29X13 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 CCXJI -20- 1003X33 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 0004 3D - 10123X33 
LRV 031 03 TC SALOE 50102D 088CRk/00 2507 CCXM , - 4D - 10/23X33 
LPV 037 04 T SALOP 302DD2C 0SBCC004 2507 CCXJI - • IF-4/6104 
LRA 010 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 2E-4/6/04 
LFIA 010 04 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI . 2E-4 /6AM 
LPV 037 04 T SALOP 302DD2C OSBCCCXM 2507 COOI - - BE - 4TO/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOl - 4E-4«TO4 
L f V 037 04 T SALOP 302DD2C OSBCBBOS 2507 COOl -SA-4 /6 /04 
L f V 037 04 T SALOP 302DD2C OSBCBBOS 2607 COOI - --5A-4/5TO4 
LRA 019 04 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI -1G-6/1X3A 
LRA019 04 T 8AL0R 302DO2C OSBCRVOO 2507 COOl . • 2F-6/1X3A 
LRA019 04 TSALOR 302DD2C OSBCRVOO 2607 COOl - 3F-6/1TO4 
L P V 085 04 T S/kLOP 302DD2C 08BCCCJO4 2507 CCJOl BF-5/1/04 
LftA019 04 T BALOR B02DD2C OBBCRVOO 2607 COOI - - 4F-5/1/04 
LFtAOIB 04 T BALOR 302DD2C OSBCRk/OO 2607 COOI 4F -6/1/04 
LSP023 04 TR2 OSL B02DD2C 08BCBB02 2507 COOB ,6-6 /1 /04 
LfVk034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI IH-7/7/04 
LRA034 04 T S/kLOR 302DD2C OSBCRk/OO 2507 COO 1 2G-7 /7 /04 
LRA034 04 T BALOR B02DD2C OSBCRk/OO 2507 CCXJI 2G-7 /7 /04 
LftA034 04 T SALOR 302D02C OSBCRVOO 2607 COOI - BG - 7/7/04 
LFtA034 04 T S/kLOR 302DD2C OSBCRk/OO 2507 CCXJI 40-7/7X34 
LRV 011 04 T BALOE 302CX;6C OSBCRVOO 2507 C001 • 11-900/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 C001- • 2h-9O0ro4 
LRV 011 04 T SALOE 302DC5C 08BCRV00 2507 COOI . -•2h-9O0/04 
LRV 011 04 T SALOE 302DC6C OSBCRk/OO 2607 COOI 3h-900 /04 
LRV 011 04 T SALOE 302DC6C OBBCRkTOO 2607 COOl . • 4h -900 /04 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 4n - 9/20/04 
LRV 011 04 T SALOE B02DC6C OSBCRVOO 2507 COOI • " 6A - 9O0ro4 
LPV 263 04 T SALOP 302DD2E OSBCCCXM 2507 COOl 21 -10/8/04 
LPV 253 04 TCD SALOP 302DD2E OSBCCCXM 2507 COOl 21-10/8/04 
U^A 0O1 05 T SALOR 302DD2C OSBCRk/OO 2607 COOI - - -— I J - 1201/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI • 2 J - 1201/04 
LRA 001 06 T SALOR 302OD2C OSBCRVOO 2507 COOI -31-1201/04 
LFtA 001 05 T SALOR 302DD2C OSBCRk/OO 2507 COOI - - - -- 41- 1201/04 
L f V 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOl 3J-2/18TO5 
LPV 044 05 T SALOP 302DD2C OSBCCCXM 2507 COOI - -- 3J-2/18X35 
LRV 015 03 T SALOE 50102D OSBCRkTOO 2507CCXll- . 50-2118X15 
LRV 015 03 T SALOE S0102D OSBCRVOO 2507 COOI - AJr 2118X15 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2607 COOl -AJ-2/18/05 
LftA 008 05 T SALOR B02DD2C OSBCRk/OO 2507 COOI AJ-2118X15 
LRA 008 05 T SALOR B02DD2C OSBCRk/OO 2607 COOI • - AJ-2118X15 
LftA 008 06 T SALOR 302DD2C OSBCRVOO 2507 C001 ' - - •- -AJ-2118X15 
LFtA 008 05 T BALOR 302DO2C OSBCRVOO 2507 COOI ' -- - - AJ-2I1SI05 - - - -
LPV 044 06 T 6AL0P 302DD2C OBBCCCXM 2507 CXXJl -• ••' 1K-2I1BX15 
LftA 008 05 T SALOR B02002C OSBCRVOO 2S07 COOI — •: - --- -:1K-2I18X35 
LftA 008 06 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI 2K-2118X15 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI - • —-6B-2/18X35 -
LRVOI I tM T S A L O E 302DC:6C OSBCRk/OO 2507 COOI - - 6B-2118X35 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - W A F HISTORY 
5/310011 

WAF No/Dale PLANS - W A F HISTORY 
5/310011 

LPV102TCD- LPV167 • LPV167 T C D " LRA034 . LPVIBO LSP096" LSP096 - LSP096 LPV 242- - LSP 002 - • LSP 002 • • LSPOIB " LSPOIB LSPOIB LSP014 " C9H001 - LSP072 LPV 124 " LSP201 L S P 2 0 1 - L S P 1 6 9 -

OSBCCCXM 08BCCCXJ4 OSBCCCXM OSBCRVOO OSBCBDOB 0SBCCO04 • OSBCRVOO OSBCBDOB OSBCBDOB 08BCCO04 OSBCCCXJB OSBCRVOO OSBCCCXM 0SBCCO06 OSBCBDOB HQOOGEOO OBBCRVOO OBBCSWOO OBBCRVOO 08BCCO04 - 08BC6D03 

LPV 037 04 T SALOP 302DD2C OSBCBBOS 2507 C002 5E-5/13/05 
LftA 019 06 T SALOR 302DD2C OSBCRVOO 2607 COOI - 1L-6/13TO5 

LPV 095 05 T SALOP 302DD2C 08BCCO04 2607 COOI ' 1L-5/13ra5 
LftA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CC301" •••2L-6/13/05 
LFtA 019 05 T SALOR 302OD2C OSBCRVOO 2507 COOI - • • 2L-&13X15 
W4X607 04/05C26W10NN405FB2A 2507 COOI ' • - 3K-5/13TO5 
LPV 095 05 T SALOP 302DD2C OBBCCCXM 2507 COOI ." ' • • ' BK -5/13/05 
LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOI AK-6113105 
LRA 019 05 T SALOR B02DD2C OSBCRVOO 2507 COOV - 1M-608TO5 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2607 CCXJI 1 M - 6/23105 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 2M-60BX35 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2607 COOI 2M-608 /05 
LPV 095 05 T SALOP 302DO2C OSBCCCXM 2607 COOI BL - 608/05 
L f tAOig 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 4L - 506/06 
LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOI IN-9/12/06 
LfV229 05 T SALOP 302DD2C 0SBCCCX14 2607 COOI ' IN -3/12105 
LPV229 05 T SALOP B02DD2C OSBCCCXM 2507 COOI • 2N-3/12X35 
LRA046 06 T SALOR 302DD2C OBBCRVOO 2507 COO 1 • 2N-9/12ro5 
LRA046 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 3M-9/12/06 
LRA046 06 T SALOR 302DD2C OSBCRVOO 2607 COOI • 4M-9/12ro5 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 CO01 1 -or- 12113X15 
LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2-0--12113X35 
LftAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI • 3N-12/13/06 
LRVOl 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOI BN and 6 C - 12/13TO5 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - AN-12113X35 
LSP02B 04 TR2 OSL 302DD2C 08BCBB02 2607 COOB •- 6C-12113X35 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 COOI B-O--4/5/06 -
LRA 007 06 T SALOR 302DD2C OSBCRkTOO 2507 COOt 3-0- - 4/6/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P-- AI5X16 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl 2P -4/6/06 
LftA 007 06 T S/kLOR B02DD2C OSBCRVOO 2607 COOI IP-4/5/06 
LRA 007 06 T SALOR 302OD2C OSBCRk/OO 2507 COOI 1P-4/5TO6 
LRA 007 06 T 8/kLOR 302D02C OSBCRVOO 2507 COOI 4-0"-4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRk/OO 2507 COOI. -4 -0 - - 4/5/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI - -1Q-5I30IO6 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI - - - • - 20 - 5130X36 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI - BP -, 5/30/05 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2607 COOI 4P-- 5/3O/06 
LRA027 05T SALOR 3020D2C OSBCRVOO 2507 COOI • 1R-6/12/06 
LRA027 OBT S/kLOR 302DD2C OSBCRkTOO 2507 COOI - •2R-6 /12 /06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl '2R-6/12TO6 
LRA027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOl • 'BQ-6 /12 /06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl- 4Q-6/12/06 
LftA027 06T SALOR B02DD2C OSBCRVOO 2507 COOl: •40-5/12/06 
Transfer LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO • 2T and 3S S/9/06 
LRV 007 05 T SALOE 302DC6C OSBCRVOO 2507 COOI : • 4S 8/9/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOl . 43 8/9/05 
LftA 036 06 T eALOR 302DD2C OBBCRkTOO 2607 COOI ,.- 13:8/8/06 
LRA 036 05 T BALOR 302DD2C OBBCRVOO 2507 COOI - •-15-8/8X16 
LRA 036 06 T BALOR 302OD2C OBBCRk/OO 2507 COOI • -25-B/B/06 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI - - 23-8/8/06 
LRA 036 06 TSALOR B02DD2C 08BCRV00 2507 COOI ,- 4R-S/8ro6 
LRA 036 06 T SALOR 302D02C OSBCRVOO 2607 COOI - AR-a/3/06 

LPV 169 06 T SALOP 302DD2C OBBCCCXM 2507 COOI • - -BR - 8/aTO6 
Transfer LRA 036 06 T SALOR 302OD2C OSBCRVOO 2U and 4T- 9/22ro6 
LPk026 06 T SALOP 302DD2C OSBCCCXM IT - 1004/06 
LPV226 05 T SALOP 302DD2C OBBCCCXM • - •2V-1004/05 
LPk025 06 T BALOP 302DD2C OBBCCCXM - - 3T-1004/06 
LRA 036 06 TSALOR 302DO2C OSBCRVOO 2507 COOI • 4V-12/12/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI. 2kV-12/12AJ6 
LRA 002 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2W-12/12ro6 
LPV 019 07 T SALOP B02DD2C OSBCCCXJl 2507 C004 - • 3U-12/12/06 
LPV 019 07T SALOP 302DD2C 0SBCCCXJ2 2507 C002 3U-12/12ro5 
LPV 019 07 T SALOP 3020D2C OSBCCCXJS 2507 0006 • - 3 J - 12/12/06 
LRA 002 07 T 8/kLOR 302CJ02C OBBCRVOO 2507 CXXJl BU-12/12/06 
LPV 019 07 T SALOP 302DD2C 0SBCCO07 2507 C003 - •7.12112X16 
LRA 005 07 T SALOR 302DD2C OSBCRkTOO 2507 COOI - IU-216X17 
LftA 005 07 T SALOR 3020020 OSBCRVOO 2507 COOI - - 2x-2roro7 
LRA 006 07 T SALOR 302D02C OSBCRVOO 2607 COOI 2X--2STO7 
LRA005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . • . - 2X-.2TOTO7 
LRA 005 07 T SALOR 302DO2C OBBCRVOO 2507 COOl - 3M-2KX17 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Data 
5/310011 

-•"--•' 
LPV102 TCD" LPV167 LPV167 TCD • LRA034 ~ L P V I S O — LSP096 ' - LSP096 -• LSP096 LPV 242 - — LSP 002- LSP 0 0 2 - - LSPOIB - LSP013 LSP 013 - LSP014 . . . C9H001 LSP072 . LRV124 LSP201 LSP201 LSP169 

. • 
08BCCO04 08BCCO04 0SBCCO04 OSBCRVOO OSBCBDOB OSBCCCXM OSBCRVOO 0SBCBO03 08BCBD03 0SBCCCX14 OSBCCOOS OSBCRVOO OSBCCCXM OSBCCOOS 08BCBD03 HQOOGEOO OBBCRVOO OSBCSWOO OSBCRVOO OBBCCCXM OeBCBDOB 

LRA 005 07 T SALOR 302DD2C OBBCRk/OO 2507 COOI . ,. - AW.-216X17 
LRA 005 07 T SALOR B02DD2C OSBCRk/OO 2507 COOI AW-2I6X17-
LPV 062 07 TSALOP 302DD2C 08BCCO07 2507 COOB. -•- - - .7A-216107 
LPV 125 07 TCO SALOP 302DD2C OSBCCCXM 2507 COOl 1V-5/7TO7 
L P V 125 07TCO SALOP 302DD2C OSBCCCXM 2507.C001 .. - . . -2Y - 5/7ra7-
LPV 125 07 TOO SALOP 302DD2C OSBCCCXM 2507C001 BW-5/7/07 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2607 CO01 . BW - 5/1X37 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2607 COOI •. BW - 5nX37 
LRA 021 07 T SALOR 302DO2C OSBCRVOO 2507 COOI AX-5/7X37 
LPV 125 07 TOO SALOP 302DO2C OSBCCCXM 2507 COOB . - S-6/7/07 
LRA 037 07 T aALOR 302DD2C OBBCRVOO 2507 COOI •'. IW • 7/12ro7 
LRA 037 07 T SALOR 302DD2C OBBCRkTOO 2607 COOI . 2 Z ; 7/12ra7 
LRA037 07 T SALOR 302DD2C OSBCRVOO 2507 C001 3X-7/t2ro7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2607 COOI . 4Y - 7/12ro7 
LRA 037 07 T SALOR 302DD2C OSBCRkTOO 2607 COOI .. .„ -, .., AY-7/12X37 
LRV 009 07 T SALOE 302DC;6C OSBCRVOO 2507 COOl , - AY-7/12X37 
LPV 166 07 T SALOP B02DD2C 08BCCO04 2507 COOI -;. . - J- . 70-7112X17 
LRA 037 07 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI _ 7C-7/12X17 
LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI iX-8/2X17 
D7P041 07 T-72DP302DD2D HQOOBMOO 2607 - . ..1X'-SOTO7 
LPV IBS 07 TCD BALOP 302DO2C 0SBCCOO4 2607 COOl. . . 2AA-3/2X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 :-. . , 3Y-3/2X37 
LRA 037 OTT SALOR 302DD2C OSBCRVOO 2607C001 . -AZ-BOX37 
LftA 038 07 T SALOR 302DO2C OSBCRVOO 2507 COOI . . • . - AZ-812X37 
LPV 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOl . . AZ-8/2X37 
LRA 037 07 T e/kLOR 302DD2C OSBCRVOO 2607 COOI - . , 7 0 - soro7 

LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI . 7D-B/2X37 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 . SA-8/2TO7 
D7P037 0 7 T 7 2 D P 3 0 2 0 D 2 C HQOOBMOO 2607 . 8A-SOTO7 
D7P042 07.T 72DP 302DD2D HQOOBMOO 2607 .. . SA - soro7 
2WBES2 0607 CB 262W0NN 405F64A 2571 BA-80X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 -- . .9-8oro7 
LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI - lY - 3/AX37 
LPV 222 07 T SALOP 302DD2C 08BCCCXJ4 2507 COOI 1Y-3/Am7 
LPV 222 07-TCD SALOP 302DD2C OSBCCCXM 2607C001 „ 2BB - 9/4ro7 
L P V 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOl - . - - - 2BB - 9/4TO7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4TO7 
D7P059 07 TCD 72DP B02DD2C HQOOBMOO 2507. - - 2BB - 9/4/07 
D7P060 07.TCD 72DP 302DD2C HQOOBMOO 2507- . 2BB-9/4ro7 

L P V 222 07 TCO SALOP 302DD2C OSBCCCXM 2607 coot 32 • 314X37 

L P V 168 07 TCD SALOP 302DD2C0SBCCOO4 2507 C001 - 4/kA - 9/4TO7 
LPV 222 07 TCD 8/kLOP 302DD2C OSBCCCXM 2507 COOI 4AA-9/4ro7 
LRA 046 07 TI;D 8AL0R 302DD2C OSBCRVOO 2507.CXXJ1 4/kA-9/4ro7 
LRV 021 07 TCD BALOE 302DC6C OSBCRVOO 2507 COOI - - AAA-9IAX37 
LRV 021 07 T BALOE 302DC»C OBBCRVOO 2507 COOI 4AA - 914X37 
D7P060 07 TCD 72DP B02DO2C HQOOBMOO 2607 7E-9/4/07 -
LPV233 07 T S/kLOP 302DD2C OSBCCCXM 2507 COOI . . 1Z-10I11X37 
LPk/233 07T SALOP B02DD2C OSBCCCXM 2507 COOI . 2CC-10111X37 -
LPk/227 07 T SALOP 302DD2C OBBCCCXM 2507 COOI • - - 2CC - 10/1 iro7 
LPk/240 07 T BALOP 302DD2C OBBCCCXM 2507 COOI . - 2CC- 1&11X37 
D7P084 07-TCD 72OP302DD2C08BCTA00 2507 - . . . 2 C C - W 1 1 T O 7 
D7P086 07 TCD 72DP 302DC6C OSBCTAOO 2507 . 200-113/11X37 
D7P084 07, TCD 72DP 302DD2C OBBCTAOO 2507 • 3AA-10111X37-
O7P084 07 T 72DP 302DD2C OSBCTAOO 2507 •- , . • SAA-10111X17 
LRAOSl 07 T SALOP 302DD2C OSBCRVOO 2507 COOl - , , 4 B B - 10/1ira7 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2 5 0 7 - - 7F-10/11TO7 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 , - SC - 10/11/07 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 - 9B-10 / l i r o7 -
D7P0S5 07 TCD 72DP 302DC:6C OBBCTAOO 2507 • • . - 2EE - l/BTOB 
D7P0S6 07 TCD 72DP 302DC5C OSBCTAOO 2507 - . SE - l/BTOS 

LRA021 07.T SALOR 302DD2C OSBCRVOO 2507 COOI- - - BCC - 1/8X38 
D7P0S4 07 TCD 72DP 302DD2C OSBCTAOO 2507 . - , - BCC - 1/8/08 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2607 COOI 2EE-1/BX3S 

D7POS4 07, TCD 720P 302DD2C OBBCTAOO 2507-- - . . . — 2EE -l/BTOB 
D7POS4 07 T 72DP 302DD2C OSBCTAOO 2607 , , - -SF - 3X1X38 
D7P084 OTT 720P 302DD2C OSBCTAOO 2607 . - . - 300-3X3108 

LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI- - ... lAA- 12/3X37 
LPV021 OS T BALOP 302DD2C OSBCCCXM 2507 COOI ' 2DD-T2/3ra7 

LflA004 08 TSALOR 302DD2C OSBCRVOO 2507 COOl - •••:•... 20O-12/3X37 

LftA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOl 3BB- 12/3X37 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 coot 3BB - 12/3X37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
5131/2011 

- -^^ - -.- - LPV102 TCD LPV167 - LPV157 TCD LRA034 LPVIBO - LSP096 - - LSP096 LSP096 • - LPV 242 "^ ~ LSP 002 LSP 002— -. t S P O l B " - LSPOIB^^— LSP 013---- LSP014 - C9H001 LSP072 - " LPV124 - LSP201 LSP201 - LSP169 -

08BCCO04 08BCCCXJ4 0SBCCO04 OSBCRVOO OSBCBDOB 0SBCCO04 OSBCRVOO 08BCBD03 OSBCBDOB 08BCCO04 OSBCCOOS 06BCRV00 08BCCO04 08BCCO06 OSBCBDOB HQOOGEOO OSBCRVOO OSBCSWOO OSBCRVOO 0SBCCO04 OSBCBDOB 

LltA004 06 T 6AL0R 302DD2C OSBCRVOO 2507 COOI ICC - 12103X37 
LFtA004 08 T SALOR B02DD2C OSBCRVOO 2607 COOI 'ACC. 12103/07 
LPV021 OB T SALOP B02DD2C 0SBCCO04 2507 COOI 7G- 12X33X37 
LPV021 08 T S/kLOP 302DD2C OSBCCOCM 2507 COOI •80- 12103X37 
LFV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI • - BF • 3AJ/08 
LPV021 OS T SALOP 302DD2C OSBCCCXM 2607 COOI , • 300-3/3X18 
LltA017 08 T 8/kLOR 302DD2C OBBCRVOO 2607 COOI '13B-3/11/0a 
LfiA017 08 T SALOR B02DD2C 08BCRk/00 2507 COOI •2FF-3111X33 
LFtA017 08 T SALOR 302DD2C OSBCRVOO 2507 CXXJl -3EE-3/11TO8 
LFtA017 08 T SALOR 302DD2C OSBCFtVOO 2507 COOI ,400-3/1 iros 
Lf?A0t7 08 T SALOR 30JDD2C OSBCRVOO 2507 COOI • 4DD - 3/1 iros 
LFtAOIT OS T SALOR 302DD2C OSBCRVOO 2507 COOI 7H-3/11/08 
L1V069 OS T SALOP 302DO2C 0SBCBD03 2507 COOl 90-3111X18 
LFtA027 OST S/kLOR 302DO2C OSBCRVOO 2507 COOl 5CC-5/19/08 
LRA027 OST 8/kLOR 302DD2C OBBCRVOO 2507 COOI 2GG-5/19ro8 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOI , 3FF-6/19/08 
LPV102 OS TCD ALOP 302OD2C OSBCCCXM 2507 COOl 3FF-5113X38 S 313.013 
LRA027 06T 8/kLOR 302DO2C OSBCRVOO 2507 COOI AEE-5113X38 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOI 71-6/19/08 $ 628.455 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI BH-5113/08 S 200.000 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 30-5/13X38 B 60.000 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 9E - SOBTOS $ (50.000) 
LIV102 08 TCD ALOP 302DD2C OSBCCOCM 2607 COOI 2HH - 505TO8 - B 50.000 
LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOI 100-6/25108 B 65.064 
LfV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 2II - Eosros B 40.600 
LPV167 08 T SALOP 302DD2C OSBCCCJCM 2507 COOI • BGG-BOSroS S 27.085 
LPV167 08 T SALOP B02DD2C OSBCCCXM 2507 COOI 4FF - 605/08 S 31.262 
LFV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 4FF - 605TOS S 536.000 
LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 4FF-605 raS S 750.000 
LFV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl - 7J-6O5I0B S 2.056 
LPVISO OS TCD S/kLOP 302DD2C OSBCBDOB 2507 COOI 3F - SOSTOS S 100.000 
LFtA034 OS T S/kLOR 302DD2C OSBCRk/OO 2507 COOl . 2JJ - 704/08 S 737.648 
LFtA034 08 T 8AL0R B02CXJ2C OSBCRVOO 2507 COOI 3HH - 704/08 S 12.452 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOt 3HH-7O4/0B S 613.240 
LftA034 08 T SALOR 302DD2C OSBCRk/OO 2507 COOl 4GG - 7O4/08 S (760.000) 
L fV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOl 4GG - 704/08 S (613.240) 
LRA027 OST SALOR 302DD2C OBBCRVOO 2507 COOl t E E - S O 6 / 0 8 
LPV157 08 T BALOP 302DD2C OSBCCCXM 2507 COOl 1 E E - 8 0 5 / 0 8 % (56.064) 
LSP096 08 Tft2B OSLftABC 302DD2C OSBCCCXM 2507 COOI 1EE-805 /08 S 400.609 
LSP096 OS TR2B OSLftABC 3020020 OSBCRVOO 2507 COOI I E E - s o s r o s S 99.399 
LF^027 05T 8/kLOR 302DD2C OSBCRkTOO 2507 COOI 2KK - 806/08 
l f V 1 0 2 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI 2 K K - 8 0 6 / 0 8 B (50.000) 
LIV157 08 T SALOP 302DD2C 0SBCX;O04 2507 COOl 2KK - SOSTOS S (40.600) 
LFtA034 08 T SALOR 302DD2C OSBCRVOO 2507 CXJOl ; • 2KK'- 6OS10B S (737.54B) 
LSP096 08 TR2B O S U ^ C 302DD2C OSBCCCXM 2507 COOI 2KK - SOSTOS S 1.517,662 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCRVOO 2607 C001 -2KK-B05X18 S 1.414.693 
LRA034 08 T SALOR 302DD2C OBBCRk/OO 2607 COOI 3II-806TO8 S (12.452) 
LRA027 OST SALOR 302DD2C OBBCRk/OO 2507 COOl 311 - 805/08 ,_ " 

• • -
LPV167 08 T SALOP 302DD2C 0SBCCCJO4 2507 COOI " • - 311 - 605106 S (27.085) 
LFV167 08 TCD SALOP 302DD2C OSBCCCXM 2507 COOI . • • -311-805/08 S (513.240) 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI •311 -:S/26/0S S (313.013) 
LSP096 08 Tfi2B OSLRABC 302DD2C OSBCCCXM 2607 COOI • 311 - SO6/06 S 756,412 
L3P096 08 Tft2B OSLRABC 302DD2C OBBCRVOO 2507 COOI 311-805/08 B 1.240.620 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOl 4HH-"805/08 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 4HH-805 /08 B (31.262) 
LPV157 OS TCD S/kLOP 302OD2C OSBCCCXM 2507 COOI 4HH - 805/08 S (22.760) 
LSP096 08 TR2B OSLFtABC 302DD2C 0SBCCCJ04 2507 COOI 4HH - 8125X33 S 150.946 
LSP096 06 TF!2B OSLRABC B020D2C OSBCRVOO 2507 COOI ' ' ' "4HH-SOS/OS $ 995.267 
LSP096 08 Tlt2B OSLFVkBC 302OD2C OSBCRVOO 2607 COOl • 4HH - BOSlOB S 6.079,099 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI " /K-305108 S • (2.055) 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI 7K-8/25/08 S (628.456) 
LSP096 08 TFt2B OSLFt/kBC 302DO2C OSBCCCXM 2507 COOI 7K . 805/08 B 636.679 
LPV102 OS TCD ALOP 302OD2C OSBCCCXM 2507 COOI . -SJ-806/08 S (200.000) 
LSP096 08 Tf<2B OSLRABC 302DD2C OSBCCCXM 2507 COOl . -SJ-SOSTOS B 208,392 
LFVISO OS TCO SALOP 302DD2C OSBCBDOB 2507 COOI ' -9G'-805TO8 i (100.000) 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOI ' 9 G - s o 6 r o s B 100.000 
LSP096 OS TR2B OBLRABC B020D2C' OSBCBDOB 2607 COOI 9H-10/17/08 B (100.000 
LPV242 08 TCD BALOP 302DD2C OSBCBDOB 2607 COOI " , - , SH - 10/17/08 S 100.000 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 CXXJl 1FF-1008/08 B 220.132 
LSP002 09 TR2B OSLIUBC 302DD2C OSBCCOCM 2505 COOI " 2 a - 1 0 O S / 0 S S 1.166.140 
LSP002 09 TFt2B OSLRABC 302DD2C OSBCCCXM 2S06 COOI • " : , 3JJ - lOOSraS % 469.726 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY WAF No/Date 
5/310011 

- - - - - — ,- _ -- .. . 
. . 

• — 
LPV102 TCD LPV157 • •"" LPV157TCD LRA034 LPVISO "" LSP096 - , " " LSP096 LSP096 LPV 242 LSP 002 . LSP 002 : - LSPOIB - LSPOIB LSPOIB LSP014 — C9H001 LSP072 . LPV124 LSP201 LSP20t LSP169 
08BCCO04 08BCCO04 OSBCCCXM OSBCRVOO OSBCBDOB 0SBCCCXJ4 OSBCRVOO OSBCBDOB 0SBCBD03 0SBCCO04 OSBCCOOS OSBCRVOO 0SBCCO04 OSBCCOOS 08BCBD03 HQOOGEOO OSBCRVOO ., OSBCSWOO OSBCRVOO 08BCCO04 06BCBD03 

POP exienston only -- — ; -,- - ,~ . . . . • •^• 411- 1006/08 
POP extension only- ' -•-- - - - . - - - • - 7 L - 10OSTOS-
f ^ P . e x t e n s i o n o n l y . - - - , - - 8K - lOOSTOS -
P O P exlension only. - - , - r - : - ,-- - - - ' - 91-1008/08 
L3P002 09 TR2B OSLFtABC 302DD2C OSBCCCXJS 2506 0006 10-10O8TO8 % 1.085.000 
LFt/k017 OS T 8/kLOR 3020D2C OBBCRVOO 2507 COOl . " - 7M 12116X16 -
LSP096 08 TFt2B OSLFtABC 302DD2C OSBCRVOO 2507 COOl BKK - 12/16TO8 S (150.948) 
LSP095 08 TR2B OSLftABC B02DD2C OBBCCCXM 2507 COOI 3KK-12116X38 S 160.946 
LSP096 OS TR2B OSLR/kBC 302DD2C OSBCRVOO 2607 COOI 4JJ r 12/16/08 $ 150.948 
LSP096 08 Tft2B OSLRABC 3020020 OSBCCCXM 2607 COOl AJJ-12116X38 S (150.948) 
LRA017 08 T BALOR 302DD2C OSBCRk/OO 2607 coot AJJ-12116X38 
LSP013 09 TR2B OSLR/kBC 302DD2C OSBCRk/OO 2506 COOI IGG-12/15/08 S 364.989 

LSPOIB 09 TR2B OSLft/kBC 302DD2C OSBCRVOO 2506 COOI 2MM-12/16TO8 S 1.480.042 

LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI - 2MM-12116X38 S 700.000 '-'... 
LSP013 09 TR2B OSLRABC 30JDD2C OSBCRVOO 2506 COOI 3LL • 12116/03 S 68.103 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI AKK-12/16X16 B 330.883 
LSPOl 3 09 Tlt2B OSLRABC 302D02C OSBCRkTOO 2506 COOI - - -7N-12/16/08 S 3.267 
LSP013 09 TR2B OSLftABC 302DD2C OSBCRk/OO 2505 COOI SL-12/16/08 S 12.716 
LSP0t4 09 TR2B 0SLBC03 302DD2C 08BCBD03 2505 COOI 9J - 12116108 S 25,000 

LSF>013 09 TR2B OSLRABC 302DD2C OSBCCOOS 2606 COOS IOA-12116X38 S 190,000 

C^BHOOI 09T 60C 601E52C HQOOGEOO 2505 11-2116X33 B 19,440 
C9H0O1 09/10 B SOC 501E52C 2506 - - - i i - 2 / i a r a 9 S 88,560 
LSP072 09 TR2B OBLRABC 302DD2C 08BCRk/00 2605 COOI 1HH-4/9ro9 S 369.602 
L3P072 09 TR2B OBLI^/kBC 302DD2C OBBCRk/OO 2505 COOI ' 2NN-4/9/09 S 2.455.205 
LSf>072 09 TFt2B OSLR/kBC 302DD2C OSBCRk/OO 2506 COOI AU.-A/9109 B 5.000.000 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI • ALL - A/9103 S 4.076.011 
LSP072 09 TR2B OSLRABC 302OD2C OBBCRVOO 2506 COOI 70-419/09 B 69.181 
LfV124 09 T SALOP 302DO2C OSBCSWOO 2506 C002 •• 11A-AI3X19 B 56.610 
LSPOIB 09 TR2B OSLftABC 302DD2C OBBCCCXM 2506 COOI 2.00-5/1/09 S (12.716) 
LSPOIB 09 TR2B OSLFtABC 302DD2C OBBCRVOO 2506 COOI 2.00 - 6/1/09 S 12.716 
LSPOIB 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOI SM -511X19 S (12.716) 
LSPOl 3 09 Tft2B OSLRABC 302DO2C OSBCCCXM 2506 COOl SM-5/1/09 S 12.716 
LSP002 09 Tlt2B OBLftABC 302DD2C OSBCCCXJB 2606 C006 10B-8/13TO9 B (313.200) 
LSP002 09 TFt2B OSLFt/kBC 302DD2C OSBCCCXM 2506 C006 • 10B-8/13/09 S 313.200 
LSP002 09 TFt2B OSLftABC 302DD2C OSBCCCXM 2506 C006 ,10B-S/13ra9 S (313.200) 
LSP002 09 TFt2B OSLFt/kBC 302DD2C 08BCCOO4 2505 C006 BMM-8/13/09 B 313.200 
LfV124 09 T BALOP 302DD2C OSBCSVVOO 2505 C002 11 B- 816X33 S (56.610) 

LSP201 09 TR2B OSLRABC 3020D2C OSBCRVOO 2506 COOI 1.11-8/17X13 B 208.137 
LSP201 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2506 COOl 2PP-8117X33 S 1.031.072 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOl 2PP-S/17 /09 B 1.000.000 
L3P201 09 ,TR2B OSLR/kBC 302DD2C OSBCRk/OO 2506 COOI AMM-8117X33 B 2.960.791 
LSP002 09 TR2B OSLFtABC 302DD2C OSBCCCXM 2505 C006 . BNN - 90BTO9 S (100,000) 
LSP002 09 TR2B OSLIWBC 302DD2C OBBCCCXM 2506 COOS 2QQ - 908ro9 B 100,000 
LSPOl 3 09 TR2B OSLR/kBC 302OD2C 0SBCCCX14 2506 COOI U J - 12/15/09 S 168.401 
LSPOl 3 09 TR2B OSLftABC 302DD2C OSBCCCXM 2606 COOl 10C-12/16/09 S (168,401) 
LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2606 COOI 2SS-7 /1 /10 S (200,000) 
L3P201 09 Tft2B OSLFt/kBC 302tJD2C OSBCRk/OO 2S06 COOI - 4:00 - 509/10 B (400.000) 
LSP201 09 TR2B OBLFtABC 302DD2C OSBCCCXM 2606 COOI 4,00 - 609/10 S 400.000 
LSP201 09 TFt2B OSLRABC B02OD2C OSBCCCXM 2506 COOI 4PP-7 /1 /10 S (400.000) 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCOOS 2506 C006 10,0-609/10 B (600.000) 
LSP002 09 TR2B O B U ^ C 302DD2C OSBCCCXM 2505 C006 10.D.609/10 S 500,000 
LSP002 09 TR2B OSLFt/kBC 302DD2C OBBCCOOA 2606 C006 10E-7/1/10 S (500.000) 
LSPOIB 09 TFt2B OSLFt/kBC 302DD2C 08BCCCJ04 2506 COOl S'O' - 7/1/10 S 200,000 
LSF>201 09 Tft2B OBLFtABC 302DD2C OBBCCCXM 2506 COOI 8 0 ' - 7/1/10 S 400.000 
L3P002 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2506 C006 ffCr-7/1/10 B 600.000 
LSP159 10 TFt2B OSLBCOB 3020D2C 0SBCBO03 2506 COOI 9 L - 10/14/10 S 100,000 
LSP013 11 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOI 9M-S0W2AJ /11 
TOTAL WAFs S S S J S S 3.670.902 B 9.829.098 B $ 100.000 S 2.668.200 S 271.800 S 2.250.000 B 700,000 S 190,000 S 26,000 S 108:000 S 12.000.000 S S 4.800.000 S 400,000 S 100,000 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

6/31O011 
WAF No/Dale P L A N S - W A F HISTORY 

6/31O011 
WAF No/Dale 

LPV102 TCD LPV157 LPV157 TCD LRA034 LPV160 LSP096 LSP096 LSP096 • LPV 242 " " LSP 002 " " LSP 002 — LSPOIB" - LSPOIB" ~ LSPOIB " LSP014--- C9H001 - LSP072 - LPVI24 LSP201 LSP201- LSP169 

OSBCCCXM OSBCCCXM OSBCCCXM OSBCRVOO OSBCBDOB 0SBCCO04- OBBCRVOO OSBCBDOB OSBCBDOB OSBCCCXM 08BCCCXJ6 OSBCRkTOO 0SBCCO04 OSBCCCXJS OBBCBOOB HQOOGEOO OSBCRVOO 06BCSW0O 08BCRV00 08BCCO04 OSBCBDOB 

CURRENT MONTH COMMITMENTS , 

Balance to Commil (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
5/31O011 

- " - T : - " : — - -- -

- • 
T - : _ „ ----- — : - _ „ . ..... , , „ , 

LPV102 TCO LPV167 LPVI67 TCO LRA034 LPVISO •" LSP096"" " LSP096 - •" -• LSP096 ' - " LPV242 L S P 0 O 2 - LSP 002 - LSP013 L S P 0 1 3 — L S P 013 LSP014 C9H001 LSP072 . . LPVI24 LSP201 LSP201 LSP169 -
08BCCCXJ4 OSBCCCXM 0SBCCO04 OSBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO - OSBCBDOB OSBCBDOB 0S8CCO04 OSBCCOOS OSBCRVOO 0SBCCO04 OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO 06BCSW00 OSBCRVOO 0SBCCO04 OSBCBDOB 

A D V A N C E S 
5/31O011 
A D V A N C E S 
5/31O011 
A D V A N C E S 
5/31O011 

July advance against LPV046 
Aug advance against LRVOIS 

Isl January advance against LRVOtS and L f V 412 
1st January advance against LRVOIB 

2nd January advance againsi LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance againsi LPRV142 
April advance againsi LRV 031 (Wafs IE, 2D, BD, 4D) 
July advance againsi LRV 026 (Wafs 1D, 2C, BC, 4C) -
Augusi advance against LRV 015; LPV037; LRA 010 IF, BB, 4B;part 2E 
Sept advance againsi LFtAOlO part4E 
Sept advance against LFtAOlO, LPV037 part 4E, 2E, BE, SA 
Sept advance against LPVOSB, LFtA019 3F, IG , 2F, 3F, part4F 
October advance against LRA019, LRA 034; LSP023 IH, pan 2 G , 4 F , 6 A 
December advance against LRA034, LRkTOl 1 2G. 3G, 4G, l i . part 211 
February advance ai^ainsl LPk053, OBBCCCXM 21 
February advance against LFtA OST, OSBCRVOO IJ . 2J. 31, 41 
Febniaiy advance against LRVOIS OBBCRVOO; LPV 037 part 2h, 3h. BJ, 4h; 
OSBCBBOS; LRVOII OBBCRkTOO; Lf tA038 OSBCRVOO part 4J. SB plus SE 
LPk/044 08BCCO04; LftA 008 OSBCRVOO 
Credil IPAC May 5 
May advance against LFRA008 OSBCRVOO part of 4J 
June advance against LFV 044 OSBCCOtM part of 3J 
June advance againsi LFtA OOS OSBCRVOO part of 4J 
June advance against LRA OOS OSBCRVOO part of 4J 
June advance against LFV 044 08BCCCXJ4 pa r to f lK 
June advance against LFtA OOS OSBCRVOO par to f lK 
June advance against LRA 008 OSBCRVOO 2K 
June advance againsi LRA 019 08BCRV00 IL 
June advance againsi LPV 096 OSBCCCXM IL 
June advance against LRA 019 08BCR\/00 part2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 • part of 3K 
Aug advance againsi LPV 095 05 OSBCCCXM part of BK 
Aug advance against LRA 019 OSBCRk/OO 4K 
Aug advance against LFtA 019 OSBCRVOO IM 
Aug advance against LFV 095 05 OSBCCCJCM IM 
Aug advance against LRA 019 OSBCRVOO pan of 2M 
Nov advance against LFV229 OSBCCCXM part of IN 
Nov advance against LFtA 019 OSBCRk/OO 2M 
Nov advance against LFTA 019 OSBCRVOO 4L 
Nov advance against LPV 095 OSBCCCXM 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance againsi LFV229 08BCCO04 IN 
Jan advance against LPV229 08BCCCJ04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OBBCRVOO 3M 
Jan advance against LFtA045 OBBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 -0-
Jan advance against LFtAOOl OBBCRVOO 2-0- -
Jan advance against LFtAOOl OSBCRkTOO BN 
Jan advance against LFtAOOl OSBCRVOO 4N 
Jan advance against LFV037 OSBCBBOS Partial 6D 
Feb advance against LFV037 08BCBB06 Partial 5D 
Advance trf in Volpe's records lo match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LPV037; LFV 229 partial IN. partial 2N 
Mar advance against LFtA 007 B-O"; partial 2P 
April advance against LRA 007 partial 2P 
May advance against LFtA 007 balance 2P -
May advance against LFtA 007 partial IP 
June advance against LFtA 007 partial IP; partial 10 
July advance against LRA 0O7 4-0--4/5/06 -
July advance against LRV 007 10-5/30/06 
July advance against LRV 007 2Q - 6AJ0/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . W A F HISTORY 
5/31O011 

WAF No/Dale P L A N S . W A F HISTORY 
5/31O011 

WAF No/Dale 

LPV102 TCD LPV167 LPV167 TCD LRA034 •- LPVISO --"; LSP096 LSP096 • L3P096 LPV242 ~ " LSP 002 LSP 002 " LSP013 " . LSPOIB - LSPOIB - - LSP014 - C9H001 L3P072 LPV124 LSP201 LSP201 L3P109 -

f , ' . OBBCCCXM OSBCCCXM OSBCCCXM OSBCRVOO OSBCBDOB 08BCCO04 08BCRV0O OSBCBDOB OSBCBDOB OSBCCCXM 0SBCCO05 OSBCRVOO 08BCCCXM OSBCCOOS 08BCBD03 HQOOGEOO OSBCRVOO . OSBCSWOO OSBCRVOO 0SBCCO04 08BCB003 

July advance against LF^V 007 ' BP - 5130X16 
Juty advance against LRV 007 AP-5130X36 
July advance against LRV 007 AS - 8/09/05 
Juty advance against LRA 007 4S - STO9/06 
July advance against LFtA 007 2T and 33 8/9/06 
July advance againsi L F ^ 027 IR-6/12/06 
July advance against LRA 027 - 2R-6/12/06 
Aug advance against LRA 027 • - 2R-6/12/06 
Aug advance against LRA 027 30-6112106 
Aug advance against LFtA 027' 40-6112X36 
Sep advance against LFlA 027 partial 4Q 6/12/06 
Sep advance against LRA 036 partial 13 8/8/06 
O d advance againsi LRA 036 panial 18 8/8/06 
Oct advance against LftA 036 partial 23 8/8/06 
Nov advance against L F ^ 036 partial 23 8/8/06 
Nov advance against LFtA 035 partial 4R 8/8TO5 
December advance against LRA036 partial 4R 8/8/06 
December advance against LPV 169 3R 8/8/05 
December advance against LPV 225 IT 1004/05 
December advance against LFV 226 2 V - 1004/06 
December advance against LPV 226 BT -1004/06 
January advance against LftA 036 2Uand 4T-902/05 
January advance against LFtA 036 2W-12112106 
January advance against LRA 036 AM-12112106 . 
January advance against LRA 002 2W-12/12/06 
January advance against'LPV 019 - 7 - 12/12/06 
January advance against LPV 019 3U-12/12/06 
Januaiy advance against LPV 019 3U - 12/12/06 
Januaiy advance against LPV 019 3U -12/12/06 
January advance againsi LRA 002 3 U - 12/12/06 
April advance against LFtAOOB IU-2/6/07 
April advance against LFtAOOS •partial 2X - 2TO/07 
May advance against LFtA006 partial 2X - 216X17 
June advance against LFtA 005 panial 2X-216X17 
June advance againsi LFtA 005 partial BV - 2/6X17 
June advance againsi LFtA 005 partial AW-2/6/07 
July advance against LRA 005 partial AW-216107 
July advance against LPV 062 7 A - 216X17 
Juty advance against LFV 125 • IV - 5/7/07 
July advance against LFV 125 2Y - 5/7ro7 
July advance against LPV 125 partial 3W-5/7/07 
July advance against LFtA 021 partial 3W-5/7ro7 
August advance against LRA 021 partial 3W-5/7/07 
August advance againsi LftA 021 4X - 5/7/07 
August advance againsi LFV 125 8 - 6/7/07 
August advance against LRA 037 - •1W-7/12TO7 
August advance against LFtA 037 ' 2 Z - 7/12/07 
August advance against LRA 037 • 3X-7/12X37 
August advance against LRA 037 partial AY - 7/12/07 
Seplember advance againsi LRA 037 partial AY-7/12X37 
Seplember advance against LRV 009 partial 4Y - 7/12X37 
Septemtier advance against LFV 155 partial 7C-7/12X37 
Seplember advance against LFtA 037 partial 70-7/12107 
Oclober advance against LPV IBS 07 TCD • 1X-BO/07 
September advance againsi D7PCM1 • IX-812X17 
October advance againsi LFV 188 07 TCD • 2AA - 30X37 
Seplemtwr advance against D7P0A1 BY-8/2/07 
Seplember advance against LFtA 037 4Z - 8/2/07 
September advance against LftA OBS AZ-80X37 
Oclober advance againsi LFV 188 07 TCD • AZ - 312107 
September advance against LFtA 037 70 - 8/2/07 
CJctober advance against LPV 188 07 TCD - 70 - 80/07 
September advance against D7P037 partial 8A - SOro7 
October advance against D7P037 - partial SA - S/2/07 > 
Oclober advance against.D7P(M2 • 8A- e/2/07 
CX:lober advance againsi 2Vi/6E62 - BA- 8/2X17 
C^dotier advance against D 7 F ^ 1 9 - 8/2107 
October advance against LPV 188 07 TCO • 1Y-9/4/07 
CJctober advance against LFV 222 -- . iY-g/4ra7 
October advance against LPV 222 07 TCD 2BB - 9/4ro7 
Oclober advance againsi L f V 222 2BB - 9/4ra7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
5/310011 — -

, - . . _ , , -, . •_ 
. . .. . _ 

LPV102 TCD LPV167 - LPV167 TCD LRA034 LPVISO LSP096 • LSP096 " L3P096 " ^ LPV 242- LSP 002 LSP 002 LSPOIB LSPOIB - LSPOIB LSP014 -~ C9H001 . LSP072 LPV124 L3P201 LSP201 LSP169 
OSBCCCXM OBBCCCXM OSBCCCXM OSBCRVOO OSBCBDOB 0SBCCO04 OSBCRVOO OSBCBDOB. OSBCBDOB OSBCCCXM 08BCCOO6 OSBCRVOO 0SBCCO04 OSBCCOOS 06BCBD03 HQOOGEOO OBBCRk/OO OSBCSWOO OSBCRVOO OBBCCCXM 08BCBD03 

October advance ar^ainst D7P059 07 TCD 2 8 B . 9/4/07 
Oclober advance againsi LPV 1 SS 07 TCD 4AA - 9/4ro7 
December advance againsi D7P059 07 TCD 2BB • 314X17 
December advance against D7P060 07 TCD 2BB • 9/4/07 
December advance against LPV 222 07 TCD BZ - 9/4/07 
December advance against L f V 222 07 TCD 4AA - 9/4TO7 
December advance against LFtA 045 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA . 914X17 -
Decemberadvance against D7P060 07 TCD 7E. 9/4/07 
December advance against LPkOBB 07 T IZ-10/11X37 
December advance againsi LPV233 07 T 2CC -10/1 iro7 
December advance against LFV227 07 T 2CC- 10111X37 
December advance against LPkO40 07 T 2CC -10/11/07 
CJecember advance against D7P0S4 07 TCD 2CC-10/11/07 
December advance against D7F^S6 07 TCD pending W/kF 8 trf 
January advance against D7FHJ84 07 TCD 3AA-10/1 i ro7 
January advance against D7F^84 07 T 3 A A - 10/1ira7 
January advance against LFtAOSI 07 T 4 B B - 10/1 ira7 . . . 
January advance against D7P084 07 T 7 F - 10/11/07 
January advance against D7P0S4 07 T 9B -10/11/07 
January advance egainst LPV021 08 T 1AA-1213107 
January advance against LPkTO21 08 T 200-1213107 - -
January advance against LFIA004 OS T 200-12/3/07 
January advance against LRAOtM 08 T partial BBB 12/3X17 
January advance against LFtA021 07 T BCC and 2EE - 313X38 
January advance against D7P084 07 TCD 3CC and 2EE - 318108 
January advance against O7P084 07 T 72DP 3DO-3/3TOS 
January advance against LPV021 08 T 7G - 12X13107 
January advance against LFV021 08 T SD - 12ro3/07 
January advance against LFV021 OS T SF - 3/3X33 
January advance againsi LPV021 08 T BDD- 3/3/OS 
June advance against LRAOCM OS T BBB - 12n/07 
June advance against LFTAOtM OS T 400-1213/07 
July advance against LRAOCM 08 T •* 400 • 12X33107 
July advance against LftA017 08 T lBB-3 /11 /08 
July advance against LRAOl 7 OS T 2FF - 3/11/08 
July advance against LIW.017 OS T- SEE-3111X38 
Juty advance againsi LFIA017 08 T 400-3/11X38 
Augusi advance againsi LRA 017 T 4DD-3/11/08 
August advance against LFtA 017 T 7 H . 3/11/OB 
August advance against LFtA 017 T 90-3/11/03 
August advance against LSP 096 OSBCRVOO IEE. 805108 B 99.399 
August advance against LSP 096 OSBCRVOO 2KK - SOS/OS S 1.414.693 
Augusi advance against LSP 096 OSBCRVOO Bll - BOS/OB S 1.240.520 
Augusi advance against LSP 096 OSBCRVOO 4HH-sosros S 996.287 
September advance against LSP 096 OSBCRVOO 4HH-8D5/0S S 6.079.099 
CJctober advance against LSP 096 OSBCCOtM IEE-805X38 S 400.609 
CJctober advance against LSP 096 OSBCCCXM 2KK.806TO8 S 1.517.862 
CJctober Bdvance against LSP 096 OSBCCCXM Bll-SOSTOS S 766.412 
CJctober advance against LSP 096 OSBCCCXM 4HH - BOSlOB S 160.948 
Oclober advance against LSP 096 OSBCCCXM 7K-sosros S 535.679 
October advance against LSP 096 08BCCO04 SJ . 605108 S 208,392 
November advance against LPk042 9 H - 10/17/08 S 100.000 
August advance against LFtA 017 T OSBCRVOO trf from W A f 7 lo 4 
August advance against LSP 096 OSBCRVOO trf Irom W/kF Bto 4 S 
October advance againsi LSP 096 OSBCCOCM trf from W A F 4 t o 3 S 
January advance against LSP002 OSBCCCJCM IFF - 1008/08 B 220.132 
January advance against LSP002 OSBCCCXM 2LL - 1008/08 S 1.165,140 
January advance against L3P002 OSBCCOtM 3JJ - 1008103 B 459.728 
January advance against L S F W 2 08BCCCXJ5 10.1008103 S 1.086.000 
March advance against LSPOIB OSBCRVOO I G G -12/15/08 B 364,989 
March advance against LSPOIB 08BCRV00 2 M M - 12/16/08 S 1,480,042 
March advance against LSPOIB 09 OBBCCCXM 2 M M - 12/16/08 S 700,000 
March advance against LSPOIB 09 OSBCRVOO BLL - 12116108 S 58,103 
March advance against LSF^ IB 09 OSBCRVOO 4KK-12/16/08 S 330,883 
March advance against LSPOIB 0908BCRV00 7 N - 12/16/08 $ 3,267 
March advance against LSPOIB 09 OBBCRVOO 3L-12I16X3B S 12,716 
March advance against L3P014 09 OSBCBDOB 9J- 12116108 S 26.000 
March advance against LSF>013 09 0SBCC<D05 IOA-12116108 S 190.000 
March advance againsi C9H001 HQOOGEOO 11-2/18/09 1 B 19.440 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

5/31/2011 
WAF No/Dale P L A N S - W A F HISTORY 

5/31/2011 
WAF No/Dale 

L P V 1 0 2 T C D . LPV167 L P V 1 5 7 T C D . . LRA034 , LPVISO. •.- LSP096 LSP096 LSP096 - LPV 242 - LSP 002 - LSP 002 " LSP013 LSPOIB - LSPOIB LSP014 C9H00t LSP072 LPV124" LSP201 LSP201 LSP169 - -

08BCCO04 08BCCCXJ4 06BCCO04 OSBCRVOO OBBCBDOB OBBCCCXM OSBCRVOO OSBCBDOB OSBCBDOB OSBCCCXM OSBCCCXJS OSBCRVOO 08BCCO04 OSBCCCXJS 06BCBD03 HQOOGEOO OSBCRVOO OeBCSVkOO OBBCRVOO 08BCCO04 OSBCBDOB 

March advance against C9H001 501E52C 11-2/18/09 S 88.560 

July credit against LSP 002 OSBCCCXJS 10B-6119X39 S (313,200) 

July advance against LSP 002 0SBCCO04 lOB-3119103 5 313.200 

July credit against LSP 002 0SBCCO04 10B-e/19/09, S (313,200) 

July advance against LSP 002 OSBCCCXM 10- 1008/08 S 313,200 

July advance againsi LSP072 OSBCRVOO 4LL - 4/9/09 B 5.000.000 

Augusi advance against L3P072 OSBCRVOO IHH - 4/9/09 S 389,502 

August advance against LSP072 OSBCRk/OO 2NN - 4/9/09 B 2,455,206 

August advance against LSP072 OSBCRVOO 4LL - 4/9ro9 • J 4,076,011 

August advance against LSP072 OSBCRVOO 70 - 4/9/00 S 69.181 

LSPOIB 09 TR2B OSLRABC 302DD2C 088CCO04 2506 COOI 2.00 - 5/1/09 S (12.716) 

LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOI 2.00 - 5/1/09 S 12.716 

LSPOIB 09 TR2B OSLRABC B02OD2C OSBCRkTOO 2506 COOI 8M -6/1/09 S (12,716) 

LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2505 COOI BM -5/1/09 S 12.716 

TRF Irom WAF 3 lo WAF 2 re LSP 002 0SBCCO04 3NN and 20 - 9/26/09 S 
October advance againsi LSP201 OSBCRVOO 1.11-8-17-09 - B 208.137 

CJctot^r advance against LSP201 OSBCRVOO 4MM - 8/17/09 S 2.960,791 

Oclober advance against L3P201 OSBCRVOO 2PP • 8/17/09 S 1,031,072 
TRF from WAF 10 to WAF 1 UJ and IOC - 12/15/09 S 
January advance against LSP201 OSBCRVOO 2PP - S/17/09 S 1,000,000 

TRF from WAF 2 to WAF 8 233 and S'O'-7/1/10 S 

TRF from WAF 4 to W A f 8 4PP and S O'-7/1/10 B (400,000) S " 400.000 
TRF Irom WAF 10 to WAF 8 10E and S'O'-7/1/10 S 500,000 B (600,000) 

February advance against LSP169 10 Trt2B 9L- 10/14/10 B 100.000 

/kpril advance against LSP013 11 TR2B 9M - SOW 213/11 
May advance relumed re LSPOIB 11TR2B 9M - SOW 2^/11 

TOTAL ADVANCES S S S S S S 3.670.902 S 9.829.098 S S 100.000, S 2,568,200 B 271.800 S 2,250,000 B 700.000 B 190.000 S 26.000 J 108.000 S 12.000.000 S B 4,800.000 S 400.000 S 100.000 

Balance lo Advance (WAFs less advances) s s $ s s B S s . s S S S s $ S S S s B J S 

A C T U A L COSTS (Dlsbursernenis) 

5/31O011 
Volpe Engineering 
Contracts 
Equip/suppties 
Acq O/H 
TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances ' 

Balance to Advance is Commitments less advances 

Balance to Advance is W A F S less advances 



P L A N S - W A F HISTORY 
5/31O011 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

LPV 045 03 T SALOP 50102D 0SBCV0O4 2507 COOI 1 - 5/5ra3 
LRV 015 03 T SALOE 50102D OSBCRVOO 2607 COOI 1A - 6/4/03 
LRV 016 03 T SALOE 60102D OSBCRVOO 2607 CCXJI 2 - 6/4/03 
LRV 016 03 T BALOE 60102D OSBCRVOO 2607 COOI - 3 - 6/4/03 
LRV 015 03 T SALOE 60102D OSBCRVOO 2507 COOI 4 - 6/4/03 

LRV015 03 T SALOE 50102D OBBCRVOO 2607 COOI • 6 - 6/4TO3 

LRV 019 03 T SALOE 50102D 08BCRV00 2507 COOI IB - 7/10/03 
LRV.019 03 T BALOE 501020 OBBCRVOO 2507 COOI 2A-7/10/03 

LRV 019 03 T SALOE 501020 OSBCRVOO 2507 COOI ,3A-7/10/0B 

LRV 094 03 T SALOE 50102D OSBCCCXM 2507 CCXJI 3A - 7/10/03 
LRV 015 03 T BALOE S0102D OSBCRVOO 2507 COOI 4A - 7/10/03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI 10 -1008 /03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI 2B-1008 /03 
LRV 023 03 T SALOE 50102D OSBCRVOO 2507 COOI AB-1008103 
L P V 142 03 T SALOP 50102D OSBCCCXM 2507 CCXJI - AB-1008/03 
L P V 142 03 T 8/kLOP 501020 OSBCCCXM 2507 COOI '• AB-1008/03 
L P V 142 03 T SALOP 50102D 0SBCCO04 2607 CCXM BB-10O8TO3 
LRV 026 03 TC SALOE 60102D OSBCRkTOO 2607 COOI ID - 1009/03 
LRV 026 03 TC SALOE 60102D 08BCRV0O 2507 CCXJI 2C - lOOBTOS 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3C - 10/29/03 
LRV 026 03 TC 8AL0E 50102D OSBCRVOO 2507 COOI 4 0 - 10O9ro3 
LRV 031 03 TC SALOE 5O102D OSBCRVOO 2607 COOI IE-10/29X13 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2607 COOl 2 0 - 1 0 0 9 / 0 3 
L R V O B l 03 TC SALOE 60102D OSBCRVOO 2507 CCXM 3D - 1009/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 4 0 - 10/29/03 
L P V 037 04 T SALOP 302DO2C 088CC004 2507 COOI IF-4/5/04 
Lf iA 010 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 2E-4/6/04 
LftA 010 04 T SALOR 302DO2C OSBCRVOO 2507 COOI 2E . 4/5/04 
L P V 037 04 T SALOP 302DD2C OSBCCCXM 2507 COOl BE - 4/6/04 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4E - 4/6TO4 
LPV 037 04 T SALOP 302OD2C 08BCBB06 2507 COOl 6A-4/6/04 
L F V 037 04 T SALOP 302DD2C OSBCBBOS 2507 CCXJI SA - 4/6/04 
LRA 019 04 T SALOR 302DD2C OSBCRVOO 2507 COOI IG-6/1/04 

LItAOlO 04 T 8/kLOR 302DD2C OSBCRkTOO 2507 COOI 2F -6/1/04 
L f ^ 0 1 9 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 3F-6/1/04 
L F V 085 04 T 8/kLOP B02DD2C OSBCCCXM 2607 CCJOl 3F-6I1X3A 
LFtAOlO 04 T S/kLOR 302DO2C 08BCRk/00 2507 COOl AF - 6/1/04 
LRA019 04 T 8/kLOR 302OD2C OSBCRk/OO 2607 COOI 4F-5/1/04 
LSP023 04 TR2 OSL 302DD2C 08BCBB02 2507 COOB 6 - 6/1/04 
LRA0B4 04 T SALOR 302DD2C OSBCRVOO 2507 COOI IH-7/7/04 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 2 G - 7/7/04 
LftA034 04 T S/kLOR 302DD2C OSBCRVOO 2507 CCXJI 2 G - 7/7/04 
LfW034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . 3G - 7/7/04 
LFtA034 04 T SALOR 302OD2C OSBCRVOO 2507 COOI 4G - 7/7/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI l i - 9 0 0 / 0 4 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 2h-9/20ra4 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 2h-9O0/04 
LRV 011 04 T 8/kLOE 302DC»C OSBCRk/OO 2507 CXXJl 3h - 9/20/04 
LRV 011 04 T SALOE 302DC:6C OSBCRVOO 2507 COOI 4h - 900/04 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4h - 900/04 
LFtV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI 6A - 900/04 
LFV 253 04 T SALOP 302CX32E OSSCCC304 2507 COOl , 21 - 10/8/04 
L I V 253 04 TCD SALOP 302DD2E OSBCCCXM 2607 COOI 21- 10/8/04 
LFtA 001 05 T 8/kLOR 302DD2C OSSCRVOO 2507 COOI , IJ-12/21/04 
LFtA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 2 J - 1 2 0 i r o 4 
LRA 001 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI. 31 - 12/21/04 
Lf iA 001 05 T SALOR 302DD2C OSBCRVOO 2607 CCXJI 41 •12121X34 
L P V 044 05 T SALOP 302DD2C 088CCO04 2507 CO01 3J-2I1BI05 
L f V 044 05 T BALOP 302DD2C OBBCCCXM 2507 COOI 3J-2I1BX35 
LRV 015 03 T S A L O E 50102D OSBCRVOO 2507 COOI •50-2I1BI05 
LRSl 015 03 T 8ALOE 50102D OSBCRVOO 2507 COOl 4J-2118X35 
LRV 011 04 T 8/kLOE B02DC;6C OSBCRVOO 2607 COOI 4J-2/18X35 
LftA 008 05 T SALOR 302DD2C OSBCRVOO 2607 COOI 4J-2/,1S/05 
LRA 008 05 T 8/kLOR 302DD2C OSBCRk/OO 2507 COOI 4J-2118X15 
LftA OOS 06 T SALOR 302CX32C OSBCRVOO 2507 COOl AJ-2116/05 
LftA 008 05 T SALOR 302DD2C OSBCRVOO 2507 COOI AJ-2/18X15 
LPV 044 06 T SALOP 302DD2C OSBCCCXM 2507 COOl 1K-2I1BX15 
U i A 008 OS T SALOR 302DD2C OBBCRVOO 2507 COOI - • IK-2118105 
LftA 008 05 T 8/kLOR 302DD2C OSBCRVOO 2507 COOI. 2K-2/1BTO6 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI 6B-2/18/05 
LRV 011 04 T 8ALOE B02I3C5C OSBCRVOO 2507 COOI - 6B-2118X15 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe 1AG#DW6995388401 



P L A N S - WAF HISTORY 
6/31O011 

WAF No/Date 

LSPOIB 

>- OSBCBDOB 

LPV 037 04 T SALOP 302DD2C OSBCBBOS 2607 C002 5E-6/13/05 
LRA 019 05 T SALOR B02DD2C OSBCRVOO 2607 COOI - •-- IL-6/13/05 

LPV 095 OS T SALOP 302DD2C 0SBCCO04 2607 CCXJI . . 1L--6/13/05 
LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOL - - r 2L-5/13/06 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI - _ 2L-6/13/06 

W4X507 04ro6C 26W10NN 405FB2A 2507 COOI - . - 3K-6/13TO5 

LPV 095 05 T SALOP 302D02C OSBCCCXM 2507 CCXJI „ ; , BK-5/13/05 
LRA 019 05 T SALOR 302DO2C OSBCRVOO 2507 COOl . ; ' 1 , 4K-6/13/06 

LRA 019 06 T SALOR 302DD2C OSBCRVOO 2507 COOI S-. I M-508 /06 
LPV 095 06 T SALOP 302DD2C08BCCOO4 2607 COOl , , , 1 M - 508/05 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI - , ' , 2M-6/28/05 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOI 2M - 608/05 

LPV 095 05 T SALOP 302OD2C OSBCCCXM 2507 COOI . 3L-608X35 
LRA 019 05 T SALOR B02OD2C OSBCRVOO 2507 COOI . , 4L -608 /05 

LPk/229 05 T SALOP B02DD2C OSBCCCXM 2507 COOI ,1N-9/12ro5 

L fV229 06 T SALOP 302DD2C OSBCCCXM 2607 COOI . IN-9/12/06 
L fV229 06 T SALOP 302DD2C OSBCCCXM 2507 COOI - •- - 2N-9/12/05 

LRA045 06 T SALOR 302DD2C OBBCRVOO 2507 COOI •=> 2N-9/12/05 

LRA046 06 T SALOR 302DD2C OSBCRVOO 2507 COOl ' 3M-9/12105 

LftA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI AM-9/12105 
LRAOOl 06 T SALOR 302DD2C OBBCFtVOO 2507 COOI , ,1-0--12/13/06 
LRAOOl 06 T SALOR B02DD2C OSBCRVOO 2507 COOI 2"0--12/13ro5 

LftAOOl OS T SALOR B02DD2C OBBCRVOO 2607 COOl •3N-12113/05 

LRVOl 1 04 T BALOE 302DC6C OSBCRVOO 2507 COOI " 3 N and 5C'-12/13/05 
LftAOOl 06 T SALOR 302DD2C OSBCRk/OO 2507 COOI. AN •12113/05 

LSP023 04 TR2 OSL 302DD2C 0SBCBB02 26O7C0O3 60 • 12113105 

LftA 007 06 T 6AL0R 302D02C OBBCRVOO 2507 CCXl 1 3-0- - 4/5/05 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2607 CCXJI B-O- - 4/5106 
LRA 007 06 T SALOR 302CXJ2C OSBCRk/OO 2507 COOI -2P-4 /6 /06 
LRA 007 06 T SALOR B02DD2C OSBCRVOO 2607 COOI 2P-4/5/06 
LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2507 CCXJI 1P-4/6ro6 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOl . 1P-:4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOl • 4-0- - 4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI -4-0- - 4/5/06 
LRV 007 06 T SALOE 3021X60 OSBCRVOO 2507 COOI 10 - 5^0/05 
LRV 007 06 T 8AL0E 302DC6C OSBCRVOO 2507 COOI . 2Q - 5/30/05 
LRV 007 06 T BALOE 302[X;5C OSBCRVOO 2507 COOI BP - 5n0/06 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 COOI AP • 5/30X16 
LltAD27 OST BALOR 302DD2C OBBCRVOO 2607 CO01 IR-6/12/06 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl , 2R-6/12/06 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2607 COOl : " 2R-6/12/06 

LftA02706T SALOR 302DD2C OSBCRVOO 2607 COOl 30-6/12/06 
LRA027 05T SALOR 302DD2C OSBCRVOO 2507 COOI AO-6/12106 

LRA027 OST 8/kLOR 302DD2C OSBCRVOO 2507 COOI 4Q --6/12/06 
Transfer LRA 007 06 T 8/kLOR 302D02C OSBCRVOO - 2T and BS Sro/05 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI. 43 8/9/06 
LRA 007 OST SALOR 302DD2C OSBCRVOO 2607 COOI . - . 4S STO/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOl , 1S-a'STO6 
LRA 036 06 T S/kLOR 302DD2C OSBCRVOO 2607 COOI - - , 13-8/8/06 
LRA 036 06 T SALOR 302OD2C OSBCRVOO 2507 COOI . . : , : , 25 •818106 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI . •25-813X16 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI , - 4R-8/8/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COO 1 4R'-8/8/06 
LPV 169 06 T BALOP 302DD2C OSBCCCXM 2607 COOI 3R - 8/8/05 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO 2U Lpn AT- 9/22106 
LPk/226 06 T SALOP 302DD2C 0SBCCO04 ' - IT-1004/05 
LPV226 05 T SALOP 302DD2C 08BCCO04 . 2V- 1004/06 
LPk026 OST SALOP 302DD2C08BCCO04, BT-.1004/05 
LRA 036 06 T SALOR B02DD2C OSBCRVOO 2507 COOI AM-12112/06 
LRA 036 06 T SALOR 302DO2C OBBCRVOO 2507 COOl • 2W-12112X36 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2607 COOI 2W--,12/12/06 
LPV 019 07 T BALOP 302DD2C OSBCCCXJl 2607 C004 :<" .3U-12112106 
LPV 019 07 T SALOP 302DD2C 08BCCO02 2607 C002 . 3 U - 12/12ro5 
LPV 019 07 T SALOP 302DD2C OSBCCOOS 2507 0006 . 3U-,12/12/06 
LRA 002 OTT SALOR 302D02C OSBCRVOO 2507 COOl - - 3 U - 12/12/06 
LPV 019 07 T BALOP 302DD2C 0BBCCCX)7 2507 C003 . . •'. -7-.12112X16 
LftA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOl . , : •• - - • -:•• - .iu-2«ro7 
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI . . • . . , --2X.-2ro/07 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI . - . ' .J. .-2X-2/6X37 
LftA 005 07 T SALOR 302DD2C OSBCRkTOO 2507 COOI . . , 2X-2K/07 
Lt^A 005 07 T SALOR B02DD2C OSBCRVOO 2507 COOI ., 3M-2/6/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



PLANS - WAF HISTORY 
sniooii 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

LftA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 4 W - 2 « 0 7 
LftA 005 07 T SALOR 302DD2C OSBCRVOO 2507 CO01 AW •216X37 
L f V 062 07 T SALOP 302DD2C 08800007 2507 COOB 7A-2/5TO7 
LPV 126 07 TCD SALOP 302DD2C 08BCCCXJ4 2507 COOI 1V-5/7ra7 
LPV 126 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 2Y-5 f f /07 
L P V 126 07 TCD SALOP 302DD2C 08BCCO04 2507 COOI 3W-5/7ro7 
LftA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOl 3W-5/7/07 
LRA 021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 3W-6/7TO7 
LRA 021 07 T SALOR 302DD2C OSBCRVOO 2607 COOI AX-SnX37 
LPV 125 07 TCD SALOP 302DD2C 06BCCO04 2507 COOB B-SaX37 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOl IW-7/12X37 
LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI .2Z-7I12X37 
LftA 037 07 T SALOR 302OD2C OSBCRVOO 2507 COOI 3X- 7/12TO7 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AY-7/12X37 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AY-7/12X17 
LRV 009 07 T 9AL0E 302DC«; OSBCRkTOO 2S07 COOI AY-7/12107 
LPV 166 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 70-7/12X37 
LRA 037 07 T SALOR 302DD2C OSBCRkTOO 2507 COOI 7C-7/12107 
L P V IBS 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI IX-8/2X37 
D7P(M1 07 T 72DP 302DD2D HQOOBMOO 2507 IX - 8O,'07 
LPV 168 07 TCD BALOP 302CX32C OSBCCCXM 2507 COOl 2AA-6OI07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 B Y - 8 0 / 0 7 
LftA 037 07 T SALOR 302DO2C OSBCRVOO 2507 COOl ,4Z-80ro7 
LftA 038 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 4 Z - s o r o 7 
L P V 168 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 42 - ao/07 
LRA 037 07 T SALOR 302DD2C 08BCRV00 2507 COOI 7D-&OTO7 
L f V 188 07 TCD SALOP 302DO2C OSBCCCXM 2507 COOI 7D • SOTOT 
D7F>tl37 07 T 72DP 302DO2C HQOOBMOO 2507 8A-aOTO7 
D7P037 07 T 72DP 302DO2C HQOOBMOO 2507 8 A - 8 0 r a 7 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2607 8A - 3/2X37 
2W6E62 0607 CB 262W0NN 406FS4A 2571 BA • 80/07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 •8/2X37 
L P V 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI 1Y-9/4/07 
LPV 222 07 T SALOP 302DD2C 08BCCO04 2607 COOI 1Y-9/4ro7 
LPV 222 07 TCD BALOP 302DO2C OSBCCCXM 2507 COO 1 2BB • 9/4ro7 
L P V 222 07 T SALOP 302DD2C OSBCCCXM 2507 COOI 2BB - 9/4/07 
D7P069 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4TO7 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/AXn 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/AX17 
LPV 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOl BZ - 9IAX17 
LPV 188 07 TCD BALOP 302DD2C OSBCCCXM 2507 COOI AAA - 9/4TO7 
L P V 222 07 TCD SALOP 302DD2C 08BCCO04 2607 COOI 4AA - 3/4X37 
LRA 046 07 TCD SALOR 302DO2C OSBCRVOO 2607 COOI AAA - 9/AX37 
LRV 021 07 TCD SALOE 302CX::6C OSBCRVOO 2507 CXJOl AAA-9/AX37 
LIW 021 07 T SALOE 302DCSC OSBCRVOO 2S07 COOI AAA - 9/4ro7 
D7P060 07 TCD 72DP B02DD2C HQOOBMOO 2507 7E - 9/4TO7 
LPV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl IZ - 10111X17-
L fV233 07 T SALOP 302DD2C OSBCCCXM 2507 COOl 2CC-10/11/07 
LPk/227 07 T SALOP 302DD2C OSBCCCXM 2S07 COOI 2CC - 10/11/07 
LPV240 07 T SALOP 302IXI2C 08800004 2S07 COOI 2 C C - 10/11/07 
D7P084 07 TCO 72DP 302DO2C OBBCTAOO 2507 2CC - 10/11/07 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507 2CC-10/1 i ro7 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA - 10/11X37 
D7P084 07 T 72DP 3020D2C OSBCTAOO 2607 BAA - 10/11TO7 
LRAOSl 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 4 B B - io / i i ro7 
D7P084 07 T 720P 302DD2C OSBCTAOO 2507 7F-10111X37 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 " S C - 10/11TO7 
07POS4 07 T 72DP 302OD2C OSBCTAOO 2507 9B- 10111X37 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 2EE • 1/8TO8 
D7P086 07 TCD 72DP 302DC:6C OSBCTAOO 2607 SE - 1/STOS 
LRA021 07 T BALOR 302DD2C OSBCRVOO 2607 COOI BCC - 1/STOS 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 BCC . l/STOB 
LftA021 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 2EE - 1/8TO8 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 SF - 3/3X38 
D7P084 07 T 72DP 302DD2C OSSCTAOO 2507 300 • 30X18 
LPkra21 OS T SALOP 302DD2C 088CCO04 2607 COOI 1AA- 12/3X17 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2S07 COOI 200-12/3X17 
LRA004 OS T SALOR B02OD2C OBBCRk/OO 2507 COOI 200- 12/3X37 
LFtA004 OS T SALOR 302DO2C OSBCRVOO 2507 COOI BBB - 1213X37 
LftA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI BBB - i2raro7 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
5/31O011 

WAF No/Date 

L3P013 
OSBCBDOB 

LRA004 OS T SALOR B02DD2C OSBCRVOO 2607 COOI 4CC - 12103X37 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI . ACC - 12103X37 
LPV021 OS T SALOP 302DD2C 08BCCO04 2607 COOl 7G - 12TO3TO7 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOl 3D - 12/03/07 
LPV021 OS T 8/kLOP 302DD2C OSBCCCXM 2507 COOI 8F - 3/3/08 
LPV021 OS T S/kLOP 302DD2C OSBCCCXM 2507 COOI 3DD - 3/3/OS 
LftA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI IBB-3/11/08 
LRAOl 7 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 2rF-3/11/08 
LRA017 OS T SALOR 302OD2C OSBCRVOO 2507 COOl B E E - 3/11/08 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOl ADD-3/11/08 
LRAOl 7 08 T 8/kLOR B02DD2C OSBCRVOO 2507 COOI ADD-3111X33 
LRAOl 7 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 7H - 311 iras 
LPVOSB OS T SALOP 302DD2C 08BCBD03 2507 C^OOl 30-3111/08 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 CO01 ICC-5/19/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2607 COOt 2-3G - 5/13X18 
LRA027 06T S/kLOR 502DD2C OSBCRVOO 2607.C001 3FF-5/19raS 
LPV102 OS TCD ALOP 302DO20 08BCCO04 2507 C001 3FF-5/19/08. 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4EE - 5/19/08 
LPV102 OS TCD ALOP 302DD2C 0SBCCO04 2607 COOI 71 - 5119/08 
LPV102 08 TCD ALOP 302DD2C 0SBCCO04 2607 COOI _SH -.6/.i9ras. _, . 
LPV102 OS TCO ALOP 302DD2C OSBCCCXM 2507 COOI 9D-5/19ra8 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOl 9E - 6/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 2HH - 506/08 
LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOl i D D - s o s r o s 
LPV157 OB T SALOP 3020D2C 08BCCO04 2507 CXXll 2 II - SOSTOS 
L fV167 OS T SALOP 302DD2C OSBCCCXM 2607 COOI 3GG - 606/08 
LPV167 OS T SALOP 302DD2C OSBCCCXM 2607 COOI 4FF - 606/08 
LPV167 08 TCD SALOP B02OD2C OSBCCCXM 2507 COOI 4FF - eosras 
LFtA034 08 T SALOR 3Q2DD2C OSBCRVOO 2507 COOl 4FF - SOS/OS 
LPVt67 OS TSALOP 302DD2C 08SCCO04 2507 COOI 7J-605TOS 
LPVISO 08 TCO SALOP 302DD2C OSBCBCXJB 2507 COOI 9F - sosras 
LRA034 OS T 8/kLOR 302OD2C OSBCRVOO 2507 COOI 2JJ • 704ra8 
LRA034 08 T SALOR B02DD2C OSBCRVOO 2507 COOI BHH - 7O4/0S 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOI 3HH - 704/08 
LRA034 08 T SALOR 302DD2C OSBCRkTOO 2507 COOI 4GG - 704m8 
LPV157 08 TCD SALOP 302DD2C 0SBCCO04 2507 COOI 4GG - 704/08 
LftA027 OST SALOR 302DD2C OSBCRKTOO 2507 COOI 1EE-SOS/OS 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOl I E E - 8 0 5 / 0 8 
L3P096 OS TR2B OSLR/kBC 302DD2C 0SBCCCXI4 2507 COOI I E E - s o s r o s 
LSP096 OS TR2B OSLFtABC 3020D2C OSBCRVOO 2507 COOI I E E - 8 0 5 / 0 8 
LRA027 06T SALOR 302D02C OSBCRVOO 2607 COOl 2KK - SOSTOB 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2607 COOI 2 K K - s o s r a s 
LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOI 2'CK - SOSTOS 
Lf?A034 08 T SALOR 302OD2C OSBCRVOO 2507 COOI 2KK - 8O5/0S 
LSP096 08 TR2B OSLRABC 3020D2C OSBCCCXM 2507 COOI 2KK - 806roS 
LSP096 08 TR2B OBLRABC 302DD2C OSBCRVOO 2507 COOI 2KK - sosros 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2607 COOI 311 - sosros 
LftA027 OST 8/kLOR 302DD2C OSBCRVOO 2507 COOl 311 - 805/08 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOI 311-SOSTOS 
LPV167 08 TCD SALOP 302DD2C 0SBCCCX14 2507 COOI Bll - 8O6/0S 
L fV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 311 - 805/08 
LSP096 08 TR2B OBLRABC 302CO2C 0SBCCCXJ4 2607 COOl 311 - sosros 
LSP096 OS TR2B OSLR/kBC 302DD2C OSBCRVOO 2507 COOI 311 - SOS/OS 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOl 4HH - SOSTOS 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 4 H H - s o s r a s 
LPV167 OS TCD SALOP 302DD2C OSBCCCXM 2507 COOI 4KH - 8/26/08 
LSP096 OS TR2B OSLRABC 302DD2C 08BCCO04 2607 COOI 4HH - 805/08 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOl 4HH - SOS/OS 
LSP096 08 TR2B OSLftABC 302DD2C OSBCRVOO 2507 COOl , 4HH-805/06 
LPV167 08 T SALOP B02DD2C OSBCCCXM 2507 COOI 7K - 805/08 
LP-v'102 OS TCO ALOP 302DD2C OSBCCCXM 2507 COOI V K - s o s r o s 
LSP096 OS TR2B OSLRABC 302DD2C 08BCCCJ04 2507 COOI 7K - 8O5.'08 
L fV102 OS TCD ALOP 302DD2C 08BCCO04 2507 COOI SJ - SOSIOS 
L3P096 08 TR2B OSLftABC 302OD2C OSBCCCXM 2507 COOI BJ - SO5/0S 
LPVISO 08 TCO SALOP 302DD2C 08BCBD03 2507 COOI 9 G - s o s r o s 
LSP096 08 TR2B OSLRABC 302DD2C OSBCBDOB 2507 COOI 9 G - s o s r o s 
LSP096 08 TR2B OBLRABC 3020D2C OSBCBDOB 2507.C001 9H-10117X13 
LPV242 08 TCD SALOP 302DD2C OSBCBCXJB 2507 COOl SH-10/17/08 
LSP002 09 Tft2B OSLRABC 302DO2C OBBCCCXM 2606 COOl 1FF-10O8TOS 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOI 2LL • lOOSTOS 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 COOI BJJ - 10OBI03 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Vpipe IAG#DW6995388401 



P L A N S - W A F HISTORY 

sniooii 
WAF No/Date 

LSPOIB 
08BCBO03 

POP exlension only 411-lOOSTOS 
POP extension only 7 L - lOOSTOS 
POP extension only SK-1008 /08 
POP extension only 91 - lOOSTOS 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCOOS 2506 0006 10-lOOSTOS 
LltA017 08 T SALOR 302D02C OSBCRVOO 2507 COOt 7M 12116X33 
LSP096 08 TR28 OSLRABC 302DD2C OSBCRVOO 2607 COOI BKK - 12/16X18 
LSP096 OS TR2B OSLFtABC 302DD2C OSBCCCXM 2507 COOI .3KK-.12/15ro8 
LSP096 08 TR2B OSLFt/kBC B02DD2C OSBCRVOO 2507 COOl 4JJ - 12/15/08 
LSP096 08 TR2B OSLRABC 302D02C OSBCCCXM 2507 COOl - 4 J J . 12/16/08 
LftA017 OS T SALOR 302DD2C 08BCRk/00 2507 COOl 4JJ-12/16/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI IGG - 12/16/08 
LSPOl3 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI 2MM-12/15/08 
LSPOl 3 09 TR2B OSLRABC 302D02C OSBCCCXM 2506 COOI 2MM- 12/15/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI - BLL - 12116X18 
LSPOIB 09 TR2B OSLftABC B020D2C OBBCRVOO 2506 COOI 4KK-12116X38 
LSP013 09-TR2B OBLRABC 302DD2C OBBCRk/OO 2506 COOI 7N - 12116/08 
LSPOl 3 09 TR2B OBLRABC 302DO2C OBBCRVOO 2506 COOI BL-12116/08 
LSP014 09 TR2B OSLBCOB 302DD2C OBBCBDOB 2506 COOI 3J- 12116/08 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 C006 IOA-12116X18 
C9H0O1 09 T SOC 501E52C HQOOGEOO 2506 11 - 2113/09 
C9H001 09/10 B SOC 501ES2C 2506 11-2118X19 
LSP072 09 TR2B OSLftABC 302DD2C OSBCRVOO 2506 COOI 1HH-4/9TO9 
LSP072 09 TR2B OSLRABC B02DD2C OSBCRVOO 2606 COOI 2NN - A/3X33 
LSP072 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI 4LL - 4/9/09 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4LL - 4/9/09 
L3P072 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 7O-4/9/09 
LFV124 09 T 8/kLOP 302DO2C OSBCSWOO 2506 C002 11A - A/9/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 2.00-511X39 
LSPOl 3 09 TR2B OSLR/kBC 302DO2C OSBCRVOO 2506 COOI 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI SM •511X39 
LSF>013 09 TR2B OSLft/kBC 302DO2C OSBCCCXM 2606 COOI SM-5/1/09 
LSP002 09 TIt2B OBLFtABC 302DD2C OSBCCOOS 2506 C005 10B-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 C006 10B-8/13X33 
LSP002 09 TR2B OSLR/kBC 302DO2C OBBCCCXM 2506 C006 10B-8113X33 
LSP002 09 TFt2B OSLRABC 302DD2C OSBCCCXM 2505 COOS 3MM-6113X39 
LfV124 09 T 8AL0P 302DD2C OSBCSVTOO 2506 C002 11 B - 8/5/09 
LSP201 09 TR2B OSLftABC 302DD2C.08BCRV00 2506 COOI 1.11-8/17/09 
LSP201 09 TR2B OSLftABC 302DD2C OSBCRVOO 2606 COOI 2PP-S/17TO9 
LSP201 09 TR2B OSLR/kBC 302DD2C OSBCRVOO 2606 COOl 2PP-8117X39 
LSP201 09 TR2B OSLRABC 302DD2C 08BCRV00 2505 COOI AMM - 3117X13 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 BNN - 30SXI3 
LSP002 09 TR2B OSLR/kBC B02DD2C 08800004 2505 0006 2QQ - 908/09 
LSPOIB 09 Tft2B OSLRABC 302DD2C OSBCCCXM 2506 COOI UJ - 12115X39 
LSP013 09 TR2B 08LRABC 302OD2C OSBCCCXM 2605 COOI 100 • 12115/09 
LSPOIB 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2606 COOl 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOl 4.00-609/10 
LSP201 09 TR2B OBLR/kBC B02DD2C 0SBCCO04 2606 COOI 4.00-609/10 
LSP201 09 TR2B 08LR/kBC 302DD2C 0SBCCO04 2506 COOI 4PP • 7/1/10 
L3P002 09 TR2B OSLRABC 302DD2C OBBCCCXJS 2506 0006 10.D-609/10 
LSP002 09 Tft2B OSLRABC 302DD2C OSBCCCXM 2505 COOS 10.0-609/10 
LSP002 09 TR2B OSLftABC 302DD2C 08BCCO04 2506 C006 10E-7/1/10 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOI S'O'-7/1/10 
LSP201 09 TR2B OSLRABC B02DD2C 0SBCCO04 2606 COOI SO' -7 /1 /10 
LSP002 09 TR2B 06LRA8C 302DD2C OSBCCCXM 2506 C006 8'0'-7/1/10 
LSP169 10 TR2B OSLBCOB B02DD2C 0SBCBD03 2505 COOI 9 L - 10/14/10 
LSPOIB 11 TR2B OSLBCOB 302DD2C 08BCBD03 2506 COOI 9M - S O W 2/3/11 S 400.000 
TOTAL WAFs B 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/suppltes 
G&A 
TOTAL COMMITMENTS 



PLANS - V/AF HISTORY 

5/31O011 
WAF No/Date 

LSPOIB 
08BCBD03 

CURRENT MONTH COMMITMENTS 

Balance lo Commit (WAFS less commitments) 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
5/310011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A D V A N C E S 
5/31/2011 

July advance against LPV046 
Aug advance against LRVOtS 
1st January advance against LRV015 and LPV 412 
1st January advance against LRVOIS 
2nd January advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (V^afs IE. 20 . 3D, 4D) 
July advance against LRV 026 (Wafs 10, 2C, 3C, 4C) 
August advance against LRVOIS; LPV037: LRAOlO IF, 3B, 4B, part2E 
Sept advance against LRAOlO par14E 
Sept advance against LRAOlO, LPV037 p a n 4 E ; 2 E . 3E. SA 
Sept advance against LPVOSS, LRA019 3F, IG, 2F. 3F, part4F 
Octot>er advance against LRA019, LRA 034; LSP023 IH, part 2G, 4F ,6A 
Oecember advance against LRA034, LRVOl 1 2G, 3G, 4G, l i , pan2h 
February advance against LPV253,08BCCO04 21 

Febnjary advance against LRA OST. 08BCRV00 IJ . 2J, 31,41 
February advance agatnsi LRVOIS OSBCRVOO; LPV 037 part 2h, 3h, 3J, 4h, 
OfiBCBBOe; LRVOl 1 OBBCRVOO; LRA 038 OSBCRVOO part 4J, SB plus SE 
LPV044 08BCCO04; LRA OOS 08BCRV00 
Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 0SBCCO04 part of 3J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LRA 006 OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 
June advance against LRA 006 OSBCRVOO part of IK 
June advance against LRA OOS OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 08BCCOO4 IL 
June advance against LRA 019 OSBCRVOO part 2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 
Aug advance against LPV 095 05 08BCCO04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 06BCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 08BCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 095 0SBCCO04 3L 
Jan advance againsi LRVOl 1 OSBCRVOO 3N 
Jan advance againsi LPV229 08BCCO04 IN 
Jan advance against LPV229 088CCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 OSBCRVOO 3M 
Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 "0" 
Jan advance against LRAOOl OSBCRVOO 2 -0 -
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 08BCBB06 Partial SD 
Feb advance against LPV037 0SBC6B06 Partial SD 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance egainst LPV037; LPV 229 partial IN, partial 2N 
Mar advance against LRA 007 3"0"; partial 2P 
April advance against LRA O07 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial IP ; partial 10 
July advance against LRA 007 4"0" - 4/S/06 
Juty advance againsi LRV 007 IQ-5/30/06 
July advance against LRV 007 2Q - 5/30/06 



P L A N S - WAF HISTORY 
5/31O01I 

WAF No/Dale 

LSPOIB 
08BCBD03 

July advance againsi LRV 007 3P.- 5/30106 
July advance againsi LRV 007 4P - 5/30/06 
Juty advance against LRV 007 4S - 8/09/06 
July advance against LRA 007 43 - 8/09/06 
Juty advance against LRA 007 2T and BS 8/9/06 
July advarice against LRA 027 • IR-6/12/06 
July advance against LRA 027 2R-6/12/05 
Aug advance againsi LRA 027 2R-5/12/06 
Aiig advance against LRA 027 30-6/12X16 
Aug advance against LRA 027 40--6/12/06 
Sep advance against LRA 027 • partial 40 6/12/06 
Sep advance against LRA 036 ' panial 13 8/8/06 
Oct advance against LRA 036 panial 13 8/8/06 
Oct advance against LRA 035 partial 2S 8/8/06 
Nov advance against LRA 035- . partial 23 6/8/06 
Nov advance against LRA 036 . partial 4 Re/8/06 
Decemt>ftr advance against LRAOBS panial 4R 8/8/05 
Decemtier advance against LPV 169 3R8/8/05 
DecemlJer advance against LPV 226 IT 1004/06 
December advance against LPV 226 2V-10/24/06 
December advance againsi LPV 226 BT - 1004/06 
January advance against LRA 036 2U and 4T- 902/06 
January advance against LRA 036 2W- 12/12X16 
January advance against LRA 036 4V-12/12/05 
January advance againsi LRA 002 2W- 12112106 
January advance against LPV 019 7 • 12/12/06 
January advance against LPV 019 3U-12/12ro6 
Januaty advance against LPV 019 3U - 12/12/06 
January advance against LPV 019 3U - 12112106 
January advance against LRA 002 BU -12/12/06 
Apnl advance againsi LRAOOS 113-216X37 
Apnl advance againsi LRA005 partial 2X - 2/5/07 
May advance against LRAOOS partial 2X r 2/6/07 
June advance against LRA 005 pa.Tial 2X - 216107 
June advance against LRA 005 panial BV - 2/6/07 
June advance against LRA 005 panial 4W - 2/6/07 
July advance againsi LRA 005 panial 4W - 216101 
July advance againsi LPV 052 7A - 2/6101 
July advance against LPV 125 IV - 6/7ro7 
July advance against LPV 125 2Y - 5/7/07 
July advance against LPV 125 • partial 3W - 5/7/07 
July advance against LRA 021. partial 3W - 6/7/07 
August advance against LRA 021 partial BW - 5/7/07 
August advance against LRA 021 . . 4X-5/7/07 
August advance against LPV 126 S - 6/7/07 
August advance against LRA 037- IW-7/12/07 
August advance against LRA 037 2Z-7/12101 
Augusi advance against LRA 037 3X-1/12X31 
August advance againsi LRA 037 panial AY - 7/12107 
Seplember advance against LRA 037 panial AY-7/12107 
September advance against LRV 009 panial AY - 7/12101 
September advance againsi LPV 166 part isl7C-7/12/07 
Seplember advance against LRA 037 partial 7C-7/12/07 
October advance against LPV 188 07 TCD IX - 8/2/07 
September advance against D7P041 IX - 80/07 
Oclober advance against LPV 188 07 TCD 2AA-8/2TO7 
September advance against D7P041 BY - S/2TO7 
Seplember advance against LRA 037 AZ - 80/07 
Seplember advance against LRA OBS 42 - 80/07 
October advance against LPV 188 07 TCD AZ - 60X37 
September advance against LRA 037 7D-BOX37 
October advance against LPV 188 07 TCD 70 - BO/07 
Seplember advance against D7P037 panial SA - 8/2/07 
f^ctober advance against D7P037 partial SA - 8/2/07 
October advance against D7P042 8A-8/2X37 
October advance against 2W6E62 SA- 8/2/07 
OclotMr advance against D7P041 9-80TO7 
October advance againsi LPV 188 07 TCD 1Y - 9/4/07 
Oclober advance against LPV 222 1Y - 9/4ra7 
October advance against LPV 222 07 TCD 2BB • 9/4/07 
October advance against LPV 222 2BB - 9/4/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



PLANS-WAF HISTORY 

5/310011 
WAF No/Date 

LSPOIB 
OSBCBDOB 

October.advance against D7P059 07 TCD 2BB - 9/4/07 
October advance against LPV 188 07 TCD 4AA-9/4/07 

December advance against D7P059 07 TCD 2BB - 9/4/07 

December advance against D7P060 07 TCD 2BB - 9/4/07 

December advance against LPV 222 07 TCD BZ • 9/4ro7 
Oecember advance against LPV 222 07 TCD 4AA - 9/4/07 
December advance against LRA 046 07 TCD 4AA - 9/4ro7 
Oecember advance against LRV 021 07 TCD AAA - 9/4/07 

December advance against LRV 021 07 T 4AA - 9/4TO7 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPV233 07 T IZ - 10/11/07 
December advance against LPV233 07 T 2 C C - 10/11/07 
December advance against LPV227 07 T 2CC-10/11/07 
December advance against LPV240 07 T . . 2CC-.10/11TO7 
December advance againsi D7P084 07 TCO 2CC-10 /1 i ro7 
December advance againsi D7P08& 07 TCD pending WAF 8 trf 
January advance against D7P084 07 TCD 3 A A - 10/11/07 
January advance against D7P0S4 07 T BAA 7 10/11/07 
January advance against LRAOBI 07 T- 4 B B - 10/11/07 
January advance against D7P084 07 T 7F-10/11/07 
January advance against D7P084 07 T 9B-10/11/07 
January advance against LPV021 08 T 1PA-12/3/07 

January advance againsi LPV021 08 T 2DD-12AJTO7 
January advance against LRA004 08 T 2DD-1213/07 
January attvance against LRAOtM 08 T panial BBB 12/3/07 
January advance against LRA021 07 T BCC and 2EE - B/STOB 
January advance against D7P084 07 TCD 3CC and 2EE - 3/8/08 
January advance against D7P084 07 T 72DP BDD - 3/3TO8 
January advance against LPV021 08 T 7 G - 12/03/07 
January advance against LPV021 08 T 8D-12/03/07 
January advance against LPV021 08 T BF - 3/3/08 
January advance against LPV021 08 T BDD - 30/08 
June advance againsi LRA004 08 T BBB-12/3/07 
June advance againsi LRA0O4 08 T ACC-12/3/07 
July advance against LRA004 OS T ACC-12X33/01 
July advance againsi LRA017 OS T . IBB-3/11/OS 
July advance againsi LRA017 OS T 2FF-B/11/08 
Juty advance against LRA017 OS T BEE - 3/11/08 
July advance againsi LRAOl 7 OS T ADD-3/11/06 
August advance againsi LRA 017 T ADD-3/11X33 
Augusi advance against LRA 017 T 7H - 3/11/OS 
Augusi advance againsi LRA 017 T 9C - 3/11/08 
Augusi advance against LSP 096 O8BCRV0O IEE-SOS/OS 
August advance against LSP 096 OSBCRVOO 2 K K - 8 0 5 / 0 8 
Augusi advance against LSP 096 OSBCRVOO 311 - SOSTOS 
/Uigust advance against LSP 096 OSBCRVOO 4HH - SOS/OS 
September advance against LSP 096 OSBCRVOO 4HH-sosros 
October advance against LSP 096 08BCCO04 I E E - 8 0 5 / 0 8 
October advance against LSP 096 08BCCO04 2KK - 805/08 
October advance against LSP 096 0SBCCO04 311 - 806/08 
October advance against LSP 096 08BCCtDO4 4HH - 805/08 
October advance against LSP 095 0BBCCO04 7K - SOS/OS 
Oclober advance againsi LSP 096 OSBCCOtM SJ - 606/08 
Novemtier advance againsi LPV242 9H - 10/17/08 
Augusi advance against LRA 017 T OSBCRVOO til from WAF 7 to 4 
Augusi advance against LSP 096 tDSBCRVOO trf from WAF 3 to 4 
October advance against LSP 096 08BCCO04 trf from WAF 4 to 3 
January advance against L3P002 08BCCO04 IFF - 10OB/08 
January advance against LSP002 08BCCO04 2LL - 1008/08 
January advance against LSP002 06BCCO04 3JJ - 1008/08 

January advance against LSP002 OSBCCOOS 10-1008/08 
Marcti advance against LSP013 OSBCRVOO IGG - 12116X38 
March advance against LSPOl 3 OSBCRVOO 2MM - 12/15/08 
March advance againsi LSPOIB 09 0SBCCfDO4 2MM- 12116X33 
March advance against LSPOIB'OB OSBCRVOO BLL - 12116/03 
March advance.against LSPOIB 09 OSBCRVOO AKK-12116/08 
March advance againsi LSPOIB 0908BCRV00 IN-12116X18 
March advance against LSPOIB 09 OSBCRVOO 8L- 12116X18 
Marzh advance against L3P014 09 08BCBI3OB 9J - 12/16TOS 
March advance against LSPOIB 09 OSBCCOOS IOA - 12/16TO8 
March advance against C9H001 HQOOGEOO 11-2/18/09 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
5/31/2011 

- WAF No/Date 

LSPOIB 
OSBCBDOB 

March advance against C9H001 501E52C > 11-2/1STO9 

July credil against LSP 002 OSBCCOOS 10B-8/19/09 

July advance against LSP 002 08BCCO04 . 10B-8/19/09 

Juty credit against LSP 002 0SBCCO04 "10B-8/19/09 

July advance against LSP 002 08BCCO04 10 - 1008/08 

July advance againsi LSP072 OSBCRVOO , 4LL-4/9/09 

Augusi advance againsi LSP072 OSBCRVOO IHH - 4/9/09 

August advance against LSP072 OSBCRVOO 2NN - 4/9/09 

August advance againsi L3P072 OSBCRVOO 4LL - 4/9/09 

August advance againsi LSP072 OSBCRVOO • 7O-4/9/0O 

LSPOIB 09TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOI .2.00-5/1/09 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2505 COOl 2.00-5/1/09 

LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOI SM -6/1/09 

LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOI . 8M -5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 BNN arid 20 - 908/09 

October advance against LSP201 OSBCRVOO .1.11-8-17-09 

Oaober advance againsi L3P201 OSBCRVOO •4MM-8/17/09 

Oclober advance against LSP201 OSBCRVOO 2PP-S/17/09 

TRF from WAF 1010 WAF 1 UJ and-lOC-12/15/09 

January advance againsi LSP201 OSBCRVOO IPP-S /17 /09 

TRF from WAF 2 to WAF 8 2SS and S'O--7/1/10 

TRF from WAF 4 to WAF 8 4PP and S'O--7/1/10 

TRF from WAF 10 to WAF 8 _ • ; 10E and 8 0 ' -7 /1/10 

February advance againsi LSP159 10 TR2B . '^L- 10/14/10 

Apnl advance against LSP013 11 TR28 9M - S O W 2/3/11 $ 400.000 

May advance retumed re LSPOIB 11TR2B 9 M - S O W 2/3/11 S (200.000) 

TOTAL ADVANCES B 200.000 
Balance to Advance (WAFs less advances) S . 200.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A C T U A L COSTS (Disbursements) 

5/31/2011 
Volpe Engineering 
Contracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 
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EPA SUMMARY 

n 0 4 n a i i r > « l n o S P l a n n e d n ' 0 6 n a n n r d n OT P l a n n r d n o s n a n n r d n ' D 9 P 1 > A n r d h ' ^ ' I O P l i t m n l n i l n a n n r d n a r m r d n 03 n i n l v d 

1) D * u b « s ( A G c n c n l S u p p o r i 1 . 1 0 3 . s u S I . S S 9 . 2 I I s 1 . I 3 3 . M 6 s 1,141.089 S 1.352,955 s 1.426.130 S 1 .361.497 S 3 7 3 , 4 6 4 S 9 6 , 6 9 2 S 7 . 3 M . 6 8 3 . 0 0 • 1.103.384 

2 ) D c B | n A O v ' c n i | h i S . 7 3 0 . 4 S 9 I 7 . 3 6 8 . 3 4 7 s 8 . 1 0 6 . 7 7 0 S 10 .304 ,370 s 10 .498 .423 s 8 . 8 9 1 . 7 9 3 S t . 2 0 S . U I $ 1.105,001 S 2 8 . 4 4 7 5 1 . 3 7 3 . 2 2 7 0 0 3 .730 ,439 

3 ) R L ' C S S ' T E S i u d > - l . ( M 3 . 9 3 l S 1 .603 .610 s 1.096.501 s 1 .040211 s 3J76.4.-»0 s 4 . 8 3 2 . 1 2 3 S 1 .091.938 S 2 3 9 . 5 4 5 S 10 .007 1 2 , 7 0 8 . 7 8 6 1.043.931 

•<) C l e a n u p A R e m c J i i c i o n J . 2 H . 0 I S S 9 . 9 3 3 , 7 1 4 s 1 .621 .323 s 9 . 1 1 0 . 7 0 2 s 11 .808 .403 s 12 .813 .724 S 13 .013 .861 S 5 6 1 , 3 3 7 S 19 ,563 6 2 . 0 4 3 . 4 0 6 4 . 2 5 4 . 0 1 5 

5 ) B > ; S F O . e r « l h l IS.OOO S 2 1 . 4 3 0 s 8 . 2 3 ) s 8 ,238 s 8.258 s 8 .358 S 8 .238 S 8 J 3 8 S 2.931 S 13 .570 13 .000 

6 ) F 1 > < i . a v l H c n i B b i S 112 .334 s 63 .141 s (0 ) s (0 ) s 1.010 s I.oto S 1.010 $ 1.010 i 2 6 . 5 8 2 

T )T rD> s 439.1.32 s 9 1 3 . 9 4 6 S 3 0 7 . 6 2 3 ( Z 4 3 8 S 2 .438 E 1 .156.482 

s 1.061.880 s 1.617.651 S 1,031.654 $ 1 ,821.339 S 3 9 3 . 4 1 7 S 3 . 3 5 9 , 9 3 6 

9 ) M i n e S u p p o n s 103 .659 s 1 2 5 . 9 9 0 S 7 7 , 2 0 7 S 1 6 3 . 4 2 9 S 4 9 9 . 7 5 2 i 7 4 4 . 6 3 9 

l Q ) P r ( K c u i n | A r e u S 9 6 1 . 8 0 0 $ 12 .628 S 1 8 8 9 ( 2 9 3 J 9 9 

11) D O J S u p p o n S 108 .000 5 . I . S 5 6 . S 26 ; 1 0 8 . 0 0 0 

T o U l A l l o c a t r d s 11, I - IA ,990 S I O , S 1 1 , S O S S 1 9 , 7 3 2 J 4 J S 2 1 , 6 0 4 , 6 2 9 S 1 9 , 6 4 9 , 1 4 2 S 3 0 , 6 5 0 , 6 1 9 S 1 6 , 0 9 1 , 6 8 9 J 4 , 3 I 1 , » 6 $ U 5 7 , t 7 1 S 1 3 9 , 1 6 4 . 7 9 1 s 12 .146 ,990 

T o t a \ E P A F m d i R m f i i d i t 3 9 , l M , 7 S 4 

I ' l u U o c a u d F u n d s S 1 

Catri ImntfTrd 

C u m i d a t l v c 

n O J C M n m . Currml Month V\M Comm. C u r r m l •^lo^lth n ' O S C o m n . C u r r r n t M o n l h F \ ' 0 6 C o m m C u r r r n t M o n l h n ' 0 7 C o m m C V i r r m t M o n t h n o S C o m m C u r r r t i t . M o n l h n ' 0 9 C o m n C u r r r n t M o n t h n ' l O C o m m C u r r r n I n i l C M H U I r n r r . n l M n n r f t r n f i t i ^ l r t i r l C ~ * ; rym .\rt csi : 

V o l p e L a b o i s 2 7 1 . I S O S $ 7 2 t , J 6 0 S s 716.321 S S 8 6 1 . l U S S 9 3 5 , 7 9 1 S S 1.153.121 J S 9 2 9 , 2 5 5 $ S 4 4 7 . 3 1 3 S $ 32 .714 S 6.554 i 6 . I 6 S J 5 5 S 6.554 s 2 7 1 . 1 8 0 

O e i l K a d s l 7 i . W 2 S S 4 5 0 . 0 0 1 s s 5 0 8 . 3 6 9 s s H 6 . 3 1 5 S $ 6 0 7 J S 6 S S 743 ,164 S S 5 7 6 . 5 8 3 S S 2 7 7 . 4 3 9 s S 3 1 . 9 4 5 s 3 . 9 7 1 ' S 3 .917 .371 S 3.971 s 173.942 

V o l p e I n - H o t u a S u p p o n S 1 9 9 . 3 3 6 s S 4 1 2 , 3 4 2 s s 3 I S J I 9 s s 3 3 9 , 7 7 3 S - . S 2 8 9 . 6 S 4 s S 3 2 9 . 8 3 3 $ S . 2 4 8 , 4 9 4 s S W . 7 4 9 s S 16^560 s. S 2 , 2 4 9 . 1 1 3 s s 1 9 9 . 3 3 6 

V o l p e T r a v e l S 3 S . g 6 2 s S 81 .131 s s 9 3 . 9 1 8 s s 2 4 8 . 5 9 2 S s 3 3 5 . 7 3 5 s S 3 0 9 . 8 3 2 s S 3 7 5 , 7 3 3 s S 2 4 , 7 4 8 s S s S 1,302.561 s s 28 .862 

S u b l o i a l - V o t p r E n ^ n n r l n ( S s •• S 1 ,674 ,062 s S 1 ,709 ,117 s s l , y 9 S . S 6 S S i 1 .168 ,602 9 S 3 , 5 J S , 6 4 9 s S 1.) 3 0 , 0 6 6 s S 844 .471 i S 1 0 U 1 9 s I O , f l S S 1 3 , 8 3 7 , 4 0 0 s 10 ,525 s 6 7 5 , 3 4 0 

1) O a t a b u c A G e n e r a l S u p p o r i s 100 .389 s S 6 1 6 . 4 7 6 s s 4 0 3 . 3 6 2 s s : 5 9 . 4 9 7 S s 3 6 3 . 5 0 0 S S 3 9 2 . 0 0 0 s S 3 7 1 , 2 0 0 s $ 6 3 , 9 4 3 s S s S 2 . 5 7 2 . 3 6 9 s s 100 .389 

2 ) D c i i | n « C K ' n t | h i s 2 , 7 4 0 , 3 6 7 s S 5 .704 ,734 $ s 6 , 4 0 7 . 0 8 6 s s 7.4 81 .696 S s 7 .904 .339 S s 7 .809 ,791 s S 6 , 2 0 7 . 2 8 3 s S 8 2 3 . 3 2 9 s S s S 4 5 , 0 8 0 , 8 2 5 s s 2 . 7 4 0 , 3 6 7 

J ) R l C S S . P E S t u 4 l > s 3 S 0 , 0 0 0 s S 1 .423 ,389 $ s 1,070.000 s s 8 5 0 , 0 0 0 S s 2 , 7 8 2 . 8 5 9 S s 4 . 0 3 7 . 1 8 5 s S 6 6 7 . 0 0 0 s S 176 .193 s $ s S l U 3 6 . 8 2 a s s 3 5 0 . 0 0 0 

4 ) Q e a n u p A , R c m e i l i a l i a n s 1.101.904 s S 7 . 5 3 7 , 2 2 2 s s 7 .113 .792 s - is 7.617.771 S s 9 .602 .061 s s 11 .043 .477 s S 10 .998 ,699 s S . 2 4 9 , 3 2 3 s S s S 55 ,354 .451 s s 1.101.904 

i ) B N S K C K c " i | h I s 3 . I J 4 s S 5 s s s S 5 s 5 s s s s s S 3 .134 s s 5.134 

6) n y » v t > e n i ( h l s s S . 2 1 . 8 6 0 $ s s s 5 S s S S • s s s s S 2 1 . 8 6 0 s s 
7 ) T r o y s s S S s s s S s 3 5 0 . 0 0 0 s S 560 ,114 s S 198 ,873 s s s s S 1 .108.987 s s 
8) T o x i c o l o g y s s s s s s S s 6 0 0 . 0 0 0 $ S 4 7 9 . 3 7 6 $ S 3 7 1 , 0 3 3 s $ . 1 ,071.078 s S 2 8 7 . 7 9 2 s S 2 . 7 1 0 3 0 1 s s 
9 ) M i n e S u p p o n s s s s s s $ s s 8 8 , 7 7 5 s s 6 2 . 8 8 7 s S 7 . 6 0 0 s S 3 0 . 0 0 0 s S 2 ) 1 . 8 0 9 s S 4 2 1 . 0 7 1 s s 
I O ) P r T > c c u i n | A r e a ) s s s s s s s $ s s $ S 2 3 0 , 0 0 0 s s S s S 2 3 0 . 0 0 0 s s 
n ) D O J Suppo r t s s s s s s s s s s s s S 5 9 . 9 0 8 s s s s S 5 9 . 9 0 8 s s 

S u b i o r i l - C o f i i r a c t i $ 4 , 2 » 7 , T 9 4 s S I S J 2 3 . S 8 I $ S 1 5 , 0 6 6 , 2 4 0 S 5 16JDS,964 S S 1 1 , 6 9 1 , 7 3 4 s S 2 4 , 3 1 5 , 0 3 0 s S 19 ,032 ,618 s S 2 , 4 3 6 , 0 7 2 s S 499 .601 s S 1 1 8 , 9 4 1 . 9 3 5 s s 4 J 9 7 , 7 9 4 

E ^ u l p T S u p p U n / O l h r r s 5 4 . 9 S 9 s S 199 .107 5 s 2 0 4 , 4 5 5 s S 5 8 .0 7 3 S S 1 0 3 , 4 8 9 s S 1 3 4 , 6 1 6 s S 97 .411 s S 7 7 . 3 8 5 s S S71 5 10 S 9 5 0 . 2 9 9 s . 20 s 54 .989 

V o l p r A c q O/ I I s I 6 9 . - 0 7 s $ 6 7 3 . 9 5 0 s s 7 6 9 , 3 3 5 s - Is 7 0 8 . 4 1 3 S s 7 B 9 . 2 9 7 s s 9 3 9 . 0 6 2 s S 6 1 8 . 9 8 3 s S 110 ,857 s. (01 S 31 .961 s 1 S 4 . 8 0 1 . 2 9 8 s 1 s 169 ,437 

T o l a ) C o a t S 3 , 1 9 7 . 5 6 0 s $ 1 7 , 1 7 0 , 9 9 9 s s 17 ,749 ,158 s S I S . V 7 U 1 9 S 5 1 4 . 7 5 3 , 1 2 2 s S 1 1 . 0 1 7 , 3 5 7 s S 1 1 . 8 7 9 . 0 8 0 s S 3 , 4 6 8 , 9 8 5 s (0 ) S 6 2 3 , 3 5 1 s 10 ,546 $ 1 3 8 , 5 3 0 , 9 3 1 s 1 0 , 5 4 6 s 5 ,197 ,560 

AvaUaUr Authoriied Fund* 

Avallahb I'undi 

•A Conpl t t r Compared to Total A«ailabk fundi 

633,820.17 

633,812.17 



FlnanHal Summary-
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EPA SUMMARY 

Fundi Auttion:i1l . . n '04 Hinnrd n'OS nanned n '06 nanned n OT n inn rd n '08 niruicd n09nann r i l n ' lonanned hTl 1 nanned nanned 
1) Dalabase ̂  General Suppon $ 1.539.211 S I.l.t3.fr46 S 1.141.089 S 1.332.955 s i.4:6.i.Ki J 1.361.497 S 373.464 S 96.692 S 7,334,685 
2) Dcii fa ft Otenifhi S 7.568,347 S 1,806.770 5 10.304.370 $ 10,491.425 $ 8,891.795 S 8.208. WI S • 1,103,001 s 28.-W? s 51,373J27 
1)RLCSS.TF,Siud>- S 1.605.680 S 1.096.508 S 1.O40.2M S 3.376,430 S 4.852.125 S 1.091.931 S 259,545 s 10.007 s 12.708.786 
4) Ocanup A Rentalialion S 9.955.7J4 i S.621.323 S 9.110,702 S I1.SQS.403 S 12.813.724 S 13.013.861 S 361.337 s 19.563 s 62.043.406 
5) l lNSFO.ci i ighl S 21.430 S 8.238 S 8J38 S 8.258 S .8.258 S 8.258 S 8.238 s 2.931 s 13.570 
6 ) n j u « j l > c n i j h i $ i;2,33J S 6SM1 s $ (0) t 1.010 J I.OIO • S , t.OlO s t.oto s 26.5>3 
7) Troy S 439.132 S 913.946 S 207.623 $ . 2,438 s 2.4)8 s 1.156.482 
S) To^culof y S 1.061.880 S 1,617.631 $ 1.031.654 S 1.821.339 5 39.MI7 s 3,339.956 
9) Mine Suppon . . S 103.659 S 123.990 S 77.2n7 i 16.3.429 s 499.752 s 744.659 
10) f\ucei<4n| Arcai s -w^aoo - S 12.628 s 2,889 . s 293,399 
IDDOJSutTon S 108.000 S 1.836 s 26 s 108.000 
Total ,Mlocatrd S 20,122,805 S 19 .73V4 ! • s 21,604,629 S 38.649,142 S 30,650,629 5 16,091,689 S 4^11.306 s 1J57,172 5 139,164,751 
Total t P A Kunda RrcH^cd s 139,164,754 
I'nillocalrd Fundi s 3 

Corf.I IncwrrrJ 

Cuntulatfie 
Drifrjprton. Currmr Muntli n '04 Acl Co i l • Current .MnnOi n'OS ArtCoj i Currmt Manth FT06 .\ct Coi l Currmt Month F\07 Act Coit Cur m l Month n '08 Acl C<nt Curre nr .MonDi n '09 Art Coit Currr nl Month n ' l O Acl C M I Currmt Ntonih n i 1 Act Coat Currmt .Month Actual Co»t» Cur rml Month 

Volpe I J N V S $ 728.560 S S 786.321 $ S 801.184 S s 933.798 S s 1.155,828 £ S 929.253 S s ' 447.315 S s 52.714 S 6.554 S 6.168.353 S 6.554 
CKcrbeuJ S . S 430.008 S $ . 508,369 

$• 
5' 346.315 s s 607.386 s s • 743.164 S S 576.383 s s 277,459 s s 31.945 5 3,971 s 3.917,371 5 3.971 

Volpe 1n-IIotnc Suppon 5 • s • • 4I2J42 s S 318.319 S S 339,775 s s 289.684 s s 329.835 5 i 248.494 s s 94,749 s s 9.724 S 79S s- 3.242.277 S 791 
Volpc'Tnvcl S 

• $ 
83.151 $ . S 95.918 s S 248.592 s s 335.735 s 5 • I>i9.i22 S S 375.733 s s 24,748 s 5 S s 1.502.361 5 

Subtotal'\'olpr EnKlnrrrinjc S s 1,674,062 $ . S J,709,127 s S 1,995,865 s s 2,168,602 s s s S 1,130.066 s s 844,471 s s 94^113 s 1M13 s I3,S30,5&4 S I U Z 3 
Conlrmrlt-

1) Daubaac ft Gertvnl Suppo n S s . 616.476 s • S • 405.362 $ S 259.497 $ s .'03,295 s s 392,000 s S 341.999 s s 63.900 s s s s 2.343.918 S 
2)Dcu| i iACh'cnighl S s 5.704.734 s • S 6.398.731 s S 7.426.925 s s 7.855.W4 s $ 7.809.791 s 5 6.124.179 s s 691.931 s s s 44.751.722 S 
i J R I C S S P K S l u J y $ s .1,42.3.589 S L S 1.070.000 s s ajo.ooo s s 2.782.859 s s 4.027.S96 s S 623.010 s s 176,195 s $ 5 s 11.303.549 £ 
4) Ceanup ft Rcmcdibtion s s 7,354.324 s • S 7.172.017 s 5 7.569,039 s s 9,393.605 s $ 11.007.242 s S 10.053.432 s $ 249.140 s s s s 34.904.723 S 
5)nNSF(>vei!.i|hi s s $ s s s s s s s s S s s s s S s 3.1.W S 
6>nvua>Ovenifhl s s 21.860 ^ s s s s s s s s s s s s s s 21,860 S 
7) Troy s - s s s s s £ s 350,000 s s 360,114 s S 198.873 s s s s s s 1,108.987 £ 
8) ToxiL'otogy s s s s • 5 S s 600,(XW s s 479.576 s S 129.036 $ s 869,397 s 103.572 S 23.509 5 23.509 s 2.103.338 S 129.081 
9) Mine Suppon s s s . s s s s 88.773 s s 62.887 s S s s 50.000 s 15,139 S 56.171 S 56,171 s 257.833 S 7i029 
ID)rn>cciiunE Aieai s s s . s. s s s s £ S 250.000 s s s s S s 350.000 S 
11) DUJ Suppon s s s s s s S s s s s S 57.260 s $ s s s s 37.260 s 

iiubtalal-Canlrmcni S s l<U2a,y83 s 5 ' 15.046,130 s 5 16,105.462 S s 21,635^7: s s 24,339,506 s S 18^83,819 s 5 2,099,564 s 119.430 S 81,680 s ll,6ttt> s 117,310,515 s 101,110 

5 $ 199.107 s S 2W.4J3 s S 58.073 s s 103.469 s s 154.610 5 S V7.4tl s 5 77.583 5 5 S7{ 5 30 5 950.299 S 20 
Volpe Acq 0/11 S - • s 673.950 s • •" S • 769..^3S s S 7IIR.413 s s 789.297 s s 9.(9,062 s S 618.983 s . s 110,837 s m s 21.961 s 1 s 4.801.298 s 1 

Total Co%i S $ • 17,868.101 5 5 17,729,048 s S 13,867,816 s s 24,696,965 s $ 37,971,834 s S 11.230,291 s s 3,132^477 s 119,430 S 198,595 s 93,024 s 136,891.687 s 211,454 

Av i l l iM t Authoriied KUTHJI 

AvaUible Kundi 

CnmpleleCumpared to Tulal A ta l l iUc Funl i 

2,271,0*!5 

2J72,067 



I) Dalabase & General Support (N-3330; A/B/C/D/E/F/H/JSO 11 and C/p/E/F/HM371) 
Financial Summary' 

5131/2011 

Funds Authorized FY03 Planned FY04 Planned FY05 Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support S 1,103,584 $ 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 
2) Design & Oversight S 5,730,459 S 7,568,347 s 8,806,770 S 10.304.370 $ 10,498,425 $ 8,891,795 $ 8.208.841 
3) RI/CSS/PE Study S 1,043,931 s 1,605,680 s 1,096,508 S 1,040,211 S 3,376,430 s 4,852,125 $ 1,091,938 
4) Cleanup & Remediation S 4,254,015 s 9,955,784 s 8,621,323 S 9,110,702 S 11,808,403 $ 12,813,724 s 13,013,861 
5) BNSF Oversight $ 15,000 s 21.430 s 8,258 S 8,258 S 8,258 8,258 $ 8,258 
6) Flyway Oversight s 112,354 s 65,841 S (0) S (0) s 1,010 s 1,010 

7) Troy s 439,132 s 913,946 s 207,623 
8) Toxicology s 1.061.880 s 1,617,651 s 1,051,654 
9) Mine Support $ 103,659 s 125,990 s 77,207 

10) Processing Areas s .961,800 
11) DOJ Support s 108,000 
Total Allocated S 12,146,990 S 20,822,805 s 19,732,345 S 21,604,629 $ 28,649,142 S 30,650,629 S 26,091,689 

Costs Iiicuri'ed 

Descrintion FY03Comm Current Month FY04Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07Comm Current Month FY08 Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 112,193 $ $ 240.567 S $ 146,843 $ $ 140,856 J S 197,594 $ - S 297,466 $ $ 305,318 
Overhead $ 72,791 $ $ 148,618 s S 94,974 J J 89,356 J $ 128,250 S - s 191.262 S S 189,443 

Volpe In-House Support $ 162.435 $ $ 296,762 $ s 214,863 I $ 307,834 J s . 289,684 { - s 329,835 S S 242,540 
Volpe Travel $ - $ $ 1.258 s s 1,171 I $ 3,394 $ s 7,966 s - s 9,670 s $ 7,382 

- Subtotal-Voipe Engineering S 347,419 S $ 687,205 s s 457,851 S S 541,440 S s 623,494 s - s 828,233 s S 744,684 

Contracts: 
Subtotal-Contracts S 100,389 S S 616,476 s s 405,362 $ S 259,497 s s 363,500 s - s 392,000 s S 371,200 

Equip/Supplics/Other: $ 8,287 S $ 3,024 s $ 541 s S 1,371 $ s 14,017 s s 95 s s 18,476 
Volpe Acq 0 / H S 10.108 S . $ 38,355 $ s 30.711 $ S 24,050 s s 24,196 s - $ 27.166 s s 20,074 

T O T A L COST S 466,203 S s 1,345,060 s s 894,466 J S 826,358 s s 1,025,207 s - s. . 1,247,494 $ s 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

5;J1/2011 

Funds Authorized. FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,464 S 96,692 S 7,334,685 S 1,103,584 S 1,559,211 S 1,133,646 

2) Design & Oversight s 1.105,001 S 28,447 s 51,375.227 s 5,730,459 s 7,568,347 s 8,806,770 

3) RJ,'CSS/PE Study s 259,545 s 10,007 s 12,708,786 s 1,043,931 s 1,605,680 $ 1,096,508 

4) Cleanup & Remediation s 561,337 s 19,563 $ 62.043,406 s 4,254,015 s 9,955,784 s 8,621,323 

5) BNSF Oversight s 8,258 s 2,931 s 13,570 s 15,000 s 21,430 $ 8,258 

6) Flyway Oversight s 1,010 I 1,010 s 26,582 $ s 112,354 s 65,841 

7) Troy s 2,438 s 2,438 s 1,156.482 
8) Toxicology s 1,821,339 s 593.417 s 3,359,956 
9) Mine Support s 163,429 s 499,752 s 744,659 
10) Processing Areas s 12,628 s 2,889 s 293,399 • 
II) DOJ Support s 1,856 s 26 $ 108,000 

Total Allocated s 4,312,306 s 1,257,172 S 139,164,752 s 12,146,990 S 20,822,805 S 19,732,345 

Costs Incurred 
Cumulative 

Descrintion Current Month FYIO Comm Current Month FY 1 Comm Current Month Committed Costs Current Month FY03 ActCost Current Month FY04 ActCost Current Month FYOS ActCost 

Volpe Englneering/Proj. Mgmt.: 

Volpe Labor $ $ 69,920 $ S 13,747 $ 1,576 $ 1,524.505 $ 1,576 $ 112,193 S S 240,567 $ $ 146,843 

Overhead S S 43,350 $ $ 8,331 S . 955 S 966,375 $ 955 S 72,791 s $ 148,618 $ S 94,974 

Volpe In-House Support J s 94,749 S $ 16,560 $ $ 1.955,251 $ - s 162,435' s $ 296,762 S $ 214,863 

Volpe Travel $ s . $ s . $ s 30,842 $ - $ - s $ 1,258 $ $ 1,171 

Subtotal-Voipe Engineering S s 208,020 s s 38,637 S 2,530 S 4,476,983 S 2,530 s 347,419 s s 687,205 $ s 457,851 

Contracts: 

Subtotal-Contracts S s 63,945 s s - S s 2,572,369 S - s 100,389 $ s 616,476 s s 405,362 

Equip/Supplies/Olher: $ s 60 s s 451 s s 46,321 s _ s 8,287 s s 3,024 $ s 541 

Volpe Acq O / l l $ s 6,747 $ $ 723 s s 182.131 s - s 10,108 s s 38.355 I $ 30,711 

T O T A L COST S 278,772 s s 39,811 S 2,530 s 7,277,804 s 2,530 $ 466,203 s $ 1,345,060 $ $ 894,466 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

56,881 
99.2% 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

5/31/2011 

Funds Authorized FY06 Planned FY07 Planned FY 08 Planned FY09Planned FYlOPIanned F Y l IPIanned 

1) Database & General Support S 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 S 375,464 S 96,692 
2) Design & Oversight $ 10,304,370 S 10,498.425 $ 8.891.795 s 8,208,841 s 1,105,001 s 28,447 
3) RI/CSS/PE Study S 1,040,211 S 3,376,430 S 4,852,125 s 1,091,938 s 259,545 s 10,007 
4) Cleanijp & Remediation $ 9,110,702 $ 11,808,403 $ 12,813.724 s 13,013,861 s 561,337 s 19,563 
5) BNSF Oversight $ 8,258 I 8,258 s 8.258 s 8,258 s 8,258 s 2,931 
6) Flyway Oversight S (0) S (0) 5 I.OIO s 1,010 s 1,010 s 1,010 
7) Troy S 439,132 S 913,946 s 207,623 s 2,438 s 2,438 
8) Toxicology S 1.061,880 $ 1,617,651 s 1,051,654 $ 1,821,339 . s 593,417 
9) Mine Support $ 103,659 s 125,990 s 77,207 s 163,429 s 499,752 
10) Processing Areas $ 961,800 s 12,628 $ 2,889 
11) DOJ Support s 108,000 s 1,856 s 26 
Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 1,257,172 

Costs incurred 

DesertDtion Current Month FY06 ActCost Current Month FY07 ActCost Current Month FYOSActCost Current Month FY09ActCo5t Current Month FYIO Act Cost Current Month F Y i : 1 Act Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ S 140,856 $ $ 197,594 $ S 297,466 S $ 305,318 S s 69,920 S S 13,747 

Overhead $ J 89,356 $ $ 128,250 $ s 191,262 $ S 189,443 S s 43,350 S S 8,331 
Volpe In-House Support $ $ 307,834 $ S 289,684 $ $ 329,835 $ s 242,540 s s 94,749 J S 9,724 

Volpe Travel $ $ 3,394 J $ 7,966 S $ 9,670 $ s 7,382 $ s - $ s -
Subtotal-Voipe Engineering S S 541,440 S S 623,494 $ s 828,233 S s 744,684 s s 208,020 s s 31,801 

Contracts: -
Subtotal-Contracts S S 259,497 S S 363,295 $ s 392,000 

$ - • 
s 343,999 s s 62,900 $ s -

Equip/Supplies/Other: $ S 1.371 $ S 14,017 $ s 95 $ $ 18,476 s $ 60 $ s 451 
Volpe Acq 0 / H s $ 24.050 J $ 24,196 $ $ 27,166 $ s 20,074 $ s 6,747 $ s 723 

T O T A L COST s S 826,358 $ $ 1,025,002 $ s 1,247,494 $ s 1,127,233 s s 277,727 s s 32,975 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/ll/JSO 
Financial Summar)' 

5/31/2011 

Funds Authorized Planned 
1) Database General Suppori S 7,334,685 
2) Design & Oversight S 51,375,227 
3) RI/CSS/PE Study S 12,708,786 
4) Cleanup & Remediation • S 62,043,406 
5) BNSF Oversight S 13,570 
6) Flj-way Oversight J 26,582 
7) Troy S 1,156,482 
8) Toxicology $ 3.359,956 
9) Mine Suppon S 744.659 
10) Processing Areas S 293,399 
11) DOJ Support S 108.000 
Tolal Allocated S 139,164,752 

Costs incurred 
Cumulative 

Descrintion Current Month Actual Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor S 1,576 $ 1,524.505 S 1,576 
Overhead $ 955 s 966,375 s 955 

Volpc In-House Support S 798 s 1,948,425 s 798 
Volpe Travel $ . s 30.842 s -

Subtotal-Volpc Engineering s 3^528 S 4,470,147 S 3,328 

Subtotal-Contracts s - s 2,543,918 S -

s _ $ 46,321 $ _ 
s - s 182,131 s .-

T O T A L COST s 3,328 s 7,242,517 3,328 

TOTAL AVAILABLE FUNDS S 92,168 
% Complete Compared to Total Available Funds 98.7% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

5/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FV06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Support S 1,103,584 S 1,559,211 S 1,133.646 $ 1,141,089 S 1,352,955 $ 1,426.130 S 1,361,497 
2) Design & Oversight s 5,730,459 s 7,568,347 s 8,806,770 $ 10,304,370 s 10,498,425 $ 8,891,795 S 8,208,841 
3) RI/CSS/PE Study s 1,043,931 s 1,605,680 s 1,096,508 $ 1.040,211 s 3,376,430 S 4,852,125 s 1,091,938 
4) Cleanup & Remediation s 4,254,015 s 9,955,784 s 8,621,323 S 9,110.702 s 11,808,403 s 12,813,724 S 13,013,861 
5) BNSF Oversight s 15,000 s 21,430 s 8.258 $ 8,258 $ 8,258 s 8.258 S 8,258 
6) Flyway Oversight s 112.354 s 65,841 $ (0) s (0) s (0) s I.OIO 
7) Troy s 439,132 S 913,946 s 207,623 
8) Toxicology s 1,061,880 s 1,617,651 s 1,051,654 
9) Mine Support s 103,659 s 125,990 s 77,207 
10) Processing Areas $ 961,800 
11) DOJ Suppon s 108,000 
Totnl Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 

Costs incurred 

Description FY03 Comm Current Month FY04 Comm. Current Monlh FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 94,915 $ $ 313,057 $ S 403,720 $ s 410,360 S S 323,925 $ s 291,010 $ S 265,187 
Overhead s 61,581 S $ 193,406 S s 261,114 $ $ 260,323 $ $ 210,246 S s 187,111 S s 164,543 

Volpe In-House Support s 29,105 $ $ 115,555 S $ 103,456 S s 31,941 $ S - S s - S s . 
Volpe Travel s 28,862 $ s 74,696 s s 88.821 $ 90,727 $ S 81,834 $ $ 89,651 S - s 65,452 

Su ibtotal-VoIpe Engineering S 214,464 S s 696,724 s s 857,111 s s 793,351 S S 616,005 s s 567,773 s s 495,182 

Contracts: 
. Subtotal-Contracts $ 2,740,367 S s 5,704,734 s s 6,407,086 s s 7,481,696 $ S 7,904,539 s s 7,809,791 s s 6,207,283 

Equip/Supplies/Other: s 7 S s 4,711 s s 871 s % 2,342 $ S 164 s $ 212 s s 1,146 
Volpe Acq O/H s 103,067 $ s 244,639 $ s 320.829 $ $ 319,543 $ $ 282,392 s . - s 293,969 $ s 200,230 

T O T A L COST s 3,057,906 $ s 6,650,809 s s 7,585,896 $ $ 8,596,931 s S 8,803,100 $ s 8,671,744 s s 6,903,841 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/IIS009) 
Financial Summary 

5/31/2011 

Funds Authorized ' - FYlOPIanned 
1) Database & General Support S 375.464 
2) Design & Oversight S 1,105,001 
3) RI/CSS/PE Study S 259,545 
4) Cleanup & Remediation S 561,337 
5) BNSF Oversight s 8,258 
6) Flyway Oversight s 1,010 
7) Troy s 2,438 
8) Toxicology S 1,821,339 
9) Mine Support s 163,429 
10) Processing Areas s 12,628 
11) DOJ Suppon s 1.856 
Total Allocated $ 4,312,306 

«^osts Incurred 

Description Current Month FVlOComm 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor $ S 128.512 
Overhead $ $ 79,677 

Volpe In-House Support $ s -
Volpc Travel $ s 7,954 

Subtotal-Voipe Engineering S S 216,143 

Contracts: 

Subtotal-Contracts S s 825,329 

Equip/Supplies/Other: $ $ 5 
Volpe Acq O/H $ $ 35,077 

T O T A L COST S s 1,076,554 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

FYllPlanned 

S 96,692 

s 28,447 

s 10,007 

s 19,563 
S 2.931 

s 1,010 

s 2,438 

s 593,417 

$ 499,752 

s 2,889 

$ 26 

s 1,257,172 

FYl 1 Comm Current Month 

S - S 
$ - S 
S - $ 
S - S 

Planned 

$ 7,334.685 
S 51,375,227 
S 12,708,785 
J 62.043.406 
$ 13,570 
$ 26,582 
S 1,156,482 
S 3,359,956 
S 744,659 
S 293,399 
S 108,000 
S 139,164,752 

Cumulative 
Committed Costs Current Month 

S 2,230,696 $ 
$ 1,418,002 S 
$ 280,058 $ 
J 527.997 s 
S 4,456,752 $ 

S 45,080,825 s 

$ 9,458 $ 
S 1,799,745 $ 
$ 51,346,780 S 

S 28,447 
99.9% 

FY03 Planned 
S 1,103,584 
S 5,730,459 
S 1,043,931 
S 4,254,015 
S 15,000 

FY04 Planned 
$ 1,559,211 

7,568,347 
1.605,680 
9,955.784 

21,430 
112,354 

FYOS Planned 
S 1,133,646 

8,806,770 
1,096,508 
8,621,323 

8,258 
65,841 

S 12,146,990 S' 20,822,805 S 19,732,345 

FV03 Act Cost Current Month FV04 Act Cosl Current Month FYOS ActCost Current Monlh 

s 94,915 S 

$ 61,581 S 

s 29,105 $ 
$ 28,862 s 
s 214,464 $ 

S 2,740,367 $ 

s 7 $ 
s 103,057 $ 
s 3,057,906 s 

$ 313,067 S $ 403,720 $ 
s 193,406 S $ 261,114 $ 
s 115,555 S $ 103,456 $ 
$ 74,695 S s 88,821 S 

s 696,724 $ J 857,111 S 

S 5,704,734 S S 6,398,751 $ 

4,711 S 
244,639 S 

S 6,650,809 S 

S 871 S 

S 320.829 $_ 

S 7,577,561 S 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

5/31/2011 

Funds Authorized FY06 Planned FY07 Planned FYOS Planned FV09Planned FYlOPIanned F Y l 1 IPIanned Planned 
1) Database & General Suppon S 1,141,089 S 1.352.955 S 1,426,130 S 1,361,497 S 375,464 S 96,692 s 7,334,685 
2) Design & Oversight S 10,304,370 S 10,498,425 S 8,891,795 S 8,208,841 S 1,105,001 S 28,447 s 51,375,227 
3) RI/CSS/PE Study S 1,040,211 $ 3,376,430 $ 4,852,125 s 1,091,938 s 259,545 $ 10,007 s 12,708,786 
4) Cleanup & Remediation S 9,110.702 s 11,808,403 s 12,813,724 s 13,013,861 s 561,337 $ 19,563 s 62,043,406 
5) BNSF Oveniight S 8,258 s 8,258 s 8,258 s 8,258 s 8,258 S 2,931 s . 13,570 
6) Flyway Oversight S (0) s (0) $ (0) s 1,010 s 1,010 s 1,010 $ 26,582 
7) Troy s 439,132 s 913,945 s 207,623 $ 2,438 s 2,438 $ 1,156,482 
8) Toxicology s 1,061,880 s 1.617,651 s 1.051,654 s 1,821,339 s 593,417 s 3,359,956 
9) .Mine Support s 103,559 s 125,990 s 77,207 s 163,429 $ 499,752 $ 744,659 
10) Processing Areas s 961,800 s 12,628 s 2,889 s 293,399 
11) DOJ Suppon s 108,000 $ 1,856 s 26 $ 108,000 
Total Allocated S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 $ 4,312,306 s 1,257,172 s 139,164,752 

Cosis incurred 

Cumulalive 
Descriotion FY06 Act Cost Current Monlh FY07 Acl Cost Current Monlh FYOSAclCosl Curreni Month FY09ActCost Curreni Month FYIO A c l Cost Current Month F Y l l A c t C o s t Current Month Actual Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 410,360 S $ 323,925 S $ 291,010 $ $ 265,187 $ S 128,512 S $ S $ 2,230,696 
Overhead $ 260,323 $ $ 210,246 s S 187,111 $ S 154,543 S $ 79,677 $ s $ S 1,418,002 

Volpc In-House Support s 31,941 $ S - J s - S $ - $ $ S s 5 s 280,058 
Volpc Travel $ 90,727 $ s 81,834 $ s 89,651 $ s 65,452 S s 7,954 J s S $ 527,997 

Subtotal-Voipe Engineering S 793,351 $ s 616,005 

$ •. 
$ 567,773 s s 495,182 S s 216,143 S $ S $ 4,456,752 

Contracts: 
Subtotal-Contracts S 7,426,925 $ s 7,855,044 $ s 7,809,791 $ s 6,124,179 s s 691,931 S s S s 44,751,722 

Equip/Supplies/Other: s 2,342 s s 164 $ s 212 s $ 1,146 $ $ 5 $ $ $ J 9,458 
Volpe Acq O/H $ 319,543 $ $ 282.392 $ s 293,969 s s 200,230 s $ 35,077 S s $ $ 1,799,745 

T O T A L COST $ 8,542,160 $ $ 8,753,605 $ $ 8,671,744 s s 6,820,736 $ s 943,156 S $ s S 51,017,677 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

357,550 
99.3% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summar)' 

5/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Description Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S 
Overhead S 

Volpc In-House Support $ 
Volpc Travel $ 

Subtotal-Voipe Engineering S 

Subtotal-Contracts S 

Equip/Supplies/Other: S 
Volpe Acq 0/H S_ 

TOTAL COST $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

5/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY'09Planned 
1) Database & General Support - $ 1,103,584 S 1,559,211 $ 1,133.646 S 1,141,089 S 1,352,955 S 1,425,130 S 1,361,497 
2) Design & Oversight S 5,730.459 $ 7,568.347 S 8,806,770 $ 10,304,370 $ 10,498,425 S 8,891,795 $ 8,208,841 
3) RI/CSS/PE Study s 1,043,931 s 1,605,680 $ 1,096,508 $ 1,040,211 S 3,376,430 s 4,852,125 $ 1,091,938 
4) Cleanup & Remediation $ 4,254,015 s 9,955,784 S 8,521,323 $ 9,110,702 S 11,808,403 s 12,813,724 $ 13,013,861 
5) BNSF Oversight s 15,000 s 21,430 S 8,258 $ 8,258 S 8,258 s 8,258 S 8,258 
6) Flyway Oversight s 112,354 s 65,841 S (0) s (0) s (0) s 1,010 
7) Troy s 439,132 s 913,946 s 207,623 
8) Toxicology $ 1,061,880 s 1,617,651 ,s 1,051,654 
9) Mine Support s 103,659 s 125,990 s 77,207 
10) Processing Areas s 961,800 
11) DOJ Support S 108,000 
Total Allocated S 12,146,990 S 20,822,805 s 19,732,345 S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 

Cosis IliCUt'ied 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FV06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Monlh FY'09Comm 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor S 16,864 S $ 33,231 S S 28,915 $ $ 49,838 $ S 96,164 $ $ 187.222 S S 87,905 
Overhead s 10,941 $ S 20,529 S 18,701 S S 31,616 $ s 62,415 $ s 120,378 J s 54,544 

Volpe In-House Support $ - $ s - $ s - J $ $ s . $ s - $ . - s -
Volpe Travel s -' $ s - s s 2.410 $ $ . 500 $ s 4,686 $ s 2,193 $ s 1,524 

Subtotal-Voipe Engineering S 27,805 s s 53,760 s s 50,027 s S 81,954 $ s 163,266 S $ 309,793 $ $ 143,974 

Contracts: 

Subtotal-Contracts S 350,000 $ s 1,423,589 s s 1,070,000 $ S 850,000 $ s 2,782,859 $ s 4,037,185 s s 667,000 

Equip/Supplies/Other: s 10 $ s 5 s s 400 J S 120 s s 1,602 s s 2,198 s s 240 
Volpe Acq 0 / H s 12,981 s s 60.244 $ s 52,514 $ $ 35,952 s s 98,542 $ s 152,042 s s 21,178 

T O T A L COST s 390,796 s s 1,537,598 s $ 1,172,940 S S 968,026 $ s 3,046,269 $ s 4,501,218 s s 832,393 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



3) RI/CSS/PE Sludy (N-3346; A/B/C/D/E/F/HS012) 
Financial Summarv' 

5/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375,464 S 96,692 s 7,334,585 S 1.103,584 S 1,559,21 1 S 1,133,545 

2) Design & Oversight s 1,105,001 $ 28,447 $ 51,375.227 S 5.730,459 S 7,568,347 s 8,806,770 

3) RI/CSS/PE Study .s 259,545 S 10,007 s 12,708,786 S 1,043,931 s 1,605,680 s 1,096,508 

4) Cleanup'& Remediation s 561.337 S 19.563 s 62,043,406 S 4,254,015 $ 9,955,784 s 8,521,323 

5) BNSF Oversight s 8,258 s 2,931 s 13,570 S 15,000 s 21,430 s 8,258 

6) Flyway Oversight. s 1,010 s 1,010 s 26,582 s 112,354 s 65,841 

7) Troy s 2.438 s 2,438 s 1,155.482 

8) Toxicology s 1,821,339 s 593,417 s 3,359,956 

9) Mine Suppon s 153,429 s 499,752 s 744,659 

10) Processing Areas s 12,628 s 2,889 s 293,399 

11) DOJ Support s 1.856 s 26 $ 108,000 

Total Allocated s 4,312,306 s 1,257,172 s 139,164,752 S 12,146,990 s 20,822,805 s 19,732,345 

Costs Incurred 

Cumulative 

Description-..'. Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FY03 Act Cost Current Monlh FY04 Act Cost Current Month FYOS ActCost 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor • S $ 40,466 S S S s 540,606 s $ 16,864 $ S 33,231 $ $ 28,915 

Overhead J ' S 25,089 s s s $ 344,215 s S 10,941 S $ 20,529 S s 18,701 

Volpe In-House Support S s - s s s $ - s $ -. $ $ - s s -
Volpe Travel S s - $ s s s 11,314 s s - $ s - $ s 2,410 

Subtotal-Voipe Engineering S s 65,555 s s S $ 896,135 s S 27,805 s s 53,760 s s 50,027 

Contracts: 

Subtotal-Contracts S $ 176,195 s s s s 11,356,828 s s 350,000 s s 1,423,589 s s 1,070,000 

Equip/Supplies/Other: S s 287 $ s $ $ 4,863 s s 10 $ s 5 s $ 400 

Volpe Acq O/H S s 7,501 $ s $ $ 440.953 s $ 12,981 s s 60,244 s $ 52.514 

T O T A L COST S $ 249,538 s $ $ s 12,698,779 s s 390,796 $ s 1,537,598 $ $ 1,172,940 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Tolal Available Funds 

10,007 
99.9% 



3) RI/CSS/PE Sludy (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

5/31/2011 

Funds Authorized FV06 Planned FY07 Planned FYOS Planned FV09Planned FYlOPIanned FYl lPlanned 
1) Database & General Support S 1.141.089 S 1,352,955 S 1.426,130 S 1.361,497 $ 375,464 S 96,692 
2) Design & Oversight S 10,304,370 S 10,498,425 $ 8,891,795 s 8,208,841 S 1,105,001 S 28,447 
3) RI/CSS/PE Study S 1,040,211 s 3,376,430 S 4,852,125 s 1,091,938 S 259,545 S 10,007 
4) Cleanup & Remediation s 9,110,702 $ 11,808,403 s 12.813,724 $ 13,013,851 S 561,337 s 19,563 
5) BNSF Oversight s 8,258 s 8,258 $ 8,258 s 8,258 s 8,258 s 2,931 
6) Ryway Oversight s (0) $ (0) s (0) s 1,010 S 1,010 s 1,010 
7) Troy $ 439,132 s 913,946 s 207,523 s 2,438 s 2,438 
8) Toxicology s 1,061,880 s 1,617,651 $ 1,051,554 $ 1,821,339 s 593,417 
9) Mine Support s 103,659 s 125,990 s 77,207 $ 163,429 s 499,752 
10) Processing Areas $ 961,800 s 12,628 $ 2,889 
11) DOJ Support s 108,000 s 1,856 s 26 
Total Allocated S 21,604,629 s 28,649,142 $ 30,649,619 S 26,091,689 s 4,312^06 s 1,257,172 

Costs Incurred • 

Description Current Month FY06 Act Cost Current Month FY07 Act Cost Curreni Month FYOSActCost Current Month FY09ActCost Curreni Month FVIO Acl Cosl Current Month F Y l 1 Act Cosl Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ S 49,838 $ $ 96,164 $ S 187,222 $ $ 87,906 S $ 40,466 S S - S 
Overhead $ s 31,615 S S 62,416 $ $ 120,378 S $ 54,544 s S 25,089 s S S 

Volpe In-House Support $ $ - S s - $ s - S $ - s S - $ S - s 
Volpe Travel S- s 500 S s 4,686 J s 2,193 S S 1.524 s $ - s S - s 

Subtotal-Voipe Engineering S s 81,954 s S 163,266 S s 309,793 $ s 143,974 s S 65,555 s s - s 

Contracts: 

Sublolal-Conlracts S s 850,000 s s 2,782,859 S s 4,027,896 $ s 625,010 s $ 176,195 s s - $ 

Equip/Supplies/Other: S s 120 $ s 1,602 s s 2,198 s s 240 s $ 287 s s _ J 
Volpe Acq O/H S s 35,952 s s 98,542 $ $ 152,042 s s 21,178 s s 7,501 s s s 

T O T A L COST S $ 968,026 $ s 3,046,269 $ s 4,491,930 $ s 790,402 s s 249,538 s s s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

5/31/2011 

Funds Authorized Planned 

1) Database & General Support S 7,334,685 

2) Design & Oversight S 51.375,227 

3) RI/CSS/PE Study S 12,708,786 
4) Cleanup & Remediation S 52.043,405 

5) BN'SF Oversight s 13.570 
6) Flyway Oversight S 26.582 

7) Troy S 1,156,482 
8) Toxicology s 3.359,956 
9) Mine Support s 744,659 
10) Processing Areas s 293,399 
II) DOJ Suppon o $ 108,000 

Total Allocated s 139,164,752 

Description 
Volpc Engincering/Proj. Mgmt.: 

Volpc Labor S 
Overhead $ 

Volpe In-House Support S 
Volpe Travel S 

Cumulative 
Actual Cost Current jMonth 

540,606 S 
344,215 S 

S 
11,314 S 

Contracts: 

Equip/Supplics/Other: 
Volpe Acq 0 / H 

Subtotal-Voipe Engineering S 896,135 S 

Subtotal-Contracts S 11,305,549 S 

4,863 $ 
440,953 S 

T O T A L COST S 12,647,500 S 

T O T A L A V A I L A B L E FUNDS S 
% Complete Compared to 1'otal Available Funds 

61,286 

99.5% 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

5/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPlanned FV09Planned 
1) Database & General Support S 1,103,584 S 1.559,211 $ 1,133,646 S 1,141,089 S 1,352,955 $ 1,426,130 S 1,361,497 
2) Design & Oversight $ 5,730,459 $ 7,568,347 $ 8,806.770 $10,304,370 S 10,498,425 S 8,891,795 S 8,208,841 
3) RI/CSS/PE Study $ 1.043,931 $ 1.605.680 $ 1,096,508 $ 1,040,211 S 3,376,430 $ 4,852.125 $ 1.091,938 
4) Cleanup & Remedialion S 4,254,015 S 9,955,784 $ 8,621,323 S 9,110,702 s 11,808,403 S 12,813,724 S 13,013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8.258 $ 8,258 s 8,258 s 8,258 S 8,258 
6) Flyway Oversight $ 112,354 $ 65.841 $ (0) s (0) $ (0) $ 1,010 
7) Troy s 439.132 s 913,945 S 207,623 
8) Toxicology s 1,061,880 s 1,517,651' S 1,051,554 
9) Mine Support s 103,659 $ 125,990 $ 77,207 
10) Processing Areas S 961,800 
11) DOJ Support S 108,000 
Tolal Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 

Costs incurred 

f. 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor S 47,208 $ $ 141,595 $ S 206,842 S S 260,129 S S 314,494 $ $ 338,975 $ S 196,812 

Overhead S 30,628 $ S 87,455 $ S 133,780 $ S 165,020 $ S 204,124 $ S 217,952 S $ 122,118 
Volpe In-House Support $ 7,815 $ s 25 $ s - S $ - S s - $ s - $ $ 

Volpe Travel s $ s 7,197 $ s 3,516 $ s 153,971 s $ 241,248 $ s 208,307 S S 300.433 

Subtotal-Volpe Engineering S 85,651 S s 236,373 S $ 344,138 s s 579,120 $ $ 759,866 $ s 765,234 $ S 619,363" 

Contracts: 
Subtotal-Contracts S 1,101,904 $ $ 7,557,222 s s 7,183,792 s - 1 s 7,617,771 $ s 9,602,061 $ s 11,043,477 $ $ 10,998,699 

Equip/Supplies/Other: S 46,684 $ $ 191,366 $ s 202,644 $ s 54,243 $ s 83,238 $ s • 130,754 s $ 77,256 
Volpe Acq O/H S 43,103 s s 327,000 $ s 355,282 s - 1 $ 328,868 $ s 347,246 $ $ 423,580 $ $ 352,281 

T O T A L COST S 1,277,343 s s 8,311,960 $ s 8,095,855 s s 8,580,003 s s 10,792,411 s S 12,363,046 $ S 12,047,598 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remedialion (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

5/31/2011 

Funds Authorized FYIOPlan/ied 
1) Database & General Support S 375,464 
2) Design & Oversight S 1,105,001 
3) RJ/CSS/PE Study S 259,545 
4) Cleanup & Remediation S 561,337 

5) BNSF Oversighl S 8,258 
5) Flj-way Oversight S 1,010 
7) Troy $ 2,438 
8) Toxicology S 1,821,339 
9) Mine Support S 163,429 
10) Processing Areas S 12,628 
11) DOJ Support S 1.856 
Total Allocated S 4,312,306 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0/H 

Volpc Labor $ $ 123,474 S $ $ $ 1,629,630 s s 47,208 S $ 141,595 s $ 206,842 

Overhead $ $ 76,554 $ $ $ s 1,037,630 $ $ 30,628 $ s 87,455 $ $ 133,780 

Volpe In-House Support S $ - s s $ s 7,840 s s 7,815 $ $ 25 S $ -
Volpe Travel $ S 14,994 s $ $ s 929,667 $ s - s s 7,197 s $ 3,516 

Subtotal-Voipe Engineering S S 215,022 s s s s 3,604,768 $ s 85,651 $ $ 236,373 s $ 344,138 

Subtotal-Contracts S $ 249,525 s $ s s 55,354,451 s $ 1,101,904 S $ 7,554,324 s s 7,172,017 

$ $ 77,193 $ $ S s 863,378 $ s 46,684 s s 191,365 s $ 202.644 

S s 13.886 $ $ $ s 2.201.245 $ $ 43,103 s s 327,000 s $ 365,282 

T O T A L COST $ s 555,625 S s S s 62,023,843 $ s 1,277,343 s s 8,309,062 $ $ 8,084,081 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

19,563 
100.0% 

FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

S 96,592 S 7,334,685 S 1,103,584 S 1,559,211 S 1,133,546 

S 28.447 S 51,375.227 S 5,730,459 S 7,568.347 $ 8,805,770 

$ 10.007 S 12,708,786 S 1.043,931 S 1,605,680 S 1,096,508 

S 19,563 $ 62,043,406 S 4,254,015 S 9,955,784 S 8,621,323 

S 2.931 s 13,570 $ 15,000 $ 21,430 $ 8,258 

S 1,010 $ 26,582 $ 112,354 S 65,841 

S 2.438 s 1,155,482 

S 593,417 s 3.359,956 

S 499,752 s 744,659 

S 2,889 $ 293,399 

S 26 s 108,000 

S 1,257,172 $ 139,164,752 J 12,146,990 S 20,822,805 S 19,732,345 

Cumulative 

F Y l l Comm' Current Month Committed Costs Current Month FY03 Act Cosl Curreni Month FY04 Act Cost Current Month FYOS ActCost 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HS008) 
Financial Summary 

5/31/2011 

Funds Authorized FY06 Planned FV07 Planned FYOSPlanned FY09Planned FYlOPIanned F Y l IPIanned 
1) Database & General Support S 1,141,089 $ 1,352,955 $ 1,426,130 S 1,361,497 $ 375,464 S 96,692 
2) Design & Oversight S 10,304,370 S 10,498,425 S 8,891,795 $ 8,208,841 S 1,105,001 S 28.447 
3) RI/CSS/PE Study s 1,040,211 $ 3,376,430 s 4,852,125 S 1,091,938 J 259,545 s 10,007 
4) Cleanup & Remediation s 9,110,702 s 11,808,403 s 12,813,724 S 13,013,861 S 561,337 s 19,563 
5) BNSF Oversight s 8,258 s 8,258 s 8,258 S 8,258 S 8,258 s 2,931 
6) Flyway Oversight s (0) $ (0) s (0) $ 1.010 S 1,010 s 1,010 
7) Troy $ 439,132 s 913,946 5 207,623 s 2,438 s 2.438 
8) Toxicology s 1,061,880 s 1,617,651 S 1,051,654 $ 1,821,339 s 593.417 
9) Mine Support s 103,659 $ 125,990 $ 77,207 $ 163,429 s 499,752 
10) Processing Areas S 961,800 s 12,628 s 2,889 
11) DOJ Suppon $ 108,000 s 1,856 $ 26 
Total Allocated $ 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 s 4,312,306 $ 1,257,172 

Costs Incurred 
• 

Description Current Monlh FY06 Act Cosl Current Month FY'07 Acl Cost Current Month FYOSActCost Current Monlh FY09ActCost Current Month FYIO A c l Cosl Current Month F Y l 1 Act Cost Current Monlh 
Volpe Engineering/Proj. Mgml. : 

Volpe Labor S S 260,129 S $ 314,494 S S 338,975 $ $ 195.812 S $ 123,474 $ S $ 
Overhead S s 165,020 S $ 204,124 S $ 217,952 S S 122.118 S J 76,554 $ s _ S 

Volpe In-House Support $ s - { $ . $ s - $ S S J . $ s $ 
Volpe Travel $ s 153,971 S $ 241,248 $ s 208,307 s S 300,433 s $ 14,994 S $ $ 

Subtolal-Voipe Engineering S s 579,120 s s 759,856 s s 765,234 J $ 619,363 $ $ 215,022 s s - s 

Contracts: 

Subtotal-Contracts S s 7,569,039 s s 9,595,605 s s 11,007,242 s S 10,655,452 S S 249,140 $ s - S 

Equip/Supplies/Other: S $ 54,243 s $ 83,238 s $ 130,754 $ S 77.256 S s 77,193 s s $ 
Volpe Acq 0 / H S s 328,868 s s 347,246 $ $ 423,580 s S 352,281 s $ 13,886 $ s - S 

T O T A L COST $ s 8,531,271 s s 10,785,955 s s 12,326,811 s $ 11,704,351 s $ 555,241 s $ s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

5/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RJ/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) FK'way Oversight 

7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 

11) DOJ Suppon 
Tolal Allocated 

Planned 
7.334,585 

51,375,227 
12,708,786 
62,043,406 

13,570 
26.582 

1.156,482 
3,359,955 

744,559 
293,399 
108,000 

139,164,752 

Description 

Volpe Engineering/Proj. Mgmt.: 

Cumulative 

Actual Cost Curreni Monlh 

Contracts: 

Equip/Supplies/Other; 
Volpe Acq O/H 

Volpe Labor S 1,629,630 S 
Overhead $ 1,037,530 $ 

Volpe In-House Support $ 7,840 $ 
Volpe Travel $ 929,657 $ 

Subtotal-Voipe Engineering S 3,604,768 S 

Subtotal-Contracts s 54,904,723 S 

s 863.378 s 
s 2.201,245 $ 

TOTAL COST s 61,574,115 s 

T O T A L A V A I L A B L E FUNDS $ 

% Complete Compared to Total Available Funds 

469,291 
99.2% 



5) BNSF Oversighl (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

S/31/2011 

Funds Authorized FY03 Planned FYa4 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support $ 1,103.584 S 1.559,211 $ 1,133,646 $ 1.141.089 $ , 1,352,955 S 1,426,130 S 1,361,497 

2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 S 10,498,425 J 8,891,795 S 8,208,841 
3) RI/CSS/PE Snidy $ 1,043,931 $ 1,605,680 $ 1,096,508 $ 1,040,211 $ 3,376,430 $ 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 $ 8,621,323 $ 9.110,702 S 11,808,403 S 12,813,724 J 13,013.861 
5) BNSF Oversight S 15,000 $ 21,430 S 8,258 S 8,258 S 8,258 S 8,258 $ ^ 8,258 
6) Flyway Oversighl S 112,354 $ 65,841 $ (0) S (0) $ 1,010 S " 1,010 

7) Troy S 439,132 $ 913,946 $ 207,623 

8) Toxicology S 1,061,880 S 1,617,651 S 1,051,654 

9) Mine Support S 103,659 S 125,990 S' 77,207 

10) Processing Areas $ 951,800 
11) DOJ Support $ 108,000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 

Costs Incurred 

Descriptioij 
Volpe Engineering/Proj. Mgmt.: 

FV03 Comm Current Month FV04 Comm. Current Month FVOS Comm. Current Month FV06 Comm Current Month FV07 Comm Current Month FYOS Comm Current Month FV09 Comm 

Volpe Labor $ - s $ s $ $ s $ $ s s s $ 
Overhead S - s $ s 5 s s s s s $ $ $ 

Volpe In-House Support $ - s $ S s $ s s - s $ $ 
Volpe Travel S - s $ J s s s s s s $ $ s 

Subtotal-Voipe Engineering S - s $ $ S $ s $ $ s $ s $ 

Contracts: 
Subtotal-Contracts S 5,134 s $ $ s $ $ s $ s $ s $ 

Equip/Supplies/Other: $ - s $ s s s $ $ $ s $ $ s 
Volpe Acq 0 /H S 178 s $ $ $ $ $ s $ - $ s $ $ 

T O T A L COST S 5,312 $ $ $ s - . $ s s s s s s s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversighl (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial'Summar}- . 

5/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FV03 Planned FY04 Planned FYOS Planned 

1) Database & General Support $ 375,464 S 96.592 s 7,334,685 S 1,103,584 S 1,559,21 1 $ 1,133,646 

2) Design & Oversight S 1.105,001 S 28,447 s 51,375,227 $ 5,730,459 S 7,568,347 $ 8,806,770 

3) RJ/CSS/PE Study S 259,545 s 10,007 s 12.708,786 $ 1,043,931 $ 1,605,680 S 1.095,508 

4) Cleanup & Remediation S 561,337 s 19,563 s 62,043,406 $ 4,254,015 $ 9,955,784 $ 8,621,323 

5) BNSF Oversight S 8,258 s 2,931 s 13,570 S 15,000 S 21,430 S 8,258 

6) Fl^'way Oversighl S 1,010 s 1,010 s 26,582 s - S 112,354 $ 55,841 

7) Troy S 2,438 s 2,438 s 1,156,482 
8) Toxicology S 1,821,339 s 593.417 s 3,359,956 
9) Mine Support S 163,429 s 499,752 $ 744,659 
10) Processing Areas S 12,628 c 2.889 s 293,399 

11) DOJ Support S 1.856 s 26 s 108,000 

Total Allocated S 4,312,306 s 1,257,172 s 139,164,752 s 12,146,990 S 20,822,805 S 19,732,345 

Cusis Incurred 

Cumulative 

Description . Current Month FYIO Comm Current Month F Y l l Comm Current Month Committed Costs Current Month FV03 Acl Cost Current Month n '04 Act Cost Current Month FVOS ActCost 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor S S 3.288 S S $ s 3,288 S S $ $ - S $ 
Overhead S S 2.039 S s S s 2.039 s s s S - $ $ 

Volpe In-House Support $ S $ s s s - $ s $ s - $ $ 
Volpe Travel S s s s s $ - s $ s $ - s - S 

Subtotal-Voipe Engineering S ' S 5,327 s s s s 5,327 s s s $ - S S 

Contracts: 

Subtotal-Contracts S .s - • S s s $ 5,134 s s 5,134 S $ - $ s 

Equip/Supplies/Other: S $ $ s s s - $ s $ s - $ $ 
Volpe Acq 0 / H $ $ $ $ s $ 178 s $ 178 S $ - s $ 

T O T A L COST S S 5,327 $ s $ s 10,639 $ s 5,312 S s - $ s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,931 
78.4% 



5) BNSF Oversight (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

5/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) processing Areas 
11) DOJ Support 
Total Allocated 

FY06 Planned 

t 

FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l [IPIanned 
S 1,141,089 S 1,352.955 S 1,426,130 S 1,361,497 S 375,454 S 96,692 

S 10,304,370 $ 10,498,425 S 8,891,795 S 8.208,841 S 1,105,001 S • 28,447 

$ 1,040,211 S 3.376,430 $ 4,852,125 s 1,091,938 s 259,545 s 10,007 

$ 9,110,702 $ 11,808,403 $ 12,813.724 s 13,013,861 s 561,337 s 19,563 

S 8,258 S 8,258 S 8,258 s 8,258 S 8,258 s 2,931 

$ (0) S (0) J 1,010 s l.O'lO $ 1,010 s 1,010 

$ 439,132 S 913,946 s 207,623 $ 2,438 $ 2,438 

S 1,061,880 $ 1,617,651 s 1,051.654 $ 1,821,339 s 593,417 

$ 103,659 S 125,990 s 77,207 $ 163,429 $ 499,752 

$ 961,800 $ r2T628 $ 2,889 

$ 108,000 s 1,856 s 26 

S 21,604,629 S 28,649,142 $ 30,650,619 S 26,091,689 s 4,312406 $ 1,257,172 

t.osts incurred 

Description 
Volpe Engineering/Proj. Mgml.: 

Current Month FY06 Act Cost Curreni Month FY07 Act Cost Current Monlh FYOSActCost Current Month FY09AclCost Current Month FYIO Acl Cost Current Month F Y l l Act Cosl Current Month 

Volpe Labor $ 

Overhead $ 

Volpc In-House Support S 

Volpc Travel $_ 

Subtotal-Voipe Engineering S 

3,288 $ 
2,039 S 

S 

s 
5,327 $ 

Contracts: 
Subtotal-Contracts S 

Equip/Supplies/Olher: 
Volpe Acq O/H 

$ 
$_ 

T O T A L COST $ 

$ 
-_ $_ 

5,327 $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversighl (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

5/31/2011 

Funds Authorized 
1) Database &. General Support 

2) Design & Oversight 
3) RJ/CSS/PE Study 

4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 

8) Toxicology 
9) Mine Suppon 
10) Processing Areas 
11) DOJ Support 
Tolal Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,405 

13,570 
26,582 

1.156,482 
3,359,956 

744,659 
293,399 
108,000 

139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S 

Overhead $ 

Volpe In-House Support S 

Volpe Travel S_ 

Subtotal-Volpe Engineering S 

Cumulative 
Actual Cost Curreni .Month 

3,288 $ 
2,039 S 

S 
S 

5,327 S 

Contracts: 
Subtotal-Contracts S 5,134 S 

F.quip/Supplies/Olher: 

Volpe Acq O/H 
S 
S_ 

T O T A L COST S 

S 
178 S 

10,639 $ 

T O T A L A V A I L A B L E FUNDS $ 
% Complete Compared to Total Available Funds 

2,93 J 
78.4% 



6) Flyway Oversight (A/BS224) 
Financial Summary ^ 

5/31/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Suppon $ 1.103,584 $ 1,559,211 $ 1,133,646 $ 1.141,089 J 1,352,955 $ 1,426,130 $ 1.361,497 
2) Design & Oversight S 5,730,459 $ 7,568,347 $ 8,806,770 $10,304,370 $ 10,498,425 $ 8,891,795 S 8,208,841 
3) RVCSSffE Study S 1,043,931 $ 1,605,680 S 1,096,508 $ 1.040.211 S 3,376,430 S 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9,955,784 $ 8,621.323 $ 9.110,702 $ 11,808,403 $ 12,813,724 $ 13.013,861 
5) BNSF Oversight $ 15,000 $ 21,430 $ 8.258 $ 8,258 S 8,258 $ 8,258 $ 8,258 
6) Flyway Oversight S 112,354 S 65,841 S (0) S (0) S 1,010 S 1,010 
7) Troy $ 439,132 S 913,945 $ 207,623 
8) Toxicology $ 1,051,880 S 1,617,651 $ 1,051,554 
9) Mine Suppon S 103,659 S 125,990 $ 77,207 
10) Processing Areas $ 951,800 
11) DOJ Support S 108.000 
Total Allocated S 12,146,990 S 20,822,805 S 19,732,345 S 21,604,629 $ 28,649,142 ' S 30,650,629 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Monlh FV04 Comm. Curreni Month FYOS Comm. Current Month FY06 Comm Current .Momh FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgml. ; 

Volpe Labor $ - $ S - S S - $ $ - S $ - $ $ - $ $ 
Overhead $ - $ $ - S $ - $ s - s $ - $ $ - % s 

Volpe In-House Suppon $ - $ $ - s $ - $ $ - $ $ - J $ - $ $ 
Volpe Travel S - $ $ - $ $ - $ - s - s $ - $ s - s s 

Subtotal-Volpe Engineering S - S s - s - S - $ S - s S - S - $ - $ $ 

Contracts; 
Subtotal-Contracts S - S S 21,860 S s .- $ S - S J - s s - s s 

Equip/Supplies/Other: $ - $ $ - s s - s s - s $ - s $ - s $ 
Volpe Acq 0 / H S - $ $ 3,712 $ $ - s $ - s - $ - s $ - $ $ 

T O T A L COST S - S S 25,572 S s - $ s - s J - $ s - $ $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flvway Oversight (A/BS224) 
Financial Summary 

5/31/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 

1) Database & General Support S 375.464 S 96,592 s 7,334,685 $ 1,103,584 S 1,559,211 $ 1,133,646 

2) Design & Oversight " $ 1,I05,001- S 28.447 $ 51,375.227 S 5,730,459 S 7,568,347 S 8,806,770 

3)R(/CSS/PESludy S 259.545 $ 10,007 s 12,708,786 $ 1,043,931 S 1,605,680 $ 1,095,508 

4) Cleanup'& Remediation S 551,337 S 19,553 s 62,043,406 S 4,254,015 S 9,955,784 $ 8,521,323 
5) BNSF Oversight $ 8,258 s , 2,931 s 13,570 S 15,000 S 21,430 $ 8,258 
6) Flywav Oversight S 1,010 s ' 1,010 s 26,582 S 112,354 S 65,841 

7) Troy • S 2,438 s 2.438 s 1,156,482 
8) Toxicology S 1,821,339 s 593,417 $ 3,359,956 

9) Mine Support S 153,429 S 499,752 s 744,659 

10) Processing Areas S 12,628 s 2,889 s 293,399 

11) DOJ Support ' ' $ 1,856 s 26 s 108,000 

Total Allocated S 4,312,306 s 1,257,172 s 139,164,752 S 12,146,990 S 20,822,805 $ 19,732,345 

Costs Incurred 

Cumulative 

Description Current Monlh FVlOComm Current Month F Y l 1 Comm Current Month Committed Costs Current Month FY03 Act Cost Current Month FV04 Acl Cost Current .Month FYOSAclCosl 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S S - $ s S s - S $ - S S - S $ 

Overhead S S - S s s s - s $ - s S - S s 
Volpe In-House Support $ $ - s s s s - s s - $ s - s $ 

Volpe Travel S $ - $ s s s - s $ - $ $ - s s 
Subtotal-Volpe Engineering S s - s s $ s - s s - $ $ - s $ 

Contracts: 

Subtotal-Contracts S s - s s s s 21,860 s $ - s S 21,860 S s 

Equip/Supplies/Other: S s - s s s s . $ $ - s $ - $ $ 
Volpe Acq 0 / H S s - $ . i - . s $ 3,712 s $ - s S 3,712 S $ 

T O T A L COST S $ - s s - ? s 25,572 s s - s S 25,572 $ $ 

T O T A L A V A I L A B L E FUNDS s 1,010 

% Complete Compared to Total Available Funds 



6) Flyway Oversighl {A/BS224) 
Financial Summary 

513112011 

Funds Authorized FV06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned F Y l IPIanned 
1) Database & General Support $ 1.141,089 $ 1,352,955 S 1,426,130 S 1,351,497 S 375,454 $ 96,692 
2) Design & Oversight $ 10,304,370 $ 10.498,425 $ 8,891.795 S 8,208,841 s 1,105,001 S 28,447 
3) RJ/CSS/PE Study $ 1,040,211 S 3,376,430 S 4.852.125 S 1,091.938 s 259,545 $ 10,007 
4) Cleanup & Remediation S 9,110,702 S 11,808,403 $ 12.813,724 S 13,013,861 s 561,337 $ 19,563 
5) BNSF Oversight $ 8,258 S 8,258 $ 8,258 S 8.258 s 8,258 $ 2,931 
6) Flyway Oversight S (0) S (0) s 1,010 S 1,010 s 1,010 S 1,010 
7) Troy S 439,132 $ 913,946 S 207,523 s 2,438 $ 2,438 
8) Toxicology S 1,061,880 $ •1,617.651 •S 1,051,654 s 1,821,339 s 593,417 
9) Mine Suppon S 103,659 

o 
$ 125,990 $ 77,207 s 163,429 $ 499,752 

10) Processing Areas o 
S 961,800 s 12,628 s 2.889 

11) DOJ Suppon $ 108,000 s 1,856 s 26 
Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 $ 26,091,689 s 4,312,306 s 1,257,172 

Costs Incurred 

Description Current Month FY06 Act Cosl Current Monlh FV07 Acl Cost Current Month FYOSActCost Current Month FY09AclCost Current Month F Y l O A c t C o s t Curreni Month F Y l l A c t C o s t Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ s - s S $ S - S S - S $ $ $ - S 
Overhead S $ - $ s $ J - . $ S - $ s $ $ S 

Volpe In-House Suppon S s - $ s $ $ - $ S - $ s J s - $ 
Volpc Travel $ $ - s s $ s - s s - s $ $ $ $ 

Subtotal-Volpe Engineering S $ - s $ $ $ - $ S - S S S $ - $ 
Contracts: 

Subtotal-Contracts S s - s $ 

$ - • 
s - $ s - s $ s s - s 

Equip/Supplies/Other: S $ - $ s S s - $ $ - $ s $ $ $ 
Volpe Acq O / l l S $ - $ $ $ $ - s S - $ s s s - s 

T O T A L COST S s - $ $ s s - s - J - s s S $ - s 

TOTAL AVAILABLE FUNDS 
Vo Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

5/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Smdy 
4) Cleanup & Remediation 
5) BNSF Oversighl 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Suppon 
10) Processing Areas 
11) DOJ Suppon 
Tolal Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,405 

13,570 
26,582 

1,156,482 
3,359,956 

744.659 
293,399 
108,000 

139,164,752 

Custs Iiicuricu 

Description 
Volpe Engineering/Proj. .Mgmt.: 

Volpe Labor S 
Overhead S 

Volpe In-House Sijpport S 
Volpe Travel $_ 

Subtotal-Volpe Engineering S 

Cumulalive 

Actual Cost Current Month 

S 
- s 

$ 
s 

Subtotal-Contracts S 21,860 S 

Equip/Supplies/Other: 
Volpe Acq O/H 

$ 
TOTAL COST $ 

S 
S_ 

25,572 S 

3.712 

TOTAL AVAILABLE FUNDS $ 
%> Complete Compared to Total Available Funds 

1,010 
96.2%J 



7) Troy (D/E/F.M758) 

Financial Summary 
5/31/2011 

Funds Authorized FY07 Planned F \ OS Planned FY09Planned FYlOPIanned FYl lP lanned Planned 
1) Database & General Support S 1,352,955 S 1.426,130 S 1,351,497 $ 375.454 S 96,692 s 7,334,685 
2) Design & Oversight J 10,498,425 S 8.891,795 S 8,208,841 S 1,105,001 S 28,447 $ 51,375.227 
3) RI/CSS/PE Study $ 3,376,430 S 4,852,125 $ 1.091,938 S 259,545 S 10,007 s 12,708,786 
4) Cleanup & Remediation $ 11,808,403 S 12,813,724 J 13,013,861 S 561,337 $ 19,563 s 52,043,406 
5) BNSF Oversight $ 8,258 $ 8,258 S 8,258 S 8,258 s 2,931 s 13.570 
6) Flyway Oversight S (0) $ 1,010 S 1,010 S 1,010 s 1,010 $ 26,582 
7) Troy S 439,132 s 913,946 $ 207,623 S 2,438 $ 2,438 s 1,156,482 
8) Toxicology S 1,051,880 s 1,617,651 $ 1,051,654 $ 1,821,339 $ 593,417 s 3,359,956 
9) Mine Support $ 103,559 s 125,990 $ 77,207 I 163,429 s 499,752 s 744,659 
10) Processing Areas S 961,800 $ 12,628 s 2,889 $ 293,399 
II) DOJ Support S 108,000 $ 1.856 s 26 $ 108,000 
Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 S 4,312,306 s 1,257,172 s 139,164,752 

Costs incurred 

Cumulative 
Description FY07 Comm Current Month FVOS Comm Current Month FY09 Comm Current Month FYIO Comm Curreni Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor S 904 $ $ 2,303 S S $ s $ S $ s 3,207 $ 
Overhead $ 587 $ $ 1,481 S S $ S S S $ $ 2,068 S 

Volpc In-House Suppon $ S S - s S $ s $ s s - $ 
Volpe Travel $ $ s - s $ $ $ s s $ s s 

Subtotal-Volpe Engineering S 1,491 s s 3,785 s s S s s s $ s 5,275 s 

Contracts; 

Subtotal-Contracts S 350,000 $ s 560,114 $ J 198,873 S $ $ s S s 1,108,987 $ 

Equip/Supplies/Other: $ $ s . $ s s s s s $ $ . s 
Volpe Acq 0 / H $ 12.387 $ s 21,083 s $ 6,312 $ $ $ 

$• 
$ s 39,781 $ 

T O T A L COST $ 363,877 $ s 584,981 $ $ ^205,185 $ s s s s $ 1,154,044 s 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7) Troy (D/E/FM75S) 
Financial Summary 

5/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l 11 Planned Planned 
1) Database & General Support S 1,352,955 $ 1,426,130 $ 1,361,497 S 375,464 S 96,692 S 7,334,685 
2) Design & Oversight $ 10,498,425 S 8,891.795 S 8,208,841 S 1,105,001 S 28,447 s 51,375,227 

3) RI/CSS/PE Study s 3,376,430 $ 4,852,125 S 1,091,938 S 259,545 S 10,007 s 12,708,786 
4) Cleanup & Remediation s 11,808,403 $ 12.813,724 S 13,013.861 S 561,337 S 19,563 s 62,043,405 

5) BNSF Oversight s 8,258 $ 8,258 $ 8,258 S 8,258 s 2,931 s 13,570 

6) Flyway Oversight s (0) S 1,010 S 1,010 S 1,010 s 1,010 % 25,582 

7) Troy $ 439,132 $ 913,946 S 207,623 s 2,438 s 2,438 s 1,156,482 
8) Toxicology $ 1,061,880 S 1,617,651 $ 1.051,654 s 1,821,339 $ 593,417 s 3,359,956 
9) Mine Support s 103.659 S 125,990 S 77,207 s 163,429 s 499,752 $ 744,659 
10) Processing Areas $ 961,800 s 12,628 s 2,889 $ 293,399 

11) DOJ Suppon J 108,000 s 1,856 s 25 s 108,000 

Total Allocated $ 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 1,257,172 S 139,164,752 

ecsts Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

FV07 Act Cost Current Month FYOSActCost Current Month FVQ9ActCost Current Month FVIO Act Cost Current Month F V l l Act Cost Current Month 
Cumulative 
Actual Cost Current Month 

Volpe Labor S 904 S s 2,303 s s - S $ s $ s $ 3,207 S 
Overhead $ 587 s $ 1,481 s $ - s s $ $ s s 2,068 $ 

Volpe In-House Support $ - s s - S s - s s s $ $ $ - $ 
Volpe Travel % - s s - s s - s s $ s s s - $ 

Subtotal-Volpe Engineering $ 1,491 s s 3,785 $ s - s $ $ $ s s 5,275 S 

Contracts: 
Subtotal-Contracts S 350,000 $ $ 550,114 $ $ 198,873 s s s s s s 1,108,987 $ 

Equip/Supplies/Other: $ . $ $ _ $ $ . s $ 5 $ $ $ - $ 
Volpe Acq 0 / H $ 12,387 s s 21,083 s $ 6,312 s $ $ $ $ $ 39,781 $ 

T O T A L COST $ 363,877 s $ 584,981 s $ 205,185 s s s $ s s 1,154,044 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared lo Total Available Funds 

2,43S 
99.8% 



S) Toxicology (D/E/F/H/JM7S2). . 
Financial Summary 

5/31/2011 

Funds Authorized FY07 Planned FYOS Planned FV09Planned FYlOPIanned FYl lPlanned Planned 
t) Database & General Support S 1.352,955 S 1,426,130 S 1,351,497 S 375,464 S 96,692 S 7,334,685 
2) Design & Oversight S 10,498,425 S 8,891,795 $ 8,208,841 $ 1,105,001 $ 28,447 S 51,375,227 
3) RI/CSS/PE Study $ 3,376,430 S 4,852,125 S 1,091,938 S 259,545 S 10,007 S 12,708,786 
4) Cleanup & Remediation s 11,808,403 S 12,813,724 S 13,013,861 s 551,337 S 19,563 s 62,043,406 
5) BNSF Oversight s 8,258 $ 8,258 S 8,258 s 8,258 S 2,931 s 13,570 
6) Flyway Oversight $ (0) S 1,010 $ 1,010 s 1,010 S 1,010 s 25,582 
7) Troy s 439,132 $ 913,946 S 207,523 s 2.438 S 2.438 s 1,156,482 
8) Toxicology s 1,061,880 S 1,617,651 S 1,051,654 $ 1,821,339 s 593,417 s 3,359,956 
9) Mine Suppon s 103,659 $ 125,990 $ 77,207 s 153,429 $ 499,752 s 744,559 
10) Processing Areas $ 961,800 s 12.628 $ 2.889 s 293.399 
11) DOJ Support $ 108,000 $ 1,856 s 26 s 108,000 
Total Allocated s 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 1,257,172 s 139,164,752 

Costs Incurred 

Cumulalive 
Description FY07 Comm Curreni Month FYOS Comm Current Month FY09 Comm Current Month FVlOComm Current Month FY 1 Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor s 2,365 S S 33,052 $ S 32,895 5 S 67,582 $ S 33,398 S 4,285 • S 169,291 S 4,285 
Overhead $ 1,535 s S 21,251 $ $ 20,410 s s 41,901 $ S 20,239 S 2,597 s 105.337 S 2,597 

Volpe In-House Support % - s $ $ $ S s - $ $ - $ - s - $ -
Volpe Travel s - s $ $ $ 942 s $ 1,800 S $ - $ s 2,742 S 

Subtotal-Volpe Engineering S 3,900 s S 54,303 S $ 54,247 $ s 111,282 s s 53,637 s 6,881 s 277,370 s 6,881 

Contracts: 

Subtotal-Contracts s 600,000 s S 479,576 $ $ 272,055 $ s 1,071,078 s S 287,792 s - s 2,710,501 s -
Equip/Supplies/Other; s 4,303 $ $ 21,357 $ $ s s 39 $ S 120 $ 20 s 25,819 s 20 
Volpe Acq O/H $ 21,386 $ S 18,855 $ S 8,635 J $ 45,522 $ (0) S 12,236 $ 1 s 106,635 $ 1 

• T O T A L COST $ 629,589 $ $ 574,091 s S 334,937 s s 1,227,922 S (0) s 353,786 $ 6,902 s 3,120,325 s 6,902 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

239,631 
92.9% 



8) Toxicology (D/E/F/H/JM7S2) 
Financial Summary 

5/31/2011 

Funds Authorized FY07 Planned FY OS Planned FY09Planned FYlOPIanned F Y l [IPIanned Planned 

1) Database & General Support S 1,352,955 S 1,426,130 S 1,351,497 S 375,454 S 96,692 $ 7,334,685 

2) Design & Oversight S 10,498,425 S 8,891,795 S 8,208,841 s 1,105,001 S 28,447 s 51,375,227 

3) RI/CSS/PE Study s 3,376,430 $ 4,852,125 s 1,091,938 s 259,545 s 10,007 s 12,708,785 
4) Cleanup & Remediation s 11,808,403 $ 12,813,724 s 13,013,861 s 561,337 $ 19,563 s 62,043,406 

5) BNSF Oversight s 8,258 s 8,258 s 8,258 s 8,258 $ 2,931 $ 13,570 

6) Flyway Oversight s (0) s 1,010 $ 1,010 $ 1,010 s 1,010 s 26,582 

7) Troy s 439,132 s 913,945 5 207,623 s 2,438 $ 2,438 s 1.156,482 

8) Toxicology s 1,061,880 s 1,617,651 S 1,051,654 s 1,821,339 s 593,417 s 3,359,956 
9) Mine Support s 103,559 s 125,990 $ 77,207 s 163,429 $ 499,752 s 744,659 

10) Processing Areas s 961,800 $ 12,628 s 2,889 s 293.399 

11) DOJ Support s 108,000 s 1,856 s 26 s 108,000 

Total Allocated $ 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 1,257,172 $ 139,164,752 

V^OStS l i iCUtTcu 

Cumulalive 

Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Monlh F Y l l Act Cost Current Month Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 

Volpc Labor $ 2,365 S - S 33,052 $ $ 32,895 S $ 67,582 S - S 33,398 S 4,285 S 169,291 S 4,285 

Overhead S 1,535 S - $ 21,251 $ S 20,410 S s 41,901 S - $ 20,239 S 2,597 S 105,337 S 2,597 

Volpe In-House Support s - s s . $ s - J s - s - $ - $ - S - s -
Volpc Travel s s s $ s 942 $ s 1,800 s - s - $ - s 2,742 s -

Subtotal-Volpe Engineering S 3,900 s - s 54,303 s s 54,247 J s 111,282 s - $ 53,637 s 6,881 $ 277,370 s 6,881 

Contracts: 

Subtotal-Contracts s 600,000 $ - s 479,576 s $ 129,056 $ s 869,397 $ 103,572 s 25,509 s 25,509 s 2,103,538 s 129,081 

Equip/Supplies/Other: s 4,303 s $ 21,357 s s . s s 39 s . $ 120 s 20 s 25,819 s 20 
Volpe Acq 0 / H s 21,385 s $ 18,855 s s 8.535 $ s 45,522 s (0) s 12,236 s 1 s 105.535 s 1 

T O T A L COST s 629,589 s - s 574,091 s $ 191,938 $ s 1,026,241 s 103,572 s 91,503 $ 32,412 s 2,513,363 s 135,983 

T O T A L A V A I L A B L E FUNDS s 846,593 

% Complete Compared to Total Available Funds 74.8% 



9) Mine Support (p/E/F/H/JM838) 
Financial Summary 

5/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned FY IPIanned Planned 

1) Database & General Support S 1.352.955 $ 1,426.130 $ 1,351,497 S 375,464 S 95,692 $ 7,334,685 
2) Design & Oversight S 10,498,425 S 8,891.795 S 8,208,841 S 1,105,001 S 28,447 S 51,375,227 

3) RJ/CSS/PE Study s 3,376,430 S 4,852,125 S 1,091,938 $ 259,545 S 10,007 S 12,708,785 
4) Cleanup & Remediation s 1 1,808,403 $ 12,813,724 S 13,013,861 S 561,337 S 19,553 s 62,043,406 
5) BNSF Oversight $ 8,258 S 8,258 $ 8,258 S 8,258 S 2,931 s 13,570 
5) Flyway Oversight s (0) S 1,010 S 1,010 $ 1,010 s 1,010 $ 26.582 
7) Troy s 439,132 $ 913,946 $ 207,623 S 2,438 s 2,438 $ 1,156,482 

8) Toxicology s 1,061,880 $ 1,617.651 S 1,051,654 J 1,821,339 s 593,417 s 3,359,956 
9) Mine Suppori S 103,659 S 125,990 $ 77,207 S 163,429 s 499,752 s 744,659 
10) Processing Areas S 961,800 $ 12,528 s 2,889 s 293,399 
11) DOJ Support $ 108,000 S 1,856 s 25 s 108,000 

Total Allocated S 28,649,142 S 30,650,629 S 26,091,689 $ 4,312,306 s 1,257,172 s 139,164,752 

Costs Incurred 

Cumulalive 
Description FY07 Comm Current Monlh FYOS Comm Current Monlh FY09 Comm Curreni Monlh FYIO Comm Current Monlh F Y l l Comm Curreni Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor $ 352 $ J 5,800 J S 3,664 $ S 7,131 S - S 5,569 S 693 S 22,516 S 693 
Overhead s 229 S $ 3,729 S $ 2,273 S S 4,421 S - S 3,375 $ 420 S 14,027 $ 420 

Volpe In-House Support s - $ s $ $ S s % - s 

- • 
s - S - S -

Volpc Travel s - s $ $ $ $ s s - s - s - S - s -
Subtotal-Volpe Engineering S 581 S S 9,529 S S 5,937 s $ 11,552 s - s 8,944 s 1,113 s 36,542 s 1,113 

Contracts: 
Subtotal-Contracts s 88,775 s S 62,887 $ S 7,600 $ $ 50,000 s - s 211,809 s - s 421,071 s -

Equip/Supplies/Other: s .166 $ S % $ s $ s s . s s 156 s _ 
Volpe Acq O/H s 3,148 $ S 2,367 $ S 241 $ $ 2,125 s 0 s 9,002 s - s 15,883 

$ • 
0 

T O T A L COST s 92,669 s S 74,783 S $ 13,778 s S 63,677 $ 0 s 229,755 s 1,113 s 474,662 s 1,113 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

269,997 
63.7% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

5/31/2011 

Funds Authorized FY07 Planned FYOS Planned FY09Planned FYlOPIanned F Y l IPIanned Planned 

1) Database & General Support $ 1,352.955 $ 1,426,130 $ 1.361,497 $ 375,464 S 96,692 $ 7,334,685 

2) Design & Oversight S 10,498,425 $ 8,891,795 S 8.208,841 $ 1,105,001 s 28,447 s 51,375,227 

3) RI/CSS/PE Study S 3,376,430 $ 4,852,125 s 1,091,938 S 259,545 s 10,007 s 12,708,786 

4) Cleanup & Remediation s 11,808,403 S 12.813,724 s 13.013,861 $ 551,337 s 19.563 s 62,043,406 

5) BNSF Oversight s 8,258 J 8.258 s 8,258 S 8,258 s 2,931 $ 13,570 

6) Flyway Oversight $ (0) S 1,010 s 1,010 $ 1,010 s 1,010 s 26,582 

7) Troy $ 439,132 $ 913,946 s 207,623 s 2,438 s 2,438 $ 1,156,482 

8) Toxicology s 1,051,880 S 1,617,651 $ 1,051,554 s 1,821,339 s 593,417 s 3,359,956 

9) Mine Support s 103,659 S 125,990 s 77,207 s 163,429 s 499,752 $ 744,659 

10) Processing Areas s 961,800 s 12,628 s 2,889 $ 293,399 

11) DOJ Support s 108.000 s 1,856 s 26 $ 108,000 

Total Allocated s 28,649,142 $ 30,650,629 S 26,091,689 s 4,312,306 s 1,257,172 s 139,164,752 

r - . . . . f 1 
V ^ U 3 L » 1 I I , . U 1 1 t U 

Cumulative 

Description FY07 Act Cost Curreni Month FYOSActCost Curreni Month FY09ActCost Current Month FYIO A c l Cost Current Monlh F Y l l Act Cost Current Month Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor $ 352 S $ 5,800 S S 3,664 S s 7,131 S - $ 5,569 S 693 S 22,516 S 693 

Overhead $ 229 s I 3,729 S s . 2,273 S $ 4,421 S - $ 3,375 $ 420 s 14,027 $ 420 

Volpe In-House Support $ - $ $ s s - $ s - $ - s - $ - s - s -
Volpe Travel S - $ $ s s - J s - s - s - s - $ - s -

Subtotal-Volpe Engineering S 581 S $ 9,529 s s 5,937 $ s 11,552 s - s 8,944 s 1,113 s 36,542 s 1,113 

Contracts: 
Sublolal-Conlracts S 88,775 S S 62,887 s s - $ $ 50,000 s 15,859 s 56,171 $ 56,171 s 257,833 

$ • 
72,029 

Equip/Supplies/Other; $ 166 s $ $ $ - $ s - s . $ . s - s 166 s . 
Volpe Acq O/H $ 3,148 s $ 2,367 $ s 241 $ s 2.125 $ 0 $ 9,002 s - s 16,883 $ 0 

T O T A L COST S 92,669 s S 74,783 $ s 6,178 s s 63,677 s 15,859 s 74,116 s 57,284 $ 311,424 s 73,143 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

433,235 
41.8% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summary 

5/31/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Fl>'way Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpc Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 
Subtotal-Volpe Engineering 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/ll 

Subtotal-Contracts 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/H>U49) 
Financial Summary 

5/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FYlOPIanned 
1) Database & General Support S 1,351,497 S 375,464 S 95,692 $ 7.334.685 S 1.361,497 S 375,464 
2) Design & Oversight $ 8,208,841 S 1,105,001 s 28,447 s 51,375,227 s 8,208,841 s 1,105.001 
3) RI/CSS/PE Study $ 1,091,938 S 259,545 s 10,007 s 12,708,786 s 1,091,938 $ 259.545 
4) Cleanup & Remediation $ 13,013,861 S 561,337 s 19,563 s 62,043,406 s 13,013,861 s 561,337 
5) BNSF Oversight s 8,258 $ 8.258 s 2,931 $ 13,570 s 8,258 s 8,258-
6) Flyway Oversight $ 1,010 S 1,010 $ 1,010 s 26,582 $ 1.010 $ 1,010 
7) Troy s 207,623 $ 2,438 s 2,438 $ 1,156,482 s 207,623 $ 2,438 
8) Toxicology s 1,051,654 $ 1,821,339 s 593,417 s 3,359,956 s 1,051,654 s 1,821,339 
9) Mine Support s 77,207 $ 163,429 s 499,752 $ 744,659 s 77,207 s 163,429 
10) Processing Areas S 961,800 $ 12,628 s 2,889 s • 293,399 s 961,800 s 12,628 
11) DOJ Support s 108,000 $ 1,855 s 26 s 108,000 s 108,000 $ 1,856 
Total Allocated $ 26,091,689 S 4,312,306 s 1,257,172 $ 139,164,752 s 26,091,689 $ 4,312,306 

Costs incurred 

Cumulative 
Description FY09 Comm Current Month FVlOComm Curreni Month F Y l l Comm Curreni Month Committed Costs Current Month FY09ActCosl Current Monlh FYIO Act Cosl 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor s 14,092 $ S 6,012 $ $ - S - S 20,104 S s 14,092 S s 6,012 
Overhead s 8,744 S S 3,727 $ s - S - s 12,471 $ s 8,744 $ $ 3,727 

Volpe In-House Support s - $ S $ s - s - $ . $ s - $ s -
Volpe Travel s - $ $ S $ s s - $ s $ s 

Subtotal-Volpe Engineering S . 22,836 s $ 9,739 s S - s - s 32,575 $ s 22,836 s s 9,739 

Contracts; 
Subtotal-Contracts $ 250,000 s $ $ s - s - s 250,000 s s 250,000 s s -

Equip/Supplies/Other: S . $ S s s s s _ $ s . $ $ 
Volpe Acq O/H s 7,935 $ $ $ s - $ s 7,935 $ s 7,935 $ s -

T O T A L COST s 280,771 s S 9,739 $ s - $ - s 290,510 s s 280,771 s 9,739 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,889 
99.0% 



10) Processing Areas (F/HMA49) 
Financial Summary 

5/31/2011 

Funds Authorized FYllPlanned Planned 

1) Database & General Support S 96,592 s 7.334.585 

2) Design & Oversight S 28,447 s 51,375,227 

3) RI/CSS/PE Study S 10,007 s 12,708,785 

4) Cleanup & Remediation S 19,563 s 62,043,405 

5) BNSF Oversighl S 2,931 5 13,570 

6) Flj'way Oversight S 1,010 $ 25,582 

7) Troy S 2,438 s 1,155,482 

8) Toxicology $ 593,417 s 3,359,956 

9) Mine Support $ 499,752 s 744,659 

10) Processing Areas S 2,889 $ 293,399 

11) DOJ Support s 25 s 108,000 

Total Allocated s 1,257,172 s 139,164,752 

Costs Incurred 
Cumulalive 

Descrintion F Y l l A c t C o s t Current Monlh . Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor S S S 20,104 S 

Overhead S S S 12,471 $ 
Volpc In-House Support s $ S - S 

Volpe Travel $ s S - $ 
Subtotal-Volpe Engineering S $ S 32,575 S 

Contracts: 
Subtotal-Contracts s s s 250,000 S 

Equip/Supplies/Other: $ $ $ . $ 
Volpe Acq O/H $ $ s 7,935 $ 

T O T A L COST s $ s 290,510 s 

T O T A L A V A I L A B L E FUNDS s 2,889 

Vo Complete Compared to Total Available Funds 99.0% 



11) DOJ Suppori (F/HG30S) 
Financial Summary 

5/31/2011 

Funds Authorized FY09Planned FYlOPIanned FYl lPlanned 
1) Database & General Support $ 1.351,497 $ 375,464 S 96,692 
2) Design & Oversight S 8,208,841 S 1,105,001 S 28,447 
3) RI/CSS/PE Study S 1,091,938 s 259,545 s 10,007 
4) Cleanup & Remediation S 13.013,861 $ 551,337 s 19,563 
5) BNSF Oversight S 8,258 s 8,258 s 2,931 
5) Flyway Oversight S 1,010 s 1,010 s 1,010 
7) Troy S 207,623 s 2,438 s 2,438 
8) Toxicology S 1.051,654 $ 1,821,339 s 593,417 
9) Mine Support $ 77,207 $ 163,429 $ 499,752 
10) Processing Areas S 961,800 s 12,628 $ 2,889 
11) DOJ Support S 108,000 s 1,856 s 26 
Totai Allocated s 26,091,689 s 4,312,306 s 1,257,172 

Costs Incurred 

Descrinlion FY09 Comm Current Month FYIO Comm Current Month FY 1 Comm 
Volpe Engineering/Proj. Mgmt.; 

Volpe Labor $ 23.381 $ S 1,130 $ S -
Overhead $ 14,507 S s 700 S S 

Volpe In-House Support s 5.954 $ $ - $ S -
Volpe Travel s - $ S - S S -

Subtotal-Volpe Engineering S 43,842 $ S 1,830 $ S -

Contracts: 

Subtotal-Contracts s 59,908 S $ - s S -

Equip/Supplies/Other: s 294 $ $ _ $ S _ 
Volpe Acq O/H s 2,100 S S - s $ -

T O T A L COST s 106,144 $ s 1,830 s s -

Planned 
S 7,334,585 

s 51,375,227 

$ 12,708,785 

s 62,043,406 

s 13,570 

s 26,582 

s 1,156,482 

$ 3,359,956 

$ 744,559 

s 293,399 

s 108,000 

s 139,164,752 

Cumulative 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

24,510 $ 
s 15,208 S 

$ 5,954 $ 
s - s 
s 45,672 $ 

s 59,908 s 

$ 294 $ 
s 2,100 $ 
s 107,974 s 

s 26 
100.0% 

FY09Planned FYlOPIanned 
S 1.361.497 S 375,464 
S 8,208,841 $ 1,105,001 
$ 1,091,938 S 259,545 
$ 13,013,861 s 551,337 
S 8,258 s 8,258 
S 1,010 s 1,010 
$ 207,623 s 2.438 
S 1,051,654 s 1,821,339 
S 77,207 s 163.429 
S 961.800 $ 12,528 
S 108,000 s 1,856 
S 26,091,689 s 4,312,306 

FY09ActCosl Current Month FYlOActCos t Current Month 

S 23,381 $ s 1.130 $ 
S 14,507 $ s 700 S 
$ 5,954 S s - S 

$ $ s - s 
S 43,842 S s 1,830 s 

S 57,260 $ s - s 

$ 294 $ $ $ 
$ 2,100 s $ - $ 
S 103,496 s s 1,830 s 



11) DOJ Support (F/HG30S) 
Financial Summary 

5/31/2011 

Funds Authorized FYllPlanned 
1) Database & General Support S 95,692 
2) Design & Oversight S 28,447 
3) RJ/CSS/PE Study $ 10,007 
4) Cleanup & Remediation S 19,563 
5) BNSF Oversight s 2,931 
6) Flyway Oversight s 1,010 
7) Troy $ 2,438 
8) Toxicology s 593,417 
9) .Mine Support s 499,752 
10) Processing Areas s 2,889 
11) DOJ Support s 26 
Total Allocated S 1,257,172 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
25.582 

1,156,482 
3,359.956 

744,659 
293,399 
108,000 

139,164,752 

Cosis Incurred 

Descrinlion 
Volpe Engineering/Proj. Mgmt.; 

Cumulative 
F Y l l Act Cosl Curreni Month Actual Cost Current Month 

Volpe Labor S S s 24,510 S 
Overhead S s s 15.208 $ 

Volpe In-House Suppon S s $ 5,954 $ 
Volpe Travel S S s - s 

Subtotal-Volpe Engineering S $ s 45,672 s 

Contracts: 
Subtotal-Contracts S s S 57,260 S 

Equip/Supplies/Olher: S s $ 294 $ 
Volpe Acq O/H S s s 2.100 $ 

T O T A L COST $ s s 105,326 s 

T O T A L A V A I L A B L E FUNDS s 2,674 
% Complete Compared to Total Available Funds 97.5% 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

lAG HISTORY 
6/30/2011 ' Date Amount Cumulative Total 

DW6995388401-0 4/24/2003 $ 100.000 $ 100.000 

DW6996388401-1 5/22/2003 $ 1.400,000 $ 1.600.000 

DW6996388401-2 6/24/2003 $ 2.900.000 $ 4.400.000 

DW6995388401-3 8/11/2003 $ 3.219.990 $ 7.619.990 

DW6995388401-4 9/17/2003 S 900.000 $ 8.619.990 

DW6995388401-5 9/30/2003 I 3.627.000 $ 12.146,990 

FYOS Tolal $ 12.146.990 

DW6995388401-6 3/2C004 $ 3.125,000 $ 16.271.990 

DW6995388401-7 5/12/2004 $ 4.148.000 $ 19.419.990 

DW6995388401-8 7/19/2004 $ 4.878.276 $ 24.298.266 

DW6995388401-9 9/3/2004 $ 1.571.724 $ 25,869,990 

DW6995388401-A 9/23/2004 $ 165.000 $ 26,034.990 

FY04 Tolal $ 13.888.000 

DW6995388401-B 12/15/2004 $ 1.000,000 $ 27.034.990 

DW6995388401-C 2/18/2005 $ 4.800.000 $ 31.834.990 

DW6996388401-D 4/29/2005 $ 2.483.570 S 34.318.560 

DW6995388401-E 6/2212005 $ 7,000.000 $ 41.318.660 

DW6995388401-F 9/15/2005 $ 1.537.600 $ 42.866.160 

FYC5 Total $ 16.821.170 

DW6995388401-G (or 16) 12/13/2005 $ 1.786,682 $ 44.642,742 

DW6995388401-H (or 17) 2/21/2O05 $ 7.700.000 $ 62,342,742 

DW6995388401-I (or 13) 5/9/2006 $ 2.300.000 $ 64,642.742 

DW6995388401-J(or 19) 6/16/2006 S 3.500.000 $ 58.142.742 

DW6995388401-K (or 20) 8/18/2006 $ 4.059.604 $ 62,202.246 

DW6995388401-L (or 21) 9/25/2006 $ 375.600 $ 62.577.746 

FY06 Total $ 19.721.686 

DW6995388401-M (or 22) 12/26/2006 $ 1.900.000 $ 64,477.746 

DW6995388401-N(or23) 2/28/2007 $ 6.600.000 $ 70.977.746 

DW6996388401-O (or 24) 6/15/2007 $ 6.505,566 $ 77,483.311 

DW6996388401-P (or 25) 7/12/2007 $ 2.700.000 $ 80,183,311 

DW6995388401-Q (or 26) 8/2/2007 $ 4.538.509 $ 84.721,820 

DW6995388401-R (or 27) 9/4/2007 $ 1.755.165 $ 86.476.975 

•W6995388401-S (or 28) 9/28/2007 $ 2.066.219 $ 88.543.194 

FY07 Total $ 25,966.448 

DW6995388401-T (or 29) 12/30007 $ 7,842.560 $ 96.386,754 

DW6996388401-U (or 30) 3/28/2008 $ 5,265.000 $ 101.660.754 

DW6995388401-V(or31) 6/3/2008 $ 4.941.469 $ 106,692.223 

DW6995388401-W (or 32) 7/9/2008 $ 1.663.067 $ 108,146,290 

DW6995388401-X (or 33) 8/20/2008 $ 7.105,464 $ 115,260,764 

FY08 Total $ 26.707.560 

DW6995388401-Y(or34) $ 
DW6995388401-Z(or36) 10/30/2008 $ 2.940.000 $ 118,190,764 

DW6996388401-a (or 36) 12/15/2008 $ 3.166.000 $ 121,366,754 

DW5995388401-b (or 37) 2/18/0092 $ 108,000 $ 121,464,754 

DW6995388401-C (or 38) 5/31/2009 $ 12.056.610 $ 133,621,364 

DW6995388401-d(or39) 8/6/2009 $ (56,610) $ 133,464.764 

DW6995388401-e(or40) 8/19/2009 $ 6.200.000 $ 138.664.754 

FY09 Total $ 23.414,000 

DW6995388401-f (or 41) $ 100.000 $ 138.764,764 

FYIO Total $ 100,000 

DW6995388401-g (or 42) 2«/2011 $ 400.000 $ 139,164,754 

F Y l l Tolal $ 400.000 

TOTAL $ 139.164.754 



VXSS WAF 01 Nx330 ABCDEFHJSOl I 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Palf) June Commit June 

2003 VX58 4259 Cashins 02P80S03 $388.50 $388.50 $0.00 $0.00 $0.00 

Cashins Total / $388.50 $388.50 $0.00 $0.00 $0.00 

2003 VX58 42S2 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

27 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2003 Total $100,388.50 $100,388.50 $0.00 $0.00 $0.00 

2004 VXSS 4318 CDM 27 99D00017 $105,000.00 $105,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4371 CDM 27 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4402 CDM 27 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4417 CDM- 27 99D00017 $100,000.00 $100,000 00 $0.00 $0.00 $0.00 

2004 VXSS 4466 CDM 27 99D000I7 $26,476.01 $26,476.01 $0.00 $0.00 $0.00 

27 TotaJ $451,476.01 $451,476 0) $0.00 $0.00 $0.00 

2004 VXSS 4441 CDM 35 99D000I7 $40,000.00 $40,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4564 CDM 35 99D00017 $35,000.00 $35,000 00 $0.00 $0.00 $0.00 

35 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4524 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4563 CDM 40 99D00017 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

40 Total $70,000.00 $70,000.00 $0.00 $0.00 $0.00. 

2004 VXSS 4565 CDM 41 99D000I7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

41 Total $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

CDM Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2004 Total $616,476.01 $616,476.01 $0.00 $0.00 $0.00 

2005 VXSS 4614 CDM 35 99D0O0I7 $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

35 Total $22,308.49 $22,308.49 $0.00 $0.00 $0.00 

2005 VXSS 4613 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4653 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 46S3 CDM 40 99D00017 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4707 CDM 40 99D000I7 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4808 CDM 40 99D00017 $48,621.80 $48,621.80 $0.00 $0.00 $0.00 

40 Total $248,621.80 $248,621.80 $0.00 $0.00 $0.00 

2005 VXSS 46SS CDM 41 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

2005 VXSS 46S4 CDM 41 99D00017 $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

41 Total $32,432.02 $32,432.02 $0.00 $0.00 $0.00 

CDM Total $303,362.31 $303,362.31 $0.00 $0.00 $0.00 

2005 VXSS 4787 CDM II 4 0SD30109_T4 $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

4 Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

CDM H Total $102,000.00 $102,000.00 $0.00 $0.00 $0.00 

VXSS PR Status June FYl 1 
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VXSS WAF 01 Nx330 ABCDEFHJSOl 1 

FY PPA PR Contractor Task Ortlcr DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2005 Total $405,362.31 $405,362.31 $0.00 $0.00 $0.00 

2008 VXSS 7008 ESRI software license $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

software license Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2008 Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

WAFTotal $1,124,226.82 $1,124,226.82 $0.00 $0.00 $0.00 

VXSS PR Status June F Y l l 
Page 2 



VXSS WAF 01 - CDEFHM37I 

PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2006 VX58 4897 CDM II 4 0SD30109_T4_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4961 C D M I l 4 05D30I09_T4_M3 $100,000.00 $100,000.00 so.oo $0.00 $0.00 

2006 VXSS 5056 CDM 11 4 05D30109_T4_M4 $50,000.00 $50,000.00 so.oo $0.00 $0.00 

4 Total $250,000.00 $250,000.00 SO.OO $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 so.oo $0.00 $0.00 

2006 VXSS 4919 CDW 06PS0128 $3,948.79 $3,948.79 SO.OO $0.00 $0.00 

CDW Total $3,948.79 $3,948.79 so.oo $0.00 $0.00 

2006 VXSS 4915 Dell 06FS0042 $5,548.61 $5,548.61 $0.00 $0.00 $0.00 

Dcll Total $5,548.61 $5,548.61 .'50.00 $0.00 $0.00 

2006 Total $259,497.40 $259,497.40 $0.00 $0.00 $0.00 

2007 VXSS 7024 CDM 11 4 OSD30109_T4_M6 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7034 CDM II 4 05D30109_T4_M7 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 VX58 7072 CDM II 4 0SD30I09_T4_MS $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7132 CDM 11 • 4 05D30109_T4_M9 $3,500.00 $3,294.59 $205.41 no change June 30 $0.00 $0.00 

4 Total $193,500.00 $193,294.59 $205.41 $0.00 $0.00 

2007 VXSS 70S9 CDM 11 14 05D30109_TI4 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2007 VXSS 7140 CDM 11 14 05D30109_T14 $80,000.00 $80,000.00 $0.00 $0.00 $0.00. 

2007 VXSS 7178 CDM l l " 14 05D30I09_T14_MI $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7194 CDMIl 14 05D30I09_TI4_M2 $52,500.00 $52,500.00 $0.00 $0.00 $0.00 

14 Total $170,000.00 $170,000.00 $0.00 $0.00 $0.00 

CDM II Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2007 Total $363,500.00 $363,294.59 $205.41 $0.00 $0.00 

2008 VXSS 7213 CDM II 14 0SD30I09_T14_M3 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7246 CDM II 14 05D30I09_T14_M5 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7283 CDM 11 14 05D30109_T14_M6 • $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7363 CDMIl 14 0SD3O109_T14_MS $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7387 CDM 11 14 05D30109_T14_M9 $90,000.00 $90,000.00 $0.00 $0.00 $0.00 

14 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

CDM II Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2008 Total $390,000.00 $390,000.00 $0.00 $0.00 $0.00 

2009 VXSS T43-1010 CDM II 14 05D30109_TI4_M12 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1057 CDM II 14 0SD30109_T14_M14 $84,245.00 $57,044.23 $27,200.77 no change June 30 $0.00 $0.00 

14 Total $184,245.00 $157,044.23 $27,200.77 $0.00 $0.00 

2009 VXSS 43-1040 CDMIl 17 05D30109_T17 $100,000,00 $100,000.00 $0.00 $0.00 $0.00 

2009 VXSS 62-1004 CDM 11 17 OSD30109_T17_M2 $86,955.00 $86,955.00 $0.00 $0.00 $0.00 

17 Total $186,955.00 $186,955.00 $0.00 $0.00 $0.00 

CDM II Tolal $371,200.00 $343,999.23 $27,200.77 $0.00 $0.00 

2009 Total $371,200.00 $343,999.23 $27,200.77 $0.00 $0.00 

2010 VXSS 62-1008 CDM II 17 05D30109_T17_M3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2010 VXSS 43-1162 CDM 11 17 05D30109_T17_M4 $38,945.00 $37,900.30 $1,044.70 no change Juno 30 $0.00 $0.00 
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FY PPA PR Contractor Task I3rdcr DOCUMENT Commitment Actual Cosl Balance Status Paid June Commit June 

17 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

CDM II Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

2010 Total $63,945.00 $62,900.30 $1,044.70 $0.00 $0.00 

WAF Total $1,448,142.40 $1,419,691,52 $28,450.88 $0.00 $0.00 
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FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commil June 

2003 VXSS 4259 Cashins 02P80503 $6,850.25 $6,850.25 $0.00 ^ $0.00 $0.00 

Cashins Total $6,850.25 $6,850.25 $0.00 $0.00 $0.00 

2003 VXSS 4230 CDM 24 99D000I7 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

2003 VX58 4244 CDM 24 99D000I7 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4250 CDM 24 99D00017 $80,000.00 $80,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4262 CDM 24 99D000I7 $22,267.00 $22,267.00 $0.00 $0.00 $0.00 

2003 VXSS 4273 CDM 24 99D0O0I7 $300,000.00 • $300,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4278 CDM 24 99D000I7 $906,250.00 $906,250.00 $0.00 $0.00 $0.00 

24 Tolal $1,883,517.00 $1,883,517.00 $0.00 $0.00 $0.00 

2003 VXSS 4232 CDM 25 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 • $0.00 

2003 vxsa 4269 CDM 25 99D00017 $225,000.00 $225,000.00 $0.00 $0.00 $0.00 

2003 VXSS 4279 CDM 25 99DO00I7 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

25 Total $775,000.00 $775,000.00 $0.00 $0.00 $0.00 

2003 VX58 4237 CDM 29 99D000I7 $75,000.00 $75,000.00 $0.00 $0.00 • $0.00 

29 Total $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

C D M Total $2,733,517.00 $2,733,517.00 $0.00 $0.00 $0.00 

2003 Total $2,740,367.25 $2,740,367.25 $0.00 $0.00 $0.00 

2004 VXSS 4339 CDM 24 99D00017 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 43S7 CDM 24 99D00017 $162,893.00 $162,893.00 
r 

$0.00 $0.00 $0.00 

2004 VXSS 43S0 CDM 24 99D000I7 $317,705.99 $317,705.99 $0.00 $0.00 $0.00 

24 Total $830,598.99 $830,598.99 $0.00 $0.00 $0.00 

2004 VXSS 4331 CDM 25 99D000I7 $360,000.00 $360,000.00 $0.00 $0.00 $0.00 

20(M VXSS 43SS CDM 25 99D000I7 $223,862.00 $223,862.00 $0.00 $0.00 $0.00 

2004 VXSS 43SI CDM 25 99D000I7 $47,773.29 $47,773.29 $0.00 $0.00 $0.00 

25 Total $631,635.29 $631,635.29 $0.00 $0.00 $0.00 

2004 VXSS 4361 CDM 29 99D000I7 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D00017 $37,500 00 $37,500.00 $0.00 $0.00 $0.00 

2004 VXSS 4540 CDM 29 99D000I7 $100,000.00 $100,000.00 $0.00 $0.00 • $0.00 

29 Tolal $197,500.00 $197,500.00 $0.00 . $0.00 $0 00 

2004 VXSS- 4383 CDM 31 99D00OI7 $250,000.00 $250,000.00 •' $000 $000 $0 00 

2004 VXSS 4416 CDM 31 99D00017 $280,000.00 $280,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4464 CDM 31 99D000I7 $310,000.00 $3ro,ooo.oo $0.00 $0.00 $0.00 

2004 VXSS 4476 CDM 31 99D00017 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4513 CDM 31 99D000I7 1155,000.00 $155,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4539 CDM 31 99D00017 $435,000.00 $435,000.00 $0.00 $0.00 $0.00 

31 Tolal $1,505,000.00 $1,505,000.00 $0.00 $0.00 $0.00 

2004 VXSS 438S CDM 32 99D000I7 $540,000.00 $540,000.00 $0.00 $0.00 $0.00 

2004 VXSS 44IS CDM 32 99DOO0I7 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4463 CDM 32 99D000I7 $500,000.00 $500,000.00. $0.00 $0.00 $0.00 

2004 VXSS 4SI4 CDM 32 99D000I7 $750,000.00 . $750,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4S42 CDM 32 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

32 Total $2,540,000.00 $2,540,000.00 $0.00 $0.00 ' $0.00 

C D M Total $5,704,734.28 $5,704,734.28 $0 00 $0.00 $0.00 

2004 Tolal $5,704,734.28 $5,704,734.28 $0.00 $0.00 $0.00 

2005 VXSS 477S CDM 21 99D000I7 $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

21 Total $125,000.00 $125,000.00 $0.00 $0.00 $0.00 

VXSS PR SutusJune F Y l l 
Page 1 



VXSS WAF 02 Ni345 ABCDEFHSOOS 

FY PPA 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2005 VXSS 

200S VXSS 

2005 VXSS 

2005 VXSS 

200S VXSS 

2005 VXSS 

2005 Total 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

2006 VXSS 

PR Contractor 

4719 CDM 

4593 C D M ' 

4637 CDM 

4652 CDM 

. 4654 CDM 

4675 CDM 

4678 CDM 

4734 CDM 

4592 CDM 

4636 CDM 

4651 CDM 

4706 CDM 

4739 CDM 

4755 CDM 

C D M Total 

4746 CDM 11 

4747 CDMIl 

4821 CDMIl 

4753 C D M H 

4822 CDM 11 

CDM II Total 

4235 Parsons BrinckerhofT 

Parsons BrinckerhofT Total 

4235 Tetra Tech Inc 

Telra Tech Inc Total 

4S63 CDMIl 

4953 CDM II 

5015 CDM II 

5058 CDMIl 

4S34 CDM II 

4862 CDM II 

4865 CDMIl 

4833 CDM II 

4866 CDM II 

4885 CDMIl 

4934 CDMIl 

4952 CDM 11 

Task Order DOCUMENT 

29 99D00OI7 

29 Tolal 

31 99D00017 

31 99DOO0I7 

31 99D00017 

31 99D00017 

31 99D00017 

31 99D000I7 

31 99D000I7 

31 Tolal 

32 99D000I7 

32 99D000I7 

32 99D000I7 

32 99D000I7 

32 99D000I7 

32 99D0OOI7 

32 Tolal 

1 0SD301O9_Tl 

1 Total 

2 05D30109_T2 

2 O5D30IO9_T2_Ml 

2 Tolal 

3 05D30I09_T3 

3 05D30109_T3_MI 

3 Tolal 

I 05D30I09_ 

I 05D30109_ 

I 05D30I09_ 

1 05D30I09_ 

1 Total 

2 0SD30I09. 

2 05D30109. 

•2 05D30109 

2 Tolal 

3 05D30I09. 

3 05D30I09. 

3 05D30109_ 

3 05D30I09. 

3 0SD30I09 

T1_M1 

T1_M2 

TI_M4 

T1_M5 

T2_M2 

T2_M3 

T2_M8A 

T3_M2 

T3_M3 

.T3_4 

T3_M5 

T3 M6 

Commitment Actual Cosl Balance Siatus Paid June Commit June 

$161,292.00 $161,292.00 $0.00 $0.00 $0 00 

$161,292.00 $161,292.00 $000 $0.00 . $0.00 

$225,000.00 $225,000.00 $0.00 $0.00 $0.00 

$350,000.00 $350,000.00 $0.00 $0.00 $0.00 

$150,000.00 $150,000.00 $0.00 $0.00 $0.00 

$350,000.00 $350,000.00 $0.00 $0.00 , $0.00 

$131,446.00 $131,446.00 $0.00 $0.00 $0.00 

$315,986.00 $315,986.00 $0.00 $000 $0.00 

$60,482.00 $60,482.00 $0.00 $0.00 $0.00 

$1,582,914.00 $1,582,914.00 $0.00 $0.00 $000 

$475,000.00 $475,000.00 $0.00 $0.00 $0.00 

$350,000.00 $350,000.00 $0.00 $0.00 $0.00 

$800,000.00 • $800,000.00 $0.00 $0.00 $0.00 

$200,000.00 $200,000.00 $0.00 $0.00 $0.00 

$275,982.00 $275,982.00 $0.00 $0.00 $0.00 

$44I.S97.S7 $441,897.87 $0.00 $0.00 $0.00 

$2,542,879.87 $2,542,879.87 $0.00 $0.00 $0.00 

$4,412,085.87 $4,412,085.87 $000 $0.00 $0 00 

$135,000.00 $135,000.00 $0.00 $0.00 $0.00 

$135,000.00 $135,000.00 $0.00 $0.00 $0.00 

$520,000.00 $520,000.00 $0.00 $0.00 $0.00 

$420,000.00 $411,665.11 $8,334.89 no change June 30 $0.00 $0.00 

$940,000.00 $931,665.11 $8,334.89 $0.00 $0.00 

$420,00000 $420,000.00 $0.00 , $0.00 $0.00 

$500,000.00 $500,000.00 $0.00 $0.00 $0.00 

$920,000.00 $920,000.00 $0.00 $0.00 $0.00 

$1,995,000.00 $1,986,665.11 $8,334.89 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 $0.00 

$6,407,085.87 $6,398,750.98 $8,334.89 $0.00 $0.00 

$91,500.00 $91,500.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$50,000.00 $50,000.00 $0.00 $0.00 $0.00 

$241,500.00 $241,500.00 $0.00 $0.00 $0.00 

$450,000.00 $450,000.00 $0.00 $0.00 $0.00 

$170,000.00 $170,000.00 $0.00 $0.00 . $0.00 

$309,557.00 $302,076.88 $7,480.12 no change June 30 $000 $0.00 

$929,557.00 $922,076.88 $7,480.12 $0.00 $0.00 

$120,000.00 $120,000.00 $0.00 $0.00 $0.00 

$610,000.00 $610,000.00 $0.00 $0.00 $0.00 

$625,000.00 $625,000.00 $0.00 $0.00 JO.OO 

$375,000.00 $375,000.00 $0.00 $0.00 $0.00 

$380,639.00 $333,348.47 $47,290.53 no change June 30 $0.00 $0.00 
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3 Tota l $2,110,639.00 $2,063,348.47 .$47,290.53 $0.00 $0.00 

2006 VXSS 4841 C D M H 8 05D30I09_TS $363,750.00 $363,750.00 $0.00 $0.00^ $0.00 

2006 V X S S 4887 C D M I l 8 05D30I09_T8_M1 $636,250.00 $636,250.00 $0.00 $0.00 $0.00 

2006 V X S S .4936 C D M 11 8 OSD30109_TS_M3 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4954 C D M I l 8 0SD30I09_TS_M4 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 VXSS 5017 C D M H 8 05D30 I09_T8_M6 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5060 C D M 11 8 0SD30I09_T8_M7 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

8 Tota l $3,200,000 00 $3,200,000.00 $0.00 $0.00 $0.00 

2006 V X S S 4955A C D M I l 9 05D30109_T9 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2006 V X S S 5062 C D M 11 9 0SD30I09_T9__MI $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

9 To la l $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

C D M 11 To la l $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 $0.00 

2006 Tota l $7,481,696.00 $7,426,925.35 $54,770.65 $0.00 $0.00 

2007 V X S S 7013 C D M II , 1 0SD30109_T1_M6 $20,000.00 $20,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7049 C D M II 1 0SD30109_TI_M7 $75,000.00 $75,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7099 C D M 11 1 05D30I09_TI_M8 $50,000.00 $50,000.00 $0.00 $0,00 $0.00 

2007 V X 5 8 7130 C D M II 1 05D30109_TI_M9 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7185 C D M II 1 05D30I09_T1_MIO $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

1 Total $220,000.00 $220,000.00 $0.00 $0.00 $0.00 

2007 VXSS 700S C D M II 8 05D30I09_T8_M9 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7032 C D M II 8 05D30I09_T8_M10 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7044 C D M II 8 05D30I09_TS_MII $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7068 C D M H 8 0SD30109_T8_MI2 $424,539.00 $375,043.94 $49,495.06 no change June 30 $0.00 $0.00 

8 Tota l $1,524,539.00 $1,475,043.94 $49,495.06 $0.00 $0.00 

2007. V X S S 7010 C D M 11 9 05D30I09_T9_M2 $370,000.00 $370,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7033 C D M II 9 05D30109_T9_M3 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7045 C D M H 9 05D30I09_T9_M4 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7069 C D M U 9 05D30109_T9_M5 $500,000.00 $500,000.00 $0 00 $0.00 $0.00 

2007 V X S S 7109 C D M II 9 0SD30109_T9_M6 $750,000.00 $750,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7139 C D M 11 9 05D30I09_T9_M7 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7147 C D M II 9 0SD30109_T9_M8 $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7166 C D M II 9 05D30I09_T9_M9 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7IS6 C D M I l 9 0SD30109_T9_MI0 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

9 Tota l $3,420,000.00 $3,420,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7076 C D M II 12 05D30I09_TI2 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7110 C D M II 12 OSD30I09_T12_MI $800,000.00 $800,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7141 C D M II 12 05D30I09_T12_M2 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7148 C D M I l 12 0SD30I09_TI2_M3 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7167 C D M II 12 OSD30109_TI2_M4 $620,000.00 $620,000.00 $0.00 $0.00 $0.00 

2007 V X S S 7187 C D M II 12 O5D3OI09_TI2_M5 $420,000.00 $420,000.00 $0.00 $000 $0.00 

12 Tota l $2,740,000.00 $2,740,000.00 $0.00 $0.00 $0.00 

C D M II Tota l $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 • $0.00 

2007 Tota l $7,904,539.00 $7,855,043.94 $49,495.06 $0.00 $0.00 

2008 V X S S 7222 C D M II 1 05D30I09_TI_MI 1 $50,000.00 $50,000.00 $0.00 $0.00 ' $0.00 

2008 V X S S 7261 C D M II 1 0SD30I09_TI_MI2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 V X S S 72S4 C D M II 1 05D30I09_TI_MI3 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 
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2008 VXSS 7315 C D M H 1 05D30109_TI_MI4 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

200S VXSS 7330 CDM II 1 05D30I09_T1_MIS $25,000.00 $25,000.00 $0.00 . $0.00 $0.00 

2008 VXSS 7364 CDM II 1 05D30109_T1_MI6 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7380 C D M I l 1 05D30109_T1_M17 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

1 Totnl $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7201 CDM II 9 05D30109_T9_M1I $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7232 CDM 11 9 05D30109_T9_MI2 $90,800.00 $90,800.00 $0.00 $0.00 $0 00 

200S VXSS 7244 CDM 11 9 0SD30I09_T9_M13 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7275 CDM 11 9 05D30109_T9_MI4 $365,000.00 $365,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7299 C D M I l 9 0SD30I09_T9_MIS $378,123.00 $378,123.00 $0.00 $0.00 $0.00 

9 Total $2,143,923.00 $2,143,923.00 $0.00 $0.00 $0.00 

2008 VXSS 7202 CDM 11 12 05D30I09_T12_M6 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

200S VXSS 7238 CDM II 12 05D30I09_T12_M7 $141,000.00 $141,00000 $0.00 $0.00 $0.00 

2008 VXSS 7245 CDM 11 12 O5D30I09_TI2_M8 $609,000.00 $609,000.00 $0.00 $0,00 $0.00 

200S VXSS 7276 CDM II 12 05D30IO9_T12_MI0 $430,000.00 $430,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7300 CDM II 12 05D30I09_TI2_M1I $1,000,000.00 $1,000,000.00 $0.00 $0.00 . $0.00 

200S VXSS 7331 CDM II 12 05D30I09_T12_M12 $595,000.00 $595,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7366 CDM II 12 OSD30109_TI2_M13 $660,000.00 $660,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7381 CDM II 12 05D30109_T12_MI4 $745,000.00 $745,000.00 $0.00 $0.00 $0.00 

12 Tolal $4,830,000.00 $4,830,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7392 CDM 11 . 13 05D30109_TI3_MIS $560,868.00 $560,868.00 $000 $0.00 $0.00 

13 Total $560,868.00 . $560,868.00 $0.00 $0.00 $0 00 

C D M 11 Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2008 Total $7,809,791.00 $7,809,791.00 $0.00 $0.00 $0.00 

2009 VXSS 7426 CDM 11 1 0SD30109_TI_M19 $30,000.00 • $30,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1004 CDM 11 1 05D30109_T1_M20 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1022 CDM 11 1 0SD30109_T1_M2I $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1043 CDM 11 1 05D30I09_T1_M22 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2009 VX58 43-1068 CDM II 1 05D30I09_TI_M23 $30,000.00 $27.55936 $2,440.64 no change June 30 $0.00 $0.00 

2009 VXSS 43-1103 CDM 11 1 05D30109_T1_M24 $20,000.00 $0.00 $20,000.00 no change June 30 $0.00 $0.00 

1 Total $205,000.00 $182,559.36 $22,440 64 $0.00 $0 00 

2009 VXSS 74I0_A CDM 11 9 05D30I09_T9_M16 $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1033 CDM II 9 05D30I09_T9-MI8 $149,430.95 $134,394.50 $15,036.45 no change June 30 $0.00 $0.00 

9 Total $599,430.95 $584,394.50 $15,036.45 $0.00 $0.00 

2009 VXSS 7414 CDM 11 12 05D30109_T12_M15 $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2009 VXSS 7425_A CDM 11 12 0SD30I09_TI2_MI6 $450,000.00 • $450,000.00 $0.00 $0.00 $0.00 

2009 VXSS 7436 C D M I l 12 05D30109_T12_M18 $500,000.00 $500,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1005 CDM 11 12 0SD30I09_TI2_M19 $255,578.00 $255,578.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1016 C D M H 12 05D30109_TI2_M20 $250,274.00 $204,647.06 $45,626.94 no change June 30 $0.00 $0.00 

12 Total $1,615,852.00 $1,570,225.06 $45,626.94 $0.00 $0.00 

2009 VXSS 43-1119 CDM II IS 05D30I09_TI5_M7 $177,00000 $177,000.00 $0.00 $0.00 $0.00 

IS Total $177,000.00 $177,000.00 $0.00 ' $0.00 $0.00 

2009 VXSS 7417 C D M H 16 0SD30109_TI6 $400,000.00 $400,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1034 C D M H 16 0SD30I09_TI6_M2 $210,000.00 $210,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1042 C D M H 16 05D301O9_T16_M3 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1069 CDM II 16 OSD30I09_TI6_M5 $1,000,000.00 $1,000,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 02 Ni345 ABCDEFHS009 

FY PPA PR Conlrador Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2009 VXSS 43-1102 C D M H 16 05D30109_TI6_M6 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2009 VXSS 43-110l_A CDM II 16 05D30109_T16_M7 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

16 Total $3,610,000.00 $3,610,000.00 $0.00 $0.00 $0.00 

C D M II Total $6,207,282.95 $6,124,178.92 $83,104.03 $0.00 $0.00 

2009 Tolal $6,207,282.95 $6,124,178.92 $83,104.03 $0.00 $0.00 

2010 VXSS 43-1137 CDM 11 15 05D3O109_TI5_MS $118,886.00 $113,886.00 $0.00 $0.00 $0.00 

15 Tolal $118,886.00 $118,88600 $0.00 $0.00 $0.00 

2010 VXSS 43-1143 CDM II 16 05D30I09_TI6_M9 $570,000.00 $570.00000 $0.00 $000 $0.00 

2010 VXSS 43-1152 CDM II 16 OSD30109_TI6_MI0 $59,443.00. $1,044.61 $58,398.39 no change June 30 $0.00 $0.00 

2010 VXSS 43-1167 CDM 11 16 05D30I09_T16_M11 $75,000.00 $0.00 $75,000.00 no change June 30 $0.00 $0.00 

16 Tolal $704,443.00 $571,044.61 $133,398.39 $0.00 $0.00 

C D M II Total $823,329.00 $689,930.61 $133,398.39 $0.00 $0.00 

2010 VXSS 91-1010 ESRI I0PS0045 $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

ESRI Total $2,000.00 $2,000.00 $0.00 $0.00 $0.00 

2010 Tolal $825,329.00 $691,930.61 $133,398.39 $0.00 $0.00 

WAF Tolal $45,080,825.35 $44,751,722.33 $329,103.02 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS012 

FY PPA PR Conlractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2003 VXSS 4264 CDM 20 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

20 Total $150,000.00 $150,000.00 $0.00 $0.00 JO.OO 

2003 VXSS 4237 CDM 29 99D000I7 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

29 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2003 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4354 CDM 20 99D000I7 ^ $150,566.00 $150,566.00 $0.00 $0.00 $0.00 

2004 VXSS 4410 CDM 20 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4431 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4475 CDM 20 99D00017 $120,000.00 $120,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4541 CDM 20 99D00017 $33,023.25 $33,023.25 $0.00 $0.00 $0.00 

20 Total. $483,589.25 $483,589.25 $0.00 $0.00 $0.00 

2004 VXSS 4337 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4396 CDM 21 99D000I7- $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4418 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4474 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4544 CDM 21 99D000I7 $67,500.00 $67,500.00 $0.00 $0.00 $0.00 

21 Total $717,500.00 $717,500.00 $0.00 $0.00 $0.00 

2004 VXSS 43S9 CDM 29 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2004 VXSS 4462 CDM 29 99D00017 $22,500.00 $22,500.00 $0.00 $0.00 $0.00 

29 Total $222,500.00 $222,500.00 $0.00 $0.00 $0.00 

CDM Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2004 Total $1,423,589.25 $1,423,589.25 $0.00 $0.00 $0.00 

2005 VXSS 4630 CDM 21 99D00017 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4717 CDM 21 99D00017 $60,000.00 $60,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4758 CDM 21 99D000I7 $330,000.00 $330,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4820 CDM 21 99D00017 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

21 Total $740,000.00 $740,000.00 $0.00 $0.00 $0.00 

2005 VXSS 4719 CDM 29 99D00017 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

29 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00' 

2005 VXSS 4812 CDM 32 99D00017 $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

32 Total $30,000.00 $30,000.00 $0.00 $0.00 $0.00 

CDM Total $870,000.00 $870,000.00 $0.00 $0.00 $0.00 

2005 VX58 4793 CDM 11 6 0SD30109_T6 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

6 Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

CDM II Total $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2005 Total $1,070,000.00 $1,070,000.00 $0.00 $0.00 $0.00' 

2006 VXSS 4832 CDM 21 99D00017 $250,000.00 $250,000.00 $0.00 $0.00 $0.00. 

21 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4840 CDM II 6 0SD30109_T6_M2 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 
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VXSS WAF 03 Nx346 ABCDEFHS0I2 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2006 VXSS 4886 CDM 11 6 05D30109_T6_M3 $275,000.00 $275,000.00 $0.00 $0.00 $0.00 

2006 VXSS 4935 CDM 11 6 0SD30109_T6_M4 $125,000.00 $125,000.00. $0.00 $0.00 $0.00 

2006 VXSS 5055 CDM II 6 05D30109_T6_M7 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

6 Total $600,000.00 $600,000.00 $0.00 $0.00 JO.OO 

C D M II Total $600,000.00 $600,000.00 $0.00 $0.00 JO.OO 

2006 Total $850,000.00 $850,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7007 CDM 11 6 05D30109_T6_M9 $250,000.00 $250,000.00 $0.00 JO.OO JO.OO 

2007 VXSS 7037 CDM II 6 OSD30109_T6_MIO $450,000.00 $450,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7082 CDM II 6 OSD30109_T6_M13 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7108 CDM 11 6 05D30109_T6_M14 $300,000.00 $300,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7158 CDM II 6 0SD30109_t6_MI5 $69,000.00 $69,000.00 $0.00 $0.00 $0.00 

2007 VXSS 7188 CDM II 6 0SD30109_T6_M17 $63,859.00 $63,859.00 $0.00 $0.00 $0.00' 

6 Tfi tal $1,382,859.00 $1,382,859.00 $0.00 $0.00 $0.00 

2007 VXSS 7083 CDM 11 13 0SD30109_T13 $500,000.00 $500,000.00 $0.00 $0.00 JO.OO 

2007 VXSS 7111 C D M I l 13 0SD30109_T13_M2 $500,000.00 $500,000.00 $0.00 $0.00 JO.OO 

2007 VX58 7149 CDM 11 13 05D30I09_T13_M3 $400,000.00 $400,000.00 $0.00 $0.00 JO.OO 

13 Total $1,400,000.00 $1,400,000.00 $0.00 $0.00 $0.00 

CDM II Total $2,782,859.00 $2,782,859.00 $0.00 $0.00 JO.OO 

2007 Total $2,782,859.00 $2,782,859.00 $0.00 JO.OO JO.OO 

2008 VXSS 7200 CDM 11 6 0SD30106_T6_M18 $150,000.00 $150,000.00 • $0.00 $0.00 Jo.oo 

2008 VXSS 7223 CDM 11 6 0SD30109_T6_M!9 $94,700.00 $94,700.00 $0.00 $0.00 JO.OO 

2008 VXSS 7243 CDM 11 6 05D30109_T6_M20 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7263 CDM 11 6 0SD30109_T6_M21 $123,000.00 $123,000.00 $0.00 JO.OO $0.00 

2008 VXSS 7280 CDM II 6 05D30109_T6_M22 $200,000.00 $200,000.00 $0.00 $0.00 $0.00 

2008 VX58 7316 CDM 11 6 0SD30109_T6_M24 $195,000.00 $195,000.00 $0*00 $0.00 $0.00 

2008 VXSS 7342 CDM II 6 0SD30109_T6_M2S $160,000.00 $160,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7365 CDM 11 6 0SD30109_T6_M26 $110,326.00 $103,537.33 $6,788.57 no cliange June 30 $0.00 $0.00 

6 Total $1,233,026.00 $1,226,237.33 $6,788.67 $0.00 $0.00 

2008 VXSS 7264 CDM 11 13 05D30I09_T13_M10 $732,000.00 $732,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7298 CDM II 13 0SD30109_TI3_MI1 $700,000.00 $700,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7367 CDM 11 13 0SD30I09_T13_M12 $650,000.00 $650,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7382 CDM 11 13 0SD30109_T13_M17 $333,159.00 $333,159.00 $0.00 $0.00 $0.00 

13 Total $2,415,159.00 $2,415,159.00 $0.00 $0.00 $0.00 

2008 VXSS 7357 CDM II IS 05D30109_T1S $2,500.00 $0.00 $2,500.00 no change June 30 $0.00 $0.00 

2008 VXSS 7357_B CDM 11 IS 0SD30109_TI5 $97,500.00 $97,500.00 $0.00 $0.00 $0.00 

2008 VXSS 7395 CDM II 15 05D30I09:_T15_M1 $139,000.00 $139,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7397 CDM 11 IS 05D30109_T1S_M2 $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

15 Total $389,000.00 $386,500.00 $2,500.00 $0.00 $0.00 

C D M II Total $4,037,185.00 $4,027,896.33 $9,288.67 $0.00 $0.00 

2008 Total $4,037,185.00 $4,027,896.33 $9,288.67 $0.00 JO.OO 

2009 VXSS 43-1018 CDM 11 13 05D30109_T13_M1S $75,000.00 $33,009.53 $41,990.47 no change June 30 $0.00 $0.00 
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FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

13 Total $75,000.00 $33,009.53 $41,990.47 JO.OO $0.00 

2009 VXSS 7411 CDM II 15 05D30109_T15_M3 $260,000.00 $260,000.00 $0.00 JO.OO $0.00 

2009 VXSS 43-1021 CDM II 15 05D30I09_T15_M4 $33,000.00 $33,000.00 $0.00 $0.00 . $0.00 

2009 VXSS 43-1075 CDM II IS 0SD30109_T15_M5 $68,000.00 $68,000.00 JO.OO $0.00 $0.00 

2009 VXSS 43-1082 CDM 11 IS 0SD3OIO9_T15_M6 $231,000.00 $231,000.00 JO.OO JO.OO $0.00 

15 Total $592,000.00 $592,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $667,000.00 $625,009.53 $41,990.47 JO.OO JO.OO 

2009 Total $667,000.00 $625,009.53 $41,990.47 JO.OO $0.00 

2010 VXSS 43-1142 CDM 11 IS 0SD30109_T15_M9 $176,195.00 $176,195.00 $0.00 JO.OO $0.00 

15 Total $176,195.00 $176,195.00 $0.00 $0.00 $0.00 

CDM II Total $176,195.00 $176,195.00 $0.00 JO.OO $0.00 

2010 Total $176,195.00 $176,195.00 $0.00 JO.OO $0.00 

WAF 1 otal $11,356,828.25 $11,305,549.11 $51,279.14 $0.00 $0.00 
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V-X.^awAFIM Ni344 ABCDEFHSOOS 

FY PPA PR Coalraclor TaskOrder D O C U M E N T Commitnical Actual Cost Balaace Status Paid June Commit Jnac 

2003 VX3« 428/ A/phapctx 03PS0378 . $2,253.00 j:-.233.00 JO.OO JO.OO $0.00 

Alphapcli Tolal $2,253.00 Jr.,233.00 $0.00 $0.00 $0.00 

2003 VXSI 4251 Noble Rcsid Bll 03030015 S35,000.00 S35,0OO-0o $0.00 JO.OO JO.OO 

2003 VXSS 42S4 Noble Rcsid nil 03D300IS $32,500.00 J52.300.00 JO.OO JO.OO $0.00 

Rcsid lilt Total $87,300.00 $87,300.00 $0.00 $0.00 JO.OO 

Noble Total $87,300.00 $87,300.00 JO.OO JO.OO JO.OO 

201)3 VXS/I 4313 Parker Rclocaiian 03Fsa3n SI IJSO-OO II 1,330.00 so.oo 10.00 JO.OO 

Parker Kclocatitio Tolal $11,350.00 J l 1.550.00 Jll.OO SO.OO JO.OO 

2003 VX5S 4257 SaLUT 13 1 02030013 J26.8S0.33 126,880.33 10.00 JO.OO JO.OO 

201)3 VXSS 4261 SoLUT 13 1 02D30013 $69,680.79 J6').680.79 $0.00 JO.OO JO.OO 

21X13 VXSt 427/ SaLUT 13 i 02030013 I««,344.72 SUJ44.71 JO.OO so.oo JO.OO 

1 Total $184,906.04 J 184,906.04 $0.00 10.00 JO.OO 

S a L l / T I ] Total $184,906.04 $181,906.04 $0.00 JO.OO JO.OO 

2003 VXSS 4249 SaLUT 14 1 03D300I4 $6,060.49 $4,060.49 JO.OO JO.OO JO.OO 

r Total $6,060.49 $5,060.49 SO.OO JO.OO $0.00 

2003 VXSt 4233 SaLUT 14 2 03D300I4 J284.7J7.74 $281,737.74 JO.OO JO.OO JO.OO 

2003 VX58 42S3 SaL in ' 14 2 03D30014 $23,670.31 $23,670.31 JO.OO $0.00 JO.OO 

2003 VX5« 42'JS SoLUT 14 2 03D300I4 $18,891.72 JI8.89I.72 $0.00 $0.00 JO.OO 

2003 VXSS 4311 SaLUT 14 2 03D300I4 57,96638 J7,966.38 SO.OO JO.OO $0.00 

2 Tutal $333,266.15 J335.266.I5 JO.OO $0.00 JO.OO 

2003 VX3« 426S SaLUT 14 3 03D30014 $4,413.64 $4,413.64 $0.00 SO.OO JO.OO 

3 Tolal $4,413.64 S4.4I3.64 SO.OO JO.OO $0.00 

2003 VXSS 4280 SoLUT 14 4 03D30014. $300,000.00 $300,000.00 JO.OO JO.OO JO.OO 

2003 VXSS 4314 SaLUT 14 4 03D300I4 $150,000.00 JISO.OOO.OO , JO.OO JO.OO JO.OO 

4 Total $430,000.00 $450,000.00 $0.00 JO.OO SO.OO 

SaLUT 14 Tolal $795,740.28 $795,740.28 SO.OO JO.OO SO.OO 

2003 VX.S« 4275 Sandman 03P80I79 $9,955.00 $9,935.00 $0.00 JO.OO JO.OO 

Saadmaa Total J9.933.00 $9,955.00 JO.OO JO.OO JO.OO 

2003 VXSS 4274 Venture 03P80I78 JIO.000.00 $10,000.00 $0.00 $0.00 JO.OO 

Vcalure Tutal JIO.000.00 $10,000.00 JO.OO $0.00 JO.OO 

1003 Tulal Jl.101.904.32 $1,101,904.32 JO.OO JO.IIO $0.00 

2004 VXSS 4370 AGL Sgn tccs O4P80I80 J13 J 10.00 $13,310.00 JO.OO JO.OO JO.OO 

AGI.Scr^-iccif Total JI3JI0.00 $13,310.00 $0.00 $0.00 $0.00 

2004 VX58 432'J Antler Trtc Scttjcning plant O4P80057 J3.070.00 S3.070.00 JO.OO JO.OO SOOO 

Scrccaing plaat Total $3,070.00 J3.070.00 JO.OO JO.OO $0.00 

Aatlcr Tree Total J5.070.00 J3.O7O.O0 JO.OO JOOO JO.OO 

2004 VXSS 4508 ER 1 O4D3003U $1,790.00 J 1,790.00 $0.00 JO.OO JOOO 

2004 VXSS 4S28 ER 1 04D30U30 $1,352.24 $1,352.24 $0.00 10.00 JO.OO 

1 Total J3.I42.24 H.142.24 $0.00 JO.OO JO.OO 

2004 VXSS 4S20 ER 2 04 D30030 $123,463.00 J 123.463.00 $0.00 JO.OO JOOO 

2004 VXSS 4572 ER 2 04D30030 J59.720.04 $39,720.04 JO.OO JO.OO JO.OO 

2 Tolal J183.I83.04 $183,183.04 $0.00 JO.IIO JO.OO 

2(104 VXSS 4536 ER 4 04D30030 JIOO.OOO.OO JIOO.OOO.OO JO.OO JO.OO $0.00 

2004 VXSS 4S36A ER 4 O4D30030 J607.240.00 J607.240.(10 JO.OO $0.00 JO.OO 

2004 VXSS 4536B ER 4 04D3U030 J44.314.36 J44.314.36 JO.OO $0.00 JO.OO 

2004 VXSS 4S81 ER 4 04D30030 S94.740.40 J94.740.40 JO.UO $0.00 JO.OO 

4 Total J846J94.96 $846,294.96 JO.OO JO.OO JO.OO 

ER Total Jl.032.62024 $1,032,620.24 JO.OO JO.OO JO.OO 

2004 VXSS 4509 Libby Restoration 1 04D3003I Jl.790.00 $1,790.00 $0.00 JO.OO JO.OO 

2004 VXSS 4527 Libby Restoration 1 U4D3003I Jl.073.00 $1,073.00 JO.OO JO.OO SO.OO 

1 Tutal S2.863.00 $2,863.00 $0.00 JO.OO JO.OO 

20(H VXSS 4519 Libby Restoration 2 (MD30031 JI26.406.00 J 126.406.00 JO.OO JO.OO JO.OO 

2004 VXSS 4573 Libby Restoration 2 O4D3O03I $63,798.33 $63,798.33 JO.OO JO.OII SO.OO 

2 Tulal JI90.204.35 $190.2(M.35 JO.OO So.oo sooo 
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2004 VXSS 4334 Libby Restoration 3 04D3O031 J382.14O00 J3 82.140.00 JO.OO SO.OO JO.OO 

2004 VXSS 4534A Libby Restoration 3 O4D30O3I $233,743.06 J233,743.06 $0.00 JO.OO JO.OO 

3 Total J6IS.883.06 J6I3.883.06 $0.00 JO.OO JO.OO 

Libby Restoration Total $808,952.41 J808,932.4I $0.00 JO.OO JO.OO 

2004 VX58 4507 MCS 1 O4D30029 $1,860.00 JI.86O00 $0.00 JOOO $0.00 

2004 VXSS 4326 MCS 1 04D30029 J98609 $986.09 JO.OO JO.OO $0.00 

I Total J2.846.09 S2.846.09 JO.OO JO.OO Jo.no 

2004 VX58 4521 MCS 2 04D30029 JI21.073.00 l'l21.073.OO JO.OO JO.OO so.oo 

2004 VXSS 4571 MCS 2 04D30029 J68.099.47 $68,099.47 JO.OO JO.OO JO.OO 

2 Tolal JI89.I72.47 $189,172.47 JO.OO JO.OO JO.OO 

MCS Total $192,018.56 J192.018.S6 JO.OO JO.OO JO.OO 

2004 VX58 4329 Nature's Enhancements Screening plant ce J2.27S.00 J2.275.00 JO.OO JO.OO JO.OO 

Screening plant Tulal J2.275.0Q $2,275.00 JO.OO JO.OO $0.00 

Nature's Enbancemeots Tolal $2,275.00 J2.27S.00 JO.OO JO.OO JO.OO 

2004 VXSS 4338 Noble Rcsid nil 03D300IS J39.375.00 J39.3 73.00 JO.OO JO.OO JO.OO 

2004 VX58 4337 Noble Rcsidnil 03D300I5 S39.373.00 J39.375.0O JO.OO JO.OO JO.OO 

Rcsid fdl Total J78.7S0.00 J78.750.00 JO.OO JO.OO JOOO 

Noble Tolal J78.7S0.00 J78.7S0.00 JO.OO JO.OO JO.OO 

2004 VXSS 4397 Noble Sales Co Fillers 04F50043 13.977.60 J3.977.60 JO.OO JO.OO JO.OO 

Filters Total J3.97760 J3.977.60 JOOO JO.OO JO.OO 

Noble Sales Co Total J3.977.60 J3.977.60 JO.OO JO.OO JO.OO 

2004 VX38 4448 NW Tree and Reclamation 1 03D3022 J3.599 6I J3.599.61 $0.00 JO.OO JO.OO 

1 Tolal J3.399.6I J3.399.61 $0.00 JO.OO JO.OO 

2004 VXSS 4467 NW Tree and Reclamation 2 03D3022 J10.73904 $10,739.04 $0.00 JO.OO JO.OO 

2 Tolal JIO.739.04 $10,739.04 JO.OO $0.00 JO.OO 

2004 VX58 4481 NW Tree and Reclamation 3 03D30022 J24.05l.61 J21,285.61 J2.766.00 no change June 30 $0.00 JO.OO 

3 Tolal J24.0SI.61 J21.28S.61 J2,766.00 $0.00 JOOO 

2004 VXSS 4490 NW Tree and Reclamation 4 03D30022 J4.609.S8 J4,477.88 J 132.00 no change June 30 so.oo JO.OO 

4 Total J4.609.88 J4.47788 J132.O0 $0.00 JO.OO 

2004 VX58 4543 NW Tree and Reclamation 3 03D30022 JI0.875.S1 J10.87S.31 JO.OO JO.OO JO.OO 

5 Total J10.87S.51 JI0.875.SI $0.00 JO.OO sooo 

2004 VXSS 4378 NWTr tc and Reclamation 6 03 030022 J3.51067 J3.310 67 JO.OO JO.OO JO.OO 

6 Total $3.51067 J3.510.67 JO.OO JO.OO JO.OO 

2004 VXSS 4423 NW Tree and Rcclamalion 04P80I9S J74.000.00 J74.000.00 $0.00 $0.00 JO.OO 

NW Tree and Reclamaiioa Tolal SI31.38632 J 128.488.32 S2.898.0O $0.00 JO.OO 

2004 VXSS 4422 Parker Relocation 03P80393 J 11.550.00 SI 1,35000 $0.00 JO.OO JO.OO 

Parker Rclocatiua Tutal J l 1.5.30.00 J l 1,530.00 SOOO so.oo JO.OO 

2004 VXSS 4301 SaLUT 13 1 02D300I3 JI2.958.94 JI2,938.94 JO.OO JO.OO SO.OO 

1 Tulal $12,938.94 J12.938.94 JO.OO JO.OO $0.00 

2004 VXSS 4499 SaLUT 13 2 02D30013 $55.71762 J5S.71762 $0.00 JO.OO $0.00 

2004 VXSS 4444A SaLUT 13 2 02D30013 J 167,481.00 J167.48l.00 $0.00 JO.OO JO.OO 

2004 VXSS 4369 SaLUT 13 2 02D30013 $76,370.51 J70.370.31 $0.00 JO.OO $0.00 

2 Tolal J299,769.13 J299.769.13 $0.00 JO.OO $0,110 

SaLUT I] Total J312.728.07 $312,728.07 $0.00 JO.OO JO.OO 

2004 VXSS 4319 SaLUT 14 4 03D30014 JI7.132.96 J17,132.96 $0.00 JO.OO JO.OO 

2004 VXSS 4327 SaLUT 14 4 03D300I4 JI9I.913.83 $191,913.85 $0.00 JO.OO $0 00 

2004 VXSS 4334 SaLUT 14 4 03D300I4 J24.073.01 J24.073.01 $0.00 $0.00 JO.OO 

4 Tulal $233,119.82 J233.119.82 JO.OO $0.00 JO.OO 

2004 VXSS 4309 SaLUT 14 5 03D30014 $ia2J18.9S J18231S.93 JO.OO $0.00 JO.OO 

2004 VXSS 4446 SaLUT 14 5 03030014 J73.O00.OO J75,000.00 JO.OO JO.OO JO.OO 

2004 VXSS 44SS SaLUT 14 5 03030014 $38,921.36 J3S.92I.36 JO.OO JO.OO JO.OO 

2004 VX38 4367 SaLUT 14 3 03030014 J174.ll l .00 $174,111.00 JO.OO JO.OO JOOO 

2004 VX38 4576 SaLUT 14 5 JO.OO $0.00 $0.00 JOOO JOOO 

5 Total J470J51.51 $470,351.31 $0.00 JO.OO JO.OO 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

FY PPA PR Coalraclor TaskOrder D O C U M E N T Cummilmcnt Actnal Cost Balance 

2004 VXSS 4316 SaLUT 14 *6 03 D30014 $4,413.64 J4,4I3.64. 50.00 

6 Tulal $4,413.64 J4.413.64 JO.OO 

2004 VX58 4340 SaLUT 14 7 03D30014 $485,871,80 J48S.871.80 JO.OO 

2004 VXSS 4339 SaLUT 14 7 O3D30014 $30,195.27 $30,195.27 JO.OO 

7 Tolal $316.06707 $516,067.07 JO.OO 

2004 V.X38 4343 SaLUT 14 8 03D30O14 J6.6S8.64 $6,688.64 $0.00 

8 Tulal $6,688.64 $('.688.64 JO.OO 

2004 VXSS 4369 SnLLTT 14 9 03D30014 $333,486.81 J33:..486.S1 JO.OO 

2(104 VX58 4388 SaLUT 14 9 03D300I4 $443,368.00 J44?.568.00 JO.OO 

9 Total J777,054.81 $777,054.81 $0.00 

2004 VXSS 4400 SaLUT 14 10 03 O300I4 $3,473.94 $.';.4 73.94 JO.OO 

10 Tolal $5,473.94 JS.473.94 JO.OO 

20U4 VXSS 4419 SaLUT 14 11 03D300I4 $370,590.26 J3 70.390.26 $0.00 

2(104 VXSS 4419 SaLUT 14 11 03D30O14 J8.397.70 $11,397.70 $0.00 

II Tolal $378.98796 $37S.9S7.96 $0.00 

2004 VXSS 4408 SaLUT 14 12 03D30014 $128,252.97 $I2S.2S2.97 $0.00 

2004 VX58 4482 SoLUT 14 12 03O300I4 $80,256.60 $80,256.60 $0.00 

2004 VXSS 4489 SaLUT 14 12 03 030014 J93,881.19 $93,881.19 $0.00 

2004 VXSS 4580 SaLUT 14 12 03 030014 J149.934.00 $149,934.00 $0.00 

12 Total $452,324.76 $45>J24.76 $0.00 

20(M VXSS 4431 SaLUT 14 13 03D30O14 J6.358.74 J5.3S8.74 $0.00 

13 Total $6,358.74 $5,358.74 $0.00 

2004 VXSS 4460 SaLUT 14 14 03 030014 J362.S69.61 J362.869.6I JO.OO 

20(V( VXSS 4460A SaLUT 14 14 error cancelled JO.OO JO.OO $0.00 

14 Total J362.869.61 J362.869.61 $0.00 

2004 VXSS 4437 SaLUT 14 13 03D300I4 J107.776.88 J 107,776.88 $0.00 

IS Total JI07.776.88 J107,776.88 $0.00 

2004 VXSS 4440 SaLUT 14 16 03030014 J24J72.47 J24J72.47 $0.00 

20(M VXSS 4471 SaLUT 14 16 03 D30OI4 JO.OO JO.OO $0.00 

16 Tolal J24J72.47 J24.3 72.47 $0.00 

20(14 VXSS 4479 SaLUT 14 17 03O300I4 J384.109.78 $384,109.78 $0.00 

2004 vxsa 4523 SaLUT 14 17 03D300I4 JS.332.00 15.332.00 $0.00 

2004 VXSS 4553 SaLUT 14 17 03030014 Jl.412.31 $1,412.31 JO.OO 

2004 VXSS 4556 SaLUT 14 17 03D.10014 $41.83 7 23 $41,837.23 JO.UO 

17 Total $432,691.32 J4.-2.691.32 $0.00 

2004 VXSS 4480 SaLUT 14 18 03 030014 J6.3S8.74 16.358.74 $0.00 

18 Tolal J6.3S8.74 S6.338.74 $0.00 

2004 VXSS 4495 SaLUT 14 19 03030014 J443.499 26 J4-13.499.26 $o.uu 

2004 VXSS 4329 SaLUT 14 19 03030014 J106.78 7 29 JI06.787.29 $0.00 

2004 VXSS 4547 SaLUT 14 19 03 030014 J20.00O00 J20.000.00 JO.OO 

2004 VXSS 4347A SaLUT 14 19 03 D30014 J2.000.00 S2.000.0O JO.OO 

2004 VXSS 4337 SaLUT 14 19 03 D3OO14 J19.I75.00 J19.175.00 JO.OO 

2004 VXSS 4SS7A SaLUT 14 19 03 D300I4 JI.9I750 $1.917.50 JOOO 

19 Tolal JS93J79.05 J593J79.05 JO.OO 

2004 VXSS 4348 SaLUT 14 1 Wage detcmiination 03030014 J36.236.60 J36.236.60 JO.UO 

Wage dctcrminatioa Tolal * J36.236.60 $36,236.60 JO.UO 

S a H m 4 Total J4.414.525.56 $4,414,525.56 JO.OO 

2004 VX5I 4321 Sandman 03P80I79 J3.SI0.00 $3,810.00 $0.00 

2004 VXSS 4333 Sandman 04P80077 J25.OOO.00 J2S,00U.0O JO.OU 

Sandman Tulal J2S.81O00 J28.S 10.00 JO.OO 

2004 VXSS 4324 Securitas 03F30036 J20.580.00 J20,SS0.0O JO.OO 

2004 VXSS 4328 Secunlas 03F30036 J49.975.I0 549,975.10 JO.OO 

2004 VXSS 43S2 Sccurilas O3F30036 J56,3I2.00 556,512.00 JO.OO 

2004 VXSS 4433 Securitas (I3F30(136 J30,2I3.16 530,213.16 JO.OO 
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2004 VXSS 4530 Securitas •03F50O36 530.022.00 $30,022.00 JOUU JO.OO JO.OO 

2004 VXSS 4346 Sccurilas 03F50036 $60,027.00 $60,n27.on $0.00 JO.OO JO.OO 

Sccurilas Tulal $247,329.26 $247,329.26 JO.UU JO.OO JO.OO 

2004 VXSS 4343 Sprung Instant Structures Tent 04P80069 $51,104.00 $51,104.00 JU.OO JO.OO JO.OO 

Teat Tolal $51,104.00 $51,104.00 JO.OO JO.OO JO.OO 

Sprung Instant Strnclorcs Total $51,104.00 $51,104.00 JO.OO JO.OO 10.00 

2004 VXSS 4329 Trees R Us Screening plant 04P80058 $7,088.00 $7,088.00 JO.UU JO.OO JO.OO 

Scrccaiag plaat Tolal $7,088.00 $7,088.00 JO.OO JO.OO $0.00 

Trees R Us Total 57.088.00 $7,088.00 JO.OO JO.OO $0.00 

2004 VX5S 4386 Universal Adiletic LHS hurdles 04P80I34 54,774.00 $4,774.00 so.oo JO.OO $0.00 

LHS hurdles Total $4,774.00 $4,774.00 JO.OO JO.OO $0.00 

Universal Alhlclic Total $4,774.00 $4,774.00 JO.OO JO.OO $0.00 

2004 VXSS 4320 Venture O3P8017S $5,953.00 $5,953.00 $0.00 JO.OO $0.00 

2004 VXSS 4332 Venture 04P8007a 525.000.00 $25,000.00 50.00 50.00 $0.00 

2004 VXSS 4498 Venture 04P80U78 $1,10000 Sl.lOOOO 50.00 50.00 so.uu 

2004 VXSS 4498 Venture 04P8nU78 $28,900.00 $28,900.00 50.00 so.uu so.ou 

Venture Tolal 560,953.00 $60,953.00 sooo 50.00 so.uu 

2004 VXSS ' 4322 Ward Topsoil 04D3U0U4 5150,00000 $130,000.00 JOOO 50.00 soon 

Topsoil Tnlal 5150,000.00 $130,000.00 JOOO 50.00 $0.00 

Ward Tutal 5130,000.00 $150.ooo.on 50.00 50.00 so.oo 

2004 Tulal 57,557,222 02 $7,334,324.02 52.898.00 50.00 $0.00 

2005 VXSS 4382 Blossom Boutique OSP8013I 50.00 $0.00 50.00 50 00 so.uu 

2005 VXSS 4702 Blossom Boutique 05P80131 $38,038.05 $38,038.05 5U.0U 50.00 $0.00 

2005 VXSS . 4730 Blossom Boutique 05P80131 50.00 $0.00 50.00 5000 so.uu 

Blossom Buutique Tulal $38.U3«.U5 J38.03S.05 so.uu 5000 $0.00 

2005 VXSS 4619 D L K i n g Dccon trailer O5P80O8S $28,970.00 J28.970.00 JO.OU 50.00 so.on 

Dccoa trailer Total J2S.970.UU J28.970.00 JO.OO JO.OU 50.00 

D L King Tolal - $28,970.00 J28.970.00 JO.OO $0.00 5000 

2005 VXSS 4399 ER 4 04D30030_T4_M2 $2,683.32 J2.6S3.32 JO.OO $0.00 sooo 

4 Total $2,683.32 J2.683.32 $0.00 $0.00 50.00 

2005 VXSS 4645 ER 10 04030030 $284.UU6.94 J284.006.94 $0.00 $0.00 50.00 

2005 VXSS 4645 ER 10 04030030 su.nu JO.OO $0.00 $000 50.00 

10 Total S284.0U6.94 J284.0U6.94 JO.OO $0.00 50.00 

2005 VXSS 4656 ER 11 O4D3O030 5101,134.14 SlOl.134.14 JO.OO so.oo 50.00 

2UU5 VXSS 4740 ER 11 O4D3OO30 $81,801.21 $81,801.21 JO.OO 50.00 $0.00 

2UU3 VX58 47.39 ER 11 04D30030_T11_M2 $163,6U2.14 J163.6U2.14 JO.OO 50.00 50.00 

2UU3 VXSS 4802 ER 11 04D30030_T11_M3 $163,6U2.42 $163.6n2.42 JO.OO so.oo 50.00 

t l Total $310,139.91 $510,139.91 50.00 50.00 50.00 

20US VXSS 4599 ER 12 04D30030_T12_M1 $13,415.32 JI3.413.32 50.00 50.00 $0.00 

2005 VXSS 4599 ER 12 O4D3O030_TI2_M2 $99n.78 5990.78 JO.OO 10.00 $0.00 

2005 VXSS 4667 ER 12 04030030 $373.622.n9 5373,622.09 JO.OO JO.OO JO.OO 

2005 VXSS 4741 ER 12 04O30030_T12_M4 $5.UI7.00 $3.01700 JO.OO JO.OO JO.UO 

2005 vxsa 4773 ER 12 04O30030_T12_M4 $3,144.00 $3,144.00 JOOO JO.OO JO.OO 

12 Total $398,189.19 $398.18919 JO.OO 50.00 JO.OO 

2005 VXSS 4599_C ER 13 O4O3un30_T13_M2 $1,767.64 $1.76764 50.00 50.00 50.00 

2005 VXSS 4672 ER 13 04 D30U30_TI3B $443,793.29 $443,793.29 50.00 50.00 JO.OO 

2005 VXSS 4741 ER 13 04D30030_T13_M3/M4 $4,486.00 $4,486.00 50.00 sooo JO.OO 

13 Tolal $430,046.93 $430,046.93 50.00 50.00 JO.OU 

2005 VXSS 4704 ER IS U4O30030_TIS $722,397.76 $722,597.76 so.uu 50.00 JOUU 

2005 VXSS '• 4773 ER 15 04 D30030_T1S_M3 $1,677.00 J 1.677.00 JO.OO JO.OO JU.OO 

2005 VXS8 4773 ER 15 04 D30030_T1S_MI $.333.00 J53S.OO JO.OO JO.OO JO.OO 

2005 VXSS 4773 ER IS 04D30030_TIS_M5 $266.00 J266.00 50.00 JO.OU JO.OO 

2005 VXSS 4773 ER 15 04 D30030_TI5_M7 511.436.00 J l 1.436.00 $0.00 JO.OU JO.OO 

2005 VXSS 4773 ER IS O4D3OO30_T15_M4 5336.00 J336.00 50.00 JO.OO 50.00 
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2005 VXSS 4811 ER 13 04D30n30_TI3_MS JI.92O00 51.920 00 JOOO JO.OO JO.OO 

2005 VX58 4773 ER. 15 04D30030_T15_M6 $37.00 $37.00 50.00 so.oo JO.OO 

IS Tolal 5738.804.70 5738.804.76 $0.00 50.00 50.00 

2005 VXSS 47Un ER 16 O4D30O3O $72,920.80 572.92080 . JU.UU JOOO JO.OO 

16 Tolal 572.920.80 572.920.80 $0.00 10.00 so.oo 

2005 VXSS 4599 ER 17 04O30030_T17_M2 54.142.00 J4.142.00 $0.00 10.00 $0.00 

2005 VXSS 4713 ER 17 04 D30030 $121,193.39 J121.193.39 $0.00 JO.OO JO.OO. 

2005 VX58 4741 ER 17 O4D30030_TI7_MI $7,015.00 J7.015.00 $0.00 JO.OO JO.OO 

2005 VXS8 4741 ER 17 04D30030_T17_M2 $5.9«6.0O j ; ,986.00 $0.00 50.00 so.oo 

20(15 vxsa 4741 ER 17 04O30030_TI7_M3 52.496.00 j;,496.00 $0.00 $0.00 $0.00 

17 Total $140,832.39 J140.832.39 $0.00 50.00 JO.OO 

20U5 VXSS 4745 ER 18 04D30030_T1S SS9.033.26 J89.033.26 $0.00 $0.00 $0.00 

2U0S VXSS 48U3 ER IS O4D30O30_T18_MI $6,580.00 J(>.580.00 $0.00 $0.00 $0.00 

2U0S VX38 48n9 ER 18 04 D30030_TI8_M2 $22,092.00 J2;.092.00 $0.00 $0.00 JO.OO 

2005 VXSS 4811 ER 18 04D30030_T18jM3 $1,642.00 J1.642.0n $0.00 $0.00 $0.00 

2005 VX38 4811 ER 18 04D30030_T1S_M4 55.861.00 j;,861.00 JO.OO $0.00 so.oo 

2005 VXSS 4824 ER 18 O4D30030_TI8_M6 52.120.00 J2.120.00 JO.UO JO.OO 50.00 

2005 VXSS - 4683 ER 18 04O30030_TIS_MS $1,353.00 JUS5.00 JO.OO $0.00 50.00 

2005 VXSS 4773 ER 18 O4D3O03O_T18_M5 J7.3I8.0U J7.318.00 JO.OO $0.00 JO.UO 

IS Total JI36.00I.26 $136,001.26 JO.OU $000 $0.00 

2005 VXSS 4773 ER 19 O4O30030_T19_M8 J629.00 J629.00 $0.00 $0.00 JU.OO 

2005 VXSS 4751 ER 19 04 D30030_T19_M7 J532.644.66 JS32.644.66 $0.00 sooo JO.OO 

2005 VXSS 4803 ER 19 04 D30U30_TI9_M6 J2.919.00 $2,919.00 SO.OO 50.00 

• 
JO.OO 

2005 VXSS 4683 ER 19 O4D30O3O_T19_M10 JI71.00 $171.00 $0.00 $0.00 JO.OO 

19 Total J536J63.66 JS36J63.66 $0.00 $0.00 JO.UO 

2005 VXSS 4773 ER 20 O4O30030_T20_MI JI.373.0U J1.3 73.00 $0.00 $0.00 JOOO 

2003 VXSS 4732 ER 20 04D3OO30_T2O J497.749.00 1497,749.00 JO.OO 10.00 JO.OO 

2005 VXSS 4803 ER 20 O4D3O03O_T2O_M2 $500.00 . J50O00 JO.UU $0.00 50.00 

20 Tolal $499,622.00 1499,622.00 JO.OO 50.00 50.00 

2005 VXSS 4791 ER 21 O4D30030_T2l $277,522.00 J277.322.00 $0.00 JOOO _ JO.UO 

21 Total $277,522.00 $277,522.00 $0.00 JO.OO $0.00 

ER Tolal $4,047,133.16 14.047.133.16 JO.OO JO.OO $0.00 

2005 VX58 4864 HcalOi & Human Services 2899,\00007_MI9 J2.363.30 J2 J63 30 JOOO JO.OO $0.00 

Health & Humaa Services Tolal J2.363.50 J2.363.50 JO.OO JOOO $0.00 

2005 VXSS 4610 Libby Restoration 3 JO.OO JO.OO JO.UU JO.OU so.ou 

2005 VXSS 4600 Libby Restoration 3 04D30031 J22.035,67 522.033.67 JOOO JO.OO Jll.OO 

3 Total $22,033.67 522.035.67 JOOO JO.OO JO.OO 

2005 VXSS 4611 Libby Restoration 7 04030031 $137,188.20 5157.188 20 y JO.OO 50.00 JOOO 

7 Tutal $137,188.20 JI.S7,1SS.20 JO.OO 50,00 JOOO 

2005 VXSS 4790 Libby Restoration 22 O4D3003l_T22 J167.167.00 J167.167.00 $0.00 50.00 JO.OU 

2005 VXSS 4790A Libby Restoration 22 04D30031_T22 14,105.67 S4,105.67 JO.OU JO.OO JO.OO 

2005 VXSS 4S24 Libby Restoration 22 04D30(I3I_T22_M1A J21.996.51 $21,996.51 JO.OO 50.00 JO.OU 

2UU5 VXSS 4824 Libby Restoration 22 04 D30031_T22_M2 JO.OO $0.00 JO.OO 50.00 JOOO 

22 Total JI93.269.18 $193,269.18 JO.OO 50.00 JO.OU 

Libby Restoration Tulal J372.493.05 $372,493.05 $0.00 10.00 JO.OU 

20U5 VXS8 4692 Lincoln County LandHII 24n3O30016_Tl J4S.000.00 $48,000.00 $0.00 JO.OO JO.OO 

Lincoln Coanly L.andlill Tolal J48.00O00 $48,000.00 $0.00 50.00 JO.OO 

2uns VXSS 4709 Loomis. John M. 0SP80142 J12.UUU.0U $12,000.00 $0.00 $0.00 JO.OU 

2005 VXSS 4763 Loomis. John M. 05PSUI42 J330.00 J330.O0 $0.00 sooo JO.OO 

Lxiumis, John M. Tulal J12.330.00 JI2.330.00 JO.OO 50.00 JU.UU 

2005 vxsa 4584 MCS 6 04D30029 $252,360.56 J252.3 60.56 JOOO 50.00 JU.UU 

20U5 vx5a 4601 MCS 6 04D30029 $17,199.00 J17.I99.00 JO.OO 50 00 JO.OO 

6 Total 1209.339.36 I2S9.339.56 10.00 50.00 JO.OO 

2005 VXSS 4601 MCS 8 04D3UU29 57.801.00 $7,801.90 JO.UO 50.00 JO.OO 
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2(«)S VXS8 4633 MCS a 04D30029 J274.77S.41 $274,775.41 JU.OO SO.UU JO.OO 

2005 VX38 4703 MCS a O4D30O29 J34.282.96 J34.282.96 JO.OO JO.UU JU.UU 

S Total J316.859.37 J316.a59.37 JO.OO JU.OO JU.UU 

2005 VXSS 4638 MCS 9 04030029 J l 18,292.04 $118,292.04 JU.OO JO.OO JO.OO 

2005 VXSS 4677 MCS 9 04D3O029 $3,015.00 $3,915.00 JO.OO JO.OO JO.OO 

2005 VXSS 4685 MCS 9 04D30029_TO9_M6 $3,749.62 $3,749.62 JOOO JU.OO $0.00 

2005 VXSS 4690 MCS 9 U4O30029 J8I6.0U $816.00 JU.OO JO.OO JO.OU 

2005 VXSS 4718 MCS 9 04D30029 $2,487.32 $2,487.32 Jo.oo • JO.UU JO.OO 

2UUS vxsa 4760 MCS 9 04O30U29 $25,485.84 $25,485.84 JO.OO JU.OO JO.OU 

2005 VXSS 4«0U MCS 9 04030029 J76,4S7.S2 $76,437.52 JU.UU JU.OO JO.UU 

2005 VX38 48U1 MCS 9 O4D3O029 J4,7S0.90 J4.7SO.90 JU.UU JO.OO JO.OO 

9 Total J23S,954.24 J235,934.24 JO.OO JU.UU JU.OO 

2005 VXSS 4685 MCS 14 04O30029_TOI4_MI/M3 J8.554.UU JS.554.00 JU.OO JU.OO JO.OO 

2003 VXSS 4685 MCS 14 04D30029_TOI4_M7 JI.U2I.42 J1.U21.42 JO.OO JO.UU JO.OII 

2003 VXSS 4685 MCS 14 04 D30029_TO14_M8 Jl.062.38 Jl.062.38 JO.OO • JOOO JOOO 

2005 VXSS 4085 MCS 14 U4O30029_TO14_M2/M5 $2.975.UU J2.97S.00 JO.OO JO.OO JO.OO 

2005 VXSS 4685 MCS 14 04D30029_TO14_M2A4S $11.00 Jll.OO JO.UO SO.OO $0.00 

2005 VXSS 4685 MCS 14 04D30029_TO14_M4/M6 $4,783.00 J4.783.Un JO.OO $0.00 JU.OO 

2005 VXSS 4698 MCS 14 04030029 J690.162.00 $690,162.00 $0.00 50.00 $0.00 

2005 VXSS 4733 MCS 14 04D30029 JI04.aaO.41 $104,880.41 JO.UO $0.00 JO.UU 

14 Total J8I3.449.41 $813,44941 JOOO so.uu JO.OO 

MCS Tolal $1,635,822.58 $1,635,822.58 JOOO su.oo so.oo 

2005 .VXSS 4676 Mild Fence Company Fence O5P80127 $16,015.00 $16,015.00 $0.00 so.oo JO.OO 

2005 VXSS 4696 Mild Fence Company Fence 05PS0127 J3.O25.S0 $3,025.30 $0.00 soon JO.UO 

Fence Tolal J19.04OSU $19.04 0 50 so.on $000 JO.OO 

Mild Fence Company Total 5l9,U4n.5n $19,040.50 JU.OO $0.00 JO.OO 

2005 VXSS 4587 Noble Rcsid nil 03D300IS J26,25ll.00 $26,250.00 $0.00 so.uu $0.00 

2005 VXSS 4691 Noble Rcsidnil 03030013 J26,250.0U $26,250.00 $0.00 su.oo JO.OO 

2005 VX58 4768 Noble Resid nu 03D300IS JS2,SUU.OO 552.SUU.00 $0.00 so.uu JU.OO 

2005 VXSS 4783 Noble Rcsidnil 03D300I5 J52,5OO.0O 552.500.UU $0.00 SU.UO $0.0(1 

Resid nil Total J1S7.50O00 $157,500.00 $0.00 50.00 JO.OO 

Noble Total JI37.5OO.O0 $157,500.00 $0.00 SO.UU JO.OU 

2005 vxsa 4397 Noble Sales Co HEPA Vacs OSF50013 $22,996.00 $22,996.00 $0.00 so.oo so.oo 

2003 vxsa 4777 Noble Sales Co HEPA Vacs 05F50129 $10,475.87 $10,475.87 $0.00 $(l.0U so.oo 

HEPA Vacs Total $33,471.87 533.471.87 $0,110 $u.oo so.on 

Noble Sales Co Total $33,471.87 J.33.471.a7 $U.0U so.oo JU.OO 

2003 VXSS 4595 NW Tree and Reclamation 7 03030022 S3U.29a.46 J29.49U.46 $a(ia.uo no change June 30 $o.uu JO.OO 

7 Total $3n.298.46 J29.490.46 $808.00 $0.00 $0.(10 

2003 VXSS 4595 NW Tree and Reclamation 8 03D30U22 $18,13968 $17,319.58 $820.10 no change June 30 $0.00 sooo 

2UU3 vxsa 4708 NW Tree nnd Reclamation 8 U3D30022 JI4,6U6.59 $14,606.58 $001 no change June 30 $0.00 $0.00 

8 Total J32,746.27 $31,926.16 $820.11 $0.00 soon 

.2003 VXSS 4713 NW Tree and Reclamation 9 03030022 116.647.10 JI3.310.70 Jl.336.40 no change June 30 JO.OO JO.OO 

2003 VXSS 4762 NW Tree and Reclamation 9 03030022 J2.SSa.98 $2,558.98 JO.OU JO.OO JU.OO 

2003 VX5S 4772 NW Tree and Reclamation 9 03D30022 J2.7UI.22 .J2,7UI.22 JO.UO JU.UU JO.OO 

9 Total J2I.907.30 J20.570.90 Jl.336.40 JU.OO JO.UU 

2003 vxsa 4743 NW Tree ond Reclamation 10 03D30022 $28,698.78 $28,698.78 JO.OO JO.OO JO.OU 

2UUS VXS8 4763 NW Tree ond Reclamation 10 03030022 $3,180.38 $3,180.38 JO.OO $0.00 JO.OO 

10 Tolal $31,879.16 $31,879.16 JO.OO $0.00 JO.OO 

2005 VXSS 4764 NW Tree and Reclamation 11 03D30022 $34,258.54 J34,16034 J9S.00 no change June 30 $11.00 JO.OU 

2005 VXSS 4775 NW Tree and Reclamation 11 O3D30U22 $1,436.37 Jl,436.57 JO.OO $0.00 JU.OO 

11 Tolal J33.693.ll J3S,59711 joa.uo JU.OO $0.00 

2005 VXSS 4771 NW Tree and Reclamation 13 03 030022 J12,676.14 112,676.14 JOOO JOOO $000 

13 Total JI2,676.14 J12.676.14 $0.00 JO.OO $o.uu 

2005 VXSS 4774 NW Tree and Rcclamalion 14 03 030022 $340.00 S340.00 $oou JO.OO so.ou 

VX58PRStiilus June F Y l l 
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2005 VXSS 

2005 VXSS 

2003 VXSS 

2005 vxsa 

2005 vxsa 

2005 vxsa 

2005 vxsa 

2003 vxsa 

2003 vxsa 

2003 vxsa 

2005 vxsa 

2005 vxsa 

2005 vxsa 

2005 VXSS 

2005 VXSS 

2005 VXSS 

2UU5 v x s a 

2003 VX38 

200S Tulal 

2006 VXSS 

4785 NW Tri;c and Reclamation 

4788 NW Tree and Reclamation 

4794 NW Tree and Reclamation 

4789 NW Tree and Reclamation 

NW Tree and Reclamation Tolal 

4827 Ocean Quest 

OccaaQuest Total 

4596 Parker Relocation 

4705 Parfccr Relocation 

Parker Relocation Total 

4612 SaLUT 14 

SaLUT 14 Tolal 

4629 Sandman 

4807 Sandman 

Sandman Total 

4591 Securitas 

4616 Securitas 

4679 Securitas 

4720 Securitas 

4731 Sccurilas 

Sccurilas Tolal 

4617 Tip Top Security 

4767 Tip Top Security 

4S0S Tip Top Security 

Tip Tup Security Total 

4598 Vcniurc 

4643 Venture 

4716 Venture 

4864 Venture 

Venture Total 

4769 Ward 

4782 Ward 

Ward Total 

4701 Weslcm Oiindds Supply 

Western Oiiriclds Supply Tolal 

4683_C C O M 11 

C O M II Tolal 

4839 B ER 

TaskOrder D O C U M E N T 

14 Total 

15 03 030022 

15 Tolal 

17 O3D30022 

17 Total 

18 03D30O22 

IS Tolal 

20 O3D30022 

20 Total 

(MP8027I_M2 

05P8004I 

05P8004I 

12 03 030014 

12 Total 

O4P80077_M2 

05Pa0232 

03FSO036 

03F50036 

03FS0036 

03FS0036 

03F50036 

05O30II2 

U5D301I2 

03D30I12 

O4PS0O78 

03030104 

05P80143 

05P80I43 

Topsoil O4D30OO4 

Topsoil 04 030004 

Topsoil Total 

2006 VXSS 

2006 VXSS 

4828 ER 

4828 ER 

2 0SD30109_T2_Ma 

2 Tolal 

12 U4D30030_TI2_M5 

12 Tulal 

18 O4O3U030_T18_MI0 

IS Total 

19 04 D30030_TI9_M9 

19 Tutal 

20 04O30030_T20_MS 

20 01D30030_T20_M4 

Commilmcat Actual Cosl Balance Staius Paid JuBc Commil June 

$340.00 S34U.U0 $0.00 $0.00 JO.OO 

$708.56 S708.S6 JO.OO $0.00 JO.OO 

$708.56 5708.56 JO.UU souo JO.OO 

$25,143.62 517,155,88 J7.989.74 no change June 30 $0.00 JO.OO 

$25,145.62 $17,155.88 57.989.74 $0.00 $0.00 

$2,023.58 $2,023.58 50.00 $0.00 $0.00 

$2,023.58 $2,023.58 JO.OU so.oo $0.00 

$25,571.54 $24,849,14 J722.40 no change June 30 $0.00 $0.00 

$25,571.54 $24,84914 J722.40 su.oo $0.00 

$218,991.74 $207,21709 J l 1.774.65 $0.00 JO.OO 

'$1,547.46 $1.54746 JO.OO $0.00 JO.OO 

$1.54746 $1.54746 JOOO JO.OO JO.OO 

$15,400.00 . $15,400.00 JO.OO $0.00 JO.OO 

$13,475.00 $13,475.00 JO.OO $0.00 10.00 

$28,875.00 $28,875.00 $0.00 $0.00 JO.OO . 

JO.OO $0.00 JO.OO $0.00 JOOO 

JO.UO $0.00 JU.OO 50.00 10.00 

JOOO $0.00 Jo.oo so.oo JO.OO 

$24,325.00 $24,325.00 JO.OO $0.00 JOOO 

$29,955.00 S29.955.00 JU.OO $000 JO.OO 

$54,280.00 $54,280.00 JO.UU $n.oo $0.00 

$30,013.50 $30,013.50 JO.OO $0.00 JO.OO 

$30,923.00 $30,923.00 JO.OO $0.00 $0.00 

$35.13014 $35,130.14 JO.OO JO.OO $0.00 

$4,529.33 $4,529.33 JU.OO JOOO $0.00 

$13,642.50 $13,642.50 JO.UU $0.00 $0.00 

$114,238.47 $114,238.47 JOOO $0.00 JO.OU 

$46,800.00 $46,800.00 JO.OO $0.00 JU.OO ^ 

$59,978.88 $59,978.88 JO.OO $0.00 JO.UU 

$74,992.32 $74,992.32 JO.OO $0.00 JU.OO 

$181,771.20 $181,771.20 10.00 JO.OO JO.OO 

$34,853,00 $34,853.00 JU.OO JO.OO JU.OO 

54O,U00.U0 $40,000.00 JO.UU Jo.oo JO.OU 

$11,108.00 $11,198.00 SO.OO JO.OO JU.UO 

51.724.00 $1,724,110 $0.00 Jo.oo JO.OO 

$87,775.00 $B7,77S.U0 $0 00 JO.UO JO.UO 

$45,000.00 $43.uno.(io JU.OO 50.00 JO.OO 

$45,000.00 $43,00000 50.00 $0.00 JU.OO 

$90.U0U.0O $9o,ouo.un JO.UU JO.UU JO.UU 

$90,000.00 $90,000.00 JO.OO $0.00 JU.OO 

$11,150.00 $11,150.00 $0.00 $0.00 JO.OO 

$11,150.00 $11,150.00 $000 $0.00 JO.OO 

57,183.791.58 $7,172,016.93 $11,774.65 $0.00 JO.OO 

5000 $0.00 $000 JOOO JOOO 

JO.OO $0.00 JO.OO JU.OO JOOO 

10.00 JOOO JO.OO JO.OO JOOO 

J4.718.92 14.718.92 JO.OO JO.OO JO.OU 

J4.7IS.92 K7I8 .92 JO.OO JO.OO JO.OO 

J 18.620.00 J 18,620.00 JO.UO JO.OO JO.OO 

JIS.620.00 J18.620.U0 JO.OO JO.OO JU.OO 

J391.00 J391.00 JO.OO JO.OO JO.OO 

J391.un $391.00 $0.00 JO.OO JO.OO 

5813.00 S8IS.0U $0.00 JO.OO JO.OO 

53.133.00 S3.I33.00 $0.00 JO.OO JO.OO 

VX58 PR SlBlus June FY II 
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2on6 v x s a 4828 ER 20 04 O30030_T20_M8 Jl.338.82 $1.33S82 JU.OO JO.OO JO.OO 

20 Total JS.286.82 $5,286.82 $0.00 JOUU JO.UU 

2006 VXSS 482S ER 21 04D30030_T21_M2 J 1,106.00 $1,106.00 $0.00 JOOO JO.OO 

2006 VXSS 4S2S ER 21 O4D3OO30_T2I.M3 J3.382.00 J3J82.00 JO.OO 10.00 JO.OO 

2006 VXSS 4828 ER 21 04D30030_T21_M6 JU62.0U IU62.00 so.oo JO.OO JO.OO 

2006 VXSS 4828 ER 21 0 4 O 3 0 0 3 0 _ T 2 1 1 M 1 2 J3.010.00 J3.010.00 $0.00 JO.OO JO.UU 

2006 VXSS 4828 ER 21 04D30030_T21_M5 $000 JOOO $000 JO.OO jo:oo 

2006 VXSS 4828 ER 21 O4D30U3O_T2l_M12 $0.00 $0.00 $0.00 JO.OO JU.OO 

2006 VXSS 4828 ER 21 04O3003U_T21_MI2 $3,922.30 S3.922.30 so.ou JO.OO JO.OU 

2006 VXSS 4839 ER 21 04O30030_T2l_MI4 $0.00 SO.OO $0.00 JO.UU JU.UU 

2UU6 VX58 4839 ER 21 04D30U30_T21_MI1 $0 00 $0.00 $0.00 JOOO $0.00 

2006 VX58 4839 ER 21 04O3U030_T21_MI3 $o.on $0(10 $0,110 $0.00 $0.00 

21 Total $I2,782.3U JI2.7S2..30 $0.UU JO.OO so.oo 

20(16 VXSS 4833 ER 23 04 D3on30_T23 $60,250.00 J60,25U.OO $0.00 JOUU so.uu 

2(1(16 v x s a 5004 ER 23 (I4D30(130_T23_M1 $13,200.00 
r 

$13,2(io.nu $0.00 JU.OO $0.00 

20116 VX58 3045 ER 23 0 4 0 3 0 ( I 3 0 _ T 2 3 _ M 3 $26,246.40 $26,246.40 JO.OO JO.OO $0.00 

23 Total $99,696.40 J99.696.40 JU.UU $0.00 $0.00 

2(106 VX58 4860 ER 24 04 D3O03O_T24 $14.40750 J14.4O7.50 $n.uu $o.uu $o.uu 

2u(i6 v x s a 4892 ER 24 04D30(I30_T24_M1 $1J'),147.75 $139,147.75 $0.00 so.oo $0 (Kl 

2006 v x s a 4902 ER 24 04D3U(I30_T24_M3 S15.733.26 $15,733.26 $0.00 SU.OO so 00 

2006 VXSS 4956 ER 24 04O3003()_T24_M4 $14,113.71 $14,113.71 soon so.uo $u.ou 

24 Tolal $183,402.22 $183,402.22 $U.(IU $o.uu $(I.UU 

2006 v x s a 4868 ER 25 04D30n30_T2S $316,075.23 $316,075.25 $0.00 so.uo $0.0(1 

2006 VX58 49U2A ER 25 04O30030_T25_M2 $622.65 $622.65 so.oo $0.00 $0.00 

2006 v x s a 49U2C ER 25 04D3O03U_T25_M3 $650.72 $650.72 JU.UU $0.00 50.00 

25 Tolal $317,348.62 $317,348.62 JO.OO $0.00 $0.00 

2006 VXSS 4869 ER 26 O4O30030_T26 J3.876.nu $3,876.00 $0.00 $0.00 $0.00 

26 Tolal $3,876.00 S3.S76.00 $0.00 $o.uu $0.00 

2006 VXSS 49U7 ER 27 04O30030_T27 $125,314.01 $125,314.01 $0.00 $0.00 so.oo 

2006 VXSS 4890 ER 27 04O30030_T27 $383,448.00 $383,448.00 JU.OO $O.0U so.uu 

20(16 v x s a 49U2B ER 27 04D30U3n_T27_M2 $1,480.94 $1,480.94 $0.00 sn.uu $0.00 

20U6 VX58 4902O ER 27 U4D30(I30_T27_M3 ' $14,549.39 $14,549.39 JO.OO su.oo JO.OO 

2006 v x s a 4902E ER 27 04O30030_T27_M4 $11.66992 $11,669.92 JU.UO $0.00 JO.OU 

2006 v x s a 4930 ER 2 7 04 D30U3U_T27_M5 $5,479.19 J5.479.19 JO.OO $000 JO.OO 

2006 VXSS 4930C ER 27 04O30030_T27_M6 $4,673.71 $4,673.71 10.00 $0.00 JO.OO 

27 Total $746,613.16 $746,615.16 JO.OO $o.no JO.OO 

2006 v x s a 49I2A ER 28 (MD30030_T28 $114,900.00 $114.90000 JO.OO JU.OO JU.OO 

2006 VXSS 4949 ER 28 04 D30030_T28_M1 $283,000.00 $285,000.00 JO.OO sooo JOOO 

2006 v x s a 5041 ER 28 04O30030_T28_M2 J190.000.00 JIOO.OOO.OO JO.OO JO.OO $0.00 

2S Tolal J589.900.00 J589.900.00 $0.00 JO.OO $0.00 

2UU6 VX58 4930B ER 29 04D30030_T29_M1 J2.421.55 J2.421.35 $0.00 JOOO JOOO 

2006 VXSS 4930E ER 29 04D30O30_T29_M3 Jl.131.39 Jl.131.39 $0.00 JO.OO JO.OO 

2006 VXSS 4930F ER 29 04D30030_T29_M4 J999.26 J999.26 $0.00 JO.OU JO.OO 

2UU6 VXSS 4930G ER 29 04 D30030_T29_MS J4.073 01 J4.073.01 JO.UO JU.OO JO.OO 

20O6 VXSS 4930G ER 29 04D30030_T29_M6A J4.348.33 J4.S4a.S3 JO.OO $0.00 $0.00 

2006 v x s a 4896 ER 29 04D30030_T29_M2 $579,748.77 JS79.74S.77 JOOO $0.00 $0.00 

2006 v x s a 4938 ER 29 04 O30030_T29 $186,816.85 J 186.816.85 JO.OO $0.00 $000 

2006 v x s a 500IB ER 29 04 O30030_T29_M9 $2,979.32 J2.979.32 JO.OO $0.00 $0.00 

2006 VXSS 5030 ER 29 04 D30030_T29_Min $10,011.63 JIO.011.63 JO.OO $0.00 $0.00 

29 Tolal $792,730.31 $792,730.31 so.oo $o.uu $0.00 

20(16 VXSS 49300 ER 31 04O30030_T31_Ml $1,017.52 J1.01752 JO.OO su.oo JU.OO 

2006 VXSS 4930J ER 31 04D30030_T3I_M4 $658.67 J6Sa.67 JO.UU $0.00 JO.OU 

2006 VXSS 4942 ER 31 04O30030_T3l $582,018.18 $582,018.18 JO.OO $0.00 JO.OO 

2U06 VXSS 4956A ER 31 04D30030_T31_M2 $7,194.94 J7.194.94 $0.00 JOOO JO.OO 

VXSS PR S(atusJune F Y l l 
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2006 v x s a 3U0IA ER 31 U4D30030_T31_M3 JS .215.89 $5,215.89 JO.OO JO.OO JO.OO 

2006 VXSS 5O30A ER 31 O4O30030_T3l_MS $20,354.39 $20,354.39 JO.OO JO.OO 10.00 

31 Tolal $616,459 59 $616,459.59 JOOO JO.OO JO.OO 

2006 VXSS 4962 ER 32 04D3003U_T32_M6 $570,895.63 $570,895.63' JO.OO $0.00 JO.OO 

2006 VXSS 5021 ER 32 O4D30030_T32_M4 $6,165.30 $6,165.30 JO.OO so.oo JO.UO 

20U6 VXSS S030B ER 32 04O30030_T32_M3 $9,923.56 $9,923 36 $0.00 $0.00 JO.OO 

2006 VXSS S02I_A ER 32 04O30030_T32_MS $5,880.15 J5,S80.IS $0.00 $0.00 JO.OO 

32 Tolal J592.864.64 $392,864.64 $0.00 JO.OU $0.00 

2UU6 VXSS 5022 ER 34 04D300030_T34 $748,990.95 $748,990.95 $0.00 $0.00 $0.00 

2006 VXSS 5032 ER 34 04D30030_T34A $158,347.99 JISB.347.99 $0.00 $0.00 $0.00 

2006 VXSS 5030_C ER 34 04 O3003O_T34_Ml $6.260 26 16,260.26 $0.00 $0.00 JU.OO 

2006 VXSS 302 l_B ER 34 04D30030_T34_M2 $3,845.39 13,845.39 JO.OO $0.00 JO.OO 

2006 VXSS SU67_A ER 34 04O30030_T34_M3 $1U.S4S.57 $10,545.57 JO.OO $0.0U JO.OO 

34 Total $927,990.16 $927,990.16 JO.UU $0.00 JO.OO 

20U6 VXSS 5043 ER 35 04D30030_T3S JS27.0IS.62 $827,015.62 JO.OO $0.00 JO.OO 

2006 VXSS 5021_C ER 35 04D30030_T3S_M1 $9,895.97 $9,895.97 JO.OO $0.00 JOOO 

3S Total J836.91l.59 J836.9I1.59. JO.OO $0.00 JOOO 

2006 VXSS 5053 ER 36 U4O30030_T36 J185.931.30 $185,931.30 JO.OO $0.00 SO.OO 

36 Total J18S.931.30 J l 85.93 r.30 $0.00 $0.00 SU.UO 

2006 VXSS 5035 ER 37 O4O30030_T37 J42.7SS.16 $42,755.16 JO.OO JO.OO $0.00 

2006 VXSS 5067 ER 37 04D30030_T37_M1 $14.091.4U $14,091.40 JU.OO JO.UU $0.00 

37 Tolal $56,846.56 J36,846.56 JU.OO JO.OO JOOO 

ER Tolal $5,992,371.59 J5.992,371.59 JU.OO $II.OU So.uo 

2006 VX5S 4872 llcald) & Human Services 2899X0U007_M21A $2,355.50 $2,355,50 JO.OU $0.00 $0.00 

Health & Haman Services Tulal $2,355.50 $2,335.50 JU.OO $0.00 $0.00 

2006 VXSS 4908 IRS EnvironmcnUI Mold abatement 061)80136 $7,720.00 $7,720.00 $0 00 JO.OO $0.00 

2006 v x s a 4933 IRS Environmental Mold abatement 06P80136 $8.424.UU S8.424.00 $000 JOOO JO.OO 

Mold abatemeal Tolal $16,144.00 $16,144.OU JO.OO JO.OO JO.OO 

IRS Environmental Tolal $16,144.00 $16,144.00 JO.OO JO.OO $0.0(1 

2un6 v x s a 4828 Libby Restoration 22 04D30031_T22_M6 $1,561.00 $1,561.00 JO.OO $0.00^ JO.OO 

2006 VXSS 4828 Libby Restorolion 22 U4D30031_T22_M7 $7,454.00 J7,454.00 JO.OO JO.OO $O.0U 

2006 v x s a 4828 Libby Restoration 22 04D3003I_T22_MI0 $1,033.00 Jl.033.00 10.00 JO.OO $0.00 

2006 v x s a 4828 Libby Restoration 22 24O30U31_T22_MS $U23.33 Jl.323.33 JU.OO JO.OO so.oo 

2006 VXSS 482S Libby Restoration 22 04D3003I_T22_M9 $4,557.00 $4,557.00 $0.00 JO.OO $0.00 

2006 v x s a 4S28_A Libby Restoration 22 24D30031_T22_M3 $420.00 $420.00 $0.00 JO.OO $0.00 

2006 VXS.S 4839 Libby Restoration 22 O4D3O03l_T22_MI2 S4.312.00 $4,312.00 $o.uu JO.OO $0.00 

2006 v x s a 4850 Libby Restoration 22 04D3U031_T22_M12 S12.982.70 $12,982.70 JU.OO $0.00 $0.00 

22 Total $33,643.03 $33,643.03 JO.UO JO.OO $0.00 

Libhy Rcsloraliun Tulal $33,643.03 $33,643.03 JO.OO $0.00 JO.OO 

2006 VXSS 4870 Lincoln County Landnil 03D300I6_B $24.O00.0U $24,000.00 JO.OO $o.uo JO.OO 

2006 VXSS 4922 Lincoln Counly Landnil 2403 030016_T3 S33.0I)U.00 $33,000.00 JU.OO $0.00 JU.OO 

2006 VXSS 5000 Lincoln County Landnil 2403D3OU16_T4 $30,000.00 $3U,UUU.OO JO.UO $0.00 JU.OO 

Lincoln Counly LandHU Tulal $87,000.00 $87,OOO.UU JO.OO $0.00 JO.OO 

2006 V.XSS 4932 Loofois. John M. 03P80I42_M4 $4,970.00 J4.970.00 JO.OO 10.00 JOOO 

Looniis, Jnbn M. Tolal $4,970.00 J4,970.00 JO.OO JO.OO JO.OO 

2006 v x s a 4836 MCS 9 04 O30029_TO9_Ma J16.174.39 $16,174.39 $0.00 JOOO JO.UU. 

9 Total J16.174.39 $16,174.39 JO.OO JO.UU JO.OO 

2006 VXSS 4909 MCS 30 04 D3UU29_T30 J43.649.00 $43,649.00 JO.OO JO.OO JO.UU 

2006 VXSS 4930A MCS 30 04 D30029_T30_MI J7.575.2S $7,373.28 JO.OO JO.OO JO.OO 

30 Total JS 1.224.28 151,224.28 JO.OO JO.OO $u.no 

2006 VXSS 4943 MCS 33 04D30U29_T33A J66.89a.l2 J66,898.12 JO.OO JOOO $0.00 

2(106 v x s a 4943 MCS 33 04O30029_T33A jaa.321 45 S88.32I.4S JO.OO JO.OU $0.00 

2006 VX58 5001 MCS 33 04D30029_M33B $8,392.30 18.392.30 JU.OO $0.00 JO.OU 

2006 v x s a SOOIC MCS 33 04D30029_T33_M1 $3,135.00 $3,135.00 JO.UO $000 JU.UO 
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VXSS W A F 04 Ns344 ABCDEFHSOOS 

FY PPA PR Conlractor TaskOrder D O C U M E N T Cummitmcot Actual Cost Balance Status Paid June Commit June 

33 Tulal $166,766.87 $166,766.87 $0.00 $o.uu $000 

2006 VXSS 503U MCS 38 04O30U29_T38 $223,812.43 $223,812.43 $0.00 $0.00 $0.00 

38 Total 5223.812.43 $223,812.43 $0.00 $o.uu $0.00 

MCS Total 5457,977.97 $457,977.97 $0.00 $0.00 JU.OO 

2006 vxsa 4899 Noble Resid nil 2403D3001S_TS $52.5UU.0U $52,500.00 $0.00 sooo JO.OU 

2006 vxsa 3U24 Noble Rcsidnil U3D30013 S26JSO.0O $26,230.00 so.oo $0.00 JO.UU 

2006 VXSS SU66_A Noble Rcsid nil O3D30013 520.492.50 $20,492.50 $0.00 JO.UO JO.UO 

Rcsid fill Tutal 599.242.50 J99.242.S0 $0.00 JO.UO JO.UO 

Noble Total 599.242.50 $99,242.50 $0.00 JO.UO JO.OO 

.2006 VXSS 4891 Noble Sales Co HEPA Vacs n6F50032 517.990.00 $17,990.00 $0.00 JO.UU $0.00 

HEPA Vacs Tutal 517.990.00 JI7.990.00 so.oo JO.OO $0.00 

Noble Sales Co Tutal 517.990(10 J 17.990.00 JU.UO JU.OO $0.00 

2UU6 VXSS 4849 NW Tree ond Reclamation 19 03O3UU22 54.478.15 J4.47S.15 JO.OO JO.UU so.uu 

19 Total $4,478.15 J4.47a.lS so.ou JOUU su.oo 

2006 VXS8 4939 NW Tree and Rcclamalion 20 2403D30022_T20 $33,707.60 J33.147.20 $560.40 no change June 30 JOOO $0.00 

20 Total $33.7U7.6U J33,I4720 $560.40 JO.OU $0.00 

2006 VXSS 4951 NW Tree and Reclamation 21 2403O30022_T21 $36.47741 $30,290.81 $6,186.60 no change June 30 JO.OO JO.OO 

2006 VXSS 4951A NW Tree and Reclamation 21 2403O30n22_T2l $200.08 $0.00 J2(IU.08 no change June 30 JU.OO $0,110 

21 Total $36.67749 $30,290.81 J6.386.6S JU.OO JO.OO 

2006 vxsa 5010 NW Tree and Reclamation 22 03D30022_T22 $25,477.95 $22,249.81 $3,228.14 no change June 30 JO.OO JO.OO 

22 Total $25.47793 $22,249.81 53.228.14 JO.UO JO.UO 

2006 VXSS 5023 NW Tree and Reclamation 23 03D3I)022_T23 $18,63 7 82 $15,981.84 $2,655.98 no change June 30 JO.OO JO.UU 

23 Tulal $18,63 7 82 $15,981.84 $2,655.98 JO.OO JU.OO 

2006 vxsa 5044 NW Tree and Reclamation 24 03O30U22_T24 $23,319.00 $21,348.02 $3,970.98 no change June 30 JO.OO $0.00 

24 Total $25,319.(10 J2I.348.02 $3,970.98 Jo 00 $0.00 

2006 VXSS 5048 NW Tree nnd Reclamation 25 03D30022_T2S $32,407.44 J 14,629.28 J17,778.16 no change June 30 JO.OO $0.00 

25 Total $32,407.44 $14,629.28 J 17,778.16 $0.00 so.uu 

2006 VXSS 3U49 NW Tree and Rectamolion 26 03D30022_T26_MI $3,717.20 $3,531.02 $186.18 no change June 30 JO.UU so.ou 

26 Tolal $3,71720 $3,531.02 $186.18 JO.UO $000 

NW Tree and Reclamaiioa Tutal 5I8U,422.65 $145,656.13 $34,766.52 JU.OO $0.00 

2006 VXSS 4842 Parker Relocation 05P80041_M3 59.625.00 $9.62S.OU SO.OO $0.00 so.uu 

2UU6 VXSS 4945 Parker Relocation O6PS01S6 S11.5.SO.0O $11.55000 SU.OO SO.OO $0.00 

Parker Relocation Total 521.175.00 $21,175.00 $0.00 $0.00 $0.00 

2006 VXSS 4965 PULLMAN-HOLT ASSOC vacuums 06FS0U6U 57.SOO.UU $7,500.00 JO.UU $(1.00 $0.00 

2006 VXSS 4965 PULLMAN-HOLT ASSOC vacuums 06F50060A 5630.00 $630.00 JO.OO $0.00 $o.uu 

vacuums Tulal $8,13000 58,13000 JO.OO $0.(10 $0.00 

PULLMAN- I IOLT ASSOC Total $8,130.00 $8,13000 JU.OO JO.UO $0 00 

2006 vxsa S026B Sandman 06P8017S $29,988.00 $29,988.00 JO.OO JOOO $0.00 

Sandman Total 129.988.00 $29,988.00 JO.OO JU.OO $0.00 

2UU6 VXSS 4835 Tip Top Security OS03UI12_T3 J30.UUa.l6 $30,OOSI6 JO.UO JU.OO $0.00 

2006 VXSS 4845 Tip Top Security 03030112_T4 J20.891.S2 $20,891.52 JO.OO so.oo $0.00 

2006 vxsa 4893 Tip Top Security 05D30112_T3 J37.440.0n $37,440.00 $0.00 $0.00 $0.00 

2006 vxsa 4918 Tip Top Security USD30112_T6 J37.440.00 $37,44u.nn sooo $0.00 so.oo 

2UU6 VX58 4937 Tip Top Security O5D30112_T7 537,440.00 $37,44U.U0 su.oo JOUU JU.OO 

2(IU6 VXSS 4963 Tip Top Security O3D30112_Ta 537,440.00 $37,440.00 $0.00 JOUU JO.OO 

2U(I6 VXSS 5014 Tip Top Security 05030112_T10 537,440.00 $37,440.00 so.ou $0.00 so.oo 

2U06 VXSS 5042 Tip Top Security 03030112_T1I $37,440.00 $37,440.00 $0.00 $0.00 $0.(10 

2006 VXSS 5052 Tip Top Security 03O30ll2_TI2 $74,880.00 $74,880.00 $0.00 $0.00 $0.00 

Tip Tup Security Total $350,41968 $350,419.68 $0.00 $0.00 so.oo 

20U6 VXSS 49 IU Venture 0SO3Uin4_Tl $60,UU0.O0 $60,000.00*" $0.00 $0.00 sooo 

2UU6 VXSS 5019 Venture 03O30l04_T2 $20.uon.uo $20,000.00 $0.00 $0.00 $0.00 

Vcntnre Total sao.uoo.oo J8U.OOU.00 $0.00 souo JU.OO 

2006 vxsa 4S9S Ward Topsoil 04O3UUU4_T4 SOO.UUU.HU $90,000.00 $0.00 SO.UU JU.OO 

2006 vxsa 4968 Word Topsoil 04D3IIO(I4_T5 SOU.UOO.OO $90,000.00 $o.ou so.ou JO.OU 
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V.X.MWAF(M Ni344 ABCDEFHSOOS 

FY PPA 

2006 VXSS 

Task Order D O C U M E N T 

Topsoil O4D300O4_T6 

Topsoil Tolal 

2006 Tutal 

2007 VXSS 

2007 v x s a 

2007 VXSS 

2007 VXSS 

2007 VXS8 

2007 VXSS 

2007 VXSS 

Ward Total 

4877 WTR Consulting Enginccn 

WTR Cnnsulliag Engineers Total 

7143 Blossom Boutique 

714i4 Blossom Boutique 

7193 Blossom Boutique 

7087 Blossom Boutique 

7093 Blossom Boutique 

7097 Blossom Boutique 

7105 Blossom Boutique 

7125 Blossom Boutique 

Blussuni Buutique TutuI 

7123 Caixxisc 

CalHiosc Total 

2007 V.\38 707IB ER 

2007 VXSS 7002 ER 

2007 VXSS 7025 ER 

2007 VXSS 7003 ER 

2007 VXSS 7004 ER 

2U07 v x s a 70O4_A ER 

2007 v x s a 7O04_C ER 

2007 VXSS 7011_C ER 

2007 v x s a 7011_D ER 

2007 VXSS 7UU4_B ER 

2007 v x s a 7U1I_B ER 

2007 v x s a 7011_E ER 

2007 VXSS 7021 ER 

2007 v x s a 7026A ER 

20(17 v x s a 7026A ER 

2007 VXSS 7026C ER 

2007 v x s a 7057 ER 

2007 VXSS 7039 ER 

2007 VXSS 7075 ER 

2007 VXSB 7098 ER 

20n7 VXSS 7112 ER 

2007 VX58 7151 ER 

2007 VXSS 7I6S ER 

2007 VXSS 7169B ER 

2007 v x s a 7190 ER 

2007 v x s a 7058 ER 

2007 v x s a 709n ER 

I 07030011_TI 

1 07O300ll_TI 

1 Tolal 

2 07D300I1_T2 

2 Tolal 

n7P801IS 

O7P80115 

07P80I24 

07P80124 

07PS0I43 

17 04D30030_T17_M4 

17 Total 

23 04D3OO3O_T23_M4 

23 O4D30030_T23_M5 

23 Total 

28 04D30030_T28_M3 

28 Tolal 

34 04D30030_T34_M4 

34 Total 

35 O4D30030_T35_M3 

35 04D30030_T3S_M2 

3 5 04 D30030_T35_M3 

35 04D3O030_T3S_M4 

35 Total 

36 O4D3O03O_T36_M2 

36 O4D30U3U_T36_M3 

36 04O3UU30_T36_MS 

3 6 04 D30030_T36_M4 

36 04O30030A_T36_M6 

3 6 04 D30030_T36_M7 

36 O4D30O30_T36_M8 

'36 Total 

39 U4D3O030_T39 

39 04D3OO3O_T39 

39 Tutal 

40 04D30030_T40 

40 04D3UU3U_T40_MI 

40 04 O30030_T40_M2 

40 O4D3OO30_T4O_M3 

40 04D30U3U_T4n_M4 

40 O4O30030_T40_M6 

40 U4D30030_T40_M5 

40 Total 

42 04D3UU30_T42 

42 04D30030_T42_M1 

Commitment 

J45,00O.00 

$225,ono.uo 

$225,000.00 

J 10,941.00 

$10,941.00 

$7,617,770.92 

$2,500.00 

$94,802.97 

$97,302.97 

$30,985.14 

$30,985.14 

$23,763.70 

$0.00 

$24,275.70 

$0.00 

$99,880.90 

$276,208.41 

$14,343.05 

$14,543.05 

JI2.453.64 

J12.4SS.64 

JO.OO 

JO.OO 

$0.00 

$52,000.00 

$52.UUO.OO 

$4,176.04 

$4,176.04 

$4,179.13 

JIO.329.04 

JI,S20.45 

J 1.287.59 

JI7,6I6.2I 

J6.076.8S 

J8,575.8I 

J4,250I6 

$19,975.76 

$2JS4.32 

$8.11741 

$626.26 

$50,006.60 

$8,445.70 

$4,335.64 

JI2.781.34 

$180,350.00 

J12.228.00 

JI47.O00.0O 

J40.UUU.00 

J98.0O0.00 

$15,988.56 

$80.0UU.OO 

$573,566.56 

$764,386.43 

$103,211.80 

Actual Cost Balaace Status Paid June Commil June 

$31,035.00 $13,965.00 no change June 30 $0.00 $0.00 

$211,035.00 $13,965.00 JO.OO $0.00 

$211,035.00 $13,965.00 JO.OO $0.00 

$10,941.00 SO.OO JU.OO $0.00 

$10,941.00 $0.00 JO.OO JO.OO 

$7,569,039.40 $48,731.52 JO.OO JO.OO 

$2,500.00 $0.00 JOOO •$0.00 

$94,802,97 $0.00 JO.OO $0.00 

$97,302.97 $O.UU JO.OO $0.00 

$30,985.14 $o.on JOOO $0.00 

$30,985.14 $u.uo JO.OO $0.00 

$23,763.70 $0.00 JO.OO $0.00 

$n.oo $0.00 JO.OO $0.00 

$24,275.70 $0.00 JU.OO $0.00 

JO.UU $o.uu JO.OO $0.00 

J99.S8U.90 $0.00 JO.OO. su.oo 

J276,208,41 $0.00 JO.OO $0.00 

J14,S43.0S $000 JOOO $000 

$14,343.03 $0.00 JO.OO $0.00 

JI2.4.3S.64 JOUU $0.00 $000 

$12,433.64 JO.OO JO.OO $0.00 

JOOO JO.OO JO.OO $0.00 

JO.OU $0.00 SO.OO $0.00. 

JO.OO $o.un $0.00 SU.UO 

JS2.UUU.00 $000 JO.OO $0.00 

JS2.000.0U $0.00 JO.OU $000' 

14,176.04 JO.UO $0.00 $0.00 

$4,176.04 JO.OO $0.00 $0.00. 

$4,179.13 JO.UO $0.00 so.oo 

JIO.329.04- JU.OO $0.00, $0.00 

J 1.82045 JO.OO $0.00 $0.00 

$1.28759 JO.OO • $0.00 $0.00 

J17.616.2I JO.OO $0.00 $0.00 

J6.076.88 JO.OU $0.00 $0.00 

$8,575.81 JU.OO so.oo $11.00 

$4.25016 $0.00 JO.UO JU.UU 

$19,975.76 $0.00 JO.OO JOOO 

$2,384.32 $u.ou JU.OO JO.OO 

$8,117.41 $0.00 JO.UO JOOO 

J626.26 $0.00 JO.OO JO.OU 

J50.0O6,60 $000 JU.OO JOOO 

S8.445.70 $o.uu JO.OO ju'ou 

$4.335.64 JOOO JO.OO JO.OO 

J 12.781.34 JO.OO $0.00 JO.OO 

J 180.350.00 JO.OO $0.00 JO.OO 

$12,228.00 $0.00 $0.00 Jll.OO 

$147,000.00 JO.UO $0.00 JO.OU 

$40,000.00 $0.00 $0.0(1 JO.UO 

$98,000.00 $0.00 $0.00 JO.OO 

$15,988.56 $o.uu $6.00 $0.00 

sau.uuo.oo SO.UO $0.00 $0.00 

SS73.566.S6 $0.00 $0.00 so.oo 

$764,386.43 $0.00 $000 so.ou 

$103,211.80 $0.00 $U.0U SU.UU 
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VXSS W A F 04 Ni344 ABCDEFHSOOS 

FY PPA PR Cuntraclor Task Order D O C U M E N T Commitment Actual Cost Balance 

2007 VXSS 7091 ER 4 2 04 D3U(I30_T42_M2 $13,529.87 SI3.S29.87 JO.UU 

20U7 VXSS 709IA ER 42 04O3U030_T42_M7 $705.47 S7U5.47 JO.OO 

2n07 VXSS 7094 ER 42 04O30030_T42_M3 $13,950.03 $13,950.03 JO.OO 

2007 VXSS . 7094_A ER 42 04D30O30_T42_M4 $3,519.94 $3,519.94 JOOO 

2UU7 v x s a 7094_B ER 42 U4D3003O_T42_M5 $3,041.41 $3,041.41 JOOO 

2007 v x s a 7094 _C ER 42 O4D3O03O_T42_M6 $16,984.62 $16,984.62 JO.OO 

2007 v x s a 7094_E ER 42 04D3n03n_T42_M7 $11,288.54 $11,288.34 JO.OO 

42 Tutal $930,618.11 $930,618.11 JO.UO 

2007 v x s a 7U91B ER 43 U4O30030_T43_M6 S1U.304.U6 5IU,3U4.U6 so UU 

2007 v x s a 7088 ER 43 U4D30030_T43_M3 $1,261,824.23 51,261,824.23 $0.00 

2un7 v x s a 7U96 ER 43 04O30030_T43 $9,IUI.8U 59.101.80 $0.00 

2no7 v x s a 7IUU ER 43 04O30U3U_T43_M4 $20,287.88 520.287.88 $0.00 

2007 VXSS 7129 ER 43 04O3Un3n_T43_M6 $20,850.49 520.850.49 so.oo 

20U7 VX5S 7I0UA ER 43 04O30030_T43_M5A $29,213.50 $29,213.50 $0.00 

2007 VXSS 7I37_A ER 43 U4O30030_T43_M8 $28,013.62 $28,913.62 so.oo 

2007 VXSS 7I37_B ER 43 U4D30030_T43_M9 $36,348.65 $36,548.65 sooo 

2007 VXSS 7I37_C ER 43 04 D30030_T43_M7 $14,974.99 $14,974.99 $000 

2007 v x s a 7142_A ER 43 O4D3003U_T43_MI0 $3,428.16 $3,428.16 $0.00 

20(17 VXSS 7I42_B ER 43 04O3UU3U_T43_MI2 S3.377I6 $3,377.16 sooo 

43 Tolal $1,437,924.54 $1,437,924.54 JO.OU 

2007 VXSS 7118 ER 44 U4D30030_T44_M10 $1.546J06.12 $1,546,3U6.I2 JO.UU 

20O7 VXSS 7142 ER 44 04 D30030_T44_M2 $8,947.78 $8,947.78 JO.OO 

2007 VXSS 7137_D ER 44 O4D3003O_T44_M2 $40,348.88 $40,348.88 JOOO 

2007 v x s a 7142_C ER 44 04D3003U_T44_M3 $12,746.34 512,746.34 JU.OO 

2007 v x s a 7142_0 ER 44 04O30U3n_T44_M4 $5,967.05 $5.96705 JO.OO 

2U(I7 VXSS 7156A ER 44 04O3UU3U_T44_M9 $13,524.99 SI3.524.99 JO.OO 

2007 VX58 7I42_E ER 44 U4O3U030_T44_M5 528.298.85 $28,298.85 JO.OU 

2007 VXSS 7142_r ER 44 04D30030_T44_M7 52.824.73 $2,824.73 $0.00 

2(1(17 VXSS 7142_g ER 44 04O3003(l_T44_M8 56.069.6U S6.069.60 $0.00 

44 Tulal 51.665.034.34 $1,663,034.34 JU.UO 

2007 v x s a 7136 ER 45 U403Un3n_T45_Ml 5993.186.11 $993,186.11 JO.UU 

2007 v x s a 7156 ER 43 U4D30030_T45_M2 $25,487.99 $23,487.99 JO.OO 

2007 v x s a 7142_h ER 45 04D30030_T45_M3 $8,532.52 $8,332.52 JO.OO 

2007 VXSS 7169 ER 45 04D30O30_T45_M4 $11,696.00 $11.696.00 JO.OO 

2007 VXSS 7169 A ER 45 04O3003U_T45_M5 $11,910.01 $11,910.01 JO.UO 

20(17 VXSS 7169C ER 45 04O30030_T45_M6 $9,732.93 $9,732.93 JO.OO 

45 Tnlal $1,060,545.56 $1,060,545.56 sooo 

2UU7 v x s a 7146 ER 46 U4D30030_T46 $597,790.00 $597,790.UU sooo 

2007 VXSS 7162 ER 46 04D30030_T46_M2 $5,759.70 $5,759.70 $0.00 

2007 v x s a 7156B ER 46 04D30030_T46_M3 $9,924.67 J9.924.67 $o.uu 

2007 VXSS .71690 ER 46 04O30030_T46_M4 ' $12,944.88 J 12.944.88 $0.00 

46 Tutal $626,419.25 J626,419.25 $o.uu 

2007 VXSS 7174 ER 4 7 04 O3UU30_T47_M5 $556,983.61 J5S6.9a3.61 $0.00 

47 Tolal $556,983.61 $556,983.61 $0.00 

2007 VXSS 718U ER 48 04D30030_T4a_M8 $637,273.31 $637,273.31 $0.00 

4S Total $637,273.31 $637,273.31 $000 

2007 VXSS 7163 ER 49 04D30030_T49 $198,998.74 $198,998 74 $0.00 

49 Total $198,998.74 $198,998.74 $o.uu 

ER Total $7,836,399.85 $7,836,399.85 $0.0(1 

2007 VXSS 7102 Health & Human Services 2S99X0(I0(I7_M23 $2,430.00 $2,450.00 $0.00 

2007 VXSS 7012a HealOi & Human Services medical monitoring SO.OO JO.OO so.oo 

Health & Haman Scr^'iccs Tolal $2,430.00 J2.450.UU $0.00 

2007 v x s a 7038 Ingraham Environmental Asbestos Training $9,890.00 I9.890.Un so.oo 

Asbestos Training Total S9.890.00 J9.a90.00 $0.00 

Paid June 

SU.OO 

su.oo 

sooo 

$0.00 

$0.00 

JO.OO 

JO.UU 

JO.OII 

$0.00 

$o.uu 

so.uo 

so.oo 

$0.00 

$0.00 

$0.00 

$0.00 

$000 

$0.00 

so.ou 

$0.00 

$0.00 

$0.00 

$0.00 

so.uu 

JO.OO 

JOOO 

JO.OII 

JO.OO 

JO.UO 

JU.OO 

JO.OO 

so.uu 

so.oo 

$0.00 

$0.00 

$0.00 

$11.00 

so.oo 

$0.00 

$0.00 

$u.oo 

$0.00 

$0.00 

$0.00 

so.oo 

$0.00 

$0.00 

$0.00 

so.uo 

sooo 

su.oo 

so.oo 

$0.00 

$0.00 

Commil June 

so.uu 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

so.ou 

$(I.(IU 

$0.00 

$0 00 

$0.(KI 

$0.UU 

SU.UU 

SU.UU 

SU.UU 

$oou 

$0.00 

$0.(1(1 

$0.00 

$0.00 

$(I.UU 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

su.oo 

50.00 

so.uo 

su.oo 

so.ou 

so.uu 

$0.00 

so.oo 

so.oo 

su.oo 

so.uo 

$o.ou 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$o.ou 

$000 

su.oo 

so.oo 

$0.00 

$0.00 

$0.00 

v x s a PR Status June FY 11 
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VXSS W A F 04 Ns344 ABCDEFHSOOS 

FY PPA PR Contractor Task Order D O C U M E N T Commilmcat Actnal Cosl Balance Slalus Paid JuBC Commil Jnac 

Ingraham Environmental Total 59.890.00 $9.89U.OO JO.OO $0.00 $0.00 

2007 VXSS 7/03 Lincoln Counly Landnil 03D300I6_T3 $48,000.00 $48,000.00 JO.OO $0.00 $0.00 

2007 VXS8 7138 Lincoln County Landnil 03O30016_T6 576.800.00 $76,800.00 JO.OO $0.00 sooo 

Uncoln County Lnndfill Tolal SI 24.800.00 $124,800.00 JO.OO su.oo so.oo 

2007 VXSS 701 l_A MCS 38 04D30029_T38_MI 58,640.69 $8,640.69 JO.OO $0.00 $0.00 

2007 VXSS 7011_F MCS 38 04O30029_TJS_M3 $6,239.00 $6,239.00 JO.OO $0.00 $0.00 

3S Tulal $14,879.69 $14,879.69 JO.OO . $0.00 $000 

2UU7 VXSS 7077 MCS 41 O4O30029_T41 $9U50.30 $91,350.30 JU.OO $0.00 $0.00 

2007 VXSS 7094_D MCS 41 04D30029_T4I_MI Sl.215.46 $1,215.40 JOOO $0.00 $0.0U 

2007 VXSS 7153 MCS 41 04D30029_T41_M9 $28,589.31 $28,589.31 JO.UU $U.00 $0.00 

41 Total $121,155.07 $121,155.07 JO.OO $0.00 $0.00 

M C S Tola! $136,034.76 1136.034.76 $0.00 $0.00 $0.00 

2007 v x s a 7133 Noble Fill 07O3000S J32.50O.00 $32,500.00 $0.00 $0.00 $0.00 

2007 VXSa 7172 Nobie Fill U7D3000S_TI J22.399.00 522.399.00 su.oo $0.00 so.oo 

2007 VXSS 7182 Noble Fill O7D3OO08_T2 J6a.906.su 568.906.50 $0.00 $0.00 $0.00 

Fil l Total JI23.803.S0 $123,805.50 JO.OO $0.00 $000 

20(17 VXSa 7134 Noble topsoil 07D30009 J145.0UI).OO $145.00(1.00 JO.OO $0.00 $0.00 

2U07 v x s a 7173 Noble topsoil 0703UUU9_T1 JI95.112.00 $193,112.00 JO.OO $o.un $0.00 

2007 v x s a 7183 Noble upsoil 07D30009_T2 J221.O38.00 5221.038.00 JO.OO so.oo so.oo 

topsoil Total - JS61,150.00 5361,130.00 JU.OO $0.00 $0.00 

Noble Tolal $684,955.50 5684.933.50 JO.UU 50.(10 JO.OU 

2007 VXSa 700U NW Tree and Rcclamalion 2 7 03 D30022_T27 $9,588.58 53,131.86 J6.456.72 no change June 30 $0.00 JO.OO 

27 Tolal $9,388.58 J3.I31.86 J6.436.72 $0.00 JO.OO 

NW Tree and Reclamation Total $9,588.58 J3.I31 86 J6.4S6.72 $0.00 JO.OO 

2007 VXSa 7018 Parker Relocation 06PS0IS6_M1 $5,775.00 J5.77S.00 JO.UU so.oo JO.OO 

Parker Relocation Total $5,775.00 55.775.00 JO.OO $0.00 JO.OO 

2007 VXSS 7163 S&Y Trading ee $15.92900 J 15.92900 JO.OO so.uo JO.OO 

S&Y Trading Total $IS.929.0U JIS.929.00 JO.OU 50.00 JO.OO 

2007 v x s a 7119 Sandman 07P80149 $24JSO00 J24.3SU.O0 SO.OO so.uu JO.OO 

Sandman Total $24.35000 J24.330.00 SO.OO JO.OO ^ JOOO 

2007 VXSS 7095 Tip Top Security 05030112_TI3 $76.560.0U J76.36O00 JO.OO $0.00 $0.00 

2007 VXSS 7135 Tip Top Security 05D30II2_T14 $66.99000 J66.990.UU JO.OO $0.00 $0.00 

2007 VXSa 7154 Tip Top Security 05030112_T15 555,907.94 J5S.907.94 $0.00 so.ou $0.0(1 

2007 v x s a 7184 Tip Top Securiiy 05D3O112_TI6 5116,792.28 5116.792.28 $0.0(1 $0.00 so.oo 

Tip Top Security Total 5316,250.22 J316.25022 $0.00 $0.00 $0.00 

2007 VXSa 7009 Venture USD301U4_T3 $20,000.00 j2o,unu,oo so.oo $0.U0 $0.00 

2007 v x s a 7U22 Venture n5D30l04_T4 $19,902.00 J19,9n2.UU su.oo $0.00 $0.0U 

2007 VXSS 7126 Vcniurc 05030104 $9,985.00 59.985.00 $o.uu $0.00 $0.00 

2007 VXSS 7131 Venlure 07D30007_TI $20,000.00 J20,000.00 $0.00 $0.00 JO.OO 

2007 v x s a 7150 Venture 07O30007_T2 $35,000.00 J35.000.00 $0.00 $0.00 JO.OO 

2007 v x s a 7179 Vcniurc U7D300U7_T3 $40.UU0.00 J40.0O0.U0 sooo so.uo JU.OO 

Venture Tulal $144,887.00 JI44.887.00 su.oo so.oo JO.OO 

2007 Tulal $9,602,061.37 J9.S95.604.6S $6,456.72 $0.00 JO.OO 

2008 v x s a 7289 ASW Associates 2 08D3000I_T2 $297,938.60 J297.9S8.60 SO.OO so.oo JOOO 

200S vX3a 7306 ASW Associates 2 08D300U1_T2_MI $3,962.49 J5.962.49 so.oo JO.OO JO.OO 

2 Tulal $303,921.09 J303.921.09 SU.UO JO.OO JO.UO 

20O8 VXSS 7295 ASW Associates 4 OS03(I001_T4 $655,367.43 1655^6743 $0.00 JOOO JOOO 

20U8 VXSS 7328 ASW Associates 4 0aO3000l_T4_Ml $6J79.33 J6J79.33 $0.00 JO.DO JO.OO 

2008 v x s a 7335 ASW Associates 4 0SD30001_T4_M3 $2,382.99 J2.3a2.99 $0.00 JOOO JO.OO 

2008 v x s a 733S_A ASW Associates 4 U8D30001_T4_M4 S3.78S.47 J3.7S5.47 $0.00 JO.OO JO.OO 

20(18 VXSS 7335_B ASW Associates 4 08D30001_T4_MS $2,598.17 J2,59SI7 $0.00 JO.OO JO.OO 

2008 v x s a 7341 ASW Associates 4 08D3unni_T4_M5 $0.00 JO.OO $0.00 JO.UO JO.OU 

2008 VX38 7343 ASW Associates 4 U8D3UUU1_T4_M6 $0.00 JO.OO $0.00 $0.00 JO.OO 

2008 VXSS 7343_A ASW Associates 4 08O30001_T4_M7 SO.UO JU.OO so.oo $0.00 JU.UO 

VXSS PR Status June FY 11 
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VXSS W A F 04 Nx344 ABCDEFHSOOS 

FY PPA 

2008 v x s a 

2008 VXSS 

2008 VXSS 

PR Contractor 

7346 ASW Associates 

7321 ASW Associates 

7393_C ASW Associates 

ASW Associates Total 

7247 BCI Consulting 

BCI Consulting Tntal 

7198 Blossom Boutique 

2008 VXSB 7307 and A Blossom Boutique 

2008 VXSS 7334 Blossom Boutique 

2008 v x s a 7338 Blossom Boutique 

200S VXSS 7391 Blossom Boutique 

Blossom Buuli(|ue Tutal 

2008 VXSS 719<; ER 

2008 VXSS 7I99A ER 

2uua VXS8 7199B ER 

2UU8 VXSS 7I99F ER 

2008 VXSS 7218 ER 

200S VXSS 71991 ER 

2008 VXSS 7I99C ER 

2008 VXSS 7I99E ER 

2008 VXSS 7214 ER 

2008 VXSS 71990 ER 

20(18 vxsa 7199G ER 

2un8 VXSS 7214A ER 

2UU8 VXSS 7216 ER 

200S vxsa 72 ISA ER 

2UU8 vxsa 7227 ER 

2n(l8 vxsa 7227_A ER 

2008 VXSS 7229 ER 

20U8 VXSS 7251 ER 

ER Total 

2008 VXSS 7288 E R l l 

2008 vxsa 7292 E R l l 

2008 vxsa 7293 E R l l 

2U08 VXSS 7296 E R l l 

2008 VX58 7303 E R l l 

2008 VXSS 7303_A E R l l 

2oua VXSS 7310 ERII 

2008 VXSS Tin ERII 

2008 VXSS 73I7_A E R l l 

2008 VXSS 7317 ERII 

TaskOrder D O C U M E N T 

4 08030001_T4_M9 

4 (iaD3000l_T4_MI 

4 oaD300U2_T4_Min 

4 Total 

Asbestos training U8P800SS 

Asbestos traiaiag Total 

3 07D300I1_T3 

3 Tolal 

4 07D30011_T4 

4 Total 

5 U703UU11_TS 

5 Tulal 

6 07D300I1_T6 

6 Total 

7 07030011_T7 

7 Tolal 

45 04D3U030_T45_M7 

45 Tolal 

46 n4D30030_T46_MS 

46 Total 

47 

47 

-47 

47 

47 Tolal 

48 

4S Tolal 

49 

49 

49 

49 

04O3UU30_T47_M7 

U403(I030_T47_M8 

04D30O30_T47_MI0 

04D30n30_T47_M9 

04D30030_T4S_MS 

04O30030_T48_M6 

04O30U30_T48_M7 

04D30030_T49_M4 

04D30030_T49_MS 

04O30030_T49_M6 

U4O3U03U_T49_M9 

n4D3O030_T49_M7 

04D30030_T49_MII 

04O3U030_T49_M10 

04D3OO3O T49 M i l 

49 

49 

49 Tulal 

SO 04D30030_TSO_M2 

50 Total 

1 OaD3OO02_TI 

1 U8D30002_T1 

1 08D30002_TI 

1 08O30002_TI 

I 08D30002_T1_MI 

1 0SO30002_Tl_M2 

1 0aO30002_TLM2 

1 08D30002_TI_M3 

I 08D300U2_TI_M5 

I naD30002 T l MS 

Commitment Actual Cost Balance Staius Paid June Commit June 

JU.OO SU.UU JO.OO su.oo JO.UU 

JS.967.a6 $5,967.86 JU.OO $0.00 $n.oii 

$6,093.99 $6,095.99 $0.00 $0.00 $0.00 

$682,377.24 $682,577.24 $0.00 $0.00 so.oo 

$986,498.33 $986,498.33 su.oo $0.00 $0.(10 

$9,800.00 $9,800.00 $0.00 $0.00 sooo 

$9,800.00 $9,800.00 $0.00 $0.00 so.oo 

$9,800.00 59,800.00 $0.00 $0.00 so.oo 

$61,908.56 , $61,908.56 $0.00 $000 JOOO 

$61,908.56 $61,908.56 $0.00 $0.00 $000 

$58,665.80 $58,663.80 $0.00 $0.00 $0.00 

$58,665.80 $38,665.80 $0.00 JO.OO JO.OO 

$61,424.10 $61,424.10 $0.00 10.00 JO.OO 

$61,424.10 S61.424.I0 $0.00 JU.OO JO.OO 

$76,566.75 $76,566.75 $o.un $0.00 JU.OO 

$76,566.75 $76,566.75 so.oo $0.00 JO.OO 

$87,439.60 $87,439.60 sooo $0.00 JO.OO 

$87,439.60 $87.439.6U so.oo $0.00 JO.UO 

$346,004.81 $346,004.81 $0.00 $0.00 JO.UO 

$22,225.68 $22,225.68 so.on $u.ini JU.OO 

$22,225.68 $22,225.68 sooo $0.00 $0.00 

$32,614.66 $32,614.66 $0.00 $0.00 JOOO 

$32,614.66 $32,614.66 $0.00 $0,011 JO.UU 

$22,932.14 $22,932.14 so.oo $0.00 JO.OO 

544.539.16 $44.53916 so.oo • $0.00 JO.OO 

$5,987,53 $5,987.53 $0,00 $000 $0,00 

5S.352.22 $5,352.22 $0.00 $0.00 JU.OO 

578.811.05 $78,811.05 JO.OO $0.00 JO.UU 

57.923.21 $7,923.21 JO.OO $0.00 JU.OO 

526.736.47 $26,736.47 JO.OO JO.OO JOOO 

526.166 II $26,166.11 JO.OO JO.OO JO.OO 

$60,825.79 560.823.79 SO.IlQ JO.UO JOUU 

$4,741.40 54,741.40 JO.OO JOOO JO.OO 

$19,219.47 519.219.47 $0.00 JO.OO JU.OO 

$22,398.01 522.398.01 $0.00 $0.00 so.oo 

$53,388.77 553.388.77 $O.0U $o.ou JO.UU 

5I0.62O26 5ln.620.26 $0.00 $0.00 JO.OO 

522.581.15 522.581.15 JO.OO su.oo so.oo 

527.418.85 527.418.85 JU.OO $0.00 so.uu 

$41,664.00 541.664.00 JU.UU $0.(10 $0.(10 

5202.031.91 $202,031.91 JO.OO JO.OO $u.uu 

$5,273.88 $5,273.88 JO.OO $0.00 $u.oo 

$5,273.88 $5,273.88 $0.00 $0.00 JO.OU 

$401,782.97 $401,782.97 $0.00 $o.uu JOUU 

$23.5.713.00 $235,715.00 $0.0U $0.00 JU.OO 

$98,083.00 $98,085.00 $000 JOOO $000 

S2.I6S.00 $2,165.00 $000 JO.OO $0.00 

$280,202.76 $280,202.76 $0.00 JO.OO $0.00 

$7,384.72 J7.5B4.72 $0.00 JO.OO $0.00 

$17,415.28 J17.41S.2a $o.on JOOO $0.00 

$4,015.91 J4.013.91 $0.00 JU.OO so.ou 

$112,500.00 J l 12.300.00 sooo JO.UU $ono 

$39.UUU.0O J39.0U0.UU so.oo JO.OO $000 

S301.U27IS J.1nl,U27.l3 SO.UU JO.OO so.oo 

V,XS8PRSuitusJuncFYll 
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VXSS WAF 04 NIM4 ABCDEFHSOOS 

FY PPA PR Coalraclor Task Order , D O C U M E N T Commilmenl Aelual Cosl Balance Staius Paid June Commil Jsoc 

2008 v x s a 7319 E R l l 1 08D30002_TI_M4 $11,323.66 SO.OO 511.323.66 no change June 30 JOOO JO.OO 

2008 VXSB 7340 ERII 1 08O30002_TI_M6 $15,591.77 $15,591.77 $0.00 $0.00 JO.UO 

2008 VXSS 7335 E R l l 1 OS030002_T1_M7 SI48.1SO00 $148,15000 $0.00 $0.00 JOOO 

2008 VXSS 7593 ER 11 . 1 08O300O2_Tl_M9 S20,IOU.2l SO.OO $20,100.21 no change June 30 $0.00 JOOO 

2008 VXSS 7394 E R l l 1 08D30002_TI_MS $159.33000 $137,173.87 J2.l76.f3 no change June 30 $0.00 JO.OO 

1 Tulal Jl.432.226.46 Jl.418.626.46 J33.600.00 su.oo $0.00 

20UB VXSS 7309_A E R l l 5 0SO30002_T5 J1.2B9.066.U7 JI.289.066.U7 JO.UU $0.00 JO.OO 

2UU8 VXSS 7309_B E R l l 5 08D30002_T5 J40.4U6.23 J4U.406.25 jo!oo $ouu JO.OO 

2U08 v x s a 7329 ERII 5 08D300U2_T5_MI $11,343.76 J l 1,343.76 JO.OO $u.oo JO.OU 

2008 VXSS 73 29_A E R l l 5 08030002 T5_M3 J l 1.020.61 J l 1,020.61 JOOO so.oo JO.OO 

_ 2008 v x s a 7329_B ER 11 5 0SO30002_T5_Mll JS.483.19 JS.4S3.19 $0.00 so.oo JO.OO 

2UUa VX38 7329_CERII 5 O8D30002_TS_M13 J7.90S.94 J7.90S.94 $0.00 so.oo JO.OO 

2U0S VXSB 73 44 ERII 5 08D300U2_TS_M4 J64.0I2.82 J64.0l2.a2 $0.00 so.oo JO.OU 

2008 VXSB 7344_A ER II 5 08O3U0n2_T5_M5 JIO.973.06 JIO.973.06 $0.00 $0.00 JU.OO 

2008 VXSS 7344_B ER II 5 08O30002_T5_M6 J5,8S2.79 JS,S82.79 $0.00 $000 JO.OO 

2008 VXSS 7351 E R l l 5 O8D300O2_T3_M6 JI6.S4I.7S JI6,S4I.75 $0.00 so.oo JO.OO 

2008 VXSB 7351_A E R l l 5 U8D30002_TS_M7 J3.400.69 $3,400.69 $0.00 $0.00 JO.OO 

2008 VX58 735I_B E R l l 5 08D30002_T5_M8 J9.7I4.44 J9.714.44 $o.nu $0.00 JO.OO 

2008 vxsa 73SI_C E R l l 5 0SO30002_T5_M9 JS.585.75 $5,585.75 $0.00 $0.00 JO.OO 

2008 VXSB 7370_B ER 11 5 U8D30002_TS_M10 s J3.I72.77 53.172.77 $0.00 $o.no' JO.OU 

2II0S VXSS 7376 ER 11 5 08D30O02_TS_M14A $12,501.93 512.501.93 $0 00 $0.00 JU.UO 

2008 vxsa 7393_A E R l l 5 0aO30002_T5_M15 $3,361.11 53,361.11 $0.00 so.oo JO.OO 

5 Total $1,500,372.93 51.500.372.93 $0.00 JO.OO Jll.OO 

2008 VXSB 7322_A ER II 6 08D30O02_T6 $956,539.60 5956.539.60 $0.00 jo.oo JO.UU 

2008 v x s a 7329_D E R l l 6 08O3U002_T6_M4 Jl.679.17 $1.67917 $000 JO.OO $0.00 

2008 VXSS 73 47 E R l l 6 08O30002_T6_MlA J37S.463.44 $375,463.44 $0.0U JO.OO $0.00 

2nos VXSS 7370 ER 11 6 0BD30002_T6_M3 J909.92 $909.92 $0.00 • JO.OO JO.UU 

2008 VXSB 7370_A ER 11 6 UBD300U2_T6_M2 J5.22S.07 $5,225.07 $0 00 $0.00 $0.00 

200S v x s a 7J70_E ER 11 6 08O30002_T6_M4 JI4.692.91 $14,692.91 $0.00 $0.00 $0.00 

2008 v x s a 7370_F ER II 6 0SO30002_T6_MS JS.299.U6 $5,299.06 $0.00 $0.00 ^ $0.00 

2008 VXSS 7370_G ER II 6 UBD300D2_T6_M6 J4.I2I.90 $4,121.90 so.oo $u.oo $0.00 

2008 VXSB 7376_B ER 11 6 08D30U(I2_T6_M6 J 17.917.99 $17,917.99 $0.00 JO.UO $0.00 

2008 v x s a 7393_D ER 11 6 08O30002_T6_MS J19.136.79 $19,136.79 $0.00 JU.OO $0.00 

6 Tolal $1,400,985.85 $1,400,985.85 $0.UU $0.00 $0.00 

2008 VXSS 73 23 E R l l 7 U8D30002_T7 $485,662.47 $483,662.47 $0.00 JO.OO $0.U0 

2UU8 VXSS 7370_C ER 11 7 08D30002_T7_M2 $7,238.20 $7,238.20 $0.00 $0.00 $u.oo • 

2U08 VXSB 7370_T7_M3 ER II 7 0SO30002_T7_M3 $4,275.12 $4,275.12 $000 $000 $000 

2008 VXSS 7376_A ER II 7 08D30002_T7_M4 $11,317 17 $11.31717 $o.uu $0.00 JO.OO 

2008 v x s a 73S3 E R l l 7 uaD30UU2_T7_M5 $13.9frl.41 $13,964.41 $0.00 $0.00 JO.UU 

2008 VX58 7393_B ER II 7 08D30002_T7_M7 $26J38.32 $26,338.32 $0.00 $0.00 JO.OO 

7 Tolal $548,795 69 $348,795.69 $0.00 $o.ou JO.OO 

2008 VXSS 7374_A ER 11 8 08D30002_TS_MIA $1,360,542.27 $1,360,342.27 $0.00 JOOO JOOO 

8 Total $1,360,542.27 $1,360,542.27 $0.0U JU.OO JO.OO 

2008 VXSS 737S_A E R l l 9 08O30002_T9 $1,213,624.65 $1,213,624.65 $0.00 $0.00 JO.OO 

9 Total $1,213,624.65 $1,213,624.65 $0.00 $0.00 JO.UO' 

ER II Total $7,476.54785 $7,442,947.85 $33,600.00 sooo $0.00. 

20(18 VXSS 7290 Hudspeth & Associates 3 08D3O003_n $294,043.49 J294.043.49 JO.OO JO.OO JOOO 

2008 v x s a 7305 HudspcUi & Associates 3 (I8D30U(I3^T3 $9,133.19 59.133.19 JO.OO JO.OO so.ou 

3 Tulal $303,176.68 5303.176.68 JO.OO JO.UU $u.uu 

HudsiKlfa & Associates Tulal $303.176 68 5303.176.68 JO.OO JU.OO $u.oo 

2uua VXSS 7269 Ind Hygiene Env Asbestos training 0SP80126 $4,846.00 S4.846.U0 JO.OU $0.00 $0.00 

200S VXSS 7269_A Ind Hygiene Env Asbestos training 0SPS0126 $2,344.00 12.344.00 JO.OO JO.OO JO.UO 

Asbestos traioing Total $7,190.00 57.190.00 JO.OO JO.OO JO.UU 

. Ind Hygiene Env Tutal $7,190.00 57.190.00 JO.OO JO.OO JO.OO 

VXSB PR Suitus June FYl I 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

'Y PPA PR Coalraclor TaskOrder DOCUMENT Cummitmenl Actual Cusl Balaace Status Paid June Commil June 

2008 vxsa 7086 Lincoln County Landnil 11 OaD30UU9A S2.S20.UU JO.OO $2,520.00 no change June 30 $0.00 $0.00 

2008 VXSS 7399 Lincoln County LandHIl 11 08D3UU09A_TI $6U.000.00 J60.OIIO.UU $O.UU so.oo $0.00 

Lincoln County Landnil II Tolal $62,520.00 J60.UO0.00 $2.520.0U 50.00 JO.OO 

2008 VXSS 7199H MCS 41 04O30029_T4l_M7 $9,976.47 19,976.47 $0.00 $0.00 so.ou 

2008 vxsa 7209 MCS 41 04O30029_T4l_M6 $4,935.40 54.935.40 SO.OO $0.0U JU.UU 

41 Tntal $14,911.87 514,911.87 SO.OO so.uu JU.UU 

MCS Total SI4.911.B7 514.911.87 SU.OO so.ou JU.UU 

2008 vxsa 7349 Noble Fill 07D30008_T6 $48,750.0(1 $48,750.00 50.00 so.oo JU.UU 

200S VXSB 7390 Noble Fill U7D30O08_T9 J4S.S00.00 $45,500.00 SO.OO $0.(10 JO.OO 

20US vxsa 7204 Noble Fill 07D30008_'n J23.972.00 $23,972.0(1 50.00 SU.UU JO.UU 

2UU8 vxsa 7219 Noble . Fill 07D30008_T4 $5,980.00 $5.98000 $o.un su.oo JO.OO 

2008 V,X58 7283 Noble Fill (l7O3000a_TS $32,500.00 $32,500.00 $0.00 su.oo JO.OO 

2008 VX5S 7362 Noble Fill 07O3000a_T7 J6S.0UU.UU $65.0UU.OO 50.00 $0.00 $0.00 

2008 VXSS 7373 Noble Fill 07D300n8_TS $14,300.00 $14,300.00 .50.00 so.ou $0.00 

Fill Tutal $236,002.00 $236,002.00 50.00 su.oo so.ou 

2008 VXSS 7203 Noble lopsoil 07O3U009_T3 $131,544.00 $131.544.UU $0.00 50.00 so.ou 

2008 VX5S 7220 Noble lopsoil 07D30009_T4 $3,913.00 53.915.(1(1 $ouu $000 $oou 

2008 VXSS 7354 Noble Topsoil 07O30009_TS $145.UUU.OO J 145.000.00 $0.0(1 $n.oo $(I.U(I 

2008 vxsa 7361 Noble Topsoil 07D30009_T6 $l30.5n(I.UU $130,500.00 $0.00 $0.00 $0.(10 

2008 VXSS 7372 Noble Topsoil 07D30009_T7 587.000.00 $87.UUU.OO so.oo $11.00 $0.00 

2008 VXSS 7389 Noble Topsoil 07O30U09_TS 5406.000 00 $406,000.00 SO.OU $0.00 $u.oo 

tupsuil Tutal 5903.959.00 $903,959 UU $u.ou $0.00 so.ou 

Noble Total 51.139.961.00 $1,139,961.00 so.uu $0.00 $o.uu 

2008 vxsa 7368 Noble Sales Co HEPA Vacs 08F50037 56.255.UO $6,255.00 50.00 $0.00 so.oo 

2008 VX58 7398 Noble Sales Co HEPA Vacs 08F50037_MI 513.900.00 $13,900.00 50.00 $o.uu $0.00 

HEPA Vacs Tntal 120.155.00 S2ll.155.O0 50.00 $0.00 so.oo 

Noble Sales Co Tolal 120.155.00 S2U,15S.UU so.uu so.oo $0.00 

20(18 vxsa 7272 S&Y Trading Hepa vocs J22.760.97 $22,760.97 • $0.00 $0.00 $0.00 

Hepa vacs Totnl J22.760.97 $22,760.97 $0 00 $o.uu $0.00 

S&Y Trading Tntal $22,760.97 $22,760.97 $o.ou $n.oo JO.OO 

2008 VXSS 7217 Sandman 08P80036 J9.830.00 S9.a30.UU $(I.OU $0.00 JO.OO 

2008 VXSS 7313 Sandman uaP8UI34 $20.UUU.OO 52U.O00.U0 SU.UU $0.00 JO.OO 

20118 VXSS 73 45 Sandman nspaui54 J25.OUU.UU 524.885.00 $115.OU no change June 30 $0.00 JO.UU 

Sandman Tulal J54.83U.UO 554,715.00 $115.(10 JO.OU JO.UU 

2008 V.XSS 7379 Tip Top Security 05030112_T17 $72,337.50 572.33750 $0.00 JO.OO JO.OO 

Tip Top Security Total $72,33 7 50 $72,337.50 SOOO JU.OO $0.00 

2008 vxsa 7207 Venture 07D30007_M4 $30,000.00 $30.0(IU.OO su.oo $0.00 $0.00 

2008 vxsa 7314 Venture n7D300U7_T80Ol $30.00000 $30,000.00 so.oo $0.00 $0.00 

2008 VXSS 734S Venture 07030007 16 $25,000.00 $25,000.00 $0.00 $0.00 $0.00 

2008 VXSS 7386 Venture 07O3U007_T7 J40.0UU.UU $40,000.00 $0.00 $0.00 $0.0(1 

Venture Total JI2S.000.00 $125.00000 $o'.oo • $ouu $o.uu 

Tulal J11.U43.476.98 $11.007.241.98 $36,235.00 $u.oo so.oo 

2009 VXSS 43-1056 Blossom Boutique 8 U7D300I1_T8 J44.S93.9a $44,593.98 so.oo $0.00 sooo 

S Total J44.S93.9a 544.593.98 SO.OU $0.00 so.ou 

2009 vxsa 43-1071 Blossom Bouliquc 9 U703UU11T) J132.7l73a 559.254.05 $73,463.33 no change June 30 $0.00 5U.0U 

9 Tulal J132.717.3a 559.254.05 $73,463.33 so.uu so.uo 

2009 vxsa 43-1IIU Blossom Boutique IU 07O300ll_TI0 J81,112.50 578.559.22 $2,553.28 no change June 30 $n.oo so.oo 

2009 vxsa 43-1124 Blossom Boutique 10 07030011_TI1 J4.733.04 $0.00 $4,733.04 no change June 30 $0.00 su.oo 

10 Tolal J85,a4S.54 $78,559.22 S7.2S6.32 $0.00 50.00 

Blossom Bouliquc Total J263,1S6.90 $182,407.25 $80,749.65 so.uo so.ou 

2009 VXSB 43-1002 Doyon Security 09D300IO JO.UU $000 $0.00 sunn $o.uo 

2009 VXSB 43-1041/A Doyon Security 09O30010_T9UUI J 122.290.09 $120,292.05 $1,998.04 no change June 30 $0.00 $000 

2009 VXSB 43-1094 Do>-on Security n9D30010_T9002 J47.567.59 $47.56759 JO.OO $0.00 sooo 

2009 VXSB 43-1109 Ooyon Security 09D30010_T90U3 J l 19.026.22 $119,026.22 $0.0(1 JO.OO $0 00 
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2009 VXSB 43.1I09_A Ooyon Security 09D30010_T9UU3_MS SI.SOOOO $1,500.00 $U.00 $0.00 JO.OO 

2009 VXSB 43-1109_B Doyon Security U9D30010_T9003_M6 $1,300.00 $1,488.11 $11.S9 no change June 30 $0.00 JO.OO 

2009 VXSS 43-1109_C Doyon Securiiy 09'b30O10_T9003_M7 $10,000.00 $0.00 $IU.0O0.UO no change June 30 $0.00 JO.OO 

2009 VXSS 43-1130 Ooyon Security 09O300l0_T9002_Ml $4,817.94 $3,362.76 $1,455.18 no change June 30 $0.00 JO.OO 

Duyun Security Tulul $306,701.84 $293,236.73 $13,465.11 su.oo $0.(10 

2009 VXSS 7407 ER 11 a 08D3O002_T8_M2 $62,682.92 $62,682.92 $o.on . $0.00 $0.00 

2009 VXSS 7407_C ER II 8 08O30002_T8_M3 $1.11734 $1,117.34 $000 $000 $0.00 

2009 VX58 7407_E ER II 8 OSD30002_TS_MS $4,893.55 $4,893.55 $0.00 • so.oo $0.00 

2009 V,\5S 7407_F ER II S 0SD30002_T8_M6 JII.S26.4S $11,826.48 $000 $0.00 $0.00 

2009 VXSB 7407_C ERII S 0BO30002_TS_M8 $1.85774 $1,857.74 $0.00 $0.00 $0.00 

2009 VXSB 7407_H ER 11 8 08D30002_T8_M9 $4,220.59 $4,220.59 $0.00 $0.00 $0.00 

2009 VXSS 7419_C E R l l 8 08D30002_T8_M12 J4.970.90 $4,970.90 $0.0U $0.00 $0.00 

2U09 VXSS 74I9_D E R l l 8 08D300U2_T8_M13 J1U,106 92 $10,106.92 $0.00 $0.00 $0.00 

2009 VXSB 7419_E E R l l S 08O30002_TS_M14 JSU.OO $50.00 $0.00 $0.00 so.oo 

2009 v x s a 7428_B ER 11 8 08D30002_T8_M15 J2I.268.7S $21,268.78 $0.00 $0.00 $0.00 

20U9 v x s a 7428_C ER 11 . 8 U8D30002_T8_MI6 J2.13736 $2,137.36 $0.00 $u.ou $0.00 

S Total $125.132 58 $125,132.58 $0.00 $u.oo $o.uu 

2U09 VXSS 7407_A E R l l 9 0SO30UU2_T9_M3 $19,734.90 $19,734.90 $0.00 $0.00 $o.ou 

2009 VXSS 7407_B ER II 9 08O30002_T9_M2 $2,388 28 $2,388.28 $0.00 so.oo $0.00 

2009 VXSB 7407 0 ERII 9 0BD30OO2_T9_M4 $1,962.60 $1,962.60 $0.00 $0.00 $000 

20U9 v x s a 74U7_IER1I 9 08D30002_T9_MS $2,362.10 $2J62.10 $0.00 so.oo 50.00 

2009 VXSS 74U7_K ER II 9 OSD30OO2_T9_M7 $692.16 $692.16 $o.uu SU.UU so.uu 

2009 VXS8 7407_L ER 11 9 08O3O002_T9_MIO $2,739.51 $2,739.51 $0.00 $0.00 $0.00 

2009 VXSB 7407_M ER II 9 U8D30002_T9_M11 $584.34 $384.34 su.oo $0.00 $0.00 

2009 VXSS 7407_N ERII 9 oaD300U2_T9.M13 JS.075.82 $5,075.82 so.uu $0.00 $0.00 

2009 VXSS 7407J E R l l 9 08O30002_T9_M6 J2.662.4I $2,662.41 $0.00 $0.00 $0.00 

2009 VXSS 7407_P E R l l 9 08O30002_T9_M30. JI6.482.14 $16,482.14 $0.00 $0.00 su.oo 

2009 VXSS 7419 E R l l 9 08D300O2_'T9_M15 J10.I99.2S $10.199 28 $0.00 $0.00 $o.uu 

2009 VXSB 7419_A E R l l 9 U8D30002_T9_M17 J l 1.504.72 $11,504.72 so.oo $0.00 $0.00 

2009 VXSB 7419_B E R l l 9 oaD30002_T9_M18 J2JS0.25 $2,350.25 $0.00 $0.00 $n.oo 

2009 VXSS 7428 E R l l 9 0SO30002_T9_M22 $19,243.58 $19,245.58 $0.00 $0.00 $0.00 

2009 vxsa 742S_A ER II 9 08D30002_'T9_M24 $14,641.33 SI4.64I.33 so.uu $0.00 $0.00 

20(19 VXSB 7428 0 ER 11 9 08D30002_T9_M2S $7,178.87 $7,178.87 $0.00 $0.00 $0.00 

2009 VXSS 7428_E ER II 9 08 D30002_T9_M26 $16,496.19 • J 16.496.19 $000 $000 $0.00 

2009 VXSS 742a_F E R l l 9 U8O3(in02_T'J_M29 $4,OOU.0O J4.000.00 $o.uu $000 $0.00 

20(19 VXSS 7433 ER II 9 08D300U2_T9_M27 $43,985.95 J43.98S.9S $0.00 SU.UU $0.00 

201)9 VXSS 43-1006 ER ll 9 U8O300U2^T9_M32 $103J90.43 JI03.39U.43 so.oo JU.UO $O.UU' 

2009 VXSS 43-1025 ERII 9 0SO30002_T9_M34 $10,675.55 J9.912.30 $763.25 no change June 30 JO.OO $0.00 

9 Total $298,352.41 J297.5S9.I6 $763 25 JO.OO $0.00 

2009 VXSS 43-1039 E R l l 10 08D30002_TIU $2.446.8U7.U7 J2.446.807.07 $0.00 $0.00 sooo 

2009 VX58 43-1044 ERII 10 08D30002_TI0_M8 $1,584.75 SI.S84.7S $000 $000 su.oo 

2009 VXSS 43-1044_A ER II 10 08D30002_TIO_M9 $2,207.71 S2.207.7I $0.00 $0.00 so.oo 

2009 VXSB 43-1044_B ERII 10 OB03U(I02_T10_M10 $3,576.12 S3.576.12 $0.00 $0.00 so.uu 

2009 VXSB 43-lU44_C ER 11 10 (I8D300U2_TI0_MII $3,617.59 53.617.59 $0.0U $0.00 $u.oo 

2009 vxsa T43-1U44_D ER 11 lU U8D30U02_T10_M13 $6,105.82 56.105.82 $U.(IU $0.(1(1 $o.ou 

2niw VXSS T43-I1I44_E ER 11 10 U8D3U(I02_T10_M14 $5,141.57 55.141.57 JO.UO $0.00 $0.0(1 

20U9 VXSB T43-1U44_F E R l l 10 U8O30O02_T10_M16 $2,601.06 J2.601.06 JO.OO $0.00 $0.00 

2009 V.V58 T43-1044_G E R l l 10 08D3OO02_TI0_MI7 11.450.02 J 1.450.02 JOOO $0.00 JO.OO 

2nn9 v x s a T43-I044_H ERII 10 U8D30U02_TIO_MI8 J3.61713 $3,617.13 JO.OO $0.00 JOOO 

2U09 VXSS T43-I044J ER II 10 OS030002_TIO_M21 • J 10.574.47 $10,574.47 JO.OO $0,00 JU.OO 

2009 v x s a T43-1044_M ER 11 10 08030002,TIO_M22 JI.2IS.I1 $1,215.11 JO.OO JO.OO JO.OO 

200'J VXSS T43-1044_0 ER 11 10 08O300O2_T10_M24 J12.UM.42 $12,004.42 JO.OU JU.UU JO.OU 

2009 VXSB T43-1044_P E R l l 10 U8D30002_T10_M2S J2.37S.0S $2,373.08 JO.OO JO.OO JO.OO 

2009 v x s a T43-1U44_Q E R l l 10 08D300U2_T1U_M26 j4.4in.no $4.410.UU $0.00 JO.OO JOOO 
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20(19 VXSB T43-IU44_R E R l l 10 08O30002_TI0_M27 J8.840.65 18,840.65 JO.OO JO.OO JO.OO 

2009 VX5S T43-1044_S E R l l 10 U8D30002_T10_M31 Jl.093.16 J1.U93.I6 JO.OU JU.OO $0.00 

2009 VXSB T43-I043 ERII 10 oaD30002_TIO_Ml J9.431.65 19.431.65 jono JO.OO $0.00 

2009 VXSS T43-104S_A E R l l 10 0SO300U2_TI0_M4 J7.9S7.44 J7.957.44 $000 JO.OO $0.00 

20(19 v x s a T43-104S_B ERII 10 UBO3UU02_TI0_M5 J l 1.722.32 J l 1,722.32 so.oo JO.OO $0.00 

2009 VXSS T43-1045_C E R l l 10 O8D3OO02_TlO_M6 J3.419.82 J3.419a2 so.oo JO.OO $o.uu 

20(J9 V.\58 T43-IU4S_D ERII 10 0SD3UUU2_TI0_M7 J6.08S.3S J6.oa5.SB $0.00 SO.UO so.uu 

2009 v x s a T43-104.3_E E R l l 10 ()BO30(l02_T10_M12 J9.57(l.93 J9.3 70.93 $0.00 SU.UU sooo 

20119 v x s a T43-I04S_I E R l l IU (I8D30002_TIU_M52 J3.025.87 53.023.87 $ouu $U.O(l so.oo 

2009 VX58 43-1053 ERII 10 O8D300O2_TIO_M3 JI23,074.1U 5123.074.10 $u.uo so.oo $0.00 

2009 VXSS T43-I063 E R l l 10 08O30n02_T10_M28 J13.203.66 J 13.203.66 $0.00 so.ou $0.(10 

2009 VXSS T43-I063_A E R l l 10 08D3O0O2_TI0_M29 J6.457.24 $6,457.24 so.uu su.oo $0.00 

2009 VXSS T43-1063_B ERII 10 O8D300O2_TIO_M3O $3,830.02 $3.a30.02 $u.oo $0.00 $0.00 

2009 VXSS T43-I063_G ER II 10 08O30n02_T10_M32 $7IO.f,4 J710.64 $0.00 sooo $0.00 

2om VXSS T43-1063JI E R l l IU UBO30002_TI0_M33 $28,110.20 J28.1ia20 so.uu $0.00 so.oo 

2009 VXSS T43-in63_l E R l l in OaD30002_T10_M34 $13,182.32 $13,182.52 $u.oo $0.00 $0.00 

2U()9 VXSS T43-I063_K ERII 10 08 D3OOO2_T10 M41 $.381.25 $581.25 JO.OO $0.00 JO.OO 

2009 VXSS T43-1072 E R l l 10 U8O30002_TIU_M35 J27.844.0S $27,844.05 JO.OU • so.uu JO.OO 

20U9 v x s a T43-107S_E E R l l 10 (I8D30002_T10_M36 J3.680.92 $3,080.92 so.ou su.oo Jo UU 

20(19 v x s a T43-1086 E R l l 10 0aO3UUU2_TI0_M40 JIO.I6a.06 $10,168.(16 SO.OO so.oo JU.OO 

20(19 VXSS T43-1086_A E R l l 10 naD3n002_TIU_M42 $3,630.63 $5.6SU.63 soon JO.OO JO.OO 

2009 VXSS T43-10S6_B E R l l IU (iaD30002_TIO_M43 S2.380 86 $2.58U.86 $0.00 JO.OO JO.OU 

2009 VXSS T43-I(I86_C E R l l 10 08O30UU2_T10_M44 $10,726.83 $10,726.83 $0.00 JO.OO JU.OO 

20U9 VXSS T43-IUa6_D E R l l IU nBO30002_TI0_M4S $4.14922 $4,149.22 $o.uu JOOO $0.00 

20(19 VXSS T43-lua6_E E R l l 10 08O30UU2_T10_M46 $3,889.87 $3.88987 so.oo JO.OO $o.ou' 

2009 VXSS T43-I086_J ERII 10 08D30002_T10_M49 $4,138.04 $4,138.04 $0.00 10.00 $0.00 

2009 v x s a T43-lua6_N ER 11 IU naD30oo2_Tio_M4a $6,473.13 $6,473.13 $o.uu JU.OO $0.00 

2009 v x s a T43-1(I86_0 E R l l 10 08D300n2_T10_M47 $2,793.71 $2,793.71 $0.00 Jo.oo $o.uu 

2009 v x s a T43-1099_G ERII 10 08O3UU02_TI0_M51 $4,168.50 $4,168.30 $0.00 JO.OO so UU 

20(19 VXS8 43-1113 E R l l 10 uaO3(l002_TI0_M53 $8,104.03 $8,103.53 $03n no change June 3U JO.UU JO.OO 

to Tulal $2,851,974.82 $2,851,974.32 S0.5O JU.OO JO.OO 

2009 VXSS T43-IU44_J ER 11 11 OaD30U(12_Tll_M2 $3,307.96 $3,507.96 $0.00 JO.OO JO.OO 

2009 VXSS T43-I044_K ERII II UaD30002_TII_M3 $7,733.66 $7,753.66 $0.00 JU.OO JO.OO 

2009 VXSS T43-1044_L E R l l II 08D300U2_T11_MS $5,414.38 $5,414.38 $n.oo JO.UO JO.OO 

2009 v x s a T43-1(144_N E R l l 11 0aO30002_Tll_M6 $1,292.14 $1,292.14 $o.ou JO.OU JO.OO 

2009 VXS8 T43-1044_T E R l l 11 U8D30002_T1I_M2S $773.58 $773.58 so.oo JO.OO JO.OO 

2009 VXSS T43-1044_U ERII 11 oaD30()U2_Tll_M27 $376.96 $376.96 su.oo JO.OO JO.UU 

2009 VX5S T43-I04.S_F ERII 11 0SD30I)02_T1I.M11 $10,713.47 $10,713.47 $000 JOUU JOOO 

20(19 VXSS T43-1045_G E R l l II U8O30(102_Tll_M23 $7,851.03 $7,851.03 $0.00 $0.00 JU.OO 

2(K» VXSS T43-1043_H E R l l II U8D3OO02_Tll_MSI 5850.74 S8S0.74 so.uo JO.OO JO.OO 

2(109 v x s a T43-I045_J E R l l 11 0803UUU2T11_MS7 $832.11 $832.11 $0.00 JO.OO JO.OO 

2009 VXSS T43-I045_K ER 11 11 U8O30002_TII_MS8 51.22752 $1.22752 $0.00 JO.OO JO.OO 

2009 VXSS T43-104S_L E R l l II U8D30002_TI1_M6I 51.596,18 $1,596.18 $0.00 so.oo JU.UU 

2009 v x s a T43-1045_M ER 11 II 08D30UU2_T11_M64 J4.4SI.05 $4,481.05 $0.(10 JOUU JO.OO 

211(19 VXSS 43-1048 ERII 11 ()a03UUU2_TII J2,636,9a8.70 $2.636.988.7U $0 00 JU.OO JU.OO 

2009 VXSS T43-in63_C E R l l II uao3ooo2_Tii_Ma J3,625.80 $3,625.80 so.oo JO.OO JO.UU 

2009 VXSS T43-IU63_0 E R l l II OaD30002_Tll_M9 J 1.752.06 $1,752.06 $0.00 $0.00 JO OU 

20U9 v x s a T43-1063_E ERII 11 OaD30U02_Tll_M10/mod3a J l 1.993.97 $11,993 97 so.uu $0.00 sooo 

2009 v x s a T43-I063_F ER 11 11 0SO30002_Tll_M13 JI.842.OS $1,842.05 50.00 so.oo su.oo 

2009 v x s a T43-1063_L ERII 11 0aO30002_Tll_M29 Jl.104.73 SI.104.73 50.00 so.uo $0.0(1 

2009 VXSS T43-I063_M ERII II 0aD3OO02_Tll_M47 J775.U6 S77S.06 $0.00 su.oo $0.00 

2009 VXSS T43-1072_A E R l l II 08D30002_T11_M22 J4.628.5I $4,628.51 $0.00 $0.00 $0.00 

2009 VXSS T43.|U72_B E R l l 11 08O30UU2_Tl LM28 JI2.947.24 $12,947.24 $o.uo so.oo $0.00 

2009 VXSS T43-1U72_C E R l l 11 OS030002_T1I_MS4A JI7.446 83 $17,446.83 $0.00 $0.00 $0.00 

vxsa PR Slalus June FYl I 
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2009 VXSS T43-1072_D E R l l 11 0BO30002_Tll_M62 $12,504.33 $12,504.33 SO.OO JO.OO $0.00 

2009 VXSS T43-107B ER 11 II UaD30002_Tll_MI2 $34,994.26 $34,994.26 $0.00 JO.OU $0.00 

2UU9 VXSS T43-1078_A E R l l 11 08D3U002_TI1_M14 $4,069.34 $4,069.34 $0.00 JU.OO $0.00 1 

2009 VXSB T43-IU7S_B E R l l 11 08O30002_Tll_MlS $6,776.31 $6,776.31 $0.00 JO.UO $0.00 ! 

2009 VXSB T43-1078_C ER II 11 08D300U2_T1I_M)7 $14.78777 514.78 7 77 $000 JO.OO JO.OO 

2009 VX58 T43-1078_D ERII 11 0SD30U02_T1I_M19 $4,382.69 54.382.69 sooo JU.OO JO.OO 

20(19 v x s a T43-I07S_F E R l l 11 OSD300()2_T11_M2I $3.06077 53.060.77 so.oo JO.OO $000 

2U(I9 VXSB T43-107S_G F.R 11 II 08D30002_T1I_M24 $2,961.29 52.961 29 $0.00 10.00 $0.00 

2UU9 VXSB T43-1086_G ERII 11 08D30002_T11_M26 $16,862.54. 516.86254 $0.00 JU.OO so.oo 

2009 VXSS T43-1086JI ER 11 11 08D30002_TII_M3I $12,118.05 $12,118.03 JO.OO JO.OO JOOO 

2009 VXSB T43-1086J E R l l II 08O30002_TII_M36 $4,463.63 $4,463,63 JO.OU JO.OO JO.OO 

2UU9 VXSS T43-1086_K E R l l II 08D30002_TI1_M35 $62778 $62778 JU.OO JU.UO JO.OO 

2009 VXSB T43-I086_L ERII II 08O300U2_Tll_M34 $590.98 5S9n.9a JO.OO JO.OO JU.OO 

2009 VXSS T43-IU86_M E R l l II OaD30(l02_TII_M33 S4.931.6S $4,931 65 JOOO JU.OO JO.OO 

2009 ' vxss T43-I086_P ER II 11 08D30002_TI l_M40 $4,081.55 S4.DS1.53 JOOO JOOO JOOO 

2009 VXSS T43.1086_Q ERII II oaD30002_TII_M42 $2,892.75 $2,892.75 JO.OO $0.00 JO.OO 

2009 VXSS T43-loa6_R ER II . II 08D30002_TI1_M46 $1,245.04 $1,245.04 JOOO $0.00 JO.OO 

2009 VXSB T43-I086_S ERII 11 OB030002_T11_MS2 $84733 $847.33 JO.OO $0.00 JO.OO . 

2009 VXSS T43-1086_T E R l l II O8D300O2_TII_M5S $458.26 $458.26 $0.00 so.uo JOOO 

2009 VXSS 43-l09l_A ERII 11 08D30002_T1 l_M63A $14,549.64 J14.S4964 $0.00 JO.OO JO.OO 

2009 VXSS 43-IU91_B E R l l II 08D30U02_TII_M63A $19,557.99 $19,557.99 $0.00 $0.00 JO.OO 

2009 VXSS 43-l0'9l_C E R l l 11 08O30002_Tll_M63A $5,317.79 J.S,31770 $o.ou so.ou JO.OO 

2UU9 VX5S T43-I099 E R l l II O8D30UO2_TII_M39 $15.U7U.74 $15,070.74 su.oo JU.OO 50.00 

2U(I9 VXSS T43-I099_A ER II 11 08D30002_TI1_M41 $8,399.42 $8J99.42 $0.00 JO.UU 50.00 

21)09 V.XSS T43-I099_B ERII II O8D30OO2_TI l_M43 $5,659.27 $3,639.27 $0.00 $0.00 JOOO 

2(IU9 VXSS T43-I099_C E R l l II 08O3UUO2_TII_M44 $3,142.76 $3.14276 $0.00 SO.OO 50.00 

2009 VXSS T43-l099_O ER II 11 0BO300U2_TII_M4S $5,122.39 $3,122.39 $000 JO.OO $0.00 

2009 VXSS T43-I099_E E R l l 11 oaD30002_Tll_M4S 57,901.82 $7,901.82 $0.00 JU.OO $0.00 

2009 VXSS T43-1099_F ERII 11 OB030002_T1I.M49 $1,802.96 $1,802.96 $0.00 SO.OU 50.00 

2009 VXSS T43-I099_H ER II II 0SD30002_T11_M33 $1,000.95 Jl.000.93 JO.OO JO.OO $0.00 

2009 VXSS T43-10<79J ER II II UBO30002_Tll_M54 $0.00 JO.OO JO.UO JO.OO $0.00 

2009 VXSS T43-I099_K ERII II oaD3ono2_TII_M59 $2,733.21 J2.733.21 JU.OO 10.00 5000 

2009 VXSS T43-I099_L E R l l 11 08O30002_Tll_M60 $2.85^5 J2.8S7.0S JO.UO JO.OO 50.00 

2009 VX38 T43-1099_M ERII 11 OBD30002_TII_MS6 Sl.635.17 J 1.635.17 JOOO JO.OO so.oo • 

2009 VXSS T43.|<»9_N E R l l II 0 8 D 3 0 0 0 2 1 T I 1_M65 J3.034.9S 13.054 98 JO.OO JO.OO $000 

2009 VXSS T43-1099_O ERII 11 0BD30O02_TII_M66 Jl.885.07 Jl.885.07 JO.OO JO.OO $0.00 

2009 VXSS T43-I099_P E R l l II 08O30002_TII_M6S $7,134.39 J7.134.39 JO.OO JO.OO $0.00 

2009 VXSS 43-1108 E R l l 11 08D30002_TII_M67 $24,148.97 $24,148.97 JO.OU SO.UU so.oo 

2009 VXSB 43-ll08_B E R l l II 08O30002_TII_M69 $336.31 $536 31 JOUO $0.00 so.oo 

11 Tutal $3,003,942.84 J3.003.942.84 JO.OO $0.00 $0.00. 

2009 VXSB 43-lU38andA ERII 12 OaD30Un2_T90l2 $414,870.00 $114,870.00 JO.OO $0.00 $o.oo; 

2009 VXSS T43-IU63J E R l l 12 08O30002_T12_M2 $2,770.88 J2,77U.S8 JO.OO $0.00 $0.00 

2009 VXSB 43-IU65 ERII 12 OaD3UU02_TI2_MI $244,965.00 J244,965.U0 JO.OO $0.00 $0.00 

2009 VXSS T43-1099_J ERII 12 0SO30002_T12_M3 $8,061.41 58,061.41 JU.OO $0.00 $000' 

2009 VXSS 43-1104 ERII 12 08D30002_TI2_M4 $9IJ0O.OO JO 1,300.00 JO.OO $0.00 $0.00 

2009 VXSS 43-IIOB_C ERII 12 08O30002_TI2_M6 $16,907.37 JO.OO $16,907.37 no change June 30 $0.00 sooo 

2009 v x s a 43-1118 E R l l 12 08O30O02_TI2_MS $294,365.00 J272,l99.aS $22,165.12 no change June 30 $000 $0.00 

12 Tolal $1,073,239.66 J 1.034.167.17 $39,072.49 $0.00 $0.00 

2009 VXSB T43-IU80 E R l l 13 08O30002_T13 $245,247.00 J245.247.00 $0.0U $000 $0.00 

13 Total $245,247.00 J24S.24700 $0.00 $0.00 $0.00 

2009 VXSS T43-1081 ERII 14 U8D3U002_T14 $998,87714 J998,S77.I4 $0.00 so.oo $0.00 

14 Total S9')8.877.14 S9'ja,a77.l4 JO.UU $0.00 $0.0U 

ER II Total $8,596,766.45 $8,556,930.21 139,836.24 $0.00 $0.00 

2009 v x s a 7433 Ind Hygiene Env asbestos classes 09P80U48 $24,000.00 $24,000.00 JOOO $0.00 $0.00 

VXSS PR Suitus June FY 11 
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VX.58 W A F 04 Ns344 ABCDEFHSOOS 

FY PPA PR Coatractur TaskOrder D O C U M E N T Commilmcat Actual Cosl Balaace Status PaidJuac Comm lit Juoe 

astiestos clas,ses Total $24,000.00 524.000.00 SOOO $0.00 so.uu 

Ind Hygiene Env Totnl $24,000.00 524,onn.oo JO.OO $o.uu so.uu 

20U9 v x s a 43-1008 Lincoln County Landnil II 08O30009_T2 $48,000.00 $48,000.00 JO.OU $0.00 50.00 

2009 y x s s 43-1074 Lincoln County Landnil 11 08D30009_T3 $72,000.00 172,000.00 JO.OO 10.00 JO.OO 

2009 VXSS 43-1120 Lincoln County Lnndnil II 08O30009_T4 $96,000.00 J36.SS2.00 $59,448.00 no chnnge June 30 JO.OO JO.OO 

Lincnln County Landnil II Tutal $216.00(1.00 JIS6.5S2.00 • $59,448.00 JO.OU JO.UU 

20U9 v x s a 7405 Noble Fill 07D30008_T10 $6,320.67 J6.520.67 $0.0U JO.UU JU.UU 

2un9 v x s a 7420 Noble Fill U7D3000a_Tll S39.O0O.UU J39.000.UU JO.UU JO.OO JU.UU 

2U09 v x s a 43-1019 Noble Fill U7O30UU8_T12 $6S.UU0.UO J65.uuu.nu JOOO JO.OO JU.OO 

2009 v x s a 43-1064 Noble Fill 07O30(l08_TI3 $104,000.00 JIU4.000.00 JOOO JO.OO JO.OO 

2009 VXSS 43-1087 Noble Fill 07O30008_T14 $49,400.00 $46,489.79 J2.9I0.2I no change June 30 JO.OO JO.UU 

2009 VXSB 43-1125 Noble Fill 07O3UUUa_TIS $6,529.92 $0.00 J6.S29.92 no change June 30 JO.OO JU.OO 

Fil l Tolal $270,450.59 $261,010.46 S9,440,I3 JO.OO JOOO 

2009 VXSS 7406 Noble Topsoil 07O30009_T9 $13,366.21 $13,366.21 JO.OO JO.OO so.uo 

2009 VXSS 43-1020 Noble. Topsoil 07D30009_T10 $290,000.00 $29O,000.UU JO.OU JO.OU 50.00 

2009 VXSB 43-1067 Noble topsoil 07030009_T1I $406,000.00 $4O6,0UU.UO JO.OO JOUO 50.00 

2009 VXSS 43-1088 Noble Topsoil 07D30009_TI2 $252JUOOO $158,025.87 J94,274.!3 no chnnge June 30 JOOO JO.OO 

2009 VXSB 43-1126 Noble Topsoil 07O30009_TI3 $4,770.90 $0.00 J4.770.90 no change June 30 JO.OO JO.OU 

Tupsuil Tulal $966.43711 $867,392.08 J99,U4S.n3 JO.OO JU.OO 

Noble Totnl $1,236,887.70 $1,128,402.54 11(18.483.16 JO.OO JU.OO 

2009 VXSB 43-1052 NobleSalesCo" HEPA Vacs 09FS0035 $6,710.00 $6,710.00 JU.OO JO.OO $0.00 

HEPA Vacs Total $6,710.00 $6,710.00 JO.OO $0.00 $o.uu 

Noble Sales Co Tulal $671000 $6,710.00 JO.UO $0.00 souo 

2009 VXSS 7412 Sandman 09PSOOI8 $25.ooo.un $2S.O00.UU JO.OO $o.uu $0.00 

20n9 VXSS 43-1059 Sandman 09P80I08 $21,200.00 $2I.2UU.00 JO.OO $0.00 $0.00 

2009 VXSS 43-1084 .Sandman 09P8010S_MI $0.00 $0.00 JO.OO $0.00 $ouu 

Sandman Total $46,200.00 $46.200.UU JO.UO $0.00 SU.UU 

2009 v x s a 7418 Tip Top Security 05030112_T18 $27,006.00 $27.nu6.nu JO.OO $0.00 su.oo 

2un9 v x s a 7423 Tip Top Security OSD30112_T19 $19,965.15 $19,734.45 J23U.70 no change June 30 $0.00 50.00 

2009 VXSS 43-1012 Tip Top Security 05D30I I2_M5 $75,304.84 $75,304.84 JO.OU $0.00 souo 

Tip Tup Security Tulal $122,275.99 $122,045.29 J23O70 $0.00 su.oo 

2009 VX5S. 7416 Venture 07O30007_T8 $30,000.00 $30,000.00 $0.00 $0.00 50.00 

2009 VXSS 7429 Venture * 07D30007_T9. $30.00000 $30,000.00 $0.00 $0.00 $0 00 

2UU9 v x s a T43-I062 Venture 07O30U07_T10 $40,000.00 $39,888.00 $ 112.00 no chnnge June 30 $0.00 $0.00 

2nn9 VXSS 43-1085 Venture 07D30007_TII $30,000.00 $29,832.00 $168.00 no change June 30 sooo $0.00 

.2009 VXSS 43-1111 Venture 07O30007_TI2 $50,000.00 $9,248.00 $40,752:00 no change June 30 $0.00 so.uu 

Venture Total $1BO.OUU.OO $138,968.00 $41,032.00 $0.00 soou 

2009 Total $10.998.698.SB $10,655,452.02 $343,246.86 $0.00 $0.00 

2010 v x s a 43-1133 ERII 11 0SO30002_Tll.M70 $20,132.05 $20,132.05 $0.00 so.oo $0.00 

2010 VXSS • 43-1133A E R l l 11 08D30002_TI1_M71 $7,599.90 $7,599.90 $0.00 $0.00 $0 00 

2010 VXSS 43-1133B E R l l II 08D30002_T1 l_M74 $2,343.78 $2,543.78 $000 $000 $000 

2010 VXSS 43-1134 E R l l II oaD30Un2_Tl l_M73 $17,672.96 $17,672.96 JO.UU $0.00 $0.00 

2010 VXSS 43-ll34_A E R l l II 0SO30(102_TII_M72 $6,402.71 $6,402.71 JU.OO sooo JO.UO 

2010 VXSS 43-ll34_D ERII 11 0aO30002_Tll_M73 $2,873.28 $2,873.28 $0.00 su.oo JO.OO 

20IU VXSB 43-ll34_E E R l l II O8D3O0O2_Tll_M76 $1,671.14 $1,671.14 $0.00 $0.00 JO.OO 

2010 VXSS 43-I134J E R l l II OaD30002_TlI_MSO $16,013.38 $16,013.38 JO.OO $0.00 $0.00 

11 Tolal $74.9n9.20 $74,909.20 JO.OO $000 $0.00 

2010 V.XSS 43-ll34_J E R l l 12 08O30002_T12_M7 5384.90 $0.00 J384.90 no change June 3(1 $0.00 so.uu 

12 Total 5384.90 $0.00 J3a4.90 $0.00 $0.00 

2010 VXSS 43.1I34_B E R l l 13 08D3O0O2_T13_M2 51.027.64 $1.02764 JO.OO $o.uu $0.00 

2010 VXSS 43-1134_C E R l l 13 08D30002_T13_M3 57.04751 $7.047.51 JO.UU $0.00 $0.00 

2010 VXSS 43-1134Jl E R l l 13 08D30002_T13_M4 51.568.55 $1,568.55 JOUU $0.00 so.uu 

13 Tolal $9,643.70 $9,643.70 JU.OO $0.00 $0.00 

2010 VXSS 43-1134_F ERII 14 08O30002_T14_M2 $18.56008 $18,560.08 $0.00 so.ou 50.00 

VX58 PR Status June F Y l l 
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VXSS WAF 04 Ni344 ABCDEFHSOOS 

FY PPA PR Contractor Task Order DOCU M E N T Commitittcnt Actual Cost Balance Status Paid June Commit Juoe 

2010 VXSS 43-1134_G E R l l 14 08D30002_TI4_M3 $17,135.09 $17,135,09 $0.00 JO.OO JOOO 

2010 VXSS 43-1141 ERII 14 08D30002_TI4_M5 $106,192.05 $106,192.05 $0.00 JOOO JOOO 

14 Tola! $141,88722 $I41.S87.22 JO.OO JO.OO 10.00 

ER II Total $226,825,02 $226,440.12 J384.90 JO.OO JO.OO 

20IU VX58 43-1147 Ind Hygiene Env I0P80066 $17,005.00 $17,005.00 JO.OO JO.OO JO.OO 

2010 VXSS 43-1147_A Ind Hygiene Env IOPa0066 $S.695.0U $5,695.00 JO.OO JO.OO JO.OO 

Ind Hj-gicnc Env Total $22,700.00 $22,700.00 JO.OO JO.OO JO.OO 

2010 Total $249,525.02 $249,14012 J3S4.90 JOOO JO.OO 

W A F Tolal $55,354,451.U9 $54,904,723.44 J449.727.6S JO.OO JO.OO 

VXSS PR Status June FY 11 
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VXSS WAF 05 - N3355 

FV •PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2003 VX58 4262 CDM 24 99D00017 $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

24 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

C D M Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

2003 Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

WAF Total $5,134.00 $5,134.00 $0.00 $0.00 $0.00 

VX58 PR Status June FYl 1 
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VXSS WAF 06- AS224 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2004 VX58 4468 CDM 38 $0.00 $0.00 $0.00 $0.00 $0.00 

2004 VX58 4487 CDM 38 99D00017 $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

2004 VX58 4454 CDM 38 99D00017 $0.00 $0.00 $0.00 $0.00 $0.00 

38 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

CDM Total $21,859.75 321,859.75 $0.00 $0.00 $0.00 

2004 Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

WAF Total $21,859.75 $21,859.75 $0.00 $0.00 $0.00 

VX58PR Status June F Y l l 
Page 1 



VXSS WAF 07 - DEFHM7S8 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2007 VX58 7101 C D M 11 13 05D30109_T13_M1 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2007 VX58 7157 CDM 11 13 05D30109_T13_M4 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

13 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2007 Total $350,000.00 $350,000.00 $0.00 $0.00 $0.00 

2008 VX58 7275 C D M 11 9 05D30109_T9_M14 $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2008 VX58 7299 C D M 11 9 05D30109_T9_M15 $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

9 Total $150,000.00 $150,000.00 $0.00 $0.00 $0.00 

2008 VX58 7331 C D M II 12 05D30109_T12_M12 $65,000.00 $65,000.00 $0.00 $0.00 $0.00 

2008 VX58 7366 CDM 11 12 05D30109_T12_M13 $35,000.00 $35,000.00 $0.00 $0.00 $0.00 

12 Total $100,000.00 $100,000.00 $0.00 $0.00 $0.00 

CDM 11 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2008 VX58 7323 E R l l 7 08D30002_T7 $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

7 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

ER 11 Total $310,114.14 $310,114.14 $0.00 $0.00 $0.00 

2008 Total $560,114.14 $560,114.14 $0.00 $0.00 $0.00 

2009 VX58 43-1048 ER 11 11 08D30002_T11 $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

C 11 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

ERII Total $198,873.00 $198,873.00 $0.00 ' $0.00 $0.00 

2009 Total $198,873.00 $198,873.00 $0.00 $0.00 $0.00 

WAFTotal $1,108,987.14 $1,108,987.14 $0.00 $0.00 $0.00 

VX58 PR Status June F Y l l 
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VXSS WAF 08 - DEFIIJM782 

F Y P P A PR Contractor Task Order D O C U M E N T Commi lmenl Actual Cost Balance Staius Paid June Commit June 

2007 VXSS 7155 C D M II 13 0SD30109_TI3_MS $50,000.00 $50,000.00 JOOO $0.00 $0,00 

2007 VXSS 7175 CDM ll 13 05D30I09_T13_M6 $400,000.00 $400,000.00 J0,00 $0,00 $0,00 

2007 VXSS 7191 C D M H 13 05D30I09_T13_M7 $150,000.00 $150.000 00 $0.00 $0.00 $000 

13 To la l $600,000.00 $600.000 00 $0,00 $0,00 so.oo 

C D M II Total $600,000.00 $600,000.00 $0.00 $0.00 $0.00 

2007 Tola l $600,000.00 $600,000,00 $0,00 $0.00 $0.00 

2008 VXSS 7203 C D M II 13 05D30I09_TI3_M8 $220,000.00 $220,000,00 $000 sooo 50.00 

2008 VXSS 7392 C D M II 13 05D30109_TI3_MI5 $75,000.00 $75,000,00 $0.00 $0,00 jo.oo 

13 To la l $295,000.00 $295,000.00 $0.00 $0,00 JO.OO 

200S VXSS 7294 C D M I l 14 ( C A R D clinic) 05D30109_T14_M7 $91.56700 $91,56700 $0.00 $0.00 JOOO 

14 ( C A R D clinic) To la l $91.56700 $91,567,00 $0.00 $000 JO.OO 

C D M II Total $386,567.00 $386,567.00 $0,00 $0,00 $0,00 

2008 VXSS 7253 Mount Sinai School of Medicine OSPSOllO $93.008 60 $93,008,60 $0,00 $0,00 $0,00 

Mount Sinai School of Medicine Total $93,008.60 $93,008.60 $0.00 $0.00 $0.00 

2008 Total $479,575.60 $479,575,60 $0.00 $0.00 $0.00 

2009 VXSS 43-1035 C D M 11 13 05D30109_TI3_M19 $140,000.00 $0.00 $140.00000 no change June 30 JO.OO $0,00 

I} Total $140,00000 $0.00 $140,000.00 $0 00 JO,00 

2009 VXSS 7413 C D M U 14 ( C A R D clinic) 05D30I09_T14_MII $7,055,13 54,056.21 $2,998.92 no change June 30 $0.00 $0.00 

14 ( C A R D clinic) Total $7,055.13 54.056,21 $2,998.92 $0.00 $0.00 

C D M II Total $147,055.13 54,056.21 $142,998.92 $0.00 JO.OO 

2009 VXSS 7270_A/B Univ ofCincinnati 09D30009_T1 $125,000 00 $125,000,00 $0,00 $0,00 $0,00 

Univ. o fCinc innat i Total $125,000.00 $125,000.00 50.00 $0.00 $0.00 

2009 To la l $272,055.13 $12.9.056.21 $142,998.92 $0.00 $0,00 

2010 VXSS 43-1148 C D M II 13 05D30109_T13_M2I $25,000.00 $0.00 $25,000,00 no change June 30 $0.00 JO.OO 

13 Total $25,000.00 $0.00 $25,000.00 $0.00 $0.00 

2010 VXSS 43-1155 C D M II 15 05D30109_T1S_M11 $100,000.00 $100.000 00 $0.00 $0.00 $0.00 

2010 VXSS 43-1156 C D M H 15 05D30109_T15_M1I $46,000,00 $46,000.00 $0.00 to,ao $0,00 

2010 VXSS 43-1189 C D M II 15 05D30I09_TIS_MI3 $350,000.00 $268,374.35 $81,625,65 ok June 30 f$^3«.22 $0,00 

15 Total $496,000.00 $414,374.35 $81,625,65 $4,366.22 $0,00 

2010 VXSS 43-1174 C D M II 19 05D30109_TI9 $2,500.00 $2,500,00 $0,00 $0.00 $0,00 

2010 VXSS 43-1212 C D M II 19 05D30109_T19_M1 $150,000.00 $150,000.00 $000 $0.00 $0,00 

19 Total $152,500.00 $152,500.00 $0.00 $0,00 $0,00 

C D M II To la l $673,500,00 $566,874.35 $106,625.65 $4,366,22 $0,00 

2010 VXSS 43-1031 Research Triangle Inslitule filter study lOFSOOll $108,270.00 $43,454.00 $64.816.00 no change June 30 $0,00 $0,00 

niter study To la l $108,270.00 $43,454,00 $64,816,00 $0.00 50,00 

Research Triangle Insli lule To la l $108,270.00 $43,454,00 $64,816,00 $0.00 50.00 

2010 VXSS 43-1149 Univ. of Cincinnati 09D30009_T1_MI $125,000,00 $125,000,00 $0,00 $0,00 10,00 

2010 VXSS 43-1188 Univ. of Cificinnati 09D30009_T1_M3 $89,389.00 $1:9,389.00 $0.00 $0,00 $0.00 

2010 VXSS 43-1196 Univ. ofCincinnati 09D30009_TI_M4 $74,919.00 J.S4,818 62 $20,10038 okJtmeJO $5,772,28 $0.00 

Univ. of Cincinnati To la l $289,308.00 $269,207,62 $20,10038 $5,772.28 $0,00 

2010 Total $1,071,078.00 $879,535.97 $191,542.03 $10,138.50 $0.00 

2011 VXSS 43-I2.S6 C D M II IS 05D30I09_T15_MI4 $70,540.00 $0.00 $70,540.00 no change June 30 $0.00 $0.00 

IS To la l $70,540,00 $000 $70,540.00 $0.00 so.oo 

2011 VXSS 43-1263 C D M II 19 0SD30IO9_TI9_M2 $200,000 00 $<*,963,27 $139,036.73 ok June 30 $35,454.10 JO.OO 

19 To la l $200,000.00 $60,963.27 S139.036.73 $35,454.10 JOOO 

C D M II Tola l $270,540.00 $60,963.27 $209,576.73 $35,454.10 JO.OO 

2011 VXSS 43-1093A C D M III I1D30006 J2.S00,00 $0.00 $2,500 00 no change June 30 $0.00 $0.00 

C D M III Tola l J2.500.00 $0.00 $2.500 00 $0.00 so 00 

2011 VXSS 43-1093 J M W A I1D30007 $2,500.00 $0,00 $2,500.00 no change June 30 $0.00 JOOO 

J M W A Tolal $2,500 00 $0.00 $2,500,00 JOOO JO.OO 

VXSS PR Status June FYl I 
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VXSS WAF 09 - DEFHJM838 

FV PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2007 VX58 7176 CDM 11 6 05D30109_T6_MI6 $88,775,00 $88,775.00 $0.00 $0.00 $0,00 

6 Total $S8,77S,00 $88,775.00 $0.00 $0.00 $0,00 

CDM 11 Total $88,775,00 $88,775.00 $0.00 $0.00 $0,00 

2007 Total $88,775,00 $8S,77S.00 $0.00 $0.00 $0,00 

2008 VXSS 7302 CDM II 6 0SD30109_T6_M23 $10,000,00 $10,000.00 $0.00 $0.00 $0,00 

2008 VX58 7342 CDM 11 6 0SD301O9 T6_M25 $47,687,00 $47,687.00 $0.00 $0.00 $0,00 

6 Total $57,687,00 $57,687.00 $0.00 $0.00 $0,00 

2008 VX58 7233 CDM II 13 0SD30109_TI3_M9 $5,200,00 $5,200.00 $0.00 $0.00 $0,00 

13 Total $5,200.00 $5,200.00 $0.00 $0.00 $0,00 

CDM II Total $62,887.00 $62,887.00 $0.00 $0.00 $0,00 

2008 Total $62,887.00 $62,887.00 $0.00 $0.00 $0,00 

2009 VX58 43-1103 CDM II 1 05D30109_T1_M24 $7,600.00 $0.00 $7,600.00 no change June 30 $0.00 $0.00 

1 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

CDM 11 ToUl $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2009 Total $7,600.00 $0.00 $7,600.00 $0.00 $0.00 

2010 VX58 43-1158 CDM 11 IS 0SD30109_T18 $2,500.00 $2,500.00 $0.00 $0.00 $0.00 

2010 VXSS 43-lIS8^A CDM,11 IS OSD30109 TIS $47,500.00 $47,500.00 $0.00 $0.00 $0.00 

18 Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

C D M 11 Total = $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2010 Total $50,000.00 $50,000.00 $0.00 $0.00 $0.00 

2011 VXSS 43-1219 CDM 11 18 0SD30109_T18_M1 $90,459.00 $90,459.00 $0.00 ok June 30 $34,288,49 $0.00 

2011 VXSS 43-1265 CDM 11 18 05D30109_T18_M2 $121,350.00 $41,406.29 $79,943.71 ok June 30 $41,406.29 $0.00 

18 Total $211,809.00 $131,865.29 $79,943,71 $75,694.78 $0.00 

CDM 11 Total $211,809.00 $131,865.29 $79,943,71 $75,694.78 $0.00 

2U11 Total $211,809.00 $131,865.29 $79,943,71 $75,694,78 $0.00 

WAF Total $421,071.00 $333,527.29 $87,543,71 $75,694,78 $0.00 

VX58 PR Status June F Y l l 
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VX58 WAF 10- F1IMA49 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2009 VX58 43-1017 CDM II 15 05D30109_T15_M4 $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

15 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

CDM II Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

2009 Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

WAF Total $250,000.00 $250,000.00 $0.00 $0.00 $0.00 

VX58 PR Status June F Y l l 
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VXSS WAF 11 - FHG305 

FY PPA PR Contractor Task Order DOCUMENT Commitment Actual Cost Balance Status Paid June Commit June 

2009 VXSS 43-1023 CDM 11 10 05D30109_T10_MS $32,001.00 $32,001.00 $0.00 $0.00 $0.00 

2009 VXSS 43-1023A CDM II 10 05D30109_T10_M9 $27,907.00 $25,259.29 $2,647.71 no change June 30 $0.00 $0.00 

10 Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

CDM 11 Total $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

2009 Total $59,908.00 $57,26029 $2,647.71 $0.00 $0.00 

WAFTotal $59,908.00 $57,260.29 $2,647.71 $0.00 $0.00 

VXSS PR Siatus June F Y l l 
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PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No, 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6noooii Datatuse & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Suppon (Advances 
~Geftl Siippofi Oversight P E Study Rentediation Ovet^ight Oversight '^Areas ' applied to WAFs 

Utat are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

LPV 045 03 T SALOP 50102D 08BCV004 2507 COOI .. -1-5/5X33 i - 100.000 

.. • . -
$ 100.000 s 100,000 $ 100.000 • 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI • 1 A-6/4X13 J • . 300.080 s 300.080 S 400,080 S 300.080 

LRV 015 03 T SALOE 501020 OSBGRVOO 2507 CO01 . - -2-614X33 ..,' •$ ' 506,580 s 506.580 s 906.660 S 506.580 

LRV01503T8ALOE50102O08BCRV002507.CXX)1. . 3 - 6/4/03 

•.• --̂  . ". • 
S 422.207 s 422.207 s 1.32S.S67 $ 422.207 

LRV 015 03.T SALOE 601020 OSSCRVOO 2507 CO01 .. -.4-614X13 

, .• ̂.' 
i. •. 156.133 

.'• •! 
$ 156.133 s 1,485.000 S 156.133 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 CO01 - . 5 - 6/4X33 -.,-. .' $ 15.000 $ 15.000 $ 1,500,000 $ 15.000 

LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CO01. . - - IB-7/10/03 $ - . 236.161 . .. ~. . 

.. . ... . .. • . 
$ 236.161 s 1,736,161 $ 236.161 

LRV 019 03T SALOE 50102D OSBCRVOO 2507 COOI . 2A-7/10/03 

' .• •$. 
901,937 

.-•- -• . -• 
_ -

•-• .. - • •.. . .• .. 
s 901,937 $ 2,63S,09S S 901.937 

LRV01903 .TSALOE50102D0SBCRV002507CO01 3A - 7/10/03 

• '.. • . . 
$ -.. 269.645 

.-• - - -.'.•--
s 269.645 $ 2,907,743 S 269.645 

LRV 094 03 T SALOE 5O102D 0SBCCO04 2507 COOI . ; 3A-7/10X13 $ 200.000 

-. -• 
., , .. .'. 

' • •. -" . • •," 
s 200,000 s 3,107,743 $ 200.000 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507X001 . 4A. 7/10X33 $ • 1.292.257 s 1,292,257 i 4,400,000 $ 1,292.257 

L fW 023 03 T S A L O E 50102D OSBCRVOO 2507 CtDOl „ 10-1006X33 s • 203.510 - .'. $ 203,510 s 4,603,510 S -203.510 

LJW 023 03 T SALOE 50102D OSBCRVOO 2507 COOI . " 2B-10/28X13 S 1,706,454 

• . • - .<••-• 
s 1,706,454 s 6.309,964 $ -1,706.454 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CID01. . - - 4B-1008X33 $ . .-110.026. --. ... .... - s 110,026 s 6,419,990 S ' 110,026 

LPV 142 03 T SALOP 50102D 0SBCCCX14 2507 COOI .. - . . 4 8 - 10/28/03 s. 600.000 

• . . . 
s 600,000 s 7.019.990 

L P V 142 03T SALOP 50102D0SBCCO04 2507 COOI . . . . .. .4B-1008X33 :. • - • •; •,••1. s -.321.703 1 . . : , .... _ $ 321,703 s 7.341.693 
L P V 142 03 T SALOP 50102D 0SBCCO04 25070004 - ... 3B-10/28/03 $ . 278.297 

- . • • .-" .~.-. • 
$ 278,297 s 7.619.990 

LRV 026 03 TC SALOE 5O102D OSBCRVOO 2507 COOI ID-10/29/03 $ 27.363 ... . V . . . ' . L . ; $ 27,363 $ 7.647.353 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CID01 2C- . 10/28/03 

$.• 
. -731.900 s 731,900 s 8.379.253 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 CO04 3C-.10/29/03 

"•̂  
$ . .17.815 ,. $ 17.615 s d.397.06S 

LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOI. . . ' . 4C-10/29/03 

;,. . _ ' • -•- • .._ . 
s. .122.922 $ 122.922 s 8.519.990 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOI , - - IE-10129/03 $ 236.472 

• •. • .. . - . 
$ 236.472 $ S.756.462 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 COOI. . • 2D-10/29/03 $ 1.SS3.588 

• ' - -. 
s 1.883.588 $ 10.640.050 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CCXM • 3D-10O3X33 

• . . . • 
$ (144.033) . . , ., 

; .. • .'. 
s (144.033) $ 10.496.017 

LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CI304 . 40-1000X33 

• • ••>. . . • - . :.. 
s - 1.650.973 . - '. . .... . . s 1.650.973 $ 12.146.990 

LPV 037 04 T SALOR 302DD2C08BCC0O4 2507 COOI . -1F:A/6X3A $. 470.552 

• .• •• .. -
s 470,552 s 12.617.542 

LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 C(301 . .. . . . - . . . 2E-A/6/0A 

$• - • 
1.054.448 

..... . , . • :-•-' -
s 1,054,448 s 13.871,990 

LRA 010 04 T SALOR 302OD2C OSBCRVOO 2507 CC301. 2E --A/6X3A 

. • .. 
$.... 202.6S4 ... ...... s 202,684 s 13,874,674 

L P V 037 04T SALOP 302DD2C 08BCCOO4 2507 COOI . 3E- A/6X3A s 309.448 

: . , . • 
s 309,448 $ 14,1B4,122 

LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI AE - 4/6/04 

- •. 
s- 1.067.868 s 1,067,868 s 15,251,990 

L P V 037 04 T SALOP 302DD2C OSBCBBOS 2507 COOI SA-A/6/0A J 11.742 

. • - -
. . . . . . . . .. - s 11,742 s 15,263,732 

L P V 037 04 T SALOP 302DD2C 0SBCBB06 2507 COOI . --5A-AI6KIA .. .. 

- • 
$ 8.258 $ 8,258 s 15,271,990 

LRA OlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . .. , 10 -6 /1 /04 $ 137.379' $ 137,379 $ 15,409,369 
LRAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . , - : . - 2F-6/1/04 $ . 817.726 $ 817,726 $ 16,227,095 
LRA019 04 TSALOR 302DD2C OSBCRVOO 2507 C(301 . . 3F-6/1/04 s . . 204.496 

. •• • •. .. - • . 
s 204,496 s 16,431,591 

L P V 085 04 T SALOR 302OD2C 0SBCCO04 2507CO01i - . 3F-6/1/04 $ 258.000 

• ... 
.. % 258,000 $ 16,669,591 

•'-
L J ^ 0 1 9 04 T SALOR 302DD2C OSBCRVOO 2507 COOI. . . . -4F-6/1/04 - . s . . . 399 , . . . 

. • . . 
.. • .. .. s 399 $ 16,689,990 

LRA019 04T SALOR 302DD2C OSBCRVOO 2507 COOI AF-6/1X3A $ . 2.690.000 s 2,690,000 s 19,379,990 
LSP023 04 TR2 OSL 302DD2C 0SBCBB02 2507 COOS . . . 6-6/1/04 

.--.:.• . 
S . 40,000 s 40,000 s 19,419,990 

LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . . IH-7/7/04 256.390 

. : • - • - •• . •- . -. 
s 256,390 $ 19.676.380 

LRA034 04 T SALOR 3020D2C OSBCRVOO 2507 COOI - 2 G - 7/7/04 $ .. -13.510. . ... 

-•-
$ 13,610 $ 19,689.990 

LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . . 2 0 - 7 / 7 / 0 4 $ . 1.996.701 s 1,996,701 s 21.686.691 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOI - .- 30-7/7 /04 % 137.953 , ..- . ... .... s 137,953 $ 21.824.644 -
LRA034 04 TSALOR 302DD2C OSBCRVOO 2507 COOI . . -.-' 4G-7/7/04 .- ... % . 2.473.622 s 2,473.622 $ 24.298.266 
LRVOI I 04T SALOE 302DC6C OSBCRVOO 2507COOI . .-W-9O0X3A $ ; - 59.537 

- . ̂  •.- - •••• 
. . --. - .. 

• •>•-
s 59.537 $ 24.357.803 

LRVOI I 04T SALOE 302DC6C OSBCRVOO 2507.C001 - . • . •• 2h-9/20/04 $ .210.463 s 210.463 $ 24.568.266 
LRV 011 04 T SALOE 302OC6C OSBCRVOO 2507 COOI . 2h-9/20/04 

% • 
439.195 .... . $ 439.195 s 25.007.461 

LRV 011 04 T SALOE 3020C6C OSBCRVOO 2507 COOI . 3h - 9/20/04 S 42.648 $ 42.648 s 25.050.109 
LRV 011 04 T SALOE 3 0 2 t X ^ OSBCRVOO 2507 COOI. , - 41) - onsixiA 

• • . 
$ 475.803 s 475.803 $ 25.525.912 

LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4h-9/20/04 .. $ 271.724 % 271.724 s 25.797,636 

LRV 01104 T BALOE 302DC6C OBBCRVOO 2507 COOI - • 6A-9/20/04 

• . - •. 
S 72.354 s 72.354 s 25,669,990 

L P V 253 04 T SALOP 302DD2E 0SBCCI304 2507 COOI . ...21.-10/8/04 $ 139.376 s 139.376 s 26,009,366 
L P V 253 04 TCD SALOP 302DD2E 08BCCO04 2507 C001. 21 - 10/8/04 s 25.624 . . s 25.624 $ 26,034,990 

LRA 001 05 TBALOR 302DD2C OBBCRVOO 2507 COOI - - 1J-12/21/04 $ • -202.047 . - -. . s 202.047 s 26,237,037 
LRA 001 05 T BALOR 302DD2C OBBCRVOO 2507 COOI. . 2J-12«1/04 J . , 881:518 s 881.518 $ 27,116,555 
LRA 001 05 TBALOR 302DO2C OSBCRVOO 2507 CI301- - . - 31-12/21/04 

• •• . •• • 
% 380.681 

• . ; , 
$ 380,681 s 27,499,236 

LRA 001 05 TBALOR 302DD2C OBBCRVOO 2507 COOI •- - . 41-12^21/04 

- • •••: .' ..... . - ,• .• -
S (464.246) s (464,246) s 27,034,990 

L P V 044 05 T BALOP 302DD2C 0SBCCI3O4 2507 COOI - • 3J-2118105 . - / . s ... - . 79.463 s 79,463 s 27,114.453 
LPV 044 05T.6ALOP 302DD2C 08BCCO04 2507 COOI • • .:. • . 3J-2/18/05 

... • . 
s , 205.865 : . . s 205,865 s 27.320.318 

LRV 015 03 TBALOE50102D OSBCRVOO 2507 COOT, - - 50-2118X15 

•. _ . :•. .. 
S (15,000) $ (15,000) $ 27.305.318 $ (15.000 

LRV 015 03 T S A L O E 5O102D OSBCRVOO 2507 CID01 • AJ-2118X15 

. .• ; . 
$ 15.000 . . ...". s 15,000 s 27.320.318 S 15.000 

LRV 011 04T SALOE 302DC6C OSBCRVOO 2507 COOI ~ AJ.2113X3S J 19.931 s 19,931 $ 27.340.249 
LRA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOI ••--• - AJ.2113X15 $ - .1.066 - - s 1,066 s 27.341.315 
LRA OOB 05 TBALOR 302DO2C OBBCRVOO 2507 COOI — • - AJ-2116X35 S . 42.459 

. • • • ... .-• .• 
$ 42,459 $ 27.383,774 

LRA 008 OST BALOR 302DD2C OBBCRVOO 2507 COOI r ^AJ-2/13X35 -.-

" • - - . 
$ -1.000.000 

' • • '• 
$ 1,000,000 s 28,383,774 

LRA 008 05 TBALOR 302DD2C OBBCRVOO 2507 COOI - - - AJ-2/16/05 $ • 1.403.027 . _; . . . $ 1,403,027 $ 29,786,801 
L P V 044 05 T BALOP 302DD2C 08BCCO04 2507 COOI . - ^ ~1K -2/18/05 s 14.672 • • .• -.i- '• •:'-

- • 
$ 14,672 s 29,801.473 

LRA 008 OS T BALOR 302DD2C OSBCRVOO 2507-.C001 •.• - i .. . . . . — . . . - i K - 2 / i a r a 5 $ . 257.288 -

•. . •.. .... ... , , - .- •. -
.....; . s 257,288 $ 30.058.761 

LIW OOB 05 TBALOR 302DD2C OSBCRVOO 2507 COOI- . 2K.2113X35 

$ • 
•1.796.160 -. .. - , ... . .' ....... $ 1,796,160 $ 31.854.921 

LRVOI I 04T BALOE 302DC6C OBBCRVOO 2507COOI - . . • . - .- ••- .- 6B-2116X35 . • ... $ :. • (6.513) s (6,513) s 31.848.408 

LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI-- 6B-2118/05 

• • • - •• -
% • (13.418) . . ... . . . i . , 

- -• . -• .• , . 
s (13,418) s 31,834.990 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 6 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6/30/2011 Dalabase & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Support Oversight PE Study Remediation Oversight Oversighl - Areas _ . . applied to WAFs GenI Support Oversight PE Study Remediation Oversight Oversighl 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

V D8BCV004 OBBCRVOO OSBCRVOO 0SBCCOO4 OSBCRVOO 

LPV 037 04 T SALOP 302DD2C OSBCBBOS 2507 C002 . . . 5E'-6/13ro5 s (6.430) S (6.430) S 31.828.560 

LRA 019 OST BALOR 302DD2C OSBCRVOO 2507 COOI • •- - I L ; 6/13/06 

$ • 
82.209 $ 82,209 $ 31.910.769 

LPV 095 05 T SALOP 302DD2C 08SCC(304 2507 COOI ' IL-6/13/05 $ ' 56.090 $ 56,090 S 31.966.859 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CID01 •2L-6/13/05 

$ • 
783.230 : . - $ 783.230 $ 32,750,089 

LRAOlO OST SALOR 302DD2C OSBCRVOO 2507 COOI , • . .• •2L'-6I13X35 $• 128.019 S 12S.019 $ 32,878,108 

W4X607 04/05C 26W1 ONN 405FB2A 2507 COOI 3K-6113X35 .$ - 30.000 5 30.000" s 32,908,108 

LPV 095 05 T SALOP 302DD2C 0eBCC(3O4 2507 COOI 3K -6/13/05 $ 3.910 - . ' . • S 3.910 $ 32,912,018 

LRA 019 OST SALOR 302DD2C OSBCRVOO 2507 COOI : " 4K'^6I13X35 

•$•• 
• 1.406.542 $ 1.406.542 s 34,318,560 

LRA 019 05 T SALOR 302D02C OSBCRVOO 2507 COOI 1 M-60eX3S S 70.723 - ', — . $ 70.723 s 34,389,283 

LPV 095 OST SALOP 302DD2C08BCCO04 2507 COOI . 1 M'r6O8l05 $ 133.793 $ 133,793 s 34,523,076 

LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 CtDOl - . 2M '-6/28/05 $ 2.695.013 

• ,. 
S 2,695,013 s 37,218,089 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 COOI - 2M - 608X35 S 547.005 $ 547,005 $ 37,765,094 

LPV 095 05 T SALOP 3020D2C OBBCCOOA 2507 COOI 3L - 608X35 $ 16.207 S 16,207 s 37,781,301 

LRA 019 05 T BALOR 302DD2C OSBCRVOO 2507 CtDOl 4 L : - 6 / 2 S / 0 5 S 3.537.259 . . . - $ 3,537,259 $ 41,318,560 

IPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOI IN -9/12/05 $ 51.529 $ 51,529 $ 41,370,089 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOI ' • 1N-9/12A15 $ 51.127 

- --. • 
$ 51,127 $ 41,421,216 

LPV229 05 T SALOP 302DD2C 08BCCO04 2507 COOI 2N-3/12X35 $ 443.344 S 443,344 s 41,664,560 

LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOI . ' 2N'- 3/12X35 » 632.398 S 632,398 s 42,496,958 

LJRA046 05 T SALOR 302DD2C OSBCRVOO 2507 COOI 3M: 9112X35 

$ •-
327.882 $ 327.882 $ 42,S24;S40 

LRA046 05 T B.ALOR 302DD2C OSBCRVOO 2507 COOI •- AM • 9/1Z'0S -.31.320 $ 31,320 s 42,856,160 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - • • -1 -O--12113X15 $ " . 5,885 ..... S ' 5,885 $ 42,862,045 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 "0--12/13/05 $ 1.384.773 $ 1,384,773 s 44.246.818 

LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI ' - • 3N -12/13/05 $ 360.211. 

; • -
• - - - S 360,211 s 44.607.029 

LRVOl 1 04 T BALOE 302DC6C OBBCRVOO 2507 COOI 3N and 6C-'12/13/05 $' - 52.423 $ (52.423) 

- • •. 
s 44.607.029 

LftAOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI ' . 4N-12/13/05 s- 49.131 - -

- •. •. • 
S 49,131 i 44.656.160 

LSP023 04 TR2 OSL 302DD2C 08BCBB02 2507 C003 6C-12/13/05 ... . S (13.418) S (13,418) s 44,642.742 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CID01 3XI-T4/5rt)6 - 502.677 - - - S 502,677 $ 45,145,419 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI • 3-o--4/sra6 J 4.661 

• - • 
S 4,661 $ 45,150,080 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CID01 2P-4/5X36 t 3.131,461 S 3,131,461 s 48,281,541 

LRA 007 06 T 8AL0R.302DD2C OSBCRVOO 2507 COOT . - -• 2P- A/SX36 $ 297,660 . . . i S 297.660'. $ 48,579,201 

LRA 007 06 T SALOR 302DD2C OSBCFtVOO 2507 COOI ' 1P-A/SX36 s ' 312,540 J 312.540 $ 48,891,741 

LRA 007 06 T BALOR 302D02C OSBCRVOO 2507 COOI 1P-4/5/06 $ - 97,153 $ 97.153 $ 48,988,894 

LftA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI • ••: 4-0- - A/SX36 s 2.504.847 $ 2.504,847. J 51,493,741 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CID01 A-Or-A/5/06 . ... . .., .. . .... . . $ 849.000 . . . . ....... . S 849,000 $ 52,342,741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI • 10-5/30/05 $. (33,538,00) . . -- - $ (33,538) $ 52,309,203 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOI • 2Q-5A30/06 s 320,679.00 J 320,679 s 52,629,862 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI 3P-5nO/06 

- • 
$ 67.026.00 

• -
S 67,026 $ 52,696,908 

LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOI 4P-5/30/06 $ 1.945.833 S 1,945,833 s 54,642,741 

Lf«A027 06T BALOR 302DD2C OBBCftVOO 2507 COOI m-6/12X36 S 114,065,00 S 114.065 $ 54,756,806 

LRA02706T BALOR 302DD2C OSBCRVOO 2507 COOI " ' 2R-6/12/06 $ 453.166.60 S 453,167 s 55,209,973 

LRA027 06T SALOR 302D02C OSBCRVOO 2507 COOI 2R '-6/12/06 $ 870.565 S 870.565. $ 56,080,538 

LRA027 06T 8AL0R 302DD2C OBBCRVOO 2507 COOI ' 3Q-6/12ra6 ..... $ 311:164 $ 311.164 $ 56,391,702 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI - AQ-6I12X36 s - 1.436.784 S 1.436,784 s 57.828.486 

LRA027 06T BAL0R,302DD2C OBBCRVOO 2507 COOI AQ-6I12X16 $ 314.255 $ 314,255 s 56.142,741 

Transfer LRA 007 06 T BALOR 302OD2C OBBCRVOO : ; 2T and 3S 8/9/06 J 423.644 $ (423.644) $ s 58,142,741 

LRV 007 06 T SALOE 302DC6C OSBCRVOO 2507 COOI 4S 8/9/06 . ......... 

- - . - •-
$— (170.290) $ (170,290) s 67,972.451 

LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI - , •- AS 8/3X36 $- '170.290 $ 170,290 $ 58.142.741 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 15-8/8106 s - 35,041 S 35,041 s 58.177,782 

LRA 036 06 T SALOR 302DD2C OBBCftVOO 2507 COOI IS •8/6X36 $ 374,519 S 374.519 $ 58,552,301 

L R A 0 3 6 O S T SALOR 302DD2C OBBCRVOO 2507 C O O r 2 S - 8/8/06 $ 61^403 

. - -•. 
$ 61,403 $ 58,613,704 

LFiA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI " - 2S - 8/8106 $ 1.961.373 S 1,961,373 $ 60,575,077 

LJW036 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI ' - ' • - • 4 R - S W 0 6 $ 274.761 

. - • 
$ 274.761 $ 60,849,838 

LRA 036 06 T 8AL0R 302DD2C OSBCRVOO 2507 l y x i l ' • 4R - Bra/06 $ 1.117.407 $ 1,117,407 s 61,967.245 

LPV 169 06 T BALOP 302DD2C 0SB(XID04 2507 COOI 3R - 8/8/06 $ • 235.000 $ 235,000 s 62.202.245 

Transfer LRA 036 06 T SALOR 302DD2C OBBCRVOO • 2U end 4T-9/22fl36 $. : (159.018) $ 159.018 

. • 
S $ 62.202.245 

LPV226 06 T SALOP 302D02C 0SBCCO04 ' IT - 10/24/06 

$• 
2.4S4 .. . S 2,484 s 62.204.729 

LPV226 06 T SALOP 302DD2C 08BCCO04 - . • • 2V - 10/24/06 J 365.691 i 365.831 $ 62.570.620 

LPV226 06 T BALOP 302DO2C 0eBCCO04 - ' , . . . 3T--10/24/06 $ 7.125 

- . • • • • . ••• 
$ 7.125 s 62.577.745 

LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI V . • • ' AV -12112X16 ... .... -, 

•$•• 
(68.858) ....... . ... , . . ... ., ..... $ (68.858 $ 62.508.887 

LftA 036 06 T BALOR 3020D2C OBBCRVOO 2507 COOI 2W-12/12/06 S • 68;85S 

- - • - ; •. 
S 68.858 $ 62.577.745 

LRA002 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 2W-12/12/06 S 917,515 $ 917.515 $ 63.495.260 

LPV 019 07 T BALOP 302DD2C OSBCCOOl 2507 C004 " - - : .- • ' - 3U-12/12/06 .... , .. $ 55.000 - . -

• --
........... $ 55.000 $ 63.550.260 

LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 - . - • ' .' •• 3 U - 12/12/06 $ . 55.000 - . . -- . ... . . . .. . . -. $ 55.000 $ 63.605.260 

LPV 019 07 T SALOP 302DD2C OSBCCOOS 2507 COOS : - 3 U - 12/12/06 $ 55.000 S 55.000 s 63.660.260 

LRA 002 07 T SALOR 3020D2C OSBCRVOO 2507 COOI : - ' - -3U-12112X16 S • 782.485 

• ... . 
. . . . $ 782.485 s 64.442,745 

LI?V 019 07 T SALOP 302DD2C 0SBCCO07 2507 COOS - • - 7 - 12/12/06 . ., $ 35.000 S 35.000 $ 64,477.745 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - ' - - • - 1U-2/6/07: S . - ' 452.925 

-!••••-- , •. ; •. -
S 452,925 s 64,930,670 

LRA 005 07 T SALOR 302OD2C OSBCFtVOO 2507 COOI -- - • -•—' 2X-2I6X31 -=• 749:330 .... ..... 

• , - • • ̂  
, . >,.. . . ..... . ......... ... 

- , ... •-. ...̂  • - ̂  
$ 749,330 $ 65,680,000 

LRA 005 07 T BALOR 302002C OSBCRVOO 2507 COOI .~ " • - - - 2X-2l6Xn 

- • • . -.. 
•20.828 

• .,- • 
..... ... 

• •. ' • 
$ 20.828 J 65.700.827 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI " ? • " "" • • 2X-216X17 

%:• •• 
• ' 9 0 9 . 3 3 ? ... -

-•• • - -• -.- - -
$ 909.332 $ 66.610.159 

LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI- - - • • • - - • - 3 V - 2«/07 $' • 757.768 .... J 757,768 s 67.367.927 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S . WAF HISTORY WAF No/Date WAF No. 1 W A f No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6/30/2011 Datatiase & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Suppon Oversight PE Study Remediation Oversight Oversight ~ ~ "Areis _ . . applied Id WAFs Oversight PE Study 
that are green LPV046 LRV016 LRV019 LRV094 LRV023 

08BCV004 OSBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

LI^A 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 4W 2/6107 

. .- • .... 
$ . 3.284.136 

. . -•- :• • 
S 3,284,135 s 70.662,062 

LRA 005 07 TSALOR 302DD2C OBBCRVOO 2507 COOI. 4W 216X17 $ . 43.462 

-. • 
S 43,452 $ 70,695,514 

LPV 052 07 T BALOP 302DD2C 08BCCO07 2507 C003 . - 7A 216X37 .. % . .282.231 $ 262,231 s 70,977.745 

LPV 125 07 TCD BALOP 302DD2C08BCC<D04 2507 COOI . . . - - • . . I V 5/7/07: S 141.626. . ._ ...... - ..... . •' ... . 

... . • ... ..... • '. 
S 141,626 $ 71,119,271 

Lf>V 125 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOI . - .. .. 2Y 5/7/07 .... '.:;--.. , .$ • 1.66B.S39 

. •. ••- . . 
. . J . • . ' . • .. . s 1.668.839 s 72,786,110 

LPV 125 07 TCD SALOP 302DD2C 0SBCCO04 2507C0O1 • : 3W '5/7/07 . '. .. $ 93.698 ..... . . . $ 93.698 $ 72.861.808 

LRA 021 07 T SALOR 302DD2C OSBCRVOO 2507 COOL - 3W 5/7/07 

'-. -• • --,- •'-
S . . 858:706 .-. . ... S 858.706 s 73.740.514 

LRA 021 07 TBALOR 302DD2C OBBCRVOO 2507 COOI -3W 5/7/07 $ 217.284. •1 • - $ 217.284 $ 73.967,798 

LRA 021 07 TBALOR 302DD2C OBBCRVOO 2507 COOI . . . . . . . . . „ ...4X -5/7/07 . . . . . -.' .. % .3.468.312 

• •'. . . , 
% 3.468.312 $ 77,426,110 

LPV 125 07 TCD BALOP 302DD2C 0aBCCO04 2507 C003 .. S-5/7/07 .. . ^ • - .... • . i : • .' . J - . . $ 57.200 % 57.200 s 77,483,310 

LRA 037 OTT SALOR 302DD2C OSBCRVOO 2507 COOI 1W- 7/12/07 s • • 66.008 

"... - . . • •'. 
% 66.008 $ -77,549.318 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI .-. , . 2 Z - 7/12/07 . - $ - 949.510 % 949.510 s 78.496,828 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . . 3X- 7/12/07 $ . - 85.638 

.' •-. ~ 
% 85.638 s 76.684.466 

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . . . . . . 4 V - 7/12107 .'. $ 1.025,484 s 1,025.484 s 79.609.950 

LftA 037 07 T SALOR 302DD2C OSBCRVOO 2507COOI . . : 4 Y - 7/12X37. $. 63,652 ........ s 63,652 s 79,673.602 

LRV 009 07T 9AL0E 302DC6C OBBCRVOO 2507.C001 . 4 Y - 7/12X37 $ . .400,000 

.. .. • 
s 400.000 $ 80,073,602 

LPV 166 07 TBALOP 302DD2C0BBCCOO4 2507 COOI - . . ,- 7 C - 7/12107 ». 10.500 $ 10.500 $ 80,084,102 

LftA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI - 7 C - 1/12X11 

•.- • 
.... $ . 99.208 . . . -: .. -. 

• • - -
s 99.208 s 80,183,310 

LPV IBS 07 TCD SALOP 302DD2C 08BCC(D04 2507 COOI . - . 1X -BOIOl s .71 .416 .'. .. . . . . s 71.416 s 80,254,726 

D7P041.07,T 72DP 302DD2D HQOOBMOO 2507- . . -V .IX -Bom s 26.943 s 26.943 s 80,281,669 

LPV 188 07 TCD SALOP 302DD2C OSBCCCXM 2507 CO01 , 2AA -B/2/07 - „ • $ 1.126:923 . . -. - '-.. s 1.126.923 s 81,408,592 

D7P041 07 T72DP302D02D HQOOBMOO 2507 . . 3Y -8/2/07 . . .'.;..' $ ... . 23.057 

••.;•.-.': 
. .' . . 

• • - -. • • 
s 23,057 $ 81.431.649 

LRA037 07 TSALOR 302DD2C OSBCRVOO 2507 COOI ... • • AZ -8/2X37 $ . 99,208 .... . . ... ... s 99,208 $ 81.530.857 

LftA 038 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AZ -812X37 . . . $ 2,246,429 s 2,248,429 $ 83,779.286 

L P V 188 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOI . : • • • AZ •812X37 .' S . 62.225 % 62,226 % 63,841.611 

LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI . - 70 •8/2X37 . ... $ . . - (99.208) $ (99,208) % 83,742.303 

LPV 188 07 TCD BALOP 302DD2C08BCCO04 2507 COOI . . . -7D •8/2X37 

. •):-;-
% 104.516 s 104,516 $ 83.846.819 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2607 SA -80X37 . . S 266.677 s 266.677 s 84.113.496 

D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 ' . . . . . . , SA -BOX31 

,. . • . • • 
S 133,323 s 133.323 % 84.246.819 

D7P042 07 T-72DP 302DD2D HQOOBMOO 2507 SA •BOX37 S 335,000 s 335,000 s 84.681.819 

2W6E62 0607 C 3 262W0NN 405FB4A 2571 8A -BOX17 . . .... . . . . ..... % . 40.000 ' .. .. — .. s 40,000 s 84.621.819 

D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 . . . . . - 9 •80X31 

• -
. - ... $. .100.000 $ 100,000 $ 84.721.819 

LPV 188 07 TCD BALOP 302DD2C 08BCCO04 2507 COOI - . 1Y - 9/4/07. $ - . 62.225 

.'-•... 
. s 62,225 $ 84,784.044 

LPV 222 OTT BALOP 302DD2C 0SBCCO04 2507 COOI 1Y . 9/4/07. $ 62.296 

. •. . . . 
s 62,295 $ 84.846.339 

LPV 222 07 TCD SALOP 302DD2C 0SBCCO04 2507 COOI 2BB - 9/4/07 s 403.425 $ 403,426 $ 85,249.764 

LPV 222 07 T SALOP 302DD2C 08BCCOO4 2507 COOI 2BB -9/4/07 $ 204.147 ... $ 204,147 s 85,463.911 

D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4/07 $ - , 221.810 s 221,810 s 85.675.721 

D7P059 07-TCD 72DP302DD2C HQOOBMOO 2507 - • •• . . 2BB -9/4/07 . . - $ 28.190 s 28,190 $ 86.703.911 

D7P060 07 TCD 72DP 302DD2C HtMOBMOO 2507 - 2BB -9IAX31 

~ • .. . • _ 
$ 88.423 - . . . . s 88,423 s 85.792,334 

LPV 222 07 TCD SALOP 302DD2C 08BCCO04 2507 COOI 3Z -9IAX37 S -89.086 s 89,086 s 85.681.420 

LPV 188 07 TCD BAO-OP 302DD2C OSBCCCKM 2507 COOI - 4AA - 9/4/07 - - _ . $ . (62.225) - -. ... . . . s (62,225) $ 86,819,196 

LPV 222 07 TCD SALOP 302DO2C 08BCCO04 2507 COOI 4AA -9/4/07 .... $ 296.972 .. s 296,972 $ 86,116,167 

LRA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOI . • 4AA -' 9/4/07 $ 246.631 - $ 246,631 $ 86,362,798 

LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOI • : - - 4AA -9/AX37 $ • 81.316 

, •,. - - .. 
.... - . . . . . . . . i . . s 81,316 s 66,444,114 

LRV 021 07 T BALOE 302DC6C OSBCRVOO 2507 COOI - AAA -9/4/07 $ 31.283 $ 31,283 $ 86,475,397 

D7PO60 07 TCD 72DP 302DD2C HQOOBMOO 2507 7E - 9/4/07 

... ;. ... • 
$ - . .1.577 $ 1,577 $ 86.476.974 

LPV233 07 T SALOP 302DD2C 0SBCCO04 2507C001 • • IZ-10/11/07 $ 154.886 

- • • .. 
s 154,886. $ 86.631,860 

LPV233 07 T SALOP302DD2C 08BCCO04 2507 COOI . 2CC -10/11/07 ..... $ . .. 60,220 

• ,-. 
s 60,220 $ 86,692,080 

Lf>V227 07 T SALOP 302DD2C 0SBCCO04 2507 COOI 2CC-10/11/07 

. . • . 
$ 10,000 . .. .. 

; • . .. 
$ . 10.000 $ 86,702,080 

LPV240 07 T SALOP 302DD2C 08BCCtD04 2507 CO01 - - 2CC-10/11X37 $ - ~ 7.160 s 7,160 s 86,709,240 

O7P084 07 TCD 72DP 302D02C OSBCTAOO 2507- • - 2CC- 10/11X37 S 149,830 s 149.830 $ 86,859,070 

D7P0B6 07 TCD 72DP 3021X^60 OSBCTAOO 2507- - - 200.10111X37 

• • . 
•» 1,206,648 ..... $ 1.206.648 $ 88,065.718 

D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 3AA-10/11/07 - '. 214.799 $ 214,799 s 88,280.617 t 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507- . • BAA-10111/01 .— ... . $ . 16.724 

• -- . -. . _ . • 
. . s 16,724 $ 88.297,241 

LflAOSI 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - ABB-10/11X31 s . 7.305 - . . . . s 7,305 s 88,304,546 

D7P084 07 T-72DP 302DD2C OSBCTAOO 2507- - — 7 F - 10/11/07 ? - ,- -.r -' 

• .-. .. • .. . •$. 
5.308 s 5,308 s 88,309,854 

D7P084 07 T-72DP 302DD2C OSBCTAOO 2507 . • - — BC - 10/11/07 

- • ~ 
s 229.680 ... .... $ 229.680 $ 88,539,534 

D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2607 • • -. 9B--10/11/07 -' . . - - . . ' .. 

• . -
.$ . 3,659 - s 3.659 s 88,543,193 

D7P0S6 07 TCD 720P 302DC6C 08BCTA00 2507 - .- . -.- - 2 E E - 1/8X38 ... . s - (1,206,648) 

. .. , • • 
- - • . • ..V s (1.206.648) $ 87,336,545 

D7P0S6 07-TCD 72DP 302DC6C OBBCTAOO 2507 • - . BE • 1/8/08 S 1.206.648 $ 1.206.648 s 68,543.193 

LftA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI - - • ^ 3CC • l/SIOB-

.'- '-••'• 
$ (1.075.990) 

• - -••'•' - ••• . . •-• -. • 
, . . . $ (1,075,990) $ 87.467.203 

D7P0B4 07 TCD 72DP 3020D2C 08BCTA00 2507 - • - - • - .—3CC - 1/3X36. . .... J - -.(130.658) ..... 

... , , •-' : 
..... ., - .. . $ (130.668) $ 87.336,645 

LRA021 07 T SALOR 302DD2C OBBCRVOO 2507 COOI • - - i - 2EE .. 1/8/08 

. . . • ..... 
$ - 1,075,990 

- , ' •.• : - •- . 
t % 1.076.990 $ 88.412.535 

07POB4 07 TCD 72DP 302DD2C OBBCTAOO 2507 • 2EE - 1/BX3B s - 130,658 . % 130.658 s 88,543,193 

D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2507 BF-3/3/08 ......... . S '- (229.660) s (229,680 $ 88,313,513 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507- - 30D 30X36. » 229.680 - . -̂ -- -, - '• r -' - •• $ 229,680 $ 88.643.193 

LPV021 08 T BALOP 302DD2C 08BCCO04 2507 COOI - - - • 1AA- 12/3107 s - --480.584 

• . ., -
$ 480,584 s 89.023,777 

LPV021 08 T SALOP 302DD2C 08BCC(DO4 2507 COOI ' • - - ' - 2 D D - 1213X17 . .... . S — - 538,446 .... ... . . . . .. .. .. 

. • . ~ . 
- . . . . . s 538.446 $ 89,662,223 

LRA0O4 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2DD - 1213X37- s :2:151,312 $ 2.151.312 s 91,713,535 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI - • - - 3 B B - 12/3X37 

•. • • 
$ • 1.278.653 s 1.278.663 $ 92,992.188 

LRA004 OS T BALOR 302DD2C OBBCRVOO 2507 COOI • 3 B B - 12/3/01 s 1.366.261 - • $ 1.366.261 $ 94,358,449 j 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6/30/2011 Dalabase & Design & R l /CSS/ C leanups . BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Support (Advances 

GenI Suppon Oversight PE Study Remediation Oversight Oversight . . . . Areas _. .. —applied to WAFs 

- - - -
GenI Suppon Oversight PE Study Remediation Oversight Oversight 

hat are green LPV046 LRV015 LRV019 LRV094 LRV023 

a8BCV004 OSBCRVOO OSBCRVOO 08BCC004 OBBCRVOO 

Lf?A004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 4CC - 12/03/07 $ 1.633.739 $ 1.633.739 $ 95,992,188 

LRA004 08 T BALOR 302DD2C OBBCRVOO 2507 COOI ACO'-12X33X37 - • - . - ^ - s ' 320.034 -'-' S 320.034 S 96,312,222 

LPV021 OS T SALOP 302DD2C 0SBCCO04 2507 COOI 7G--12X33X37 - $ - 8.223 _ . ., S 6,223 S 96,320,445 

LPV021 OBT SALOP 302DD2C 08BCCO04 2507 COOI • SD-.12/03/07 

•- - • . 
S ' 65.307 S 65,307 i 96,385,752 

LPV021 OS T SALOP 302D02C 08BCCOO4 2507 COOI . . se-313108 

".' • «.' •' .. 
• r. • -• -- $ . (65.307) $ (65,307) s 96.320.445 

LPV021 OS T SALOP 302DD2C 0SBCCO04 2507 COOI •' '- • SOD-3X3103 - $ ' 65.307 s 65,307 $ 96.385,752 

LRA017 OS T SALOR 302DD2C OSBCRVOO 2607 COOI IBB'-3/11/08 $ ' . 109.537 

•- • -.-,--> - - - • '• - • 
$ 109.637 S 96,495,289 

LRA017 08 T 8AL0R 302DD2C OSBCRVOO 2507 COOl 2FF-3/11/08 $' - 1.671,896 - —-. - s 1.671,896 $ 98,067.165 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI SEE-3/11/08 $ .776.098 

• - • 
s 776,098 $ 98,843.283 

LfVk017 08 T SALOR 302OD2C OSBCRVOO 2507 COOI ' -400-3 /11/08 $ : - 222.435 • ' 

- • 
s 222,436 $ 99.066,718 

LfW017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI ' 4DD -3/11/08 

- • 
s 2.376.245 . . . $ 2,376,246 $ 101,441,963 

LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 7H-3111X38 s 193.789 $ 193.789 s 101,635.762 

Lf>V069 08 T BALOP 302OD2C 08BCBD03 2507 COOI 9C;-3/11/08 S 15.000 $ 15.000 s 101.660.762 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI ' ICC -5/19/OS s 99.399 $ 99.399 s 101.760.151 

LRA027 06T BALOR 302DD2C OSBCRVOO 2507 CO01 ' • 2GG'-5/19/OS' $ -" :. 552,004 

- • - . -
V - s 552.004 $ 102.302.155 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI 3FF-5/19/08 $ 126.462 

- - • -
s 126.462 s 102.428.607 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOI •' ' - BFF-5/19/08 $ - •' 313.013 s 313.013 s 102.741.620 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI •AEE'-6/19X33 

': •' 
- - , .. . -. s '-2.972,145 ... ..... $ 2.972.145 s 106.713.766 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOI ' •71'-5/19/08 -

$• 
• 626.456 s 628.466 s 106.342.221 

LF".'102 05 TCD ALOP 302CD2C0SBCCOO4 2507 coot ' - - • - — 8H -'5,'1S,'03 .. .- . - - . - ... 

- . - • -
S 200.000 - $ 200,000 $ 106.542.221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOI 90-5/19/08- - -

• -- - - • 
S 50,000 s 50,000 s 106.692.221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 c o o i 9E - 605X16 

• - -
$ (50,000) $ (50,000) $ 106.642.221 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2607 COOt "2HH' : 6/25/08 $ 50,000 J . . .. -- $ 60,000 $ 106.692.221 

LPV167 OS T SALOP 302DD2C 0SBCCOO4 2507 COOI IDD-605X18 66.064 s 66,064 s 106.658.285 

LPV167 08 T SALOP 302D02C OBBCCCKM 2507 COOI 2 II; 605X3B $ . 40,600 s 40,600 s 106.698.886 

LPV167 OS T SALOP 302DD2C 08BCCO04 2607 COOI 3GG-6/25/08 $ 27.085 s 27,085 $ 106,725,970 

LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOt 4FF - 6/25/08 

•. -
$ 31,262 $ 31,262 s 106,757,232 

LPV167 OS TCD SALOP 302DO2C OSBCCCXM 2507 COOI AFF-605X38 $ 536,000 - - s 536,000 s 107,293,232 

LrtA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOI • - • 4FF - 6/25/08 

•-
s 750,000 s 750.000 $ 10S.043.232 

LPV167 OS T SALOP 302DD2C 0SBCCO04 2607 COOl • 7J-60SX38- $ r -2.056 $ 2.056 $ 108.045.288 

LPVISO OS TCD SALOP 302DD2C 08BCBD03 2507 COOI ' -- - • • •9F--6/25/0S $ 100,000 $ 100.000 % 108.145.288 

LRA034 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 2JJ-7/24/OS $" 737,648 s 737.548 $ 108.682,836 

LftA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI • B H H ; 7/24/08 $ -12.452 $ 12.462 $ 108,895,288 

LPV167 OS TCD SALOP 302DO2C OSBCCCXM 2507 COOI BHH-7/24/08 $ 513.240 

• • -
$ 513.240 s 109,408.528 

LflA034 08 T SALOR 302DD2C OSBCRVOO 2607 COOI ' ' ' ~ 4GG - 7/24/08 s (750,000) s (750.000) $ 108.668.528 

LPV167 08 TCD SALOP 302DD2C OBBCCCKM 2507 COOI 4 G G : 7/24/08 . . . . $ (613^40) - - s (613.240) $ 108.146.288 

LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI 1EE-B05X36 s (99.399) $ (99.399) s 108,045.889 

LPVI67 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 1EE:80SX1B S l (66.064) $ (66.064) s 107,979,826 

LSP096 08 TR2B OSLRABC 3020D2C OSBCCCXM 2507 COOI • - IEE-8/25/OB $. . 400.609 - $ 400.609 $ 108,380,434 

LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI • 1EE-80SX3B s 99.399 - s 99.399 $ 108,479,833 

LRA027 06T SALOR 302DD2C OBBCRVOO 2507 COOI 2 K K : 8/25/08 $ (652,004) s (552.004) $ 107.927.829 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI - •" •2KK-8/26/08 - . s - (60,000) s (50.000) $ 107,877.829 

LPV167 08 T BALOP 3020D2C OSBCCCXM 2607 COOI 2KK: B05X38 • -T • • • -, ,. . $ - (40,600) 

••-•-• 
- . - s (40.600) $ 107,637,229 

LRA034 08 T BALOR 302DO2C OBBCRVOO 2507 COOI - - - 2KK-6/25/08 $ (737,546) , -- $ (737.546) $ 107,099.681 

LSP096 08 TR2B 08LRABC 302DD2C OSBCCCXM 2507 COOI 2 K K : 8/25/08 $ - 1,517,662 $ 1.517.862 $ 108.617.543 

LSP096 08 TR2B OSLRABC 302OD2C OSBCRVOO 2507 COOI ' 2KK -• 8/25/08 - - $ 1,414,693-

-- --• - . :-
i . . . . • . - -.-

- - • ' - • 
$ 1.414.693 $ 110.032.236 

• • --
LFtAOBA 08 T BALOR 302DD2C OBBCRVOO 2507 COOI ' - : " 311: 8/25/08 ..... .... . . s (12.452) 

. . - • 
.... s (12.452) $ 110.019.784 

LRA027 OBT BALOR 302DD2C OSBCRVOO 2607 COOI • - 311. 8/25/08 ' -, - ... . . $ '. (126.452) $ (126.452) $ 109.893.332 

LPV167 OS T SALOP 302DD2C 0SBCCO04 2507 COOI 311 - 8/25/08 $ - • (27.086) s (27.085) $ 109.666.247 

LPV167 08 TCD SALOP 302DD2C OBBCCCKM 2507 COOI 311 - 8/25/OS » (513.240) s (513.240) s 109.363.007 

Lf>V102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI ' -3II-: 60SX3S $ ' (313.013) s (313,013) s 109.039.994 

LSP096 OS TR2B OSLRABC 3020D2C OBBCCCKM 2507 COOI " - '311 - 8/25/OS $ 756.412 

• 
$ 766,412 s 109.796.406 

LSP096 08 TR2B OBLfiABC 302DD2C OBBCRVOO 2507 COOI 3ll-'8C5rtl8 $ 1.240.620 $ 1,240,620 s 111.037.026 

LRA027 OBT S/VLOR 302DD2C OSBCRVOO 2507 COOI ' • 4HH -8/25/08 s (2,972,146) 

•- -• 
$ (2,972,146) s 108.064.681 

LPV167 OS T SALOP 302DD2C OBBCCCXM 2507 COOI • - - 4HH •• 8/25/08 

- - -. • . 
.-- - - - - . '$ --,(31,262) $ (31,262) $ 108,033,619 

LPV167 08 TCD SALOP 3020D2C OSBCCCXM 2607 COOI • 4HH.'8/26/08 

. . . . • . ... 
. . . . $ - (22:760) ... .,, .. . . . . . . .... .. s - (22,760) $ 108,010,859 

LSP096 08 TR2B OBLft/kBC 302D02C 0SBCCO04 2507 COOI - . - ' - 4HH-8/25/08 i • 150,948 

-.- • - . 
. .-. . .. . .- - $ 150,948 $ 108,161,807 

LSP096 OS TR2B OSLftABC 302DD2C OSBCRVOO 2507 COOI ' 4HH-805X3B 

• -. • 
$ 996,287 . . . „ s 995,287 $ 109,157.094 

LSP096 08 Tft2B O S L R / ^ C 302DD2C OSBCRVOO 2507 COOI ;• • •• --• - 4HH-B05X3B 

. •• 
. . - „ $ 6,079,099- ----- ...... ... . ....... $ 6,079,099 $ 115.236.193 

LPV167 OBT SALOP 302DD2C OBBCCCKM 2507 COOI - ••••: 7K-80SX3B % (2.056) s (2,056 $ 116.234.137 

LPV102 08 TCO ALOP 302DD2C OBBCCCKM 2507 COOI : • - -- 7K-BOSX3B • -1, •- : - % (628.456) s (628,466) $ 114.606.681 

LSP096 08 TR2B OBLRABC 302DD2C 08BCCOO4 2507 COOI • 7K-8/25/08 s 636.679 —-

• .-• - .' - • 
s 636,679 $ 115.242.360 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI - - BJ ..BOSX38 $ (200,000) $ (200,000 $ 115,042.360 

LSP096 08 TR2B OBLRABC 302DD2C OBBCCCKM 2507 COOI - - - BJ ! B05X3S S 208,392 

- -• 
s 208.392 $ 115.260.762 

Lf>V160 08 TCD BALOP 302DD2C 06BCBD03 2507 COOI -' 3G-B05X38 .. , $ (100.000) s (100.000 $ 116,150,752 

LSP096 08 Tft2B OBLRABC 302DD2C D8BCBCX13 2507 COOI ' - - 9G - 8/26/08 

• •-• - -. -
$ 100.000 . . . $ 100.000 $ 115,250,752 

LSP096 08 TR2B OBLRABC 302DD2C 08BCBD03 2507 COOT - 9H-10/17/08 - $ (100.000) $ (100.000 $ 115,150,752 

LPV242 08-TCD SALOP 302OD2C OSBCBDOB 2607 COOI - 9H-10/17/08 ...... .. . ..-. 

-.- • - - - . -
- -• - $ - -100.000 * - ' ..... . s 100.000 $ 115,250.762 

LSP002 09 TR2B OBLfiABC 302DD2C OBBCCCKM 2506 COOI .' -•• • I F F - 10/28/08 $ 220.132 . - 1 -

.. . • 
• -. --- - - $ 220,132 $ 115.470.884 

LSP002 09 TR2B OBLfiABC 302DD2C 08BCCO04 2506 COOI ' •'- 2LL-10/28/08 $ - . 1.165140 . ...... . 

• -- - - -- - -•• 
-. - r - - ' ' s 1.166.140 s 116.636.024 

LSP002 09 TR2B OBLfiABC 302DD2C OBBCCCKM 2506 COOI : - - BJJ - 10/26/08- , . . . J . . $- - 469.728 - -- - - - .... - • •-• 469,728 s 117,105.752 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAf 10 WAF 11 TOTAL Cum Total 
6/30O011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Suppon Processing DOJ Suppon (Advances 

GenI Support Oversight PEStudy Rerhediatidn ' Oversight Oversight r -— ' Areas -applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

POP extension only. • '- . All-1006X13 ' . . . $. .. $ s 117.105.752 
POP extenslon'only, . . . ,. . - . . - -- - - 7L-10/28/08 ....:.-.... -. ' 

•;. •. . • 
. . . ' $ . • $ $ 117,106.762 

POP extension only...- - - • - . . BK-1008X38 . - . '̂  .. s.. • - $ s 117,106,762 
POP'extension onty.--T — -' 91 - looaxa $ . S s 117,106,752 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO05 2606 C006 10- 1008X38 s 1.085.000 $ 1.085,000 s 116,190.752 

LRA017 08 T BALOR 302DD2C 08BCRV00 260? COOI 7M 12116X38 $ . (193.789) $ (193,789) s 117.996.963 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2607 COOI 3KK-12/16/08 $ (160.948) $ (150,948) s 117.846.016 
LSP096 OS TR2B OSLRABC 302DD2C 0SBCCO04 2507 COOI BKK-12/16/08 $ 150.948 $ 150.948 s 117.996,963 
LSP096 08 TR2B OSLItABC 302DD2C OSBCRVOO 2507 COOI AJJ-12116X38 $ -150.948 S 150.948 s 118,147,911 
LSP096 08 TR2B OBLRABC 302DD2C 08BCCOO4 2507 COOI AJJ-12116X38 S (150,648) s (160.946) s 117,996,963 

LRA017OBT SALOR 302DD2COSBCRVOO2507COOI . AJJ-12116108 $ 193,789 $ 193.789 $ 118,190,752 
LSPOIB 09 Tfl2B OBLRABC 302DD2C OSBCRVOO 2506 COOI IGG - 12/16/08 S 364.989 $ 364.989 $ 118,555,741 

LSPOl 3 09 Tfl2B OBLRABC 302DD2C OBBCRVOO 2506 COOI --' 2MM-12116X38 $ 1.480.042 $ 1.480,042 $ 120,036.783 
LSP013 09 TR28 OBLRABC 3D20D2C 0BBCCO04 2506 COOI .- 2MM-12116/08 B 700.000 s 700.000 s 120.736.783 
LSPOl 3 09 TR2B O S L R / ^ C 302DD2C OSBCRVOO 2506 COOI BLL-12/16/08. $ 58.103 i 58.103 s 120.793.886 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI . 4KK-12/16/08 s 330,BB3 $ 330.883 s 121,124.769 
LSPOl 3 09 JR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 7N-12/16/08 . . . $ 3.267 . . . $ 3.267 s 121.128.036 

LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI BL-12116X38 

' - • -
s 12.716 $ 12.716 $ 121.140,752 

LSP014 09 Tfl2B OBLBCOB 302DO2C 08BCBD03 2506 COOI 9J-12/16/08 S 26.000 $ 26.000 $ 121,166.762 

LSP013 09 Tfl2B OBLRABC 302DD2C OBBCCOOS 2506 C006 IOA-12116X38 i • 190.000 3 190.000 * 121.355.762 
C9H001 09 T 500 601E52C HQOOGEOO 2506 11-2118X33 $ 19.440 S 19,440 s 121.376.192 
C9H001 09/10 B SOC 50ie52C 2506 11-2/16X33 $ 88.560 S 88,560 s 121.464.752 
LSP072 09 TR2B OSLRABC 3020D2C OSBCRVOO 2506 COOI I H H - 4 ^ / 0 9 $ 389.602 S 389,602 s 121.854.354 

LSP072 09 TR2B OSLRABC 302DD2C.08BCRV00 2506 COOI 2NN - 4/9/09 $ 2.465.206 $ 2,466,206 $ 124.319.560 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4LL - A/9X39 s 5,000.000 $ 6,000,000 s 129.319.560 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI ALL - 4/9/09 $ 4.076.011 $ 4,076.011 s 133.395.671 

LSP072 09 TR2B 06LRABC 302DO2C OSBCRVOO 2506 COOI 70-4/9X33 $ 69.161 s 69.161 % 133.464.752 

LPV124 09 T SALOP 302DD2C OBBCSWOO 2506-C002 11 A-4/9X33 t 56.610 $ 56.610 s 133.521.362 
LSPOIB 09 TR2B OBLRABC 302DD2C 0BBCCO04 2506 COOI 2.00 -511X33 S (12.716) s (12.716) s 133.508.646 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 CXXll 2.00-5/1X33 s . 12.716 $ 12.716 s 133.521.362 
LSP013 09 TR2B 08LRABC 302DD2C OBBCRVOO 2506 COOI SM -5/1/09 $ (12.716) $ (12.716) $ 133.508.646 
LSPOIB 09 TR2B OBLfiABC 302DD2C OBBCCCXM 2506 COOI SM -5/1/09 s 12.716 $ 12.716 $ 133.521.362 
LSP002 09TR2B OBLRABC 302DD2C OBBCCOOS 2506 C006 10B-8/13/09 s (313.200) s (313.200) s 133.208.162 
LSP002 09 TR2B OSLRABC 302OD2C 08BCCO04 2506 C006 10B-8/13/09 $ 313.200 $ 313.200 $ 133.521.362 

LSP002 09 Tfl2B OSLRABC 3020D2C OSBCCCXM 2506 C006 10B-8/13X33 s (313.200) s (313,200) s 133.208.162 
LSP002 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 C006 BMM-8/13/09 $ 313.200 $ 313,200 s 133.521,362 

L f ^ l 24 09 T SALOP 302DO2C OSBCSWOO 2506 C002 11 B - 8/6X39 S (56.610) $ (66,610) $ 133,464,752 
LSP201 09 TR2B O S L J W C 302OD2C OSBCRVOO 2506 COOI • 1.11-8111X19 $ 208.137 i 206,137 $ 133,672.889 

LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP • 8/17/09 s 1.031,072 $ 1.031.072 $ 134.703.961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP-S/17/09 $ 1,000.000 $ 1.000.000 s 136.703.961 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4MM-S/17/09 $ 2.960.791 s 2.960.791 $ 138.664,752 
LSP002 09 TR2B OSLRABC 302DD2C 08BCCOO4 2506 C006 3NN - 30BX19. $ (100.000) s (100.000) s 138,564,762 

LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 : 2QQ - 9128X39 $ 100,000 $ 100.000 $ 138,664,752 
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI UJ-12 /15 /09 $ 168.401 $ 16B.401 s 138,833,153 

LSPOl 3 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 COOI IOC-12/15/09 $ (168.401) s (168.401) $ 138.664.752 

LSPOIB 09TR2B OBLRABC 302DD2C OBBCCCXM 2606 COOI 2SS - 7/1/10 % (200,000) s (200,000) s 138.464,762 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 4.00 - 6129110 $ . (400.000) $ (400,000) s 138,064,752 
LSP201 09 TR2B OSLIVkBC 302OD2C OBBCCCKM 2506 COOI -4.00-6/29/10 s 400.000 $ 400,000 s 138,464,752 

LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 CXXll 4PP-7/1 /10 s (400.000) s (400,000) s 138,064,752 

LSP002 09 Tfl2B OBLRABC 302OD2C 0BBCCO05 2606 C006 too-6/29/10 $ (500.000) $ (600.000) $ 137.564.752 
LSP002 09 TR2B OBLRABC 302DD2C OBBCCCKM 2506 0006 10.D-6/29/10 $ . 500.000 s 600.000 % 138.064.752 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 10E-7/1/10 s (500.000) $ (500.000; s 137,564,762 
LSPOIB 09 TF12B OSLflABC 302DD2C OSBCCCXM 2506 COOI 80 ' -7 /1 /10 $ 200.000 $ 200.000 $ 137,764,752 
LSP201 09 TR28 OSLRABC 302DD2C OSBCCCXM 2506 COOI B O'-7/1/10 s 400.000 s 400.000 s 138,164,762 

LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 . S'O'-7/1/10 $ 600.000 s 500.000 s 138,664,762 
LSP169 10 TR2B OSLBCOB 302DO2C OSBCBDOB 2506 COOI 9 L - 10/14/10 .. . S 100.000 s 100.000 $ 138,764,752 

LSPOIB 11 TR2B OSLBCOB 302DD2C OSBCBDOB 2606 COOI 9M - SOW 2/3111 $ 400.000 $ 400.000 i 139.164,752 
TOTAL WAFs $ 7.334.685 s 61.375.227 S 12.708.786 62.043.406 $ 13.670 $ 26.582 $ 1.156.482 s 3.359.956 $ 744.669 s 293.399 $ 108.000 s 139.164.752 $ 100.000 $ 2.692.257 S 1,407,743 S 200,000 $ 2,019,990 

IBALANCE FOR WAFS IT 1] 

WAF No, 1 WAF No. 2 WAF No. 3 WAF No, 4 WAF No. 5 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL 

Dalabase & Design & R l /CSS/ Cleanup & BNSF Flyway Trtjy Toxicology riine Suppon Processing DOJ 
GenI Support Oversight PE Sludy Remediation Orersight Orersight Areas . Suppon 

COMMITMENTS 
Volpe Engineering $ 4,477.827 $ 4.456.762 s 896.136 S 3,604,768 $ 5.327 $ $ 5,275 S 279.891 $ 36,542 $ 32,675 S 45.672 S 13.840.764 
Contracts $ 2,572.369 S 45,060,826 $ 11.356.828 $ 55.354.461 $ 6.134 S 21.660 $ 1,108,987 $ 2.710.501 $ 421,071 $ 250.000 S 59.908 $ 116.941.935 

Equip/supplies S 46.321 s 9,458 $ 4.863 $ S63.37S $ S $ $ 26.839 $ 166 $ S 294 $ 950.319 
G ^ $ 162.131 s 1.799.745 S 440,963 S 2.201.245 S 176 $ 3.712 $ 39,761 S 106.636 S 16,883 $ 7.935 $ 2.100 s 4,801.299 

TOTAL COMMITMENTS $ 7.278.648 s 51.346.780 s 12.698,779 $ 62.023.843 s 10.639 S 26.572 S 1,154.044 s 3.122.866 s 474,662 S 290.610 $ 107.974 $ 138,534,317 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
6/30/2011 

WAF No/Dale WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

RE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Ftyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

~ Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

..applied to WAFs 
that are green 

PLANS - WAF HISTORY 
6/30/2011 

WAF No/Dale WAF No. 1 
Database & 

GenI Support 

WAF No. 2 
Design & 
Oversight 

WAF No. 3 
R l /CSS/ 

RE Study 

WAF No. 4 
Cleanup & 

Remediation 

WAF No. 5 
BNSF 

Oversight 

WAF No. 6 
Ftyway 

Oversight 

WAF No. 7 
Troy 

WAF 8 
Toxicology 

WAF 9 
Mine Suppon 

WAF 10 
Processing 

~ Areas 

WAF 11 
DOJ Support 

TOTAL Cum Total 
(Advances 

..applied to WAFs 
that are green LPV046 LRVOIS LRVO 19 LRV094 LRV023 

08BCV004 OSBCRVOO OSBCRVOO 08BCC004 OSBCRVOO 

CURRENT MONTH COMMITMENTS $ 843 $ S S S S $ S " 2.641 S S S $ . 3.385 

Balance to Commit (WAFS less commitments) S 56.037 $ 28,447 S 10.007 $ 19,563 S 2.931 S 1.010 $ 2.438 $ 237.090 S 269.997 S 2.889 S 26 S 630.435 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995386401 

P L A N S - W A F HISTORY WAF No/Date WAF No, 1 WAF No. 2 WAF No. 3 WAF No, 4 WAF No. 5 WAF No, 6 WAF No, 7 WAF 6 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DCDJ Support (Advances 

. . . ...... . GenI Support CDversight PE Sludy Remediation Oversight Oversight ;~Areas applied to WAFs GenI Support CDversight PE Sludy 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

0aBCV0O4 OeBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 

A D V A N C E S WAF No, 1 WAF No. 2 WAF No. 3 WAF No, 4 WAF No. 5 WAF No, 6 WAF No, 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL 
6/30/2011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ 

GenI Support Oversight PE Study Remediation CDversighl Oversighl Areas Support 
Juty advance against LPV046 S 100,000 s $ $ $ - s 100.000 $ 100.000 

Aug advance against LRV016 - $ 300,060 $ 284.920 $ 100.000 s 100,000 $ 16.000 $ 800.000 $ 800,000 

1st Januaiy advance against LRV015 and LPV 412 $ -221.660 $ 322.207 $ 1,346.390 $ 1,892.257 $ 1.292.267 

Ist January advance against LRV019 $ 236,161 $ 771.682 $ 1,007.743 S 1.007.743 

2nd January advance againsi LRV019 $ 130,356 S 269.646 s 400.000 S 400.000 

2nd January advance against LRV094 S 200.000 s 200.000 $ 200.000 
2nd January advance against LRV023 $ 203,510 s 1,706,454 s 90,036 $ 2.000.000 $ 2.000.000 

2nd January advance against LPRV142 s 300,000 $ 300.000 
3nJ January advance againsi LPRV142 s 319,990 $ 319.990 $ 19.990 

April atlvance againsi LRV 031 (Wafs IE . 2D. 3D. 4D) s 236,472 $ 1,883.566 $ (144.033) $ 1,650,973 s 3.627.000 

July atlvance againsi LRV 026 (Wafs ID, 2C, 3C, 4C) s 27,363 $ 731.900 $ 17.816 $ . 122,922 $ 900.000 

August advance against LRV 015; LPV037: LRA 010 1F;3B. 4B. part2E s 470,662 s 1.064.448 $ 278.297 $ 321,703 $ 2.125.000 $ 600.000 

Sept advance against LRAOlO part4E $ 1.000.000 

• - ' 
$ 1.000.000 ..... -

•• 
'̂'— - — — 

Sept advance against LRAOlO, LPV037 part 4E. 2E, 3E. 6A s 202,684 S 309.448 $ 67.668 S 20.000 s 600.000 
Sept advance against LPVOSS, LRAOlO 3F. IG , 2F, BF, part4F $ 137,379 $ 817,726 S 462.496 s 399 s 1,418.000 
October advance against LRA019. LRA 034; LSP023 IH, part 2G, 4F, 6A $ 256,390 s 13.610 i 2.690.000 $ 40,000 s 3.000.000 
December advance against LRA034. LRVOl 1 2G, 3G, 4G, 11, part 2h $ 59,537 s 2.207.164 $ 137.963 $ 2.473.622 s 4.878.276 
February advance against LPV253, OSBCCCXM ' 21 s 166.000 $ 165.000 

February advance againsi LRA OST, OSBCRVOO ' IJ . 2J. 31. 41 s 202,047 $ 881,518 $ 380.681 $ (464.246) •s 1.000.000 - ~ 
February advance against LRVOIS OSBCRVOO; LPV 037 part 2h, 3h. 3J . 4h. s 439,195 s 327.976 s 825.983 $ (21,430) s 1.671.724 $ 
08BCBB06; LRVOl 1 OBBCRVOO; LRA 038 OSBCRVOO part 4J , 5B plus 5E $ 
LPV044 OSBCCCKM; LFIA 008 OBBCRVOO s 
Credit IPAC May 6 $ (205.665) s (42.459) S (8,268) $ (13,418) s (270.000) 
May advance against LRAOOS OSBCRVOO part of 4J 1.000.000 S 1,000,000 
June advance against LPV 044 OSBCCCXM part of 3J s 206.666 s 206.665 
June advance against LRA 008 OBBCRVOO part of 4J s 42.459 s 42.459 
June advance against LRA 008 OBBCRVOO part of 4J $ 1.403.027 s 1.403.027 
June advance against LPV 044 OSBCCCXM pa r to f lK s 14,672 $ 14.672 
June advance against LRA 008 OSBCRVOO pa r to f lK $ 257,266 $ . 257.288 
June advance against LRA OOS OSBCRVOO 2K $ 1,796,160 s 1.796.160 
June advance againsi LRA 019 OSBCRVOO IL $ 62,209 s 82.209 
June'advance againsi LPV 095 OSBCCCXM IL s 56,090 s 56.090 
June advance against LRA 019 OSBCRVOO part 2L $ 783,230 s 783.230 

Aug advance against LRA 019 OSBCRVOO part o l 2L $ 128.019 s 128.019 
Aug advance against W4X607 part OfBK s 30,000.00 $ 30,000 

Aug advance against LPV 096 05 0SBCC(D04 part Of 3K s 3,910.00 $ 3,910 
Aug advance against LRA 019 OSBCRVOO 4K s 1.406.542 s 1.406.542 
Aug advance against LRA 019 OSBCRVOO IM $ 70,723 s 70,723 
Aug advance against LPV 095 06 06BCCO04 IM s 133,793 s 133,793 

Aug advance against LRA 019 OBBCRVOO part of 2M $ 2.695,013 s 2,695,013 
Nov advance against LPV229 OBBCCCXM part of IN s 51,629 s 61,629 
Nov advance against LRA 019 OSBCRVOO 2M $ 547,006 s 547,005 

Nov attvance against LRA 019 OBBCRVOO 4L i B.537.259 - .$ .. 3,537,259 . .. 
Nov advance againsi L P V 095 OSBCCCXM BL $ 16,207 s 16,207 
Jan advance against LRVOl 1 OSBCRVOO 3N s 52,423 $ 52,423 
Jan advance againsi LPV229 OBBCCCXM IN $ 61,127 $ 61,127 
Jan advance against LPV229 OBBCCCXM 2N s 443.344 s 443,344 
Jan advance against LRA046 OSBCRVOO 2N s 632.398 s 632,396 

Jan advarice agairist LRA046 OSBCRVOO 3U s 327,882 s 327,882 
Jan advance against LRA046 OSBCRVOO 4M $ 31.320 s 31,320 
Jan advance against LRAOOl OSBCRVOO 1 "0- $ 6,885 s 5,885 
Jan advance against LRAOOl OBBCRVOO 2 -0 - $ 1.384.773 $ 1,384,773 
Jan advance against LRAOOl OBBCRVOO 3N s 360,211 $ 360,211 
Jan advance against LRAOOl OBBCRVOO 4N s 49.131 s 49,131 
Jan advance against LPV037 OSBCBBOS Partial 6D s 8,206 s 8,206 
Feb advance against LPV037 0BBCBB06 Partial 50 s 62 s 52 
Advance tri in Volpe's records to match E P A records from LPV229 lo LRA 007 s (61,127) $ (443.344) s 494,471 s 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 s 6,206 $ (8,206) s 
Mar advance against LPV037; LPV 229 partial IN, partial 2N s 51,127 $ 443.344 s 8,206 s 602,677 
Mar advance against LRA 007 B'O"; partial 2P $ 1.628,261 $ 4,661 s 1,632,922 
April advance against LRA 007 partial 2P i 1,603,200 $ 1,503,200 
May advance against LRA 007 balance 2P $ 297,660 s 297,660 
May advance against LRA 0O7 partial IP $ 312,540 $ 312,540 
June advance against LRA 007 partial IP ; partial 10 $ 97,153 s 2:504.647 s 2.602,000 
July advance against LRA 0O7 4"0- - 4/5X36 $ 849.000 s 849,000 
July advance against LRV 007 10 - 5/30/06 $ (33.638.00) s (33,538 

Juty atlvance against L R V 007 2Q - 5/30/06 $ 320,679.00 $ 320,679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale WAF No. 1 WAF No. 2 WAF No. 3 WAF No, 4 WAF No. 6 WAF No. 6 WAF No. 7 W A F S WAF 9 WAF 10 WAF 11 TOTAL Cum Tolal 

6I30O011 Dalabase & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Supfiort Oversight PE Study Remedialion Oversighl Oversighl - - Areas -applied to WAFs GenI Supfiort Oversight PE Study Oversighl Oversighl 
that are green LPV046 LRVOIS LRVOIB LRV094 LRV023 

08BCV004 OBBCRVOO OSBCRVOO 0SBCC004 OSBCRVOO 

July advance against LRV 007 3P - 5/30/06 $ 67.026.00 $ 67,026 

July advance against LRV 007 4P - 6/30/06 s 1,945,833.00 $ 1,945,833 

July advance against LRV 007 4S - 8/09/06 s (170.290.00) S (170,290) 

July advance against LRA 007 4S - 8/09/06 s 170.290.00 S 170,290 

July advance against LRA 007 2T and 3S 6/9/06 S 423.644.00 s (423,644.00) $ 
Juty advance against LRA 027 IR -6/12/06 $ 114,065.00 $ 114,065 

July advance against LRA 027 2R - 6/12/06 $ 453.166.60 S 453,167 

Aug advance against LRA 027 2R •6/12X36 $ 870.565 $ 870,565 

Aug advance against LRA 027 30 •6/12106 s 311.164 s 311,164 

Aug advance against LRA 027 40-6/12/06 $ 1.436.784 s 1,436,764 

Sep advance against LRA 027 partial 40 6/12106 $ 314.255 % 314,255 

Sep advance against LRA 036 panial IS 8/8/06 S 35.041 s 35,041 

- • 

Oct advance against LRA 036 partial IS S/S/06 S 374.519 s 374,619 

- • 
Oct advance against LRA 036 partial 2S 8/6/06 $ 61.403 s 61,403 

- • 
Nov advance against LRA 036 partiar2S'8/8/06 

-$•-
~1-.961.373 - - - -- -

- • — 
- - $_- -1,961,373 

- • 
.. _. . __ .. 

• . . • 
Nov advance against LRA 036 partial 4R 8/8/06 $ 274.761 $ 274,761 

- • 
December advance against LRA036 partial 4R 8/8/06 $ 1.117,407 % 1,117,407 

- • 
Decemlwr advance against LPV 169 " 3R S/S/06 $ 235,000 s 236,000 

- • 
December advance against LPV 226 IT 10/24/06 S 2.484 s 2,484 

- • Decemtier advance egainst LP'V 226 2'v - 10/24/06 S 365.891 s 365,891 - • December advance against LPV 226 ' BT -10/24/06 s 7,126 $ 7,126 - • January advance against LRA 036 2U and 4T- 9/22/06 S (169.016) $ 169,018 $ - • January advance against LRA 036 2W-12/12/06 $ 68,858 $ 68,868 - • 
January advance against LRA 036 4 V - 12/12/06 s (68,658) s (68,868) 

- • 
January atlvance against LRA 002 2W-12/12/06 S 917,615 $ 917,515 

- • 
Januaiy advance against LPV 019 7- 12112/06 $ 36,000 s 35,000 

- • 
January advance against LPV 019 3U- 12112106 s 66,000 s 55,000 

- • 
January advance against LPV 019 3U -12/12/06 $ 55,000 s 55,000 

- • 
January advance against LPV. 019 311-12112X36 $ 55,000 s 55,000 

- • 
January advance againsi LRA 002 311-12112106 s 762,485 s 782,486 

- • 
April advance against LRA006 IU-2/6/07 S 452.926 s 452,925 

- • 
April advance against LRAOOS partial 2X - 216/07 $ 749,330 s 749.330 

- • 
May advance against LRAOOS partial 2X - 216X17 $ 20.828 $ 20.828 

- • 

June atlvance against LRA 005 panial 2X • 216/01 $ 909.332 $ 909.332 

- • 

June atlvance against LRA 006 panial 3V - 2/6/07 s 757,768 $ 767,768 

- • 

June advant:e against LRA 005 partial 4W-2/6/07 s 3,284,136 s 3,284.135 

- • 

July advance against LRA 005 partial AW-216X17 s 43,452 s 43,462 

- • 

July advance against LPV 052 7A - 216X37 s 282,231 s 282,231 

- • 

July advance against LPV 125 IV - 5/7/07 s 141.526 s 141,526 

- • 

July advance against LPV 125 2Y - 5/7/07 s 1.668.839 s 1.668.839 

- • 

Juty advance against LPV 126 partial 3W-5/7/07 s 93,698 s 93.698 

- • 

July advance against LRA 021 partial 3'i/V-5/7/07 s 858,706 s 858.706 

- • 

August advance against LRA 021 partial B'.V-S/7/07 s 217,284 s 217.284 

- • 

August advance against LRA 021 4X - 5/7/07 s 3,468,312 s 3.468.312 

- • 

August advance against LPV 125 8-5/7/07 S 67,200 $ 67,200 

- • 

August atlvance against LRA 037 IW-7/12/07 $ 66.008 $ 66,008 

- • 

August advance against LRA 037 2Z-7/12107 $ 949.610 s 949,510 

- • 

August advance against LRA 037 BX-7/12/07 s 85,638 $ 86.638 

- • 

•* --
August advance against LRA 037 partial 4Y-7/12/07 $ 1,025,484 $ 1.025.484 

- • 

- — 
September advance against LRA 037 partial AY-7/12X37 s 63,652 $ 63.652 

- • 

September atlvance against LRV 009 partial 4Y - 7/12/07 s 400,000 $ 400,000 

- • 

Septemtier advance against LPV 166 partial 7C-7/12rt)7 s 10,500 s 10,500 

Seplember advance against LRA 037 partial IC-1/12X37 s 99,208 $ 99,208 

October advance against LPV 188 07 TCD IX - 8OI07 S 71.416 s 71,416 

September advance against D7P041 IX-812107 s 26.943 s 26,943 

Oclober advance against LPV IBS 07 TCD 2AA - 8/2/07 s 1.126.923 $ 1,126,923 

September advance against D7P041 BY - 8/2/07 $ 23,057 % 23,057 

September advance against LRA 037 4Z - 80K37 $ 99,208 $ 99,208 

Seplember advance against LFIA 036 AZ - 312107 s 2,248,429 s 2,248,429 

October advance against LPV 188 07 TCD AZ - B/2/07 $ 62,226 $ 62,226 

September advance against LRA 037 70 - S/2/07 s (99,208) $ (99,208) 

October advance against LPV 188 07 TCD 70-80/07 $ 104,516 s 104,516 

September atlvance against D7P037 panial BA - 8/2/07 s 266,677 s 266,677 

October advance against D7P037 partial 6A - 8/2/07 s 133,323 $ 133.323 

CDtrtober advance against D7P(M2 'BA- BO107 $ 335,000 $ 335.000 

October advance against 2W6E62 BA- 8/2/07 $ 40,000 s 40.000 

CD<:tober advance against D7P041 9-3/2101 $ 100,000 $ 100.000 

October advance against LPV 188 07 TCO 1Y - 9/4/07 $ 62.226 $ 62.226 
Octotwr atlvance against LPV 222 l Y - 9/4/07 s 62.295 $ 62.295 

October advance againsi LPV 222 07 TCD 2BB - 9/4/07 $ 403,425 $ 403.425 

Octotwr advance against LPV 222 2BB - 9/4/07 s 204.147 $ 204.147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No. 6 WAF No. 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6/30O011 Database & Design & R l /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

•'" '.71.^.. . . . . . . .GenI Support Overeight PEStudy Remediation Ov'ersight Oversight — -Areas - - applied to WAFs 
that are green LPV046 LRVOIB LRV019 LRV094 LRV023 

. 08BCV004 OBBCRVOO OSBCRVOO 06BCC004 OBBCRVOO 

October advance against D7P069 07 TCD 2BB - 9/4/07 $ 221.810 $ 221.810 

October advance against LPV 188 07 TCD 4AA - 9/4/07 $ (62.226) $ (62.225) 

December advance against D7P069 07 TCO 2BB - 9/4/07 $ 28.190 S 28.190 

Oecember advance against D7P060 07 TCD 2BB - 9/4/07 s 88,423 s 88.423 

December advance against LPV 222 07 TCD 3Z - 9/4/07 % 89.086 $ 89.086 

December advance against LPV 222 07 TCD 4AA - 9/4/07 S 296,972 s 296.972 

December advance against LRA 0A6 07 TCD 4AA - 9/4/07 s 246.631 s 246.631 

Decemberadvance against LRV 021 07 TCD - - 4 A A . 9/4/07 s 81.316 $ 81.316 

December advance against LRV 021 07 T 4AA - 9/4/07 $ 31.283 $ 31,283 

December advance against D7P060 07 TCD 7E-9/4/07 S 1.677 s 1,577 

December advance against LPV233 07 T IZ - 10/11/07 S 154.886 $ 154,886 

December advance against L F ^ B B 07 T 2CC-10/11/07 $ 60,220 $ 60,220 .. - -
December advance against LPV227 07 T 2CC-10/11/07 $ 10,000 $ 10,000 

December advance against LPV240 07 T 2 C C - 10/11/07 s 7,160 $ 7,160 - . 
December advance against D7P084 07 TCD 2CC-10/11/07 s 149,830 $ 149,630 . ... —. . . . ' - — 
December advaniie against D7P086 07 TCD pending WAF 8 trt S 1.206.648 s 1,206,648 

January advance against D7P084'07 T C D - — -3AA-10 /11 /07 s 214.799 $ 214,799 - - ' .. '. 
Januaty atlvance against D7P084 07 T 3AA-10/11/07 s 16.724 s 16,724 

January atlvance against LRAOSl 07 T 4BB-10/11/07 s 7.305 $ 7,305 

January atlvance against D7P084 07 T 7F-10/11X37 S 5.308 $ 5,306 

January advance against D7P084 07 T 9B-10111X37 S 3.659 $ 3,669 

January advance against LPV021 08 T 1AA- 12/3X37 S 480.584 $ 480,684 

January advance against LPV021 08 T 2DD-12/3/07 s 538,446 $ 538,446 

..-'• 
January atlvance against LR/^0O4 OS T 200- 12/3X37 $ 2,151,312 s 2,151,312 
January atlvance against LRA004 OS T panial 3BB 12/3/07 s 1.278.663 s . 1.278.663 

January advance against LRA021 07 T BCC and 2EE - 3/8/08 $ 1,076.990 $ (1.076.990) $ 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/06 $ 130,668 s (130.658) s 
January advance against D7P0B4 07 T 72DP 3DD - B/3A18 $ 229.6S0 s 229.680 

January atlvance againsi LPV021 08 T IG-12X33/01 s 8.223 $ 8.223 

Januaty Bdvance againsi LPV021 08 T BD - 12X33107 $ 65.307 i 66.307 

January advance against LPV021 06 T BF - 3niOB $ (55.307) $ (65,307) 

Januaty advance against LPV021 OS T 300-313X38 s 66.307 s 66,307 

June advance against LRAOCM OS T - BBB - 12/3X37 $ 1.366.261 s 1,366,261 

June advance against LRA004 08 T 4CC-12/3/07 s 1.633.739 s 1.633.739 

July advance againsi LRAOCM 08 T 4CC - 12103X37 $ 320.034 $ 320.034 

July advance egainst LRAOl 7 08 T IBB-3/11X38 $ 109.537 s 109.537 

July advance against LRAOl 7 08 T 2FF-3/11/OS s 1.571,896 $ 1.571.896 

July advance against LRA017 OS T BEE - 3/11/OS s 776.096 s 776.096 ', 
July advance against LRA017 OS T 400-3111X33 s 222,436 s 222.435 

August atlvance against LRA 017 T 400-3/11X33 $ 2,376,245 $ 2.376.245 

August advance against LRA 017 T 7H - 3/11/08 193.789 $ 193.789 

Augusi advance against LRA 017 T 9C-3/11/08 S 16.000 $ 16.000 
August advance against LSP 096 OSBCRVOO 1EE-8Q5ra8 s 99.399 $ 99.399 

August advance againsi LSP 096 OSBCRVOO 2KK-805X16 $ 1,414,693 s 1.414,693 

August advance againsi LSP 096 OdBCRVOO 311 - 8/26/08 $ 1.240.620 s 1,240,620 

August advance against LSP 096 OSBCRVOO 4HH - 8/25/08 s 995.287 s 995,287 

September advance against LSP 096 CJSBCRVOO 4HH - 305X1B s 6.079.099 s 6,079,099 

CDctober advance against LSP 096 OBBCCCXM IEE-8/25/08 s 400.609 s 400,609 f 

October advance against LSP 096 0BBCCO04 2KK - 8/25/08 s 1,517,862 s 1,517,662 

October advance against LSP 096 OBBCCCXM 311-8/25/OS $ 766.412 $ 756,412 

October advance againsi LSP 096 OSBCCCXM 4 H H . 8/2 5/08 s 150.948 s 150,948 

October advance against LSP 096 08BCCO04 7K - 805X33 s 636.679 s 636,679 

October advance against LSP 096 OSBCCCXM BJ - BOSX3B s 208.392 s 208,392 

November advance against LPV242 3H - 10111X38 $ 100.000 $ 100.000 

August advance against LRA 017 T OBBCRVOO tri from WAF 7 lo 4 s 193.789 s (193.789) $ 
August advance against LSP 096 OBBCRVOO lit from WAF 3 to 4 s (150.948) s 160.948 $ 
Oclober atlvance against LSP 096 OBBCCCXM trf from W A F 4 t o 3 $ 160,946 $ (160.948) s 
January advance against LSP002 OBBCCCXM IFF -10/28/08 s 220,132 s 220.132 

January advance againsi LSP002 OBBCCCXM 2 L L - 10/28/08 $ 1,166.140 s 1.165,140 

January advance againsi LSP002 OBBCCCKM BJJ - 10OBX38 s 469,728 s 469,728 

January advance egainst LSP002 OSBCCCXIS 10-1008X33 S 1.085.000 $ 1,085,000 

March advance againsi LSPOIB OBBCRVOO I G G -12/16/06 $ 364,989 $ 364,989 

March advance against LSPOIB OBBCRVOO 2MM-12116X38 $ 1.480.042 s 1,480,042 -
March advance against LSPOIB 09 08BCCO04 2MM -12116/08 $ 700.000 $ 700,000 

March advance against LSPOIB 09 OBBCRVOO BLL -12/16/06 s 58.103 $ 58,103 

March advance against LSPOIB 09 OBBCRVOO 4KK-12116108 s 330.883 $ 330,883 

Maroh advance against LSPOIB 0908BCRVOO 7N-12116X36 s 3.267 s 3,267 

Mart:h advance againsi LSPOIB 09 OBBCRVOO SL - 12/16/08 $ 12.716 s 12,716 

Marcti advance egainst LSP014 09 OSBCBtXlB 9 J - 12/16/OS $ 26.000 $ 26,000 

March advance against LSPOIB 09 OSBCCCXJB IOA-12116X38 S 190.000 $ 190.000 

March advance against C9H001 HQOOGEOO 11 - 2118X33 $ 19.440 s 19,440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF NortJate WAF No 1 WAF No. 2 WAF No, 3 WAF No. 4 WAF No, 5 WAF No, 6 WAF No, 7 WAF 8 WAF 9 WAF 10 WAF 11 TOTAL Cum Total 

6/30/2011 Database & Design & Rl /CSS/ Cleanup & BNSF Flyway Troy Toxicology Mine Support Processing DOJ Support (Advances 

GenI Support Oversight PE Study Remetiiation Oversight Oversighl Areas applied to WAFs 
that are green LPV046 LRVOIS LRV019 LRV094 LRV023 

0BBCV0O4 OBBCRVOO OBBCRVOO 08BCC004 OSBCRVOO 
March advance against C9H001 501E52C 11-2/18/09 S 88,660 S 88,560 

July credil against LSP 002 OSBCCCXJS 108-8/19/09 $ (313,200) s (313,200) 

July advance againsi LSP 002 08BCCO04 108 - 8/19/09 S 313,200 s 313,200 

July credit against LSP 002 OSBCCCXM 10B-8/19/09 $ (313,200) S (313,200) 

Juty advance against LSP 002 OSBCCOOA 10-10/28/08 $ 313,200 $ 313,200 

Juty advance against LSP072 OBBCRVOO 4LL-4/9/09 $ 5,000,000 s 5,000,000 

Augjs l advance against LSP072 OBBCRVOO 1HH-4/9/09 S 389.602 s 369,602 

August advance against LSP072 OSBCRVOO 2NN - 4/9/09 s 2.466.206 $ 2,465,206 

Augusi advance against LSP072 OBBCRVOO 4LL - 4/9/09 $ 4,076,011 s 4,076,011 

Augusi advance against LSP072 OBBCRVOO 70 - 4/9/00 s 69,181 s 69,181 

LSP013 09 TR2B OSLRABC 302DD2C 08BCCO04 2506 C0O1 2.00 - 5/1/09 S (12.716) s (12.716) 

LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 C001 2.00 - 5/1/09 S 12.716 s 12.716 

LSP013 09 TR2B OSLRABC 302DO2C OSBCRVOO 2506 COOI SM -5/1/09 $ (12,716) s (12.716) 

LSP013 09 TR2B OSLRABC 302OD2C 08BCCO04 2606 COOI SM -5/1/09 $ 12,716 s 12.716 

TRF from WAF 3 lo WAF 2 re LSP 002 08BCCO04 BNN and 2Q-9/28/09 s 100.000 S (100,000) $ 
Oclober advance against LSP201 OBBCRVOO 1.11-8-17-09 s 208.137 s 208,137 

Oclober advance against LSP201 OSBCRVOO AMM-8/17X19 S 2,960,791 s 2,960,791 

October advance against LSP20t OSBCRVOO 2PP - 8/17/09 $ 1.031.072 s 1,031,072 

TRF from WAF 10 to WAF 1 IJJ and 10C-12/15/09 s 168.401 $ (168,401) s 
January advance against L8P20t OeBCRVOO 2PP-8/17/09 $ 1,000,000 s 1,000,000 

TRF from WAF 2 lo WAF B 2SS and S'O'-7/1/10 S (200,000) $ 200,000 $ 
TRF from WAF 4 lo WAF 6 4PP and S O' - 7/1/10 $ (400,000) S 400,000 s 
TRF from WAF 10 lo WAF S 10E and B O ' - 7/1/10 S 500,000 $ (500,000) $ 
February advance against LSP169 10TR2B 9 L - 10/14/10 S 100,000 s 100,000 

April advance against LSP013 11 TR2B 9 M . S O W 2/3/11 s 400,000 s 400,000 

May advance retumed re LSPOIB 11TR2B 9 M - S O W 2/3/11 s (200,000) s (200,000) 

TOTAL ADVANCES s 7.334.685 $ 51,375,227 S 12,708,785 S 62,043,406 t 13,570 $ 26,682 $ 1,156,482 $ 3,359,956 s 644,659 $ 293,399 $ 108,000 $ 138,964,762 S 100,000 S 2,692,257 S 1,407,743 $ 200,000 $ 2,019,990 
Balance lo Advance (WAFs less advances) $ $ $ s S S $ s s 200,000 s s $ 200,000 t $ S i S 

A C T U A L COSTS (Disbu iMmenU) WAF No. 1 
Database A 

GenI Support 

WAF No- 2 
Design & 
Oversight 

WAF No 3 
R l /CSS/ 

PE Sludy 

WAF No, 4 
Cleanup & 

Remedialion 

WAF No. 5 
BNSF 

Oversighl 

WAF No. 6 
Flyway 

Oversight 

WAF No. 7 
Troy 

W A F S 
Toxicology 

WAF 9 
rfine Support 

WAF 10 
Prt>cessing 

Areas 

WAF 11 
CKDJ 

Support 

TOTAL 

6/30/2011 
Voipe Engineering $ 4,472.720 S 4.456.752 S 896,135 s 3,604,768 S 6.327 s $ 5.275 S 279.891 $ 36,542 $ 32,676 $ 45,672 S 13.836.667 

Contratits $ 2.54B.91S $ 44.751.722 S 11,305,549 $ 54,904,723 S 5.134 S 21.860 S 1.108.987 $ 2.149.131 S 333,627 S 250,000 $ 57,260 $ 117.431.813 

Equip/supplies S 46,321 S 9.458 S 4,863 s 863,378 s s $ S 25.839 $ 166 s S 294 S 950.319 
Acq O/H S 182,131 S 1.799.745 s 440,953 s 2,201,246 s 176 s 3.712 S 39.781 $ 106,636 S 16,883 s 7,935 $ 2,100 $ 4.801.299 

TOTAL Oisbtjrsements $ 7,245,090 $ 51,017,677 s 12,647,500 $ 61.574.115 s 10.639 $ 25.572 $ 1.154.044 s 2,561,497 s 387,118 $ 290,510 $ 105.326 S 137,019,088 

CURRENT MONTH Disbursements $ 2,572 S $ S S S $ S 48,134 $ 75,695 $ $ S 126,401 

Balance to Advance is Distxjrsemenls less ailvances $ (89,595) $ (357,650) S (61,286) 5 (469,291) $ (2,931) $ (1,010) $ (2,438) $ (796,459) S (157,541) $ (2,869) $ (2,674) $ (1,945,664) 

Balance to Advance is Commitments less advances $ (56,037) S (28,447) $ (10,007) S (19,563) S (2,931) $ (1,010) $ (2,438) $ (237,090) S (69,997) $ (2,889) $ (26) $ (430,435) 

Balance to Atlvance is WAFS less atlvances $ $ $ S S 5 $ $ $ 200,000 $ $ S 200,000 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

snoooii 

LPV142 LRV026 LRV0B1LRA01 LPV 037 LPV 037 LPVOBS LRA 019 LRA034 LSP023 LRVOII LRA 038 LPV253 LRAOOl LPV 044 Lf lA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC0O4 OBBCRVOO OSBCRVOO OSBCRVOO 08BCC004 08BCBB06 08BCC004 OBBCRVOO OSBCRVOO 06BCBB02 OBBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCCCXM OSBCCCKM DSBCRVOO 08BCRVOO 

LPV046 0BTBALOP50102D08BCV004 2 5 0 7 C O 0 1 . . . . . . . - . .1.- 5/5/03 
LRV 015 OBT BALOE 50102D OBBCRVOO 2507 COOI . ' . - 1A - 6/4/03 
LRV 015 03 T SALOE 50102D OBBCRVOO 2607 COOI . . ' .2-6/4/03 
LRV015 OBT SALOE 50102D OBBCRVOO 2507 COOI . • 3 - 6/4/03 
L R V 0 1 5 O B T SALOE 50102DOSBCRVOO2507COOI . . ; A-6IAX13 
LRV 015 03 T SALOE 501020 OSBCRVOO 2507 COOT . 5.- 6/4/03 
LRV 019 03 T S A L O E 60102D OSBCRVOO 2507 COOI . ' . . . . . , . . . IB -7 /10 /03 
LRV 019 03 T BALOE 50102D OBBCRVOO 2507CO01 2A-7/10/03 
LRV 019 03 T BALOE 50102D OSBCRVOO 2507 COOI . . . 3A-.7/10/03 
LRV094 03TBALOE50102D0SBCCO04 2507CCX)1.; . _ . . i 3A-7/10ra3 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507.CO01 .. . AA-7/10X13 -
LRV 023 03 T8Aa.OE50102D08BCRV00 2507 CCXll IC -•10/28/03 
LRV 023 03 T B A L O E 50102D OBBCRVOO 2507 c o o t . . .2B-10/28 /03 
LRV 023 03 T BALOE 60102D OBBCRVOO 2507 COOT. . . - AB-.10OBX33 
LPV 142 03T 8/U.OP 50102D 0BBCCCX)4 2507 c o o i . . . AB-1008X33 S 600.000 
LPV 142 03 T SALOP 50102D OBBCCCKM 2507 COOI _ . . . . . . 4 B - 10/28/03 $ 321.703 
LPV142 03T8/y.OP50102D 088CCCKM2507CO04: '—..-. '.•' . . j g . io/28ro3 S 278.297 

- • 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507 COOI . ... ID'- 10/29/03 S 27.363 
LRV 026 OB TC 6AL0E 50102D OSBCRVOO 2507 COOI . . . . 20-1008X33 S 731.900 
LRV 026 OBTC BALOE 50102D OSBCRVOO 2507 CCXM . . 30-10/29/03 $ 17.616 
LRV 026 03 TC SALOE 50102D OBBCRVOO 2507CO01 . . . . 4C-.10/29/03 S 122,922 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507 COOI ' . . . . . : . 1E-10/29/03 $ 236,472 
L R V O B l 0 3 T C BALOE 50102D OBBCRVOO2507 CCXJI . . . , . . . 2D-10/29/03 S 1.S83.5SS 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2507.CO04 . '- . . 3D-10O3X33 S (144.033) 
LRV 031 03 TC BALOE 501020 OBBCRVOO 2607 C004 . .. . AD-1009X33 S 1.660.973 
LPM 037 OA T BALOP B02DD2C 08BCC0O4.2607CO01. . . . . . 1F-A/6X3A $ 470.552 
LRA 010 04 TBALOR 302DD2C OBBCRVOO 2507 COOI -. ., •'- .. ..2E-AI6X3A $ 1.054.448 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507. CCXJI- - 2E-A/6X3A $ 202.684 
L P V 037 04 T SALOP 302DD2C OBBCCCKM 2507 c o o t . . . . . . . BE - 4/6/04 S 309.448 
LRA 010 04 T BALOR 302DD2C OSBCRVOO 2607 COOI- - - . _ . AE.-AI6X3A S 1.067.868 
L P V 037 04 TSALOP 302DD2C OSBCBBOS 2507 CCXll -. . ...SA-AI6X3A $ 11.742 -
L P V 037 04 T BALOP 302DD2C OSBCBBOS 2507 COOI , _ 5A.AI6X3A $ 8.258 
Lf lA 019 04 T SALOR 302CXD2C OSBCRVOO 2507 CCXll - IG-6/1 /04 S 137.379 -
LRA019 04 T BALOR 302DD2C OSBCRVOO 2507 COOI . . -. . - . 2F-6/1/04 $ 817.726 
LRAOl9 04 T BALOR B02DD2C OSBCRVOO 2507 COOI 3F-6/1/04 $ 204.496 
LPV 085 04 T.SALOP 302DD2C OSBCCCKM 2507 CCXll .. , BF-6/1/04 S 258.000 
LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 COOI - . . - . 4F - 6/1/04 $ 399 
LRAOIB 04 T 8Ai.0R 302DD2C OSBCRVOO 2507 COOI .. 4F-6/1/04 $ 2.690.000 
LSP023 04 TR2 08L 302DD2C 08BCBB02 2507 COOB . . ; 6-6/1/04 $ 40,000 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 COOI - IH-7/7/04 $ 256,390 
LRA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI . . . .. . 2 G - 7/7/04 $ 13,610 
LRA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOI . . -. 2 G - 7 / 7 / 0 4 $ 1,996,701 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 C O O I , - . .BG-7/7 /04 $ 137,953 
LRA034 04 T SALOR 302DD2C OBBCRVOO 2507 CCXJI 4G-7/7/04 $ 2,473,622 
LRV 011.04 T SALOE 3 0 2 C K : 6 C OBBCRVOO 2507 C001 - 11-9/20/04 $ 59,537 

LRV 011 04 T S/kLOE B02DC6C OBBCRVOO 2607 COOI .- - - 1 . ..2h-9/20/04 S 210,463 
LRVOI I 04 T-SALOE 302t3C6C OOBCRVOO 2507 COOI • - . - .. . ; i2h-9/20/04 S 439.196 
LRV 011 04 T SALOE B02DC6C OBBCRVOO 2507 COOI : - .. Bh - aooxiA S 42.648 

LRV 01104 TBALOE B 0 2 D C ^ 0 8 B C R V 0 0 2607 COOI - - - Ah- 9O0X3A S 476.603 
LRA 038 04 T SALOR 302DD2C OBBCRVOO 2607COOI • •4h-9 /20 /04 $ 271,724 

LRV O i l 04 TBALOE 3 0 2 [ X » ; OBBCRVOO 2507 COOI. - 6A.9/20/04 $ 72.354 

Lf?V253 04T SALOP B02OD2E08BCCCI04 2507 c o o t . - . 21 - 10/SAM $ 139.376 
LRV 253 04 TCD SALOP 302DD2E OSBCCCXM 2507 CXXll . . 21-10/8/04 $ 26.624 

LRA 001 06 T BALOR 302DD2C OSBCRVOO 2507 COOI . . . -.- IJ - 12/21/04 S 202.047 
LRA 001 OST BALOR 302DD2C OBBCRVOO 2607 COOI . ' • : 2J-12/21/04 $ 881,618 
LRA 001 06 T SALOR 302DD2C OBBCRVOO 2507 COOI • ... .. 31-12/21/04 S 380,681 
Lf lA 001 05 T BALOR 3a2DD2C OSBCRVOO 2507 COOI 41-12/21/04 $ (464,246) 
LPV 044 06 T SALOP B02DO2C OSBCCCXM 2507 C001- . 3J-2/18/05 $ 79,463 

LPV 044 05 T BALOP B02DD2C OBBCCCXM 2507 COOI ••-.- - 3J-211BX35 $ 206,865 

LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI , . ..• . . 50-2/18X15 

LRV 015 03 T S A L O E 60102D OSBCRVOO 2507 CCXll • -. -AJ-2118105 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI . . ) . .-AJ-2118105 $ 19.931 
LRA008 05T.6ALOR302DD2C0BBCRV0025O7C001. - - • -•-AJ-2118/05 S 1.066 

LRA 008 05 T SALOR 302DD2C OSBCRVOO 25O7,C001 ••••-- •• -. • AJ. 2118X15 S 42.459 

LRA 008 OST SALOR 302DD2C OBBCRVOO 2507 coot - - - .AJ-211BX1S $ 1.000.000 

LRA 008 OBT B/kLOR 302DD2C OSBCRVOO 2507 coot . • .,.-AJ-2118105 S 1.403.027 

LPV 044 05 T SALOP 302DD2C OBBCCCKM 2507 COOI - . - IK-2/18/05 $ 14,672 
$ 257.288 

LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOI - - - - - 2K-2/18/05 S 1.796,160 

L R V 0 1 1 0 4 T 8 A L O E 3 0 2 D C ^ 0 B B C R V 0 0 2507 C001 - ._, 6B-2118X3S S (6.513) 

LIW 011 04 T B A L O E 302DC:6C OBBCRVOO 2507 c o o t - — .... , 6B-2113105 $ (13,418) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 

61300011 
WAF No/Dale 

• : ' 
LPV142 LRV026 LRVOBl LRAOl LPV 037 LPV 037 LPVOSS LRAOlO LRA034 - LSP023 LRV 011 LRAOBS LP\/253 - LRAOOl LPV 044 LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC0O4 OBBCRVOO OBBCRVOO OBBCRVOO 08BCC004 OeBCBBOB 0SBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OSBCRVOO OSBCRVOO OBBCCCXM OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 08BCCO04 08BCCO04 08BCRV00 OBBCRVOO 

LPV 037 04 T SALOP 302DO2C OSBCBBOS 2507 C002 5E-6/13/05 $ (6.430) 
LRA 019 05 T 8/kLOR 302DD2C OSBCRVOO 2607 COOI M L - 6 / 1 3 / 0 5 $ 82.209 

L P V 095 05 T SALOP 302OD2C 0SBCCO04 2507 CO01 . - IL.-6/13/05 S 66.090 

Lf lA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 2L-6/13/06 $ 763.230 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 CCXJI . . 2L-6/13/05 S 128.019 

W4X607 04/05C 26W10NN 406FB2A 2507 COOI -3K -6/13/05 $ 30,000 

LPV 095 05 T 8/kLOP 302DD2C 08BCCO04 2507 COOI - 3K-6/13/05 $ 3.910 

LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI AK-6113X15 $ 1.406,542 
LRA 019 05 T BALOR B02DD2C OSBCRVOO 2507 COOI 1 M - 6/28/05 S 70,723 
L P V 095 05 T BALOP 302DD2C OBBCCCKM 2507 COOI 1 M - 6/28/06 $ 133.793 

LRA 019 05 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI 2M-6/28/05 $ 2.696,013 
Lf lA 019 05 T S/kLOR 302DD2C OSBCRk/OO 2607 COOI 2M - 6/28/05 $ 547,005 
LPV 095 06 T 8/kLOP 302DD2C 0SBCCO04 2507 COOI . BL-6/28/05 S 16.207 

LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 CCXJI ' 41-6128/05 S 3,637,269 

LPV229 05 T SALOP 302DD2C OSBCCCXM 2507 COOI = : - - - 1N--9/12/05 - -" — .. ... ... $ - - . 5 1 , 5 2 9 — - ._ .- . 
LPV229 05 T B/kLOP 302DD2C 08BCCO04 2507 COOI 1N-9/12AJ5 5 51.127 

LPV229OBT S/kLOP302DD2C,08BCCOO4 2507COOI.. . _ . . . . 2N-9/12/05 % 443.344 

LflA046 05 T SALOR 302DD2C OBBCRVOO 2507 COOI 2N-9/12/05 $ 632.396 

LflA046 06 T SALOR 302DD2C OBBCRVOO 2507 CCXll 3M-9/12/05 S 327.682 

LRAC45 05 T BALOR 3C2DD2C GGBCRVCC 2507 CC5G1 . 4m • 3/1 ̂ '05 $ 31.320 

LRAOOl 06 T 8/kLOR B02DD2C OBBCRVOO 2607 COOI 1-O-• 12113X35 $ 5.SB5 

LRAOOl 06 T BALOR B02DD2C OSBCRVOO 2507 COOI - 2Xr^12113X15 $ 1.384.773 

LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2607 COOI 3N-12/13/05 $ 360.211 

LRVOl 1 04 T SALOE 302DC6C 06BCRV0O 2507 COOI 3N and 6C-12/13/05 $ 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOI AN •12113105 J 49.131 

LSP023 04 TR2 OBL 302DD2C 08BCBB02 2507 COOB 6C-12/13/05 $ (13.418) 

LRA 007 06 T EALOR 302DD2C OBBCRVOO 2507 COOI '.3-0--415X36 % 602.677.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - ' B-O- - 4/5/06 $ 4.661.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXJI 2P - 4/5/06 S 3.131.461.00 

LRA 0O7 06 T BALOR 302DD2C OSBCRVOO 2507 COOI ' 2P - 4/5/06 $ 297.660.00 

LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI IP-4/5/06 $ 312.640.00 

LRA 007 06 T SALOR 302DD2C 068CRVOO 2507 CCXJI • IP •A/5106 $ 97.163.00 

Lf lA 007 06 T SALOR 302DO2C OSBCRVOO 2507 COOI A-O- • 4/5X36 s 2.604.847.00 

LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI A X r • 4/5/06 s 849.000.00 

LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOI 10 •5130106 
LRV 007 06 T S/kLOE 302DC6C OBBCRVOO 2507 COOI 20 - 5/30/06 
LRV 007 06 T S/kLOE 302DC6C OSBCRVOO 2507 COOI BP - 5rao/o6 
LRV 007 06 T BALOE 302OC6C OSBCRVOO 2507 COOI - 4P - 5/30/06 
LRA027 067 BALOR 302DD2C OSBCRVOO 2507 COOI • 1R-6r i2/06 
LRA027 OBT SALOR B02DD2C DSBCRVOO 2507 COOI . 2R-6112106 
L l ^ 0 2 7 OBT BALOR 302DD2C OSBCRVOO 2507 COOI : ' -. 2R'-6/12/06 
LRA027 OBT 8/kLOR 302DD2C OSBCRVOO 2507 COOI ' • BQ-6/12/06 
LRA027 06T BALOR 302DD2C OeBCRVOO 2607 COOI - - .. : '4Q--6/12/06 — - — . - - - - -
LRA027 OST BALOR 302DD2C OBBCRVOO 2607 COOI - . . 4Q-.6/12/06 
Transfer Lf^A 007 06 T SALOR 302DD2C OSBCRVOO 2T and 3S BI3/06 $ 
LRV 007 06 T BALOE 302OC6C OSBCRVOO 2507 COOI ' AS 813/06 
I R A 007 06 T SALOR 302DD2C OSBCRVOO 2507 CCXll ' •"AS8I3X16 s 170,290 

Lf lA 036 06 T B/kLOR 302DD2C OSBCFtVOO 2507 COOI • IS-8/8/06 
Lf lA 036 06 T BALOR 302DD2C OBBCRVOO 2507 CO01 • 1S-S/8A)6 
LRA 036 06 T SALOR 302DO2C 08BCR\/00 2507 COOI . . 2S - 8/8/06 
LRA 036 06 T 8/kLOR B02DD2C OBBCRVOO 2607 COOI • 25-818X16 
LRA 036 06 T BALOR 302DD2C OSBCRVOO 2507 COOI ' 4R-8/8/06 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI ' AR-8/3106 
LPV 169 06 T BALOP 302DD2C 08BCCO04 2507 COOI : ' • ' 3R-.8/3106 
Transfer LJIA 036 06 T BALOR 302DD2C OSBCRVOO 2U and 4T- 9/22/06 
LPV226 06 T 8AL0P 302DD2C OBBCCCXM IT -• 10/24/06 
LPV226 06 T BALOP 302DD2C 0BBCCO04 . ' -2V-10/24/06 
LPV226 06 T BALOP 302DD2C OBBCCCKM ' ' " ' '3T-10/24/06 
LRA 036 06 T BALOR 302OD2C OBBCRVOO 2507 COOI AM-12112X16-
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 2W •.12112X16 
L l ^ 002 07 T S/kLOR 302DD2C OSBCRMOO 2507 CO01 -..2W.-.12/12/06 - -
LPV 019 07 T SALOP 302DD2C 08BCCO01 2507 C004 3U-12/12/06 
LPV 019 07 T SALOP 302DD2C 0SBCCCD02 2507 C002 . '3U-- '12/12/06 
LPV 019 07 T SALOP B02DO2C OSBCCOOS 2507 COOB 3U.- 12112X16 
LRA 002 07 T BALOR 302DD2C OSBCRVOO 2507 COOI : 3U-'12/12/06 

LPV 019 07 T SALOP 302D02C 0BBCCOO7 2507 COOB • ' ; 7.-12/12/06 
LRA 005 07 T SALOR 302DD2C 08BCR\/00 2507 COOI - .-. • ' -- • ^ lU-2 /6A17 

LRA 006 07 T SALOR 302DO2C 0SBCR\/0O'25O7 COOI . . ' ' ' •2X-2/6A17 
LRA 005 07 T SALOR 3020020 OSBCRVOO 2607 COOI . " 2 X - 2 / 6 / 0 7 

LRA 005 07 T BALOR 302CX32C OSBCRk/OO 2507 COOI • "-- •2/.-216X17 

LRA 005 07 T BALOR 3020D2C OBBCRVOO 2507 COOI '• " • ' : 3V-2 /6 /07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
6/30/2011 . . . 

• 
. . 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPV086 LRA 019 LflA034 LSP023 LRVOI I LRAOBS LPV263 LRAOOl LPV 044 LRAOOS LPV095 W4X607 LPk/229 LRA046 LRA 007 

08BCC0O4 OBBCRVOO OBBCRVOO OBBCRVOO 0SBCC004 OSBCBBOS 08BCC004 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OSBCRVOO 08BCCO04 OSBCRVOO OSBCCCKM OSBCCCXM 0SBCCO04 OSBCRVOO OSBCRVOO 

LRA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . AW •216X17 
LRA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOt - ... AW •216X17 

LPV 062 07 T BALOP 302DD2C 08BCCO07 2507 COOB 7A-2/6/07 
L P V 125 07.TCD SALOP 302DD2C OSBCCCXM 2507 coot r . 1V - 5/7/07 
LPV 126 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI . 2Y-5/7/07 
LPV 126 07 TCD BALOP B02DD2C OSBCCCKM 2507 COOI - • - .- -3W-5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOI - 3W - 5/7/07 
LRA 021 07 T 8AL0R B02DD2C OBBCRVOO 2507 COOI BW-5/7/07 
LRA 021 07 TSALOR B02DD2C OSBCRVOO 2607 COOI - - .4X-5 /7 /07 
LPV 126 07 TCD SALOP 302DD2C OBBCCCKM 2607 COOB . . _ 8-5/7/07 

LRA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOt . IW-7112107 
LRA 037 07 T 8AL0R 302DD2C OSBCRVOO 2507 coo t - • ••- 2Z •7112X37-
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI - 3X^7/12X37 
LRA 037 07 T BALOR 302DD2C OSBCRVOO 2507 COOI- - . .. . AY-7/12107 
Lf lA 03707 T BALOR 302DD2C OSBCRVOO 2507 COOI • AY-7/12107 
LRV 0O9 07 T OALOE 302 [X^C OSBCRVOO 2507 COOI AY r 7/12X37 :., 
LPV.166 OTT SALOP 302DD2C OBBCCCKM 2507 COOI • 70 - 7/12107- —_ .. . ... 
LRA 037 07 T S/kLOR 302DD2C OBBCRVOO 2507 COOT . -70-7/12X17 - - - - -
Lf>V IBB 07 TCD BALOP 302OD2C OBBCCCXM 2507 COOI . . IX-8 /2 /07 
D7P041 07 T 72DP 302DD2O HQOOBMOO 2607. . IX-812X37 
L P V IBS 07 TCD SALOP 302DO2C OBBCCCXM 2507 COOI . 2AA-6/2AJ7 
D7P041 07 T 72DP B02DD2D HQOOBMOO 2507 - - 3Yr80X37 
LRA 037 07 T BAL0R-302DD2C OSBCRVOO 2507-C001 - AZr80X37 
LRA OBB 07 T BALOR 302DD2C OSBCRVOO 2507 COOI AZ - S/2/07 
LPV 188 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOI - - AZ-8/2X17 
LFtA 037 07 T BALOR 302DD2C 08BCR\/00 2507 COOI - 70-BOX17 
LPV 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI .70-8/2X17 
D7PO37O7T72DP302DD2C HQOOBMOO 2507 - - BA - 812X17 
D7P0B7 07 T72DP302DD2C HQOOBMOO 2507 - SA-8/2/07 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 BA-BOX37 
2W6E62 0607 C3 262W0NN 406FS4A 2571 - SA-S/2 /07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 9 - 812X37 
LPV 168 07 TCD SALOP 302DD2C OSBCCCKM 2607 COOI • - - 1Y-9 /4 /07 
LPV 222 07 T SALOP B02DD2C OBBCCCXM 2507 coot 1Y-3/AX31 
L P V 222 07.-TCO BALOP 302DO2C OBBCCCKM 2507 COOI 2BB - 9/4/07 
L P V 222 07 T SALOP B02DD2C OSBCCCKM 2507 COOI .-2BB - 9/4/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 -2BB-9 /4 /07 
D7P069 07 TCD 72DP 302DD2C HQOOBMOO 2507 - 2BB-9/4/07 
D7P060 07 TCD 72DP 302DO2C HQOOBMOO 2507 - - 2BB-9 /4 /07 
LPV 222 07 TCD SALOP B02DD2C OSBCCCKM 2507 COOI 3Z - 9/4/07 
LPV 186 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI AAA-9IAX17-
LPV 222 07 TCD SALOP B02DD2C OSBCCCXM 2507 COOI - - AAA - 9/4/07 
LFtA 046 07 TCD SALOR 302DD2C OSBCRVOO 2507 COOI - • AAA-9/AX37 
LRV 021 07TCD SALOE 302DC»C OSBCRVOO 2507 COOI • . - 4AA-9 /4 /07 
LRV 021 07 T SALOE B02DC6C OBBCRVOO 2507 COOI • - 4AA-9/4/07 
D7P060 07 TCD 72DP B02DD2C HQOOBMOO 2507 - - 7E-9/4/07 
LPM233 07 T BALOP 302DD2C OSBCCCKM 2507 COOI 1Z-- 10/11X31 
LPV233 07 T SALOP B02DD2C OBBCCCXM 2507 COOI - - 200-10111X31 
LP\/227 07 T S/kLOP B02DD2C OBBCCCXM 2607 COOI 2CC-10/11/07 
LPV240 07 T SALOP 302DD2C OSBCCCKM 2507 COOI 2CC-10/11X31 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC-10I11/07 
D7P0S6 07 TCD 72DP 302DC6C OSBCTAOO 2507- - 2CC-10/11X37 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 BAA - 10/11/07 
D7P0B4 07 T 72DP 302DD2C OSBCTAOO 2607 - - BAA-10/11/07 
LflAOSI 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 4BB-10/11/07 
D7P084 07 T 72DP 302DO2C OBBCTAOO 2507: - ; - - - IF-10/11X31-
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507' . - - - SC-10111X37 
07P084 07 T 72DP 302DD2C OBBCTAOO 2507 ' - • -98-10/11/07 

D7P086 07 TCD 72DP B 0 2 D C ^ OBBCTAOO 2507 " - - SE - 1/8/08 
LRA021 07 TSALOR 302DD2C OBBCRVOO 2507 COOI — 3CC-:1/B/0B 
D7P0B4 07 TCD 72DP B02DD2C OBBCTAOO 2507 • ~ • - - 3CC-1/8X38 
LRA021 07 T SALOR 302DD2C OBBCRVOO 2607 COOI 2 E E - 1/8«1S 
O7P0B4 07 TCD 72DP302DD2C OBBCTAOO 2507.-- - • - • 2 E E - 1/8/08 
D7P0S4 07 T 72DP 302DD2C OSBCTAOO 2507- - -SF -3/3/08 
D7P0S4 07 T 72DP B02DD2C OSBCTAOO 2607 - • 3D0 - 3/3/08 
LJ?V021 08 T SALOP 302DD2C 0SBCCO04 2507 COOI. - lAA- 1213X37 
LfV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOT ' - - • - - - - 2DD-:12/3/D7 
LI?A004 OS T SALOR 302OD2C 08BCR\/00 2507 COOI • - - - -200-12/3X37 -
LRA004 08 T BALOR 302OO2C OSBCRVOO 2507 COOI • --3BB-12nX17 
LI^004 OS T BALOR 302DD2C OSBCRVOO 2507 C O O I " •••• 388-12/3/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Date 
6/300011 

" LPV142 LRV026 LRVOBILRAOli LPV 037 LPV 037 " LPVOSB LRAOlO '- LRA034 LSP023 LRVOII - ~ LRAOBS LPV263 - LRAOOl LPV 044 - LRA 008 LPV095 W4X607 LPV229 LRAa46 LRA 007 

• • . 
OSBCC004 OSBCRVOO OSBCRVOO OBBCRVOO 08BCC004 08BCBB06 06BCCOO4 OSBCRVOO OSBCRVOO 0SBCBB02 OSBCRVOO OBBCRVOO 08BCCO04 OSBCRVOO OSBCCCKM OSBCRVOO 0SBCCO04 08BCCO04 06BCCO04 OBBCRVOO OBBCRVOO 

LIRA004 OS T 8/kLOR 302DO2C OBBCRVOO 2507 CXXll 4CC-12/03/07 
LRA004 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 4CC'- 12Al3ra7 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2607 COOI 7G- 12103/07 

- • 
LPV021 08 T SALOP 302DD2C 08BCCO04 2507 COOI • SO'-12103X37 
LFM121 08 T BALOP 302DD2C OSBCCCKM 2507 C001 SF-3/3/08 
LF>V021 OS T SALOP 302DD2C 0SBCCO04 2507 COOI 300-3/3/08 
LRA017 OS T SALOR 302DD2C OBBCRVOO 2507 COOI .188-3/11/08 -
LRAOl 7 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 2FF-3/11/08 
LflA017 OB T S/kLOR 302DD2C OSBCRVOO 2507 COOI BEE-3/11/08 
LRA017 OS T 8/kLOR 302DD2C OSBCRVOO 2607 COOI 4DD - 3/11/08 
LRA017 08 T BALOR B02OD2C OBBCRk/OO 2507 COOl 4DD-3/11/08 
LRA017 08 T 8/kLOR 302DD2C OBBCRVOO 2507 coot 7H-3/11/08 
IPM063 08 T SALOP 302DD2C 08BCBCK13 2507 COOI 9C-3/11/oe 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI ICC-6/19/08 
LRA027 OBT 8AL0R 302DD2C OBBCRVOO 2607 COOI 2GG-5/19/08 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2607 COOI BFF-5/19/08 
LPV102 08 TCD ALOP 302DD2C 0BBCCO04 2507 COOI ' BFF-6/19/08 
LRA027 06T BALOR 302OD2C OSBCRVOO 2507 COOI 4EE - 6/19/08 -
LPV102 08 TCD ALOP B02DD2C OBBCCCXM 2507 COOI 71-6/19/08 

8H-5/13/0S 
LPV102 08 TCD ALOP 3020D2C 08BCCO04 2507 COOI 9D-5/19/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOI ' 9E-6/25/08 
Lf>V102 08 TCD ALOP 302DD2C 08SCCO04 2507 COOI ' ~ ' *2HH-6/25/08 
LPV167 OS T 8/kLOP 302DD2C OBBCCOCM 2507 COOI •10D-6O5X3B 
LF>V167 08 T S/kLOP 302DO2C OBBCCCXM 2507 COOI 2 II - 6/26/08 
LF^167 08 T SALOP 302DD2C OBBCCCKM 2507 COOI BGG - 6/25/08 
LPV167 08 T 8/kLOP 302DD2C OBBCCCXM 2607 COOI " 4FF - 6/26/08 
LJ^167 08 TCD BALOP 302OD2C OSBCCCXM 2507 COOI 4FF - 6125X38 
LRA034 OS T SALOR 3020D2C OSBCRVOO 2507 COOI AFF - 6/25/08 
LPV167 OS T B/kLOP 302DD2C OSBCCCKM 2507 COOI • 7J-605X36 
LPVISO OS TCD S/kLOP 302DD2C OBBCBCKIB 2507 COOI ' •9F-6/25A]8 
LRA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 2JJ - 7/24/08 
LRA034 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI BHH - 7/24/08 
L f ^ 1 6 7 OS TCD S/kLOP 302OD2C OSBCCCKM 2507 COOI BHH-7/24/08 
LRA034 OS T B/kLOR 302OD2C OBBCRVOO 2607 COOI 4GG '-7/24/08' 
LPV167 OS TCD 8/kLOP B02DD2C 0B8CCO04 2507 COOI 4GG - 7/24/08 
LRA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI IEE-8/26/08 
LPV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI ' IEE-8/26/08 
LSP096 08 TR28 OSLR/kBC 302DD2C OSBCCOCM 2507 COOI IEE-805108 
LSP096 OS TF?2B OBLfiABC 302DD2C OSBCRVOO 2507 COOI "1EE-BOSX38 
LRA021 OBT SALOR 302DD2C OSBCRVOO 2507 COOI 2KK • 8/25/08 
LJ^102 OS TCD ALOP 3020D2C OBBCCOCM 2507 COOI ' • 2KK-8/25/08 
LF>V167 08 T SALOP 302D02C OSBCCCXM 2507 COOI • 2KK-8/26/08 
LF^034 08 T BALOR 302DD2C OBBCftVOO 2507 COOI 2KK . 8/25/08 
LSP096 08 TF^B OBLRABC 302DD2C OSBCCCXM 2507 COOI 2KK - 8/26/08 
LSP096 08 TR2B OBLRABC B02DD2C OSBCRVOO 2507 CXJOl 2KK - 8/25/08 
LflA034 08 T SALOR 302OD2C OSBCRVOO 2607 COOI ' • • 311 - 8/25/08 
LRA027 06T 8/kLOR 302DD2C OSBCR\/00 2507 COOI 3'.I--305X3S 
LPV167 08 T SALOP 302D02C OSBCCCKM 2507 COOI 311'- 8/26/08 
LF^167 08 TCD SALOP 302DD2C OBBCCCXM 2607 COOI • . 311-8/25/08 
LPV102 OS TCD ALOP 3020D2C OBBCCCKM 2507 COOI 311-8/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCCCKM 2507 COOI 311 - 8/25/08-
LSP096 08 TR28 OSLR/kBC 302OD2C OBBCRVOO 2607 COOI - - 3II-S05X38 
LRA027 OBT 6AL0R 302DD2C 088CRk/00 2507 COOI • 4HH - 305X3B 
LPV1B7 OBT 8/kLOP 302DD2C OBBCCOCM 2507 COOI AHH - 8/26/08 
LF^167 08 TCD SALOP 302DD2C OSBCCCKM 2507 COOI • - 4HH -8/26/08 
LSP096 OS TIt2B OSLflABC; 302DD2C OBBCCCXM 2507 COOI ' 4HH - 805X3B 
LSP096 08 TR2B O S L I ^ C 302DD2C OSBCRk/OO 2507 COOI ' - . '4HH-8/25/08 
LSP096 08 TR28 OBLRABC 302DD2C OSBCRVOO 2507 COOI ' AK-i-305X38 
LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOI 7K - 8/26/08 
L f ^102 OS TCD/kLOP 3020D2C OSBCCCKM 2507 C001 • 7K-8/26/08 -
LSP096 OS TR2B OSLRABC; 302DD2C OSBCCCXM 2607 COOI 7K - 8/26/08 -
LPV102 OS TCD ALOP B02DD2C OBBCCCKM 2507 COOI 8J - S05X3S 
LSP096 08 TR28 OSLRABC 302DD2C OBBCCCKM 2507 COOI -• SJ • 805/08 
LF^IBO OB TCD BALOP 302DD2C 08BCBD03'2507 COOI " - •• ' 9G-805108-
LSP096 08 Tfl2B OBLRABC 302DD2C 08BCBOO3 2507 COOl ---•- 9G-S/25/08 • 
LSP096 08 TR2B OBLRABC 302DD2C 088CBCK)3 2507 COOI ~ ' - - ' • •• - 9H-10/17/08 
LPV242 08 TCD SALOP 302DD2C 08BCBDOB2507 COOI " - " : :9H-10/17/08' 
LSP002 09 TR2B OSLRABC 302OD2C OSBCCCKM 2606 CXJOl -" • IFF--10/28/08,-
LSP002 09 TFt2B OBLRABC 302DD2C OBBCCCKM 2506 C001 " : • - • 2 U -10/28/08 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOI — ' : ' " 3JJ i10/28A18 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
6/30/2011 . . . . . . . . . . . . - -. . . . . - -

LPV142 LRV026 LRV031LRA01' LPV 037 LPV 037 LPVOSB LRA019 LRA034 LSP023 LRVOII LRA 036 LPV253 LRAOOl LPV 044 LRAOOB LPV096 W4X607 LPV229 LRA046 LRA 007 

08BCC004 OSBCRVOO 08BCRV00 OBBCRVOO 08BCCO04 OSBCBBOS 08BCC004 OSBCRVOO OBBCRVOO 0BBCBB02 OSBCRVOO OSBCRVOO 08BCCO04 OBBCRVOO 08BCCO04 OSBCRVOO . 0eBCCO04 08BCCO04 08BCCO04 OSBCRVOO OSBCRVOO 
F ^ P extension only - -, • - - 411-10/28/08 
P O P extension onty - - - . - - - -7L-10/28/08 
P O P extension only • -•, - . . . . SK - 10/28/08 
P O P extension only- - - • 01 - 1003X38 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCOOS 2506 C006. 10-1003X38 
LRA017 08 T BALOR B02DD2C OBBCRVOO 2507 COOI : — - -7M 12/16/OS-
LSPC96 08 TR28 OBLRABC 302DD2C OBBCRMOO 2507 COOI . BKK -12/16/08 
LSP096 08 TR28 OBLRABC 302DD2C OBBCCCKM 2507 COOI . BKK-12/16nJB 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI AJJ-12116X38 
LSP096 OS TR2B OSLRABC 302DD2C OSBCCCXM 2507 COOI AJJ • 12116X38 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI AJJ •12/16X18 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI . IGG •12116X38 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2MM - 12/16/08 
LSPOIB 09 TR28 OBLRABC 302DD2C 08BCCO04 2506 COOI 2MM -' 12/16/08 
LSPOIB 09 TR28 OBLRABC B02DD2C OSBCRVOO 2506 COOI . BLL-12/16/08 
LSPOIB 09 TF12B OSLFtABC 302DD2C OSBCRVOO 2506 COOI 4 K K - 12/16/08 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 coot 7 N - 12/16/08 
LSP013 09 TR2B OBLRABC 302DD2C OSBCRVOO 2506 COOI SL - 12/16/08 
LSP014 09 TR2B 0BLBC03 302DD2C OSBCBDOB 2506 COOI 9 J - 12/16/08 
LSP01B 09 TR2B OBLRABC 302OD2C OSBCCOOS 2506 0006 10A-12116X38 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2/18X33 
C9H001 09/10 8 SOC 501E52C 2506 11-2118X33 
LSP072 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOI IHH-4/9/09 
LSP072 09 Tfl2B OBLfiABC 302DD2C OBBCRVOO 2506 COOI 2NN - A/9/09 
LSP072 09 TR2B OBLFIABC B02DD2C OSBCRVOO 2506 COOI ALL- 4/9/09 
LSP072 09 TR28 OBLFIABC B02DD2C OBBCRVOO 2506 COOI 4LL - 4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI. 7 0 - 4/9/09 
LFA/124 09 T BALOP B02DD2C OBBCSWOO 2506 COOJ 11A - 4/9/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 2,00-5/1/09 
LSP013 09 TR2B OBLRABC 302DD2C 08BCRV00 2506 C001 2.00-5/1/09 
LSPOIB 09 TR2B OBLFtABC 302DD2C OSBCRVOO 2506 COOI SM-5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 COOI BM-511X33 
LSP002 09 TR28 OOLRABC 302DD2C OSBCCOOS 2506 C006 108-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 108-8/13/09 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCKM 2606 COOS 10B-8/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 C006 BMM-8/13/09 
LPV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 11 8- 8/6X39 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI 1.11-8117X39 
LSP201 09 TR28 OSLR/kBC 302DD2C OBBCRVOO 2506 COOI 2PP-8117/09 
LSP201 09 TR2B OSLflABC 302DD2C OSBCRVOO 2606 COOI 2PP-6/17X39 
LSP201 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOI 4MM-8/17/09 
LSP002 09 TF128 OBLFIABC 302DO2C OBBCCCKM 2506 C006 •BNN-9/28/09 
LSP002 09 TR2B 08LRABC 302DD2C OSBCCCXM 2506 C006 • 20Q - 9/28/09 
LSPOIB 09 TR28 OBLFIABC B02DD2C OSBCCCKM 2506 COOI IJJ - 12/16/09 
LSPOIB 09 TR28 OSLRABC 302DD2C OSBCCCKM 2506 COOI IOC-12/15/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI 2SS-7 /1 /10 
LSP201 09 TR2B OBLfiABC B02DD2C OSBCRVOO 2506 COOI 4.00 - 6/29/10 
LSP201 09 TF128 OBLFIABC 302DD2C OBBCCCKM 2506 COOI 4.00 - 6/29/10 
LSP201 09 TR28 OBLRABC 302DD2C OSBCCCXM 2506 COOI 4PP-7 /1 /10 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCOOS 2506 C006 10.0 •6129/10 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 C006 10 0 •6129/10 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCKM 2506 C006 10E-7/1/10 
LSPOIB 09 TR2B OSLRABC 302DD2C 08BCCO04 2606 COOI S'O'-7/1/10 
LSP201 09 TR28 OBLfiABC 302DD2C OBBCCCXM 2506 COOI S'O'-7/1/10 
LSP002 09 TR2B OBLR/kBC 302D02C 0SBCCO04 2506 C006 B'O'-7/1/10 
LSP169 10 TR2B 08LBC03 B02DD2C OBBCBDOB 2506 COOI 9 L - 10/14/10 
LSPOIB 11 TR2B OSLBCOB 302DD2C OBBCBDOB 2606 COOI 3M-SOW 213111 
TOTAL WAFs $ 1.200.000 S 900.000 $ 3.627.000 $ 2.325.000 $ 780.000 $ 13.570 $ 268,000 $ 13,100,000 $ 4.878.276 $ 26,682 S 1,300.000 S 271.724 $ 165.000 S 2.800.000 $ 300,000 S 4,500,000 $ 210.000 S 30.000 S 546.000 S 991.600 $ 7.870.289 

BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contrads 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Dale 

LPV142 LRV026 LRVOBl LRAOl LPV 037 ' - - LPV 037 LPV086 - LRAOlO • - L R A 0 3 4 — - LSP023 - LRVOII LRAOBS - LPV263 LRAOOl LPV 044 LRA 008 LPVOBS W4X607 LPV229 LRA046 LRA 007 

0SBCC004 OSBCRVOO OBBCRVOO OBBCRVOO 08BCC004 088CBB06 0BBCC004 OBBCRVOO OBBCRVOO 08BCBB02 OSBCRVOO OBBCRVOO OSBCCCKM OSBCRVOO 088CCO04 OSBCRVOO 0SBCCO04 08BCCO04 OSBCCCKM OSBCRVOO OSBCRVOO 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 

6000011 
WAF No/Dale WAF No/Dale 

LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPVOSS LRA 019 LRA034 LSP023 LRVOII LRA 038 LPV253 LRAOOl LPV 044 LRAOOB LPVOBS W4X607 LPV229 LRA046 LRA 007 
08BCC0O4 OeBCRVOO OSBCRVOO OSBCRVOO 0SBCC004 OBBCBBOS 08BCC004 OBBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO OSBCCCKM OBBCRVOO OSBCCCXM OSBCRVOO OBBCCCKM OBBCCCKM OBBCCCXM OSBCRVOO OSBCRVOO 

A D V A N C E S 
6n0O011 • 
A D V A N C E S 
6n0O011 • 
A D V A N C E S 
6n0O011 • 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRV016 and LPV 412 $ 600,000 
1st January advance against LRV019 
2nd January advance against LRV019 
2nd Januaty advance againsi LRV094 
2nd January advance against LRV023 
2nd Januaiy advance against LPRV142 S 300,000 
Brd January atlvance against LPRV142 S 300,000 
/kpril advance against LRV 031 (Wafs 1E. 2D. 3D. 4D) $ 3,627,000 
July advance against LRV 026 (Wafs 1D. 2C. 3C. 4C) $ 900,000 - - . - . . . _ ._ . _ -. August advance egainst LRV 015; LPV037: LRA 010 1F,3B. 4B. part2E $ 1,054,448 $ 470.552 
Sept advance against LRAOlO part4E S 1.000.000 
Sept advance against LRAOlO. LFA/037 part 4E. 2E. BE. SA S 270.552 $ 309.448 i 20.000 
Sept atlvance against LFV085. LRAOlO 3F. IG . 2F. BF. part4F $ 258.000 $ 1.160.000 
October advance againsi LFIA019. LRA 034; LSP023 1H. part 2G. 4F. 6A S 2.690.000 i 270,000 $ 40,000 
December advance against LRA034. LRVOl 1 2G. BG. 4G. Ii. part 2h $ 4,608,276 $ 270,000 
February advance against LPV253. OBBCCCXM 21 $ 166,000 
Februaty advance against LRA OBT. OSBCRVOO IJ . 2J. 31, 41 S 1,000,000 
Febniaiy advance against LRVOl 6 OSBCRVOO; LPV 037 - part 2h, 3h, 3J, 4h, $ (6.430) $ 977,577 $ 271,724 $ 265,328 $ 43,525 
0BBCBB06; LRVOII OSBCRk/OO; LRA036 OSBCRVOO part 4J , 6B plus 5E 
LPV044 OBBCCCXM; LRA 008 OBBCRVOO 
Credit IPAC May 6 S (8.258) $ (13.416) $ (205,866) S (42,469) 
May advance against LfV^OOS OSBCRVOO part of 4J S 1,000,000 
June advance against LPV OAA 08BCCO04 part of BJ S 205,865 
June advance againsi LRA 008 OBBCRVOO partof4J S 42.459 
June advance against LRA 008 OBBCRVOO part of 4J $ 1.403.027 
June advance againsi L F ^ 044 OBBCCCXM pa r to f lK S 14,672 $ June advance against LRA 008 OBBCRk/OO pa r to f lK S 257,288 
June advance against LRA 008 OBBCRVOO 2K $ 1,796,160 
June advance againsi LRA 019 OBBCRVOO IL S 62.209 
June advance against L F ^ 096 OSBCCCKM IL $ 56,090 
June advance against LRA 019 OBBCRVOO part2L S 783.230 
Aug advance against LRA 019 OSBCRVOO part of 2L S 128.019.00 
Aug atlvance against W4X607 part of BK $ 30,000,00 
Aug advance against LPV 095 05 OSBCCCXM part of BK $ 3,910,00 
Aug advance against LRA 019 OSBCRVOO 4K $ 1.406,642.00 
Aug advance against LFIA 019 OBBCRVOO IM S 70.723.00 
Aug advance against LPV 095 05 OBBCCCXM IM $ 133,793.00 
Aug advance against LRA 019 OSBCRVOO part of 2M $ 2.696.013.00 
Nov advance against L F ^ 2 9 OBBCCCXM part of IN S 51.629 00 
Nov advance against LRA 019 OSBCRVOO 2M $ 647,006 
Nov advance against LRA 019 OSBCRVOO 4L $ 3,537,269 
Nov advance against LPV 096 08BCCO04 3L S 16,207,00 
Jan advance against LRV011 OSBCRk/OO BN - - S 52,423 
Jan advance against LPM229 08BCCO04 IN $ 51.127 
Jan advance against LPk/229 OSBCCCXM 2N S 443.344 
Jan advance against LRA046 OSBCRk/OO 2N S 632.398 
Jan advance against LRA046 OeBCRVOO BU S 327.882 
Jan advance against LRA046 OSBCRVOO 4M - $ 31.320 
Jan advance against LRAOOl OSBCRVOO 1 •XJ- S 5,866 
Jan advance against LRAOOl OBBCRVOO 2 -0 - S 1,364.773 
Jan advance against LRAOOl OSBCRVOO 3N - S 360.211 
Jan advance against LFlAOOl OBBCRVOO AN $ 49.131 
Jan advance against LF>V037 0SBCBB06 Partial 5D $ 8.206 
Feb advance against LPV0B7 08BCBB06 Partial 50 S 52 
Advance lit in Volpe's records to match EPA records f romLPV229toLRA007 $ (494.471) S 494.471.00 
Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 S (3.206) $ 8,206.00 
Mar advance against LPV0B7; LPM 229 partial IN, partial 2N S 8.206 $ 494.471 
Mar advance against LRA 007 3-Cr-. panial 2P $ 1,632,922,00 
April atlvance against LRA 007 panial 2P $ 1,503,200,00 
May advance against LRA 007 balance 2P $ 297,660,00 
May advance against LRA 007 partial IP - - S 312,640,00 
June advance against LRA 007 partial IP; partial 10 $ 2,602,000,00 
July advance against LftA 007 4 - 0 - - 4/5/06 $ 649,000,00 
July advance against LRV 007 IQ-5/30X36 
July atlvance against LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6O0O011 

. . . . „ - - LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 -- LPVOSB LRAOIB LR/kOB4 LSP023 LRV 011 LRA 038; LPV253 LRAOOl . LPV 044 LRA 008 LPV096 W4X607 LPV229 LRA046 LRA 007 

'.'-••• 
0SBCC004 OSBCRVOO OSBCRVOO OSBCRVOO 0SBCCOO4 OSBCBBOS 0SBCC0O4 OSBCRVOO OBBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO 0SBCCO04 OSBCRVOO OSBCCCXM OSBCRVOO 0SBCCO04 OSBCCCXM OSBCCCKM OSBCRVOO OSBCRVOO 

Juty advance against LRV 007 - 3P - 6/30/06 
July advance against LRV 007 .-. 4P.5/30/06 
July advance against LRV 007 • 45-8/09X36 
July advance against LRA 007 AS - 8103/06 S 170.290.00 

Juty advance against LRA 007 2T and 3S 8/9/06 S 

Jtjiy advance against LRA 027 - IR-6/12/06 
July advance againsi LRA 027 - -2R-6/12/06 --
Aug advance against LRA 027 2R-6/12/06 
Aug atlvance against LRA 027 • 30-6/12106 
Aug advance against LRA 027 AC-6/12106 
Sep advance against LRA 027 partial 40 6/12/06 
Sep advance against LRA 036 partial IS 8/6/06 
Oct advance against LRA 036 partial 15 B/B/06 
Oct advance against LRA 036 panial 25 B/B/06 
Nov advance against LFIA 036 partial 2S 8/8X36 
Nov advance against LRA 036 panial AR 818/06 
December advance against'LRA036 - - - panial AR 8/8/06 
Decemtier atlvance against LPV 169 • 3R 8/6/06 
December advance against LPV 226 n 10/24/06 
December advance against LPV 226 -2V -10124/06 k 

December advance against LPV 226 • -BT -10/24/06 
Januaiy atlvance against LRA 036 2Uand 4T-9/22/06 
January advance against LRA 036 2W- 12112X36 
Januaiy advance against LRA 036 AM-12112106 
January atlvance against LRA 002 - 2W-12/12AJ6 
Januaiy advance against LPV 019 - - 7-12/12/06 
Januaiy advance against LPV 019 313-12112106 
Januaiy advance againsi LPM 019 - 3 U - 12/12/06 
Januaiy atlvanca against L f ^ 019 311-12112X16 
Januaiy atlvance against LRA 002 BU -12112106 
April advance against LRAOOS IU-2/6/07 
April advance against LRA005 partial 2X-2ffi/07 
May advance against LRA005 partial 2X - 2/6/07 
June atlvance against LRA 006 partial 2X'- 2/6/07 
June advance against LRA 005 partial BV - 2I&07 
June advance against LRA 005 panial AW-216/07 
July advance againsi LRA 005 • partial 4W-216/07 
Juty advance against LPV 052 . .7A-2/6/07 
July advance againsi LPV 125 TV .5 /7 /07 
July advance against LPV 125 2 Y ; 6/7/07 
Juty atlvance against L F ^ 126 partial BW-6/7/07 
July advance againstLFlA021 partial 3W^5/7/07 
Augusi advance against LRA 021 partial 3W-6/7/07 
August advance against LRA 021 4X-6 /7 /07 
August advance against LPV 126 8 - 5/7/07 
August advance against L f ^ 037 • IW-7/12/07 
August atlvance against LRA 037 - 2Z-7112107 
August advance against LRA 037 - BX-7/12/07 
August advance against LRA 037 part iaKY-7/12/07 
Septemtier atlvance against LRA 037 part iaUY-7/12/07 
Seplember advance against LRV 009 partial 4Y-7/12/07 
Seplember advance against LPV 166 partial 7C-7/12/07 
September atlvance against LRA 037 partial 70 - 7/12/07 
October advance against LPV IBS 07 TCD IX-8/2/07 
September advance against D7P041 . .IX-BOIOl 

October advance against L F ^ 188 07 TCD 2AA-BOI07 
September advance againsi D7P041 BY - SOX37 -
September advance against LRA 037 AZ - 812107 .-
September advance against LRA 038 AZ - 312107 
October advance against LPV 168 07 TCD AZ - BO/07 

September advance against LRA 037 70-3/2107 
October advance against LPV 188 07 TCD 70 - 8/2107 
September atlvance against D7P037 panial SA-80X37 
October advance against D7P0B7 partial SA-3/2107 
October advance against D7P042 3A.'8OI07 
October advance against 2W6E62 8A.S/2/07 
CJctober advance against D7P041 9-80X37 

October advance against LPV-188 07 TCD 1Y-3IAI07 
October advance against LF>V 222 - 1Y - 9/4/07 
October atlvance against LPV 222 07 TCD • 28B - 9/4/07 
CJctober advance against L F ^ 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe 1AG#DW6995388401 

P L A N S - W A F HISTORY WAF No/Dale 

6/30/2011 - - - . . . . . . . 
LPV142 LRV026 LRV031LRA01 LPV 037 LPV 037 LPVOBS LRAOlO LRA0B4 . LSP023 LRVOII LRA 036 LPV253 LRAOOl LPV 044 LRAOOS . LPM095 W4X607 LPM229 LRA046 LRA 007 

08BCC004 OBBCRVOO OSBCRVOO OBBCRVOO OSBCC0O4 OBBCBBOS 0SBCC004 OSBCRVOO OSBCRVOO 08BCBB02 OBBCRVOO OSBCRVOO 0eBCCO04 OSBCRVOO 0SBCCO04 OBBCRVOO 08BCCO04 OBBCCCKM OSBCCCKM OSBCRVOO OSBCRVOO 

October advance against D7P059 07 TCD 2BB - 9/4/07 -
October advance against LPV 188 07 TCD 4AA - 9/4/07 
December advance against D7P059 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance againsi LPV 222 07 TCD 3Z-9/4/07 -
December advance against LPV 222 07 TCD 4AA - 9M/07 ... 
December advance against LRA 046 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 TCD 4AA - 9/4/07 

December advance against LRV 021 07 T 4AA - 9/4/07 
December advance against D7P060 07 TCD 7E - 9/4/07 
December advance against LPV233 07 T IZ - 10/11/07 

December advance against L F ^ 3 3 07 T 2 C C - 10/11/07 

December advance against LFV227 07 T 2 C C - 10/11/07 

December advance against LPM2A0 07 T 2 C C - 10/11/07 y-

December advance against D7P0B4 07 TCD 2 C C - 10/11/07 

December advance against D7P086 07 TCD pending WAF 8 tri 
January advance against D7P084 07 TCD . BAA-10/11/07 - . _. p . . . . 

January advance against D7P084 07 T 3AA-10/11/07 
January advance against LRAOSl 07 T ABB-10/11X37 -.: 1 

January atlvance against O7P084 07 T 7F-10/11/07 
January advance against D7P084 07 T 3B - 10/11X37 

Januaiy advance against LPV021 08 T 1AA- 12/3/07 
January atlvance againsi LPV021 08 T 200- 12/3X37 
January advance against LFlAOtM OS T 2DD-12/3/07 
January advance against LRAOCM 08 T partial BBB 12/3/07 
January advance against LRA021 07 T 300 arvi 2EE-3^/08 
January advance against D7P084 07 TCD . 3 0 0 and 2EE - 3/8/08 
January advance against O7P0S4 07 T 72DP 3DD - 3/3/08 
January atlvance against LPV021 08 T 7 G - 12/03/07 
January advance against LPV021 08 T 80- 12103/07 
January atlvance againsi LPV021 08 T SF - 3/3/08 
January advance against LPV021 OS T BDD - 3/3/08 
June advance against LRA004 08 T BBB - 12/3/07 
June atlvance against LRAOCM 08 T 4CC-12m07 
Juty advance against LRAOCM 08 T ACC - 12X33/07 

July advance against LRA017 08 T IBB-3/11X38 
July atlvance against LRA017 08 T 2FF-3/11/08 

July advance againsi LRA017 08 T BEE-3/11/08 
July atlvance againsi LRA017 OS T 400-3/11X36 
August advance against LRA 017 T ADD-3/11/08 
August advance against LRA 017 T 7H - 3/11/OB 
August advance againsi LRA 017 T 9C-3/11/08 -
August advance against LSP 096 06BCRVOO IEE-8 /25 /08 

August advance egainst LSP 096 OSBCRVOO 2KK - 8/25/08 
August advance against LSP 096 OSBCRVOO 311 - 8/25/08 
Augusi advance against LSP 096 08BCRVOO 4HH - 8/25/08 

September advance against LSP 096 CJSBCRVOO 4HH - 8/25/08 
October advance against LSP 096 OSBCCCXM 1EE-B05X3B r 

CJctober atlvance against LSP 096 OSBCCCKM 2KK-B05X38 

• •'-
October advance against LSP 096 OBBCCCXM Bll - 8/25/08 
October advance against LSP 096 OSBCCCXM 4HH - a/26/08 
CJctober advance against LSP 096 OBBCCOCM 7K - B/25/0B 
October advance against LSP 096 0SBCCO04 SJ - S/25/08 
November advance against LPV242 9 H - 10/17/08 
August advance against LRA 017 T OSBCRVOO tri from WAF 7 to 4 
August advance againsi LSP 096 OSBCRVOO trf from W/kF 3 to 4 
October advance against LSP 096 0BBCCO04 trf from WAF 4 to 3 
January advance against LSP002 08BCCO04 IFF -10/28/08 
January advance against LSP002 08BCCO04 2LL - 10/28/08 
January advance against LSP002 08BCCCJ04 BJJ - 10/26/08 

January advance against LSP002 OBBCCOOS 10- 1008/03 
March advance against LSPOIB OBBCRVOO IGG - 12116X38 
March advance against LSPOIB OSBCRVOO 2MM - 12116X33 
March atlvance against LSP013 09 OBBCCCKM 2 M M - 12/16/08 
M a n ^ advance against LSP013 09 OBBCRVOO SLL - 12/16/08 
Man:h advance against LSPOIB 09 OBBCRVOO 4 K K - 12/16/08 
March advance against LSPOIB 0908BCRVOO 7N - 12116X38 
March atlvance againsi LSPOIB 09 OSBCRVOO BL-12116X38 
March atlvance againsi LSP014 09 OSBCBDOB 3J- 12116X38 
M a n ^ advance against LSPO13 09 OSBCCOOS IOA - 12/16/08 
March advance againsi C9H001 HQOOGEOO 11-2/18/09 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

6n0/2011 
WAF No/Date P L A N S - W A F HISTORY 

6n0/2011 
WAF No/Date 

LPV142 - LRV026 - LRVOBl LRAOl ' LPV 037 LPV 037 L P V 0 8 5 - - LRAOlO LRA034 LSP023 — L R V 0 1 T LRA 038 — LPV253 LRAOOl LPV 044 - LRA 008 LPV095 W4X607 LPV229 LRA046 LRA 007 

08BCC004. OBBCRVOO. 08BCRV00 OBBCRVOO O8BCC0O4 08BCBB06 08BCC004 OBBCRVOO OBBCRVOO 08BCBB02 OBBCRVOO 06BCRV00 0eBCCO04 OSBCRVOO 08BCCCXM OBBCRVOO OSBCCCKM OSBCCCKM 08BCCO04 OSBCRVOO OSBCRVOO 

March advance against CgHOOl 501E52C "11-2/16/09 
July credit against LSP 002 OBBCCOOS 10B-8/19/09 
July advance against LSP 002 06800004 108-8/19/09 
July credit against LSP 002 08BCCO04 10B-8/19/09 
July advance against LSP 002 08BCCO04 - ' ' • . ! 10-1008X38 
Juty advance against LSP072 OBBCRVOO ALL-AI3/03 
August advance against LSP072 OSBCRVOO IHH-A/9/09 
August advance against LSP072 OSBCRVOO 2NN-4/9/09 
Augusi advance against LSP072 OSBCRVOO 4LL - A/9/09 
August advance against LSP072 OSBCRVOO 70-4/9 /00 
LSPOl B 09 TR2B OSLRABC B02DD2C OBBCCCXM 2606 COOI 2.00-5/1X39 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B 06LRABC 302DD2C OBBCRVOO 2506 COOI BM-6/1/09 
LSPOIB 09 TR2B OBLRARC 302DD2C OBBCCCKM 2506 COOI BM-6/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 08BCCO04 • -BNN and 20-9/28/09 

• - -
_ . . — ... 

. •:-^-
October advarice against LSP201 OBBCRVOO 1.11-8-17-09 
CJctober advance against LSP201 OBBCRVOO : " ' . AMM 13111/09 ... . 
CJctober advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 10 to WAF T IJJ and I O C . 12/15/09 
Jar^.uary advance against LSP201 OSBCRVOO ' : - 2PP-6/17/09 
TRF from WAF 2 to WAF 8 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF 8 4PP and B'O'-7/1/10 
TRF from WAF 10 lo WAF 8 : 10E and S'O - 7/1/10 
Febmary advance against LSP169 10 TR2B 9 L - 10/14/10 
April advance against LSP013 11 TR2B 9 M - S O W 2/3/11 
May advance retumed re LSPOIB 11TR2B 9 M - S O W 2 n / 1 1 

TOTAL ADVANCES $ 1.200.000 $ 900.000 $ 3.627.000 S 2.325.000 S 780.000 $ 13.670 S 268.000 S 13.100.000 S 4,878.276 $ 26,682 $ 1.300.000 $ 271.724 $ 166.000 $ 2.800.000 $ 300,000 $ 4,500,000 $ 210,000 S 30,000 $ 546.000 $ 991,600 $ 7,870.289 
Balance to Advance (WAFs less advances) s s S $ $ S S . S J S s $ $ J s S S $ $ S s 

A C T U A L COSTS (Disbursements) 

6/300011 
Volpe Engineering 
Contracts 
Equip/suppties 
Acq O/H 

TOTAL DistHirsements 

CURRENT MOITtH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Atlvance is Commitments less atlvances 

Balance to Atlvance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Dale 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRA 005 LPV 052 LPV 126 (TCD) LRA 021 LRA 037 LRV 009 _ LPV 166 „ LPV IBS (TCD) D7P041 2W6E62 LRAOBS . 

OBBCRVOO OBBCRVOO OBCRVOO 0eBCCO04 0eBCCO04 OSBCRVOO OSBCCOOl 08BCCO02 OBBCCOOS 0SBCCO07 OSBCRVOO 0S8CCO07 OSBCCCKM OSBCRVOO OSBCRVOO OBBCRVOO . 08BCCO04. OSBCCCKM . HQOOBMOO 406F84A OSBCRVOO 

L P V 0 4 6 03 T aALOP50102D 08BC\«KM 2507 COOI • 1 - 515X33 

LRV015 0 3 T B A L O E 50102D OBBCRVOO 2507 COOI ; IA-6/4 /03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CCXJI -. . 2 -6 /4 /03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2507 CXD01 . .3 - 6/4/03 . .. 
LRV 015 OBT S/kLOE 50102D OSBCRVOO 2607 COOI - - , . - ' 4 - 6 / 4 / 0 3 
LRV01603TS/kLOE50102D0SBCRV002607CO01 - • . - -. •-.5-6IA/03 . . . . 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI '-• . .18-7 /10/03 
LRV 019 03 T BALOE 501020 OSBCRVOO 2507 COOI .- - 2A-7/10/03 . . 
LRV 019 03 T SALOE 60102D OSBCRVOO 2507 COOI - . ' - 3A-7/10/03 
LRV 094 OBT SALOE 50102D OBBCCCKM 2507 COOI. . . . - 3A-7/10/03 
LRV 015 03 T S/kLOE 50102D OBBCRVOO 2507 COOI AA-7/10X13 
LRV 023 03 T SALOE 50102D OBBCRVOO 2507CO01 • IC - 1006X13 
LRV 023 OBT SALOE 5O102D OBBCRVOO 2507 COOI • 2B - 10/28/03 
LRV 023 03 T BALOE 50102D OSBCRVOO 2507 COOI . - 48- 1008X33 
LPV 142 03 TSALOP 6O102D OBBCCCKM 2507 CCXJI • -- - — 4 8 - 10/28/03 - ... . _ .. 
L f V 142 03 T BALOP 60102D 08BCCO04 2507 COOI .. •AB-1008X33 
LPV-142 03T.8ALOP60102DOBBCCCKM2607CO04 - - - - - . -:• -.-'SB'.IOOBXa - - - —— 

- • — ." —: 
LRV 026 03 TC BALOE 5O102D OBBCRVOO 2507 COOV: - • - - -. ID - 10/29/03 
LRV 026 03 TC SALOE 50102D OSBCRVOO 2507CO01 - 20-10/28/03 
LRV 025 03 TC SALOE 50102D OBBCRVOO 2507 C004 BC -10/29/03 
LRV 026 03 TC BALOE 60102D OBBCRVOO 2507CO01 • 4C -10/29/03 
LRV 031 03 TC BALOE 50102D OSBCRVOO 2507 COOI - • IE-10/29/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2607 COOI - 2 0 - 10/29/03 
LRV 031 03 TC BALOE 5O102D OBBCRVOO 2507 0004 3D-10/29/03 
LRV 03103 TC SALOE 50102D OBBCRVOO 2507 0004 •AD-1009X33 
LPV 037 04 T BALOP 302CXJ2C 08BCC004 2507 COOI - - • IF • 4/6/04 
LIVk 010 04 T BALOR B02DD2C OBBCRVOO 2607 CCXJI - 2E - 4/6/04 
LIVk 010 04 T B/kLOR 302DD2C OSBCRVOO 2607 COOI 2E-4/6/04 
LPV 037 04 T SALOP 302DD2C OBBCCCXM 2507 COOI - • •. 3E-4/6/04 
Lf lA OlO 04 T BALOR 302DD2C OSBCRk/OO 2507 CCXJI • 4E - A/6X3A 
LPV 037 04 T SALOP B02DD2C OBBCBBOS 2607 COOI - - •• 5A-A/6X3A 
LPV 037 04 T SALOP 302DD2C OSBCBBOS 2507 COOI - 5A-A/6X3A 
LRA 019 04T BALOR B02DD2C OBBCRVOO 2607 COOI . . . . IG-6/1 /04 

LRA01904T8/kL0R 302DD2C0S8CRV002507CO01 - 2F-611X3A 
LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 COOI. - - - - 3F-6/1/04 
LPV 086 04 T SALOP B02DD2C OBBCCCXM 2607 COOI - • 3F-6/1/04 
LRAOlO 04 TBALOR 302DD2C OBBCRVOO 2507 COOI ' T • 4F - 5/1/04 
LRAOIB 04 T BALOR 302DD2C OSBCRVOO 2607 COOI AF-611X34 
LSP023 04 TR2 OSL 302DD2C 08BC8802 2507 COOB - - - . . . . 6-6/1/04 
LFIA034 04 T BALOR 302DD2C OSBCRVOO 2507 c o o t - IH-7/7/04 
LflA034 04 T BALOR B02DD2C OSBCRVOO 2507 COOI 2 G - 7/7/04 
LRA0B4 04 T SALOR 302DD2C OSBCRVOO 2607 COOI - - 2 G - 7/7/04 
LRA0B4 04 T BALOR B02DD2C OSBCRVOO 2507COOI - 3 G - 7 / 7 / 0 4 
LRA034 04 T SALOR B02DD2C OBBCRknjO 2507 CXKI1- - - 4G - 7/7/04 
LRV 011 04 TSALOE 302DC6C OSBCRVOO 2507 COOI 11 - aoo/OA 
LRV 011 04 T SALOE 302DC»C OSBCRVOO 2507 COOI 2h-9/20/04 
LRV 011 04 T 8/kLOE B02[JC;6C OBBCRk/OO 2507 COOI . 2h-9/20/04 
LRVOI I 04T8/kLOE302DC6C 088CRV002507C001 - " - - Bh-9/20/04 
LRVOI I 04 TSALOE 302DC6C06BCRVOO 2507 COOI - • 4h - 3/2aX3A 

-• 
Lf lA 038 04 T SALOR B02DD2C OBBCRVOO 2507 CCXJI - - 4h-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI . 6A-9O0X3A 
LPV 253 04 T S/kLOP B02DD2E OBBCCCKM 2507 COOI 21 - 10/BX3A 
LPV 263 04 TCD BALOP 302DD2E OSBCCCKM 2507 COOI • - . - .21-10/8/04 
LRA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI • - - IJ-12/21/04 
LFIA 001 05 T S/kLOR 302OD2C OBBCRVOO 2607 CCXJI 2J-1201X34 
LRA 001 06 T S/kL0R-302DD2C OSBCRVOO 2507 COOI - . • 31- 12/21/04 
Lf lA 001 05 T SALOR 302OD2C OBBCRVOO 2607 CCXll - . . -41-12/21/04 
LPV 044 0 5 T SALOP 302DD2C OSBCCCKM 2507C001 - -BJ -2/18/05 
LPV 044 05 T SALOP 302DD2C OBBCCCKM 2507 COOI ' ' 3J-2113X35 
LRV 016 03 T SALOE 50102D OSBCRVOO 2507CO01 - - - 60-2/18/05 
LRV 015 03 T S/kLOE 50102D OSBCRVOO 2507 C O O I . ; : - •. • - ' • ' . - • 4J-2/18/05 
LRVOI I 04T8ALOEB02DC6C08BCR\ ra0 2507 C001 - — . •• AJ-..2118X35 
LFtA 008 05 T 8/kLOR B02DD2C OBBCRVOO 2607 COOI • • - - 4J-2/18/06 
LRA 008 05 T SALOR B02DD2C OSBCRVOO 2507 coot • - AJ-2118X35 
LFW OOS 05 T SALOR B02DD2C OSBCRVOO 2507 COOI - AJ • 2/18/05 
LFIA 008 OST 8/kLOR B02DD2C OBBCRVOO 2507 coot - 4J-2/18ra5 
L P V 044 05 T SALOP 302DD2C OBBCCCXM 2607 COOI - - 1K-2118X15 
LFtA OOS 05 T SALOR B02DD2C OSBCRVOO 2607 c o o i - ' IK-2/18/05 
LRA 008 05 T S/kLOR 302DD2C OBBCRVOO 2507 COOI- - -2K-2/1S«)5 
LRV 011-04T SALOE B02CJC6C OBBCRVOO 2607 COOI • - - • 6B-2/1S/05 
LRVOI I 04T 8ALOE 302DC6C 06BCRVO0 2507COOI 68 r 2/18/05 



P L A N S - WAF HISTORY 
6/30/2011 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

..̂  . ...... LRV 007 - L R A 0 2 7 - " LRA036 > LPV 169 - LPV226 - - LRA 002 - LPV 019 LPV 019 LPV 019 • LPV 019 - LRA 005 LPV 052- - - LPV 125 (TCD) LRA 021 . LRA 037 . LRV 009 LPV 166 LPV 188 g C D ) D7P041 2Vk6E62 LRA 038 

• • ' . - .. 
OBBCRVOO OBBCRVOO OBCRVOO OBBCCCKM 08BCCO04 OBBCRVOO OSBCCOOl 06BCCO02 06BCCO05 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OBBCRVOO OBBCRVOO OBBCCCKM OBBCCCKM HQOOBMOO 405F64A OSBCRVOO 

LPV 037 04 T SALOP 302DD2C OBBCBBOS 2607 C002 5E-6/13^)5 
LFIA 019 05 T BALOR B02DD2C OBBCRVOO 2507 COOI' - T - - IL-6/13/05 
LPV 096 05 T 8/kLOP 302DO2C OSBCCCKM 2507 COOI - •^: ' . ' 1L-6I13X35 
LRA019 OST BALOR 302DD2C OBBCRVOO 2507 COOI " ' ' '- •'".•- 2L-6I13I05 
UlA 019 05 T 8ALOR B02DD2C OBBCRVOO 2507 COOI • -. • • 2L-6I13/05 
W4X607 04/05C26W10NN405FB2A 2507 coot - 3K-6/13/05 
LPV 095 05 T SALOP 302DD2C OSBCCCXM 2507 0 0 0 1 " ' ' * • ' . ' '3K-6/13/05 

•• 
LRA019 OST SALOR 302DD2C OBBCRVOO 2507COOI " ' AK-6I13I05 
LFtA 01905T8ALOR302DD2C OSBCRVOO 2507 C O O l : - - " . • 1 M-603X15 
LPW 035 05 T SALOP 3Q2DD2C OSBCCtXM 2507.COOT - - • - 1 M - 603105 
LFIA019 OST SALOR 302DD2C OBBCRVOO 2507 COOI- — ' - 2M-6/28/05 
URA 019 06 T SALOR 302DD2C OSBCRVOO 2507 CCJOl • • 2M-6/28/06 -
L P V 095 06 T BALOP 302DD2C OSBCCCKM 2507 COOI — ' • 3L-6/28/06 

LFtA 019 OST SALOR 302DD2C OSBCRVOO 2507 COOI ' 4L-6/28/06 
LP\/229 05 T SALOP B02DD2C 08BCCO04 2507 C C X l l - ' - ' " : • IN-9/12/05 - -_ ... —. . _.. _ . 
LPV229 OST SALOP 302DD2C OSBCCCXM 2507 COOI • - IN-9/12/05 
LF?V229 05 T 8/kLOP 302DD2C OSBCCCKM 2607 CCJ01 - > -.- J ' : 2N.9/12/05 - - — 
LFtA046 05 T 8/kLOR 302DD2C OSBCRk/OO 2607 COOI " 2N-9/12/05 -
LRA046 05 T SALOR 302DD2C OSBCRk/OO 2507 COOI BM-9/12/06 
LRA046 05 T 8ALQR 302DD2C OBBCRVOO 2507 CCKJI 4U - 9/12/05 
LRAOOl 06 T 6AL0R 302DD2C OSBCRVOO 2507 COOI - - 1 Tr.--12/13/05 
LIt/kOOl 06 T 8/kLOR B02DD2C OBBCRVOO 2507 COOI ' 2 t r -12 /13 /05 
LRA00T06 T BALOR 302DD2C OSBCRVOO 2607 COOI BN -12/13«16 
LRVOl 1 CM T SALOE 302DC6C OSBCRVOO 2607 COOI - - BN andBC- 12113105 
LRAOOl 06 T BALOR 302DD2C OSBCRVOO 2507 COOI - - - - ' - - 4N-12/13/05 
LSP023 04 TF12 OSL 302DD2C 088C8B02 2507 COOB - • ~ 60-12113X15 
LRA 007 06 T SALOR 302DD2C O8BCRV00 2507 COOV " : 3-0- - A/5/06 
LRA 007 OBT BALOR 302DD2C OBBCRVOO 2507 COOI ' • 3-0-• A/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRkrtlO 2507 C O O f — " 2P- 4/5106 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 C O 0 1 - - •2P-4 /5 /06 
Lf lA 007 06 T 8AL0R 302DD2C 08BCRV00 2607 COOI • - - - 1P-4/5/06 
LRA 007 06 T BALOR B02DD2C OSBCRVOO 2507 CCXJI ' - ' - ' : ' - IP-4/5 /06 
LFtA 007 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOr A-Or-4/5X36 

LflA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI ' - - A-Or • 4/5/06 -
LRV 007 06 T BALOE 302DC6C 088CRV0O 2507 COOI. IQ-5/30/06 $ (33.538.00) 
LRV 007 06 T BALOE 302D<;6C OBBCRVOO 2607 COOI 2Q - 5O0I06 S 320.679.00 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 COOT BP - 5/30X36 $ 67.026.00 
LRV 007 06 T 8/kLOE 302DC6C OBBCRVOO 2607 COOI - - ' : 4P - 5/30/06 s 1.946.833.00 
LRA027 OBT SALOR 302DD2C 088CRk/00 2507 COOI. 1R-6/12ro6 $ 114.066.00 
LflA027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOI 2R - 6112X36 s 453.166.60 
LFW027 06T8AL0R 302DD2C OBBCRVOO 2507 COOI •2R-6 /12 /06 $ 870.565 
LF^027 OST BALOR 302DD2C OBBCRk/OO2507 COOI r 3Q-6/12X36 s 311.164 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI - - • AQ-6/12X36 $ 1.436.784 
LRA027 06T BALOR B02DD2C OBBCRk/OO 2507 COOI AQ-6/12106 s 314.255 
Transfer LRA 007 06 T S/kLOR 302DD2C OSBCRVOO • - •- - • - 2T and 3S 8/9/06 
LRV 007 06 T SALOE 302DC»C OBBCRVOO 2507 COOI' 4S 813106 $ (170.290) 
LFtA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOV'-- ' - - AS 3/3X36 
LRA 036 06 T8AL0R 302DD2C OSBCRVOO 2507 COOI - IS-S/8 /06 S 35.041 

• 
LRA 036.06 T SALOR 302DD2C OSBCRVOO 2507 COOI • - • - . ' IS-S/8/06 $ 374.519 
LFIA 036 06 T BALOR 302DD2C OSBCRVOO 2607 COOI - 2S - S/8/06 $ 61,403 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI ; " : ' . . • . 25-8/8/06 i 1.961.373 
LRA 036 06 T SALOR 302DD2C 08BCRV00 2507 COOI - - • $ 274.761 
LFtA 036 06 T SALOR 302DD2C OSBCRVOO 2607 COOI — ' AR-818X36 % 1.117.407 
L P V 169 06 T BALOP 302DD2C OBBCCCKM 2507 COOI - • •- . .BR-8/8/06 $ 235.000 
Transfer LRA 036 06 T SALOR" B02DD2C OSBCRVOO - • 2U and 4T- 9/22flJ6 
LPV226 06 T SALOP 302OD2C OSBCCCKM . - - 7 - -- ' - - ' - -IT-10/24/06 $ 2,484 
LJV226 06 T SALOP 302DD2C OSBCCCXM . . . . . . . . . - • •• - - 2 V - 10/24/06 $ 365,891 

- 1 - 3T-10OAX36 $ 7,126 
LRA 036 06T BALOR 3O2DD2C08BCRk/0O 2507 COOI- - •'-. - 4 V - 12/12/06 % (68.868) 
LRA 036 06 T SALOR 302DD2C OSBCRkrtKJ 2607 coot . - ' ' 2 W - 12/12/06 % 68.858 
LJ?A 002 07 T SALOR 302DD2C OSBCRk/OO 2507 COOI • ' . 2W- 12/12/06 $ 917,515 
L f V 019 07 T 8/kLOP B02DD2C OSBCCCXJl 2507 0004 - - " - r. 3 U - 12/12/06 S 55,000 
LPV 019 07 TSALOP 302DD2C 0BBCCCXJ2 2507 C002 : • '-- • BU-12/12/06 $ 65,000 
LPV 019 07 T SALOP 302DD2C OBBCCOOS 2507 COOB - • — 3U-12/12ro6 $ 65,000 

LFtA 002 07 T SALOR 302DD2C OSBCRVOO 2607 COOI - - - - : .- BU-12/12/06 S 782,485 
LF>V01907TSAL0P 302DD2C08BCCO072507 C003 • -.• :- -7-12/12AJ6 S 35,000 

LFtA 005 07 T SALOR 302OD2C OSBCRk/OO 2507 COOI -- :.. -'- .11}-2/6X11 S 462,925 

LFtAOOS 07-T SALOR 302DD2C OSBCRVOO 2507COOI - > 2X.216X37 $ 749,330 

LFtA 005 07 T SALOR 302DD2C OBBCRVOO 2507 COOI ' ' - - ' . - -; - 2X-2/6XI7 S 20,828 

LflA 005 07 T SALOR 302DD2C OBBCRk/OO 2507 COOI — :-- - -' 2X-2 /6 /07 $ 909,332 

LFtA 005 07-T SALOR 302DD2C OSBCRVOO 2507 COOV " , -BV-216X37 $ 757,768 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6/30/2011 — - - - . . 

-.. LRV 007 LRA 027 LRAOBS LPV 169 LPV226 LRA 002 LPV 019 LPV019 LPV 019 LPV 019 LRA 005 LPV 062 LPV 126 (TCD) LRA 021 LRA037 ' ' - LRV 009 LPV 166 LPV 188 (TCD) D7P041 2V«E62 LRA 038 

OSBCRVOO OSBCRVOO OBCRVOO . 08BCCO04 08BCCO04 OBBCRVOO OSBCCOOl 08BCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 0SBCCO07 OSBCCCKM OBBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 406F84A OBBCRVOO 

LRA 005 O7.TSAL0R 302DD2C OBBCRVOO 2607 COOI . . . . . . . • : . . . • • - , . . 4W. -2 /6 /07 S 3.2S4.136 
LFtA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOV. „ .- AW-216X37 $ 43.462 
LPV 052 07 T 8/kLOP 302DO2C 08BCCCX17 2507.C00B . . -. :. . . _ •1A-216X31 S 282.231 

LPV 125 07TCD SALOP 302DD2C OSBCCCKM 2607 COOI . . . . . . . . . . . I V . 5/7/07 S 141.626 

LPV 125 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI •^. . . . . . , . - 2 Y . 5 / 7 / 0 7 S 1.668.839 

LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOI „ . . - . - 3 W . 5/7/07 S 93.696 

LRA 021 OTT BALOR 302DD2C 08BCRV0O 2507 COOI . . _ BW-5/7/07 S 858.706 

LRA'021 07.T8AL0R 302OD2C OBBCRVOO 2507-C001 .. . . ... 3W - 5/7/07 $ 217.284 

LRA 021 07 T SALOR 302DD2C OBBCRVOO 2607COOI . .. - . , 4X-5/7A17 $ 3.468,312 

LPV 125 07 TCO BALOP B02DD2C OBBCCCXM 2507 COOB. . . '8.-5/7/07 S 57.200 

LRA 037 07-T SALOR 302DD2C OSBCRVOO 2507 COOI. . . .. - . . . . 1W-7/12AJ7. $ 66,006 

LRA 03707 TSALOR 302DO2C OSBCRk/OO 2507 COOI i . : 2Z-7/12AJ7 $ 949,610 

LRA 037 OTT BALOR 302DD2C OSBCRVOO 2507 coot ., . . . . . . .BX-7 /12/07 $ 86,630 

LRA03707„TBAL0R3O2DD2CO8BCRkflK12507CO01. : - . . : ... . :.. . AY- 7/12107. $ 1,025,484 

LRA 037 07-T BALOR B02DD2C OSBCRVOO 2607.C001. . : .AY-7/12107 S 63,652 '. ... - .r . 

LRV 009 07.T9AL0E B02DC6C OSBCRVOO 2507 COOI. . . . ,4Y.-7/.12ra7 $ 400:000 

LPV 166 OTT SALOP 302DD2C OSBCCCKM 2607 COOI: . .' .- ' . - . - . - - : . - . ; :.7C'-.7/12/07 

'•• 
-$ 10.500 . * :._'.,:.. 

LFtA 03707 TSALOR 302DD2C OBBCRVOO 2607COOI 70-7/12/07 S ,99,208 

LPV 188 07.TCD BALOP 302DD2C OSBCCCKM 2507 COOI - . , :. . IX - 8/2X37 $ 71.416 

.. . _ . . . _ i x -8 /2 ra7 $ 26 943 

LFV 188 07 TCD SALOP B02DD2C OSBCCCKM 2507 COOI .- - . .. 2AA-812X37 $ 1,126,923 

D7P04107T72DP302DD2D HQOOBMOO 2507. . . . . . . ... 3Y-812X37. $ 23.067 

LRA 037 07 TS/kL0R.302D[J2C OSBCRk/OO 2507 COOI , - . . . ... . . AZ--80X31 $ 99,208 

LRA 038 07 T BALOR 302DD2C OSBCRVOO 2507 COOI. ..AZ-8/2X37 $ 2.248.429 

LFV 188 07TCD S/kLOP 302DD2C OBBCCCXM 2507 COOV, . - . .- 42 - S/2/07 $ 62,226 

LRA 037 07 T8AL0R B02DD2C OSBCRVOO 2607 C001 . . . - -. . 7D - 60/07. $ (99,208) 

LPV 188 07 TCD SALOP 302OD2C OSBCCCKM 2507 C O O L . . . .. . .10-8/2X31 $ 104,516 

D7P037 07 T.72DP302DD2C HQOOBMOO 2507. .- -.-1 - ,. . ..BA.B/2107. 
D7P037 07 T72DP302DD2C HQOOBMOO 2507 - , • . . . . . . SA - 6/2X37. 
D7P042 07 T72DPB02DD2D HQOOBMOO 2507 . . ..' . ,, _. BA-BO107 
2W6E62 0607 C 3 262W0NN4O6F84A 2571.. .- - .. .. 8A-8/2X31 S 40.000 

D7P041 07.T72DPB02DD2D HQOOBMOO 2507 ,9-8/2101 $ 100.000 

L f V IBS 07 TCD SALOP B02DD2C OSBCCCKM 2507.C001 .- - 1Y-9/4/07 S 62,225 

LPV 222 07 TSALOP 302DD2C OBBCCCXM 2507 COOV. . . . . . . . .1Y - 9/4/07 
LPV 222 07 TCD BALOP B02DD2C OBBCCCKM 2507 COOI . . . . . 2BB-9 /4 /07 . 
L P V 222 07 TSALOP 302DD2C OSBCCCKM 2507 COOI - - . . . . . . . 2BB-3IAX37 
D7P059 07 TCD 72DP B02DD2C HQOOBMOO 2607 . . . . . -2BB. a/A/07 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2507 • - 2BB-9/4 /07 
D7P060 07 TCD-72DP302DD2C HQOOBMOO 2507 . • •• • - - . 2BB-9 /4 /07 
LPV 222 07 TCD 8AL0P.302DD2C OBBCCCXM 2507 COOI . . . . . 

.$ (62,226) 

LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 CXXJl . 4AA-9/4 /07 . 
LRA 046 07 TCD 8/kLOR 302DD2C OSBCRVOO 2507 COOI • - . . 4/kA; 9/4/07 
LRV 021 07 TCD S/kLOE 302DC6C OSBCRVOO 2507 COOI - - - . .: .... .•••AAA-9/AX31 

LRV 021 07T 8/kLOE B02DC;6C OBBCRVOO 2507C001 -.AAA-9IAX31 
D7P060 07.TCD.72DP 302DD2C HQOOBMOO 2507 . . .. -7E -9/4/07 -
LPV233 07 T BALOP 302DD2C OBBCCCXM 2507 COOI .. . . . . I Z r 10/11/07 
LPV23B 07 T BALOP B02DD2C OBBCCCKM 2507 COOI - - . . - . . - 2 C C - 10/11/07 
L fV227 07 TBALOP 302DD2C OBBCCCKM 2507 COOI - , - 2CC-10/11/07 
LPV240 07T 6AL0P 302DD2C OBBCCCXM 2507C001 • - 2 C C - 10/11/07 
D7P084 07 -TCD 72DP B02DD2C OBBCTAOO 2507-- . ... 200-10111/07. 
D7P0B6 07 TCD 72DP 302DC6C 08BCTA00 2507 - - - • 2CC-'10111X31 
D7P084 07 TCD 72DP 302DD2C OSBCTAOO 2507 - .. •-. - 3/kA-10/11/07 
D7P084 07 T 72DP 302OO2C OSBCTAOO 2507 . - - 3/kA-10/11/07 
LflAOSI 07 TBALOR 302DD2C OSBCRVOO 2507 COOI ' -- .- . - 4 B 8 - 10/11/07-
D7P084 07 T 720P B02DD2C OSBCTAOO 2507 ,. . 7F-10111X31 
D7POS4 07-T 72DP 302DD2C OSBCTAOO 2507 . . • - -^-.BC-iy 11X17 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 . . . . . . . . . . 9B-10/11/07 
07POS6 07TCD72DP302DC6C OBBCTAOO 2507 - . . - 2EE-l /BTOB 
O7P066 07 TCD-720P B02OC6C OBBCTAOO 2507. . - . - BE - 1/8/08 
LRA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOV i - - ... '. . BCC-1 /8 /08 $ (1,075,990) 

D7P084 07 TCD 72DP302DD2C OBBCTAOO 2507 - . -'• 3CC-1/8X38 
LRA021 OTT BALOR 302DD2C OBBCRVOO 2507C001 - • - - 2EE-1 /8 /08 $ 1,075,990 

D7P084 07 TCO 72DP 302DD2C OSBCTAOO 2507 - - 2EE-1/8106 
D7P084 07 T72DP-B02DD2C OBBCTAOO 2507 - - - - - 8F-3XiX36 
D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 ' - . . '..-. BDD . BAVOB _ 
LPk/021 OST S/kLOP 302DD2C OSBCCCXM 2607 COOI • - 1AA- 1213X31. 
LPV021 08 T SALOP 302DD2C OSBCCCKM 2507 COOI ' - - 20D-120X37-
LRA004 08 TSALOR 302OD2C OSBCRkTOl 2507 COOI - - - - • 2DD-12/3/07 
LRA004 08 T BALOR 302DO2C OSBCRVOO 2507 COOI . B B B - 12/3/07 

LRA004 OST BALOR 302DD2C OBBCRkraO 2607 C001 .... -• .3BB-12nX37 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
6000011 

WAF No/Date PLANS - WAF HISTORY 
6000011 

WAF No/Date 

LRV007 '-•- LRA 027- • LRA036 - LPV 169 LPV226 - LRA 002 LPV 019 LPV 019 - LPV019 - LPV 019 -- LRAOOB . LPV 0 6 2 - LPV 125 (TCD) LRA 021 . Lf lA 037 - . LRV 009 LPV 166 LPV 188 (TCO) D7P041 2Vk6E62 LRA 038 

06BCRV00 oeBCRVOO OSCRVOO 0eBCCO04 06800004 oeBCRVOO OSBCCOOl 0SBCCO02 08BCCO06 08BCCO07 OSBCRVOO 08BCCO07 OBBCCCKM OSBCRVOO OBBCRVOO OSBCRVOO OSBCCCXM OSBCCCKM HQOOBMOO 405F84A OBBCRVOO 

LRAOOA 06 T BALOR 3020D2C OSBCRVOO 2507 COOI 4CC - 12AJBAJ7 
LRA004 0B T BALOR B020D2C OSBCRVOO 2507 COOI ACC-12/03/01 
LFV02V08 T BALOP 302DD2C 08BCCO04 2507 COOI . IG-12X33101 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOI • • . . SD - 12/03/07 
LPV021 08 T SALOP 302DD2C 08BCCCXJ4 2507 COOI SF-30X3B 
LPV021 08 T SALOP B02DD2C 0SBCCO04 2507 COOI .'• 300 - 313/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2607 COOI lBB-3 /11/08 
LRA017 08 T SALOR 302OD2C OBBCRVOO 2507 COOI 2FF-3/11/08 
LJtA017 08 T BALOR 302OD2C OBBCRVOO 2507 COOI BEE - 3/11/08 
LFIA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4DD - 3/11/08 
LRA017 08 T BALOR 302DD2C 08BCRV00 2607 COOI 4DD - 3/11/08 
LRA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 7H-B/11/08 
LFV069 OS T SALOP 302DD2C OSBCBDOB 2507 COOI 9C-3/11/08 
LftA027 06T SALOR 302DD2C OSBCRVOO 2507 COOI . ICC-5/19/08 
LRA027 06T8AL0R 302DD2C OSBCRVOO 2507 COOI- 2GG-5/19/08 
LFtA027 OBT BALOR B02DD2C OBBCRVOO 2507 COOI 3FF-5119X33 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507.CXXJ1 3FF.5119X36 -
LItA027 OBT SALOR 302DD2C OSBCRVOO 2607 COOI 4EE-5/19/08 .. .. . .... 
LPV102 08 TCD ALOP 302DD2C OBBCCCXM 2507 COOI . 71-5/19/08 
LPk'102 03 TCD .*1QP 302DD2C OSBCCCXM 2507 COOI SH-6/19/OS 
LPV102 OS TCD ALOP 302DD2C OSBCCCKM 2507 COOI ' 90 - 5/19/08 
LIV102 06 TCD ALOP 302DD2C OBBCCOCM 2507 COOI 9E - 6/25/08 
LPV102 06 TCD ALOP 302DD2C OBBCCCXM 2507 C001 2HH.-605X3S 
LFV167 OB T BALOP B02DD2C 0BBCCCJ04 2507 COOI IDD-6/25/08 
LPV167 OS T BALOP 302OD2C 08BCCO04 2507 COOI . . 2 II - 605X38 
LPV167 08 T BALOP 302DD2C 0BBCCO04 2507 COOI . BGG - 6/25/08 
LFV167 08 T SALOP 302DD2C OSBCCCXM 2507 COOI 4FF - 6/25/08 
LFV167 08 TCD BALOP 302DD2C OBBCCOCM 2507 COOI 4FF-6/26A)8 
LitA034 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 4FF - 6/25/08 
LFV167 OS T SALOP 302DD2C 08BCCO04 2507 COOI 7J - 6/25/08 
LPVIBO 08 TCD BALOP 302DD2C OSBCBDOB 2507 COOI 9F - 605X38 
LRA0B4 08 T SALOR 302DD2C 088CRV00 2507 COOI 2JJ • 7/24/08 
LJtA0B4 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 3HH - 70AX1B 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOI BHH-7/24/08 
LRA034 08 T 8AL0F( 302DD2C OSBCRVOO 2507 COOI 4GG - 7/24(08 
LPV167 OS TCD SALOP 302DD2C 0SBCCO04 2507 COOI 4GG - 7/24/08 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI IEE-8/25/08 
L fV167 OS T SALOP 302DD2C 08BCCO04 2507 COOI 1EE-B05X38 
LSP096 OS TR2B OSLFtABC 302DD2C OBBCCCKM 2507 COOI IEE-S/25/08 
LSP096 OS TR2B 08LRABC 302DD2C OSBCRVOO 2507 COOI 1EE-805X3B 
LRA027 OBT BALOR 302DD2C OSBCRVOO 2507 COOI 2KK - 8/25/08 
LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOV ' . 2KK - 805X38 
LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOI 2KK - 8/25/08 
LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 2KK - 805X38 
LSP096 OS TR2B OBLftABC 302DD2C 0SBCCO04 2507 COOI 2KK- 8/26/08 
LSP096 08 TR2B 08LRABC 302DD2C 08BCRV00 2507 COOI 2KK - 30SX36 
LRA0B4 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 311 - 305X38 
LRA027 06T 8AL0R 302DD2C OSBCRVOO 2507 COOI ~ 311 - 805X38 
LPV167 08 T SALOP 302DD2C OBBCCCKM 2507 COOI . 311-BOSlOB. 
LPV167 08 TCD BALOP 3020D2C OSBCCCXM 2607 COOI > Bll - a05X38 
LPV102 OS TCD ALOP 302DD2C OSBCCCXM 2507 COOI • ' . 311 - 8/25/08 
LSP096 OS TR2B OSLR/kBC 302DD2C OSBCCCKM 2507 COOI 311-S/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI . 311-8/25/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 COOI AHH-805X38 
LfV167 08 T BALOP 302DD2C 08BCCO04 2507 CXJOl . AHH-805X38 
LPV167 08 TCD BALOP 302DD2C OBBCCCXM 2507 COOI AHH - S/25/08 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCKM 2507 COOI 4HH - 805X3S 
LSP096 OS TR2B OSLflABC 302DD2C OSBCRVOO 2507 COOI AHH - 305X33 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI 4HH • BOS/OB 
LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOI 7K-805X33 
LPV102 08 TCD ALOP B02DD2C OSBCCCKM 2507 COOI 1K-805X1B 
LSP096 08 TR2B OBLFtABC B02DD2C OBBCCCKM 2507 COOI 7K-805108 
LfV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 8J-305X33 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOI BJ - 805X38 
LPVISO OS TCD SALOP 302DD2C 08BCBD03 2607 COOV • . - 3G-B05X36 
LSP096 OS Tfl2B OBLR/kBC 302DD2C OBBCBDOB 2507 COOV aa-so5X38 
LSP096 08 TR2B OSLRABC B02DD2C OBBCBDOB 2507 COOI 9 H - 10/17/08 
LPV242 08 TCD BALOP 302DD2C OBBCBDOB 2507 C001 .- . " 9H-10/17/08 
LSP002 09 TR2a OBLRABC 302DD2C 08BCCO04 2506 COOI . 1FF.-10O8X38 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI ' . •• • 2LL- 1008X38 
LSP002 09 TR2B OSLFtABC 302DD2C OBBCCCKM 2506 COOI BJJ-10/28/08 1 1 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

6/30/2011 
--.-••-T..,- • - • - - • - - - ^ - - -

• •--.' "---^ - - - • . -̂ : -: — 
— . . - - -- - . -

- - • 
- -' 

- - - -• 
. . . . . 

-. . . ' LRV 007 LRA 027 LRA 036 LPVIBO LPV226 LRA 002 LPV 019 LPV 019 LPV 019 LPV 019 LRAOOB LPV 052 " LPV 126 (TCD) LRA 021 " LRA 037 " " " LRV 009 LPV 166 LPV 186 (TCD) O7P041 2W6E62 LRA 038 

OSBCRVOO OSBCRVOO OBCRVOO OBBCCCKM 08BCCO04 OSBCRVOO OSBCCOOl 0SBCCO02 08BCCO06 08BCCCXJ7 OBBCRVOO 08BCCO07 08BCCO04 OSBCRVOO OSBCRVOO OSBCRVOO 08BCCO04 08BCCO04 HQOOBMOO 405FB4A OBBCRVOO 

P O P extension only'- r- - . - -~ -411- 10128X38 

POP extension only - ' ^- •^• IL-.1008X38 
F>OP extension only.'- . r -- . - - .- . . . . - - ' : - • --•- -BK - 10/28/08 
FKDP extension only'—'^ - .- - • 91 .-10/28/08 

LSP002 09 TR2B OSLRABC B02DD2C OBBCCOOS 2506 COOB 10-1008X38 
LRA017 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 7M 12116X38 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2607 COOI . 3KK-12/16/08 
LSP095 06 TR2B OSLflABC 302DD2C08BCCCXM2507 C001 BKK-12/16/08 
LSP096 08 TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI - 4JJ -12/16/08 
LSP096 08 TR2B OBLfiABC 302DD2C OSBCCCXM 2507 COOI 4JJ-12116X36 
LRA017 08 T BALOR B02DD2C OBBCRVOO 2607 COOI 4JJ-12116X38 
LSPOIB 09 TR28 OBLRABC B02DD2C OSBCRVOO 2506 COOI IGG-12116X38 
LSPOIB 09 TR28 OBLRABC B020D2C OSBCRVOO 2506 C001 2MM-12/16X38 
LSPOIB 09 Tlt2B OSLRABC B02DD2C OSBCCCKM 2506 COOI .2MM- 12116X38 
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI BLL- 12116X38 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI AKK. 12116X38 -
L S P 0 1 B 0 9 ; T R 2 B OSLR/kBC 302DD2C OBBCRVOO 2506 COOI -7N--^12/16/08' -
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCRVOO 2606 COOI S L - 12/16/08 

LSP014 09 TR2B OSLBCOB 302DD2C OBBCBDOB 2606 COOI 9J-12/16/08 
LSP013 09 TR2B OSLR/kBC 302DD2C OBBCCOOS 2506 C006 IOA - 12/16/OB 
C9H001 09 T SOC 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 8 SOC 501E52C 2506 . - 11-2/18/09 
LSP072 09 TR2B OBLFtABC 302DD2C OBBCRVOO 2506 COOI IHH-4/9/09 
LSP072 09 TR28 OBLRABC B02DD2C OSBCRVOO 2506 COOI 2NN-4/9/09 
LSP072 09 Tfl2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 4 L L - 4 S / 0 9 
LSP072 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4LL-4/9/09 
LSP072 09 TR2B OSLFtABC 302DD2C OBBCRkraO 2506 CXJOl 70-4m)3 
LFV124 09 T SALOP 302DD2C OSBCSWOO 2506 C002 11A-4/3X39 
LSPOIB 09 TR2B OSLRABC B02DD2C OBBCCCKM 2506 COOI - 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00-5/1/09 
LSPOIB 09 TR2B OSLRABC B02DD2C OBBCRVOO 2506 COOI - 3M-SI1X33 
LSPOIB 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOI 3M-5/1X33 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCOOS 2506 C006 - 10B-3113X39 
LSP002 09 TR2B OSLR/kBC B02DD2C 08BCCOa4 2506 C006 10B-8113X19 
LSP002 09.TR2B OSLRABC 302DO2C 0BBCCOO4 2506 0006 10B-8113X39 
LSP002 09 TR2B OSLR/kBC B02DD2C OBBCCCXM 2506 0006 BUM-8/13/09 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11 B- 316X39 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 1.11-3117X39 
LSP201 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOI 2PP-8117X39 
LSP201 09 Tfl2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2PP-S/17 /09 
LSP201 09 TFt2B OBLR/kBC 302DD2C OBBCRVOO 2606 COOI 4MM-S/17/09. 
LSP002 09 Tfl2B OBLRABC 302DD2C OSBCCCKM 2606 C006 BNN - 3OSI03 
LSP002 09 Tfl2B OBLRABC 302DD2C OSBCCCKM 2606 C006 2QQ - 9/28/09 
LSPOl 3 09 Tfl2B OBLFtABC 302DD2C OBBCCCKM 2606 COOI IJJ-12115X33 
LSPOIB 09 TR2B OBLFtABC 302DD2C OBBCCCXM 2606 COOI IOC-12/15/09 
LSP013 09 TR2B OBLfiABC 302DD2C OSBCCCKM 2606 COOI 2SS - 7/1/10 
LSP201 09 TFt2B OSLFtABC 302DD2C OBBCRVOO 2506 COOI . .4.00-603/10 
LSP201 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI 4.00 - 6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOI 4PP - 7/1/10 
LSP002 09 Tfl2B OBLfiABC B02DD2C OBBCCCXJS 2506 C006 10.0-6/29/10 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 C006 • 100-6123/10 
LSP002 09 TR2B OBLft/kBC 302DD2C OSBCCCKM 2506 C006 10E-7/1/10 
LSPOl 3 09 TR2B OSLRABC 302DD2C 0SBCCO04 2506 COOI - S'O' - 7/1/10 
LSP201 09 TR2B OSLRABC 302DO2C 08BCCOO4 2506 COOI S'O' - 7/1/10 
LSP002 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2606 C006 8'0' -7/1/10 
LSP169 10 TR2B OSLBCOB 302DD2C OBBCBDOB 2506 COOI 9L- 10/14/10 
LSPOIB 11 TR2B OBLBCOB B02DD2C OBBCBDOB 2506 COOI 9M-SOW 2/3/11 
TOTAL WAFs $ 2.129.710 $ 3,500,000 $ 3,824,504 $ 236,000 $ 375,600 $ 1,700,000 S 66.000 S 65.000 S 66.000 S 35.000 S 6.217.769 S 282.231 $ 1,961.263 $ 4,544,302 S 2.289.500 $ 400.000 $ 10.500 $ 1.365.080 $ 160.000 $ 40.000 S 2.246.429 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Date P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Date 

LRV 007. LflA 027- .. . LRA 036 LPV 169 . . LPV226 LRA 002 LPV019. . LPV 0 1 9 . LPV 019 LPV 019 LRA 005 LPV 052 LPV 125 (TCO) LRA 021 LRA 037 " LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W6E62 LRA 038 

... ... . OBBCRVOO OBBCRVOO OSCRVOO 0SBCCO04 0eBCCO04 OSBCRVOO OSBCCOOl 08BCCO02 08BCCO06 0SBCCO07 OSBCRVOO 0SBCCO07 OSBCCCXM OBBCRVOO OSBCRVOO OSBCRVOO OBBCCCKM 08BCCO04 HQOOBMOO 406F84A OBBCRVOO 

-
CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY WAF No/Dale 
6/30/2011 

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 ' LPV 019 LRV 019 LPV 019 LPV 019 LRA005" "• LPV 052 ' LPV 125 (TCD) LRA 021" ' LRA 037 LRV 009 LPV166 L P V I S S (TCD) D7P041 2W6ES2 LRAOBS 

OBBCRVOO OBBCRVOO OBCRVOO 0eBCCO04 OBBCCCKM OBBCRVOO- OBBCCOOI 08BCCO02 OSBCCOOS 0eBCCO07 OBBCRVOO 0SBCCCXJ7 08BCCO04 - OSBCRVOO OSBCRVOO OSBCRVOO OSBCCO04 088CCO04 HQOOBMOO 405F84A OSBCRVOO 

A D V A N C E S 

600/2011 

July advance againsi LPM0A6 
Aug atlvantze against LRVOIS 
1st Januaty advance against LRkrai6 and LPV 412 

1st Januaiy advance againsi LRV019 
2nd Januaiy advance against LRV019 
2nd January advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 -
3rd January advance against LPRV142 

April advance against LRV 031 (Wafs IE, 2D, BD, 4D) 
July advance against LRV 026 (Wafs ID, 2C, 3C, 4C) 

- - . • 
- — . . . . ----- . _ ... 

August advance against LRV 016; LPV037; LFIA 010 1F, 3B,4B, part2E -
Sept advance against LFtAOlO - - . part4E 
Sept advance against LRAOlO, LPV037 part 4E. 2E. 3E; 6A 
Sept advance against LPV086. LRAOlO 3F. 1G.2F, 3F. part4F 
OctuL^r advance against LRA01S, LRAC34, LSP023 IH. pari 2tj, 4F, 5A 
December advance against LFtA034, LRkrai 1 2G, BG. 4G. 11. part 2h 
February advance against LPk/253, OBBCCCXM 21 
Febroary advance against LFtA 067, OBBCRVOO IJ . 2J . 31. 41 
February advance against LRVOIB OBBCRVOO; LFV 037 part 2h. 3h, BJ, 4h, 
0BBCBB06: LRVOl 1 OBBCRVOO; Lf lA 038 OeBCRVOO part 4J , 5B plus 5E 
LPV044 OSBCCCXM; LFtA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LF^OOS 08BCRk/00 part of 4J 
June advance against LFV 044 08BCCCXM part OfBJ 
June advance against LftA 008 OBBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part o f4J 
June advance against LFV 044 0SBCCO04 pa r to f lK 
June advance against LFtA 008 OSBCRVOO part of IK - -
June advance against LftA 008 OSBCRVOO 2K 
June advance against LFtA 019 OSBCRk/OO IL 
June advance againsi LFV 095 OSBCCCXM IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance againsi LRA 019 OBBCRVOO part of 2L 
Aug advance against W4X607 part of BK 
Aug advance against LPV 096 06 06BCCO04 part of 3K 
Aug advance againsi LRA 019 OBBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 096 06 08BCCCJ04 1M 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV223 0SBCCO04 part of IN 
Nov advance against LRA 019 OBBCRVOO 2U 
Nov atlvance againsi LFtA 019 OBBCRkraO 4L 
Nov advance against LFV 095 OSBCCCXM BL ... 
Jan advance against LRkrai 1 OSBCRk/OO 3N -
Jan atlvance against LPV229 OBBCCCJCM IN 
Jan advance against LPV229 OBBCCCXM 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRACMS 08BCRVOO 3M 
Jan advance against LRA046 OBBCRVOO 4M -
Jan advance against LRAOOl OSBCRVOO 1 -0-
Jan advance againsi LRAOOl OBBCRVOO 2-0" 
Jan advance against LRAOOl OBBCRVOO BN 
Jan advance againsi LRAOOVOBBCRVOO 4N 
Jan advance against LFV037 OSBCBBOS Partial 6D 
Feb advance against LPV037 0SBCBB06 Partial 5D 
Advance trf In Volpe's records lo match EPA records from LPV229IO LRA 007 
Advance trf in Volpe's records to match EPA retards" from LPV037 lo LRA007 
Mar advance against LFV037; LPV 229 partial IN. partial 2N 
Mar advance against LRA 007 B'O": partial 2P. 
April advance against LRA 007 partial 2P 
May advance against LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June atlvance against LRA 007 partial IP; parlial 10 

- • 
July advance against LftA 007 4''0'' - 4/5/06 
July atlvance againsi LRV 007 IQ-6/30/06 $ (33.538) 
July advance again'st LRV 007 20 - 500/06 $ 320.679 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS - WAF HISTORY 
6/30/2011 

WAF No/Date PLANS - WAF HISTORY 
6/30/2011 

WAF No/Date 

LRV 007 - LRA 027 LRA 036 LPV 169 LPV22B LRA 002 LPV 019 LPV 019 LPV 019 " " LPV 019 -. LRAOOB LPV 052 -- LPV 125 (TCD) L R A 0 2 1 - - - - LRA 037 LRV 009 - LPV 166 LPV 186 (TCD) D7P041 2WBE62 LRA 038-

. • - • -, 
. OSBCRVOO. OSBCRVOO OBCRkraO OBBCCCKM OSBCCCXM OSBCRVOO OBBCCOOI 08BCCCXJ2 OSBCCOOS 0SBCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 OBBCCCKM HQOOBMOO 405F84A OBBCRVOO 

July advance against LRV 007 - - - - - BP - 5130X36 $ 67.026' 
July advance against LRV 007 . . . AP-5I30X36 S 1.946.833 
July advance against LRV 007- — AS-6109/06 S (170.290) 
July advance against LRA 007 - . . . - 4S - 8/09/06 
July advance against LRA 007 . . . . . . . . 2T and 3S 8/9/06 
July advance against LRA 027 - - - - 1R-6/12/06 S 114.06500 
July advance against LFtA 027 - - - - • 2 R . 6/12/06 S 463.166.60 
Aug atlvance against LRA 027- 2R-6/12106 $ 870.565.40 
Aug advance against LRA 027 3 0 T 6/12/06 $ - 311.164.00 
Aug advance against LRA 027 40-6/12106 $ 1.436.783.65 
Sep atlvance against LRA 027 partial 40 6/12X36 $ 314,25535 
Sep advance against LRA 036 partial IS S/8/06 S 35,041 
Oct advance against LRA 036 partial IS 8/8/06 $ 374,619 
Oct advance against LRA 036 - partial 2S S/S/06 S 61,403 
Ncv advance against LRA-036 partial 2S 6/8/06 $ 1,961,373 
Nov advance against LRA 036 partial 4R B/B/06 $ 274,761 - - - -

• --
- -'-'-

December advance againsi LRA036 partial AR BIS/06 $ 1,117.407 
December advance againsi LPV 169 3R 8/8/06 $ 235.000 
December atlvance against LFV 226 1T 10/24/06 $ 2.464 
Oecember advance against LPV 226 ,- 2V - 1004/06 $ 366.691 
December advance against LPV 226 .BT-10/24/06 $ 7,125 
January advance against LRA 036 . . . 2U and AT-302X16 $ 
January advance against LRA 036 . . - 2W-12112/06 $ 68.858 
January advance against LRA 036 AM-12112X36 S (68.858) 
January advance against LRA 002 ' 2W-12/12/06 S 917,516 
January advance against L f V 019 7-12112X16 $ 35.000 

January advance againsi LPV 019 313-12/12106 % 56,000 
January advance against LPV 019 . . . . 3 U - 12/12/06 t 55.000 
January advance against LPV 019 3U - 12112106 $ . 55.000 

January atlvance against LRA 002 311-12112X16 $ 782,485 
April advance against LRAOOB IU-2/6/07 S 452.925 

April advance against LRA006 partial 2X - 2/6/07 $ 749.330 -
May advance against LRAOOS partial 2X - 2/6/07 S 20.828 

June advance againsi LRA 006 partial 2X - 2/6/07 S 909.332 

June advance against LRA 006 . partial BV - 216X37 S 767,768 

June advance againsi LRA 006 . partial AW - 216X37 $ 3,284,135 

July advance against LRA 005 - partial AW-216101 $ 43,452 

July advance against LPV 052 7A-216X17 $ 282.231 

Juty advance against LPV 125 IV-6/7/07 $ 141,526 

July advance againsi LFV 125 2Y - 5/7/07 S 1,668,839 

July atlvance against LPV 125 partial 3W-5/7/07 S 93,698 

July advance againsi LRA 021 partial BW-5/7/07 $ 868,706 

August advance againsi LFtA 021 partial BW-5/7/07 $ 217,284 

August advance against LftA 021 4X-6/7/07 S 3.468,312 

August atlvance against LFV 125 . . . . 8-6/7/07 S 57,200 

August advance against LFtA 037 IW-7/12X37 $ . 66.008 

August advance againsi LFtA 037 2Z-1/12X31 $ 949.610 

August atlvance againsi LRA 037 . . 1 3X - 7/12X37. S 65.638 

August advance against LFtA 037 partialAY-7112107 $ 1.025.4S4. 

September advance against LFtA 037 partialAY-7/12107 > S 63.662 

September advance against LRV 009 partialAY -7/12X37 $ 400,000 -
September advance against LPV 166 partial 7C-7/12107 S 10,500 

September advance against LftA 037 partialTC - 7/12101 S 99.208 

October advance againsi LPV 188 07 TCD IX-8/2/07 S 71,416 

September advance against D7F^41 IX - 8/2/07 % 26.943 

October advance againsi LPV 188 07 TCD 2AA - erao7 % 1.126,923 

September advance against D7P0A1 3Y - 3/2X37 $ 23.067 

Septemtwr advance against LFtA 037 4Z. 312X37 S 99.208 

September advance against LftA 038 4Z-80X37 $ 2.248.429 

October advance against LPV IBS 07 TCD 4Z-8/2X37 $ 62.225 

Seplember advance against LFtA 037 70 - 8/2/07 S (99.20S) 

October advance against LPV 188 07 TCD 7D-8/2/07 $ 104.616 

Septemtwr advance against D7P037 . . . partial SA - 8/2/07 
Oclober advance against D7P037 . . partial SA - 8/2/07 
October advance against D7P042 SA- 8 ^ 0 7 
October advance agairist 2Vk6E62 S/k- 8/2/07 S 40.000 

October advance against D7P041 9 - 8/2/07 % 100.000 

October advance against LPV 188 07 TCD 1Y-9/4/07 % 62.225 

October advance against LPV 222 . . 1Y-9/4/07. 
October advance againsi LPV 222 07 TCD . 2BB-9/4/07 
Oclober advance against LPV 222 2BB - 9/4ra7 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
6000011 -

LRV 007 LRA 027 LRA 036 LPV 169 LPV226 LRA 002 LPV 019 LPV 019 LPV 019 . LPV 019 LRA 006 LPV 052 LPV 125 (TCD) LRA 021 ' L R A 0 3 7 " " LRV 009 LPV 166 LPV 188 (TCD) D7P041 2W5E62 LFIA 038 

OSBCRVOO OBBCRVOO OBCRVOO OBBCCCKM 08BCCO04 OBBCRVOO OBBCCOOI 08BCCO02 OSBCCOOS 08BCCO07 OSBCRVOO 08BCCO07 OBBCCCXM OBBCRVOO OSBCRVOO OSBCRVOO 06BCCOO4 08BCCO04 HQOOBMOO 405F84A OBBCRVOO 

October advance against D7P069 07 TCD 2BB - 9/4/07 
October advance aga ins lLFVI 88 07 TCD 4AA - 9/4/07 $ (62.225) 

December advance against D7P069 07 TCD 2BB - 9/4/07 
December advance against D7P060 07 TCD 2BB - 9/4/07 
December advance against L f V 222 07 TCD BZ - 9/4/07 
December advance againsi LFV 222 07 TCO 4AA - 9/4/07 
December advance againsi LRA 046 07 TCD AAA - 3/4X37 
December advance against LRV 021 07 TCD 4AA - 3/4/07 
December advance against LRV 021 07 T 4AA - 3/A/07 
December advance againsi D7P060 07 TCD 7E-9/AX37 
December advance againsi LFV233 07 T IZ-10111/07 
December advance against LPV233 07 T 2 C C - 10/11/07 
December advance against LFV227 07 T 2CC-10/11/07 
December advance against LPk/240 07 T 2CC-10/11/07 
December advance against D7F^64 07 TCD 200-10111X17 
December advance againsi D7P0e6 07 TCD pending WAF 8 trf 
January advance against D7P084 07 TCD B/kA-10/11/07 
January advance against D7P084 07 T 3AA-10/11/07 
January advance against LFtAOBI 07 T ABB-10111X11 
January advance againsi D7P0o4 07 T IF-10111107 
January advance against D7P084 07 T 9B- 10111/01 
January advance against LPV021 08 T 1AA-12/3107 
January advance against LFV021 08 T 200- 12/3107 
January advance against LRA004 08 T 200-1213/07 
January advance against LRA004 08 T partial BBB 12/3/07 
January advance against LRA021 07 T BCC and 2EE - 318X36 $ 
January advance againsi D7P084 07 TCD BCC and 2EE - 316X36 
January advance against 071^084 07 T 72DP BDD-3/3/08 
January advance against LPV021 08 T 7G -12/03/07 
January advance against LPV021 08 T BD - 12ra3/07 
January atlvance against LPk/021 08 T SF - 3/3/08 
Januaty advance against LPV021 08 T BDD - 313108 
June advance against LRA004 08 T 3BB- 1213/07 
June advance against LRA004 08 T ACC • 1213X37 
Juty advance against LRA004 08 T ACC - 12X33101 
July advance against LRA017 08 T lBB-3 /11 /08 
July advance against LFtAOl7 08 T 2FF-3111/06 
July advance against LRA017 08 T SEE-3111/08 
July advance againsi LRA017 08 T ADD-3111/06 
August advance against LRA 017 T ADD-3111/08 
August advance against LRA 017 T 7H-3/11/08 
August advance against LFtA 017 T 9C-3/11/08 
August advance against LSP 096 OBBCRVOO IEE-8/26/08 
August advance against LSP 096 OSBCRVOO 2KK - 8/26/08 
August advance against LSP 096 OBBCRk/OO 311 - 8/26/08 
August advance againsi LSP 096 OSBCRVOO 4HH - SOSIOS 
September advance against LSP 096 OSBCRVOO AHH - 8/25/OS 
October advance against LSP 096 OBBCCCXM IEE-BOSlOB 
October advance against LSP 096 OBBCCCXM 2KK - 8/25/08 
October edvance against LSP 096 08BCCO04 311 - 8/25/08 
October advance against LSP 096 OBBCCCXM AHH-805X38 
October advance against LSP 096 OSBCCCJCM 7K - 8/25/08 
October advance against LSP 096 0SBCCO04 8J - 8/25/06 

•̂ " 
November atlvance against LFV242 9H-10/17/08 
August advance against LFIA 017 T OSBCRVOO trf Irom W/kF 7 to 4 
Augusi advance against LSP 096 O6BCRV00 trf from WAF 3 to 4 
October advance against LSP 096 OSBCCCXM trf from WAF 4 to 3 1 

January advance againsi LSP002 OSBCCCXM IFF - 10/26/08 
January advance againsi LSP002 OSBCCOCM 2LL - 10/28/08 
January advance against LSP002 OSBCCCXM BJJ - 1008108 
January advance against LSP002 OSBCCCJOS 10-10/26/08 
March advance against LSPOIB OBBCRVOO I G G - 12/16/08 
March advance against LSPOIB OSBCRVOO 2MM - 12116108 
Mart:h advance against LSP013 09 0SBCCO04 2 M M - 12/16/08 
March advance against LSPOIB 09 OSBCRVOO BLL - 12/16ra8 
March advance against LSP013 09 OSBCRVOO 4KK- 12116108 
Man:h advance against LSPOIB OgOSBCRVOO 7N - 12116X18 
Mart:h advance against LSPOl 3 09 OSBCRkraO SL - 12/16/08 
Marcri advance against LSP014 09 OSBCBDOB 9J - 12116X36 
Marcti advance against LSPOIB 09 OSBCCOOS IOA - 12/16/08 
March advance against C9H001 HQOOGEOO 11 -2 / is ra9 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6000011 

WAF No/Date P L A N S - W A F HISTORY 
6000011 

WAF No/Date 

LRV 0O7 - - - - LRA 027 - LRA 036 LPV169 - LPV226 LRA 002- LPV 019 LPV 019 LPV019 . LPV.019 . . . LRA 006. LPV.062. LPV 125 (TCD) LRA 021 LRA 037 LRV 009 LPV 166 LPV 188 (TCD) D7P041 2VXE62 - LRAOBS 

OBBCRVOO OBBCRVOO 08CRVOO 08BCCO04 08BCCO04 OBBCRVOO 06BCCCJ01 08BCCO02 OSBCCOOS 08BCCO07 OBBCRVOO 08BCCO07 08BCCO04 OBBCRVOO OBBCRVOO OSBCRVOO 08BCCO04 OSBCCtXM HQOOBMOO 405FS4A OSBCRVOO 

March advance afiainst C9H001 501E62C 11-2118/09 
July crodil against LSP 002 08BCCO06 10B-8/19/09 
July advance against LSP. 002 OSBCCCXM 10B-8/19/09 
July credit against LSP 002 OSBCCCKM 10B-8/19/09 
July advance against L S P 002 OSBCCCXM to - 1008/03 
July advance againsi LSP072 OSBCRkraO 4LL-4/9/09 
August advance against LSP072 OBBCRVOO IHH-4/9/09 . . . 
August advance against LSP072 OBBCRVOO 2NN - 4/9/09 
August advance against LSP072 OBBCRVOO 4LL - 4/9/09 
August advance against LSP072 08BCRVOO 70-4/9/00 
LSP013 09 TR2B OSLRABC B02DO2C 0SBCCO04 2606 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302OD2C OSBCRVOO 2606 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOI SM -6/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C 0SBCCO04 2606 COOl SM-5/1/09 

TRF from WAF 3 to WAF 2 re LSP 002 03BCCO04 - - - BNN and 20 - 9/2S/09 

• - - --
' -" '. .. . . .. .... 

October advance against LSP201 OSBCRVOO 1.II-S-17-09 
CJctober advance against LSP201 OSBCRVOO 4MM-6/17/09 
October advance afiainst LSP201 OBBCRVOO 2PP-8/17/09 
TRF from WAF 10 to W/kF 1 UJ and IOC - 12/16/09 
January advance againsi LSP20t OSBCRVOO 2.t3p - 3117/03 

TRF from WAF 2 to WAF 8 2SS and B'O' - 7/1/10 
TRF from WAF 4 to WAF 6 4PP and B'O'-7/1/10 
TRF from WAF 10 to WAF 8 '10E and S'O'-7/1/10 
February advance againsi LSP169 10 TR2B 9 L - 10/14/10 
April advance against LSPOIB 11 TR2B 9 M - S O W 2/3/11 
May advance retumed re LSP013 11TR2B • 9M - SOW 2/3/11 

TOT/kL ADVANCES S 2.129.710 $ 3.600.000 $ 3.824.504 $ 235.000 $ 376.500 S 1.700.000 $ 55.000 $ 55.000 $ 55.000 $ 36.000 $ 6.217.769 $ 282,231 $ 1,961,263 S 4,544,302 $ 2,289,500 $ 400.000 $ 10.500 S 1,366.080 $ 160,000 $ 40,000 $ 2,246,429 

Balance to Advance (W/kFs less advances) S s S $ S s $ » J $ S S $ S S s S S s $ J 

A C T U A L COSTS (Disbursements) 

6/30/2011 

Volpe Engineering 
Coritracts 
Equip/supplies 
Acq O/H 

TOTAL Disbursemerits 

CURRENT MONTH Olsbursemerits 

Balance to Advance is Disbursements less advances 

Balance to Advance' is Commitments less advances . 

Balance lo Advance is.WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
6/30/2011 

.—. ... — . . - .:- - . - T. . -.- --

• -
.- -. .- - - — : — . T . - - . . . - . . . . . . . . ... , 

D7P037 D7P042 LP\/222 LPV222 (TCO) O7P069 (TCD) D7P060(TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPM233 LPV227 LPk/240 D7P084 (TCD) D7P086 (TCD) D7P0S4 LRAOBI LPV021 . LRA004 LflA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO OSBCCCKM OSBCCCXM HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO OBBCCCKM OBBCCCKM 08BCCO04 OBBCTAOO OBBCTAOO OSBCTAOO OBBCRVOO OSBCCCKM OSBCRVOO OBBCRVOO 06BCBO03 OBBCRkraO 

L P V 0 4 6 OBT BALOP 50102DOSBCV004 2507 COOI • - • 1 - 5/5X33 
L R V 0 1 5 0 3 T B A L O E 501020OSBCRVOO2507 COOI " • • - 1A.6IAX33 . . 
LRV 015 OBT SALOE 50102D OSBCRVOO2507 COOI r- - - • - : 2-6/4ro3 
LRV 015 03 T SALOE 50102D OSBCRkraO 2507 CCXJI - - • - 3-6/4/03 
LRV 015 03 T SALOE 501020 OBBCRk/OO 2507 COOI - - - - - - - - t 4 -6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 COOI ' : - • " - . . . . . _ 5 .6/4/03 

LRV 019 OBT BALOE 50102D OBBCRkraO 2607 COOI ' ' '" - - IB - 7/10/03 
LRV 019 03 T SALOE 60102D OSBCRk/OO 2507 C O O T - ; - - . - - 2A-7/10/03 , 
LRV 019 OBT BALOE 50102D OBBCRVOO 2507 c o o t - ' V BA-7/10/03 
LRV 094 03 T BALOE 5O102D OBBCCCKM 2607 COOI- - BA -7/10/03 
LRV 016 03 T BALOE 50102D OBBCRVOO 2507 CCXJI ' - 4A-7/10ra3 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI " ' ' ' ' IC-1008X13 
LRV 023 03 T.SALOE 50102D OSBCRVOO 2507CO01: •_ . • 2B-.1003X13 . . . . . 

. • 
. . 

LRV 023 03 T SALOE 50102D OSBCRVOO 2507 CCJOl ~ " " • - - .AB-1008X33 .. 
LPV 142 03 T SALOP 50102D OSBCCCKM 2507 C O O I " — - " 4 B - 10/2SA1B - : — 
LPV 142 03 T BALOP 50102D08BCCOO4 2507 COOI- .-r ' - 4B-10/2Bra3 „ 

L P V 142 OBT SALOP 50102D OBBCCCXM 2607 C004 ' BB - 10OBX33 -
LRV 026 03 TO SALOE 50102D OBBCRk/OO 2507 COOI " •- ' - 10-10/29/03 

LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOV ^ ' - • • 2C-10«8ra3 
LRV 026 03 1C BALOE 50102D OBBCRVOO 2507 C004 :3C-10/29/03 
LRV 026 03 TC BALOE 601020 OSSCRVOO 2507 COOI - - - . - • '4C -- 1003X13 
LRV031 OBTC SALOE 501020 OSBCRkraO 2607 c o o t . •• ' ••'••- 1E-10/29raB 
LRV0B103TC8ALOE60102D08BCRk /00 2607CO01. ' - 2D-10/29/03 '..... 
LRV 031 03 TC BALOE 50102D OBBCRVOO 2607 C004 " •30-10/29X13 
LRV 031 03 TC SALOE 501020 OBBCRVOO 2507 CCKM • 40-1009X13 _ . 
LFV 037 04 T SALOP 302DD2C OSBCCXXM 2507 COOI - . •• - -•1F-4/^0A 
LftA 010 04 T SALOR 302DD2C OBBCRVOO 2607 COOI 
LItA 010 04 T SALOR 302DD2C0BBCRkrtXJ 2507 c o o t -" " ' - 2£ 4/6/04 

L P V 037 04 T SALOP B02DD2C OBBCCCXM 2507 COOI 3E-A/6K1A 
LFtA 010 04 T SALOR 302OD2C OSBCRkraO 2507 COOV ' ' ' - ' • . .4E-4 /6 /04 
L P V 037 04 T SALOP B02DD2C OBBCBBOS 2507 COOI ' • ~ ' 5A-4/6ra4 
L P V 037 04 T SALOP 302DD2C OSBCBBOS 2507 CO01 — - •SA-A/6X1A 
LRA 019 04T BALOR B02DD2C OSBCRVOO 2507 CCXJI ' - -1G-6/1/04 
LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 2F-6/1/04 
LftAOIB 04 T.SALOR 302DD2C OSBCRVOO 2507 c o o t - - - '3F--6/1/04 
L P V OBS 04 T SALOP 302DD2C OSBCC004 2507 COOI " ' • - 'BF -6/1/04 
LRAOIB 04 T BALOR 302DD2C OSBCRVOO 2507 c o o i ' -4F-6 /1 /04 -
LRAOlO 04 T BALOR 302DD2C OSBCRVOO 2507 CO01 • • 4F-6/1/04 
LSP02B 04 TF12 OSL B02DD2C 08BCBB02 2507 COOB . . ._ . — 6-6/1/04 

LRA03A OA T SALOR 302DD2C OSBCRVOO 2507 COOt IH - 7/7/04 
LRA0B4 04 T BALOR 302DD2C OBBCRVOO 2507 COO 1 " 2 G - 7 / 7 / 0 4 
LRA034 04 T 8/kLOR 302DD2C OBBCRVOO 2607 COOl 2 G - 7/7/04 
LflA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOl ."• • 3G-7/7/04 . -
LR/kOB4 04 T BALOR B02DD2C OBBCRVOO 2607 COOI ' " --- -.- 4G-7/7/04 

LRV 011 04 T BALOE B02DC6C OBBCRVOO 2507 COOI * l i -9/20/04 
LRV O i l 04 T SALOE 302DC6C OBBCRVOO 2507 COOI 7" ^i2h-9/20/04 
LRV 011 04 T SALOE 302DC6C OBBCRVOO 2507 COOI ' , 2h-9/20/04 
LRVOI I 04 T.SALOE B02DC6C OBBCRVOO 2507 C O O I " Bh-9/20/04 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOT" ' - - ' - '4h"9/20/04 - -
Lf lA 038 04 T BALOR 302DD2C OBBCRVOO 2507 COOI ' ' ' -: '4h-9/20/04 
LRV 011 04 T SALOE 302OC6C OBBCRVOO 2507 COOI "• . 'OA-9/20/04 
LPV 263 04 T BALOP 302DD2E OBBCCCKM 2507 COOI ' ' . - 21-10/8AM 
LPV 253 04 TCD SALOP 302DD2E OSBCCCXM 2507 COOI " " 21- 10/8AM 
LRA 0O1 06 T SALOR 302DD2C OSBCRVOO 2507 COOI" I J - 12/21/04 
LFtA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2 J - 12/21/04 
LFtA 001 05 T SALOR 302DD2C OSBCRVOO 2507 COOI ' ' 31-12/21/04 
LRA 001 05 T BALOR 302DO2C OSBCRVOO 2507 COOl : ' 41-12/21/04 
L P V 044 05 T SALOP 302DD2C OBBCCCXM 2507 COOV BJ-2/18/06 
LPV 044 05 T BALOP B02DD2C OBBCCCKM 2507 COOI " -3J-V18X15 
LRV 015 03 T 8/kLOE 50102D OBBCRVOO 2507 CCXJI " SO-2118X35 
LFtV 015 03 T SALOE 60102D OSBCRVOO 2507 COOI — •••- AJ-2118/05 -
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI AJ-2118X15 
LftA 008 05 T SALOR 302DD2C OSBCRVOO 2607 C O O r '• 4J-2/18/06 
LRA 006 05 T BALOR 302DO2C OSBCRVOO 2507 COOV AJ-2/18105 
LFtA 008 05 T SALOR B02DD2C OSBCRVOO 2507 COOI -r- AJ- 2118X15 
LRA OOB 05 T 8/kLOR 302DD2C OSBCRVOO 2607 COOI 4J-2/18/05 
LPV 044 OBT SALOP B02DD2C OBBCCCKM 2507 COOI ' - ' TK'-:2/18ra5 
LJtA 008 05 T SJkLOR 302DD2C OBBCRVOO 2507 COOI ' " . ' I K - 2 / 1 8 / 0 5 
LFtA 008 05 T S/kLOR B02DO2C OBBCRVOO 2507 COOI ' 2K-2I18X15 
LRV 011 04 T.SALOE 302OC;6C OBBCRVOO 2507 COOI . '. 6B '-2116X35 
LRV 011 04 T SALOE B02DC;6C OBBCRkraO 2507 COOI 6B-2/18/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
600/2011 

"---•••• - . • • • • ' •- - -
D7P037 D7P042 LPk/222 LPV222 (TCD) D7P069 (TCD) D7P060 (TCD) L R V 0 2 1 - LRV 021 (TCD) LRA046 (TCD) LPV233. L P V 2 2 7 . . LPV240 D7P084 (TCD) D7P086 (TCD) D7P084 LRAOBI LPkra21 ~ LRA004 LRAO 17 LPV069 • .RA027 

- '. - - . ' . . ' HQOOBMOO . HOOOBMOO OBBCCCKM C8BCCO04 - HQOOBMOO . HQOOBMOO 08BCRV00 OBBCRVOO OBBCRVOO 08BCCO04 OSBCCCKM OSBCCCXM OBBCTAOO OBBCTAOO OBBCTAOO OSBCRVOO OSBCCCXM OSBCRVOO 06BCRVOO OSBCBDOB JSBCRVOO 

LPV 037 04 T BALOP 302DD2C 08BCBB06 2507 C002 . SE-6/13X15 
LflA 019 05 T BALOR 302DD2C OBBCRVOO 2607 COOI • " • " IL-6/13/05 
LPV 095 05 T BALOP 302DD2C OBBCCCKM 2507 CO01 '- " " . "^ ' -6 /13 /05 
LflA 019 06 T BALOR 302DD2C OSBCRk/OO 2507 COOl '• 2L-6I13X35 
LRA 019 06 T SALOR 302DD2C OSBCRVOO 2607CO01 ' i' 2L-6I13X15 
W4X607 04/05C 26W10NN 405FB2A 2507 COOI • 3K-6/13X35 
LPV 096 06 T 8AL0P 302DD2C OSBCCCXM 2507 COOI •'3K-6/13/05 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2607 COOl 'AK-6113X35 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2607 COOV . IM- 606X35 
LPV 095 06 T BALOP B02DD2C 0BBCCO04 2507 C 0 0 1 ' • ' I M - 6/28/05 
LRA 019 05 T S/kLOR 302DD2C OBBCRVOO 2507 COOI -2U-60SX3S 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI 2M - 6/26/05 
LPV 095 OS T 8/kLOP 302DD2C OBBCCCXM 2507 CCJOl • BL-6/28/05 
Lf lA 019 05 T B/kLOR B02DD2C OSBCRVOO 2507 COOI ""•" ' AL-608X35 
LPV229 05 T 8AL0P 302DD2C 08BCCO04 2S07CO01 ; • ' IN'-9/12/06 . . . ...... ~ . 
LPk/229 06 T SALOP 302DD2C 0SBCCO04 2507 COOI IN-3/12X35 .. . 
LPk/229 06 T 8AL0P 302DD2C OSBCCOCM 2507 COOI 2N-3/12105 
LRA046 06 T 8AL0R 302DD2C OSBCRVOO 2607 CCXJI ' • 2 N : 9/12/06 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2607 CCXll " • • BM-9/12/06 
LRA046 05 T flAI.OR .3020020 ORRCRMOQ 2507 CCJOl ' . . - ' 4M - 9/12AJ5 
LRAOOl 06 T 8AL0R 302DD2C OBBCRVOO 2507 COOI 1 t r -12 /13 /05 
LRAOOl 06 T 8AL0R 302DD2C OSBCRVOO 2507 COOI 2-0--12113/05 
LRAOOl 06 T SALOR 302DD2C OSBCRVOO 2607 COOI • 3N-12/13X15 
LRkrai 1 04 T SALOE 302DC6C OSBCRVOO 2607 COOI BNandBC-12 /1 Bras 
LRAOOl 06 T BALOR B02DD2C OBBCRVOO 2507 COOI ' ' ' '- • 4 N - 12/13ro5 
LSP02B 04 TR2 OBL B02DD2C 0SBCBB02 2507 COOB "60-12/13X35 
LRA 007 06 T 8>kL0R 302DD2C 08BCRVOO 2507 CCXJI BtJ".-4/5/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 3"0"-4/5/06 
LRA 007 06 T 8/kLOR 302DD2C OSBCRVOO 2507 CCXJI . 2P - 4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI . 2P-4/5/06 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOl . •.1P-A/5X36 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - ' . - IP-'4/5/06 
LRA 007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI" A-0--AI5X36 
LRA 007 06 T aALOR 302DD2C OSBCRVOO 2507 CO01 A-0--415X16 
LRV 007 06 T BALOE 302DC6C OSBCRVOO 2507 C001 IQ - 5/30/06 -
LRV 007 06 T 6AL0E 302DC6C OBBCRVOO 2507 COOI ' 20-500X36 
LRV 007 06 T S/kLOE 302DC6C OBBCRVOO 2507 COOI • • • BP - 5130X36 
LRV 007 06 T SALOE 302DC6C OBBCRVOO 2507 CO01 AP-5/30X36 
LRA027 OBT SALOR 302OD2C OSBCRVOO 2507 COOI' -1R-6/12X16 
LRA027 06T SALOR 302OD2C OSBCRVOO 2507 COOI - - • 2R'-6/12/06 
LRA027 OST BALOR 302DD2C OSBCRVOO 2507 COOI 2R-6/12X36 
LRA027 OBT SALOR B02DD2C OSBCRk/OO 2507 C001 ' • - '30-6112X36 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 coot • AO-6112X16 _ . 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI: ' • 40-6/12X16 
Transfer LRA 007 06 T BALOR 302DD2C OBBCRVOO • . 2T and BS 8/9X36 
LRV 007 06 TBALOE B02DC6C OSBCRVOO 2507 COOI • '- • ' * :- ' AS 8/9X36 .. . . 
LRA 007 06 T 8/kLOR 302DD2C OBBCRVOO 2507 CCXll • . 4S 6/9/06 
LRA 036 06T SALOR 302DD2C OBBCRVOO 2507 COOI ' - : - 1S-B/8X16 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI- - -'• 15-'6KX36 
LRA036 06T SALOR 302DD2C OBBCRVOO2607 COOI. ' ' - •• - 2 S - 8 W 0 6 
LRA 036 06 T BALOR 302DD2C OBBCRk/OO 2507 COOI . 25-8/8X36 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2507 COOI AR-816X36 
LRA 036 06 T SALOR 302DD2C OBBCRVOO 2607 coot ' ••• ••• • • 4R-BI8X16 

LPV 169 OBT SALOP 3O2DD2C0BBCCCX14'26O7 COOI - . .3R,-S/B/06 
Transfer LRA 036 06 T 8/kLOR 302DD2C OBBCRVOO . -•.2Uand4T-9/22ra6 
LPV226 06 T BALOP 302DD2C OBBCCCKM " IT - 10/24/06 
LPk/226 06 T SALOP 302DD2C OBBCCCKM' ' ' ' ' ' 2V--10/24/06 
LPV226'06 T SALOP 302OD2C OBBCCCKM . - ' . . • ' ' - - • BT - 10/24/06-
LRA 036 06 T BALOR B02DD2C OBBCRVOO 2507 COOI - ' 4V-.12/12ra6 
LRA 036 06 T BALOR 302DD2C OSBCRkraO 2507 COOI"- ; ' ' - 2W-12/12/06 
LRA00207TBALOR302DD2COBBCRVOO2507COOI •" ' ' • . 2W-12112X36 
LPV 019 07 T BALOP 302DD2C OBBCCCXJl 2507 C004 ' - ' - . .3U-12/12/06 
LPV 019 07 T SALOP 302DD2C 08BCCO02 2507 C002 - - - 3U-12/12AJ6-
LPV 019 07 T BALOP 302DD2C OSBCCOOS 2607 C006 ' . " • ' —C SU • 12112X36 
LRA''002 07 T BALOR 302DD2C OSBCRVOO 2607 COOI .- " - • • • - - • ' B U r 12/12/06 
LPV 019 07 T BALOP 302D02C 0BBCCCK172507 COOB '. : ' --- - .. 7:12112X36 
LRA'00507TSALOR302DD2C08BCRV002507 C001 • " ' • •:•- 'H3:2l6Xn 
LRA 005 07 T BALOR B02DD2C OBBCRVOO 2507 COOI i '" " " - ' .- 2 X ; 2/6/07-
LRA'006 07 T BALOR B02DD2C OSBCRVOO 2507 COOI ! ' - • - • . -2X--2»07 
LRA 005 07 T BALOR B02DD2C OSBCRVOO 2507 COOI • • • ' , . ~-.2X --2/6X11 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507 COOV " - .' . .. ...... :3^J.-2/BX37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 

6/30/2011 .. . . _. ... - . . . . . - -.- .- . . . . . . . . _ . 
. . . . . . . D7P0B7 D7P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPW221 ' LPV240 D7P084 (TCD) D7P066(TCD) D7P0e4 . - LRAOBI LPV021 LRA004 LRA017 LPV069 LRA027 

HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCXM HQOOBMOO . HQOOBMOO . OSBCRVOO OBBCRVOO OBBCRVOO 088CCO04 0BBCCO04 OBBCCCKM 06BCTA00 06BCTA00 OBBCTAOO OBBCRVOO 0eBCCO04 OBBCRVOO DSBCRVOO OBBCBDOB OBBCRVOO 

LRA 006 07-TBALOR 302DD2C OBBCRVOO 2507 COOV - — - - . 4W-2 /6 /07 
LFtA006 07T 8/kLOR B02DD2C OBBCRVOO2507 C O O V - ; - - ' i- . ... .. .. 4W.216X37 

LPV 052 07 T 8/kLOP 302DD2C OBBCCOO? 2507 C003 , . - - ... .. .. _ . 7A-2I6X37 

LPV-125 07 TCD BALOP 302DD2C OSBCCCKM 2507C001 •• . - 1V-5nX37, J 

LPV 126 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOV . 2Y-5nX37-
LPV-125 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI • : .-••^ . 3W-SnX37. 

LRA 021 OTT SALOR 302DD2C OSBCRVOO 2607 COOI - - - •• 3W-5/7/07 
LFtA021 07 TSALOR 302DD2C OSBCRVOO 2607 COOI - --1- -• - , - 3W-5/7/07 i 

LFtA 021 07-TBALOR B02DD2C OBBCRVOO 2607 COOI- . - • . .r 4 X - 5 / 7 / 0 T 
LFV-125 07 TCD SALOP 302DD2C OBBCCCKM 2507 0003 ... i -. 8.5/7X11 
LRA 037 07T SALOR 302DD2C OBBCRVOO 2507 COOI IW-1/12X17 
LFtA 03707 T BALOR 302DD2C OBBCRVOO 2507 COOI - --•-•• 2Z-7/12X17 
LFtA 037 07 T BALOR 302DO2C OBBCRVOO 2507 COOI - - - - 3X-7/12X17 
LRA 037 07 T BALOR 302DD2C OBBCRkraO 2507 COOV - AY-7/12X17 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOI - .. ... AY-7/12X37. . .- . . . . . . - - . --

- -• 
LRV 0O9 07 T 9AL0E 302DC6C OBBCRVOO 2507 COOI • • - - ,- AY - 7/12X37-
L P V 1 6 6 0 7 T S A L 0 P 302DD2C0BBCCCXM2507C001 .. . . 7c . 7/12/07 - -_- - _ _ 
LftA 037 07 T SALOR 302DO2C OSBCRVOO 2507 COOI 7C-7/12ra7 
LPV IBB 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI. , ... tX-8/2X31 

D7P041 07 T 720P 302DD2D HQOOBMOO 2507- • - . - - IX - 3/2101x 
LPV 188 07 TCD BALOP B02DD2C OOBCCCXM 2607 COOI - . 2AA-6I2X17-
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 - - -- ' 3Y.-BOX37 
LftA 037 07.T SALOR-3020D2C OSBCRVOO 2507 COOI AZ-BOX37 
LRA 038 07 T 8AL0R 302DD2C OSBCRVOO 2607 COOI AZ- 80X37 
L f V 188 07.TCD SALOP B02DD2C OBBCCCXM 2607 COOI •• -- - AZ- 6OI07 
LFtA 037 07 T 8/kLOR B02DD2C OBBCftVOO 2607 COOI - - - - - 70-BOX31 
L P V 188 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI - 70-BI2X37 
D7P037 07 T 72DP B02DD2C HQOOBMOO 2507j. - SA-8 /2 /07 S 266.677 
D7P037 07 T 72DP 302DD2C HQOOBMOO 2507 . . . . • -BA-SI2X37 S 133.323 
D7P042 07 T 72DP 302DD2D HQOOBMOO 2507 .— - SA-ei2l07- $ 336.000 
2W6E62 0607 C3 262W0NN 405F84A 2571 - - • - 8A - 812X37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 - -9-80X37. - . 
L F V IBS 07 TCD SALOP B02DD2C OBBCCCXM 2507C001 - lY -9 /4 /07 
L P V 222 07 T BALOP 302DD2C OSBCCCXM 2507 COOI - - 1Y-9/4ra7 $ 62.296 
L P V 222 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI - - •2BB-9 /4 /07 S 403.425 
L f V 222 07 T SALOP 302D02C OSBCCCKM 2507 COOI — - 2 B B - 9 / 4 / 0 7 $ 204:147 
D7P059 0 7 T C D 72DP 302DD2C HQOOBMOO 2507 2BB-9/4/07 $ 221,810 .. . 
D7P059 07 TCD 720P 302DD2C HQOOBMOO 2507 2BB-9/4/07 . .. . $ 28,190 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - - -2BB-9 /4 ro7 S 88.423 
L F V 222 07 TCD SALOP 302DD2C OBBCCCXM 2507 COOI 3Z - 9/4ra7 S 89.086 
L f V 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4AA -3/4X17 
L P V 222 07 TCD SALOP 302DD2C OBBCCCKM 2507 C001 4AA - 9/4/07 $ 296.972 
LFIA 046 07 TCD BALOR 302DD2C OBBCRVOO 2607 COOI - 4AA - 9/4/07 $ 246,631 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOI . -4/kA-9/4/07 % 81,316 
LRV 021 07 T BALOE 302DC6C OBBCRVOO 2507 COOI . - AAA-9I4X37 S 31,2B3 
D7P060 0 7 T C D 72DP 302DD2C HQOOBMOO 2507 ' 7E-9IAX37- $ 1,577 
LPV233 07 T BALOP 302DD2C 0SBCCO04 2507 COOI •1Z-10/11/07 $ 154,886 
LPV23B 07 TSALOP 302DD2C OSBCCCKM 2607 COOV 2CC-10/11X37 % 60,220 

LPV227 07T S/kLOP 302DD2C OSBCCCXM 2507 COOI 2CC-10/11X37 % 10,000 
LPV240 07 T SALOP 302DD2C OSBCCCKM 2507 COOI 2 C C - 10/11/07 $ 7,160 

D7P0B4 07 TCD 72DP 302DD2C OSBCT/kOO 2507 - • 2CC- 10111X37 $ 149,830 

D7P0B6 07 TCD 72DP 302DC6C OSBCTAOO 2607 2CC-10/11X37 $ . 1.206.646 

D7P084 07 TCO 72DP 302DD2C OSBCTAOO 2507 - - - - BAA-10/11/07 S 214,799 

D7P0B4 07 T 72DP 302DD2C OBBCTAOO 2507 . - .- 3AA- 1&11X31 $ 16.724 

LflA051 07 T S/kLOR 302DD2C OSBCRVOO 2507 COOI - " ABB-10111X37 S 7.305 

D7P084 07 T 72DP 302DD2C 08BCTA00 2607 - - - • ' - - 7F-10111X37 % 5.308 

D7P0S4 07 T 720P 302D02C OBBCTAOO 2507 — BC-10111X37 S 229,680 

D7P0B4 07-T 72DP 302DD2C OBBCT/kOO 2607 -. — - ., 3B-10111X37 $ . 3.659 

D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507- - - r - - • - — : ' - 2 E E - i / s r a s - - $ (1.206,648) 

D7P0B6 07 TCD 72DP B02DC;6C OBBCTAOO 2507 -r - - - — • -BE - I/sras S 1,206,646 

LflA021 07 T BALOR 302DD2C OBBCRVOO 2507 COOV - — ; - - B c c - i / s r a B 
D7P084 07 TCO 72DP 302DD2C OBBCTAOO 2507 - ' : . - . ' 3 C C - I / s r a s % (130.658) 

LRA021 OTT BALOR 302DD2C OSBCRVOO 2507 COOI - - . - •' — 2EE-1 /8 /08 
D7P084 07 TCD 72DP B02DO2C OBBCTAOO 2607- - - 2EE -I/Bras S 130,658 

D7P084 07 T 72DP 302DD2C OSBCTAOO 2507 - - - - *• - 8F -3/3/0S- S (229,680 

D7P084 07 T 72DP 302DD2C OBBCTAOO 2607 - BDD - 3/3/OS S 229.680 

LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOI " 1AA-12/3ra7- - $ 480.584 

LPV021 OST SALOP B02DD2C OSBCCCXM 2507 COOI - - -2DO- 12/3X31 S 538.446 

LflA004 08 T SALOR B02DD2C OSBCRVOO 2507 COOI - 2 D 0 - 12/3/07 $ 2,151,312 

LRA004 OS T SALOR B02DD2C OSBCRk/OO 2607 COOI - - -3BB-12/3ra7 S 1,278,663,00 

LflA004 08 T SALOR B02DD2C OSBCRk/OO 2507 COOI - " - - B'BB -12/3X31 $ 1.366.261.00 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY WAF No/Dale 
6/30/2011 

' . . . . ' . - . . - 1 . - . ^ ..... 01P037- -1- D7P042- — LPk/222 LPkfi>22 (TCD)- D7P059 (TCD) D7P060(TCD) LRV 0 2 1 - . LRV 021 (TCD) LRA046 (TCD) LPV233 ._ LPV227 ._ LPV240. - D7P084 (TCD) D7P066 (TCD) D7P084- - LRAOSl LPV02t LftA004' LRA017 - LPV069 LRA027 

HQOOBMOO HQOOBMOO 0SBCCO04 08BCCCXM . HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OBBCRVOO 08BCCOO4 08BCCO04 OSBCCCXM OBBCTAOO OSBCTAOO 08BCTA00 OSBCRVOO 0SBCCO04 OBBCRVOO OSBCRVOO 08BCBCX13 OSBCRVOO 

LRA0O4 08 T BALOR 302DD2C OBBCRVOO 2507 COOI ACC-12X33/01 S 1.633,739.00 

LFtA004 08 T BALOR 3020D2C OSBCRVOO 2507 COOI . .-" ACC-12103X37 S 320,034,00 

LPV021 OS T 8AL0P 302DD2C OSBCCCKM 2607 COOI 70 • 12X33X37 $ 8.223 

LPV021 OS T SALOP 302DD2C 08BCCO04 2507 COOI r 80- 12X33X11 $ - 65.307 

LPV021 OS T BALOP B02DD2C OBBCCCKM 2607 COOI i - BF -B/BTOB $ (65,307) 

LPV021 08 T SALOP 302DD2C 0SBCCOO4 2507 COOI . 300-30/08 S 65,307 

LRA017 OB T SALOR 302DD2C OSBCRVOO 2507 COOI lBB-3 /11/08 $ 109,537 

LRAOl? OS T BALOR B02DD2C OSBCRVOO 2507 COOt 2FF--3/11/08 S 1,571,896 

LRA017 08 T BALOR 302DD2C OSBCRVOO 2507 COOI 3EE-3 /1 i ra8 S 776,098 

LRAOl 7 08 T SALOR B02DD2C OBBCRVOO 2507 COOI 4DD-3/11/08 S 222,435 

LRA017 08 T SALOR B02DD2C OSBCRVOO 2507 coot 4DD - 3/11/08 - - - - ... _ _ - --. — -- - $ 2,376,246 

LFtA017 08 T 6/kLOR 3020D2C OSBCRVOO 2607 COOI 7H-3/11/08 $ 193,789 

LPV069 08 T SALOP 302DD2C OBBCBDOB 2507 COOI 9C-3I11X38 S 16,000 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI ICC - 5/19/08 $ 99,399 

LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI 2 G G ; 5 / 1 9 / 0 S $ 552,004 

LltA027 06T BALOR B02DD2C OSBCRVOO 2507 COOI 3FF-5/19roB 

-• 
$ 126,452 

LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI BFF - 5113X18 
LflA027 06T SALOR 302OD2C OBBCRVOO 2507 COOI " , . 4EE -5113X33 $ 2,972,146 

LPV102 08 TCO ALOP 302DD2C OSBCCCXM 2507 COOV 71-5119/06 
LPV102 on TCD Al.OP 302DD2C OBBCCCXM 2507 COOI SH-5/19/08 
LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOI 90-5119X18 
LFV102 08 TCD ALOP 302DD2C 08BCCO04 2507 COOI 9E • 605X36 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2607 COOI 2HH - 6/25/08 
LFV167 08 T SALOP 302OD2C OSBCCCXM 2507 COOI -IDD-6/25/08 
LPV167 08 T SALOP 302DD2C OBBCCCXM 2507 COOI 2 11 - 605X3S 
LPV167 08 T BALOP B02DD2C OBBCCCKM 2507 COOI BGG - 605X36 
LPV167 08 T BALOP 302DD2C OSBCCCXM 2607 COOI AFF - 6/25/08 -
LPV167 OS TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4FF - 605X36 
LRA034 08 T SALOR 302DD2C OBBCRVOO 2507 COOI 4FF-6/25/08 
LJV167 08 T SALOP 302D02C OSBCCCXM 2507 COOI 7J-605X18 
LFVISO OS TCD BALOP 302DD2C OSBCBDOB 2507 COOI 9F-605108 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 2JJ"-7/24/08 
LftA034 OS T B/kLOR 302DD2C OSBCRVOO 2607 COOI BHH-7/24/08 -
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2607 COOI 3HH-7/24/08 
LRA0B4 08 T SALOR 302D02C OSBCRVOO 2507 COOI 4GG - 704/08 
LPV167 08 TCD SALOP 302DD2C OBBCCCXM 2507 COOI AGG - 7/24/08 
LftA027 06T SALOR 302DD2C OBBCRVOO 2607 C001 IEE-8/25/08 $ (99,399) 

LPV167 08 T BALOP 302DD2C 08BCCO04 2507 COOI 1EE-B05X1B 
LSP096 06 TR28 OBLftABC B02DD2C OSBCCCKM 2607 COOI IEE-8/25/08 
LSP096 OS TR2B OSLFt/kBC 302DD2C OSBCRVOO 2507 COOI IEE-8/25/08 
LRA027 06T S/kLOR 302DD2C OBBCRVOO 2507 COOI ' 2KK - 8/25/08 S (652.004) 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOI 2KK-80SX3B 
LFV167 OS T BALOP 302DD2C 08BCCOO4 2507 COOI 2KK - 805X38 
LRA034 OST 8/kLOR 302DD2C OSBCRVOO 2507 coot ' ' 2KK-8/25/08 
LSf>096 OS TR2a OBLFtABC 302DD2C OSBCCCXM 2507 COOI 2KK-8«6/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRk/OO 2507 COOI 2KK - B05X3B 
LflA034 06 T BALOR 302DD2C OSBCRVOO 2507 COOI " Bll - SOSIOS 
LRA027 06T 8/kLOR 302DD2C OSBCRVOO 2507 COOI ' : ' • '311- S/25/08 $ (126,452) 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOI 311-8/26/08 
LFV167 OSTCD 8/kLOP 302DD2C 0SBCCO04 2507 COOI ' 3II-8O5I0B 
LPV102 08 TCD ALOP 302DD2C OSBCCCXM 2507 COOI 311 - B05X3S 
LSP096 OB TR2B OBLRABC 302DD2C OSBCCCKM 2507 COOI 311 - 8/25/08 
LSF>096 08 TR2B OSLft/kBC 302DD2C OSBCRk/OO 2507 COOI ' " • 311-'8/25/08 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI AHH-B05X3S $ (2,972.146) 

LFV167 08 T 8/kLOP B02DD2C 08BCCO04 2507 COOV i ••AHH.805X3B 
LPV167 08 TCD SALOP B02DD2C OBBCCCKM 2507 COOI " • .- 4HH - 8/25/08 
LSP096 08 TF12B OSLR/kBC B02DD2C OSBCCCKM 2507 COOI 4HH - 305X18 
LSP096 OS TR2B OSLFtABC 302DD2C OSBCRVOO 2507 COOI AHH - B05X16 
LSP096 08 TR2B OSLRABC B02DD2C OBBCRVOO 2507 COOI AHH - 8/25/08 
LPV167 OB T SALOP 3020D2C OSBCCCXM 2607 coot : - 7K-B05X38 
LPV102 OS TCD ALOP 302DD2C 08BCCCJ04 2607 COOI 7K -8/25/08 
LSP096 08 TR2B OSLFt/kBC 302DD2C OSBCCCKM 2507 COOI - 7K-8/26/08 -
LfV102 OS TCD/kLOP 302DD2C OBBCCCXM 2507 COOI" . 8J-at25ra8 
LSP096 08 TR2B OBLftABC 302DD2C OBBCCCXM 2507 COOt .. • 8J-BOSXSB 
LPV160 08 TCD BALOP B02DD2C OBBCBDOB 2607 COOI • . •• •• 9G-8/25/08 
LSP096 08 TR2B OBLRABC 302DD2C OSBCBDOB 2507 COOI -. . - 90 -- 8/26/08 
LSP096 OS TFt2B OBLRABC 302DD2C OBBCBDOB 2507 COOI - - .'- 3H: 10117X13 
LFV242 08 TCD 8/kLOP B02OD2C OSBCBDOB 2507 COO V • .-.-gH - 10117X18 
LSP002 09 TR2B OBLFt/kBC 302DD2C OSBCCCKM 2506 COOI IFF; lonaras-
LSF>002 09 TR2B OSLFtABC 302DD2C OSBCCCKM 2506 COOV - 2a - 1008X16 
LSP002 09 TR2B OBLR/kBC 302DD2C OSBCCCKM 2506 COOI 3JJ - 1003X13 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY W/kF No/Date 

6I30O011 
• . . . . - . . J . - . - . : „ _ . . . r - -.- . . . . . . . . . . . . - - ---

_ . _ ^ - . D7P037 D7P042 LPV222 LPV222 (TCD). D7P059 g C D ) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 - LPV227 LPV240 D7P084 (TCD) D7P086 (TCD) D7P0B4 LRA051 - LPV021 LRA004 LRAOl 7 LP\/069 LRA027 

HQOOBMOO HQOOBMOO 06BCCO04 OBBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OBBCRVOO - OBBCRVOO 08BCCO04 08BCCO04 08BCCO04 OSBCTAOO OSBCTAOO OBBCTAOO OBBCRVOO OSBCCCXM 1 OSBCRVOO OSBCRVOO OSBCBDOB OSBCRVOO 
P O P extension only ...f.-^....—... - - . - 4ll'.--10/28ra8- -
P O P extension only. - ^ --.: '• : - r. - 7L'- 10OBX3B . , .-.w -

POP.exlension o n l y - . - - - - - . M - . . , . - - - BK-10OaXIB . . . . . . 
P O P extension o n l y - - - - - • • - —' - 3I-10O8X3B .. . . 

.. . -!-• 
LSP002 09 TR2B 08LRABC 302DD2C 08BCCO06 2506 C006 10-10/28/08 . I 

LRA017 08 T SALOR 302DD2C OSBCRkraO 2507 COOI 7M12/16raB •: • 1 $ (193,789) 

LSP096 OS TR2B OBLFt/kBC 302DD2C OSBCRVOO 2507 COOI 3KK-12/16/08 
LSP096 OS TR2B OBLRABC 302DD2C OSBCCCXM 2507 COOI 3KK- 12116X18 
LSP096 08 TR2B OBLRABC 302OD2C OBBCRVOO 2507 COOI AJJ-12116X36 
LSP096 OS Tfl2B OSLRABC 302DD2C 08BCCOO4 2507 COOI AJJ - 12116X18 J 

LflA017 OB T BALOR 302DD2C OSBCRVOO 2507 COOI AJJ-12116X16 S 193,789 

LSPOIB 09 TR2B OBLRABC 302OD2C OBBCRVOO 2606 COOI IGG-12116X36 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 2MM-12116/08 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCCCXM 2506 COOI 2 M M - 12/16/08 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI BLL - 12/16ra8-
LSPOIB 09 TR2B OBLFtABC 302DD2C OBBCRkraO 2506 COOI AKK-12116X38 
LSP013 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI --7N'-12116X38 
LSPOIB 09 Tfl2B OBLRABC 302DD2C08BCRVOO 2506 COOI . BL-12116X18 
LSPOl 4 09 Tfl2B OSLBC03 302DD2C 08BCBD03 2506 COOI 9J-12/16X18 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXJB 2506 C006 IOA-12/16/06 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2/18/09 
C9H001 09/10 B 500 501E52C 2506 . „ 11-2/18/09 
LSP072 09 Tfl2B OSLRABC 302DD2C OSBCRVOO 2506 COOI IHH-4/9/09 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOV - . 2NN - A/3X19 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2508 COOI ALL • 4/3X13 
LSP072 09 TR2B OBLR/kBC 302OD2C OBBCRVOO 2506 COOV ' 4LL - 4/9/09 
LSP072 09 Tft2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 7 0 - 4/9/09 
L fV124 09 T BALOP 302DD2C0SBCSVif00 2506 C002 -• iiA-4/orao 
LSPOl3 09 TR2S OBLRABC 302DD2C 0BBCCO04 2506 COOI 2.00 - 511X19 
LSPOIB 09 TR2B OSLRABC 302OD2C OSBCRVOO 2506 COOI 2.00^511X19 
LSPOIB 09 TR2B OBLfiABC 302DD2C OBBCRVOO 2606 COOI SM-5/1/09 
LSP013 09 TR2B OBLRABC 302OD2C OBBCCCXM 2506 COOI SM -5/1/09 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO06 2506 C006 10B-8/13X19 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 C006 108-6/13/09 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506 0006 10B-8/13X33 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 0006 3MM-8113X13 
LPV124 09 T SALOP 302DD2C OBBCSkAraO 2506 C002 11 B - 8/6/09 
LSP20I 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 1.11-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOI 2PP-8/17/09 
LSP201 09 TR2B OOLRABC 302DD2C OBBCRVOO 2506 COOI 2PP-8/17/09 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 4MM - 8/17/09 
LSP002 09 TR2B OSLftABC 302DD2C OBBCCCXM 2506 C006 BNN - 9/28AJ9 
LSP002 09 TR2B OSLRABC 302D02C OSBCCCKM 2506 C006 :: 2QQ ; 908X19 
LSPOIB 09 Tfl2B OBLRABC 302DD2C OBBCCCKM 2506 COOI IJJ - 12/15/09 
LSPOIB 09 Tri2B OBLRABC B02DD2C OSBCCCKM 2506 coot IOC - 12/16/09 
LSPOIB 09 Tlt2B OSLRABC 302DD2C OSBCCCKM 2506 COOI . 2SS-7 /1 /10 
LSP201 09 Tft2B OBLFtABC 302DD2C OSBCRVOO 2606 COOI 4.00 - 6/29/10 
LSP201 09 TR2B OSLR/kBC 302DD2C OBBCCCXM 2506 COOI. 4.00 - 6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C 0SBCCO04 2606 COOI 4PP-7 /1 /10 
LSP002 09 TR2B OBLRABC 302DD2C 08BCCO05 2606 C006 - 10.0-6/29/10 
LSP002 09 TR2B OBLRABC 302OD2C OBBCCCXM 2506 0006 10.0-6/29/10 
LSP002 09 TR2B OBLFtABC 302DD2C OSBCCCXM 2606 C006 10E-7/1/10 
LSPOIB 09 TR2B OBLRABC 302DD2C 0BBCCO04 2606 COOI " S'O'-7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI 8'0'-7/1/10 
LSP002 09 TR2B OSLflABC 302DD2C OBBCCCKM 2506 C006 S'CJ'-7/1/10 
LSP169 10 TR2B OBLBCOB 302DD2C 08BCBD03 2506 COOI 9 L - 10/14/10 
LSPOl 3 11 TR2B 08LBC03 302DD2C 08BC8D03 2606 COOI 9M-SOW2AJ/11 
TOTAL WAFs S 400.000 $ 335.000 $ 266.442 $ 769.463 $ 250.000 S 90.000 S 31.283 S 81.316 S 246,631 S 216,106 $ 10,000 S 7.160 S 364.629 S 1,206.646 $ 265,371 S 7,305 $ 1.092.560 $ 6.749.999 $ 6,250,000 S 15,000 $ 

I BALANCE FOR WAFS " 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Date P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Date 

D7P037--.- D7P042 - LPk/222 LPV222 (TCD) D7P069 (TCD) D7P060(TCD) LRV 021 % LRV 021 (TCD) LFIA046 (TCD) LPk/233 LPV227 LPV240. D7P084 (TCD) D7P086 (TCD) D7P064 LRAOBI LPV021 LRA004 LRA017 LPV069 LflA027 

HQOOBMOO HQOOBMOO 08BCCO04 08BCCO04 HQOOBMOO HOOOBMOO - OBBCRVOO OBBCRVOO OBBCRVOO 0SBCCCJ04 OSBCCCKM OBBCCCXM OeBCTAOO OBBCTAOO OSBCTAOO OSBCRVOO 0SBCCCJO4 OSBCRVOO OSBCRVOO OBBCBDOB OBBCRVOO 

CURRENT MOITTH COMMITMENTS . . . 
Balance to Commit (WAFS less commitments) . . . . . i. 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6/30/2011 

'.•- . • .-. 
: . - ^ 1 - . - . • • - _ . •r :: : . -..J.-- r ; . . - - . : _ • . . . . . . 
D7P037 07P042 LPV222 LPV222 (TCD) D7P059 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P0B6 (TCD) D7P084 LRAOBI LPV021 . . LflA004 LRAOl 7 LPV069 LRA027 . 
HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCKM - HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO 08BCRV00 08BCCO04 aSBCCO04 OSBCCCKM 08BCTA0O OSBCTAOO OSBCTAOO OSBCRVOO 0SBCCO04 OBBCRVOO OSBCRVOO 08BCBD03 OBBCRVOO 

. . . . — -
A D V A N C E S . . . . . . 
6/30/2011 

-
July advance against LPV046 
Aug advance against LRVOIS 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRVOIS 
2nd January advance against LRV019 
2nd January advanca against LRVD94 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wafs IE, 2D, 3D, 4D) 
Juty advance against LRV 026 (Wafs 1D,-2C, 30 ,40) 

'-" •'"- • ̂  • • . -• 
- -

August advance against LRV 015; LPV037; LRA 010 IF, 3B,4B, pai t2E • 
Sept advance against LRAOlO pan4E 
Sept advance against LRAOlO, LPV037 part 4E, 2E, 3E. 5A 
Sept advance against LPVOSS, LRAOl 9 3F, IG , 2F, 3F, part4F 
October advance against LRA019, LRA 034; LSP023 IH, part 2G, 4F, 6A 
December advance against LRA034, LRVOl 1 2G, 3G, 4G, l i , part 2h 
February advance against LPV2S3,08BCCO04 2i 
February advance against LRA OST. OSBCRVOO 1J,2J,3I,4I 
February advance against LRVOl 5 OBBCRVOO; LPV 037 part 2h. 3h, 3J, 4h, 
0SBCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , SB plus SE 
LPV044 08BCCO04: LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against L.RA008 OSBCRVOO part of 4J 
June advance against LPV 044 0SBCCO04 part of 3J 
June advance againsi LRA 008 OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of IK 
June advance against LRA 008 OSBCRVOO part of IK 
June advance against LRA 006 OSBCRVOO 2K 
June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 09S 08BCCO04 ~ IL 
June advance against LRA 019 OSBCRVOO part2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 - part of 3K 
Aug advance against LPV 095 OS 08BCCO04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OSBCRVOO IM 
Aug advance against LPV 095 05 08BCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 OeBCC004' part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 09S 08BCCO04 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV229 08BCCO04 IN 
Jan advance against LPV229 08BCCO04 2N 
Jan advance against LRA046 OSBCRVOO 2N 
Jan advance against LRA046 08BCRV00 3M 
Jan advance against LRA046 OdBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 "0" 
Jan advance against LRAOOl OSBCRVOO 2"0" 

• • -
Jan advance against LRAOOl OSBCRVOO 3N -
Jan advance against LRAOOl OSBCRVOO 4N 
Jan advance against LPV037 08BC6B06 Partial 5D 
Feb advance against LPV037 08BCBB06 Partial 50 
Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 
Advance trf in Votpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 
Mar advance against LRA 007 3"0"; partial 2P -
April advance against LRA 007 partial 2P 
May advance agatnsi LRA 007 balance 2P 
May advance against LRA 007 partial IP 
June advance against LRA 007 partial 1P;partiaf IO 
July advance'against LRA 007 4 -0 " - 4/5/06 
July advance against LRV 007 10 - 5/30/06 
July advance againsi LRV 007 2 0 - 5/30/06 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
6/30/2011 

WAF No/Date P L A N S - WAF HISTORY 
6/30/2011 

WAF No/Date 

D7P037-. . D7P042 LPV222 LPV222 (TCD) D7P069 (TCD) D7P060 (TCD) LRV 0 2 1 . LRV021.(TCD) LRA046(TCD). L P V 2 3 3 . LPV227_-.. LPV240 D7P084 (TCD) D7P0S6 (TCD) D7P084 . LRAOBI LPV021 LflA004 LRAOl 7 LPV069 LRA027 

... - . — . • 
HQOOBMOO - HQOOBMOO 08BCCO04 OSBCCCKM HQOOBMOO HQOOBMOO OBBCRVOO OSBCRVOO OSBCRVOO 0SBCCO04 08BCCO04 0SBCCO04 OSBCTAOO OBBCTAOO OBBCTAOO OBBCRVOO 08BCCO04 OSBCRVOO OSBCRVOO OBBCBDOB OBBCRVOO . 

July advance against LRV 007 ~ 3P-'5/30/06 
July advance againsi LRV 007 ' 4P-5/30/06 
July advance against LRV 007 • - - AS-8X13X16 - -
Juty advance against LRA 007 ' 45 - 8/03X36 
July advance against LRA 0O7 ' 2T and BS 813/06 
July advance against LftA 027 - 1R-6/12/06 
July advance against LRA 027 " - ' 2R-6/12/06 - - ... .. .. - - — -
Aug advance against LRA 027 2R - 6/12/06 
Aug advance against LRA 027 30-6/12/06 > 
Aug advance against LftA 027 40-6/12/06 
Sep advance against LRA 027 ' part'al 40 6/12/06 
Sep advance against LRA 036 panial IS 8/6X36 
Oct advance againsi LRA 036 partial IS 8/8/06 
Oct advance against LRA 036 partial 2S 8/8/06 
Nov advance against LRA 036' partial 2S 8/8/06 
Nov advance against LRA 036 ' partial 4R 8/8/06 - r : - -
DecemlJer advance a'gainst LRA036 --partial 4R 8/8/06 
Decemtier advance againsi LPV 169 3R 818/06 
Decemtier advance against LPV 226 ' IT 10/24/06 
Decemtier advance against LPV 226 2V-10/24/06 
December advance against LPV 226 3T - 1004X36 
January advance against LRA 036 2U and 4T-9/22/06 
January advance against LRA 036 2W- 12112X36 
January advance againsi LRA 036 4V - 12112X36 
January advance against LRA 002 ' 2W-12/12/06 
January advance against LPV 019 7-12/12/06 
January advance against L l ^ 019 3U -12/12/06 
Januaiy advance against LPV 019 BU-12/12/06 
January advance against LPV 019 3U-12/12/06 
January advance against LRA 002 BU - 12/12/06 
April advance against LRA005 IU-2/6/07 
April advance against LRA006 panial 2X - 216107 
May advance against LRAQ06 partial 2X - 216X37 
June advance against LRA 006 partial 2X - 216X37 
June advance against LRA 005 partial BV - 2/6X37 
June advance against LftA 005 partial 4W-2/6/07 
July advance againsi LRA 005 panial 4W-2/6/07 
July advance against LPV 052 7 A - 2 » 0 7 
July advance against LPV 125 IV - 5/7/07 
July advance against LPV 126 2Y-5/7/07 
July advance against L f ^ 126 partial BW - 5/7/07 
July advance against LftA 021 • ' partial 3W-5/7/07 
August advance against LRA021 • - - . partial 3 W : 6^/07 
August advance against LRA 021 4X - 5/7/07 
August advance against LPV 126 6 - 5/7/07 
August advance against LRA 037 IW-7/12/07 -
August advance against LFtA 037 . . . 2Z-7/12/07 
Augusi advance against LRA 037 ' - 3X-7/12/07 

.• 
_.. .- . _ - . ..: ... 

August advance against LftA 037 • partial 4 Y ; - 7 / 1 2 / 0 7 - .. .- -

• -•-- -- - -• 
- - _ - - , ._ . . . . . . . . . . . 

Septemtier advance against LRA 037 part iaUY-7/12/07 
Septemtier advance against LRV 009 part iaUY-7/12/07 
Septemtier advance against L F ^ 166 partial 70-7/12/07 
Septemtier advance against LRA 037 partial 70-7/12/07 
Octotier advance against LPV 168 07 TCD 1 X - 8 m 0 7 
Septemtier advance against D7P(M1 IX •8/2107 
Octotier advance against LPV 186 07 TCD 2AA • 8/2X17 
Septemtier advance against D7P(M1 BY - 8/2/07 
Septemtier advance against LRA 037 . - 4Z - BOI07 
September advance againsi LRA 038 4Z - 8/2107 
October advance against LfiV 188 07 TCD - - 4Z.812X37 
September advance against LftA 037 70.3/2X37 
CJctober advance against LPV 188 07 TCD 10-8/2X37 
September advance againsi D7P037 • partial SA - 8/2/07 S 266.677 
October advance against D7P037 panial SA - 312X37 S 133.323 
CJctober advance against D7P042 BA- 8ffl07 S 335,000 
October advance against 2V^E62 BA-8/2/07 
October advance against D7P041 9-8/2/07 
CJctober advance egainst LPV 188 07 TCD lY - 9/4X37 
Octotier advance against LfiV 222 •1Y-9/4/07 S 62,295 
October advance against LPV 222 07 TCO 2BB-9/4/07 $ 403,425 
Octotier advance againsi L f ^ 222 2BB - 9/4/07 S 204,147 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 

6/30/2011 
WAF No/Dale P L A N S - W A F HISTORY 

6/30/2011 
WAF No/Dale 

— 

P L A N S - W A F HISTORY 

6/30/2011 
WAF No/Dale 

D7P037 D7P042 LPV222 LPV222 (TCD) D7P069 (TCD) D7P060 (TCD) LRV 021 LRV 021 (TCD) - LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) ' D7P086 (TCD)' D7P064- LflA061 LPV021 LRA004 LRAOl 7 LPV069 LRA027 

HQOOBMOO HQOOBMOO 0SBCCO04 0SBCCO04 HQOOBMOO HQOOBMOO OSBCRVOO OSBCRVOO OSBCRVOO 0BBCCO04 08BCCCXJ4 OBBCCCKM OSBCTAOO OSBCTAOO 08BCTAOO.. OBBCRVOO OSBCCCKM OSBCRVOO OBBCRVOO OBBCBDOB OBBCRVOO 
CJctober advance against D7P0$9 07 TCD 2BB - 9/4/07 S 221.810 
CJctober advance againsi LPV 188 07 TCD 4AA - 9/4X37 .. .. *. 
December advance againsi O7P069 07 TCD 2BB - 9/4X37 -- S 28.190 
December advance against D7P060 07 TCD 2BB - 9/4/07 5 88.423 
December advance against LPV 222 07 TCD ' 3Z - 3/4X37 •S - 89.086 
December advance against LPV 222 07 TCD 4AA - 9/4/07 % 296.972 
December advance against LRA 046 07 TCD ' 4AA - 9/4/07 S 246.631 
CJecember advance against LRV 021 07 TCD 4AA - 9/4/07 B 81.316 
December advance against LRV 021 07 T 4AA - 9/4/07 $ 31.283 -
December advance against D7P060 07 TCD 7E - 9/4/07 S 1.677 
December advance against LPV233 07 T 1Z-10/11X37 

• 
$ 154.686 

December advance against L F ^ B B 07 T 2 C C - 10/11/07 B 60.220 .. . . 
December advance against LPV227 07 T 2CC-10/11/07 - S 10,000 
December advance against LPV240 07 T 2CC-10111/07 $ 7.160 
Oecerribtil advance against D7P0B4 07 TCD 2CC-10/11X37 - - - . . 149.830 . --. . ..— .... - .. 
December advance against D7P086 07 TCD ' pending WAF 8 trt S 1.206.646 
January advance againsi D7P084 07 TCD BAA-10/11/07 S 214,799 1 -
January advance againsi D7F^64 07 T ' 3AA- 10111X37 S 16.724 

January advance against LRAOBI 07 T 4 B B - 10/11/07- S 7.305 
January advance against D7P0B4 07 T 7F-10/11/07 S 5.303 
January advance against D7P084 07 T 9B- 10111X37 - $ . 3.669 
January advance against LF^021 08 T 1AA-12/3X37 t . 480.584 
January advance against LPV021 06 T 200- 12/3/01 $ 538.446 

January advance against LFtAOtM 06 T 2DD - 1213/07 .$ 2,161.312 
January advarice against LRA004 08 T partial BBB 12/3/07 S 1,276,653 
January advance against LRA021 07 T BCC and 2EE - 318X38 
January advance against O7P064 07 TCD BCC and 2EE - 3/3X38 * 
Januaiy advance against D7P0B4 07 T 72DP BDD - 3/3/08 S 229.680 
January advance against LPV021 OS T 7 G - 12/03/07 $ 6.223 
January advance against LPV021 OS T SD - 12/03/07 $ . 65,307 
January advance against LPV021 08 T BF - 313108 S (65,307) 
January advance against LPV021 08 T BDD - 313X33 S 66,307 
June advance against LRAOtM OS T BBB-1213/01 B 1,366,261 
June advance against LRA004 08 T 4CC - 12/3/07 $ 1,633,739 
July advance against LRA004 08 T 4 C C - 12/03/07 S 320,034 
July advance against LftA0t7 08 T IBB-3/11/06 S 109,537 
July advance against LRA017 08 T 2FF-B/11/0B S 1,571,896 
July advance against LRA017 08 T BEE-3/11/08 $ . 776,098 
July advance against LRAO 17 OS T 400-3111X38 S 222.435 

August advance against LRA 017 T 4DD-3/11/08 $ 2.376.245 
August advance against LRA 017 T 7H-3/11/08 $ 193.789 
August advance against LftA 017 T 90-3111X36 S 15.000 
August advance against LSP 096 08BCRVOO 1EE.6OSI06 
August advance againsi LSP 0 ^ OSBCRVOO 2KK-8/26/08 
August advance against LSP 096 O8BCRV00 311 - 8/26/08 
August advance against LSP 096 O8BCRV00 4HH - 8/26/08 
September advance against LSP 096 OSBCRVOO 4HH - 8/26/08 
October advance against LSP 096 OSBCCCXM IEE-8/25/08 
CJctober advance against LSP 096 OSBCCCJCM 2KK-6/26/08 
CJctober advance againsi LSP 096 08BCCO04 311 - 8/25/08 
October advance against LSP 096 OSBCC004 4HH - 8/26/08 
CJctober advance against LSP 096 0 8 B C C ( ^ 7K-8/26/08 
October advance against LSP 096 08BCCO04 SJ - 8/25/OS 
Novemtier advance against L F ^ 4 2 9H- 10/17/08 
August advance against LRA 017 T OSBCRVOO trt from WAF 7 to 4 S 
August advance againsi LSP 096 OSBCRVOO trf from WAF 3 to 4 
CJctober advance against LSP 096 08BCCO04 trf from WAF 4 to 3 
January advance against LSP002 08BCCO04 IFF - 10/2BX38 
January advance against LSP002 OeBCCOCM 2LL - 10/28/08 
January advance against LSP002 08BCCO04 3JJ - 10/28/08 
January advance against LSP002 OBBCCOOS 10-10/28/08 
March advance against L S P O U OSBCRVOO IGG - 12116103 
Manih advance against LSPOIB OSBCRVOO 2MM - 12/16/OS 
March advance against LSP013 09 08BCCO04 2MM- 12116X38 
Man:h advance against LSP013 09 OBBCRVOO BLL - 12116108 
March advance against LSP013 09 OBBCRVOO AKK-12116X38 
March advance against LSPOIB 0908BCRVOO 7N- 12116X13 
March advance against LSP013 09 OBBCRVOO BL - 12116/08 
March advance against LSP014 09 OBBCBDOB 9J -12/16/08 
March advance against L S P O U 09 OSBCCOOS IOA - 12116X38 
March advance against C9H001 HQ0O<3EOO 11 -2/18/09 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6000011 

."•'..-'. ' ' - ' • - _ 
> . . . J . D7P037 D7P042 - . LPV222 . - . LPV222 (TCD) D7P059(TCD) D7P060 (TCD) LRV 021 . LRV 021 (TCD) LRA046 (TCD) LPV233 LPV227 LPV240 D7P084 (TCD) D7P066(TCD). D7P084~--- LRAOSl LPV021 LRA004 LRAOl 7- LPV069 LRA027 

•.',"-..- • ; 
HQOOBMOO HQOOBMOO 08BCCO04 OBBCCCKM HQOOBMOO • HQOOBMOO OSBCRVOO OBBCRVOO OBBCRVOO 08BCCO04 08BCCO04 OBBCCCXM OSBCTAOO OBBCTAOO - OBBCTAOO OBBCRVOO 08BCCO04 OBBCRVOO OBBCRVOO . OBBCBDOB 08BCRV00 

March advance against C9H001 501E52C — " ' 11-2/18/09 
July credil againsi L S P 002 OSBCCOOS lOB-8/19/09 -
July advance against LSP 002 OSBCCCXM 10B-'8/19/09 
July credit against LSP 002 OSBCCCJCM 10B-8/19/09 
July advance against LSP 002 0SBCCO04 ' - 10-10/28/08 
July advance against L5P072 OSBCRVOO - > 4LL-4/9/09 
August advance against L5P072 OSBCRVOO IHH-4/9/09 
August advance against LSP072 OSBCRVOO 2NN-4/9/09 

' 4LL-4 /9 /09 . 
August advance againsi L$P072 OSBCRVOO . 70 -4 /9 /00 
LSPOIB 09 TR2B 08LRABC 302DD2C 08BCCCJO4 2606 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI 2.00 - 5/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCRVOO 2606 COOI : BM -6/1/09 
LSPOIB 09 TR2B OBLRABC 302DD2C 06BCCO04 2606 COOV 8M-6/1/09 

TRF from WAF 3 to WAF J're LSP 002 OBBCCCXM - BN.'-I ana 2Q - 9/28/09 . .. . _., ^ - -'. r ^ 

... • 
-

CJctober advance'against LSP201 OBBCRVOO 1.11-8-17-09 
October advance against LSP201 OBBCRVOO AMM-8117X39 
October advance against LSP201 OBBCRVOO 2PP-8/17/09 
TRF (ram WAF 1010 WAF 1 IJJand IOC-12/15/09 
January advance against LSP201 OdBCRVOO 2PP.-8117/09 
TRF from WAF 2 to WAF 6 • 2SS and B'O'-7/1/10 
TRF from WAF 4 to WAF B 4PP and B C - 7 / 1 / 1 0 
TRF frtim WAF 10 to WAF 8 - 10E and B'O'-7/1/10 
February advance against LSP169 10 TR2B 9 L - 10/14/10 
April advance against LSP013 11 TR2B 9M-SOW2/3 /11 
May advance retumed re LSfiOIB 11TR2B 9M-SOW2AJ/11 

TOTAL ADVANCES S 400.000 S 335.000 $ 266.442 $ 789,483 S 250.000 S 90.000 $ 31.283 S 81.316 S 246.631 S 216.106' $ 10.000 J 7.160 $ 364.629 S 1.206.648 S 255.371 * 7.305 S 1.092.560 S 6.749.999 B 5.260,000 S 15.000 $ 
Balance to Advance (WAFs less advances) s S J S i s S S S S S I S S » > $ $ S $ 
A C T U A L COSTS (Disbursements) 

6/30/2011 
Votpe Engineenng 
Contracts 
Equip/supplies 
Acq 0/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance lo Advance is WAFS less advances 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 

6000011 .. . _.. . - ;_ _- ...... - . . 
LPV102 TCD LPV167 LPV167 TCD LRA034 LPV160 LSP096 LSP096 LSP096 - LPV 242 LSP 002 LSP 002 LSPOIB . LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OBBCCCXM OBBCCCKM OSBCCCKM OSBCRVOO OSBCBDOB 08BCCO04 OSBCRVOO 06BCBD03 OBBCBDOB OBBCCCKM 08BCCO05 OSBCRVOO OBBCCCKM 06BCCO06 06BCBD03 HQOOGEOO 08BCRV00 . OSBCSWOO. OSBCRVOO 08BCCO04 08BCB003 

LPV 046 03 T BALOP 50102D 08BCV004 2507 COOI - - •• • - y 1- 515X33 
LRV 015 03 T BALOE 50102D OBBCRVOO 2507 c o o t • —' -1A-6 /4 /03 -
LRV 015 OB T BALOE 5O102D OBBCRVOO2507 COOI- ' - -.. -1. ~ *. - 2 .6 /4 /03 

LRV 016 03 T BALOE 50102D OSBCRVOO 2507 COOI ..- ......^ 3-6/4/03 

LRV 015 OBT SALOE 60102D OSBCRVOO 2507 COOI - — - - - 4-6/4/03 
LRV 015 OBT SALOE 50102D OSBCRVOO 2607 COOI- • •- . . . . . 5.6/4/03 , 
LRV 019 03 T BALOE 60102D OSBCRVOO 2607 COOI ' : - - - ' - 1 B - . 7 / 1 0 / 0 B 

LRV019 OBT SALOE 50102D OSBCRVOO 2507 COOI '. • " - • - - f - 2A -7/10/OB 

- • 
LRV 019 03 T SALOE 50102D OSBCRVOO 2507 CCXJI - - 53A-7/10/03 
LRV 094 03 T SALOE 50102D OSBCCCKM 2507 CCXJI' - . - • - 3A-7/10X33 
LRV 015 03 T SALOE 50102D OBBCRVOO 2607 COOI AA-7/10X33 
LRV 023 03 T S A L O E 501020 OBBCRVOO 2507 COOI - - •-•--"- •••• IC-10128X13 
LRV 023 03 T BALOE 501020 OBBCRVOO 2507 COOI - - 28-1008X13 

LRV 023 03 T BALOE 501020 OBBCRVOO 2507 COOI •• 4B--10/28/0B 
LPV 142 03 T BALOP 501020 OBBCCCXM 2507 COOI-. 4B --10/28/03 
LPV 142 03 T BALOP 501020 OSBCCCKM 2507 COOI - • - - - . 4B- 1008X13 
LPV 142 03 T SALOP 60102D OSBCCCKM 2507 CCKM - " - •3B-10/2S/03 
LRV 026 03 TC 8AL0E 60102D OBBCftVOO 2507 CCXll .-. - ID -10 /29 /03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOI - : ' •• • -••r2C-1006X33 

LRV 026 03 TC BALOE 60102D OSBCRVOO 2507 CCKM - - -, - - BC -10/29/03 
LRV 026 03 TC BALOE 50102D OBBCRVOO 2507 COOI -- AC-1009X33 
LRV031 OBTC BALOE 50102D OSBCRVOO 2507 COOI . •- IE - 10/29/03 
LRVOBl OBTCS/U.OE50102DOSBCRVOO2507COOI . - - - - - - . 2 0 -10/29/03 

LRV 031 OB TC BALOE 50102D OSBCRVOO 2607 CCXM 3D-10/29/03 
LRV 031 03 TC SALOE 50102D OSBCRVOO 2507 CO04 . AD-1009X33 
L P V 037 04 T SALOP 302DD2C 0SBCC004 2507 COOI - ' • -- - - - IF-4/6/04 

L R A 0 1 0 0 4 T8ALOR302DD2C06BCRV00 2607CCKJ1 •- ' 2E-4/6/04 
LRA 010 04 T BALOR 302OD2C OBBCRVOO 2507 COOI 2E-AI6I0A 
Lf>V 037 04 T BALOP 302OD2C OBBCCCXM 2507 CCXIV - - , - • • • ; • 3 E - 4/6/04 
LRA 010 04 T BALOR 302DD2C OBBCRVOO 2507 COOI •-AE-A/6X3A 
LPV 037 04 T BALOP 302OD2C OBBCBBOS 2507 COOI • 5A-4 /6AM 
LPV 0B7 04 T BALOP B02DD2C 08BCBB06 2507 COOI " - 5A-4/6/04 
LRA 019 04 T 6AL0R 302D02C OBBCRVOO 2507 CCXJI , - 1G-6/1/04 

LRAOlO 04 T BALOR 302DD2C OBBCRVOO 2507 COOI ; 2F-6/1X3A 
LRAOIB 04 T BALOR 302DO2C OBBCRVOO 2507 COOI " - .' BF - 6/1/04 
LPV 085 04 T BALOP 302DD2C OSBCCCXM 2507 COOI BF-6/1/04 
LflAOlO 04 T SALOR 302DD2C OBBCRVOO 2507 COOI ' 4F-'6/1/04 
LflAOlO 04 T SALOR 302DD2C OSBCRVOO 2507 c o o t - ' ' •AF-6I1X3A 
LSP023 04 TR2 OBL 302DD2C 08BCBB02 2607 0003' - - •• 6-6/1/04 

LflA034 04 T SALOR 302DD2C OSBCRVOO 2507 c o o i IH-7/7/04 
LflA034 04 T SALOR 302DD2C OSBCRVOO 2507CO01 2 G - 7/7/04 
LftA034 04 T SALOR 302DD2C 08BCRV00 2607 c o o i 2 0 - 7 / 7 / 0 4 
LftA034 04 T SALOR 302DD2C OSBCRVOO 2507 COOI ' . . . . . . . . 3(3 . 7 m 0 4 

LltA034 04 T BALOR 302DD2C OSBCRVOO 2507 COOI . ' • 4G-7/7/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2607 COOI ; - • 11-9/20/04 
LRV 011 04 T BALOE 302CX;6C OBBCRVOO 2507 COOI . ' ' - 2h-9/20/04 
LRV 011 04 T BALOE 3 0 2 C K ; 6 C OSBCRVOO 2507 COOI , - . ' 2h-9/20/04 
LRV 011 04 T BALOE 302CX»C OBBCRVOO 2607 COOI ' Bh-9/20/04 
LRV 011 04 T BALOE B02OC6C OBBCRVOO 2507 COOI 4h-9/20/04 
LRA 038 04 T SALOR 302DD2C OSBCRVOO 2507 COOI 4h .-9/20/04 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI - • ' 6A-9/20/04 
LPV 253 04 T BALOP 302DD2E OBBCCCKM 2607 COOI : '21- 10/8AM 
LPV 253 04 TCD SALOP 302DD2E OBBCCCXM 2507 COOI . 2 I -10W04 
LRA 001 05 T BALOR B02OD2C OBBCRVOO 2507 COOI IJ - 12/21/04 
Lf lA 001 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 2J-12/21/04 
LRA 001 05 T BALOR B02DD2C OBBCRVOO 2507 COOI ; .3I-12/21AM 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 COOI ' 41-12/21/04 
LPV 044 OST BALOP 302DD2C OBBCCCKM 2507 COOI " -. - 3J -2 /1B /05 
LPV 044 05 T SALOP 302DD2C OBBCCCKM 2507 COOI . " - 3J-2/1BAJ5 
LRV 015 03 T SALOE 50102D OSBCRVOO 2507 COOI : 50-2118X15 

LRV 015 03 T BALOE 5O102D OBBCRVOO 2607 CCXJI . ' " • AJ-2118X35 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI ••••-• AJ-2118X35 

LftA 008 05 T SALOR 302DD2C OBBCRVOO 2507 COOT AJ-2118105 
LRA 008 05 T BALOR B02DD2C OBBCRVOO 2507 COOI,. - ' " . • •-• - AJ-.2118X35 
LRA OOS OBT BALOR 302DO2C OBBCRVOO 2507 CXXJl ' AJ-2118X15 
LftA 008 05 T BALOR B02DD2C OSBCRVOO 2507 COOI ' . AJ-2/18X35 - — 
LPV 0+4 05 T BALOP 302DD2C OBBCCCKM 2507 COOI ' 1K-2I18X3S 
LRA 008 05 T BALOR 302DD2C OSBCRVOO 2607 C001- - '1K-2 /1SAJ5 
LltA 006 06 T BALOR 302DD2C OBBCRVOO 2607 COOI 2K-2118X35 — 
LRV 011 04 T BALOE 302DC6C OBBCRVOO 2507 COOI 6B-2118X35 

LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOl 6B-2116X35 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/30,'2011 

WAF No/Dale P L A N S - W A F HISTORY 
6/30,'2011 

~ ' • - -. LPV102 TCD LPV167 ~ LPV167 TCD • LRA034 LPV160- LSP096- — - LSP096 LSP096 LRV 242 . . - LSP 002 LSP 002 . LSPOIB LSPOIB LSPOIB LSP014 ' C9H001 LSP072 LPV124- LSP201 LSP201 LSP169 

' - ' OSBCCCKM 0eBCCO04 0eBCCO04 OSBCRVOO 08BCBD03 OBBCCCKM OBBCRVOO OBBCBDOB - OBBCBDOB OBBCCCXM 08BCCO05 OSBCRVOO OeBCCCKM OBBCCOOS OBBCBDOB HQOOGEOO OBBCRVOO 08BCSWOO OBBCRVOO 08BCCO04 OBBCBDOB 

LPV 037 04 T BALOP 302DD2C OBBCBBOS 2607 C002 '5E'-6I13X35 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI " . : " IL-6/13/05 
LPV 095 05 T SALOP 302OD2C OSBCCCXM 2607 COOI . 1L-6/13AJ5 
LRA 019 05 T SALOR 302DD2C OBBCRVOO 2507 COOI ' 2L-6/13/05 
LRA 019 06 T8ALORB02DD2C OBBCRVOO 2507 COOI ' " 2L-6/13/05 — - - - - - -- -
W4X607 04/06C 26W10NN 405FB2A 2507 COOI. . V " 3K-6I13X35 
LPV 095 05 T BALOP 302DD2C 08BCCO04 2507 COOI ' •-. . • '• 3K~ 6/13/05 - - -
LRA 019 05 T 8AL0R 302DD2C OBBCRVOO 2507 COOT 4K'-6/13/05 
LRA 019 06 T BALOR 302DD2C OBBCRVOO 2507 COOI 1 M - 606X1S 
LPV 095 06 T BALOP 302DD2C OBBCCCXM 2607 COOI ' I M - 6/28/06 
LRA 019 05 T BALOR 302DD2C OBBCRVOO 2507 COOI ' ' 2M-6/28/05 -
LRA 019 05 T BALOR B02DD2C OBBCRVOO 2507 COOI . 2M-6/26AJ6 
LPV 095 05 T BALOP 302OD2C OBBCCCXM 2607 CCXJI 3L - 6/28/06 
LRA 019 05 T SALOR 302DD2C OSBCRVOO 2507 COOI ' 4L - 608X35 
LPV229 05 T SALOP 302DD2C OSBCCCKM 2507 COOI : : • ' " : - - . IN-9/12/05 

• - -
LPV229 05 T SALOP 302DD2C OSBCCCKM 2507 COOI IN-9/12/05 
LPV229 05 T BALOP 302DD2C OSBCCCKM 2507 CO01 ' • 2N-9/12/06 
LRA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOI . 2N - 3/12X35 
LflA046 05 T BALOR 302DD2C OSBCRVOO 2507 COOI 3M-9/12X35 
LRA046 05 T SALOR 302OO2C OSBCRVOO 2507 COOI AM-9/12X35 
LR/kOOl 06 T SALOR 302DD2C OSBCRVOO 2507 COOI ' -• - 1 "0" - 12113X35 
LRAOOl 06 T SALOR 302DD2C OBBCRVOO 2507 COOI ' 2 TJ--12/13/05 
LRAOOl 05 T BALOR 302DD2C OBBCRVOO 2507 COOI ' " " 3N-12/13/05 
LRVOII 04 TBALOE 302DC6C OBBCRVOO 2507 COOI " 3Nand6C-12/13m5 
LRA001 06 T BALOR 302DD2C OSBCRVOO 2607 COOI - AN •12113X35 
LSP02B 04 TR2 OSL 302DO2C 08BCBB02 2507 C003 - 6C-12/13/05 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CCJOl - -~ - , 3-O''-4/5/06 
LflA 0O7 06 T BALOR 302DD2C OBBCFIVDO 2507 COOI ' ' - - 3-0--4/5ra6 
LRA 007 06 T 8/^OR 302DD2C OBBCRVOO 2607 c o o t 2P-4/5/06 
LRA 007 06 T BALOR 302DD2C OBBCRVOO 2607 CO01 " 2P-4/6/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 c o o i ' . 1 P . 4/5/06 
LRA007 06 T SALOR 302DD2C OSBCRVOO 2507 COOI 1P-4/5ra6 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 CCXJI ' ~ ' A-0--A/5X16 
LRA 007 06 T SALOR 302DD2C OBBCRVOO 2507 COOI • A-Or-4/5X36 
LRV 007 06 T BALOE 302DC6C OBBCRVOO 2507 COOI 10-5130X36 -
LRV 007 06 T BALOE B02DC6C OBBCRVOO 2607 coot .20-5/30/06 
LRV 007 06 T BALOE 302IX6C OBBCRVOO 2607 COOI B P - 5 ^ 0 / 0 6 
LRV 007 06 T SALOE 302IX6C OBBCRVOO 2507 c o o t - • - ' ' '4P •500X36 
LftA027 OBT BALOR 302OO2C OSBCRVOO 2507 coot . IR-6112106 
LRA027 06T SALOR B02DD2C OBBCRVOO 2507 COOI " •2R-6/12/06 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2607 COOI . 2R-6/12/06 
LRA027 OST 8AL0R 302DD2C OBBCRVOO 2607 COOI. ~ - T - - -• - - 3Q-6/12/06 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOI r " " - • 40-6/12/06 
LRA027 OBT BALOR 302OD2C OBBCRVOO 2507 COOI "- : ' ' 40-6/12/06 
Transfer LftA 007 06 T B/M.OR 302DO2C OSBCRVOO ' * " - 2T and BS 6/9/06 
LRV 007 06 T BALOE B02DC6C OSBCRVOO 2607 C001 - : ' - 4S8/9/06 
LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI - • - - - :4sara/06 
LftA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI - -~-.' - - - . i s - a ra /06 - _ 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOT' ' -1S-S/S/06 
LJtA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI " . " ' -• 2S-60X16 
LRA 036 06 T SALOR 302DD2C 08BCRV00 2507 COOI - V - .' - - 2S - 8/8/06 
LRA 036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI ' 4R - 8/8/06 
LRA036 06 T BALOR 302DD2C OBBCRVOO 2507 COOI - • - 4 R - 6 W 0 6 
LPV 169 06 T 8AL0P 302DD2C 08BCCCKM 2507 COOI - ' ' 3R-8I3/06 
Transfer LRA 036 06 T SALOR 302DD2C OSBCRVOO ' ' ' - *2U ana:4T-9/22/06 
LPV226 06 T SALOP 302DD2C 08BCCO04 IT-10/24/06 
LPV226 06 T SALOP 3020020 OBBCCCKM " 2V-10/24/06 
LPV22606TBALOP302DD2COBBCCCXM -•' —. - '- 3T-10ra4/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOT ' - — 4 V - 12/12ro6 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2607 COOI ' ' : •'•'••• 2 W - 12/12/06 
LRA 002 07 T BALOR 302DD2C OBBCRVOO 2507 COOI ' " ' •-- 2W-12/12/06 
LPV 019 07 T BALOP 302DD2C OBBCCOOI 2507 C004 ' 3U-12/12ra6 
LPV01907TSAL0P302DO2C0SBCCO022507C002 ' - - •r - • - 3U-12/12AJ6 
LPV 019 07 T SALOR 302DD2C OBBCCOOS 2507 COOB . . . 3 u . 12/12/06 

LRA 002 07 T S/VLOR 302OD2C OBBCRVOO 2607 COOT. • - ' - - -- TM-12112X36 
LPV 019 07 T BALOP 302DD2C 08BCCO07 2507 COOB' " ' — - : - • -7-12112X36 

LRAOOS 07T BALOR 302DD2C OBBCRVOO 2507 COOT ' -'- ••- - 1U-2I6/07 -
LRA 005 07 T BALOR 302DD2C OBBCRVOO 2507 COOI ' ' ' - ; , - - -t • . 2Xr2l6X17 
LftA 005 07 T 6AJ.0R B02DD2C OBBCRVOO 2507 COOI - . . . . . . . . ... 2X--2/6ra7 

LRA 005 07 T SALOR 3020D2C OSBCRVOO 2507COOI -'- r ^ . - . 2X - 21SXI7' 
LRA OOS 07 T SALOR 302DD2C OBBCRVOO 2507 COOI. - - ' - , . - 3 V-2/5/07 -



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6000011 - . -; 

.-• 
_. - . . . . . .... . . . . -.— . . . . . . . . _ . - - . . . 

• . LPV102 TCD LPV167 LPV167 TCD LRA034 LPVISO LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSP013 LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

OBBCCCXM 08BCCO04 OSBCCCXM OSBCRVOO OSBCBDOB 08BCCCJ04 OSBCRVOO OSBCBDOB 0BBCBD03 0SBCCO04 OSBCCOOS OBBCRVOO OBBCCtXM OBBCCOOS 08BCBD03 HQOOGEOO OSBCRVOO . OSBCSWDO OSBCRVOO OSBCCCKM OSBCBDOB 

LRA 005 07 T BALOR 302OD2C OSBCRVOO 2507 COOI - - AW-216X37 
LflA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOI - - AW-2I6X37 ., . 
LPV 062 07 T SALOP 302DO2C 08BCCO07 26O7.CO03 - - —7A-2 /6 /07 - .-
LPV 125 07 TCD SALOP 302DD2C 06BCCCKM-2507 COOI r- . .. 1V-6/7/07 — r . .-, . . . . . . -. .. . 
LPV 125 07 TCD OALOP 302DD2C 06BCCO04 2507 COOI - - . - 2 Y - 6 / 7 / 0 7 . 

. • . 
Lf>V 125 07 TCD SALOP 302DD2C OSBCCCKM 2507 C001 .- •3W.--6/7/07= 

LRA 021 07 T BALOR 302DD2C OBBCRVOO 2607 COOI ~ - - - - 'SW-Sn/Ol 
LRA 021 07 TSALOR B02DD2C OBBCRVOO 2507 COOI • - . - - < 3W-. 5/7/07 

LRA 021 07 TSALOR B02DD2C OBBCRVOO 2507 COOI - - . • y-4X-5/7/07-
LPV 126 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOB . .. - S - 5/7/07 
LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI IW-7/12X37 
LRA 037 07 T SALOR 302OD2C OSBCRVOO 2507 COOI - - V ; - 2 2 - 7/12/07 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 COOT - 3X-7/12X37 
LRA 037 07 T8AL0R-302DD2C OBBCRVOO 2507COOI-.- - -. . . .4Y.-.7/12A17- _ 
LRA 037 07-T BALOR 3021X520 OSBCRVOO 2507 COOI - AY- 7/12X37-
LRV 009 07 T 9AL0E 3020C6C OSBCRVOO 2607 COOI - - . - - 4Y-7/12A17 
LPV 166 07 T SALOP 302DD2C OSBCCCKM 2507 COOI 70-7/12/07 . _. _ . . . . - .... _. . . . _ - . . .. . .... . . -
LJtA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI . - - 70 •1/12X31 
LPV 188 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOI - - • - 1X-80X37 
D7P041 07 T72DP302DD2D HQOOBMOO 2607 -- 1X-BOX31 
LPV 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI - - - - - - 2AA - BOX37 
07P041 07 T-72DP 302DD2D HQOOBMOO 2507 - r - ••••• • - - • .. , , 3Y - BOXI7-

LRA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI AZ -8/2X37 
LRA 036 07T 6AL0R 302DD2C OBBCRVOO 2507 COOI - 4Z-S/2X37 
LPV 188 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOT - - - - 4Z - 8/2/07-
LftA 037 07 T SALOR B02DD2C OSBCRVOO 2507 COOI- - - 70-8/2X17 • 
L P V 188 07 TCO BALOP B02DD2C OSBCCCXM 2507 COOI - - — •- •• 70 •8/2X37 
D7P0B7 07 T 72DP 302DD2C HQOOBMOO 2507 - -BA-812X17 
D7P037 07 T72DP 302DD2C HQOOBMOO 2507 - - • SA-8/2/07 
D7P042 07 T 72DP B02DD2D HQOOBMOO 2507 ••BA-BOX37 
2W6E62 0607 CB 262W0NN 405F84A 2571 - - 8A-80X37 
D7P041 07 T72DPB02DD2D HQOOBMOO 2507 - • 3-8/2X37 
LPV 188 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOI -1Y-9 /4 /07 
LPV 222 07 T BALOP 302DD2C OBBCCCKM 2607 COOI - • 1Y-9/4/07 
L f ^ 222 07 TCD BALOP B02DD2C 08BCCO04 2507 COOI - ; - - 2BB-9/4/07 
LPV 222 OTT BALOP 302DD2C 08BCCO04 2507 C0O1- 2BB - 9/4/07 
D7P059 07 TCD 72DP B02DD2C HQOOBMOO 2507 - / • 2BB - 9/4/07-
D7P059 07-TOO 72DP B02DD2C HQOOBMOO 2507 - 2BB-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - - , -.2BB -9/4/07-
LPV 222 07 TCD BALOP 302DD2C OBBCCCXM 2507 COOI - 3 Z ; 9 / 4 / 0 7 
LPV 188 07 TCD SAJ.OP B02DD2C OBBCCCKM 2507 COOI - AAA - 9/4/07 
LPV 222 07 TCD SALOP 302DD2C OBBCCCKM 2507 COOI -- . 4AA-9/4/07 
LRA 048 07 TCD BALOR 302DD2C OBBCRVOO 2507 COOT. - - . 4 A A - 9 / 4 / 0 7 
LRV 021 07 TCD SALOE 302DC6C OSBCRVOO 2507 COOI • , AAA-3/AX37 
LRV 021 07 T aALOE 302DC6C OBBCRVOO 2507 COOI '4AA-9/4/07 
D7P060 07 TCD 72DP 302CXJ2C HQOOBMOO 2607- • , - 7E-9/4 /07 
LPV233 07 T SALOP 302DD2C OSBCCCKM 2507 C001 . IZ-10111X37 
LPV233 07 T SALOP 302DD2C OSBCCCKM 2507 coot - •• 200-10/11X37 
LPV227 07 T SALOP B02DD2C OSBCCCXM 2507 C001 - " - ' ' 2CC-10/11X37 -
Lr>V240 07 T SALOP 302DD2C OSBCCCKM 2507 COOI - . 2CC-10/11/07 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 - - 2CC - 10/11X37 -
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2607 2CC -10111X37 
D7P084 07 TCO 72DP 302DD2C OSBCTAOO 2507 - . - - BAA - 10/11/07 
D7P0B4 07 T72DP302DD2C OBBCTAOO 2507- -'.••• BAA - 10/11/07 
LRAOSl 01 T BALOR 302DD2C OBBCRVOO 2607 COOI • - ABB-10/11X37 
D7P084 07 T 72DP B02DD2C OSBCTAOO 2507 - • . - - ' 7F- 10/11X37 
D7P084 07 T 720P 302DD2C OBBCTAOO 2507' - • - - BC-10/11/07 
D7P084 07 T72DP302DD2C 088CTA00 2507 . - • 3B-10/11X37 
D7P086 07 TCD 72OP 302DC6C OBBCTAOO 2507 2EE- 1/8X38 
D7P0S6 07 TCD 72DP 302DC6C OBBCTAOO 2507 8E--1/8/08-
LRA021 07 TBALOR 302DD2C OBBCRVOO 2507 COOT - ' 3CC-1/8X38' 
D7P084 07 TCD 72DP B02DD2C OBBCTAOO 2607 . ' ' -BCC-1/3X38 
LItA021 07 T BALOR 302DD2C OBBCRVOO 2507 coot-- - -• • 2EE-1/8X18 
D7P084 07 TCD 72DP B02DD2C OBBCTAOO 2507 - - - > • - 2EE - 1/8/08 
D7P064 07 T 72DP 302DD2C OSBCTAOO 2507 • . 8F--3nAJ8 -
D7P0S4 07 T 72DR 302DD2C OBBCTAOO 2507 - - " ' " 300-313X18 
L f ^ 2 1 08 T BALOP 302DD2C OSBCCCKM 2507 COOI - 1AA- 12/3X17 
LPV021 08 T SALOP 302DD2C OSBCCOCM 2607 COOI 2DD-12/3AJ7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI , - - 2TX1-120X37 
LFtA004 08 T SALOR B02DD2C OBBCRVOO 2607 COOT^" - B B B - 1 2 0 / 0 7 
LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI • ' BBS - 12/3X37 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 

PLANS - WAF HISTORY 
6000011 

WAF No/Date 

. . . . . LPV102TCD LPV167 L P V 1 6 7 T C D - LRA034- LPVISO - L S P 0 9 6 . LSP096 - LSP096 LPV242 . - - LSP 002. - LSP 0 0 2 - . . LSP013- . LSPOIB _ LSPOIB . . . LSP014. .. :9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

^ • . 
OBBCCCXM OBBCCCKM 08BCCCXM . 08BCRV00 OBBCBDOB OBBCCCKM . OBBCRVOO OBBCBtXlB - OSBCBDOB 08BCCCXM OBBCCOOS DSBCRVOO 38BCCO04 D8BCCO0S J8BCBD03 HQOOGEOO 08BCRVOO OBBCSWOO OBBCRVOO OBBCCCXM a8BCBD03 

LFtA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI " '-" 4CC-12AJ3/07 
LRA004 OS T SALOR 302DD2C OSBCRVOO 2507 COOI - ' ' .. " 4CC-12AJ3A17 
LPV021 OS T SALOP 302DD2C 08BCCCKM 2507 COOV 'V . -'. •• 7G- 12X33X37 
LPV021 OS T SALOP 302DD2C 0SBCCOO4 2507 COOI " -- ' BD- 12X33X37 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2507 COOI ' BF-3/3/08 
LPV021 08 T SALOP 302DD2C OSBCCCXM 2607 COOI ' -A - BDD-3/3/08 
LRA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOV ~ ' " - ' - lBB-3 /11 /08 
LRA017 OBT BALOR 302DD2C OBBCRVOO 2507 COOV ' • ' 2FF-3/11X38 
LRA017 OBT BALOR 302DD2C OBBCRVOO 2507 COOI - • 3EE - 3/11/08 
LRA017 08 T BALOR 302DD2C OBBCRVOO 2507 C O O I - - ADD-3/11/08 
LRA017 08 T BALOR 3020020 OBBCRVOO 2507 COOI " -• . - ADD-3/11X38 
LFIA017 08 T SALOR 302DD2C OSBCRVOO 2507 COOI . -7H-3/11/08 -
LPV069 OS T BALOP 302DD2C 08BCBD03 2507 COOI - 9C - 3/11/OB 
LRA027 OBT SALOR 302OD2C OSBCRVOO 2507 COOV - -1CC-5/19/0B 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI •• ' • • ' . . . - 2GG-6/19/OS . .... ... . .. . — 
LRA027 OST SALOR 302DD2C OSBCRVOO 2507 COOI BFF-6/19/OS 
LPV102 08 TCD ALOP 302DD2C06BCCO04 2607 COOV ' BFF-6/19/06 S 313.013 
LRA027 06T SALOR 302DD2C OBBCRVOO 2607 COOI 4EE - 5I13X3S 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 C001.- 71 - 5/19X3S s 628.466 

LPV102 08 TCD ALOP 302DD2C OSBCCCKM 2507 COOV- - - - 8H-5/19/0B $ 200.000 

LPV102 08 TCD ALOP 302DD2C 08BCCO04 2507 C001 - 9D-5/19AJ8 s 50.000 
LPV102 08 TCD ALOP B02DD2C OBBCCCKM 2507 COOV 9E-6/25/08 % (50.000) 
LPV102 OS TCD ALOP 302DO2C OSBCCCKM 2507 COOI • - - -2HH-6/26/08 % 50.000 

LPV167 08 T SALOP 302DD2C 0SBCCO04 2507 COOI IDD-6/26/08 » 66.064 
LPV167 OS T SALOP 302DD2C 08BCCQ04 2507 COOV - • - • -211-6/26/08 $ 40.600 
LPV167 08 T SALOP 302DD2C OSBCCCKM 2507 COOI-' 3CG-605X3S S 27.085 

LPV167 06 T6AL0P 302DD2C06BCCO04 2507 COOI • • AFF-605X38 $ 31.262 
LPV167 OS TCD SALOP 302DD2C OBBCCCXM 2507 COOI • 4FF-6/25/08 S 536.000 
LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI 4FF - 605X38 i 750.000 

LPV167 08 T SALOP 302DD2C 08BCCO04 2507 COOI -• • 7J-60SX38 B 2.056 

LPVIBO 08 TCD SALOP 3020D2C OSBCBCXJB 2507 COOI 3F- 605X3B S 100.000 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOV 2JJ - 7/24/08 S 737.548 

LRA034 08 T BALOR 302DD2C OSBCRVOO 2507 COOI BHH - 7/24/06 $ 12.452 
LPV167 08 TCD SALOP 302DD2C 08BCCOO4 2507 coot 3HH-7/24/08 s 513.240 
LRA034 08 T SALOR 302OD2C OSBCRVOO 2507 COOI - - 4GG - 7/24/08 $ (750.000) 
LPV167 08 TCD BALOP 302DD2C OSBCCCXM 2507coot 4GG - 7/24/08 S (513.240) 
LRA027 OBT BALOR B02OD2C OSBCRVOO 2507 COOI . - IEE-8/25/08 
LPV167 06 T BALOP 302DD2C 0SBCCO04 2607 COOI 1EE-805X38 s (66.064) 
LSP096 08 TR2B OBLRABC 302DD2C OSBCCCKM 2507C001 - 1EE-805X3S $ 400.609 

LSP096 08 TR2B OBLfiABC 302DO2C OSBCRVOO 2507 COOI — ' •• IEE-8/26/06 $ 99.399 

LRA027 06T BALOR 302DD2C OBBCRVOO 2607 coot 2KK-8/26/08 
LPV102 OS TCD ALOP B02DD2C OBBCCCKM 2507 COOI - ' ' - - - 2 K K -806/08 S (60.000) 

LPV167 OB T SALOP 302DD2C 08BCCOO4 2507 COOI - -. - 2KK-8/25/08 $ (40.600) 
LJtA034 08 T BALOR B020D2C OBBCRVOO 2507 COOI - - - . - . -• 2KK - B05X38 S (737.548) 

LSP096 08 TR2B O B L R / ^ C 302DD2C 08BCCOO4 2507 COOI -. - 2KK '-BOS/OS S 1.517.862 -
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI - '- • 2KK-8O5/08 S 1.414.693 

LRA034 08 T BALOR 302DD2C OBBCRVOO 2507 COOI - •. 311 - 805X38 $ (12.452) -
LP.A027 06T 8/U.OR 302DD2C OSBCRVOO 2507 COOI -'• • 311 - BOSX33 ... .. 
LPV167 OST SALOP 302DD2C OBBCCCKM 2507 coot : Bll - B/26/08 $ (27.086) 
LPV167 06 TCO SALOP 302DD2C OSBCCCKM 2507 COOI •3H-B05X3B s (513.240) 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI •-, ••— -311-805X38 S (313.013) -
LSP096 08 TFt2B OBLFtABC 302DD2C OBBCCCKM 2507 COOI 311-805X38 $ 766.412 

LSP096 08 TR2B OBLFtABC 302OD2C OBBCRVOO 2507 COOI - • ••••-- •• - . 311 - BOSX33 $ 1.240.620 

LRA027 OBT BALOR 302DD2C OBBCRVOO 2607 COOI AHH • 805X38 
LPV167 OS T SALOP 302DD2C 08BCCO04 2507 COOI . 1 - - 4HH - 805X33 s (31.262) 
LPV167 08 TCD SALOP 302OD2C OBBCCCKM 2507 C001- - 4HH-8/26/08 s (22.760) 
LSP096 08 TR2B OBLRABC B02DD2C OBBCCCKM 2607 COOI - • - 4HH-8/25/08 $ 160.948 

LSP096 08 Tfl2B OBLRABC 302DD2C OBBCRVOO 2507 COOI ' " ^ - 4 H H - 6/26/08 S 395,267 

LSP096 08 TR2B OBLFtABC 302DD2C OSBCRVOO 2507 COOI : . ; AHH-805X38 S 6.079,099 

LPV167 OBT BALOP 302DD2C OSBCCCXM 2507 COOI , - • - 7K-B05X38 $ (2.056) 

LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI •• 7K-80SX38 S (628.456) 

LSP096 08 TR2B OBLRABC B02DD2C OSBCCCXM 2507 COOV- - -7K.-8/25/08 S 636.679 -
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOV" ' - ' - g j . 8/26/08 s (200.000) 

LSP096 08 Tft2B OBLFt/^BC 302DD2C OBBCCCKM 2507 COOI - • ' • - BJ-8/25/08 S 208.392 

LPVIBO 08 TCD 8/y.OP 302DD2C OSBCBDOB 2507 COOI ' ' - . . . . . . . 9G . 8/26/08 S (100.000 
LSP096 08 Tfl2B OBLR/kBC 302DD2C OSBCBDOB 2507 COOI - - - 9G - 8/25/08 S 100,000 

LSP096 08 Tfl2B OBLRABC 302DD2C 08BCBD03 2507 COOI - . . - BH - 10/17/08 $ (100,000 

LPV242 08 TCD BALOP 302DD2C OBBCBDOB 2507 COOf - - - . . . . . . . . . . 9 H - 10/17/08 S 100.000 

LSP002 09 TR2B OSLFtABC 302D02C OBBCCCXM 2506 COOV - - . 1FF-10/28«18 S 220.132 

LSP002 09 TR2B OSLftABC 302DD2C OBBCCCKM 2606 COOI - . . . . . . . 2 a - 1 0 / 2 8 / 0 8 S 1.165.140 

LSP002 09 TFt2B OSLFtABC 302D02C OBBCCCKM 2506 COOI • ' - • 3JJ-10/28A1S S 469.728 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Dale 
6/30/2011 

- . =^ :,. - - - - - - . . . . . . . . . . . . . . . . . . . .... . . . . . 
LPV102 TCD LPV167 LPV167 TCD LRA034 LPV 160 LSP096 LSP096 LSP096 LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB LSP014 C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 
OBBCCCKM 08BCCO04 OBBCCCKM 06BCRV0O OBBCBDOB OSBCCCXM OSBCRVOO . 08BCBD03 OSBCBDOB 0SBCCCJO4 OSBCCOOS OBBCRVOO 06BCCCXM OSBCCOOS OSBCBDOB HQOOGEOO OSBCRVOO 08BCSW00 08BCRV00 OBBCCCXM OBBCBDOB 

P O P extension only - • . - ' - - - . - . - 411 - 1008X38 
PCJR extension only- . - - - .- - .•• •. -••-, 7L- 1008X36 
P O P extension only - - - - SK - 10/28/08. 
F ^ P extension only- — - r ' - -—- - - ... . -•91-10/23X33 . -i 
LSP002 09 TR2B OSLflABC 302DD2C 06BCCO06 2506 C006 10-10«8m8 % 1.085.000 
LRA017 08 T BALOR 302DO2C OBBCRVOO 2607 COOI. 7M 12116X18 
LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI BKK -12/16/08 S (160.948) 
LSP096 08 Tfl2B OBLftABC B02DD2C 088CCCKM 2507 COOI BKK -12/16/08 $ 160.948 , 
LSP096 OS TR2B OSLRABC 302DD2C OBBCRVOO 2507 COOI - AJJ-12116X38 $ 150.948 1 

LSP096 08 TFt2S OSLRABC 302DD2C 0SBCCCJ04 2507 COOI AJJ - 12/16X38 ; (160.948) 
LRA017 08 T SALOR 302CX32C OSBCRVOO 2607 COOl AJJ-12116X36 
LSP013 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 100-12116X38 $ 364,989 

LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 coot 2MM- 12116X38 S 1,480,042 
LSPOIB 09 Tfl2B OSLRABC 302DD2C OBBCCCKM 2506 COOI 2MM-12/16/08 $ 700.000 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI BLL-12/16/08 S 58,103 - -.... _ - - - - -
LSP013 09 Tfl2B OSLRABC 302DO2C OSBCRVOO 2506 COOI 4KK - 12/16/08 $ 330,883 

LSPOIB 09 TR2B OSLRABC 302D02C OSBCRVOO 2506 COOI ' 7 N - 12/16/08 S 3,267 

LSPOIB 09 TR2B OSLflABC 302DD2C OBBCRVOO 2506 COOI B L - 12/16/08 S 12,716 
LSP014 09 TR2B OBLBCOB 302DD2C OSBCBDOB 2506 COOI 9 J - 12/16/08 B 26,000 
LSPOIB 09 TR2B OBLR/liBC 302DD2C OBBCCOOS 2506 COOO IOA-12/16X16 i 130,000 
C9H001 09 T 500 501E52C HQOOGEOO 2506 11-2/16X39 S 19.440 
C9H001 09/10 B SOC 501E52C 2506 11-2118X39 S 88.660 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI IHH-4/9/09 S 389.602 
LSP072 09 Tfl2B OBLRABC 302DD2C OBBCRVOO 2606 COOI 2NN - 4/9/09 S 2.465.206 
LSP072 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOI 4LL - 4/9/09 S 5.000.000 
LSP072 09 Tfl2B OBLRABC 302DD2C OBBCRVOO 2506 COOI .4LL-4 /9 /09 S 4.076.011 
LSP072 09 Tfl2B 08LRABC 302DD2C OBBCRVOO 2506 COOI 70-4 /9 /09 S 69.181 
LPV124 09 T BALOP 302DD2C OBBCSWOO 2506 C002 11A - 4/9/09 S 56.610 
LSP013 09 TR2B OSLRABC 302DD2C OSBCCCKM 2506 COOI 2.00-5/1/09 S (12,716) 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00-6/1/09 $ 12.716 
LSPOIB 09 TR2B OSLRABC 302D02C OSBCRVOO 2506 COOI BM -5/1/09 S (12,716) 
LSP013 09 TR2B OSLFtABC B02DD2C OSBCCCKM 2506 COOI 8M -5/1/09 S 12,716 
LSP002 09 TR2B OSLR/kBC 302DD2C OBBCCOOS 2506 C006 10B-8/13/09 S (313,200) 
LSP002 09 TR2B OSLFtABC 302DD2C OBBCCCXM 2506 C006 10B-8/13/09 S 313.200 
LSP002 09 TR2B OBLRABC B02DD2C OSBCCCKM 2506 COOO 10B-8/13/09 S (313.200) 
LSP002 09 TR2B OBLRABC 302OO2C OSBCCCKM 2506 C006 BMM-8/13/09 S 313.200 
LPV124 09 T BALOP B02DD2C OSBCSWOO 2506 C002 - 11 B - 8re/09 5 (56.610) 
LSP201 09 TR2B OBLfiABC 302DD2C OSBCRVOO 2506 COOI 1.11-8/17/09 $ 208.137 
LSP201 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI 2PP-8 /17 /09 S 1.031.072 
LSP201 09 TR2B OBLRABC B02DD2C OBBCRVOO 2506 COOI 2PP - 8/17/09 S 1.000.000 
LSP201 09 TR2B OSLRABC 302DD2C OBBCRVOO 2606 COOI AMM-8117/09 S 2.960,791 
LSP002 09 TR2B OBLFtABC B02DD2C OBBCCCKM 2506 0006 BNN-9/28/09 S (100.000) 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCCKM 2506 0006 2QQ - 9/28/09 $ 100.000 
LSPOIB 09 TR2B OOLRABC 302DD2C OBBCCCKM 2506 C001-- U J - 12/15/09 $ 168,401 
LSP013 09 TR2B OBLFtABC B02DD2C OBBCCCKM 2506 COOI : • IOC-12/15/09 S (168,401) 
LSPOIB 09 Tfl2B OBLRABC 302DD2C OBBCCCKM 2506 COOI . 2SS-7 /1 /10 5 (200,000) 
LSP201 09 TR2B OSLflABC 302DD2C OSBCRVOO 2506 COOI -4.00 - 6/29/10 $ (400,000) 

LSP201 09TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 4.00 - 6/29/10 $ 400.000 
LSP201 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 COOI 4PP-7 /1 /10 S (400.000) 

LSP002 09 Tfl2B OSLflABC 302D02C OSBCCOOS 2606 C006 - 10.0^609110 S (500,000) 
LSP002 09 TR2B OSLRABC 302DD2C OSBCCCXM 2506 C006 10.0-6/29/10 S 500.000 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2506'C006 - . 10E-7/1/10 $ (500.000) 
LSPOIB 09 TR2B OBLfiABC 302DD2C OSBCCCXM 2506 COOI 8 0 ' - 7/1/10 $ 200,000 
LSP201 09.TR2B OBLftABC 302DD2C OSBCCCXM 2606 COOI B'O'-7/1/10 $ 400.000 
LSP002 09 Tft2B OBLRABC 302DO2C OBBCCCXM 2506 0006 B'O' - 7/1/10 S 600.000 
LSP169 10 TR2B OBLBCOB B02DD2C OBBCBDOB 2506 COOI 9 L - 10/14/10 $ 100,000 
LSPOIB 11 TR2B OBLBCOB 302DD2C OSBCBDOB 2606 COOI 3M-S0W2O/11 
TOTAL WAFs S $ $ S S S 3.670.902 $ 9.829.098 S S 100.000 S 2.668.200 $ 271,800 B 2,250,000 $ 700,000 S 190,000 S 26,000 $ 108.000 $ 12.000.000 S B 4,800.000 S 400.000 S 100,000 

IBALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
GAA 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - WAF HISTORY 
6000011 

WAF No/Date P L A N S - WAF HISTORY 
6000011 

WAF No/Date 

LPV102TCD- LPV167 LPV167 TCD • LRA034- LPV160- - LSP096- - - LSP096 LSP096 LPV 242 - - LSP 002 — LSP 002— L S P 0 1 3 . . . LSPOIB .. . LSPOIB . . LSP014 . . . C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 

08BCCO04 08BCCO04 . 08BCCO04 OSBCRVOO - OBBCBDOB 06BCCO04 - OBBCRVOO OSBCBDOB OSBCBDOB OSBCCCKM OSBCCOOS OSBCRVOO OSBCCCKM OBBCCOOS OSBCBDOB HQOOGEOO OBBCRVOO 08BCSW0O OBBCRVOO 0BBCCO04 OSBCBDOB 

CURRENT MONTH COMMITMENTS 

Balance to Commit (WAFS less.commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

PLANS-WAF HISTORY 
6000011 

WAF No/Date PLANS-WAF HISTORY 
6000011 

WAF No/Date 

LPV102TCD LPV167 LPV167 TCD LRA034 LPVIBO LSP096 LSP096 LSP096 LPV 242 LSP 002 . LSP 002' ' LSPOIB : L S P 0 1 3 ~ . • LSP 013. - LSP014T . C9H001 LSP072 LPV124 LSP201 LSP20t LSP169 
OBBCCCKM OSBCCCKM 0SBCCO04 OBBCRVOO OeBCBDOB OSBCCCKM 08BCRV00 OBBCBDOB OBBCBDOB 08BCCO04 OBBCCOOS 08BCRV00 OBBCCCKM 08BCCO05 OSBCBDOB HQOOGEOO OBBCRVOO . OBBCSWOO. OBBCRVOO • OSBCCCKM 0BBCBD03 

ADVANCES 
6000011 
ADVANCES 
6000011 
ADVANCES 
6000011 

! • 
July advance against LPV046 
Aug advance against LRVO 16 
1st January advance against LRVOIS and LPV 412 
1st January advance against LRV019 
2nd January advance against LRVOlg 
2nd January advance against LRV094 

•: -
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance against LRV 031 (Wats 1E. 2D. 3D. 4D) 
July advance against LRV 026 (Wals 1D. 20 . BC. 40) 
August advance againsi LRV 015; LPV037; LFtA 010 IF. BB. 4B. patt2E 
Sept advance against LR/U110 par i4E 
Sept advance against LFtAOlO. LPV037 - -part 4E, 2E. BE, 5A 
Sept advance against LPV086. LFtA019 BF. IG. 2F, 3F. par14F 
October advance against LFtAOl9. LRA 034; LSP023 IH. pai t2G. 4F ,aA 
December advance against LFtA0B4, LRVOII 2G. BG, 4G, 11, part 2h 
February advance against L F ^ S B . OBBCCCXM - 21 
February advance against LFtA OST. OSBCRVOO IJ , 2J, 31,41 
February advance against LRVOIS OBBCRVOO: LPV 037 part 2li, 3li, 3J . 4h. 
OSBCBBOS; LRVOl 1 OSBCRVOO; LRA OBB OBBCRVOO pan 4J. SB plus SE 
LPV044 OBBCCCXM; LRA OOS OSBCRVOO 
Credit IPAC May 6 
May advance against LftACKJS OBBCRVOO part of 4J 
June advance against L F ^ 044 OBBCCCJCM part of 3J 
June advance against LRA 008 OBBCRVOO part of 4J 
June advance against LFtA 008 OBBCRVOO part of 4J 
June advance against L F ^ 044 OBBCCCJCM - pa r to f lK 
June advance against LFtA 008 OBBCRVOO par to f lK 
June advance against LRA 008 OBBCRVOO 2K 
June advance againslLFtAOtO OBBCRVOO IL 
June advance against LPV 096 OBBCCOCM IL -
June advance against LFtA 019 OBBCRVOO part 2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of BK 
Aug advance against L f ^ 095 OS 0SBCCCX14 part OfBK 
Aug advance againsi LRA 019 OSBCRVOO 4K 
Aug advance against LRA 019 OBBCRVOO IM 
Aug advance against LPV 095 OS 0SBCCCJ04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 08BCCO04 part of IN 
Nov advance against LRA 019 OSBCRVOO 2M 

• -
Nov advance againsi LRAOlO OSBCRVOO 4L 
Nov advance against LF*V 095 08BCCO04 BL 
Jan advance against LRVOl 1 OSBCRVOO' BN 
Jan advance against L F ^ 2 9 OSBCCCJCM IN 
Jan advance against LPV229 OSBCCCXM 2N 
Jan advance against LFtA046 OSBCRVOO 2N 
Jan advance against LFtA046 OSBCRVOO BM 
Jan advance against LFtA046 OSBCRVOO 4M 
Jan advance against LFtAOOl OSBCRVOO 1 -0" 
Jariadvance against LFtAOOl OSBCRVOO 2 -0 -
Jan advance against LFtAOOl OSBCRVOO BN 
Jan advance against LFtAOOl OSBCRVOO 4N 
Jan advance againsi LPV0B7 OBBCBBOS Partial 6D 
Feb advance against LF>V037 08BC6B06 Partial SD 
Advance trt in Volpe's records to match E P A records from LPV229 to LRA 007 
Advance l/f in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LF>V037; IPM 229 partial IN. partial 2N 
Mar advance against LFtA 007 3"0"; partial 2P 
April advance against LFtA 007 - partial 2P 
May advance againsi LRA 007 ' balance 2P 
May advance against LRA 007 partial IP 
June advance against LftA 007 partial IP; partial 10 
July advance against LRA 007 4 -0 " - 4/5/06 
July advance against LRV 007 IQ-5/30/06 
Juty advance against LRV 007 20 - 5/30X36 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Dale P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Dale 

LPV102TCD LPV167 - L P V 1 6 7 T C D - L R A 0 3 4 ' . V LPV160..; . LSP096 ' r.-; LSP096 ' - - L S P 0 9 6 — r : L R V 2 4 2 - LSP 002 - - LSP 002 LSPOIB" - LSPOIB - LSPOIB • LSP014 C9H00V - LSP072 LPV124 LSP201 ' LSP201 LSP169 

^ -. ...- 08BCCO04 OSBCCCKM 08BCCO04 08BCRV0O OSBCBDOB' OSBCCCKM OSBCRVOO OBBCBDOB - 08BCBD03 OBBCCCKM 08BCCCX15 OSBCRVOO OSBCCCKM OSBCCOOS OBBCBCKIB HQOOGEOO OBBCRVOO OSBCSWDO OBBCRVOO 08BCCO04 OSBCBDOB 

July advance against LRV 007 - • 7 • . " B P ; 5/30/06 
July advance against LRV 007 - 3- . ',- - AP-500/06 
July advance againsi LRV 007 •- . 4S - 8X39/06 
July advance against LRA 007 r - r : 4S-8/09/06 
July advance against LRA 007 ' ' - . - 27 300 33 8/9/06 
July advance against LRA 027 - 1 - " 1R-6/12/06 
July advance against LRA 027 .' ". -'i - 2R-'6/12/06 
Aug advance against LRA 027 . ' i ' 2R-6/12/06 
Aug advance against LRA 027 ! . 3 0 - 6 / 1 2 / 0 6 
Aug advance against LRA 027 AQ-6/12106 
Sep advance against LFtA 027 . : ' ' v 'par t ia l ' 40 6/12/06 '-
Sep advance against LFtA 036 ' ! - partial IS 8/8«)6 
Oct advance againsi LRA 036 . ' ' ' ' partial IS 8/8/06 
Oct advance against LRA 036 . ' ' . - "- partial 2S 8/8/06 
Nov'advance against LFtA 036 - - ' . -. ' .- l|!-;-partial2S 8/8/06 ... ._ 
Nov advance against LFtA 036 - partial 4R 6/8/06 ... . . . . . . . 
December advance against LFtAOBB - 'i partial 4R 8/8/06 
December advance against LFV 169 •- . BR 318106 -
December advance against L f V 226 .. • IT 10/24/06 
Oecember advance against LPV 226 • 2V-10Q4/06 
December advance against LF^V 226 - • BT - 10/24/06 
January advance against LRA 036 2U and 4T-9/22/06 
January advance against LRA 036 2W-12/12/06 
January advance against LFtA 036 . . . . " ' . ' . " 4 V - 12/12/06 
January advance aijiainst LRA 002 ••2W -12112106 
January advance against LPV 019 •• . . 7-12112106 
January advance against LPM 019 r • 313-12/12X16 
January advance agairist LPV 019 -^30-12/12/06-
January advance against LPV 019 ^' BU-12/12/06 -
January advance against LRA 002 7 " 3U-12/12/06 
April advance against LRAOOS " I U - 2 ^ / 0 7 
/kpril advance against LFtAOOS • partial 2X - 2/6/07 
May advance against LFtAOOS . partial 2X - 2/6/07 
June advance aciainst LFtA 005 ' - ' - partial 2X - 2/6/07 
June advance against LRA 006 • ' ' ' - partial BV - 2/6X37 
June advance against LFtA 005 . . . " partial 4W-2/6/07 
July advance aqainst LFtA 005 partial 4 W - 2 ^ / 0 7 
July advance aqainst LPV 052 7 A-216X37 
July advance a^ ins t LPV 125 IV-5 /7 /07 
July advance against LFV 125 • • ' . 2Y-6/7/07 
July advance againsi LPV 126 - partial 3W--5/7/07 
Juty advance a(iainst LRA 021 : - •' partial BW-S/7/07 
Augusi advance aciainst LFtA 021 -• partial BW-5/7/07 
August advance against LFtA 021 - - - " ' - 4X-5/7/07 
Augusi advance against LPV 125 6 - 5 ^ / 0 7 -
August advance against LRA 037 - -.- . . . • - ' - - : ,1W-7/12/07 -
August advance against LFtA 037 ' ~ ' • 2Z-7/12/07 
Augusi advance against LRA 037 - - - BX-7/12ro7 - — 
Augusi advance against LFtA 037 ' ' " - partial 4Y--7/12/07 - -
September advarice against LFtA 037 parlial 4Y-7/12/07 - -- --
Seplember advance against LRV 009 '. part iaUY-7/12/07 
September advance against LPV 166 ;.'partial 70-7/12/07 
September advance against LRA 037 • partial 7C-7/12/07 
CJctober advance against LPV 188 07 TCD IX - S/2107 
Seplember advance against D7P041 IX. 8/2107 
October advance against L f V 188 07 TCD 2AA-8/2/07 
September advance against D7P041 -BY - 8/2/07 
September advance against LRA 037 ' - 4Z - 812X31 
Septemtier advance against LRA 038 ' ' AZ.60X17 
Oclober advance apainst LPV 188 07 TCD AZ-6O101 
September advance against LRA 037 7 0 - 8/2/07 -
October advance against LFV IBS 07 TCD : 70-812X17 
September advance against D7P037 - ' partial BA - 8/2/07 
October advance against D7P037 partial BA - 8/2/07 
October advance against D 7 f ^ 2 ^ — BA-BO/01 
October advance against 2WBE62 ' - • BA-80X37 
October advance against D7P041 -3-812X37 
October advance againsi LPV 188 07 TCD 1Y- 9/4/07 
CJctober advance agairist LPV 222 — - - 1Y-9/4/07 
CJctober advance against LPV 222 07 TCD 2BB-9/4 /07 
CJctober advance againsi LPV 222 2BB - 9/4/07 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6000011 

... . " - — - — — . - . - . - : ; _ . .. . . LPV102 TCD LPV167 LPV167 TCD LRA0B4 LPVIBO LSP096 LSP096, LSP096' LPV 242 LSP 002 LSP 002 LSPOIB LSPOIB LSPOIB • LSP014 • C9H001 LSP072 LPV124'. - LSP201 LSP201 LSP169 
0SBCCO04 08BCCCJ04 OSBCCCKM OSBCRVOO OSBCBDOB 0SBCCCX14 OSBCRVOO 08BCBD03 - OSBCBDOB .. OSBCCCXM OSBCCOOS OBBCRVOO 0eBCCO04 OSBCCCXIS OSBCBCXJB HQOOGEOO OBBCRVOO OSBCSWOO- OSBCRVOO 0SBCCO04 08BCBD03 

CJctober advance against D7P059 07 TCD 2BB - 9/4/07 

.-- '•. ̂  
October advance against LPV 188 07 TCD 4AA - 9/4/07 
December advance against D7F^59 07 TCD 2BB - 9/4/07 

^ '. •. :: 
December advance against D7F>060 07 TCD 2BB - 9/4/07 - .-.'-< . 
December advance against LFV 222 07 TCD 3Z - 9/4/07 . . . . . .: . . . . .. . . 

- • 
December advance against LFV 222 07 TCD • 4AA - 9/4/07 - • . . . . . - i - : . . 

Oecember advance against LFtA 046 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 TCD 4AA - 9/4/07 

•; -;.'_' 
. - -

December advance against LRV 021 07 T 4AA - 9/4/07 . 
December- advance against D7P060 07 TCD • 7E-9/4X37 
December advance against LPV233 07 T IZ - 10/11/07 
December advance against LPV233 07 T 2CC-10/11/07 
December advance against LPV227 07 T 2 C C - 10/11/07 -
Decemtier advance against LFV240.07 T 2CC-10/11/07 
December advance against D7P084 07 TCD 2CC-10/11/07 .-- -- -:. -—jr. -

December advance against D7P086 07 TCD - pending WAF 8 trf 
January advance against D7F^64 07 TCD BAA -10/11/07 . . . .; 
January advance against D7P084 07 T BAA -10/11/07 
January advance against LFtAOSI 07 T 4 B B - 10/11/07 
January advance against D7P084 07 T 7F-10/11/07 .-
January advance against D7P0S4 07 T BB -10/11/07 
January advance against LFV021 OS T ' 1AA- 12OI07 
Januaiy advance against LPV021 08 T 2DD-12AJ/07 • 

:-: . -••• 
January advance against LFtAtJCM 08 T 200- 12/3X37 -
January advance against LRA004 08 T partial 3BB 12/3/07 
January advance against LRA021 07 T BCC and 2EE - 3/8/08 
January advance against D7P084 07 TCD BCC and 2EE - 3/3108 
Januaiy advance against D7P084 07 T 72DP 300 - 313X38 
January advance against LFV021 08 T 7G - 12/03/07 
January advance against LPV021 08 T 30- 12103X37 
January advance against LPV021 08 T SF - 3/3/OB 
January advance against LFV021 08 T 300-30X18 
June advance against LFtA004 08 T BBB - 12/3/07 
June advance against LFtA004 08 T 4CC - 12/3/07 
July advance against LFtA004 08 T 4 C C - 12«13flJ7 
July advance against LFtAOl? 08 T 1BB-3I11/0B 
Juty advance against LRA017 08 T 2FF-3/11/08 
July advance against LRA017 08 T BEE - 3/11/08 
July advance against LRA017 08 T 4DD - 3/11/08 
August advance against LRA 017 T ADD-3/11/08 
August advance against LRA 017 T 7H-3/11/08 

- • 
August advance against LFtA 017 T 90-3/11X13 
Augusi advance against LSP 096 OBBCRVOO IEE-8/25/08 S 99,399 
August advance against LSP 096 CJ8BCRV00 2KK-8/25/08 S 1.414,693 
/kugust advance against LSP 096 OBBCRVOO 311 - 805X38 S 1.240.620 
August advance against LSP 096 OSBCRVOO AHH-305/08 S 996,287 
September advance against LSP 096 08BCRVOO - AHH - 8/25/08 $ 6,079,099 
CJctober advance against LSP 096 0SBCCO04 IEE-BOSlOB S 400.609 

•.'• 
October advance against LSP 096 OSBCCCJCM' 2KK - 8/25/08 S 1.617.662 
October advance against LSP 096 06BCCO04 Bll - 8Q6/08 S 766,412 
October advance againsi LSP 096 OSBCCCXM 4HH - 8/26/08 S 160,948 
October advance againsi LSP 096 OSBCCCXM 7K - 8/25/08 S 636,679 
CJctober advance against LSP 096 OBBCCCXM BJ - 8/26/08 i 208,392 
Novemtier advance against LPV242 9 H - 10/17/08 S . lOO.OOO 
August advance againsi LRA 017 T OBBCRVOO trf from WAF 7 to 4 
/kugust advance againsi LSP 096 OBBCRVOO trf from WAF 3 to 4 S 
CJctober advance against LSP 096 08BCCO04 trf from WAF 4 lo 3 S 
January advance against LSP002 08BCCO04 IFF - 10/28/08 S 220.132 
January advance against LSP002 OBBCCCJCM 2 L L - 10/28/08 $ 1.166,140 
January advance against LSF^02 OBBCCCXM 3JJ - 10/28/08 S 469.726 — 
January advarice against LSP002 OSBCCCXIS 10- 10/28/08 $ 1.085.000 
March advance againsi LSPOIB OSBCRVOO IGG - 12116/08 $ 364.969 
March advance against LSPOIB OBBCRVOO 2MM - 12116X38 S 1.480,042 
March advance against LSP013 09 OSBCCOCM 2MM-12/16/08 S 700.000 
March advance against LSPOIB 09 OSBCRk/OO BLL-12/16/08 S 68,103 
March advance against LSPOIB 09 OBBCRk/OO AKK-12116/08 B 330.883 
March advance against LSPOIB 090SBCRVOO 7N -12/16/08 S 3.267 
March advance against LSPOIB 09 OBBCRVOO 8L -12116/08 S 12.716 
March advance against LSP014 09 OSBCBDOB 9J-12/16/08 S 26.000 
March advance against LSPOIB 09 OBBCCOOS IOA -12/16/08 S 190.000 
March advance against C9H001 HQOOGEOO 11-2/18/09 S 19.440 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY 
6/30/2011 

. WAF No/Date P L A N S - W A F HISTORY 
6/30/2011 

. WAF No/Date 

L P V 1 0 2 T C D . L P V 1 6 7 ; . - . - - L P V 1 6 T T C D - . LRA0B4., . , LPV160: . . . : LSP096 . : LSP096 . LSP096- --. LPV242 LSP 002 LSP 002 LSPOIB LSP013 LSP 013 LSP014 . C9H001 LSP072 LPV124 LSP201 LSP201 LSP169 -

OSBCCCXM . 08BCCOC4V- 08BCCO04 . OSBCRVOO OSBCBDOB - 08BCCO04 • OSBCRVOO. OSBCBDOB OSBCBDOB 0S3CCO04 : 0BBCCOO5 OBBCRVOO OSBCCCKM 0SBCCO06 OSBCBDOB. HQOOGEOO OBBCRVOO OeBCSWOO 06BCRVOO OSBCCCKM OBBCBDOB . 

March advance agairistC9H001 501ES2C • - 11-2118X39 S 88.660 

July credit against LSP 002 OBBCCOOS : - . . • • •; 10B-8/19X39 S (313:200) 

Jiily advance against LSP 002 08BCCO04 •• 10B-8/19/09 S 313.200 

July credit against L S P 002 oeBCCCXM - - '108-8 /19/09 $ (313.200) 

July advance'against LSP 002 0SBCCO04 " ' -'. 10 -10/28/06 $ .313.200 

July advancie agairist LSP072 OeBCRVOO .' : . '4LL-4 /9 /09 S 5.000.000 

Augusi advancis-against LSP072 08BCRV00- - - 1HH-'4/9/09 - -

• -
S 389,602 

August advance against LSP072 OSBCRVOO ' ' 2 N N ; 4/9/09 % 2,465,206 

August advance against LSP072 OSBCRk/OO " ' 4LL-4/9/09 - - - .- - - - * 4,076.011 

August advance against LSP072 OBBCRVOO' " 7 0 - 4/9/00 

• •- -
$ . 69,181 

LSPOIB 09 TR2B OSLRABC 302DD2C OSBCCCXM 2606 COOI - .', 2.00--'5/1/09 S (12.716) 

LSPOIB 09 TR2B 08LRABC 302DD2C OSBCRVOO 2606 COOl -- . ' 2.00-5/1/09 % 12716 

LSPOIB 09 TR2B 06LRABC 302DD2C 06BCRV00 2606 COOt SM -5/1/09 S (12,716) 

LSPOIB09 TR2B OBLfiABC 302DD2C 08BCCO04 2506COOI -. ' BM -5/1/09 S 12.716 

T R F f r o r i i ' W A F 3 t o W / k F 2 r e L S P 0 0 2 0SBCCC-0^1 ": -.'BNN arid 2 0 - 9/26/09 - . . S . 

October advance against LSP201 OSBCRVOO . .' - ' 1.11-'8-17-09 

... • 
——-. -$—208,137- —r. --^^ 

October advance against LSP20t OBBCRVOO - . J • AMM • 8111/09 % 2.960.791 

October advancie against LSP201 OBBCRVOO . ' 2PP-8/17/09 $ . 1.031.072 

TRF from W/kF 10 to W A F T ' . IJJ arid IOC - 12/15/09 - $ 
January advarice againsi LSP201 OSBCRVOO ' . . 2PP--8/17/09- S 1.000.000 

TRF frorii WAF 2 lo WAF 6 ' - " . . - 2SS and B'O'-7/1/10 - ... . S 

TRF from WAF 4 to WAF 8 ' -- 4PP and S'O'-7/1/10 S (400,000) % 400.000 

TRFI romWAF l O l o W A F S 10E and S'O'-7/1/10 . S 600.000 S (600.000) 

Febhjary.advance against LSP169 10 Tft2B . .9L'- 10/14/10 $ 100,000 

April advance againsi LSPOl 3 11 .TR2B ' 9 M - S O W 2/3/11 
May advance retumed re LSPOIB 11TR2B . . ' 9M-SOW2/3 /11 

TOTAL/kDVANCES - S S. - - ;s $ - $ : - % 3,670.902 S 9.829.098 $ S 100.000 B 2.668.200 $ 271,800 $ 2.260.000 . S 700.000 $ 190.000 S 26.000 S 108.000 % 12,000,000 J $ 4,800,000 $ 400.000 S 100,000 

Balance to Advance (WAFs less advances) . .' s J s $ S S s - ' - S S S $ •S $ $ - S s S $ » s $ 
A C T U A L C O S T S (Disbursements) 

6000011 
Volpe Engineering 
Contracts . 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements' 
1 . 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances , . 

Balance to Advance is W/kFS less advances - .' -



P L A N S - W A F HISTORY WAF No/Date 
6/30/2011 

. . . „ _ .̂ . _ _ 
LSPOIB 
OSBCBDOB 

LPV 046 03 T 6AL0P 50102D 08BCV004 2607 COOV 1-515X33 
LRV 016 03 T 8AL0E 60102D OBBCRVOO 2507 COOI 1A - 6/4/03 
LRVOIS 03 T 8AL0E 60102D OSBCRVOO 2507 CO01 2-6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2607 COOI . 3-6/4/03 
LRV 015 03 T BALOE 50102D OBBCRVOO 2607CO01 .' . - 4 - 6/4/03 
LRV 015 03 T BALOE 50102D OSBCRVOO 2607 COOI :.. . 6 ,6/4/03 
LRV 019 03 T SALCJE 5O102D OSBCRVOO 2507 COOI I B - 7/10/03 
LRV 019 03 T SALOE 5O102D OSBCRVOO 2507 COOI 2A-7/10/03 
LRV 019 03 T SALOE 60102D OSBCRVOO 2507 COOI - BA-7/10/03 
LRV 094 03 T SALOE 60102D 08BCCO04 2507 COOI BA-7/10/03 
LRV 015 OBT SALOE 50102D OBBCRVOO 2607 COOI 4A-'7/10A)3 
LRV 023 03 T BALOE 50102D OBBCRVOO 2607 COOI 10-1006X33 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507 COOI 2B'-10O8l03 
LRV 023 03 T BALOE 50102D OBBCRVOO 2507CO01 4B-10O8AJ3 
LPV 142 03 T BALOP S0102D OBBCCCKM 2507CCXJ1 4B - 10/26/03 
LPV 142 03 T BALOP S0102D 08BCCO04 2507 CCXJI : 4B - 1008/03 
LPV 142 03 T SALOP 60102D OSBCCCXM 2607 CCXM - - BB - 1008/03 
LRV 026 03 TC BALOE 60102D OSBCRVOO 2607 CCXll . 10-10129/03 
LRV 026 03 TC BALOE 6O102D OSBCRVOO 2507 CCXll • 2C-1008X13 
LRV 026 03 TC BALOE 50102D OSBCRVOO 2507 CCXM 3C - 1009X13 
LRV 026 03 TC SALOE 501020 OBBCRVOO 2607 COOI 40-1009X33 
LRV 031 03 TC SALCJE S0102D OSBCRVOO 2507CO01 IE -10/29/03 
LRV 031 OBTC SALOE 50102D OBBCRVOO 2507 COOI . 20-10/29/03 
LRV 031 03 TC SALOE 501020 OSBCRk/OO 2507 CCKM 3D-10/29/03 
LRV 031 03 TC SALOE 50102D OBBCRVOO 2507 CCXM AO-1009X33 
LPV 037 04 T BALOP B02DD2C 08BCCOO4 2507 COOI IF-4/6/04 
LFtA 010 04 T BALOR 302DD2C OSBCRVOO 2507 COOI 2E-AI6X3A 
LRA 010 04 T SALOR 302DD2C OBBCftVOO-2507 COOI 2E - 4/6X34 
LPV 0B7 04 T SALOP 302DD2C 0SBCCO04 2507 COOI BE - 4/6X34 
LRA 010 04 T SALOR 302DD2C OSBCRVOO 2507 COOI AE-A/6X3A 
L f V 037 04 T SALOP 302DD2C OSBCBBOS 2507 COOI 5A-A/6X3A 
L P V 037 04 T SALOP B02DD2C OSBCBBOS 2607 COOI 5A-4/6X3A 
LRA 019 04 T SALOR 302DD2C OBBCRVOO 2507 CO01 IG-6/1/04 
LIV1019 04 T BALOR 302DD2C OSBCRVOO 2607 COOI . 2F-6/1/04 
LRAOlO 04 T SALOR 3020020 OSBCRVOO 2607 CCXJI BF-6/1/04 
LPV 085 04 T SALOP 302DD2C 08BCCO04 2507 c o o t BF-6/1/04 
LRAOlO 04 T S/kLOR 302DD2C OBBCRVOO 2507 c o o t 4F-6/1/04 
LRAOlO 04 T SALOR 302OD2C OBBCRVOO 2507 CO01 AF-6I1X3A 
LSP023 04 TR2 OSL 302DD2C 0BBCBB02 2507 COOB 5-6/1/04 
LRA034 04 T BALOR B02DD2C OBBCRVOO 2507 COOI - I H ; 7/7/04 
LRA034 04 T BALOR 302DD2C OBBCRVOO 2507 c o o t . 2 G - 7/7/04 
LltA0B4 04 T 8AL0R 302DD2C OBBCRVOO 2S07 COOI 2 G - 7/7/04 
LRA0B4 04 T BALOR 302DD2C OSBCRVOO 2507 c o o i BG - 7/7/04 
LItA034 04 T SALOR 302DD2C OBBCRVOO 2507 COOI . 4G - 7/7/04 
LRV 011 04 T BALOE 302DC6C OSBCRVOO 2507 COOI. 11-9/20/04 
LRV 01104 T SALOE 302DC6C08BCRV00 2507 COOI . 2t\-9O0X3A 
LRVOI I 04 TSALOE 302DC6C OBBCRVOO 2607 COOI . . . : . . 2h-9/20/04 
LRV 011 04 T SALOE 302OC;6C OSBCRVOO 2607 COOI 3h - 9/20/04 
LRV01V04 T SALOE 302DC6C OSBCRVOO 2507 C O O r " - - -' - --_ - V4h- .9 /20AM 
LFIA OBS 04T SALOR B02DD2C OSBCRVOO 2507 CCM1 4h - 9/20/04 
LRV 011 04 T SALOE 302DC;6C 08BCRV00 2507 COOI 6A - 9/20/04 
LFV 253 04 T BALOP B02DD2E OSBCCCXM 2507 COOI 21 - 10/8/04 
L P V 253 04 TCD BALOP B02DD2E OBBCCCXM 2607 COOI 21-10/8/04 
LRA 001 05 T SALOR 302DD2C OBBCRVOO 2507 CCXJI IJ-12/21/04 
LFtA 001 05 T BALOR B02DD2C OSBCRVOO 2507 COOI 2J - 12/21/04 
LRA 0O1 OS T SALOR 302DD2C OSBCRVOO 2507 COOI 31-12/21/04 
LFtA 001 05 T SALOR B02DD2C OSBCRVOO 2507 CCJOl 41- 12/21/04 
LPV 044 OS T SALOP 302DD2C OBBCCCKM 2507 COOI 3J-2118X35 
LFV 044 05 T S/kLOP B02CJD2C OSBCCCKM 2507 COOI 3J-2118X35 
LRV 015 03 T SALOE 50102D OBBCRVOO 2507 COOI 50-2118X35 
LRV 015 03 T SALOE 50102D OBBCRk/OO 2507 COOI AJ-2118X35 
LRV 011 04 T BALOE 302CX;6C OBBCRVOO 2507 COOI AJ-2118X35 
LRA 008 05 T SALOR B02DD2C OBBCRVOO 2507 COOI AJ-2118105 
LRA 008 05 T SALOR 302OD2C OBBCRVOO 2507 COOI AJ-2118X35 
LRA 008 05 T SALOR B02OO2C OSBCRVOO 2607 COOI AJ-2118X35 
LftA OOS 05 T BALOR 302DD2C OBBCRVOO 2507 COOl AJ-2118105 
LFV 044 OS T B/kLOP 302DO2C 08BCCO04 2507 COOI 1K-2118X15 
LRA 008 05 T BALOR 302DD2C OBBCRVOO 2507 COOI IK-2/18/05 
LRA OOS OST BALOR 302DO2C OBBCRVOO 2607 COOI 2K-2/18/05 
LRV 011 04 T SALOE 302DC6C OSBCRVOO 2507 COOI . 6B-2118X15 
LRV 011 04 T BALOE 302CX:6C OBBCRVOO 2607 COOI SB -2118X15 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
6000011 

WAF No/Date 

LSPOIB .-
OBBCBDOB 

LPV 037 04 T SALOP 302DD2C08BCBB0e 2507 C002: - . SE - 6/13/OS 
LRA 019 05 T SALOR 302DD2C OSBCRkrtXl 2607 C001 - 0 - 1L-6/13ra5 
L f V 095 05 T BALOP 302DD2C 08BCCO04 2507 CO01 - IL-6/13/05 
LFIA 019 05 T BALOR 302DD2C OBBCRVOO 2507 CCXJI . .. ; 2L-6/13/05 
LRA 019 OST SALOR 302DD2C OBBCRVOO 2607 COOV . • - - • - . 2L-6/13/06 
W4X607 04/0SC26W10NN405FB2A2507C001 ; . . ..- - BK-6/13/05 -
LPV 095 05 T SALOP 302DD2C 0SBCCO04 2507.0001/ : • - -' • - . '3K-6/13/0S 
LRA 019 OST BALOR 302DD2C OBBCRVOO 2507 COOI - :4K-6/13/05 
LflA 019 OST BALOR B02DD2C OSBCRVOO 2507 COOV • . IM-6 /28 /05 
LPV 095 05 T BALOP 302DD2C 08BCCCJ04 2507 CCXIV •1M-608X35 
LRA 019 OS T B/kLOR B02DD2C OBBCRVOO 260TCO01 .' - .-2M -6/28AJ5 
LRA 019 05 T BALOR B02DD2C OBBCRVOO 2507 CO01- :. . '.-. 2M - 60BX35 
IPV 095 05 T BALOP 302DD2C 08BCCCKM.2507 COOI. . 3L - 6/28/05 
LRA 019 05 T SALOR 302D02C OSBCRVOO 2507 C O O l . . - 4L - 6/2Snj5 
LPk/229 OST SALOP 302DD2C 08BCCO04 2607.CO01.-.-,-. ^- - . ':-. :1N-9/12/06 
LFV229 05 T S/kLOP B02DD2C OBBCCCKM 2507 COOI.. : IN-9/12/05 

• •-
LPV229 05 T SALOP B02DD2C 0BBCCO04 2507 COOI .': •• •- '. .' . 2N '-9/12ra5 
LRA046 05 T BALOR 302DD2C OSBCRVTO 2607 COOI - - 2N •9/12105 
LRA046 05 T BALOR 302DD2C OBBCRVOO 2507 COOI . . . . - 3M-9/12X35 
LRA046 OS T SALOR 302DD2C OSBCRVOO 2507 CCJOl - AM •3/12/05 
LRAOOl 06 T BALOR 302OD2C OSBCRVOO 2507 COOI. 1 U"- 12113X35 
LRAOOl 06 T BALOR 302DD2C OBBCRVOO 2507 COOI ' . 2-0--12113X15 
LRAOOl 06 TSALOR B02DD2C OBBCRVOO 2507 coot .- 3N-12/13AJ5 
LRVOl 1 04 T 8/kLOE B02DC;6C OBBCRVOO 2507 COOI -BN and 60 •12113/05 
LRAOOl 06 T SALOR 302D02C OSBCRVOO 2507 COOI . . - AN-12113105 
LSP023 04 TR2 OBL 302DD2C 0eBCBB02 2507 COOB - - . 6 C : 12/13/05 
LftA 007 06 T BALOR 302DD2C OSBCRVOO 2507 CO01- . . . B-Q- - 4/5/06 

LRA 007 06 T BALOR 302DD2C OSBCRVOO 2507 COOI 3"0--4/5AJ6 
LRA 007 06 T e/kLOR 302DD2C OSBCRVOO 2507 COOI - 2P-4/5/06 
LRA 007 06 T BALOR 302DD2O OBBCRVOO 2507 COOI 2P-4/5/06 
LRA 007 06 T SALOR B02DD2C OBBCRVOO 2507 COOI ! . 1P-4/5rtJ6 
LftA 007 06 T BALOR 302DD2C OBBCRVOO 2507 COOI - . - IP-4/5 /06 
LFIA 007 06 T 6AL0R 302DD2C OBBCRVOO 2507 CCXJI 4 '0 ' ' -4/6ra6 
LRA 007 06 T SALOR B02DD2C OSBCRVOO 2507 CO01 . . . ' ' 4X1" - 4/5106 
LRV 007 06.T 8AL0E 302CX:6C OSBCRVOO 2507 COOI . . . I Q - 5 ^ 0 / 0 6 
LRV 007 06 T 8/kLOE 302DC6C OSBCRVOO 2507 coot 2Q - 5/30/06 
LRV 007 06 T SALOE 302DC6C OSBCRVOO 2607 COOI - BP - 5130X16 
Lft>/007 06 T 8AL0E 302DC6C OSBCRVOO 2607 COOI . 4P - 500/06 
LRA027 OST SALOR 302DD2C OSBCRVOO 2607 COOI . - lR-6/12/06 
LRA027 OBT B/kLOR B02DD2C OSBCRVOO 2507 coot ' . - 2R-6/12flJ6 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOt - 2R-6112X16 
LflA027 06T eALOR 302DD2C OBBCRVOO 2507 COOV - - -BQ -6/12/06 
LflA027 OBT 8/kLOR B02DD2C OSBCRVOO 2507 COOI' ' .4Q-6/12/06 
LltA027 OBTBALOR 302DD2C OSBCRVOO 2507 COOI . . .- 40-6112X36 
Transfer LftA 007 06 T SALOR 302DD2C OSBCRVOO "• 2T and BS 813X36 
L R V 0 0 7 0 6 T8/kL0E 302DC6C08BCRV0D2607 C001 : ' •458/9X16 
LRA 007 06 T 8A.L0R 302DD2C OSBCRVOO 2507CO01 • • 4S 8/9/06 
LRA 036 06 T 8/kLOR 3020020 OBBCRk/OO 2507 COOI - - - 1S-8/8/06 
LRA 036 06 T SALOR B02DD2C OSBCRVOO 2607 COOV : IS-S/S/06 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - " . .J- 25-818X36 
LftA 036 06 T SALOR 302DD2C OSBCRVOO 2507 COOI - - • . ' 25- S/8X36 
LRA 036 06 T SALOR 302DD2C OSBCRVOO 2607 COOT .AR-BIB/06 
LRA 036 06 T SALOR B02OD2C OBBCRVOO 2507C001 • r <R - B/8/06 

LPV 169 06 TBALOP 302DD2C 08BCCCJ04 2507 C001 . . 3R-8/8/06 
Transfer LRA 036 06 T SALOR 302DD2C 0eBCRV00 i . 2U and 4T-9mAJ6 
LPV226 06 TSALOP 302DD2C 0SBCCO04 . • IT-10/24/06 
LPV226 06 T SALOP 302DD2C 08BCCO04 ' • • • ' • 2V-10/24/05 
LPV226 06 T SALOP B02DD2C 0SBCCO04 BT - 10/24/06 
LRA 036 06 T S/kLOR 302OD2C OSBCRVOO 2507 COOI 4V-12/12AJ6 

LRA 036 06 T BALOR B02DD2C08SCRV00 2507 C001 ,. .r-2W-12/12/06 
LFtA 002 07 TBALOR B02DD2C OBBCRVOO 2507 COOI - ' 2W-12 /12^6 
LPV 019 07 T BALOP 302DD2C OBBCCOOI 2507 C004 : . - ' , BU - 12112X36 
LPV 019 07 T SALOP 302DD2C 0SBCCO02 2507 C002 • 3U-12112106 

LPV 019 07 T SALOP 302DD2C06BCCCX15 2507 0006 . ' - • • 3U--12/12/06 

LRA 002 07 T BALOR B02DD2C OBBCRVOO 2507 COOI .; - 3U-12/12/06 

LPV 019 07 TSALOP 302DD2C08BCCOO7 2507 COOB • . . .. .'. :- ' • 7-12112X16 
LRA 006 07 T BALOR B02DD2C OBBCRVOO 2607 COOI 1 - : . IU-2/6/07 
LFtA 005 OTT S/kLOR B02DD2C OSBCRVOO 2507 COOV . ' : ' . ' . . 2X-2/6ra7 
LRA 005 07 T BALOR 302DD2C OSBCRVOO 2507.C001 2X-2I6X17 
LItA 005 07 T SALOR 302DD2C OSBCRVOO 2507 COOV . • -. .2X •216X17 
LRA 005 07 T SALOR 302OD2C OBBCRVOO 2507 COOI 3V-216X37 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 



P L A N S - WAF HISTORY 
6/30O011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

LRA 005 07 T BALOR 302IXJ2C OSBCRVOO 2507 COOI 4W-216X17 
LRA 005 07T BALOR B02DD2C OBBCRk/OO 2507 coot . . 4W-216X37 
LPV 052 07 T BALOP B02DD2C 08BCCO07 2507 COOB • 1 A-2/6/01 
LPV 126 07 TCD BALOP 302DD2C OBBCCCXM 2507.C001' IV-5/7/07 
LPV 125 07 TCD BALOP 302DD2C 06BCCCJ04 2507 COOI 2Y - 5/7/07 
LPV 125 07 TCD BALOP 302DD2C OSBCCCKM 2507 COOI . 'BW-5/7/07 
LRA 021 07 T BALOR 302DD2C OBBCRVOO 2507 COOI 3W-Sn/07 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOI BW-S/7/07 
LRA 021 07 T BALOR 302DD2C OSBCRVOO 2507 COOI 4X-5/7/07 
LPV 125 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOB 8 - 5/7/07 

LftA 037 07 T SALOR 302DD2C OBBCRVOO 2607 COOI IW-7/12107 
LFtA 037 07 T BALOR B02DD2C OBBCRVOO 2607 COOI 2Z-7/12/07 
LftA 037 07 T SALOR 302DD2C OBBCRVOO 2507 COOI 3X-7/12AJ7 
LItA 037 07 T SALOR 302DD2C OSBCRVOO 2507 COOI 4Y - 7/12X37 
LRA 037 07 T BALOR 302DD2C OBBCRVOO 2507 coot 4Y-7/12X37 
LRV 009 07 T 9AL0E 302IX6C OSBCRVOO 2507 COOI. 4Y-7/12X37 
LPV 166 07 T BALOP B02DD2C OBBCCCKM 2507 COOI • IC-1/12101 
LftA 037 07 T SALOR 302DD2C OBBCRVOO 2507 0001 7C-1/12101 
LPV 188 07 TCD SALOP 302DO2C OBBCCCXM 2507 COOI - IX-8/2 /07 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 . IX-S/2/07 
LPV 188 07 TCD BALOP 302OD2C OSBCCCXM 2507 COOI 2AA - 3/2X37 
D7P041 07 T 72DP B02DD2D HQOOBMOO 2607 . 3Y-30X37 
U t A 037 07 T SALOR B02DD2C OBBCRVOO 2507 COOI 4Z-80X37 
LRA 038 07 T BALOR 302DD2C OSBCRVOO 2607 COOI 4Z - 8/2/07 
LPV 188 07 TCD SALOP 302DD2C OSBCCCKM 2507 COOI 4Z-8/2X37 
LflA 037 07 T BALOR 302DD2C 08BCRSX30 2507 COOI 7D-BOX37 
LPV 188 07 TCD SALOP B02DD2C 0BBCCCJ04 2507 CXXJl 70 •• BOX31 
D7POB7 07 T 72DP 302D02C HQOOBMOO 2607 BA.BOX37 
O7P037 07 T 72DP 302DD2C HQOOBMOO 2507 8A-80XI1 
D7P042 07 T 72DP 302DO2D HQOOBMOO 2507 - SA - 8/2107 
2W6E62 0607 CB 262VkfONN 405FB4A 2671 8A-BOX37 
D7P041 07 T 72DP 302DD2D HQOOBMOO 2507 — 9-8/2/07 
L P V 188 07 TCD 8/kLOP 302DO2C OSBCCCKM 2607 COOI 1Y-9/4X37 
L P V 222 07 T8/kL0P 302DD2C OBBCCCXM 2607 COOI 1Y-9/4/07 
LPV 222 07 TCD BALOP 302DD2C 08BCCtJ04 2607 COOI 2BB - 9/4/07 
LPV 222 07 T SALOP 302OD2C OBBCCCKM 2507 COOI 2BB-9/4 /07. 
D7P059 07 TCD 72DP 302DD2C HQOOBMOO 2607 2BB - 9/4/07 
D7P0S9 07 TCD 72DP 302DD2C HQOOBMOO 2507 '2BB-9 /4 /07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 2BB - 9/4X31 
L f V 222 07 TCD SALOP 302DD2C OSBCCCXM 2507 COOV 3Z - 9/4/07 
L f V 168 07TCD 8/kLOP B02DD2C OBBCCCXM 2507 COOI 4/kA-9/4/07 
L P V 222 07 TCO 8AL0P 302DD2C OBBCCCKM 2507 C001 4/kA - 9/4/07 
LRA 046 07 TCD BALOR 302DD2C OBBCRVOO 2507 COOI 4AA - 9/4/07 
LRV 021 07 TCD 8/kLOE 302OC6C OBBCRk/OO 2507 COOI 4AA - 3/4X37 
LRV 021 07 T SALOE 302DC6C OBBCRVOO 2507 COOl 4AA-9/4/07 
D7P060 07 TCD 72DP 302DD2C HQOOBMOO 2507 - - - •7E-9/4/07 
LPV233 07 T BALOP 302DD2C OSBCCCXM 2507 COOI . . IZ - 10/11/07 
LPV23B 07 T8AL0P,302DO2C OSBCCCKM 2507 coot - 200- 10111/07 
LPV227 07 T BALOP 302DD2C OSBCCCKM 2507 COOI ' - 2 C C - 10/11/07 
LPV240 07 T BALOP 302DD2C OSBCCO04 2507 CO01 2CC-10/11/07 
D7P084 07 TCD 72DP 302DD2C OBBCTAOO 2507 2CC - 10/11/07 
D7P086 07 TCD 72DP B02DC6C OBBCTAOO 2507 2 C C - 10/11/07 
D7P064 07 TCD 72DP B02DD2C OBBCTAOO 2507 B/kA-10/11/07 
D7P0B4 07 T 72DP B02DD2C OSBCTAOO 2507 BAA - 10111/07 
LRAOSl OTT BALOR 302DD2C OSBCRVOO 2507 COOI 4BB-10(11/07 
D7P084 07 T 72DP 302DD2C 08BCTA0O25O7 • 7 F - 10/11/07 
D7P084 07 T 720P B02DD2C OSBCTAOO 2507 SC-10/11/07 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 9B-10/11/07 
D7P086 07 TCD 72DP B02DC:6C OBBCTAOO 2507 2EE - 1/8/08 
D7P086 07 TCD 72DP 302DC6C OBBCTAOO 2507 SE-1/8 /08 

LRA021 07 T 8AL0R 302DD2C OSBCRVOO 2507 COOI - BCC • 1/8/08 
D7P084 07 TCD.72DP B02DD2C OBBCTAOO 2507 3CC-1/B/0B 
LRA021 07 T SALOR B02DD2C OSBCRVOO 2607 CO01 2EE - 1/8X18 
D7P0B4 07 TCD 72DP 302DD2C OSBCTAOO 2507 2EE - 1/8/08 
D7P084 07 T 720P 302DD2C OBBCTAOO 2507 B F - B m j B 
D7P084 07 T 72DP 302DD2C OBBCTAOO 2507 BDD - 3/3/08 
LPV021 08 T BALOP 302DD2C OBBCCCXM 2507 COOt 1AA- 120XI7 
LJV021 08 T SALOP 302002C 0»BCCO04 2507 COOI . 2DD - 12/3/07 
LftAOCM 08 T SALOR 3020D2C 08BCR\/0O 2507 COOI 2DD -120X37 
LRA004 08 T BALOR 302DO2C OSBCRVOO 2507 COOI BBB-120X37 
LRA004 08 T 8/kLOR 302DD2C OBBCRVOO 2607 COOI BBB-12/3/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S - W A F HISTORY 
5/30/2011 

. WAF No/Date 

LSPOIB 
08BCBD03 

LRA004 08 T SALOR 302DD2C OSBCRVOO 2507 COOI ACC-12X33101 
LRA004 08 T BALOR 302DD2C OSBCRVOO 2S07 COOT. - - - , •:,ACC 12103X37 
LPV021 OS T SALOP 302DD2C 086CCO04 2507 C001 •• 70-12X33X37 
LfV021 08 T SALOP 302OD2C 08SCCO04 2507 COOI . '. . BD-12103X31 
LPV021 08 T SALOP 302DD2C OBBCCCXM 2507 COOI • '. BF-313108 
LPV021 08 T BALOP 302DD2C 08BCCO04 2607 COOI • 300 - 3OI08 
LRA017 OBT BALOR 302DD2C OSSCRVOO 2507 COOl . •' IBB-3/11/08 
LRAOl7 08 T SALOR 302DD2C OSBCRVOO 2507 C001 2FF-3/11/08 
LRA017 OS T BALOR 302DD2C OBBCRVOO 2507 COOI BEE - 3111/08 
LRA017 OS T BALOR B02DO2C OBBCRVOO 2507 coot - 400-3/11/08 
LRA017 06 T BALOR 302DD2C OBBCRk/OO 2507 COOI 4DD - 3111/08 
LRA017 08 T 8AL0R 302DD2C OBBCRVOO 2507 CXXll 7H - 3/11/08 
LPV069 oa T SALOP 302DD2C OSBCBDOB 2507 COOI 30-3111/08 
LRA027 06T BALOR 302DD2C OSBCRVOO 2507 CO01 . - ICC-6/19/08 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2607 COOI . • 2GG-5/19X13 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOV . 3FF-5/19/08 
LPV102 08 TCD ALOP B02DD2C 0SBCCCJ04 2507 COOl i BFF-5/19/08 
LRA027 06T 8/kLOR 302DD2C OSBCRVOO 2507COOI 4EE-6/19/08 
LPV102 08 TCD ALOP 302OD2C 08BCCO04 2507 COOI -71 - 5/19/08 
LPV102 08 TCO ALOP 302DD2C 0BBCCO04'2607 COOI BH - 5/19/08 
LIV102 08 TCD ALOP 302DD2C 0S8CCCJ04 2507 COOI 9 0 - 6/19/08 
LtV102 OB TCD ALOP B02DO2C OSBCCCKM 2507 COOI 9E - 605X33 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2507 COOI 2HH-6/25/08 
LPV167 OS T SALOP 302DD2C 08BCCCJ04 2507 C001 100-605X38 
LPV167 08 T BALOP 302DD2C OBBCCCXM 2507 COOt 2 II - 6OS/08 
LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOI 3GG-6/25/08 
LPV167 08 T BALOP 302DD2C 086CCO04 2507 C001 AFF-605/06 
LPV167 08 TCD BALOP 302DD2C OBBCCCKM 2507 COOI AFF-605X38 
LRA034 08 T 8/kLOR 302DD2C OBBCRVOO 2507 COOI AFF - 6/26/08 
LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOI . 7J - 6/25/08 
LPV160 08 TCD SALOP 302DD2C OBBCBDOB 2507 COOI 9F; 60SX3S 
LftA034 08 T 8/kLOR B02DD2C OBBCRVOO 2507 COOI • 2JJ-7OA/0S 
LRA034 OS T SALOR 302DD2C OBBCRVOO 2507 COOI .-, BHH-7/24/08 
LPV167 06 TCD BALOP B02DD2C OBBCCCXM 2507 COOI , BHH - 7/24/08 
LRA0B4 08 T SALOR 302DD2C OSBCRVOO 2507 COOI 4GG-7/24/08 
L1V167 08 TCD BALOP 302DD2C OSBCCCKM 2507 COOI --4GG-7/24/08 
LRA027 OBT SALOR 302DD2C OBBCRVOO 2507 COOI 1EE-S/25/08 
LPV167 OS T BALOP 302DD2C OBBCCCKM 2607 COOt IEE •BOS/OB 
LSP096 08 TR2B OSLFt/kBC 302DD2C OSBCCCKM 2607 COOI IEE-8/25/08 
LSP096 OS TR2B OBLRABC 302DD2C OBBCRVOO 2507 COOI , IEE-8/25/08 
LRA027 OBT BALOR 302DD2C OBBCRVOO 2507 COOI 2KK - 8/25/08 
L fV102 OB TCD ALOP 302OD2C OBBCCCXM 2507 C001 2KK - 6/25/08 
LPV167 08 T 8/kLOP 302DD2C OSBCCCXM 2507 COOI 2KK - 8/2SAJ8 
LftA034 08 T SALOR B02DD2C OBBCRVOO 2507 COOI 2KK - 8/26/08 
LSP096 08 Tfl2B OSLRABC 302DD2C OSBCCCKM 2507 COOI ' 2KK - 8/26/08 
LSP096 08 Tft2B OSLFt/kBC 302DD2C OSBCRVOO 2507 COOI . 2KK-8/25/06 
LftA0B4 08 T SALOR B02DD2C OSBCRVOO 2507 COOI 311 - 8125X38 
LRA027 06T BALOR 302DD2C OBBCRVOO 2507 COOl . 311-8/25/08 
LPV167 06 T BALOP 302DD2C OBBCCCKM 2507 COOI 311-8^5/08. 
LPV167 08 TCO SALOP 302DD2C OSBCCCKM 2607 COOI 311 - 8/26/08 
LFV102 OS TCD ALOP 302DD2C OBBCCCKM 2507 coot 311 - 8/25/08 
LSP096 06 TR2B OBLRABC 302DD2C OBBCCCXM 2507 COOI 311 - 805X3B 
LSP096 OS TR2B OSLRABC 302DD2C OSBCRVOO 2507 COOI 3II-B05X3B 
LRA027 OST 8AL0R 302DD2C OSBCRVOO 2607 COOt . 4HH-B05X3B 
LPV167 08 T BALOP 302DD2C OBBCCCKM 2507 COOI AHH - B05X3S 
LPV167 08 TCD BALOP 302DD2C08BCCtJ04 2607 COOI - AHH - 805/03 
LSP096 08 TR2B OBLR/kBC 302DD2C OSBCCCKM 2507 COOI AHH - BOSXIB 
LSP096 08 TR2B OBLRABC 302DD2C 08BCRk/00 2507 COOI • 4HH-8/25/08 
LSP096 08 TR2B OBLFt/kBC 302DD2C OBBCRVOO 2607 COOI 4HH - BOSX38 
LPV167 08 T BALOP B02DD2C 08BCCO04 2607 COOI .-- 7K-S/25/08 
LPV102 08 TCD ALOP 302DD2C 08BCCCJ04 2607 COOI 7K-8/2SA)B 
LSP096 08 TR2B OSLRABC 302DD2C OBBCCCKM 2607 COOI 7K-8.'25/08 
LPV102 08 TCD ALOP 302DD2C OBBCCCKM 2607 COOI BJ-BOSXIB 
LSP096 08 Tfl2B OBLR/kBC 302DD2C OBBCCCKM 2507 COOI : 8J-S/25/0S 
LfVIBO 08 TCD BALOP 302DD2C OSBCBDOB 2507 COOI 9G - 8/25/08 
LSP096 08 TR2B OSLR/kBC 302DD2C OSBCBDOB 2607 COOI 9G-8«5A18 
LSP096 OB TR2B OSLFtABC 302DD2C OSBCBtJOB 2607 COOI 9H - 10/17/06 
LFV242 06 TCD SALOP 302DD2C OSBCBDOB 2507 COOI . 9H-10/17/08 
LSP002 09 TR2B OBLRABC B02DD2C OBBCCCXM 2506 COOI IFF-1008X38 
LSP002 09 TR2B OSLRABC B02DD2C OSBCCCXM 2506 COOI - 2a -10 /28 /08 
LSP002 09 TR2B 08LRABC 302DD2C 08BCCO04 2506 COOI BJJ-10/28/08 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DVV6995388401 



P L A N S - W A F HISTORY 
6/30/2011 

WAF No/Date 

LSPOIB 
OBBCBDOB 

POP extension only 411 - 10OSX3B 
F ^ P extension only . 7 L - 10/28/08 
POP extension only SK-10/28/08 
FKJP extension only 91 - 10OBX1B 
LSP002 09TR2B OBLR/kBC B02DD2C OBBCCOOS 2506 COOO 10-1008X38 
LRA017 08 T SALOR 302DD2C OBBCRkraO 2507 COOI . 7M 12116X38 
LSP096 08 TR2B 08LRABC 302DD2C OBBCRVOO 2607 COOl BKK - 12116X18 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCXM 2607 COOI . BKK - 12116X18 

LSP096 08 TR2B OBLRABC 302DD2C OBBCRVOO 2607COOV 4JJ - 12116/08 
LSP096 08 TR2B OBLRABC 302DD2C OBBCCCKM 2607 COOI 4JJ- 12116X38 
LftA017 08 T BALOR 302DD2C OBBCRVOO 2507 COOI AJJ. 12116X38 
LSPOIB 09 TF12B OBLRABC 302DD2C OBBCRVOO 2506 COOV IGG-12/16/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2MM-12116106 
LSPOIB 09 TR2B OBLRABC 302DD2C 08BCCO04 2506 COOI - - -2MM -- 12116106: 
LSPOl 3 09 TR2B OBLRABC 302DD2C OBBCRVOO 2506 COOI BLL-12116/06 
LSPOIB 09.TR2B OBLRABC B02DD2C.0SBCRV00 2506 C001 . l . „ 4KKJ2/ .16 /08 . 
LSPOl 3 09 TR2B OSLRABC B02DD2C OSBCRVOO 2506 COOT. - • — — 7 N v 1 2 / 1 6 / 0 8 -
LSPOl 3 09 TR2B OSLRABC 302DD2C OBBCRVOO 2506 COOI BL-12/16/08 
LSP014 09 TR2B OSLBCOB 302DD2C 0SBCBD03 2506 COOI 9J-12/16/08 
LSPOl 3 09 TR2B OSLRABC 302DD2C 08BCCO0S 2506 0006 IOA - 12/16/08 
C9H001 09 T 5 0 C 501E62C HQOOGEOO 2506 11 •2118X33 
C9H001 09/10 B SOC 501E52C 2506 . 11-2116X33 
LSP072 09 TR2B OBLRABC 302DD2C OBBCRVOO 2606 COOI I H H - 4/9/09 
LSP072 09 TR28 OBLR/kBC 302DD2C OBBCRVOO 2506 COOI 2NN-4/9/09 
LSP072 09TR2B OBLRABC 302DD2COBBCRVOO 2506 0001 4LL - 4/9/09 
LSP072 09 TR2B OBLRABC B02DD2C OBBCRVOO 2606 COOI 4LL - 4/9/09 
LSP072 09 TR2B OBLftABC 302DD2C OBBCRVOO 2506 COOI 7 0 - 4/9/09 
LFV124 00 T S/kLOP 302DD2C 0BBCS\/V00 2506 C002 11A - A/9X39 
LSP013 09 TR2B OBLfiABC 302DD2C OSBCCCKM 2506 COOI 2.00 • 5/1/03 
LSPOIB 09 TR2B OBLRABC 302DD2C OBBCRkWI 2506 COOI 2.00 - 5/1X33 
LSP013 09 TR28 OBLRABC 302DD2C OBBCRVOO 2506 COOI BM -5/1/09 
LSP013 09 TR2S OBLRABC 302DD2C 08BCCO04 2506 COOI BM •5/1X33 
LSP002 09 TR2B OBLRABC 302DO2C OBBCCCXJS 2506 C006 10B-6/13X39 
LSP002 09 TR2B OSLR/kBC 302DD2C OSBCCCXM 2506 C006 10B-8113X33 
LSP002 09 TR2a OBLR/kBC 302DD2C OBBCCCKM 2506 C006 10B-8/13X33 
LSP002 09 TR2B OBLR/kBC 302DD2C OBBCCCKM 2506 C006 BMM-8/13/09 
LPV124 09 T SALOP 302DD2C OSBCSkOTO 2606 C002 11 B- 816X39 
LSP201 09 TR2S OSLft/kBC 302DD2C OBBCRVOO 2506 COOI 1.11-8117109 
LSP201 09 TR2B OBLR/kBC 302DD2C OBBCRVOO 2506 COOI 2PP - 8117X39 
LSP201 09 TR2B OBLftABC 302DD2C 08BCRVO0 2606 COOI 2PP-8/17/09 
LSP201 09 TR2B OBLRABC 302DO2C OSBCRVOO 2506 COOI . 4MM-8/17/09 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 0006 . BNN - 9/28/09 
LSP002 09 TR2B OBLftABC 302DD2C OSBCCCXM 2606 0006 2 0 0 - 9/28/09 
LSP013 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI UJ-12115X39 
LSPOIB 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI. IOC-12115X13 
LSPOIB 09 TR2B OBLRABC B02DD2C OSBCCCKM 2606 COOI 2SS-7 /1 /10 
LSP201 09 TR2B OSLRABC 302DD2C OSBCRVOO 2606 COOI 4.00-6/29/10 
LSP201 09 TR2B OBLRABC 302DD2C OSBCCCKM 2506 COOI 4.00-6/29/10 
LSP201 09 TR2B OSLRABC B02DD2C OSBCCCKM 2606 COOI 4PP-7 /1 /10 ' 
LSP002 09TR2B OSLRABC 302DD2C OSBCCOOS 2506 C006 10.D-6C9/10 
LSP002 09 TR2B OBLRABC 302DD2C OSBCCCXM 2506 C006 10.D-6129110 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2606 C006 10E-7/1/10 
LSPOIB 09 TR2B OSLRABC 302DD2C OBBCCCKM 2606 COOI S'O'-7/1/10 
LSP201 09 TR2B OSLRABC 302DD2C OBBCCCXM 2506 COOI. S'O' - 7/1/10 
LSP002 09 TR2B OSLRABC 302DD2C OBBCCCKM 2606 C006 S'O'-7/1/10 
LSP 169 10 TR2B OSLBCOB 302DD2C OSBCBDOB 2506 COOI 9 L - 10/14/10 
LSPOIB 11 TR2B 08LBC03 302DD2C OSBCBDOB 2606 COOI 9 M - S O W 2/3/11 $ 400.000 
TOTAL WAFs S 400.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IA(3#DVk«995388401 

[BALANCE FOR WAFS 

COMMITMENTS 
Volpe Engineering 
Contracts 
Equip/supplies 
G&A 
TOTAL COMMITMENTS 



PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

PLANS - W A F HISTORY 
600/2011 

WAF No/Date 

LSPOIB 
OSBCBDOB 

CURRENT MONTH COMMITMENTS 

Balance to Commil (WAFS less'commitments) 



PLANS, ADVANCES and EXPENDITURES SUMMARY 

P L A N S - W A F HISTORY WAF No/Date 
6/30/2011 

LSPOl 3 
06BCBD03 

A D V A N C E S 

July advance against LPV046 
Aug advance against LRVOIS 
1st January advance againsi LRVOIS and LPV 412 
Ist January advance against LRV019 
2nd January advance against LRV019 

2nd Januaty advance against LRV094 
2nd January advance against LRV023 
2nd January advance against LPRV142 
3rd January advance against LPRV142 
April advance againsi LRV 031 (Wafs IE, 2D, 3D. 4D) 
July advance against LRV 026 (Wafs ID. 2C, 3C, 4C) 
August advance againsi LRV 01S; LPV037; LRA 010 1F, 3B,4B, part2E 
Sept advance against LRAOlO par14E 
SepI advance against LRAOlO, LPV037 part4E. 2 E . 3 E . 5A 
Sept advance against LPVOSS, LRA019 3F, 1G.2F ,3F .pa r t4F 
October advance against LRAOig, LRA 034; LSP023 1H,part 2G,4F , 6A 

December advance against LRA034, LRVOl 1 2G, 3G, 4G, ti, par12h 
February advance against LPV253, 06BCCO04 21 
February advance against LRA OST, OeSCRVOO IJ , 2J . 31, 41 
February advance against LRVOIS OBBCRVOO; LPV 037 part2h, 3h, 3J, 4h, 
08BCBB06; LRVOl 1 OSBCRVOO; LRA 038 OSBCRVOO part 4J , SB plus 5E 
LPV044 08BCCO04; LRA 008 OSBCRVOO 
Credit IPAC May 6 
May advance against LRAOOS OSBCRVOO part of 4J 
June advance against LPV 044 08BCCO04 part of 3J 

June advance against LRA OOS OSBCRVOO part of 4J 
June advance against LRA 008 OSBCRVOO part of 4J 

June advance against LPV 044 08BCCO04 part of IK 

June advance against LRA 008 OSBCRVOO pan of IK 
June advance against LRA 008 OSBCRVOO 2K 

June advance against LRA 019 OSBCRVOO IL 
June advance against LPV 095 08BCCO04 IL 
June advance against LRA 019 OSBCRVOO pan2L 
Aug advance against LRA 019 OSBCRVOO part of 2L 
Aug advance against W4X607 part of 3K 

Aug advance against LPV 09S OS 0SBCCO04 part of 3K 
Aug advance against LRA 019 OSBCRVOO 4K 

Aug advance against LRA 019 OSBCRVOO IM 

Aug advance against LPV 095 05 0SBCCO04 IM 
Aug advance against LRA 019 OSBCRVOO part of 2M 
Nov advance against LPV229 0SBCCO04 part of IN 

Nov advance against LRA 019 OSBCRVOO 2M 
Nov advance against LRA 019 OSBCRVOO 4L 
Nov advance against LPV 09S 0SBCCO04 3L 
Jan advance against LRVOl 1 OSBCRVOO 3N 
Jan advance against LPV229 08BCCO04 IN 
Jan advance against LPV229 0SBCCO04 2N 

Jan advance against LRA046 OSBCRVOO 2 ^ - . ^ - — 
Jan advance against LRA046 OSBCRVOO 3M 

Jan advance against LRA046 OSBCRVOO 4M 
Jan advance against LRAOOl OSBCRVOO 1 "0" 

Jan advance against LRAOOl OSBCRVOO 2 -0 " 
Jan advance against LRAOOl OSBCRVOO 3N 
Jan advance against LRAOOl OSBCRVOO 4N 

Jan advance against LPV037 08BCBB06 Partial 5D 
Feb advance against LPV037 OSBCBB06 Partial SD 

Advance trf in Volpe's records to match EPA records from LPV229 to LRA 007 

Advance trf in Volpe's records to match EPA records from LPV037 to LRA007 
Mar advance against LPV037; LPV 229 partial IN, partial 2N 

Mar advance against LRA 007 3"0"; partial 2P 

April advance against LRA 007 partial 2P 

May advance against LRA 007 balance 2P 

May advance against LRA 007 partial IP 

June advance against LRA 007 partial \ P \ partial t O 
July advance against LRA 007 4-0' ' - 4/S/06 
July advance against LRV 007 IQ - 5/30/06 
July advance against LRV 007 2 0 - 5AJ0/06 



P L A N S - W A F HISTORY 
BOO/2011 

WAF No/Dale 

LSPOIB 
OBBCBDOB 

July advance against LRV 007 BP-6/30/06 
July advance against LRV 007 4P - 5/30/06 
July advance againsi LRV 007 4S - 8/09/06 
July advance against LRA 007 4S - 6/09/06 
July advance against LftA 007 2T and 3S 6/9/06 
July advance aoainst LftA 027 IR-6/12/06 
July ad-zance againsi LRA 027 2R-6/12/06 
Aug advance against LRA 027 .2R-6/12/06 
Aug advance against LRA 027 . . 3Q-6/12/06 
Aug advance against LRA 027 4Q-6/12/06 
Sep advance against LRA 027 partial 4 0 6/12/06 
Sep advance again'st LRA 036 . partial IS e/S/06 
Oct advance against LRA 036 . panial IS S/S/06 
Oct advance against LftA 036 ' partial 2S 8/B/05 
Nov advance againsi LRA 036 liartial 2S 8/8/06 
Nov advance against LRA 036 partial 4R 8/8/06 
Decemljer advance againsi LltA036 partial 4R B/8/06 
DecemtMr advance againsi L f ^ 169 3R 8/8/06 
DecemtMr advance against LPV 226 IT 10/24/06 
December ad-.-ance agairist LPV 226 . 2 V - 10/24/06 
December advance against LPV 226 BT - 10/24/06 
January advance against LRA 036 2U and 4T- 9/22/06 
January advance against LftA 036 2W-12/12/06 
January advance against LFtA 036 4V. 12112X36 
January advance atjainsl LRA 002 " 2W-12112106 
January advance against LFV 019 7.12112106 
January advance against LPV 019 3U-12/12rtJ6 
January advance againsi LPV 019 3U - 12112106 
January advance against LPV 019 3U - 12112106 
January advance againsi LRA 002 313-12112X16 
April advance againsi LFtAOOS IU - 2/6/07 
April advance against L f ^ 0 0 5 partal 2X - 2/6/07 
May advance againsi LFtAOOS panial 2X-2/6/07 
June advance against LFtA 005 parlial 2X - 216/07 
June advarice against LFtA 005 partial 3V - 2/6/07 
June advance against LRA 006 partial 4W-2/6/07 
July advance against LftA 005 partial 4W-2/6/07 
July advance against LPV 052 7A - 216/07 
July advance against LPV 126 IV - 6/7/07 
July advance againsi L P V 125 2Y - 5/7/07 
Juty advance against LPV 126 partial 3W - 5/7/07 
July advance against LFtA 021 panial 3W- 5/7/07 
Augusi advance against LFtA 021 panial 3VV-5/7/07 
Augusi advance againsi LRA 021 4X - 5/7X17 
Augusi advance against LPV 126 ' 8 - 5/7/07 
Augusi advance againsi LRA 037 IW-7/12107 
Augusi advance against LRA 037 2Z-7/12/07 
August advance againsi LFtA 037 BX - 7/12/07 
August advance against LRA 037 pir t iaMY-7/12/07 
September advance againsi LftA 037 part iaUY-7/12/07 
Seplember advance against LRV 009 partial 4Y-7/12/07 
Seplember advance against LPV 166 --Partial.7c^7/12/07 
September advance against LRA 037 partial 70-7/12/07 
Oclober advance against LPV 188 07 TCD IX-8/2 /07 
Seplember advance against D7P041 IX - 6/2/07 
October advance against LPV 188 07 TCD 2AA - 8/2/07 
September advance against D7P04t BY - 6/2/07 
September advance against LRA 037 4Z - 8/2/07 
September advance against LRA 03S 4Z • B/2107 
Oclober advance against LPV IBS 07 TCD 4Z • 812/07 
September advance against LftA 037 70 • 8/2/07 
October advance against LPV 188 07 TCD 70 - BO/07 
Seplember advance against D7P037 partial BA - 8/2X37 
Oclober advance against D7P037 partial SA - 8/2/07 
October advance against D7P042 BA- 8/2/07 
October advance against 2W6E62 BA- 8/2/07 
October advance against D7P041 9 - 60107 
October advance against LPV 188 07 TCD 1Y. 3/4X37 
October advance against LPV 222 1Y - 9/4/07 
Oclober advance against LPV 222 07 TCD 2BB - 3/4X37 
October advance against LF>V 222 2BB - 9/4/07 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



P L A N S . W A F HISTORY 
6000011 . . 

WAF No/Date 

LSPOIB 
OSBCBDOB 

October advance against D7P0S9 07 TCD 2BB - 9/4/07 
CJctober advance against L F ^ 188 07 TCD 4AA - 9/4/07 
December advance againsi D7P0S9 07 TCD 2BB - 9/4/07 
December advance against D 7 F ^ 0 07 TCD 2BB - 9/4/07 
December advance against LPV 222.07 TCD BZ - 9/4/07 
December advance egainst LPV 222 07 TCD 4AA . 3/4X37 
December advance against LFtA 046 07 TCD 4AA-3/4/07 
December advance againsi LRV 021 07 TCD 4AA - 9/4/07 
December advance against LRV 021 07 T 4AA-9/4/07 
December advance against D7P060 07 TCD 7E-9/4/07 
December advance against L F ^ B B 07 T IZ - 10/11/07 
December advance against LPV233 07 T 2CC-10/11/07 
December advance againsi LPV227 07 T 2CC-10/11/07 
December advance against LPV240 07 T 200-10111X37 
December advance againsi D7P084 07 TCD 200-10/11/07 
December advance against D7P0e6 07 TCD pending WAF 8 trf 
January advance against D7P0e4 07 TCD 3AA-10/11/07 
January advance against D7P0B4 07 T BAA -10/11/07 
January attvance against LFW051 07 T • 4BB-10/11/07 
January attvance against D7P084 07 T 7F-10/11/07 
Januaiy attvance against D7P0S4 07 T 9 B - 10/11/07 
January advance against LPV021 08 T 1AA- 12/3/07 
January advance against LPV021 08 T 2 D D - 12nro7 
January advance against LFtA(J04 08 T 200- 12/3X37 
January advance against LRA0(J4 08 T partial BBB 12/3/07 
January advance against LRA021 07 T 3CC and 2EE - 3/6X38 
January advance against D7P084 07 TCD BCC and 2EE - 3/8/06 
January advance against D7P0S4 07 T 72DP 3 0 0 - 3^/08 
January advance against LPV021 08 T 7G -12/03/07 
January advance against LFV021 08 T 80- 12103/07 
January advance against LPV021 08 T BF - 3/3/08 
January advance against LPM021 08 T BDD - 3/3/08 
June advance against LFtA004 08 T 3BB-12ra/07 
June advance against LFtA004 08 T ACC-1213X37 
July advance against LFtA004 OS T ACO - 12/03/07 
July advance against LFtAOl 7 08 T lBB-3 /11 /08 
July advance against LFtA017 OS T 2FF-3/11/08 
July advance against LFtA017 03 T BEE - 3111X38 
July advance against LFtA017 08 T 4DD-3/11/08 
/Wgust advance against LFtA 017 T ADD-3111X38 
August advance against LFtA 017 T 7H - 3/11/08 
August attvance against LFtA 017 T 9C-3/11/08 
August advance against LSP 096 OSBCRVOO IEE-8/25/08 
August advance against LSP 096 OBBCRVOO 2KK-8/25/08 
August advance against LSP 096 OBBCRVOO Bll - 8/25/OS 
August advance against LSP 096 OdBCRVOO 4HH - 8/25/08 
September advance against LSP 096 OSBCRVOO 4HH - 6/26/06 
October advance against LSP 096 OSBCCOCM . , . 1 E E - 8 C 6 / 0 8 
CJctober advance against LSP 096 06BCCO04 2KK - 805/08 
October advance against LSP 096 06BCCCJ04 311 - BOS/OB 
October, advance.against. LSP 096 0SBCCO04 : „4HH-8a5ra8 
CJctober advance against LSP 096 0eBCCCJ04 7K - 8/2S/08 
October attvance against LSP 096 OBBCCCJCM BJ - 8/25/08 
November advance egainst L F ^ 4 2 9 H - 10/17/08 
August advance against LFtA 017 T OBBCRVOO trf from WAF 7 to 4 
August advance against LSP 096 OBBCRVOO trt from WAF 3 to 4 
CJctober advance against LSP 096 08BCCCJO4 trf from WAF 4 to 3 
January advance against LSP002 0SSCCCJ(J4 IFF -1008/08 
January advance againsi LSP002 08BCCO04 2LL- 1003/03 
January advance againsi LSP002 08BCCCJO4 BJJ - 10/26/08 
January advance against LSP002 OSBCCOOS 10-10/28/08 
March advance against LSPOIB oeBCRVOO I G G - 12/16/08 
Man:tl advance against LSF>013 OBBCRVOO 2 M M - 12/16/08 
March advance against LSPOIB 09 08BCCCJO4 2 M M - 12/16/08 
Marctj advance against LSPOIB 09 OBBCRVOO BLL - 12/16/08 
Marcti advance against LSPOIB 09 OSBCRVOO 4 K K - 12/16/08 
March advance against LSF^ IB 090SBCRVOO 7N - 12/16/08 
March advance against LSPOIB 09 OSBCRVOO BL -12116/08 
Man:h advance against LSP014 09 OSBCBDOB 9J-12/16/08 
March advance against LSPOIB 09 OSBCCCJOS IOA-12116/03 
March advance against C9H001 HQOOGEOO 11 -2/18/09 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 



PLANS - WAF HISTORY 
6/30/2011 

WAF No/Dale 

LSPOIB 
OSBCBDOB 

March advance againsi C9H0O1 S01E52C 11- 2/18/09 
Juty credit against LSP 002 OSBCCOOS 10B-8/19/09 
July advance against LSP 002 06BCCCJ04 10B-8/19/09 
July credit against LSP 002 06BCCO04 . 10B-6/19/09 
July advance against L&P 002 08BCCCJ04 •1. 10- 10/28/08' 
July advance against LSP072 OSBCR'\/00 4LL - 4/9/09 
August advance against LSP072 OBBCRVOO IHH - 4/9/09 
August advance againsi LSPQ72 OSBCRVOO 2NN - 4/9/09 
August advance against LSP072 OSBCRVOO ALL-A/9/09 
Augusi advance against LSP072 OSBCRVOO 70 - 4/9/00 
LSPOIB 09 TR2B OSLFtABC 302DD2C 0SBCCO04 2506 COOl ' 2.00 - 5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C OSBCRVOO 2506 COOI 2.00 - 6/1/09 
LSPOIB 09 TR2B OSLFtABC 302DD2C OSBCRVOO 2506 COOV BM -5/1/09 
LSPOIB 09 TR2B OSLRABC 302DD2C 0BBCCO04 2606 COOl SM -5/1/09 

TRF Irom WAF 3 to WAF 2 re LSP 002 08BCCO04 3NN'and 2Q - 9/28/09 

Oclober advance againsi LSP201 OBBCRVOO l . l l -e-17-09 
Oclober advance againsi LSP201 OSBCRVOO 1- 4MM-B/17/09 
October advance against LSP201 OSBCRVOO ' 2PP-8/17/09 
TRF from WAF 10 to WAF 1 IJJ and IOC -12/15/09 
January advance against LSP201 OSBCRVOO 2PP-8/17/09 
TRF from WAF 2 to WAF B - 2SS and S'O'-7/1/10 
TRF from WAF 4 to WAF 8 4RP and S'O'-7/1/10 
TRF Irom WAF 10 to WAF 8 105 and S O'-7/1/10 
February advance against LSP169 10 TR2B 9L- 10/.14/10 
April advance against LSPOIB 11 TR2B 9M - SOW 2/3111 S 400.000 
May advance retumed re LSP013 11TR2B 3M - SOW 2/3/11 S (200.000) 

TOTAL ADVANCES S 200.000 
Balance lo Advance (W/^Fs less advances) / S 200.000 

PLANS, ADVANCES and EXPENDITURES SUMMARY 
Volpe IAG#DW6995388401 

A C T U A L COSTS (Disbursements) 

6/30/2011 
Volpe Engineering 
Contrads 
Equip/supplies 
Acq O/H 

TOTAL Disbursements 

CURRENT MONTH Disbursements 

Balance to Advance is Disbursements less advances 

Balance to Advance is Commitments less advances 

Balance to Advance is WAFS less advances 



USEPAA'olp* U G (UGitDW£99S3SSJai-0) 
Financial S u n n a i ? 

EPA SUMMARY 

F^DJ nannrd n '04 natuml F\'0ST1*tuird n '06 PlaiinnI F^ 07 Plannn) F^'OSnannnl n'OyPlaiuifd n i O n a n i w d 
1) Dtubuc A Gcncri] Support - s s 1.559J11 S 1.133.646 S 1.141.089 S 1.352,933 s 1.426.130 S 1.361.497 s 37J.4M 
2) Dcsgn & Ovcni|ht s J,730.4i9 s T.36SJ47 S I.t06.770 S 10,304,370 S 10.498.42} s 8,891.793 S 8.208.841 s 1.103.001 
3)Rl'CS&TESti«l> s L043.931 s 1.605,680 S 1,096.301 S 1.040,211 S 3.376.430 s 4.85Z125 S 1.091,938 s 239.343 
4) Ocanup A RcmciJiali'on s s 9,9i5,7W S 1.621,323 S 9.110,702 S II.808.403 s 11813.724 S I3,0I3:S6I s 56U3T 
S)BNSFOv«ni|hi s 13.000 s 21,430 S 1,231 S 8.238 S 8.238 s 8.231 S 8.238 s 8.258 
6)Fl^'wavCheni|hi s 11Z35J S 63.S4I S (0) S (OJ s I.oto S 1.010 s 1,010 

S 439.132 s 913.946 S 207.623 s 2.438 
8)Toticalo|y S 1.061.880 s 1.617,631 S 1.031.654 s 1,821.339 
9) Mine Suppon , S 103.659 s 123.990 S 77.207 s 163.429 
10) TVoceuinf Aicai S —961.800 s 12.628 
11) DOJ Support S 108.000 s -1.836 
Total Allocatrd s 12,146,990 s 10,S2M0S S i9,TJ2>IS S . 21,604,629 S 18,649,141 s 30.650,629 S 36,091,6S9 s 4^12^06 
T«lal EPA Fimdi Rrcrlrrd ' 
t'tiallocatrd Funda 

96.692 
28.447 
10.007 
19.563 
2.931 
I.OIO 
2.438 

593.417 
499.731.59 
: ~ 1 8 8 9 ~ 

26 

1,257,172.13 

7.334,685 
i l .373ja7 
13.701,786 
62.043.406 

13,570 
36.582 

1.136.482 
3.359.936 
• 744.639 

' 293.399" 
108,000 

139,1 M.7S2 
139,164.754 

Dncrilt l lan F^'03 Comm. Current Month FS'04 Comm. Currrnt Month FT05 Comm. Currmt .Month F V M Comm CurrrnI Month n'07 Comm Current .Mo nth F^'08 Comm Currmt Month F^'09Comm Currrnt Month m o Conm Current Month \ Comm Currml Month Committed Co i l * Currml Month 
1 'elpr Emginemmg: 

FT05 Comm. F V M Comm n'07 Comm m o Conm \ Comm Committed Co i l * 

Volpc Ubor S 271,180 S s 728.560 S S 786,321 S £ 161.184 S ( 93 5.798 S s 1,133.828 S £ 929.255 S S 447.313 S S 54,809 S 2.09S S 6.170,449 S 2.093 
Otcrfacad S 175.942 S 5 430,008 s t 308.569 S S 546.313 S I 607.316 s s 743. IW s i 376,383 S S 277.439 s S 33.214 s 1,269 S 3.918,641 S 1,269 

Volpc In-lloutc Support S 199.356 s S 412,342 s S 318.319 s S 339.773 s E 289.684 s s 329.833 s ( 348,494 s S 94,749 $ S . 16.560 s S . 2.249.113 S 
Volpc Travel S 38,862 s S 83.131 s S 93.911 s S. 248,392 s S 333.733 s s 309,822 s £ ' 373.733 s $ "34,741 s s S 1,302.361 s 

Subtotal-Vdpe Inffnnfint S 675340 s S 1,674,061 s 5 1,709,127 s t 1,995,865 J i 3,168,601 s s 3,538,649 s t 3,130,066 s S 844,471 s S 104.S8J s 33*4 S 13340,764 S 3364 

1) Databuc A Gcncnl Suppoii - S I0OJI9 s S 616.476 s S 405.362 s S 239.497 s S 363,300 s s 392,000 s S 37U0O s S . 63,945 s s S 2.572369 5 
2)DcM|n AChcn i f h i s 2.740.367 $ s 5.704,734 s S 6.407.086 s S 7.481.696 s S 7.904.339 s s 7.809,791 s 5 6,207.283 s S 825.329 s s S 43.080.823 S 
3) RVCSSTC Study $ 350.000 $ s 1.423,389 s S 1.070.000 s S 850.000 s S ' 2,782.839 s s 4,037.183 s i 667,000 s S 176.193 s s S 11356,828 s 
4)Gc«nupA Rcmcdiii iM s 1.101.904 s s 7.337.222 s S 7.183.792 s - 1 S 7.617.771 s S 9,602.061 s s 11.043.477 s S 10.998,699 s S 249.323 s s S 5 3 3 34.431 s 
3>DNSFOve«)jhI s J.IJ4 s s $ s s s s s s s s S . 3.(34 s 
6} n>'wmy 0(en)|ht s s s 31.860 s s s s s s s s s S 21.860 s 
7)Ttoy s $ 5 s s $ 350.000 s s 560.114 s 198.873 s s s i 1.108.917 s 
1) Taxicolo|y s s S s s s S 600.000 s s 479.576 s S 272.053 s S 1.071.078 s S 217.792 s $ Z710,301 s 
9) Mine Suppon s s S s s 5 t 88.775 s s 62.887 $ £ 7.600 s S 50.000 s S 211.809 s S 421.071 s 
10) Pioccuini Arcai s s s s s S s s s £ 250.000 $ s s S 230.000 s 
11) DOJ Support s s s s s s 5 s s S 39.908 s s s S 59.901 s 

5ubl«lal-CantTacti S 4,297,794 s 5 15323,88] s S 15,066,240 $ S 16,308,964 s i 31,691,734 s s 34385.030 s S 19,032,618 s S 2,436,073 s S 499,601 $ S 118,941,935 s 

Equlp'Supplln/OllKr s 54,989 s S 199.107 s S 204.433 s S 38.075 s S I03.4S9 s s 134.616 s S 97.411 s S 77,313 s S 591 s 20 S 930.319 s 20 
\'olpe Arq O i l $ 169.437 s S 673.930 s S 769,333 s • 1 S 708.413 s S 789.297 s s 939.062 s S 618,985 s S 110,837 s S 21.962 s 1 S 4.801.299 s - 1 

Total Coit S S,197,SS9.S3 s s 17,870,9».27 s S 17,749,157.6S s S 18,971317.90 s S 14,753.11135 s 

•$ 
28.017357.46 s S 31379.080.16 s S 3,468,985 s S 626,737 s 3383 S 138334317 s 3385 

AvaUaUc Authoriird Fundi S 630,435.31 

AvaUabI* Fund* S 630,437.11 
y. Complete C o n pared to ToUl AvaUaUe Fundi » .5% 



US£P.V\'o(pc L \G ( lAG ii*D\\'69953SS401-O) 
Financial Summary 

E P A S U M M A R Y 

Funis .•\uikttfi:.t4 ' ' . ' 
1) Datibue A Gtncral Suppon 
2) Dcu(n f tOven i ih i ' 
3) Rl-CSi-PE Study " 
4) Cleanup A Remediation 
SlBNSFO^erd ih l 
6) n ^ v ' 0*erxi|ht 
7) Troy 
8) To'^cotogy 
9) Mine Support 
10) Procciiini Areu 
11} DOJ Suppon 
Total Allocatrd 
Total EPA Fund* Received' 
Unallocaled Fundi 

n '03 Planned 
S 1,103.584 
$ 3.730.459 
S . 1.04.3.931 
S - 4.254.013 
S 13.000 

F^'04 tiannrd 
$ 1.3S9J1I 
S 7.56S.347 
S 1,605.680 
$ 9.933.784 
S 21.430 
S 112354 

j^'nS Planned 
l.l3.t.646 
1.806.770 
1.096,508 
8.621.323 

1.238 
65.841 

F\'l>6 Planned 
S 1.141.089 
S 10.304370 
S • 1.040.211 
S 9.110.702 
S 8.251 
$ (0) 

n'L*7 plannrd 
S 1352.955 
S 10,498.425 
S 3376.430 
S 11.808.403 
S 1.238 
S (0) 
S 439.132 
S 1.061.880 
S 103.659 

n '08 Plannrd 

4.832.125 
12.813.724 

8.238 
1.010 

913.9-16 
1.617.651 

. 125.990 

S 30,650.629 

n'D9Pl«nnfd 
$ (.361,497 
S 8.208.841 
S 1.091.938 
S 13.013.861 
£ 8358 
S 1,010 
S 207.623 
S 1.051.654 
S 77J07 
S 961,800 
S 108.000 
S 36.091,689 

FYlOPIanned 
S 373,464 
$ 1.105.001 
S 259,543 
S 361337 
S 8.338 
S 1.010 
S 2.438 
S 1,821.339 
S 163.429 
S- 12.628 
S 1,156 
s 4312306 

D ' l IPIanned 

96.692 
28,447 
10.007 
19,563 
2.931 
1,010 
2.438 

593,417 
499.732 

2,889 
26 

1357,171 

Plantwd 
7,334.683 

31.373,227 
12.708,786 
6ZO43,406 

13,370 
26.312 

1.156.483 
3339.956 

744.639 
293.399 
101.000 

139,164,753 
139,164.754 

Colli Incurrtd 

r>rifnption 
I e^" Engititeruig: 

. Cur rml .Month >'^lHAcl Coal Currml Month 

Available Auihorired Fim4i 
Available Fund* 

% Complete Cotaparcd to Tolal ArallaMe F i o ^ 

1)5 AtlCoai Currrnt .Month H 06 Ac l Coal Cu r rm l .Month n 07 Act Cojt Currmt Month t-"̂  OH Act C It Month I-T09ACI Co»t Cur rml Month n iOA t lC tw l Cur rml .Month m i Acl Co»l Currmt Month jkctual Coita CtirrenI Month 

Volpe Ubor S 271.180 S S 728.560 S 716321 S • - s 861,184 S 

- • $ 
935.798 S s 1,155.828 s s 929.255 S S 447.515 S 

Ovcriww] S . • 175.942 s S 450.008 S 308.569 s s 546,315 s s 607.386 s s 743. I M s s 376,583 s S 277.459 S 
. Volpe to-Hbuie Support S'- 199,336 s S 412.342 S .MI..M9 s 339,773 s s 289.684 s s 329,835 s s 248.494 s S 94,749 S 

Volpe Ti»v»l $ . 28.861 s S 83,151 s 95.918 s s 248.592 s s 3.15.735 s s 309.822 s s 373,733 s S 24.741 S 

Subtotal-Volpr Enclnrcrinf $ 675340 s S 1,674,063 s 1,709,117 s s 1,995,865 s 5 3,168.601 s s 2338,649 s s 1,130,066 s S 844,471 S 

1) Daubav A Getters) Support S 100.389 s S 616.476 s 403.362 s s 259,497 s s 363.295 s S 392.000 s s 543.999 s S 62,900 s 
2) Deiisn A 0«'crfi|hl S 2.740,367 s S 5.704,734 s 6.398.731 s s 7.426,923 s s 7.855,044 s s 7,809.791 s s 6,124,179 s S 691,931 s 
3)RVG; iPEStuJ> s 350.000 s S 1.423,589 s • 1.070.000 s s 850,000 s s 2,782.159 s $ 4,027,896 s s 625,010 s S 176,193 s 
4)ae*nup A Remediation s 1.101.904 s S 7.3J4334 s 7.I72.0I7 s s 7.569.039 s s 9.393.605 s s 11,007.242 s s 10.655.432 s S 249.140 $ 5)BHSFO%'cni|hl s 5.134 s s s s s s s s s s s s $ s 
6) F1>-«̂ > Ovcnjfhl s s S 21,860 s s s s s s s s s s S s 
7) Troy s s • s s s s S s 330,000 s s 560.114 s $ 198.873 s s s 
8) Tcxicolo|iy s S ' J s s s s 600,000 s s 479.576 s $ 129.036 s $ 179.336 s 10.131 
9) Mine Support s s s • s s s s s 88.773 S $ 6Z887 s s s $ 30.000 s 
10) Proceuini Areai s s s s s s s s s s s $ 250.000 s S s 
11) DOJ Suppon s s s s s s s s s s $ 37,260 s s s 

Subtotal-Contiacb S 4397.794 s S 15320,983 s 15,046,1341 s 

•• * 
16,105,461 s s 11,635377 5 S 34339,506 s s 18,383,829 s J 2.11*9,701 s 10,138 

Equl^upptln. 'Other S 54.989 s • S 199.107 s 204.455 s . s 38.073 s s 103.419 s 134.616 s s 97,411 s S 77.585 s 
Volpe Arq O/II • ' •. . s . 169.437 s S 673.930 s 769.335 £ s 708,41.1 s s 71(9.2»)7 s 939.062 s s 618.983 s S 110.157 s 

Tolal Coat $ 5.197,560 s 5' 17,868,101 s 17,729,048 s - $ 18,867,816 s s 14,696,965 5 S 37,971,834 s J 21330391 s S 3,142,615 s 10,138 

54,809 
33.214 
11.433 

60.963 
131.865 

33.434 
75.695 

s 6.170.449 S 2,093 

s 3,918.641- 5 1,369 

s 2.244,006 S 1,729 

s 1,503.561 S 

s 13,835,657 s 5,093 

s 2,543.918 s 
s 44.751,722 s 
s 11.303.549 s 
s 54,9W,723 s 
s 5.134 s 
s 21.860 s 
s 1.101.987 s 
a 3.149.131 s 45,593 

s 333,527 5 73.69J 

s 250,000 S 

s 57360 s 
5 117,431,813 s I1I3S7 

s 950,319 s 20 

s 4.801,299 s 1 

s 137,019.088 s 116,401 

s 2,145,664 

s 3,145,666 
9t.5*A 



I) Database & General Support (N-3330; A/B/C/D/E/F/H/JSOl 1 and C/D/E/F/HM371) 
Financial Summary 

6/3012011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FV06 Planned FY07 Planned FY08 Planned FY09Planned 
1) Database & General Support S 1,103,584 S 1,559,211 $ 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 $ 1,361,497 

2) Design & Oversight S 5,730,459 s 7,568,347 $ 8.806,770 S 10,304,370 $ 10,498,425 . $ 8,891,795 $ 8,208,841 
3) RJ/CSS/PE Study J 1,043,931 s 1,605,680 S 1,096,508 S 1,040,211 S 3,376,430 S 4,852,125 S 1,091,938 
4) Cleanup & Remediation $ 4.254,015 s 9,955,784 s 8,621,323 S 9,110,702 $ 11,808,403 s 12,813,724 S 13,013,861 
5) BNSF Oversight $ 15,000 s 21,430 s 8,258 S 8,258 S 8,258 $ 8,258 S 8,258 

6) Flyway Oversight s 112,354 s 65,841 S (0) s (0) s 1,010 $ 1,010 
7) Troy s 439,132 $ 913,946 s 207,623 
8) To.xicology s 1,061,880 $ 1,617,651 s 1,051,654 

9) Mine Support s 103,659 s 125,990 s 77,207 
10) Processing Areas s 961,800 
11) DOJ Support s 108,000 
Total Allocated S 12,146,990 S 20,822,805 s 19,732,345 S 21,604,629 S 28,649,142 $ 30,650,629 S 26,091,689 

Costs Incurred 

Description F'V03 Comm Current Month FY04 Comm. Current Month FY05Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ 112,193 $ $ 240,567 $ S 146,843 S S 140,856 $ $ 197,594 $ $ 297,466 $ S 305,318 
Overhead $ 72,791 $ S 148,618 $ s 94,974 $ $ 89.356 $ S 128,250 $ S 191,262 $ s 189,443 

Volpe In-JJouse Support $ 162,435 $ s 296,762 $ s 214,863 $ S 307,834 $ $ 289,684 $ s 329,835 $ s 242,540 
Volpe Travel S $ $ 1,258 $ s 1,171 $ $ 3.394 $ s 7,966 $ $ 9,670 J s 7,382 

Subtotal-Volpe Engineering $ 347,419 S s 687,205 J $ 457,851 $ S 541,440 $ 623,494 $ $ 828,233 $ s 744,684 

Contracts: 
Subtotal-Contracts $ 100,389 s s 616,476 $ s 405,362 s S 259,497 $ - s 363,500 $ s 392,000 S s 371,200 

Equip/Supplies/Other: $ 8,287 $ J 3,024 $ s 541 s S 1,371 S s 14,017 $ $ 95 $ s 18,476 
Volpe Acq 0 / H S 10,108 $ $ 38,355 $ s 30,711 $ S 24.050 S s 24,196 $ $ 27,166 s s 20,074 

T O T A L COST $ 466,203 s $ 1,345,060 S $ 894,466 $ S 826,358 s s 1,025,207 $ $ 1,247,494 s s 1,154,433 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

S/30/2011 

Funds Authorized' FYlOPIanned 
1) Database & General Suppurt S 375,464 
2) Design & Ovcisight s 1,105.001 
3) RJ/CSS/PE Shidy $ 259,545 
4) Cleanup & Remediation $ 561.337 
5) BNSF Oversight s 8,258 
6) Flyway Oversighl s 1,010 
7) Troy s 2,438 
8) Toxicolog>' s 1,821.339 
9) Mine Support s 163,429 
10) Processing Areas • . - ' s 12,628 
11) DOJ Support s 1,856 
Total Allocated $ 4,312,306 

Costs Incurred 

Descrintion Current Month FVIO Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor. S S 69,920 
Overhead $ $ 43,350 

Volpe In-House Support s s 94,749 
Volpe Travel $ s -

Subtotal-Volpe Engineering S s 208,020 

Contracts: 

Subtotal-Contracts s s 63,945 

Equip/Supplies/Other: $ s 60 
Volpc Acq O/II $ s 6,747 

T O T A L COST s s 278,772 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

FYllPlanned Planned FY03 Planned FY04 Planned FY05 Planned 
S 96,692 S 7,334,685 S 1,103,584 S 1,559,211 S 1,133,646 

S 28,447. • s 51,375,227 $ 5,730.459 S 7,568,347 $ 8,806,770 

S 10,007 s 12,708,786 $ 1,043,931 $ 1,605,680 $ 1,096,508 

S 19.563 s 62,043,406 $ 4,254,015 S 9,955,784 S 8,621,323 

S 2,931 s 13.570 • $ 15,000 $ 21,430 $ 8,2,58 

$ 1,010 s 26.582 S S 112,354 $ 65,841 

$ 2,438 s 1,156,482 
S 593,417 s 3,359.956 

S 499,752 s 744,659 

$ 2 , 8 8 9 s 2'93,399"^ " - " --
S 26 $ 108,000 

S 1,257,172 s 139,164,752 $ 12,146,990 $ 20,822,805 S 19,732,345 

F V l l Comm 
Cumulative 

Current Month Committed Costs Current Month 

s 14,272 S 525 

s 8,649 s 318 

$ 16,560 s -
$ . s -
s 39,481 s 843 

$ - S -

s 451 $ 
$ •723 s 0 

s 40,655 s 843 

$ 1,525,030 S 525 

$ 966,693 S 318 

$ 1,955,261 s -
s 30,842 s -
$ 4,477,827 S 843 

s 2,572,369 s -

s 46,321 s _ 
s 182,131 $ 0 

s 7,278,648 s 843 

s 56,037 
99.2% 

FV03 AclCost Current Month FV04 AclCost Current Monlh FVOS ActCost 

s 112,193 $ $ 240,567 s $ 146,843 

$ 72,791 s s 148,618 s $ 94,974 

$ 162,435 $ $ 296,762 $ $ 214,863 

s . s s 1,258 s $ 1,171 

s 347,419 $ s 687,205 s s 457,851 

$ 100,389 s s 616,476 $ s 405,362 

s 8.287 $ $ 3,024 s s 541 

$ 10,108 s s 38,355 s s 30,711 

s 466,203 s s 1,345,060 $ s 894,466 



I) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Summary 

6/30/2011 

Funds Authorized FY06 Planned FY07 Planned FY OS Planned FY09Planned FYlOPIanned FY'llPlanned 

1) Database & General Support S 1,141,089 $ 1,352,955 S 1,426,130 S 1,361,497 S 375,464 $ 96,692 

2) Design & Oversight $ 10,304,370 J 10,498,425 s 8,891,795 s 8,208,841 $ 1,105,001 $ 28,447 

3) RWCSS/PE Study S 1,040,211 S 3,376,430 $ 4,852,125 s 1.091,938 s 259.545 " $ 10,007 

4) Cleanup & Remediation $ 9,110,702 $ 11,808,403 s 12,813.724 $ 13,013,861 $ 561,337 $ 19,563 

5) BNSF Oversight $ 8,258 $ 8,258 s 8,258 s 8,258 . $ 8,258 $ 2,931 

6) Flyway Oversight S (0) $ (0) 1.010 s 1,010 s 1,010 S 1,010 

7) Troy $ 439,132 $ 913,946 s 207,623 s 2,438 $ 2,438 

8) Toxicology S 1,061,880 s 1,617,651 s 1,051,654 .- $ 1,821,339 $ 593,417 

9) Mine Support $ 103,659 s 125,990 s 77,207 -. • — J 163i429- -

•$-. 
499,752 

10) Processing Areas s 961,800 s 12,628 

•$ 
2,889 

11) DOJ Support s 108,000 s 1,856 s 26 

Total Allocated S 21,604,629 S 28,649,142 S 30,650,629 S 26,091,689 s 4,312,306 s 1,257,172 

Costs Incurred 

Descriotion Current Month FY06 ActCost Current Month FY07 ActCost Current Month FYOSActCost Current Month FY09ActCost Current Month .FYlO ActCost Current Month F Y l l A c t C o s t 

Volpe Engineering/Proj, Mgmt.: 
Volpe Labor S $ 140,856 ' $ $ 197,594 $ $ 297,466 S - S 305,318 S s 69,920 $ $ 14,272 

Overhead S $ 89,356 $ S 128,250 $ s 191,262 S - s 189,443 S s 43,350 S $ 8,649 

Volpe In-House Support S S 307,834 $ $ 289.684 $ s 329,835 S - s 242,540 $ s 94,749 $ $ 11,453 

-'- Volpe Travel $ $ 3,394 S $ 7,966 $ s 9,670 $ - s 7,382 s 

' •$ 
$ $ -

Subtotal-Volpe Engineering S $ 541,440 $ S 623,494 $ $ 828,233 s $ 744,684 s - 208,020 S $ 34,374 

Contracts: 
Subtotal-Contracts S $ 259,497 $ S 363,295 S s 392,000 s - $ 343,999 $ - s 62,900 S s -

Equip/Supplies/Other: S $ 1,371 s J i4,017 $ s 95 $ s 18,476 $ s 60 $ $ 451 

Volpe Acq O/H J $ 24,050 s $ 24,196 $ s 27,166 $ - s 20,074 $ - s 6,747 $ s 723 Volpe Acq O/H 

T O T A L COST $ $ 826,358 s S 1,025,002 s s 1,247,494 s - s 1,127,233 $ s 277,727 S s 35,548 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



1) Database & General Support (N-3330; A/B/C/D/E/F/H/JSO 
Financial Suminar>' 

6/30/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,685 
2) Design & Oversight S 51,375,227 
3) RJ/CSS/PE Study s 12,708,786 
4) Cleanup & Remediation s 62,043,406 
J) BNSF Oversighl s 13,570 
6) Flyway Oversight s 26,582 
7) Troy s 1,156,482 
8) Toxicology s 3,359,956 
9) Mine Support s 744,659 
10) Processmg Areas s 293,399 
11) DOJ Support s 108.000 
Total Allocated s 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Current Month 
Cumulative 
Actual Cost Current Month 

Contracts: 

Equip/Supplies/Other: 
Volpc Acq 0/H 

Volpe Labor . $ 525. $ 1,525,030 S .525 
Overhead $ . 318 $ 966,693 s 318 

Volpe In-House Support $ 1,729 S 1,950,154 s 1,729 
Volpe Travel S - s 30,842 s 

Subtotal-Volpe Engineering S 2,572 s 4,472,720 $ 2,572 

Subtotal-Contracts S - s 2,543,918 $ 

S . s 46.321 s . 
S 0 s 182,131 $ . 0 

TOTAL COST J 2,572 s 7,245,090 s 2,572 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

89,595 
98.8% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

6/30/2011 

Funds AuthorizH FY03 Planned FY04 Planned FYOS Planned FY06 Planned FV07 Planned FYOS Planned 

1) Database & General Support S 1,103,584 S 1,559,211 $ 1,133.646 S 1,141.089 S 1.352,955 S 1,426,130 

2) Design & Oversight S 5,730,459 S 7,568,347 S 8,806,770 $ 10,304,370 s 10,498,425 S 8,891,795 

3) RJ/CSS/PE Study s 1,043,931 s 1.605,680 s 1,096,508 S 1,040,211 s 3,376,430 s 4,852,125 

4) Cleanup & Remediation s 4,254,015 s 9,955,784 s 8,621,323 s 9,110,702 s 11,808,403 $ 12,813,724 

5) BNSF Oversight s 15,000 s 21,430 5 8,258 s 8,258 s 8.258 $ 8,258 

6) Flyway Oversight s 112,354 $ 65,841 $ (0) $ (0) s (0) 
7) Troy s 439,132 s 913,946 

8) Toxicology $ 1,061,880 $ 1,617,651 

9) Mine Support s 103,659 s 125,990 
10) Processing Areas 
11) DOJ Support 
Total Allocated $ 12,146,990 s 20,822,805 s 19,732,345 s 21,604,629 s 28,649,142 s 30,649,619 

Costs Incurred 

Descrintion FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor s 94,915 S S 313,067 $ $ 403,720 $ s 410,360 $ $ 323,925 $ $ 291,010 S 

Overhead s 61,581 $ $ 193,406 $ s 261,114 J s 260,323 S s 210,246 $ S 187,111 $ 
Volpe In-House Support s 29,105 $ s 115,555 S $ 103,455 $ s 31,941 s s - $ s - s 

Volpe Travel $ 28.862 $ s 74,696 $ s 88,821 $ s 90,727 $ s 81,834 $ s 89,651 s 
Subtotal-Volpe Engineering s 214,464 s s 696,724 $ 857,111 $ s 793,351 s s 616,005 s $ 567,773 $ 

Contracts; 

Subtotal-Contracts s 2,740,367 $ s 5,704,734 $ s 6,407,086 S s 7,481,696 $ s 7,904,539 s s 7,809,791 s 

Equip/Supplics/Othcr: S 7 s s 4,711 $ s 871 $ $ 2,342 $ s 164 s s 212 I 
Volpc Acq O/H s 103,067 $ s 244,639 s s 320,829 $ $ 319,543 $ s 282,392 $ s 293,969 J 

T O T A L COST s 3,057,906 $ $ 6,650,809 $ s 7,585,896 s s 8,596,931 $ s 8,803,100 s $ 8,671,744 $ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

6/30/2011 

Funds Authorized FY09Planned. FYlOPIanned F Y l 1 Planned Planned FY03 Planned FY04 Planned 
I) Database & General Support S 1,361,497 S 375.464 S ' 96,692 s 7,334,685 S 1.103,584 S 1,559,211 
2) Design &'Oversight S 8,208,841. S 1,105,001 S 28,447 s 51,375,227 S 5,730,459 s 7,568,347 
3) RI/CSS/PE Shidy S 1,091,938 s 259,545 s 10,007 s 12,708.786 s 1,043,931 s 1,605,680 
4) Cleanup & Remediation s 13,013,861 $ • 561,337 s 19,563 s 62,043,406 s 4,254,015 s 9,955,784 
5) BNSF Oversight s 8,258 s 8,258. s 2,931 s 1.3,570 $ 15,000 s 21,430 
6) Flyway. Oversight $ 1,010 s 1,010 s 1,010 s 26,582 s 112,354 
7) Troy. $ 207,623 s 2,438 $ 2,438 $ 1,156,482 
8) Toxicology s 1,051.654 s 1,821.339 s 593.417 s 3.359,956 
9) Mine Support s .-. 77,207' s 163,429 $ 499,752 s 744,559 
10) Processing Areas s 961,800 s 12.628 s '2,889 $ 293,399 
11) DOJ Support s 108,000 $ 1.856 $ 26 s 108,000 
Total Allocated s 26,091,689 s 4,312,306 s 1,257,172 s 139,164,752 $ 12,146,990 s 20,822,805 

Costs Incurred 

Cumulative 
Descriotion FY09.Comin Current Month FVlOComm . Curreni Month F Y l l Comm Current Monlh Committed Costs Current Month FY03 Act Cost Current Mon th FY04 Act Cosl Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor $ 265.187 $ S 128,512 S S $ S 2,230,696 $ s 94,915 $ S 313,067 S 
Overhead S 164,543 $ s 79,677 $. S $ s 1,418,002 $ s 61,581 S $ 193,406 S 

Volpe In-House Support s - S s - S $ $ s 280.058 $ s 29,105 $ s 115,555 $ 
Volpe Travel s : 65,452 

$ • • 
s 7.954 s s s. s 527,997 $ s 28.862 $ s • 74,696 $ 

Subtotal-Volpe Engineering S 495,182 $ s 216,143 $ s $ s 4,456,752 $ s 214,464 $ s 696,724 $ 

Contracts: 

Subtotal-Contracts 6,207,283 $ s 825,329 s s s S 45,080,825 $ s 2,740,367 s s 5,704,734 s 
Equip/Supplies/Other: s 1,146 $ s 5 s s $ s 9,458 $ s 7 s $ 4,711 $ 
Volpe Acq O/H $ 200,230 s s 35,077 s s $ s 1.799,745 J $ 103.067 s s 244,639 J 

T O T A L C O S T s 6,903,841 s s 1,076,554 $ s $ s 51,346,780 $ s 3,057,906 s s 6,650,809 s 

T O T A L A V A I L A B L E FUNDS s 28,447 
% Complete Compared to Total Available Funds 99.9% 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

6/30/2011 

Funds Authorized FVOS Planned FV06 Planned FY07 Planned FY 08 Planned FY09Planned FYlOPIanned FYllPlanned 

1) Database & General Support S 1,133,646 S 1,141,089 S 1,352,955 S 1,426,130 S 1,361,497 $ 375,464 S 96,692 

2) Design & Oversight s 8,806,770 S 10,304,370 S 10,498,425 s 8,891,795 s 8,208,841 S 1,105,001 S 28,447 

3) RWCSS/PE Snidy s 1,096,508 s 1,040,211 s 3,376,430 s 4,852,125 s 1,091,938 " •' s 259,545 s 10,007 

4) Cleanup & Remediation s 8,621,323 s 9,110,702 s 11,808,403 s 12,813,724 s 13,013,861 s 561,337 s 19,563 

5) BNSF Oversight s 8,258 s 8,258 s 8,258 s 8,258 s 8,258 s 8,258 s 2,931 

6) Flyway Oversight s • 65,841 s (0) $ (0) s (0) s 1,010 £ 1.010 s 1,010 

7) Troy s 439,132 s 913,946 s 207,623 s 2,438 s 2,438 

8) Toxicology s 1,061,880 s 1,617,651 $ 1,051.654 s 1,821,339 s 593,417 

9) Mine Support $ 103,659 s 125,990 s 77,207 s 153,429 s 499,752 

10) Processing Areas s 961,800 $ 12,628 s 2,889 

11) DOJ Support s 108,000 $ 1,856 $ 26 

Total Allocated s 19,732,345 s 21,604,629 S 28,649,142 S 30,649,619 S 26,091,689 s 4312,306 s 1,257,172 

Costs Incurred 

Descriotion FYOS ActCost Current Month FY06 Act Cost Current Month FV07 Act Cosl Current Month FYOSActCost Curreni Month FY09ActCoSt Current Month F V i o Act Cost Current .Month F Y l l Act Cost 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor s 403,720 $ S 410,360 S $ 323,925 J $ 291,010 $ $ 265,187 S $ 128,512 $ s -
Overhead s 261,114 $ s 260,323 S S 210,246 $ S 187,111 S S 164,543 s $ 79,677 $ s -

Volpe In-House Support $ 103,456 S s 31,941 $ s - J $ - S s - $ J - $ $ -
— Volpc Travel s 88,821 $ s 90,727 $ s 81,834 S s 89,651 $ $ 55,452 $ J 7,954 $ s -

Subtotal-Volpe Engineering S 857,111 $ s 793,351 $ s 616,005 J s 567,773 s $ 495,182 s J 216,143 $ s -

Contracts: 

Subtotal-Contracts % 6,398,751 $ s 7,426,925 $ s 7,855,044 s $ 7,809,791 s s 6,124,179 s $ 691,931 S s -

Equip/Supplies/Other: $ 871 $ s 2,342 s s 164 $ s 212 $ $ 1,146 s J 5 $ s 
Volpe Acq O / H - s 320,829 s s 319,543 $ $ 282,392 s $ 293,969 $ s 200,230 s $ 35,077 $ s -

T O T A L COST s 7,577,561 s s 8,542,160 s $ 8,753,605 s s 8,671,744 $ s 6,820,736 s J 943,156 S s -

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



2) Design & Oversight (N-3345;A/B/C/D/E/F/HS009) 
Financial Summary 

6/30/2011 

Funds Authorized Planned 

1) Database & General Support $ 7,334,585 

2) Design & Oversight S 51,375,227 

3) RI/CSS/PE Study s 12,708,786 

4) Cleanup & Remediation s 62,043,406 

5) BNSF Oversighl s 13,570 

6) Flyway Oversighl s 26,582 

7) Troy s 1,156,482 

8) Toxicology $ 3,359,956 

9) Mine Support s 744.559 

10) Processing Areas $ 293,399 

11) DOJ Support $ 108,000 

Total Allocated S 139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpc In-House Support 

Current Month 

S 
J 
S 

s 

Cumulative 
Actual Cost 

t 2,230,696 
S 1,418,002 
S 280,058 
S 527,997 

Current Month 

$ 
S 
$ 
S 

Subtotal-Votpe Engineering S $ 4,456,752 $ 

Contracts: 
Subtotal-Contracts S S 44,751,722 S 

Equip/Supplies/Olher: £ 
Volpe Acq O/II S 

$ 
$ 

9,458 
1,799,745 

s 
s 

T O T A L COST S s 51,017,677 $ 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

s 357,550 
99.3% 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

6/3012011 

Funds Authorized FY03 Planned FV04 Planned FYOS Planned FY06 Planned FY07 Planned FYOS Planned FY09Planned 
1) Database & General Support S 1,103,584 S 1,559,211 S 1,133,646 S 1,141,089 S 1,352,955 $ 1,426,130 $ 1,361,497 
2) Design & Oversight S 5,730,459 S 7,568,347 S 8,806,770 S 10,304,370 $' 10,498.425 S 8,891,795 S 8,208,841 
3) RI/CSS/PE Study $ 1,043,931 s 1,605,680 S 1,096,508 S 1,040,211 S 3,376,430 $ 4,852,125 S 1,091,938 
4) Cleanup & Remediation S 4,254,015 $ 9.955,784 $ 8,621,323 S 9,110,702 s 11.808,403 $ 12,813,724 $ 13,013,851 
5) BNSF Oversight S 15,000 $ 21,430 $ 8,258 S 8,258 s 8,258 s 8,258 S 8,258 
6) Flyway Oversight $ 112,354 s 65,841 S (0) s (0) s (0) S 1,010 
7) Troy $ 439,132 s 913,946 s 207,623 
8) Toxicology $ 1,061,880 $ 1,617,551 $ 1,051.654 
9) Mine'̂ Support $ 103,659 s 125,990 s 77,207 
10) Processing Areas s 961,800 
11) DOJ Support s 108,000 
Total Allocated S 12,146,990 S 20,822,805 s 19,732,345 $ 21,604,629 S 28,649,142 s 30,649,619 S 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor- S 16,864 S S 33,231 S S 28,915 $ S 49,838 S S 96,164 $ S 187,221.79 $ S 87,906 
Overhead S 10,941 S J 20,529 s s 18.701 S S 31,616 $ X 62.416 X s 120,378.24 I S 54,544 

Volpe In-House Support $ - S $ - $ s - $ $ $ s - $ s - $ s -
Volpc Travel s - $ J - $ s 2,410 $ S 500 S s 4.686 J s 2,192.92 $ $ 1,524 

Subtotal-Volpe Engineering $ 27,805 S $ 53,760 s S 50,027 J S 81,954 s s 163,266 $ s 309,792.95 S s 143,974 

Contracts: 
Subtotal-Contracts S 350,000 S s 1,423,589 s s 1,070,000 J S 850,000 s s 2,782,859 s S 4,037,185:00 S s 667,000 

Equip/Supplies/Other: S 10 $ $ 5 s s 400 $ $ 120 $ s 1,602 s s 2,198.06 $ s 240 
Volpe Acq O/H $ 12,981 $ s 60,244 $ s 52,514 $ J 35,952 $ s 98,542 $ s 152,042.38 $ s 21,178.25 

TOTAL COST $ 390,796 S $ 1,537,598 s s 1,172,940 s S 968,026 s s 3,046,269 s s 4,50I,21«.39 s $ 832,392.50 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

6/30/2011 

Funds Authorized FYlOPIanned FYllPlanned 
1) Database & General Support S 375,464 S 96,692 
2) Design & Oversighl $ i,105,001 s 28,447 
3) RI/CSS/PE Study S 259,545 s 10,007.07 
4) Cleanup & Remediation $ 561,337 s 19,563 
5) BNSF Oversiglu $ 8,258 s 2.931 
6) Flyway Oversight $ 1,010 s 1,010 

7) Troy S 2,438 s 2,438 
8) Toxicology S 1,821,339 $ 593,417 
9) Mine Suppon S 163,429 s 499,752 
10) Processing Areas $ 12,628 s 2,889 

11) DOJ Support $ 1,856 s 26 
Total Allocated S 4,312,306 s 1,257,172 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Volpe Labor S -

Overhead S 

Volpe In-House Support S 

Volpc Travel $_ 

Subtotal-Volpe Engineering' S 

Subtotal-Contracts S. 

S 
s_ 

TOTAL COST S 

40,466 $ 
25,089 S 

$ 
S 

65,555 $ 

S 176,195 S 

S 

249,538 $ 

287 
7,501 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

Planned FYa3 Planned FY04 Planned FYOS Planned 

S 7,334,685 S 1,103,584 S 1,559,211 $ 1;133,646 

S 51,375,227 I ' 5,730,459 S 7,568,347 S 8,805,770 

$ 12,708,786 $ 1,043,931 S 1,605,680 $ 1,096,508 

S 62,043,406 { 4,254,015 s 9,955,784 $ 8,621.323 

$ 13,570 S 15,000 s 21,430 s 8,258 

S 25,582 s 112,354 s 65,841 

S 1,156,482 
S 3,359,956 
S 744,659 
$ 293,399 
$ 108,000 
S 139,164,752 s 12,146,990 s 20,822,805 s 19,732,345 

Cumulative 
Committed Costs Curreni Month FY03 Act Cost Current Month FY04 Act Cost Current Month FYOS ActCost 

$ 540,606 S S 16,864 $ S 33,231 $ S 28,915 

$ 344,215 S s 10,941 $ s 20,529 $ s 18,701 

$ s $ - $ s - $ s -
S 11,314 $ s - $ s - $ s 2.410 

$ 896,135 s S 27,805 S s 53,760 S s 50,027 

S 11,356,828 s s 350,000 S s 1,423,589 $ s 1,070,000 

S ' 4,863 $ $ 10 s s 5 $ s 400 

$ 440,953 s $ 12,981 $ s 60,244 $ $ 52,514 

S 12,698,779 s 390,796 s s 1,537,598 s S 1,172,940 

S 10,007 
99.9% 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summary 

6/30/2011 

Funds Authorized FY06 planned FV07 Planned FY( 08 Planned FY09Planned FVlOPIanned FYllPlanned 
1) Database & General Support S 1,141,089 S 1,352,955 S 1,426,130 $ 1,361,497 $ 375,454 S 96,692 
2) Design & Oversight S 10,304,370 s 10,498,425 $ 8,891,795 S 8.208,841 S 1.105.001 S 28,447 
3) RI/CSS/PE Study s 1,040,211 s 3,376,430 S 4,852,125 S 1,091,938 S 259,545 s 10,007 
4) Cleanup & Remedialion s 9,110,702 s 11,808,403 s 12,813,724 S 13,013,861 s 561,337 s 19,563 
5) BNSF Oversighl s 8,258 s 8,258 s 8,258 $ 8,258 s 8,258 s 2,931 
6) Flyway Oversight s (0) s (0) s (0) S 1,010 s 1,010 $ 1,010 
7) Troy s 439,132 s 913,946 S 207,623 S 2,438 s 2,438 
8) Toxicology s 1,061,880 s 1,617,651 S 1,051,654 s 1,821,339 s 593,417 
9) Mine Support s 103,659 s 125,990 $ 77,207 S 153,429 s 499,752 
10) Processing Areas $ 961,800 $ 12,528 X 2,889 
11) DOJ Support S 108,000 s 1,855 X 26 
Total Allocated s 21,604,629 s 28,649,142 

$ • 
30,649,619 S 26,091,689 s 4,312,306 S 1,257,172 

Costs Incurred 

Descrintion Current Month FY06 Act Cost Current Month FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYlOActCos t Current Month F Y l l Act Cost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor $ S 49,838 S S 96,164 S s 187,222 S $ 87,906.20 s $ 40,456 S X -
Overhead $ s 31,616 $ S 62,415 s s 120,378 $ $ 54,543.90 s s 25,089 $ X 

Volpe In-House Support $ s - S S - $ s - $ $ s $ - $ s -
Volpe Travel $ s 500 $ S 4,586 s s 2,193 $ J 1,524.11 s s - $ X -

Subtotal-Volpe Engineering S s 81,954 s s 163,266 S s 309,793 s S 143,974.21 s s 65,555 s X -

Contracts: 

Subtotal-Contracts S s 850,000 $ $ • 2,782,859 $ s 4,027,896 s S 625,009.53 s s 176,195 J X -

Equip/Supplies/Other: 
Volpe Acq 0/H 

X 
X_ 

TOTAL COST S 

X 120 X 
X 35,952 X 

S 
x_ 

3,046,269 S-

1,602 
98,542 

2,198 X 
152,042 X 

S 4,491,929.72 S 

X 240.04 X 
X 21,178.25 X_ 
S 790,402.03 X 

X 
S^ 

X 249,537.94 X 

287 
7,501 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



3) RI/CSS/PE Study (N-3346; A/B/C/D/E/F/HS012) 
Financial Summarj' 

6/30/2011 

Funds Authorized 
1) Database & General Support 

2) Design & Oversighl 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043.406 

13,570 
26,582 

1,155,482 
3,359,955 

744,659 
293,399 
108,000 

139,164,752 

Costs Incurred 

Descriplion 

Volpe Engineering/Proj. Mgml.: 
Volpe Labor 

Overhead 
Volpe In-House Support 

Volpe Travel 

Curreni Month 

X 
S 
S 
S 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq 0 / H 

Cumulative 
Actual Cost 

Subtotal-Volpe Engineering S 

Subtotal-Contracts 

T O T A L COST 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Tolal Available Funds 

540,606 
344,215 

Curreni Month 

$ 
X 
X 
X 

S s 896,135 S 

S $ 11,305,549 S 

S X 4.863 X 

X s 440,953 $ 
s X 12,647,500 s 

s 61,286 
99.5% 



4) Cleanup & Remedialion (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

6/30/2011 

Funds Authorized FY03 Planned FY04 Planned FYOS Planned FY06 Planned FY07 Planned FYOSPlanned 

1) Database & General Support X 1,103,584 $ 1.559,211 $ 1,133,646 $ 1,141,089 X 1,352,955 S 1,426,130 

2) Design & Oversight X 5,730.459 S 7.568,347 $ 8,806,770 $ 10,304,370 $ 10,498,425 X 8,891,795 

3) RJ/CSS/PE Study s 1,043,931 $ 1,605,680 $ 1.096,508 $ 1,040.211 S 3,376,430 X 4,852,125 

4) Cleanup & Remedialion s 4,254,015 S 9,955,784 X 8,621,323 S 9,110,702 S 11,808,403 S 12,813,724 

5) BNSF Oversighl X 15,000 $ 21,430 s 8,258 $ 8,258 X 8,258 X 8,258 

6) Flyway Oversighl $ 112,354 $ 65.841 $ (0) X (0) s (0) 
7) Troy X 439,132 X 913,945 

8) Toxicology X 1,061,880 X 1,617,651 

9) Mine Support X 103,559 X 125,990 

10) Processing Areas 

11) DOJ Support 
Total Allocated X 12,146,990 X 20,822,805 S 19,732,345 X 21,604,629 X 28,649,142 X 30,649,619 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Monlh 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X 47,208 X S 141,695 X X 205,842.47 X S 260,129 X X 314,494 $ s 338,975 X 

Overhead X 30,628 X X 87,455 X X 133,779.52 X X 155,020 X X 204,124 X X 217,952 I 

Volpc In-House Support X 7,815 X X 25 X X - X X - X X - X s - X 

Volpe Travel X - X X 7,197 $ X 3,516.09 s s 153,971 X X 241,248 s X 208,307 X 

Subtotal-Volpe Engineering S 85,651 X S 236,373 X X 344,138 S X 579,120 X X 759,866 X X 765,234 X 

Contracts: 
Subtotal-Contracts X 1,101,904 X X 7,557,222 X X 7,183,792 s - 1 S 7,617,771 S X 9,602,061 X S 11,043,477 X 

Equip/Supplies/Other: X 46,684 X X 191,366 X I 202,643.83 X X 54,243 X X 83,238 X X 130,754 X 

Volpe Acq O/H X 43,103 X X 327,000 X X 365,281.82 s - 1 328,868 s X 347,246 X X 423,580 X Volpe Acq O/H 

T O T A L COST X 1,277,343.11 s s 8,311,960.30 $ S 8,095,855.31 s X 8,580,002.74 S X 10,792,411 S X 12,363,046 X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

6/30/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned 
1) Database & General Support X 1,361,497 X 375,454 X 96,692 X 7,334,685 
2) Design & Oversighl X 8,208,841 s 1,105,001 X 28,447 X 51,375,227 
3) RI/CSS/PE Smdy X 1,091,938 X 259,545 X 10,007 X 12,708,786 
4) Cleanup & Remediation S 13,013,861 X 561,337 $ 19,563 X 62,043,406 
5) BNSF Oversight X 8,258 S 8,258 S 2,931 X 13,570 
6) Flyway Oversight X 1,010 X 1,010 X 1,010 X 26,582 
7) Troy X 207.623 X 2,438 X 2,438 X 1,156,482 
8) Toxicology X 1,051,654 X 1,821,339 X 593,417 X 3,359,956 
9) Mine Support X 77,207 X 163,429 X 499,752 X 744,659 
10) Processing Areas X 961,800 X 12,628 X 2,889 X 293,399 
11) DOJ Support X 108,000 X 1,856 X 26 X 108,000 
Total Allocated X 26,091,689 X 4,312,306 X 1,257,172 S 139,164,752 

Costs Incurred 

Cumulative 

Descrintion FY09 Comm Current Month FVlOComm Current Month F Y l l Comm Current Monlh Committed Costs 

Volpe Engineering/Proj. Mgmt. 
Volpc Labor X 196,812.31 X X 123,473.99 X X X X 1,629,630 

Overhead X 122,117.83 X X 76,553.80 X X X X 1,037,630 
Volpe In-House Support X - X X - X X X X 7,840 

Volpe Travel X 300,433.17 X X 14,994.04 X X £ X 929,667 

Subtotal-Volpe Engineering X 619,363.31 X X 215,021.83 X X X X 3,604,768 

Contracts: 
Subtotal-Contracts X 10,998,698.88 X X 249,525.02 s X X X 55,354,451 

Equip/Supplies/Other: X 77,255.63 X X 77,193.13 X X X X 863,378 
Volpe Acq 0 / H X 352,280.52 X X 13.885.50 X X X X 2,201,245 

T O T A L COST X 12,047,598 S X 555,625 X X X X 62,023,843 

Current Monlh 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

19,563 
100.0% 

FY03 Planned FY04 Planned 
X 1,103,584 S 1,559,211 
X 5,730,459 X 7,568,347 
X 1,043,931 S 1,505,580 
X 4,254,015 X 9,955,784 
X 15,000 X 21,430 

X 112,354 

X 12,146,990 s 20,822,805 

FY03 Act Cost Current Month FY04 Act Cost Current Month 

I 47,208 X S 141,695 X 
X 30,528 X X 87,455 X 
X 7,815 X X 25 X 
X X X 7,197 X 

X 85,651 X X 236,373 S 

X 1,101,904 X X 7,554,324 X 

X 46,684 X X 191,365 X 
X 43,103 X X 327,000 X 

X 1,277,343 X - . X 8,309,062 X 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

6/30/2011 

Funds Authorized FVOS Planned FV06 Planned FY07 Planned FYOSPlanned FY09Planned FYlOPIanned FYllPlanned 

1) Dalabase & General Support S 1,133,645 X 1,141,089 X 1,352.955 X 1,426,130 £ 1,361,497 X 375,464 X 96,692 

2) Design & Oversighl X 8,806,770 X 10,304,370 X 10,498,425 X 8,891,795 X 8,208,841 X 1,105,001 £ 28,447 

3) RJ/CSS/PE Study X 1,096,508 X 1,040,211 S 3,376,430 X 4,852,125 X 1,091,938 X 259,545 X 10,007 

4) Cleanup & Remediation S 8,621,323 X 9,110,702 S 11,808,403 X 12,813,724 S 13,013,861 X 561,337 X 19,563 

5) BNSF Oversight X 8,258 X 8,258 X 8,258 S 8,258 X 8.258 X 8,258 X 2,931 

6) Flyway Oversight S 65,841 X (0) X (0) S (0) X 1,010 X 1,010 X 1,010 

7) Troy X 439,132 X 913,946 X 207,623 X 2,438 X 2,438 

8) Toxicology X 1,051,880 X 1,517,651 X 1,051,654 X 1,821.339 X 593,417 

9) Mine Support X 103,659 X 125,990 X 77,207 X 163,429 £ 499,752 

10) Processing Areas X 961,800 X 12,628 X 2,889 

11) DOJ Support X 108,000 X 1,856 X 26 

Total Allocated X 19,732,345 X 21,604,629 X 28,649,142 X 30,649,619 X 26,091,689 X 4,312,306 X 1,257,172 

Costs Incurred 

Descrinlion FYOS ActCost Current Month FV06 Act Cost Cu rrent Month FY07 Act Cost Current Month FYOSAclCosl Current Month FY09AelCost Current Month FYlOActCos t Current Month F Y l l Act Cosl 

Volpe Engineering/Proj. .Mgmt.: 
Volpe Labor ' X 206,842 X X 260.129 X X 314,494 X X 338,975 I X 196,812 X X 123,474 X X -

Overhead X 133,780 X X 165,020 X X 204,124 X X 217,952 X S 122,118 X X 76,554 X X -
Volpe In-House Support X - X X - S X X X 

-• 
X X X X - X X -

Volpc Travel X 3,516 X X 153,971 X X 241,248 X X 208,307 S X 300,433 S X 14,994 X X - • 
Subtotal-Volpe Engineenng X 344,138 X X 579,120 X X 759,866 X S 765,234 X S 619,363 s X 215,022 S X -

Contracts: 

Subtotal-Contracts X 7,172,017 S X 7,569,039 X S 9,595,605 X s 11,007,242 X X 10,655,452 X X 249,140 X X -

Equip/Supplies/Other: X 202,644 X X 54,243 X S 83,238 X X 130,754 X X -77,256 X X 77,193 X X -
Volpe Acq O/H X 365,282 X X 328,868 X X 347,246 X S 423,580 X X 352,281 S X 13,886 X X -Volpe Acq O/H 

T O T A L COST X 8,084,081 X s 8,531,271 X X 10,785,955 X X 12,326,811 X X 11,704,351 S X 555,241 X X -

TOTAL AVAILABLE FUNDS 
% .Complete Compared to Total Available Funds 



4) Cleanup & Remediation (N-3344; A/B/C/D/E/F/HSOOS) 
Financial Summary 

613012011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversighl 
3) RI/CSS/PE Sludy 
4) Cleanup & Remediation 

5) BNSF Oversight 
6) Flyway Oversighl 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Planned 
7,334,685 

51,375,227 
12,708,786 
62,043,406 

13,570 
26,582 

1,156,482 
3,359,956 

744,559 
293,399 
108,000 

139,164,752 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Current Month 

Cumulative 

Actual Cosl Current Month 

Contracts: 

Equip/Supplies/Olher: 
Volpe Acq O/II 

Volpe Labor S X 1,629,530 £ 

Overhead $ X 1,037,530 X 
Volpe In-House Support S X 7,840 X 

Volpe Travel S £ 929,667 £ 

Subtotal-Volpe Engineering S X 3,604,768 S 

Subtotal-Contracts S X 54,904,723 S 

S £ 863,378 £ 

s £ 2,201.245 £ 

TOTAL COST S S 61,574,115 X 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

S 469,291 
99.2% 



5) BNSF Oversighl (N-3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

6/30/2011 

Funds Authorized FV03 Planned FV04 Planned FVOS Planned FV06 Planned FY07 Planned FVOS Planned FY09PI»nned 
1) Database & General Support X 1,103,584 . $ 1,559.211 S 1,133,646 $ 1,141.089 £ 1,352,955 X 1,426,130 X 1,361.497 
2) Design & Oversight S 5,730,459" $ 7.568,347 $ 8,806,770 $10,304,370 X 10,498,425 X 8,891,795 X 8,208,841 
3) RI/CSS/PE Snidy X 1,043,931 $ 1,605.680 $ 1,096,508 $ 1,040,211 X 3,376,430 X 4,852,125 X 1,091,938 
4) Cleanup & Remedialion £ 4,254,015 $ 9,955,784 $ 8.621.323 $ 9,110,702 X 11,808,403 X 12,813,724 X 13,013,851 
5) BNSF Oversight £ 15,000 S 21,430 X 8,258 X 8,258 X 8,258 S 8,258 X 8,258 
6) Flyway Oversight X 112,354 $ 65,841 $ (0) S . (0) X 1,010 X 1,010 
7) Troy £ 439,132 X 913,946 £ 207,623 
8) Toxicology £ 1,061,880 X 1,617,651 £ 1,051,654 
9) Mine Support X 103,659' $ 125,990 £ 77,207 
10) Processing Areas £ 961,800 
11) DOJ Support £ 108,000 
Total Allocated S 12,146,990 X 20,822,805 X 19,732,345 £ 21,604,629 X 28,649,142 X 30,650,629 X 26,091,689 

Costs Incurred 

Dejtcription FY03 Comm Current Month FV04 Comm. Current Month FYOS Comm. Current Month FY06 Comm Current Month FY07 Comm Current Month FYOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor £ X X - X . X - X X - X X - £ - £ - X X 
Overhead £ £ X - X X - I £ - £ X - X X - X X 

Volpc In-House Support 5 S £ - £ S - X X - $ - X - X £ 
Volpe Travel X £ X - X X - X X - X - X - X X - X X 

Subtotal-Volpe Engineering X X X - X $ - S s • - S - S - X S - X - X 

Contracts: 
Subtotal-Contracts X 5,134 X S - S S - X X - S S - X S - S S 

Equip/Supplies/Other: X X X - X X - £ X - X X - X X - X X 

Volpe Acq O/H X 178 X £ - £ £ - X X - X - X - £ £ - X X Volpe Acq O/H 
TOTAL COST I 5,312 X S - S S - S X - X X - X X - $ X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N-3355;-A/B/C/D/E/F/HS19S ) 
Financial Summary* 

6/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FY04 Planned FYOS Planned 
1) Dalabase & General Support X 375,454 £ 95,592 X 7,334,685 £ 1,103,584 X 1,559,211 X 1,133,646 
2) Design & Oversight X 1,105,001 X 28,447 X 51,375.227 £ 5,730,459 X 7,558,347 X 8,805,770 
3) RJ/CSS/PE Sludy £ 259,545 £ 10,007 X 12,708,786 £ 1,043,931 £ 1,605,680 X 1,096,508 
4) Cleanup & Remedialion X 551,337 £ 19,563 X 52,043,406 X 4,254,015 X 9,955,784 X 8,621,323 
5) BNSF Oversight S 8,258 S 2,931 S 13,570 X 15,000 X 21,430 S 8,258 
6) Flyway Oversighl £ 1,010 £ 1,010 S 26,582 X S 112,354 S 55,841 
7) Troy £ 2.438 £ 2,438 $ 1,156,482 
8) Toxicology « £ 1,821,339 X 593,417 s 3,359,956 
9) Mine Support £ 163,429 £ 499,752 S 744,659 
to) Processing Areas X 12,628 X 2,889 X 293,399 
11) DOJ Support X 1,856 £ 26 S 108,000 
Total Allocated X 4,312,306 X 1,257,172 S 139,164,752 X 12,146,990 X 20,822,805 X 19,732,345 

Costs Incurred 

Cumulative 
Description Current Monlh FVlOComm Current Monlh F Y l l Comm Current Month Committed Costs Current Month FV03 Act Cost Current Monlh FY04 Act Cost Current .Month FYOS ActCost 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor X £ 3,288 £ - X £ £ • 3,288 X X - £ S - X X 
Overhead X X 2,039 X X X X 2,039 X £ - £ X - X X 

Volpe In-House Support X X X - X X X - X X - X X - X X 
Volpe Travel X X X - X X X - X X - X X - X X 

Subtotal-Volpe Engineering X X 5,327 X • X X S 5,327 S X - £ X - S S 

Contracts: 
Subtotal-Contracts X X S - X S S 5,134 S X 5,134 X X - X X 

Equip/Supplies/Other: X X X X X X . £ £ - £ X - £ X 
Volpe Acq O/H X X X X X X 178 £ £ 178 X £ - £ X 

T O T A L COST S X 5,327.07 £ - S £ X 10,639 S X 5,312 X X - X X 

T O T A L A V A I L A B L E FUNDS X 2,931 

% Complete Compared to Total Available Funds 78.4% 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

6/30/2011 

Funds Authorized FV06 Planned FY07 Planned FVOS Planned FV09Planned FYlOPIanned F V l IPIanned 
1) Database & General Support X 1,141,089 X 1,352,955 X 1,426,130 X 1,361,497 X 375,464 £ 95,692 
2) Design & Oversighl X 10,304,370 X 10,498,425 X 8,891,795 £ 8,208,841 £ 1,105,001 X 28,447 
3) RI/CSS/PE Snidy X 1,040,211 X 3,376,430 £ 4,852,125 X 1,091,938 X 259,545 X 10,007 
4) Cleanup & Remediation X 9,110,702 X 11,808,403 £ 12,813,724 X 13,013,861 X 561,337 £ 19,563 
5) BNSF Oversighl S 8,258 S 8,258 X 8,258 X 8,258 X 8,258 S 2,931 

6) Flyway Oversighl £ (0) s (0) S 1,010 X 1,010 X 1,010 X 1,010 
7) Troy X 439,132 X 913,946 X 207,623 X 2,438 X 2,438 
8) Toxicology X 1,061,880 X 1,617,551 X 1,051,554 X 1,821,339 X 593,417 
9) Mine Support X 103,659 X 125,990 S 77,207 X 163,429 X 499,752 

10) Processing Areas X 961,800 X 12,628 X 2,889 
11) DOJ Support X 108,000 X 1,855 X 26 
Tolal Allocated S 21,604,629 X 28,649,142 X 30,650,629 £ 26,091,689 S 4,312,306 X 1,257,172 

Costs Incut-red 

Description Current Month FV06 Act Cost Current Month F'V07 Act Cost Current Month FYOSActCost Curreni Month FV09ActCost Current Month FVIO Act Cost Current Month F Y l l 1 Act Cost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor X £ - £ X - X X - X X - X X 3,288.32 X X - X 
Overhead X X - X X - X X - X £ - £ X 2,038.75 X X - X 

Volpc In-House Support £ £ - £ - X - X X - X X - X X - X 

Volpe Travel £ £ - X S - I X - X X - S - X - X X - X 

. Subtotal-Volpe Engineering X X - X X - S X s S - S s 5,327 X s - X 

Contracts; 

Subtotal-Contracts X X - X S - X X - S X - S X - X S - S 

Equip/Supplies/Other: X X - X X - X X - £ X - X X X X X 
Volpe Acq O/H X X - X £ - £ £ - £ X - X X - £ X - X 

T O T A L COST X - X - X S - X S - X S - X X 5,327 S S - X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



5) BNSF Oversight (N- 3355; A/B/C/D/E/F/HS195 ) 
Financial Summary 

6/30/2011 

Funds Authorized Planned 
1) Dalabase & General Support X 7,334,685 
2) Design & Oversight X 51,375,227 
3) RI/CSS/PE Snidy X 12,708,786 
4) Cleanup & Remedialion X 62,043,406 
5) BNSF Oversight X 13,570 
6) Flyway Oversight X 25,582 
7) Troy X 1,156,482 
8) Toxicology X 3,359,956 
9) Mine Support X 744,659 
10) Processing Areas X 293,399 
11) DOJ Support X 108,000 
Total Allocated X 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplies/Other: 
Volpe Acq O/H 

Cumulative 
Actual Cost Current Month 

Volpc Labor S 
Overhead S 

Volpe In-House Support S 
Volpc Travel S_ 

Subtotal-Volpe Engineering S 

Subtotal-Contracts S 

TOTAL COST S 

3,288 
2,039 

Va Complete Compared to Total Available Funds 

X 5,327 S 

S 5,134 S 

X £ 
£ 178 X 

S 10,639 S 

S 2,931 
78.4% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

6/30/2011 

Funds Authorized FY03 Planned FV04 Planned FVOS Planned FY06 Planned FV07 Planned FYOS Planned FY09Planned 
1) Database & General Support S 1,103,584 $ 1,559,211 $ 1,133,646 $ 1,141,089 X 1,352.955 X 1,426,130 £ 1,361,497 
2) Design & Oversight X 5,730,459 $ 7.568,347 $ 8,806,770 $10,304,370 X 10,498,425 X 8,891,795 £ 8,208,841 
3) RI/CSS/PE Study X 1,043,931 S 1,605,680 $ 1,096,508 $ 1,040,211 X 3,376,430 £ 4,852,125 X 1,091,938 
4) Cleanup & Remediation X 4,254,015 $ 9.955,784 $ 8.621,323 S 9,110.702 £ 11,808,403 £ 12,813,724 X 13,013,861 
5) BNSF Oversight X 15,000 X 21,430 $ 8,258 3 8,258 £ 8,258 £ 8,258 X 8,258 
6) Flyway Oversighl S 112,354 X 65,841 S (0) X (0) S 1,010 X 1,010 
7) Troy X 439,132 £ 913,946 £ 207,523 
8) Toxicology X 1,061,880 £ 1,617,651 £ 1,051,554 
9) Mine Support £ 103,659 £ 125,990 X 77,207 
10) Processing Areas X 961,800 
II) DOJ Support X 108,000 
Total Allocated S 12,146,990 X 20,822,805 X 19,732,345 X 21,604,629 X 28,649,142 X 30,650,629 X 26,091,689 

Costs Incurred 

Description FY03 Comm Current Month FY04 Comm. Current Month FVOS Comm. Current Month FY06 Comin Current Month FY07Comm Current Monlh FVOS Comm Current Month FY09 Comm 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X - X X - X X - £ X - X X - X X - X - X 
Overhead X - X X - X X - X X - X X • - £ X - X £ 

Volpe In-House Support X - X X - X X - X X - £ X - X X - £ X 
Volpe Travel X - X £ - £ X - X £ - X X - X X - X X 

Subtotal-Volpe Engineering X - S . - X - S X - X S - X S - S S - X X 

Contracts: 
Subtotal-Contracts S - S X 21,860 X X - X S - S S - S X - S . X 

Equip/Supplies/Other: X - X X - X X - X X - X X - £ X - X £ 
Volpe Acq 0/H X - X X 3,712 X X - X X - £ X - X X - £ X 

TOTAL COST £ - X X 25,572 X S - S S - X S - S X - X £ 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



6) Flyway Oversight (A/BS224) 
Financial Summary 

6/30/2011 

Funds Authorized FYlOPIanned FYllPlanned Planned FY03 Planned FV04 Planned FVOS Planned 
1) Database & General Support X 375,454 X 96,592 S 7,334,685 X 1,103,584 X 1,559,211 X 1,133,545 
2) Design & Oversight X 1,105.001 X 28,447 X 51,375,227 £ 5,730,459 X 7,568,347 X 8,806,770 
3) RVCSS/PE Study X 259,545 £ 10,007 X 12,708,786 S 1,043,931 X 1,605,680 £ 1,096,508 
4) Cleanup & Remedialion X 561,337 X 19,553 S 52,043,406 S 4,254,015 X 9,955,784 £ 8,621,323 
5) BNSF Oversight X 8,258 £ 2,931 £ 13,570 X 15,000 X 21,430 £ 8,258 
6) Flyway Oversight X 1,010 S 1,010 X 26,582 S 112,354 S 65,841 
7) Troy X 2,438 £ 2,438 X 1,156,482 
8) Toxicology X 1,821,339 £ 593,417 £ 3,359,956 
9) Mine Support X 153,429 X 499,752 £ 744,659 
10) Processing Areas X 12,628 £ 2,889 £ 293,399 
11) DOJ Support X 1,855 £ 25 £ 108,000 
Total Allocated X 4,312,306 X 1,257,172 S 139,164,752 X 12,146,990 X 20,822,805 X 19,732,345 

Costs Incurred 
Cumulative 

Description Curreni Month FVlOComm Current Monlh FV 1 Comm Current Month Committed Costs Current Monlh FV03 Act Cost Current Month FV04 Acl Cosl Current Monlh FVOS ActCost 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X . ^ X - X X X £ - X X - X X - X £ 
Overhead X X - X X X X - X •-. X - X X - X £ 

Volpe In-House Support X X - X X X X - X X - X X - X £ 
Volpe Travel X X - £ X X £ - X X - X X - X £ 

Subtotal-Volpe Engineering S S - X X S X - X X - X - S - X X 

Contracts: 
Subtotal-Contracts S S - S X S X 21,860 X X - S X 21,860 X X 

Equip/Supplies/Other: S X - X X £ £ - X X - X X - X X 
Volpe Acq 0/H X X - X X £ £ 3,712 X X - X X 3,712 X X 

TOTAL COST X X - X S X X 25,572 X £ - X X 25,572 S X 

TOTAL AVAILABLE FUNDS X 1,010 
Vo Complete Compared to Total Available Funds 96.2% 



6) Flyway Oversight (A/BS224) 
Financial Summary 

6/30/2011 

Funds Authorized FY06 Planned FY07 Planned FYOSPlanned FV09Planned FYlOPIanned FYl IPIanned 
1) Database & General Support X 1,141,089 X 1,352,955 X 1,426,130 £ 1,361,497 X 375,454 X 96,592 
2) Design & Oversighl X 10,304,370 X 10,498,425 £ 8,891,795 X 8,208,841 X 1,105,001 X 28,447 
3) RI/CSS/PE Snidy X 1,040,211 X 3,376,430 £ 4.852,125 X 1,091.938 X 259,545 X 10,007 
4) Cleanup & Remedialion X 9.110,702 £ 11,808,403 £ 12,813,724 £ 13,013,861 X 561,337 X 19,563 
5) BNSF Oversight X 8,258 X 8,258 X 8,258 X 8,258 X 8,258 X 2,931 
6) Flyway Oversight • X (0) X (0) S 1,010 X 1,010 X 1,010 X 1,010 
7) Troy X 439,132 X 913,946 X 207,623 X 2,438 X 2,438 
8) Toxicology X 1,061,880 X 1,617,651 X 1,051,654 X 1,821,339 X 593,417 
9) Mine Support X 103,659 X 125,990 X 77,207 £ 163,429 X 499,752 
10) Processing Areas X 961,800 X 12,628 X 2,889 
11) DOJ Support X 108,000 X 1,856 £ 25 
Tolal Allocated X 21,604,629 X 28,649,142 S 30,650,629 S 26,091,689 X 4,312,306 S 1,257,172 

Costs Incurred 

Description Current Month FY06 Act Cost Current .Month FV07 Acl Cost Current Month FYOSActCost Current Month FV09ActCosl Current Month FYlOActCost Current Month FYllActCost Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpc Labor £ X - £ X - X X - X X - £ X X X - X 
Overhead X £ - £ X - I X - £ X - X X £ X - X 

Volpe In-House Suppon X £ - £ X - £ X - X X - S X X X - X 
Volpe Travel X X - X £ - . X X - X £ - X X X X - X 

Subtotal-Volpe Engineering S X - X X - S S - S X - S S X X - X 

Contracts: 
Subtotal-Contracts X S - X X - X S - X X - X S S X - X 

Equip/Supplies/Other: X £ - X X - X X - X £ - X X X X - X " 
Volpe Acq O/H X X - X X - X X - X X - £ X S X - X 

TOTAL COST X X - X X - X X - X X - $ X S X - X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Totai Available Funds 



6) Flyway Oversighl (A/BS224) 
Financial Summary 

6/30/2011 

Funds Authorized Planned 
1) Database & General Support S 7,334,585 
2) Design & Oversight X 51,375,227 
3) RI/CSS/PE Study X 12.708,786 
4) Cleanup & Remediation X 62,043,406 
5) BNSF Oversight X 13,570 
6) Flyway Oversight s 26,582 
7) Troy ' X 1,156,482 
8) Toxicology X 3,359,956 
9) Mine Support X 744,659 
10) Processing Areas X 293,399 
11) DOJ Support ' X 108,000 
Total Allocated s 139,164,752 

Costs Incurred 

Description 
Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Volpc Labor S 
Overhead S 

Volpc In-House Support $ 
Volpe Travel S_ 

Subtotal-Volpe Engineering S 

Cumulative 
Actual Cost Current Month 

S - S 
S - S 

s 
s 

Subtotal-Contracts S 21,860 S 

Equip/Supplies/Other: 
Volpe Acq 0/H 3,712 

TOTAL COST S 25,572 

TOTAL AVAILABLE FUNDS S 1,010 
Vo Complete Compared to Total Available Funds 96.2% 



7) Troy (D/E/F.M758) 
Financial Summary 

6/30/2011 

Funds Authorized FY07 Planned FYOS Planned FV09Planned FYlOPIanned FYl lPlanned Planned 
1) Database & General Support X 1,352,955 X 1,426,130 £ 1,361,497 X 375,464 X 95,692 X 7,334,685 
2) Design & Oversight X 10,498,425 X 8,891,795 £ 8,208,841 X 1,105,001 X 28,447 X 51,375,227 
3) RJ/CSS/PE Study X 3,376,430 X 4,852,125 X 1,091,938 X 259,545 X 10,007 X 12,708,786 
4) Cleanup & Remediation £ 11,808,403 £ 12.813,724 X 13.013,861 X 551,337 £ 19,563 £ 62,043,406 
5) BNSF Oversight £ 8,258 X 8,258 X 8,258 X 8,258 S 2,931 £ 13,570 
6) Flyway Oversighl £ (0) X 1,010 X 1,010 X 1.010 X 1,010 X 26,582 
7) Troy X 439,132 X 913,946 X 207,623 X 2,438 S 2,438 X 1,156,482 
8) Toxicology X 1,061,880 X 1,617,651 X 1,051,554 X 1,821,339 X 593,417 X 3,359,956 
9) Mine Support X 103,659 £ 125,990 X 77,207 X 153,429 X 499,752 X 744,659 
10) Processing Areas X 961,800 £ 12.628 X 2,889 X 293,399 
11) DOJ Support X 108,000 £ 1,855 £ 26 X 108,000 
Total Allocated X 28,649,142 S 30,650,629 S 26,091,689 X 4,312,306 X 1,257,172 S 139,164j752 

Costs Incurred 

Cumulative 
DesertDtion FY07 Comm Current Month FVOS Comm Current Month FY09 Comm Current Month FVlOComm Current Month F Y l l Comm Current Month Committed Costs CurrenlMunth 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X 904 X £ 2,303 X X X X - X X X X 3,207 X 

Overhead X 587 X X 1,481 X £ X X - X X X X 2,068 X 

Volpe In-House Support X X X - £ : X X X - S £ X X - X 

Volpe Travel X X X - X X X £ - X X X X - £ 

Subtotal-Volpe Engineering X 1,491 S S 3,785 X S X S - X X X X 5,275 X 

Contracts: 

Subtotal-Contracts X 350,000 S X 560,114 S S 198,873 X X - X X X S 1,108,987 S 

Equip/Supplies/Other: X X X _ X X X X - X X £ X . X 
Volpe Acq O/H X 12,387 £ X 21.083 S X 6,312 X X - X X X X 39,781 X 

T O T A L COST X 363,877 X S 584,981 X X 205,185 S X - X X X X 1,154,044 X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



7) Troy (D/E/F.M75S) 

Financial Summary 
6/30/2011 

Funds Authorized FY07 Planned FY OS Planned FV09Planned FYlOPIanned FYl lPlanned Planned 

1) Dalabase & General Support X 1,352,955 X 1,426,130 X 1,361,497 X 375,464 X 96,692 X 7,334,685 

2) Design & Oversight X 10,498,425 X 8,891,795 X 8,208,841 X 1,105,001 X 28,447 X 51,375,227 

3) RI/CSS/PE Shidy £ 3,376,430 X 4,852,125 £ 1,091,938 £ 259,545 £ 10,007 X 12,708,786 

4) Cleanup & Remedialion £ 11,808,403 £ 12,813,724 S 13,013,861 X 561,337 £ 19,553 X 62,043,406 

5) BNSF Oversighl £ 8,258 £ 8,258 X 8,258 X 8,258 £ 2,931 X 13,570 

6) Flyway Oversight X (0) £ 1,010 X 1,010 X 1,010 £ 1,010 £ 26,582 

7) Troy X 439,132 S 913,946 X 207,623 X 2,438 X 2,438 £ 1,156,482 

8) Toxicology X 1,061,880 X 1,617,551 X 1,051,654 £ 1,821,339 X 593,417 X 3,359,955 

9) Mine Support £ 103,659 X 125,990 X 77.207 £ 163,429 £ 499,752 X 744,659 

10) Processing Areas X 961,800 £ 12,628 X 2,889 X 293,399 

11) DOJ Support X 108,000 £ 1,855 X 26 X 108,000 

Total Allocated X 28,649,142 S 30,650,629 X 26,091,689 X 4,312,306 X 1,257,172 X 139,164,752 

Costs Incurred 

Cumulative 
Description FY07 Act Cost Current Month FYOSActCost Current Month FY09ActCost Current Month FYIO Act Cost Current Month F V l l AclCost Current Monlh , \ctual Cost Current Monlh 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X 904 X X 2,303 £ X X X £ X £ X 3,207 X 

Overhead X 587 X X 1,481 X X X X £ X £ X 2,058 £ 

Vojpe In-House Support X - X X - X • X X X £ X £ X - X 

Volpe Travel X - X X X X X £ X £ £ X - X 

Subtotal-Volpe Engineering X 1,491 X X 3,785 £ S X X X X X X 5,275 S 

Contracts: 

Subtotal-Contracts X 350,000 X X 560,114 X S 198,873 X X X X S S 1,108,987 X 

Equip/Supplies/Other: X . X X . £ X X X £ X X X . S 
Volpe Acq O/H X 12,387 X £ 21,083 £ £ 6,312 X £ £ X X X 39,781 X 

T O T A L COST X 363,877 X S 584,981 X S 205,185 X £ X X X £ 1,154,044 X 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

2,438 
99.8% 



8) Toxicology (D/E/F/II/JM782) 
Financial Summary 

6/30/2011 

Funds Authorized FY07 Planned FVOS Planned FY09Planned FVlOPIanned F V l Planned Planned 
1) Database & General Support X 1,352,955 X 1,426,130 X 1,361,497 X 375,454 X 96,692 £ 7,334,685 
2) Design & Oversight X 10,498,425 X 8,891,795 X 8,208,841 X 1,105,001 X 28,447 £ 51,375,227 
3) RJ/CSS/PE Study X 3,376.430 X 4,852,125 X 1,091,938 X 259,545 X 10,007 X 12,708,786 
4) Cleanup & Remediation X 11,808,403 X 12,813,724 X 13,013,851 X 561,337 X 19,563 X 62,043,406 
5) BNSF Oversight X 8,258 X 8,258 X 8,258 X 8,258 X 2,931 £ 13,570 
6) Flyway Oversight £ (0) £ 1,010 X 1,010 X 1,010 X 1,010 £ 26,582 

7) Troy X 439,132 X 913,946 X 207,623 S 2,438 X 2,438 X 1,156,482 

8) Toxicology X 1,061,880 X 1,617,651 S 1,051,654 S 1,821,339 X 593,417 X 3,359,956 

9) Mine Support X 103,559 X 125,990 X 77,207 X 163,429 £ 499,752 X 744,559 

10) Processing Areas X 961,800 X 12,628 X 2,889, £ 293,399 

11) DOJ Support X 108,000 £ 1,855 X 26 ' £ 108,000 
Tolal Allocated S 28,649,142 X 30,650,629 X 26,091,689 X 4,312,306 X 1,257,172 X 139,164,752 

Costs Incurred 

Cumulative 
Description FY07 Comm Current Monlh FVOS Comm Current Monlh FY09Comm Current Month FVlOComm Current Month F Y l 1 Comm Current Month Committed Costs Current Month 

Volpe Engineering/Proj. Mgmt,: 
Volpe Labor X 2,365 X X 33,052 X X 32,895 X £ 57,581.99 X £ 34,968 X 1;570 X 170,861 X 1,570 

Overhead X 1,535 X X 21,251 £ X 20,410 X S 41,900.85 X X 21,190 X 951 X 105,288 X 951 

Volpe In-House Support X - I X - £ X - X X - s X - X - X - X -
Volpe Travel X - X X - £ X 942 X X 1,799.58 X X - X - X 2,742 X -

Subtotal-Volpe Engineering X 3,900 X S 54,303 X X 54,247 X X 111,282.42 S S 56,158 X 2,S21 X 279,891 X 2,521 

Contracts: 

Subtotal-Contracts X 600,000 S X 479,576 X X 272,055 S X 1,071,078.00 S X 287,792 X - X 2,710,501 X -
Equip/Supplies/Other: £ 4,303 X X 21,357 X X . X £ 38.94 X X 140 £ 20 X 25,839 £ 20 
Volpe Acq O/H X 21,385 X X 18,855 X £ 8,635 X £ 45.522.49 £ X 12.237 £ 1 X 106,635 £ • 1 

T O T A L COST £ 629,589 X X 574,091 S X 334,937 X X 1,227,921.85 X S 356,327 S 2,541 X 3,122,866 S 2,541 

T O T A L A V A I L A B L E FUNDS X 237,090 

% Complete Compared to Total Available Funds 92.9% 



8) Toxicology (D/E/F/H/JM782) 
Financial Summary 

6/30/2011 

Funds Authorized FV07 Planned FVOS Planned FY09Planned FVlOPIanned FYllPlanned Planned 

1) Database & General Support £ 1,3"52,955 X 1,426,130 £ 1,361,497 X 375,464 X 96,692 £ 7,334,685 

2) Design & Oversight £ 10,498,425 X 8.891,795 £ 8,208,841 X 1,105,001 X 28,447 £ 51,375,227 

3) RJ/CSS/PE Study £ 3,376,430 X 4,852,125 X 1,091,938 X 259,545 X 10,007 X 12,708,786 

4) Cleanup & Remediation £ 11,808,403 X 12,813,724 X 13,013,861 £ 561,337 £ 19,563 X 62,043,406 

5) BNSF Oversighl £ 8,258 X 8,258 £ 8,258 X 8,258 X 2,931 X 13,570 

6) Flyway Oversight £ (0) £ 1,010 £ 1,010 X 1,010 X 1,010 £ 25,582 

7) Troy £ 439,132 £ 913,946 £ 207,623 X 2,438 X 2,438 £ 1,155,482 

8) Toxicology X 1,061,880 S 1,617,651 S 1,051,654 X 1,821,339 X 593,417 S 3,359,956 

9) Mine Support X 103,659 £ 125,990 S 77,207 X 163,429 £ 499,752 X 744,559 

10) Processing Areas X 961,800 X 12,628 £ 2,889 X 293,399 

11) DOJ Support £ 108,000 X 1,856 £ 26 X 108,000 

Total Allocated S 28,649,142 X 30,650,629 S 26,091,689 X 4,312,306 X 1,257,172 X 139,164,752 

Costs Incurred 
Cumulative 

Description FY07 Act Cosl Current Month FYOSActCost Current Month FV09ActCost Cu rrent Monlh FVIO Act Cost Current Month F V l 11 Act Cost Current Month Actual Cost Current Month 

Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X 2,365 X X 33,052 X £ 32,895 £ X 57,582 £ - X 34,958 X 1,570 £ 170,861 X 1,570 

Overhead £ 1,535 X X 21,251 X S 20,410 S X 41,901 £ - X 21,190 X 951 £ 106,288 X 951 

Volpe In-House Support X - X X - X X - X X - X - X - X - £ - X -
Volpe Travel X - X X - X X 942 X X 1,800 S - X - X - £ 2,742 X -

Subtotal-Volpe Engineering X 3,900 X X 54,303 X X 54,247 X S 111,282 X - X 56,158 X 2,521 X 279,891 X 2,521 

Contracts: 
Subtotal-Contracts s 600,000 X X 479,576 X X 129,056 X S 879,536 X 10,138 X 60,963 S 35,454 X 2,149,131 S 45,593 

Equip/Supplies/Olher: £ 4,303 X £ 21,357 X X _ £ X 39 £ X 140 X 20 £ 25,839 X 20 

Volpe Acq O/H £ 21,386 £ X 18,855 X £ 8,635 £ X 45,522 £ - X 12,237 X 1 £ 106,536 X 1 

T O T A L COST X 629,589 X X 574,091 X S 191,938 X X 1,036,380 X 10,138 S 129,498 X 37,996 X 2,561,497 X 48,134 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

798,459 
76.2% 



9) Mine Support (D/E/F/H/JM83S) 
Financial Summary 

613012011 

Funds Authorized 
I) Database & General Support 

—2) Design & Oversight 
3) RI/CSS/PE Sludy 
4) Cleanup & Remediation 
5) BNSF Oversighl 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 

II) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 

Contracts: 

Equip/Supplics/Other: 
Volpe Acq O/H 

FV07 Planned 
1,352,955 

10,498,425--
3,376,430 

11,808,403 
8,258 

(0) 
439,132 

1.061,880 
103,659 

Volpe Labor X 

Overhead X 

Volpe In-House Support X 

Volpe Travel X _ 

Subtotal-Volpe Engineering X 

Subtotal-Contracts X 

X 
X_ 

T O T A L COST S 

T O T A L A V A I L A B L E FUNDS 
% Complete Compared to Total Available Funds 

FVOS Planned 
X 1,426,130 

- X - 8,891,795-. 
X 4,852,125 
£ 12,813,724 

352 X 
229 X 

X 
X 

581 X 

88,775 X 

165 X 
3,148 X 

92,669.41 S 

8,258 
1,010 

913,946 
1,617,551 

125,990 

X 30,650,629 

5,800 X 
3,729 X 

X 
X 

9,529 X 

62,887 X 

X 
2,367 X 

X 74,782.82 S 

FY09Planned FVlOPIanned FYl lPlanned Planned 
£ 1,361,497 X 375,454 £ 95,692 X 7,334,585 

.£—8,208,841 „ X 1,105,001 X 28,447 X 51,375,227 
£ 1,091,938 X 259,545 £ 10,007 X 12,708,786 

£ 13,0I3,8«1 X 551,337 £ 19,563 X 62,043,406 
S 8,258 X 8,258 £ 2,931 X 13,570 
X 1,010 X 1,010 X 1,010 X 26,582 
X 207,623 X 2,438 X 2,438 X 1,156,482 
X 1,051,554 X 1,821,339 X 593,417 X 3,359,956 
X 77,207 X 163,429 S 499,752 X 744,659 

X 951,800 X 12,628 X 2,889 X 293,399 
X 108,000 £ 1,856 £ 26 X 108.000 
X 26,091,689 S 4,312,306 S 1,257,172 X 139,164,752 

3,564 X 
2,273 X 

£ 
£ 

5,937 X 

X 
241 X 

X 13,778.24 X 

X 7,130.80 S 
X 4,421.11 X 
X - X 
X • _ £_ 

X 11,552 X 

50,000 X 

X - £ 
X 2,125.03 X 

S 63,676.94 X 

5,569 X 
3.375 X 

X 
X 

8,944 X 

211,809 X 

X 
9,002 £ 

229,755 X 

Cumulative 

X 22,515 X 
X 14,027 X 
X - X 
£ - £ 

X 36,542 X 

S 421,071 X 

X 165 X 
X . 15,883 X 

X 474,662 X 

X 269,997 
63.7% 



9) Mine Support (D/E/F/H/JM83S) 
Financial Summary 

6/30/2011 

Funds Authorized FY07 Planned FYOS Planned FV09Planned FYlOPIanned FYllPlanned Planned 
1) Dalabase & General Support S 1,352,955 X 1,426,130 X 1,361,497 X 375,464 X 96,592 X 7,334,585 
2) Design & Oversighl 5 10.498,425 £ 8,891,795 X 8,208,841 X 1,105,001 X 28,447 X 51,375,227 
3) RI/CSS/PE Sludy £ 3,375,430 £ 4.852,125 X l,09|-,938 X 259.545 £ 10,007 £ 12,708,786 
4) Cleanup & Remediation X 11,808,403 X 12,813,724 X 13,013,861 X 561,337 X 19,563 X 62,043,406 
5) BNSF Oversighl X 8.258 X 8,258 X 8,258 £ 8,258 X 2,931 X 13,570 
6) Flyway Oversighl X (0) X 1,010 X 1,010 X 1,010 X 1,010 X 26.582 
7) Troy X 439,132 X 913,946 X 207,623 X 2,438 X 2,438 X 1,156,482 
8) Toxicology X 1,051,880 X 1,517,651 X 1,051,654 £ 1,821,339 £ 593,417 X 3,359,955 
9) Mine Support X 103,659 X 125,990 X 77,207 X 163,429 X 499,752 X 744,659 
10) Processing Areas X 961,800 X 12,628 X 2,889 X 293,399 
11) DOJ Support X 108,000 X 1,855 X 26 X 108,000 
Total Allocated X 28,649,142 S 30,650,629 X 26,091,689 X 4,312,306 X 1,257,172 X 139,164,752 

Costs Incurred 
Cumulative 

Descriotion FY07 Act Cosl Current Month FYOSActCost Current Month FV09ActCost Current Month FYlOActCost Current Month F Y l l ActCost Current Month Actual Cost Current Monlh 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor X 352 £ X 5,800 X X 3,654 X X 7,131 £ X 5,569 X - X 22,516 £ -
Overhead X 229 X X 3,729 X X 2,273 X £ • 4,421 £ X 3,375 X - £ 14,027 X -

Volpe In-House Support X X X X X £ £ - £ X - X - X - X -
Volpe Travel X X X X £ X £ - S X - X - S - X -

Subtotal-Volpe Engineering X SSI £ X 9,529 X X 5,937 X X 11,552 X X 8,944 X - X 36,542 X -

Contracts: 
Subtotal-Contracts X 88,775 X X 62,887 X S X X 50,000 X X 131,865 X 75,695 X 333,527 X 75,695 

Equip/Supplies/Other: X 166 X X X X X X _ X X . X _ X 156 £ 
Volpe Acq O/H £ 3,148 £ £ 2.367 £ X 241 £ X 2,125 X X 9,002 X - £ 15,883 X -Volpe Acq O/H 

TOTAL COST X 92,669 X X 74,783 X X 6,178 X X 63,677 X X 149,811 X 75,695 X • 387,118 S 75,695 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

357,541 
52.0% 



9) Mine Support (D/E/F/H/JM838) 
Financial Summar}' 

6/30/2011 

Funds Authorized 
1) Database & General Support 
2) Design & Oversight 
3) RI/CSS/PE Study 
4) Cleanup & Remediation 
5) BNSF Oversight 
6) Flyway Oversight 
7) Troy 
8) Toxicology 
9) Mine Support 
10) Processing Areas 
11) DOJ Support 
Total Allocated 

Costs Incurred 

Description 

Volpe Engineering/Proj. Mgmt.: 
Volpe Labor 

Overhead 
Volpc In-House Support 

Volpc Travel 
Subtotal-Volpe Engineering 

Contracts: 
Subtotal-Contracts 

Equip/Supplies/Other: 
Volpe Acq O/H 

TOTAL COST 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 



10) Processing Areas (F/HAU49) 
Financial Summary 

6/30/2011 

Funds Authorized FY09Planned FYlOPIanned FYllPlanned Planned FY09Planned FVlOPIanned 
1) Database & General Support £ 1.361,497 X 375,464 £ 96,692 £ 7,334,685 X 1,351,497 X 375,464 
2) Design & Oversight X 8,208,841 X 1,105,001 S 28,447 X 51,375,227 X 8,208,841 X 1,105,001 
3) RI/CSS/PE Sludy X 1,091,938 X 259,545 X 10,007 X 12,708,786 X 1,091,938 X 259,545 
4) Cleanup & Remediation X 13,013,861 X 561,337 X 19,563 X 52,043,406 X 13,013,861 X 561,337 
5) BNSF Oversight X 8,258 £ 8,258 £ 2,931 X 13,570 S 8,258' X 8,258 
6) Flyway Oversighl X 1,010 X 1,010 £ 1,010 X 26,582 X 1,010 X 1,010 
7) Troy £ 207,623 £ 2,438 £ 2,438 X 1,155,482 X 207,623 X 2,438 
8) Toxicology X 1,051,554 £ 1,821,339 X 593,417 X 3,359,956 £ 1,051,654 X 1,821,339 
9) Mine Support X 77,207 X 163,429 X 499,752 X 744,659 X 77,207 X 163,429 
10) Processing Areas X 961,800 X 12,628 S 2,889 S 293,399 X 961,800 X 12,628 
11) DOJ Support X 108,000 X 1,856 X 26 X 108,000 X 108,000 X 1,856 
Total Allocated X 26,091,689 S 4,312,306 X 1,257,172 X 139,164,752 X 26,091,689 X 4,312,306 

Costs Incurred 

Cumulalive 
Description FY09 Comm Current Month FVlOComm Current Month F Y l l Comm Current Month Committed Costs Current Month FV09ActCosl Curreni Monlh FV 0 Act Cost Current Monlh 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor X 14,092 £ X 6,012.03 X X X X 20,104 X X 14,092 X X 6,012 X 

Overhead S 8,744 X X 3,727.43 X S X X 12,471 X X 8,744 X X 3,727 X 

Volpc In-House Support S - X X - X X X X - X X - X X - X 

Volpe Travel £ - X X - X X X X - X £ - S X - X 

Subtotal-Volpe Engineering S 22,836 X S 9,739 X S S S 32,575 X X 22,836 S X 9,739 X 

Contracts: 

Subtotal-Contracts S 250,000 X X - S X X X 250,000 X X 250,000 X s 

• 
X 

Equip/Supplies/Other: X . X X - X X £ S _ X X _ X X X 
Volpe Acq 0 / H X 7,935 I X - X £ £ X 7,935 X X 7,935 X X - X 

T O T A L COST £ 280,771 X S 9,739 X X £ X 290,510 X X 280,771 S X 9,739 X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,888.59 
99.0% 



10) Processing Areas (F/H.MA49) 
Financial Summary 

6/30/2011 

Funds Authorized FYllPlanned Planned 
1) Database & General Support S 96,692 S 7,334,685 
2) Design & Oversighl X 28,447 X 51,375,227 
3) RI/CSS/PE Study £ 10,007 X 12,708,786 
4) Cleanup & Remediation £ 19.553 X 62,043,406 
5) BNSF Oversight X 2,931 X 13,570 
5) Flyway Oversight X 1,010 £ 25,582 
7) Troy X 2,438 X 1,156,482 
8) Toxicology £ 593,417 S 3,359,956 
9) Mine Support £ 499,752 £ 744,659 
10) Processing Areas X 2,889 X 293,399 
11) DOJ Support X 26 X 108,000 
Total Allocated s 1,257,172 S 139,164,752 

Costs Incurred 
Cumulative 

Descriplion FYllActCost Current Monlh . Actual Cost Current Month 
Volpe Engineering/Proj. Mgml.: 

Volpe Labor X £ £ 20,104 £ 
Overhead X X X 12,471 X 

Volpe In-House Support X X - ' S - X 
Volpe Travel X £ s - £ 

Subtotal-Volpe Engineering S S s 32,575 X 

Contracts: 
Sublolal-Conlracts X X $ 250,000 X 

Equip/Supplies/Olher: X £ X . X 
Volpe Acq O/H X X X 7,935 £ 

TOTAL COST S X X 290,510 S 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Total Available Funds 

2,889 
99.0% 



11) DOJ Suppori (F/HG305) 
Financial Summary 

6/30/2011 

Funds Authorized FY09Planned FYlOPIanned FYl lPlanned Planned 
1) Dalabase & General Support £ 1,361,497 X 375,464 £ 96,592 X 7,334,685 
2) Design & Oversight £ 8,208,841 X 1,105,001 S 28,447 X 51,375,227 
3) RI/CSS/PE Study X 1,091,938 X 259,545 X 10,007 X 12,708,786 
4) Cleanup & Remediation £ 13,013,861 X 551,337 S 19,563 X 52,043,406 
5) BNSF Oversighl X 8,258 X 8,258 £ 2,931 X 13,570 
6) Flyway Oversight X 1,010 X 1,010 X 1,010 X 26,582 
7) Troy X 207,623 £ 2,438 X 2,438 X 1,155,482 
8) Toxicology S 1,051,654 £ 1,821,339 X 593,417 X 3,359,956 
9) Mine Support X 77,207 X 163,429 X 499,752 X 744,659 
10) Processing Areas X 951,800 X 12,628 X 2,889 X 293,399 
11) DOJ Support S 108,000 S 1,856 X 26 X 108,000 
Total Allocated X 26,091,689 S 4,312,306 X 1,257,172 X 139,164,752 

Costs Incurred 

Cumulative 
Description FV09 Comm Current Month FY'lOComm Current Month F Y l l Comm Current Month Committed Costs Current Month 
Volpe Engineering/Proj. Mgmt.: 

Volpe Labor £ 23,381 X £ 1,130 X X X X 24,510 £ 
Overhead £ 14,507 X £ 700 £ X X X 15,208 X 

Volpe In-House Support X 5,954 X X . X X X X 5,954 X 
Volpe Travel X - X £ X X £ X - X 

Subtotal-Volpe Engineering S 43,842 X S 1,830.06 S X X X 45,672 S 

Contracts: 

Subtotal-Contracts X 59,908 X S - S X X X 59,908 S 

Equip/Supplies/Other: £ 294 X X £ X X X 294 X 
Volpe Acq O/H S 2,100 X X - X X X £ 2,100 X 

T O T A L C O S T X 106,144 X X 1,830 S X X S 107,974 X 

TOTAL AVAILABLE FUNDS 
% Complete Compared to Tolal Available Funds 

26.22 
100.0% 

FY09Planned FYlOPIanned 
S 1.361,497 X 375,464 
X 8,208,841 X 1,105,001 
X 1,091,938 X 259,545 
X 13,013,851 X 561,337 
X 8,258 X 8,258 
X 1,010 S f 1,010 
£ 207,623 X 2,438 
X 1,051,654 X 1,821,339 
X 77,207 X 163,429 
X 961,800 X 12,628 
X 108,000 X 1,856 
X 26,091,689 X 4,312,306 

FY09ActCosl Current Mon th F Y l O A c t C o s t Current Monlh 

X 23,381 £ X 1.130 X 
X 14,507 X X 700 X 
X 5,954 X X X 
X £ £ X 

X 43,842 X X 1,830 X 

S 57,260 S S X 

X 294 X X £ 
X 2,100 X X X 
X 103,496 X S 1,830 S 



11) DOJ Support (F/HG305) 
Financial Summary 

6/30/2011 

Funds Authorized FYllPlanned Planned 

1) Dalabase & General Support S 96,592 X 7,334,685 

2) Design & Oversight X 28,447 X 51,375,227 

3) RI/CSS/PE Study X 10,007 X 12,708,786 

4) Cleanup & Remedialion X 19.563 X 62,043,406 
5) BNSF Oversight S 2,931 X 13.570 

6) Flyway Oversight S 1,010 X 26.582 

7) Troy £ 2,438 £ 1,156,482 

8) Toxicology £ 593,417 £ 3,359,956 

9) Mine Support £ 499,752 £ 744,659 

10) Processing Areas S 2,889 £ 293,399 

11) DOJ Support X 26 X 108,000 

Total Allocated s 1,257,172 S 139,164,752 

Costs Incurred 

Cumulalive 
Descrintion F Y l l A c t C o s t Curreni Monlh . \c lual Cost Current Month 

Volpe Engineering/Proj. Mgml.: 
Volpe Labor X X X 24,510 X 

Overhead X £ X 15,208 X 

Volpe In-House Support X X £ 5,954 £ 
Volpe Travel s X £ - X 

Subtotal-Volpe Engineering X X X 45,672 £ 

Contracts: 
Subtotal-Contracts S X X 57,260 X 

Equip/Supplies/Other: X X X 294 X 
Volpe Acq O/H X X £ 2,100 £ Volpe Acq O/H 

T O T A L COST X X X 105,326 X 

T O T A L A V A I L A B L E FUNDS S 2,674 

% Complete Compared to Total Available Funds 97.5% 


